

PROCUREMENT PLAN (Textual Part)

Project information: **Uzbekistan - Early Childhood Development Project - P165737**

Project Implementation agency: **PIU under the Preschool Education Ministry**

Procurement Plan: August 23, 2019

Period covered by this Procurement Plan: August, 2019 - December, 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Procurement Law dated April 9, 2018 , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

None.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information.

None.

PROCUREMENT PLAN Uzbekistan : Promoting Early Childhood Development Project

General Information
Country: Uzbekistan **Bank's Approval Date of the Original Procurement Plan:** 2019-08-28
Revised Plan Date(s): (comma delimited, leave blank if not) 2020-08-21
Project ID: P165737 **GFN Date:**
Project Name: Promoting Early Childhood Development Project
Loan / Credit No: TF / AS999, IDA / 64180
Executing Agency(ies): Ministry of pre-school education of the Republic of Uzbekistan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
UZ-MPSE-161638-GO-RFB / 1.1.5 Providing the MPSE with Printing Equipment to Produce Teaching and Learning Materials, including service contract for maintenance of equipment and supplies	IDA / 64180	1 - Improving Quality of Preschool Education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled			2020-05-25		2020-05-30					2020-07-14		2020-08-13		2020-09-17		2021-03-16			
UZ-MPSE-161641-GO-RFB / 2.1.2 Providing Preschools and Education Institutions with ICT Equipment	IDA / 64180	2 - Increasing Access to Quality Early Learning Environments	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation			2021-01-03		2021-01-08					2021-02-22		2021-03-24		2021-04-28		2021-10-25			
UZ-MPSE-161643-GO-RFB / 2.2.3 Equipping Early Learning Hubs with Materials for the Implementation of the Alternative Models	IDA / 64180	2 - Increasing Access to Quality Early Learning Environments	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation			2021-01-03		2021-01-08					2021-02-22		2021-03-24		2021-04-28		2021-10-25			
RFBG/11/20 / 1.1.5 Providing the MPSE with Printing Equipment to Produce Teaching and Learning Materials and related services	IDA / 64180	1 - Improving Quality of Preschool Education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation			2020-06-30	2020-08-17	2020-07-05	2020-08-19					2020-08-16		2020-09-15		2020-10-20		2021-04-18		
RFQG/12/20 / Activity # 1.1.6 Providing the MPSE with Publishing Supplies - PIP dated March 3, 2020	IDA / 64180	1 - Improving Quality of Preschool Education	Prior	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2020-08-05									2020-09-30		2021-03-29			
RFQG/01/2020 / 5.1.4.1 Purchasing of Equipment for Project Management Team	IDA / 64180	5 - Supporting Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-04-29								2020-06-13		2020-12-10				
RFQG/5/4/20 / 5.1.4.3 Purchasing of vehicle for Project Management Team	IDA / 64180	5 - Supporting Project Management	Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2020-05-23								2020-07-18		2021-01-14				

RFBG/2020 / 2.1.1 Providing Preschools with Furniture, Equipment and Teaching and Learning Materials	IDA / 64180	2 - Increasing Access to Quality Early Learning Environments	Prior	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Pending Implementation					2020-06-30		2020-07-05				2020-08-16		2020-09-15		2020-10-20		2021-04-18
RFBG/40320 / 4.2.3.5 Purchase of ICT Equipment for Computer-based Assessments	IDA / 64180	4 - Establishing an Education Quality Measurement System	Post	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Under Implementation					2020-05-31	2020-07-14	2020-06-05	2020-07-14			2020-07-17		2020-08-16		2020-09-20		2020-11-04
RFQ/5/3/20 / 5.1.4.2 Purchasing of Furniture for Project Management Team	IDA / 64180	5 - Supporting Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation							2020-07-31							2020-08-31		2020-09-30	
ECD-RFQG/21 / 2.1.3 Providing Preschools with Noncontact Thermometers to Mitigate the Risk with the Spread of the COVID-19	IDA / 64180	2 - Increasing Access to Quality Early Learning Environments	Post	Request for Quotations	Open - International	Single Stage - One Envelope			0.00	Canceled							2020-07-10	2020-07-15						2020-07-15		2020-07-30	
ECD-RFBG/41 / 4.1.1.1 Providing the National Center for Quality Education (NCQE) with ICT Equipment and Supplies	IDA / 64180	4 - Establishing an Education Quality Measurement System	Post	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Pending Implementation					2020-08-01		2020-08-06					2020-09-17		2020-10-17		2020-11-21	2021-05-20
ECD-RFQG/41 / 4.1.1.2 Providing the National Center for Quality Education (NCQE) with Furniture	IDA / 64180	4 - Establishing an Education Quality Measurement System	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation							2020-09-06							2020-11-01		2021-04-30	
ECD- RFQG/21 / 2.1.3 Providing Preschools with Noncontact Thermometers to Mitigate the Risk with the Spread of the COVID-19	IDA / 64180	2 - Increasing Access to Quality Early Learning Environments	Post	Request for Quotations	Open - International	Single Stage - One Envelope			0.00	Pending Implementation							2020-08-24							2020-10-19		2021-04-17	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ECD/PCQS/05 / Support to the Test of MELQO Tools and Related Training	TF / A8999	1 - Improving Quality of Preschool Education	Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2019-09-15		2019-10-04		2019-10-10								2019-10-15		2019-10-18		2019-12-17	
ECD/PCQS/06 / Analysis of Conditions for Service Delivery by Non-Public Providers	TF / A8999	1 - Improving Quality of Preschool Education	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2019-10-05		2019-10-24		2019-10-30								2019-11-01		2019-11-07		2019-12-22	
ECD/PCQS/09 / Preparation of SIB Documents	TF / A8999	3 - Partnering with the Private Sector through a Social Impact Bond	Post	Consultant Qualification Selection	Open - International		0.00	Under Review	2019-09-05	2019-09-18	2019-09-24		2019-09-30								2019-09-30		2019-10-08		2019-11-22	

ECDP/CQS/10 / Preparation of Feasibility Study	TF / A8999	3 - Partnering with the Private Sector through a Social Impact Bond	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-08-20		2019-09-03		2019-09-05						2019-09-06		2019-09-08		2019-12-07		
ECDP/CQS/11 / Training of MPSE Staff for Project Implementation	TF / A8999	5 - Supporting Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2019-09-05		2019-09-24		2019-09-30						2019-10-05		2019-10-08		2019-11-22		
ECDP/CQS/15 / Customization of FM Software	TF / A8999	5 - Supporting Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2019-09-05	2019-10-15	2019-09-24	2019-11-08	2019-09-30						2019-10-05		2019-10-08		2019-11-22		
ECDP/CQS/16 / Grant Audit	TF / A8999	5 - Supporting Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2019-09-17	2019-10-21	2019-10-08	2019-11-08	2019-10-29						2019-11-12		2019-11-26		2019-12-26		
UZ-MPSE-161656-CS-QCBS / 1.2.5 Development of a Communication and Awareness Raising Campaigns Plan 1.2.6 Implementation of Communication and Awareness Raising Campaigns	IDA / 64180	1 - Improving Quality of Preschool Education	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2020-08-25		2020-09-15		2020-10-29						2020-11-26		2020-12-26		2021-01-30	2021-03-06	2022-03-06
UZ-MPSE-161691-CS-QQS / 5.1.7 Supporting Project Financial Audits	IDA / 64180	5 - Supporting Project Management	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2020-10-05	2020-07-07	2020-10-26	2020-08-12	2020-12-09						2021-01-08		2021-02-12		2021-08-11		
CQS/5/2/20 / 5.1.5 customization of IC program	IDA / 64180	5 - Supporting Project Management	Post	Consultant Qualification Selection	Open - National		6,082.70	Signed	2020-05-04	2020-06-04	2020-05-18	2020-06-05	2020-06-04	2020-06-27					2020-06-09	2020-07-17	2020-07-01	2020-07-17	2020-12-28		
ECD-CQS-1 / 3.1.1 Supporting the Development of SIB Documents	IDA / 64180	3 - Partnering with the Private Sector through a Social Impact Bond	Prior	Consultant Qualification Selection	Open - International		0.00	Under Review	2020-05-10	2020-05-30	2020-05-31		2020-07-05	2020-06-03					2020-07-08		2020-07-08		2021-05-04		
LCS/3/01/20 / 3.1.3 Independent Verification of SIB Results	IDA / 64180	3 - Partnering with the Private Sector through a Social Impact Bond	Prior	Least Cost Selection	Open - International		0.00	Pending Implementation	2020-06-22		2020-07-13		2020-08-26						2020-09-23		2020-10-23		2020-11-27	2021-01-01	2021-06-30
UZ-MPSE-161671-CS-QCBS / 3.1.1 Supporting the Development of SIB Documents	IDA / 64180	3 - Partnering with the Private Sector through a Social Impact Bond	Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2020-03-09		2020-03-30		2020-05-13						2020-06-10		2020-07-10		2020-08-14	2020-09-18	2021-09-18

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ECDP/IC01 / Building Capacity in the Utilization of Data for Planning and Decision Making	TF / A8999	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-08-20	2019-11-01	2019-09-02		2019-09-02		2019-09-05		2019-12-31		
ECDP/IC02 / Adaptation of MELQO Instruments (lead consultant)	TF / A8999	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open	19,911.25	Signed	2019-08-20	2019-09-16	2019-09-02	2019-10-12	2019-09-03	2019-10-24	2019-09-05	2019-10-26	2019-12-31		
ECDP/IC03 / Adaptation of MELQO Instruments (junior consultant)	TF / A8999	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-08-20	2019-09-16	2019-09-02		2019-09-03		2019-09-05		2019-12-31		

ECDP/IC04 / Translation of MELAQO Instruments	TF / A8999	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open		2.10	Signed	2019-09-20	2019-09-19	2019-10-03	2019-10-15	2019-10-04	2019-10-24	2019-10-06	2019-10-26	2019-12-30	
ECDP/IC07 / Preparation of Project Operations Manual	TF / A8999	3 - Partnering with the Private Sector through a Social Impact Bond	Post	Individual Consultant Selection	Open		9,600.00	Signed	2019-08-20	2019-08-23	2019-09-02	2019-10-24	2019-09-03	2019-10-08	2019-09-05	2019-10-08	2019-12-31	
ECDP/IC08 / Preparation of SIB Operations Manual	TF / A8999	3 - Partnering with the Private Sector through a Social Impact Bond	Post	Individual Consultant Selection	Open		18,000.00	Signed	2019-08-20	2019-09-18	2019-09-02	2019-09-30	2019-09-03	2019-10-22	2019-09-05	2019-10-24	2019-12-31	
ECDP/IC12 / Hiring of FM Specialist	TF / A8999	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		4,000.00	Signed	2019-08-18	2019-08-01	2019-08-27	2019-07-02	2019-08-28	2019-07-10	2019-09-12	2019-07-10	2020-01-10	
ECDP/IC13 / Hiring of Procurement Specialist	TF / A8999	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		4,000.00	Signed	2019-08-18	2019-08-01	2019-08-27	2019-08-01	2019-08-27	2019-08-01	2019-08-27	2019-08-01	2019-12-25	
ECDP/IC14 / Hiring of Project Coordinator	TF / A8999	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		6,000.00	Signed	2019-08-18	2019-08-08	2019-08-26	2019-08-22	2019-08-26	2019-08-23	2019-08-26	2019-08-23	2019-12-24	
UZ-MPSE-142563-CS-INDV / selection of project coordinator	IDA / 64180	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		14,400.00	Signed	2019-11-24	2019-11-21	2019-12-14	2019-12-12	2019-12-15	2019-12-12	2019-12-17	2019-12-12	2024-10-21	
UZ-MPSE-142567-CS-INDV / selection of financial management specialist	IDA / 64180	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		1.30	Signed	2019-11-24	2019-11-21	2019-12-14	2019-12-12	2019-12-15	2019-12-12	2019-12-17	2019-12-12	2024-10-21	
UZ-MPSE-143818-CS-INDV / selection of financial management assistant	IDA / 64180	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		12,000.00	Signed	2019-11-24	2019-11-21	2019-12-14	2019-12-12	2019-12-15	2019-12-12	2019-12-17	2019-12-12	2024-10-21	
UZ-MPSE-143819-CS-INDV / selection of procurement specialist	IDA / 64180	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		13,200.00	Signed	2019-11-24	2019-11-21	2019-12-14	2019-12-12	2019-12-15	2019-12-12	2019-12-17	2019-12-12	2024-10-21	
UZ-MPSE-143820-CS-INDV / selection of monitoring and evaluation specialist	IDA / 64180	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		13,200.00	Signed	2019-11-24	2019-11-21	2019-12-14	2019-12-12	2019-12-15	2019-12-12	2019-12-17	2019-12-12	2024-10-21	
UZ-MPSE-143821-CS-INDV / selection of quality measurement specialist	IDA / 64180	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		13,200.00	Signed	2019-11-24	2019-11-21	2019-12-14	2019-12-12	2019-12-15	2019-12-12	2019-12-17	2020-02-01	2024-10-21	
UZ-MPSE-143822-CS-INDV / selection of procurement assistant	IDA / 64180	5 - Supporting Project Management	Post	Individual Consultant Selection	Open		12,000.00	Signed	2019-11-24	2019-11-21	2019-12-14	2019-12-12	2019-12-15	2019-12-12	2019-12-17	2020-02-19	2022-05-05	
UZ-MPSE-161665-CS-INDV / 1.2.9 Review or Development of Regulations on Inclusive Preschool Education	IDA / 64180	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-06-07		2020-07-26		2020-08-16		2020-09-20		2021-03-19	
UZ-MPSE-161666-CS-INDV / 1.2.10 Review or Development of Regulations on Climate and Seismic Resilience in Preschool Buildings	IDA / 64180	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-10-05		2020-11-23		2020-12-14		2021-01-18		2021-07-17	

UZMPSE-161890-CS-INDV / 5.1.2 Assistance from Experienced International Procurement Specialist	IDA / 64180	5 - Supporting Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-03-09	2020-03-18	2020-04-27		2020-05-18		2020-06-22		2020-12-19	
IC5/1/20 / 5.1.2 Assistance from Experienced International Procurement Specialist	IDA / 64180	5 - Supporting Project Management	Post	Individual Consultant Selection	Open	100,000.00	Signed	2020-05-04	2020-06-02	2020-06-02	2020-06-20	2020-06-23	2020-06-19	2020-07-28	2020-06-26	2021-01-24	
ECD-IC1/1 / 1.1.1. Consulting Services for Assistance on the Development of a Framework for Professional Development of Preschool Education Staff Promoting Early Childhood Development Project.	IDA / 64180	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-06-16	2020-07-17	2020-08-04	2020-08-19	2020-08-25		2020-09-29		2021-03-28	
ECD-IC2/1 / 2.2.1 Consulting Services for Assistance to the Design and Implementation of Alternative Models of Service Provision	IDA / 64180	2 - Increasing Access to Quality Early Learning Environments	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-06-16	2020-07-17	2020-08-04		2020-08-25		2020-09-29		2021-11-23	
ECD-DS3/1 / 3.1.4 Completion of the SIBOM	IDA / 64180	3 - Partnering with the Private Sector through a Social Impact Bond	Post	Direct Selection	Direct	11,000.00	Signed	2020-06-29	2020-07-07	2020-07-09	2020-07-09			2020-09-12	2020-08-06	2020-11-11	
ECD-IC1/2 / 1.2.12 Targeted Assistance for a More Effective Implementation of the Project Component 1	IDA / 64180	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-08-01	2020-07-17	2020-08-25		2020-09-04		2020-09-24		2021-09-24	
ECD-IC3/1 / 3.1.5 Targeted Assistance for a More Effective Implementation of the Project Component 3	IDA / 64180	3 - Partnering with the Private Sector through a Social Impact Bond	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-08-01	2020-07-17	2020-08-25		2020-09-04		2020-09-19		2021-09-19	
ECD-IC5/1 / 5.1.8 Assistance for Updating the Project Operations Manual	IDA / 64180	5 - Supporting Project Management	Post	Individual Consultant Selection	Open	5,000.00	Signed	2020-07-09	2020-07-14	2020-08-27	2020-07-23	2020-09-17	2020-07-23	2020-10-22	2020-08-06	2020-12-24	
ECD-IC4/1 / 4.2.1.1 Assistance for Development and Implementation of a System to Assess the Preschool Education Quality	IDA / 64180	4 - Establishing an Education Quality Measurement System	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-07-27		2020-09-14		2020-10-05		2020-11-09		2022-07-02	
ECD-IC4/2 / 4.2.1.2 Adaptation of Instruments to Measure Quality and Children Development	IDA / 64180	4 - Establishing an Education Quality Measurement System	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-09-01	2020-07-24	2020-10-20	2020-08-19	2020-11-10		2020-12-15		2021-06-13	
ECD-IC4/4 / 4.2.1.6 Development of a Framework and Implementation Plan for Establishing a Large-scale National Assessment System	IDA / 64180	4 - Establishing an Education Quality Measurement System	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-02		2020-09-20		2020-10-11		2020-11-15		2023-11-15	
ECD-IC4/5 / 4.2.1.7 Assistance for the Development of Standardized Items for National Assessments of Learning Outcomes	IDA / 64180	4 - Establishing an Education Quality Measurement System	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-03		2020-09-21		2020-10-12		2020-11-16		2023-11-16	

ECD-IO4/3 / 4.1.3 Strategic Guidance for the Operation of the National Center for International Studies on the Assessment of Quality of Education	IDA / 64180	4 - Establishing an Education Quality Measurement System	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-08-04		2020-09-22		2020-10-13		2020-11-17		2023-11-17
ECD-IO1/3 / 1.1.2 Assistance for Developing Child-centered Approaches to Teaching	IDA / 64180	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-08-31	2020-08-09	2020-10-19		2020-11-09		2020-12-14		2022-04-08
ECD-IO1/4 / 1.2.7 Assistance to the Development of Evaluations, Researches, Studies and Surveys on ECD	IDA / 64180	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-08-31		2020-10-19		2020-11-09		2020-12-14		2022-04-08
ECD-IO1/5 / 1.2.1 Development of a Capacity Enhancement Plan	IDA / 64180	1 - Improving Quality of Preschool Education	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-08-04	2020-07-31	2020-09-22		2020-10-13		2020-11-17		2021-05-16