



Statistical Innovation and Capacity Building in Tonga (P171377)

EAST ASIA AND PACIFIC | Tonga | Poverty and Equity Global Practice |
IBRD/IDA | Investment Project Financing | FY 2020 | Seq No: 1 | ARCHIVED on 29-Jun-2020 | ISR42677 |

Implementing Agencies: Tonga Statistics Department (TSD), Kingdom of Tonga

Key Dates

Key Project Dates

Bank Approval Date: 11-Feb-2020

Effectiveness Date: 07-May-2020

Planned Mid Term Review Date: --

Actual Mid-Term Review Date:

Original Closing Date: 31-Dec-2026

Revised Closing Date: 31-Dec-2026

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To improve the quality and efficiency of welfare data collection, and accessibility to comparable welfare data in Tonga.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Innovation & capacity building in data collection:(Cost \$1390000.00 M)

Institutional strengthening:(Cost \$334000.00 M)

Implementation support:(Cost \$276000.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	--	<input type="checkbox"/> Satisfactory
Overall Risk Rating	--	<input type="checkbox"/> Substantial

Implementation Status and Key Decisions

The Project was approved by the Board on February 11, 2020. The Financing Agreement was signed on March 26, 2020. The Project was declared effective on May 6, 2020.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	☐ Moderate	--	☐ Moderate
Macroeconomic	☐ Moderate	--	☐ Moderate
Sector Strategies and Policies	☐ Low	--	☐ Low
Technical Design of Project or Program	☐ Moderate	--	☐ Moderate
Institutional Capacity for Implementation and Sustainability	☐ Substantial	--	☐ Substantial
Fiduciary	☐ Moderate	--	☐ Moderate
Environment and Social	☐ Low	--	☐ Low
Stakeholders	☐ Low	--	☐ Low
Other	☐ Moderate	--	☐ Moderate
Overall	☐ Substantial	--	☐ Substantial

Results

PDO Indicators by Objectives / Outcomes

Improve efficiency of HIES implementation				
▶ Percentage decrease in per-survey cost of core HIES data collection compared to 2015/16 (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	20.00
Date	30-Aug-2019	--	30-Jun-2020	31-Dec-2026
Comments:	The indicator will assess the per-survey cost of core HIES data collection for the project-financed HIES rounds in 2020/21 and 2024/25 and compare them to the per-survey costs incurred in the 2015/16 round. A per-survey comparison of "core" data is specified to exclude the extra costs of additional modules that were not collected in 2015/16.			

Improve quality of data production				
▶ Number of HIES datasets produced during the project lifetime using improved electronic data capture systems (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00
Date	30-Aug-2019	--	30-Jun-2020	31-Dec-2026



Comments:	Survey data produced using improved electronic data capture systems have built-in checks and data cleaning/processing functions that improve the quality of data compared to paper surveys.
-----------	---

Improve accessibility of welfare data				
► Share of HIES datasets available for open access (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	40.00
Date	30-Aug-2019	--	30-Jun-2020	31-Dec-2026
Comments:	Share of anonymized and non-confidential HIES datasets, including previous survey rounds not financed by the Project, that are made available for open access, i.e. without requiring approval by TSD.			

Improve regional comparability				
► Number of comparable regional indicators produced (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	14.00
Date	27-Sep-2019	--	30-Jun-2020	31-Dec-2026
Comments:	The project will establish a core set of regionally comparable indicators.			

Intermediate Results Indicators by Components

Innovation and capacity building in data collection				
► Length of time between the completion of data collection and the publication of a poverty report (Months, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	25.00	--	25.00	12.00
Date	30-Nov-2018	--	30-Jun-2020	31-Dec-2026
Comments:	This indicator measures the time lag between the completion of HIES data collection and the publication of a poverty report based on the HIES data.			
► Number of UNSD Minimum List gender indicators available using data collected within the past 5 years (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.00	--	5.00	17.00
Date	30-Aug-2019	--	30-Jun-2020	31-Dec-2026



Comments:	The indicator measures the number of gender indicators (drawn from the UNSD Minimum List of Gender Indicators) that are reported by the NSO using HIES data collected before the project and comparing it to the number during the project lifetime.			
► Food price index is maintained and published along with CPI (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	24-Oct-2019	--	30-Jun-2020	31-Dec-2026
Comments:	This indicator tracks the maintenance of the Food Price Index, supported by the project.			
► Report is produced based on HIES data user feedback survey (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	24-Oct-2019	--	30-Jun-2020	31-Dec-2026
Comments:	This is a beneficiary feedback indicator which tracks whether the feedback from HIES data users is analyzed.			
► Public consultation and awareness campaign conducted on the HIES questionnaire (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	24-Oct-2019	--	30-Jun-2020	31-Dec-2026
Comments:	This indicator examines whether the 2020/21 and 2024/25 HIES rounds utilize citizen engagement by announcing the HIES and holding public consultations on the questionnaire. This is a citizen engagement indicator.			
► Building materials price index is established and maintained with CPI (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	25-Oct-2019	--	30-Jun-2020	31-Dec-2026
Comments:	This indicator measures whether the building materials price index, the start-up of which is supported by the project, is sustained throughout the project lifetime.			

Institutional and technical capacity building				
► Number of analytical products produced by NSO during project lifetime (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00



Date	30-Aug-2019	--	30-Jun-2020	31-Dec-2026
Comments:	This indicator measures the improved technical capacity of TSD by tracking the number of analytical reports produced during the project lifetime.			
▶ Analytical reports present indicators that are disaggregated by disability status (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	25-Oct-2019	--	30-Jun-2020	31-Dec-2026
Comments:	This indicator measures improvement in the quality of technical skills in TSD by monitoring the targeted improvement in the quality of analytical reports. Disability is used due to it being a stated priority of TSD.			

Performance-Based Conditions

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P171377	IDA-D5430	Effective	USD	2.00	2.00	0.00	0.00	2.04	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P171377	IDA-D5430	Effective	11-Feb-2020	24-Mar-2020	07-May-2020	31-Dec-2026	31-Dec-2026

Cumulative Disbursements



PBC Disbursement

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.