

**IN: NATIONLA CYCLONE RISK MITIGATION PROJECT II
(P144726)**

I. General

1. **Bank's approval Date of the procurement Plan:** Original: May 21, 2015
2. **Date of General Procurement Notice:** May 5, 2015
3. **Period covered by this procurement plan:** The procurement period of project covered from Year May 5, 2015 to October 2016

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB (Goods)	<i>Above US\$ 2 million</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2 million</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
5.	Services (non-consultant)	<i>Above US\$ 2 million</i>	<i>All</i>
6.	LIB	<i>Above US\$ 30,000</i>	

Procurement Methods and Threshold

Category	Method of Procurement	Threshold (US\$ Equivalent)
Goods and Non-consultant services	ICB	>3,000,000
	LIB	Wherever agreed by the Bank
	NCB	Up to 3,000,000 (with NCB conditions)
	Shopping	Up to 100,000
	DC	As per Para 3.7 of the Bank Guidelines
	Force Account	As per Para 3.9 of Guidelines
	Framework Agreements	As per Para 3.6 of Guidelines
Works	ICB	>40,000,000
	NCB	Up to 40,000,000 (with NCB conditions)
	Shopping	Up to 200,000
	Force Account	As per Para 3.9 of Guidelines
	DC	As per Para 3.7 of Guidelines
	Community Participation	As per Para 3.19 of Guidelines

Prior Review by the Bank. The Bank will prior review the following contracts:

- Works: All contracts more than US\$ 10.0 million equivalent;
- Goods: All contracts more than US\$ 2.0 million equivalent;
- Non-Consulting Services: All contracts more than US\$ 2.0 million equivalent;

The PMU shall prior review the first contract issued by each implementing agency, if the estimate of those contracts are below the prior review threshold value. The Bank will conduct prior review for only those contract whose estimate falls in prior review threshold value. In addition, the justifications for all contracts to be issued on LIB, single-source (>US\$ 30,000) or direct contracting (>US\$ 30,000) basis will be subject to Banks prior review. These thresholds are for the initial 18 months period and are based on the procurement performance of the project, these thresholds will be modified. In addition, the Bank will carry out an annual ex post procurement review of the procurement falling below the prior review threshold mentioned above.

All contracts below the specified prior review threshold value shall be subject to Post Procurement Review (PPR). For the avoidance of doubts, the Bank shall be entitled to conduct, at any time, independent procurement reviews of all the contracts financed under the Credit. The IA shall prepare a list of contract and submit it to the Bank for conducting PPR. The PPR will be conducted on annual basis. All contracts not covered under prior review will be subject to post review during supervision missions, and/or review by consultants to be appointed by the by Bank.

2. **Pre-qualification.** Not applicable
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Not applicable
4. **Reference to Project Operational/Procurement Manual:** The Project Operations/Procurement Manual was prepared and agreed by the Bank to be used as guidance note while conducting project procurement. All the contracts issued under the project will follow the World Bank's Guidelines: Bank's "Guidelines: Procurement under IBRD Loans and IDA Credits" dated January 2011 and revised in July 2014 and "Guidelines: Selection and Employment of Consultants by World Bank Borrowers" dated January 2011 and revised in July 2014, In case of any inconsistency between the Project Operation/Procurement Manual, the Bank Guidelines shall prevail.
5. **Any Other Special Procurement Arrangements:** Procurement of goods, works and non-consulting services shall be conducted through e-procurement portal in all the participating states using Bank's standard bidding documents.

International Competitive Bidding (ICB) is the preferred method for procurement of goods, works and non-consulting services. However, it is unlikely that there will be any ICB contract. All National Competitive Bidding (NCB) shall be conducted in accordance with paragraph 3.3 and 3.4 of the Guidelines. In addition, following additional provisions as agreed with GOI task force (as amended form time to time) shall apply:

- Only the model bidding documents for NCB as agreed with the GoI Task Force (and as amended from time to time), shall be used for bidding;
- Invitation to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
- No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprise from any given State;
- Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- For prior review contracts, extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstance beyond the control of the Purchaser/Employer);
- For prior review contracts , re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank;
- The system of rejecting bids outside a pre-determined margin or “bracket” of prices shall not be used in the project;
- Rates contract entered into by Directorate General of Supplies and Disposal (DGS & D) will not be acceptable as a substitute for NCB procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however, for any procurement under the Shopping procedure;
- Two or three envelop system will not be used (except when suing e-procurement system assessed and agreed by the Bank.

To meet the Bank's requirements for right to audit and F&C, these clauses may be included in the Purchase Orders, in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders. On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Bank’s right to audit and F&C clauses could be mentioned;

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness: Available in STEP.

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US\$ 1 million	All contract
2.	Single Source (Firms)	Above US\$ 1 million	All contract
3.	Individual	Above US\$ 300,000	All contracts

4.	CQS/LCS	Up to US\$ 300,000	All contracts
----	---------	--------------------	---------------

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** The implementation of component 1 (designating of Early Warning Development System) is foreseen as challenge as there are limited consulting firms in the market. M/s Telecommunications Consultant India Ltd. (TCIL) a government owned public sector has been designing EWDS system for Andhra Pradesh and Odisha under NCRMP I project. Many participating states have requested to single source designing of EWDS to TCIL as they do not have capacity to conduct selection process for such firm. NDMA suggested that while it will be an advantage to use TCIL in all the states, an option will be given to the respective states to either single source TCIL or choose competitive selection procedure to select such firms as reflected in the procurement plan in STEP.

4. **Consultancy Assignments with Selection Methods and Time Schedule** Available on STEP.

PROCUREMENT PLAN India : National Cyclone Risk Mitigation Project-II

General Information
Country: India **Bank / Approval Date of the Original Procurement Plan:** 2016-08-08
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-06-16

Project ID: P144726 **GNP Date:**
Project Name: National Cyclone Risk Mitigation Project-II
Loan / Credit No.: IDA / 56930
Executing Agency(ies): West Bengal Disaster Management Department (WB), Gujarat State Disaster Management Authority, SPUU, Kerala State Disaster Management Authority, Water Resources Department (Goa), Department of Revenue Management (Karnataka), SPUU - Relief and Rehabilitation Department, Govt. of Maharashtra, National Disaster Management Authority

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NCRMP/WB/BAS/P1 / Construction of MPSC (12 MPSC under Package 1)	IDA / 56930	Early Warning Dissemination Systems Project Management and Implementation Support Technical Assistance for Multi-Hazard Risk Management Cyclone Risk Mitigation Infrastructure	Prior	Request for Bids	Open - National	Single Stage - One Envelope		7,389,984.00	7,955,091.22	Signed													2015-07-09			2015-08-06		
Package No. NCRMP/Gujarat/ANDIKH/M01 / Upgradation/Reconstructing of Various road Ta. Khambhai Dist. Anand	IDA / 56930	Early Warning Dissemination Systems Project Management and Implementation Support Technical Assistance for Multi-Hazard Risk Management Cyclone Risk Mitigation Infrastructure	Prior	Request for Bids	Open - National	Single Stage - One Envelope		704,919.73	430,553.47	Signed														2015-06-25		2015-05-05		
IN-KSDMA-201-CW-RFB / Construction of Multi purpose cyclone shelter at Muthahara village of Tiruvananthapuram district in Kerala	IDA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		666,666.67	0.00	Pending Implementation			2016-11-21		2016-11-26							2017-01-07		2017-03-22		2017-04-26	2017-10-23	
IN-KSDMA-202-CW-RFB / Construction of Multi Purpose Cyclone shelter at Karunagappally	IDA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		666,666.67	0.00	Pending Implementation			2016-12-19		2016-12-24							2017-02-04		2017-04-19		2017-05-24	2017-11-20	
IN-KSDMA-203-CW-RFB / Construction of Multi Purpose cyclone shelter at Kumaramparam Village of Alappuzha District	IDA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		666,666.67	0.00	Pending Implementation			2016-12-19		2016-12-24							2017-02-04		2017-04-19		2017-05-24	2017-11-20	
IN-KSDMA-204-CW-RFB / Construction of Multi Purpose Cyclone Shelter at Cheruthana village of Alappuzha district.	IDA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		666,666.67	0.00	Pending Implementation			2016-12-19		2016-12-24							2017-02-04		2017-04-19		2017-05-24	2017-11-20	
IN-KSDMA-205-CW-RFB / Construction of Multi Purpose Cyclone Shelter at Vazhakeevila village of Kollam district.	IDA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		666,666.67	0.00	Pending Implementation			2016-12-19		2016-12-24							2017-02-04		2017-04-19		2017-05-24	2017-11-20	
IN-WRD-GOA-900-CW-RFB / Construction of Multi Purpose Cyclone Shelter at GPS Junaswada Mandrem Goa	IDA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		310,000.00	0.00	Pending Implementation			2016-10-17		2016-10-22							2016-12-03		2017-02-15		2017-03-22	2017-09-16	
IN-WRD-GOA-943-CW-RFB / Carrying of Foundation Exploration For Saline Embankment Works	IDA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,000.00	0.00	Pending Implementation															2016-11-12		2017-05-11	
IN-WRD-GOA-948-CW-RFB / Construction of Multi Purpose Cyclone Shelter at Parvem	IDA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		300,000.00	0.00	Pending Implementation			2016-12-26		2016-12-31							2017-02-11		2017-04-26		2017-05-31	2017-11-27	
IN-WRD-GOA-952-CW-RFB / Construction of Multi Purpose Cyclone Construction Shelter at Shuthi Lohem	IDA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		300,000.00	0.00	Pending Implementation			2016-12-26		2016-12-31							2017-02-11		2017-04-26		2017-05-31	2017-11-27	
IN-WRD-GOA-954-CW-RFB / Construction of Multi Purpose Cyclone Shelter at Ashwem	IDA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		300,000.00	0.00	Pending Implementation			2016-12-26		2016-12-31							2017-02-11		2017-04-26		2017-05-31	2017-11-27	
IN-DRM-KAR-1388-CW-RFB / Package 1: Construction of Multipurpose Cyclone Shelter near Govt. Higher Primary School and PU college at Padu Kappu village, Udipi taluk, Uttapli district	IDA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		375,000.00	0.00	Pending Implementation			2016-10-30		2016-11-04							2016-12-16		2017-02-28		2017-04-04	2019-10-04	
IN-DRM-KAR-1947-CW-RFB / Package S:Construction of all weather road from Herikudru temple to NH (2.12 km) and road from Herikudru school to NH (0.82 km), Anagalli in Kundapur taluk, Udipi	IDA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		376,700.00	0.00	Under Implementation			2016-10-31	2017-05-25	2016-11-05							2016-12-17		2017-03-01		2017-04-05	2018-03-05	
IN-DRM-KAR-1948-CW-RFB / Package 3: Construction and improvements of Hejarmath-Kodi Fisheries Road and Construction and improvements of Tenka Yemal Fisheries Road in Udipi taluk	IDA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope		701,700.00	0.00	Pending Implementation			2016-10-31		2016-11-05							2016-12-17		2017-03-01		2017-04-05	2018-03-05	

IN-DRM-KAR-1949-CW-RFB / Package 4:Construction and improvements to Malpe - Tottam -Gajrabettu Fisheries Road in Udupi taluk, Udupi District	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	516,700.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2018-03-05
IN-DRM-KAR-1960-CW-RFB / Package 6:Construction and improvement of Thelkotte to Kome fisheries road (2.10 Km) Respal fisheries road (2.10 Km) Kundapura Taluk, Udupi Total Length=4.25 km	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	618,400.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2018-03-05
IN-DRM-KAR-1961-CW-RFB / Package 7: Construction and improvements Road from Gangoli light house to Trasi Gangoli Main road, Bengeri Naga temple to Trasi Gangoli Main road, Uppunda Medical Ayurved fisheries road, Kodai fisheries road, Kundapura taluk, Udupi District	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	618,400.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2018-03-05
IN-DRM-KAR-1962-CW-RFB / Package 8:Construction and improvements Road from Yeshiva Padavar customs to NH 66: Road from Yeshiva Market road: Road from NH 66 to Shirur under bridge approach road, Kundapura, Udupi District	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	660,000.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2018-03-05
IN-DRM-KAR-1963-CW-RFB / Package 9: Construction and improvements Shirur Alwadiya fisheries road - Yeshiva to Paduvar Someshwara road	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	753,400.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2018-03-05
IN-DRM-KAR-1965-CW-RFB / Package 10: Construction of bridge and approach road Manoo to Nadabetta across Boodasagundi River in Udupi taluk	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	375,000.00	0.00	Pending Implementation	2017-01-31	2017-02-05	2017-03-19	2017-06-01	2017-07-06	2018-12-31
IN-DRM-KAR-1966-CW-RFB / Package 11: Construction of bridge and approach road @ Kelageri to Kodai Karyana Temple Udupi taluk.	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,350,000.00	0.00	Pending Implementation	2017-01-31	2017-02-05	2017-03-19	2017-06-01	2017-07-06	2018-12-31
IN-DRM-KAR-1962-CW-RFB / Package 12:Construction of Multipurpose cyclone shelter near Zilla Panchayath Higher Primary School, Hosabettu in Mangalore Taluk	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	375,000.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2019-10-02
IN-DRM-KAR-1996-CW-RFB / Package 13: Construction and improvements to Mukka-Seshahalli road from Km. 0.00 to 3.50 Km. in Mangalore Taluk, Dakshina Kannada District	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	733,400.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2018-03-05
IN-DRM-KAR-1968-CW-RFB / Package 14:Improvements to road from Chitrapura River side towards East Uppe NH, Mulki Town in Mangalore Taluk, Dakshina Kannada District.	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	316,700.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2018-03-05
IN-DRM-KAR-2000-CW-RFB / Package 15:Construction and improvements to road from KFCDC Hoige Bazaar 3rd stage to Fisheries Jetty road and road from Hoige Bazaar to Railway gate to Mangudi Temple, Bode, Leewal Ferry Road in Mangalore Taluk, Dakshina Kannada District	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	450,000.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2018-03-05
IN-DRM-KAR-2001-CW-RFB / Package 16: Construction and improvements to road from Someshwara Temple sea shore to Thokkottu in Mangalore Taluk, Dakshina Kannada District. (3 km)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	500,000.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2018-03-05
IN-DRM-KAR-2019-CW-RFB / Package 17: Construction and improvements to road from Uttal Beach, Uttal Dargha via to Thokkottu in Mangalore Taluk, Dakshina Kannada District.	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	550,000.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2018-03-05
IN-DRM-KAR-2000-CW-RFB / Package 18:Construction of Multipurpose Cyclone Shelter at Chitakula village, Chitakula GP Kanwar Taluk, Uttara Kannada	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	375,000.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2019-10-02
IN-DRM-KAR-2002-CW-RFB / Package 19: Construction of Multipurpose Cyclone Shelter at Amadali Village, Amadali GP, Kanwar Taluk, Uttara Kannada	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	375,000.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2019-10-02
IN-DRM-KAR-2003-CW-RFB / Package 20: Construction of Multipurpose Cyclone Shelter at Pajeri Gram Panchaya, Shegri, Ankola, Uttara Kannada	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	375,000.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2019-10-02

IN-DRM-KAR-2064-CW-RFB / Package 21: Construction of Multipurpose Cyclone Shelter at Govt. HPS, Khanavada Boleken GP, Ankola, Uttara Kannada	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	375,000.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2019-10-02
IN-DRM-KAR-2065-CW-RFB / Package 22: Construction of Multipurpose Cyclone Shelter at Manaki, Kumta, Uttara Kannada District	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	375,000.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2019-10-02
IN-DRM-KAR-2066-CW-RFB / Package 23: Construction of Multipurpose Cyclone Shelter at Manaki High School, Honnavar, Uttara Kannada District	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	375,000.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2019-10-02
IN-DRM-KAR-2067-CW-RFB / Package 24: Construction of Multipurpose Cyclone Shelter at Shivali Village (Tattihakkal), Shivali GP, Bhatkal, Uttara Kannada	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	375,000.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2019-10-02
IN-DRM-KAR-2069-CW-RFB / Package 25: Improvements to Manaki Bazaar to Helemath Fisheries Link Road in Honnavar Taluka of UK Dist.	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	333,400.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2019-03-05
IN-DRM-KAR-2100-CW-RFB / Package 26: Improvements to Manaki Bazaar Helemath Doodagunda Talnaki Fisheries Link Road in Honnavar Taluka of UK Dist.	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	416,700.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2019-03-05
IN-DRM-KAR-2101-CW-RFB / Package 27: Improvement to Murudeshwar-Tudali Fisheries link road, Bhatkal Taluk	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	458,400.00	0.00	Pending Implementation	2016-10-31	2016-11-05	2016-12-17	2017-03-01	2017-04-05	2019-03-05
IN-DRM-KAR-2102-CW-RFB / Package 28: Construction of saline embankment near Manakia from ch. 0.0m to 3.0Km and protection work near Agaramshil 3.0 to 7.00 km in Kumta Taluka, Uttara Kannada District.	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,666,700.00	0.00	Pending Implementation	2017-01-31	2017-02-05	2017-03-19	2017-06-01	2017-07-06	2019-12-17
IN-RRD-MAH-2620-CW-RFB / Underground cabling works at Aibag - P1.	DA / 56930	Cyclone Risk Mitigation Infrastructure	Prior	Request for Bids	Open - National	Single Stage - Two Envelope	12,935,000.00	0.00	Pending Implementation	2017-02-01	2017-02-06	2017-03-20	2017-06-02	2017-07-07	2019-07-07
IN-RRD-MAH-2621-CW-RFB / Underground cabling work at Raunagi - P2.	DA / 56930	Cyclone Risk Mitigation Infrastructure	Prior	Request for Bids	Open - National	Single Stage - Two Envelope	14,615,000.00	0.00	Pending Implementation	2017-03-01	2017-03-06	2017-04-17	2017-06-30	2017-08-04	2019-08-04
IN-RRD-MAH-2622-CW-RFB / Underground cabling work at Saupati - P3	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,769,000.00	0.00	Pending Implementation	2017-03-15	2017-03-20	2017-05-01	2017-07-14	2017-08-18	2019-02-19
IN-RRD-MAH-2624-CW-RFB / Renovation of saline embankment at Kokeri - P2	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,153,000.00	0.00	Pending Implementation	2017-01-02	2017-01-07	2017-02-18	2017-05-03	2017-06-07	2019-06-07
IN-RRD-MAH-2625-CW-RFB / Renovation of saline embankment at Mora Kotta - P3	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	835,000.00	0.00	Pending Implementation	2017-01-02	2017-01-07	2017-02-18	2017-05-03	2017-06-07	2019-06-07
IN-RRD-MAH-2626-CW-RFB / Renovation of saline embankment at Navdagan Mazgaon - P4	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	419,500.00	0.00	Pending Implementation	2017-01-02	2017-01-07	2017-02-18	2017-05-03	2017-06-07	2019-06-07
IN-RRD-MAH-2627-CW-RFB / Renovation of saline embankment at Phansapur Kurbus - P5	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,774,537.00	0.00	Pending Implementation	2017-01-02	2017-01-07	2017-02-18	2017-05-03	2017-06-07	2019-06-07
IN-RRD-MAH-2628-CW-RFB / Renovation of saline embankment at Kachali Pitkani - P6	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	2,095,800.00	0.00	Pending Implementation	2017-01-02	2017-01-07	2017-02-18	2017-05-03	2017-06-07	2019-06-07
IN-RRD-MAH-2629-CW-RFB / Renovation of saline embankment at Vadiv - P7	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	3,490,900.00	0.00	Pending Implementation	2017-01-02	2017-01-07	2017-02-18	2017-05-03	2017-06-07	2019-06-07
IN-RRD-MAH-2630-CW-RFB / Construction of saline embankment at Parju - P8	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	2,174,000.00	0.00	Pending Implementation	2017-01-02	2017-01-07	2017-02-18	2017-05-03	2017-06-07	2019-06-07
IN-RRD-MAH-2631-CW-RFB / Construction of Multipurpose Cyclone Shelter at Saliwade - P9	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	507,700.00	0.00	Under Implementation	2017-02-01	2017-02-06	2017-03-20	2017-06-02	2017-07-07	2019-07-07
IN-RRD-MAH-2632-CW-RFB / Construction of Multi purpose Shelter at Valdivi - P2	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	507,700.00	0.00	Pending Implementation	2017-02-01	2017-02-06	2017-03-20	2017-06-02	2017-07-07	2019-07-07
IN-RRD-MAH-2633-CW-RFB / Construction of Multi purpose Shelter at Dabhol - P3	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	507,700.00	0.00	Pending Implementation	2017-02-01	2017-02-06	2017-03-20	2017-06-02	2017-07-07	2019-07-07
IN-RRD-MAH-2634-CW-RFB / Construction of Multi purpose Shelter at Veldur - P4	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	507,700.00	0.00	Pending Implementation	2017-02-01	2017-02-06	2017-03-20	2017-06-02	2017-07-07	2019-07-07

IN-RRD-MAH-2635-CW-RFB / Construction of Multi purpose Shelter at Khim - P6	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	507,700.00	0.00	Pending Implementation						2017-02-01		2017-02-06					2017-03-20	2017-06-02	2017-07-07	2019-07-07
IN-RRD-MAH-2636-CW-RFB / Construction of Multi purpose Shelter at Shivwardhan - P6	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	507,700.00	0.00	Pending Implementation						2017-02-01		2017-02-06					2017-03-20	2017-06-02	2017-07-07	2019-07-07
IN-RRD-MAH-2637-CW-RFB / Construction of Multi purpose Shelter at Vijaydurg - P7	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	507,700.00	0.00	Pending Implementation						2017-02-01		2017-02-06					2017-03-20	2017-06-02	2017-07-07	2019-07-07
IN-RRD-MAH-2638-CW-RFB / Construction of Multi purpose Shelter at Kurkeshwar - P6	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	507,700.00	0.00	Pending Implementation						2017-02-01		2017-02-06					2017-03-20	2017-06-02	2017-07-07	2019-07-07
IN-RRD-MAH-2639-CW-RFB / Construction of Multi purpose Shelter at Achra - P9	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	507,700.00	0.00	Pending Implementation						2017-02-01		2017-02-06					2017-03-20	2017-06-02	2017-07-07	2019-07-07
IN-RRD-MAH-2640-CW-RFB / Construction of Multi purpose Shelter at Kaletha - P10	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	507,700.00	0.00	Pending Implementation						2017-02-01		2017-02-06					2017-03-20	2017-06-02	2017-07-07	2019-07-07
IN-RRD-MAH-2642-CW-RFB / Construction of Multi purpose cyclone shelter at Jamsunday P11	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	507,700.00	0.00	Pending Implementation						2017-02-01		2017-02-06					2017-03-20	2017-06-02	2017-07-07	2019-07-07
IN-DRM-KAR-1390-CW-RFB / Package 2: Construction of Multipurpose Cyclone Shelter at Govt. Higher Primary Kuvempu School, Thekkatte, Kundapura Taluk, Uttap District.	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	433,400.00	0.00	Under Implementation				2016-10-30	2017-04-22	2016-11-04						2016-12-16	2017-02-28	2017-04-04	2019-10-04	
IN-WRD-GOA-953-CW-RFB / Construction of Multi Purpose Cyclone Shelter at Dabolim	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	300,000.00	0.00	Cancelled				2016-12-26		2016-12-31						2017-02-11	2017-04-26	2017-05-31	2017-11-27	
IN-WRD-GOA-483-CW-RFB / Construction of MPCS at Dabolim Mormugao taluka South Goa	DA / 56930	Cyclone Risk Mitigation Infrastructure	Prior	Request for Bids	Open - National	Single Stage - Two Envelope	625,000.00	0.00	Under Implementation				2016-12-21	2017-04-07	2016-12-26						2017-02-06	2017-04-21	2017-05-26	2017-11-22	
IN-DMD-VB-2701-CW-RFB / Erection of 33 KV line and augmentation of 33/11 KV line for Digha Underground Cabling Project	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,005,773.00	0.00	Pending Implementation						2017-01-31		2017-02-05					2017-03-19	2017-06-01	2017-07-06	2019-02-26
IN-DRM-KAR-0908-CW-RFB / Package 2B: Construction and improvements to road from Adankuduru School to Adankuduru Church in Mangaluru City South Constituency.	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	250,000.00	0.00	Pending Implementation						2017-03-31		2017-04-05				2017-05-17	2017-07-30	2017-09-03	2018-05-31	
IN-RRD-MAH-2623-CW-RFB / Renovation of Saline Embankment at Navel Benavale -P1	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	7,526,000.00	0.00	Pending Implementation						2017-01-01		2017-01-06				2017-02-17	2017-05-02	2017-06-06	2019-11-23	
IN-DMD-VB-2705-CW-RFB / Erection of 11 KV lines and LT lines with DTRs and RMU for the Digha Underground Electrical Cabling Project	DA / 56930	Cyclone Risk Mitigation Infrastructure	Prior	Request for Bids	Open - National	Single Stage - Two Envelope	14,563,763.00	0.00	Pending Implementation						2017-04-30		2017-05-05				2017-06-16	2017-08-29	2017-10-03	2020-09-17	
IN-GSDMA-4723-CW-RFB / Construction of one Type-II MPCS in Gir Somnath (GS-06R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	850,000.00	0.00	Pending Implementation						2017-05-03		2017-05-08				2017-06-19	2017-09-01	2017-10-06	2018-12-30	
IN-GSDMA-4733-CW-RFB / Construction of two Type-II MPCS in Gir Somnath (GS-13R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,700,000.00	0.00	Pending Implementation						2017-05-03		2017-05-08				2017-06-19	2017-09-01	2017-10-06	2018-12-30	
IN-GSDMA-4734-CW-RFB / Construction of two Type-II MPCS in Gir Somnath (GS-14R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,380,000.00	0.00	Pending Implementation						2017-05-03		2017-05-08				2017-06-19	2017-09-01	2017-10-06	2018-10-06	
IN-GSDMA-4731-CW-RFB / Construction of three Type-II MPCS in Gir Somnath (GS-12R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	2,550,000.00	0.00	Pending Implementation						2017-05-03		2017-05-08				2017-06-19	2017-09-01	2017-10-06	2018-12-30	
IN-GSDMA-4729-CW-RFB / Construction of two Type-II MPCS in Gir Somnath (GS-07R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,700,000.00	0.00	Pending Implementation						2017-07-03		2017-07-08				2017-08-19	2017-11-01	2017-12-06	2019-03-01	
IN-GSDMA-13468-CW-RFB / Construction of two Type-II MPCS in Gir Somnath (GS-08R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,740,000.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2019-01-30	
IN-GSDMA-13470-CW-RFB / Construction of two Type-II MPCS in Gir Somnath (GS-11R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,740,000.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2019-01-30	
IN-GSDMA-13481-CW-RFB / Construction of three Type-II MPCS in Gir Somnath (GS-15R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	2,136,500.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2018-10-02	
IN-GSDMA-13482-CW-RFB / Construction of two Type-II MPCS in Gir Somnath (GS-16R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,425,000.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2018-10-02	
IN-GSDMA-13483-CW-RFB / Construction of two Type-II MPCS in Gir Somnath (GS-17R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,425,000.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2018-10-02	

IN-GSDMA-13488-CW-RFB / Construction of two Type I MPCs in Gir Somnath (GS-20)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,425,000.00	0.00	Under Implementation						2017-06-03	2017-06-03	2017-06-08	2017-06-16			2017-07-20	2017-10-02	2017-11-06	2018-10-02
IN-GSDMA-13491-CW-RFB / Construction of two Type I MPCs in Gir Somnath (GS-22)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,425,000.00	0.00	Pending Implementation						2017-07-03		2017-07-08				2017-08-19	2017-11-01	2017-12-06	2018-11-01
IN-GSDMA-13494-CW-RFB / Construction of one Type I MPCs in Gir Somnath (GS-23)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	870,000.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2019-01-30
IN-GSDMA-13486-CW-RFB / Construction of two Type I MPCs in Jangadh (JND-06R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,740,000.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2019-01-30
IN-GSDMA-13497-CW-RFB / Construction of one Type I MPCs in Jangadh (JND-11)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	870,000.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2019-01-30
IN-GSDMA-13489-CW-RFB / Construction of three Type I MPCs in Devbhumi Dwarika (DD-1)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	2,136,500.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2018-10-02
IN-GSDMA-13506-CW-RFB / Construction of three Type I MPCs in Perbandar (PBK-01)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	2,136,500.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2018-10-02
IN-GSDMA-13489-CW-RFB / Construction of two Type I MPCs in Gir Somnath (GS-19R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,425,000.00	0.00	Under Implementation						2017-07-03	2017-06-12	2017-07-08	2017-06-16			2017-08-19	2017-11-01	2017-12-06	2018-11-01
IN-GSDMA-13486-CW-RFB / Construction of one Type I MPCs in Gir Somnath (GS-18R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	870,000.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2019-01-30
IN-GSDMA-13488-CW-RFB / Construction of two Type I MPCs in Gir Somnath (GS-21)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,740,000.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2019-01-30
IN-GSDMA-13510-CW-RFB / Construction of one Type I MPCs in Perbandar (PBK-03R)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	870,000.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2019-01-30
IN-GSDMA-13515-CW-RFB / Construction of two Type I MPCs in Annesi (ANR-01)	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,425,000.00	0.00	Pending Implementation						2017-06-03		2017-06-08				2017-07-20	2017-10-02	2017-11-06	2018-10-02
IN-WRD-GOA-15969-CW-RFB / Construction of Multi-Purpose Cyclone Shelter (S+2) at Survey No. 1221 of Zamnagar in V.P. Sancoale of Mormugao Taluka, South Goa	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	399,141.00	0.00	Pending Implementation						2017-06-19		2017-06-23				2017-07-28	2017-09-22	2017-10-27	2019-04-20
IN-WRD-GOA-947-CW-RFB / Construction of Multi-Purpose Cyclone Shelter (S+2) at Survey No. 761 of Chapolim in V.P. Shistal of Caracona Taluka, South Goa	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	402,365.00	0.00	Pending Implementation						2017-06-19		2017-06-23				2017-07-28	2017-09-22	2017-10-27	2019-04-20
IN-WRD-GOA-951-CW-RFB / Construction of Multi-Purpose Cyclone Shelter (S+2) at Survey No. 13717 of Malavada V.P. Poinganim of Caracona Taluka, South Goa	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	351,901.00	0.00	Pending Implementation						2017-06-19		2017-06-23				2017-07-28	2017-09-22	2017-10-27	2019-04-20
IN-WRD-GOA-955-CW-RFB / Construction of Multi-Purpose Cyclone shelter (S+2) at Survey No. 128/2, of Nagacem in the jurisdiction of Caracona Municipal Council, Caracona Taluka, South Goa	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	382,112.00	0.00	Pending Implementation						2017-06-19		2017-06-23				2017-07-28	2017-09-22	2017-10-27	2019-04-20
IN-WRD-GOA-18903-CW-RFB / Construction of Multi-Purpose Cyclone Shelter (S+2) at Survey No. 1171 of Cuelim in V.P. Cuelim of Mormugao Taluka, South Goa	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	513,822.00	0.00	Pending Implementation						2017-06-19		2017-06-23				2017-07-28	2017-09-22	2017-10-27	2019-04-20
IN-WRD-GOA-18065-CW-RFB / Construction of Multipurpose Cyclone Shelter (MPCS) Pherne under Survey no. 115/1 in Salgao village, Bardez-Goa	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Request for Bids	Open - National	Single Stage - Two Envelope	388,550.00	0.00	Pending Implementation						2017-06-19		2017-06-23				2017-07-28	2017-09-22	2017-10-27	2019-04-20

GOODS																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
IN-KSDMA-402-GO-RFO / Procurement of Office equipment to State Project Implementation Unit	DA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation																								
IN-WRD-GOA-913-GO-RFO / Procurement of survey instruments	DA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																								

INDRM-KAR-1190-GO-RFQ / Purchase of office equipment and stationary, computers, laptops, etc for SPU	IDA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation															2016-11-05					2016-12-31	2017-06-29	
INDRM-KAR-1189-OW-RFB / Implementation of EWDS in three coastal districts	IDA / 56930	Early Warning Dissemination Systems	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		1,850,000.00	0.00	Pending Implementation					2017-09-30	2017-10-05												2017-11-16	2018-01-29	2018-03-05	2018-09-01	
INDRM-KAR-1184-GO-DNR / Furnishing and renovation of SPU and implementing agencies office	IDA / 56930	Project Management and Implementation Support	Post	Direct Selection	Direct			30,000.00	0.00	Cancelled					2016-10-31	2016-11-05															2016-12-10	2017-06-08
IN-GSDMA-2597-GO-RFB / Procurement of EWDS	IDA / 56930	Early Warning Dissemination Systems	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		3,300,000.00	0.00	Pending Implementation					2017-11-01	2017-11-06												2017-12-18	2018-03-02	2018-04-06	2018-10-03	
INRRD-MAH-2648-GO-RFB / Purchase of Engineering Design & survey equipments	IDA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,000.00	0.00	Pending Implementation						2016-11-12															2017-01-07	2017-02-06
INRRD-MAH-2661-GO-RFQ / Procurement of Office equipment	IDA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		62,000.00	0.00	Pending Implementation						2016-11-15															2017-01-10	2017-02-08
INRRD-MAH-2653-GO-RFB / Supply & installation of EWDS system in Maharashtra.	IDA / 56930	Early Warning Dissemination Systems	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		4,400,000.00	0.00	Pending Implementation					2017-09-01	2017-09-06												2017-10-18	2017-12-31	2018-02-04	2018-11-01	
IN-GMD-WB-2702-GO-RFB / Procurement of the equipment, installation, training of users and commissioning and maintenance during the warranty for the early warning dissemination system	IDA / 56930	Early Warning Dissemination Systems	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		3,300,000.00	0.00	Pending Implementation					2017-09-01	2017-09-06												2017-10-18	2017-12-31	2018-02-04	2019-12-26	
INRRD-MAH-3348-GO-RFQ / Procurement of office furniture	IDA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Under Implementation																					2017-02-14	2017-08-13

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
IN-KSDMA-301-NC-RFQ / Hiring Non consulting services for conducting Survey using Total Station	IDA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,500.00	0.00	Pending Implementation																					2016-08-27	2016-10-22	2017-04-20	
IN-KSDMA-384-NC-RFQ / Hiring a vehicle to State Project Implementation Unit for the project period	IDA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																						2016-12-03	2017-01-28	2017-07-27
IN-WRD-GOA-917-NC-RFQ / Hiring of Vehicles for project use	IDA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation																						2016-09-10	2016-10-24	2017-04-22
IN-WRD-GOA-268-NC-RFQ / Preparation of survey Report For Saline Embankments	IDA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																						2016-10-29	2016-12-24	2017-06-22
INDRM-KAR-1196-NC-RFQ / Hiring of vehicles on contract for SPU officers	IDA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																						2016-11-05	2016-12-31	2017-06-29
INRRD-MAH-2646-NC-RFQ / Hiring of Speed boat	IDA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation																						2017-01-07	2017-03-04	2018-03-04
IN-KSDMA-102-NC-RFQ / Procurement of services for soil investigation of construction of MFCS in 9 coastal districts of Kerala State	IDA / 56930	Project Management and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																						2017-05-27	2017-07-07	2018-05-31

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
Pig NCRMP-IIWB/CONS 1/TPQA / Selection of Third Party Quality Auditor (TPQA) for SPU West Bengal.	IDA / 56930	Early Warning Dissemination Systems Project Management and Implementation Support Technical Assistance for Multi-Hazard Risk Management Cyclone Risk Mitigation Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		1,000,000.00	674,668.18	Signed																							2016-01-29	2016-01-25	
NCRMP-PMSC01 / Appointment of Project Management Support Consultants (PMSC) for NCRMP II - Gujarat	IDA / 56930	Early Warning Dissemination Systems Project Management and Implementation Support Technical Assistance for Multi-Hazard Risk Management Cyclone Risk Mitigation Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		565,000.00	694,647.36	Signed																								2015-08-05	2016-01-30
IN-KSDMA-101-CS-QCBS / Hiring Third Party Auditing services for the project	IDA / 56930	Project Management and Implementation Support	Post	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Pending Implementation	2016-11-22	2016-12-13			2017-01-26				2017-02-23	2017-03-25			2017-04-29									2017-06-03	2018-06-03		
IN-WRD-GOA-902-CS-QCBS / Selection of Third Party Quality Auditors in Goa	IDA / 56930	Project Management and Implementation Support	Prior	Quality And Cost-Based Selection	Open - International		520,000.00	0.00	Under Implementation	2016-08-12	2017-01-17	2016-10-03	2017-02-02	2016-11-16				2016-12-14	2017-01-13			2017-02-17									2017-03-24	2019-09-30		

INWRD-GOA-941-CS-QCBS / Selection of Internal Auditor	DA / 56930	Project Management and Implementation Support	Post	Quality And Cost-Based Selection	Open - National		25,000.00	0.00	Under Implementation	2016-09-26	2016-12-29	2016-10-17	2017-02-02	2016-11-30				2016-12-28	2017-01-27	2017-03-03	2017-04-07	2018-04-07						
IN-GSDMA-103-CS-QCBS / Engagement of Internal Audit services	DA / 56930	Project Management and Implementation Support	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Under Implementation	2016-11-29	2016-12-20	2016-12-20						2017-02-02	2017-02-23		2017-03-02	2017-04-01	2017-05-06	2017-06-10	2018-06-10			
IN-DRM-KAR-1067-CS-QCS / Hiring structural consultant to assist engineers in designing MPSC	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Pending Implementation	2016-09-30		2016-10-21									2017-01-03	2017-02-07	2017-08-06					
IN-DRM-KAR-1069-CS-QCS / Hiring of structural engineering to assist engineering with bridge design	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Pending Implementation	2016-09-30		2016-10-21									2017-01-03	2017-02-07	2017-08-06					
IN-DRM-KAR-1069-CS-QCS / Hiring services of consultant for assisting engineers in road design	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Pending Implementation	2016-09-30		2016-10-21									2017-01-03	2017-02-07	2017-08-06					
IN-DRM-KAR-274-CS-QCBS / Selection of Consultant for conducting Environmental Impact Assessment (EIA) for construction of Saline Embankment	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Under Implementation	2016-09-15	2017-01-12	2016-10-06	2017-01-16	2016-11-19				2016-12-17	2017-01-16	2017-02-20	2017-03-27	2018-03-27						
INWRD-GOA-942-CS-QCBS / Selection of Consultants for Environment & Social Assessment for NCRMP II in the State of Goa	DA / 56930	Project Management and Implementation Support	Post	Quality And Cost-Based Selection	Open - National		40,000.00	0.00	Cancelled	2016-12-05		2016-12-26								2017-02-08	2017-04-07	2017-05-12	2017-06-16	2018-06-16				
IN-DRM-KAR-343-CS-QCBS / Hiring of THIRD PARTY QUALITY AUDITOR FOR NCRMP-II in Karnataka	DA / 56930	Project Management and Implementation Support	Post	Quality And Cost-Based Selection	Open - International		150,000.00	0.00	Pending Implementation	2016-09-29		2016-10-20									2016-12-31	2017-01-30	2017-03-06	2017-04-10	2018-04-10			
IN-DRM-KAR-2594-CS-QCBS / Hiring of internal auditor to audit finances of SPU and District implementation unit	DA / 56930	Project Management and Implementation Support	Post	Quality And Cost-Based Selection	Open - National		85,000.00	0.00	Under Implementation	2016-12-31	2016-12-20	2017-01-21									2017-03-06	2017-04-03	2017-05-03	2017-06-07	2017-07-12	2019-12-31		
IN-RRD-MAH-2645-CS-QCS / Engagement of Internal Auditor	DA / 56930	Project Management and Implementation Support	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2017-01-02	2016-12-09	2017-01-23									2017-03-08	2017-04-07	2017-05-12	2019-10-31				
IN-CMD-WB-2696-CS-QCBS / A Technical Services Provider for the management of the contract to install an Early Warning Disaster Management System which will develop the strategy, develop the bid document and the contract till the expiry of the warranty period	DA / 56930	Project Management and Implementation Support	Post	Quality And Cost-Based Selection	Open - International		150,000.00	0.00	Under Implementation	2016-11-18	2017-01-31	2016-12-09	2017-03-23	2017-01-22							2017-02-19	2017-03-21	2017-04-25	2017-05-30	2019-09-17			
IN-RRD-MAH-3368-CS-QCBS / Selection of Project Management Consultant(PMC) for NCRMP-II Maharashtra	DA / 56930	Project Management and Implementation Support	Prior	Quality And Cost-Based Selection	Open - International		900,000.00	0.00	Under Implementation	2016-11-15	2017-02-03	2016-12-06		2017-01-19	2017-03-15						2017-02-16	2016-08-23	2017-03-18	2017-04-22	2017-05-27	2020-05-26		
IN-RRD-MAH-3362-CS-QCBS / Selection of consulting firm for providing services of Environmental and Social Impact Assessment Consultancy for Saline Embankment and Underground Cabling	DA / 56930	Project Management and Implementation Support	Post	Quality And Cost-Based Selection	Open - National		250,000.00	0.00	Under Implementation	2016-11-15		2016-12-06									2017-01-19	2017-02-16	2017-03-18	2017-04-22	2017-05-27	2017-11-25		
IN-RRD-MAH-3367-CS-QCBS / Selection of consulting firm for providing Micro level GPS (Differential Global Positioning System) survey for Maharashtra State Electricity Distribution Company LTD (MSDCEL) in the state of Maharashtra.	DA / 56930	Project Management and Implementation Support	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Pending Implementation	2016-11-15		2016-12-06									2017-01-19	2017-02-16	2017-03-18	2017-04-22	2017-05-27	2017-08-25		
IN-RRD-MAH-271-CS-QCBS / Selection of consulting Firm for providing Third Party Quality Audit (TPQA)	DA / 56930	Project Management and Implementation Support	Post	Quality And Cost-Based Selection	Open - International		800,000.00	0.00	Under Implementation	2016-08-11		2016-09-01									2016-11-12	2016-12-12	2017-01-16	2017-02-20	2019-08-21			
IN-GSDMA-4541-CS-QCBS / Design and Supervision Consultants (DSC) for Component B-1 (MPC) and B-2 (Missing Roads & Bridges)	DA / 56930	Project Management and Implementation Support	Prior	Quality And Cost-Based Selection	Open - International		1,538,500.00	0.00	Under Implementation	2017-01-11	2017-01-17	2017-02-01	2017-01-24	2017-03-17	2017-04-04						2017-04-14	2017-05-14	2017-06-18	2017-07-23	2019-07-23			
IN-GSDMA-5613-CS-QCBS / Appointment of Consultancy Services for conducting Environment Impact Assessment (EIA), Social Impact Assessment (SIA) and preparation of Environment Management Plans (EMP) & Resettlement Action Plans for Underground Cabling in Gandhidam-Adpur (Kutch).	DA / 56930	Project Management and Implementation Support	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Under Implementation	2017-01-16	2016-05-30	2017-02-06	2017-01-12	2017-03-22	2016-11-07						2017-04-19	2016-12-09	2017-05-19	2016-12-20	2017-06-23	2017-07-28	2017-11-25	
INWRD-GOA-9081-CS-QCS / NCRMP II - Soil Exploration for Improvement to Saline Embankment at Diwar Island & Paunglim, Goa	DA / 56930	Project Management and Implementation Support	Post	Consultant Qualification Selection	Open - National		40,000.00	36,994.72	Signed	2017-03-04	2017-03-08	2017-03-25									2017-05-08	2017-03-30		2017-06-07	2017-04-14	2017-07-12	2017-04-14	2018-01-08

INGSDMA-8548-CS-LCS / Appointment of Internal Auditor for NCRMP II in Gujarat for the audit period April 1, 2017 to March 31, 2018.	DA / 56930	Project Management and Implementation Support	Post	Least Cost Selection	Open - National		95,000.00	0.00	Under Implementation	2017-03-08	2017-03-03	2017-03-29	2017-04-01	2017-05-12			2017-06-09	2017-07-09	2017-08-13	2017-08-17	2018-06-30
IN-NDMA-8677-CS-QCBS / Selection of Consultant for development of Dynamic Web Based Composite Risk Atlas and Decision Support Tool for Cyclone and associated impacts including Storm Surges and Inland Flooding under NCRMP-II.	DA / 56930	Technical Assistance for Multi-Hazard Risk Management	Post	Quality And Cost-Based Selection	Open - National		285,800.00	0.00	Under Implementation	2017-05-15	2017-05-11	2017-06-05		2017-07-19			2017-08-16	2017-09-15	2017-10-20	2017-11-24	2018-11-24
IN-DRM-KAR-2593-CS-QCBS / Hiring of Consultant to assist KSNIMC in implementing EWDS in three coastal districts	DA / 56930	Early Warning Dissemination Systems	Post	Quality And Cost-Based Selection	Open - National		170,000.00	0.00	Cancelled	2016-11-30	2017-04-17	2016-12-21		2017-02-03			2017-03-03	2017-04-02	2017-05-07	2017-06-11	2018-12-11

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
NCRMP/DSC/FRP/03 / Appointment of Design and Supervision Consultants (DSC) for Multi-Purpose Cyclone Shelters (MPCS), Missing Roads and Bridges for NCRMP II - Gujarat	DA / 56930	Early Warning Dissemination Systems Project Management and Implementation Support Technical Assistance for Multi-Hazard Risk Management Cyclone Risk Mitigation Infrastructure	Prior	Direct Selection	Direct		620,462.00	669,230.66	Under Implementation												
IN-WRD-GOA-924-CS-INDV / Hiring of MIS Specialist 1 number	DA / 56930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open - National		10,154.00	0.00	Pending Implementation	2016-09-05		2016-10-24		2016-11-14			2016-12-19			2017-06-17	
IN-WRD-GOA-926-CS-INDV / Financial Management Specialist 1 number	DA / 56930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open - National		10,154.00	0.00	Pending Implementation	2016-09-05		2016-10-24		2016-11-14			2016-12-19			2017-06-17	
IN-WRD-GOA-927-CS-INDV / Appointment of Accountant	DA / 56930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open - National		7,615.00	0.00	Pending Implementation	2016-09-05		2016-10-24		2016-11-14			2016-12-19			2017-06-17	
IN-WRD-GOA-944-CS-INDV / Selection of Structural consultant for Multi Purpose Construction Shelter	DA / 56930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Pending Implementation	2016-11-21		2017-01-09		2017-01-30			2017-03-06			2017-09-02	
IN-WRD-GOA-2490-CS-CDS / Conducting Environmental & Social Impact Assessment for Saline Embankment at two locations	DA / 56930	Project Management and Implementation Support	Post	Direct Selection	Direct		18,000.00	14,710.07	Signed	2016-10-14	2016-10-10	2016-10-24	2016-10-11				2016-12-28	2016-11-18		2017-06-26	
IN-DRM-KAR-1070-CS-CQS / Hiring structural engineer to assist engineers in designing saline embankment	DA / 56930	Cyclone Risk Mitigation Infrastructure	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Pending Implementation	2016-10-31				2017-02-03			2017-03-10			2017-09-06	
IN-WRD-GOA-4019-CS-CDS / Appointment of Consultant for Component A. Development of Last Mile Connectivity and Early Warning Dissemination System and Capacity building for Coastal Communities in Goa	DA / 56930	Project Management and Implementation Support	Prior	Direct Selection	Direct		250,000.00	0.00	Under Implementation	2016-12-20	2017-02-03	2016-12-30	2017-02-06				2017-03-05			2017-09-01	
IN-R&RD-MAH-4988-CS-CDS / Hiring of consultant for EWDS	DA / 56930	Project Management and Implementation Support	Prior	Direct Selection	Direct		150,000.00	0.00	Under Implementation	2017-02-06	2017-03-01	2017-02-16					2017-04-22			2017-10-19	
IN-WRD-GOA-929-CS-INDV / Consulting Civil Engineer 1 number	DA / 56930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open - National		10,154.00	0.00	Cancelled	2016-09-05		2016-10-24		2016-11-14			2016-12-19			2017-06-17	
IN-DRM-KAR-13542-CS-CDS / Hiring consultant to assist KSNIMC in implementing Component A	DA / 56930	Early Warning Dissemination Systems	Post	Direct Selection	Direct		170,000.00	0.00	Under Implementation	2017-04-27	2017-04-28	2017-05-07	2017-05-15				2017-07-11			2018-01-07	
IN-WRD-GOA-920-CS-INDV / Procurement of Sector Expert/IT Specialist for consultancy in State Project Implementation Unit (SPIU) for National Cyclone Risk Mitigation Project (NCRMP) II, Goa - 1 No.	DA / 56930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open - National		13,000.00	0.00	Pending Implementation	2017-06-22		2017-08-10		2017-08-31			2017-10-05			2018-08-31	
IN-WRD-GOA-9239-CS-INDV / Procurement of Sector Expert-Environment Expert for consultancy in State Project Implementation Unit (SPIU) for National Cyclone Risk Mitigation Project (NCRMP)-II, Goa - 1 No.	DA / 56930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2017-06-22		2017-08-03		2017-08-24			2017-09-28			2018-08-24	
IN-WRD-GOA-9240-CS-INDV / Procurement of Sector Expert-GIS Consultant for consultancy in State Project Implementation Unit (SPIU) for National Cyclone Risk Mitigation Project (NCRMP) II, Goa - 1 No.	DA / 56930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2017-01-03		2017-08-03		2017-08-24			2017-09-28			2018-08-24	

IN-WRD-GOA-5241-CS-INDV / Procurement of Sector Expert- Electrical Engineer for consultancy in State Project Implementation Unit (SPLU) for National Cyclone Risk Mitigation Project (NCRMP)-II, Goa - 2 Nos	DA / 56930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-01-03		2017-09-01		2017-09-22		2017-10-27		2018-09-22
IN-WRD-GOA-5242-CS-INDV / Procurement of Sector Expert- Civil Engineer for consultancy in State Project Implementation Unit (SPLU) for National Cyclone Risk Mitigation Project (NCRMP)- II, Goa - 5 Nos	DA / 56930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open		56,000.00	0.00	Pending Implementation	2017-01-03		2017-09-01		2017-09-22		2017-10-27		2018-09-22
IN-WRD-GOA-18073-CS-CQS / Procurement of Sector Expert- Social Expert for consultancy in State Project Implementation Unit (SPLU) for National Cyclone Risk Mitigation Project (NCRMP)- II, Goa	DA / 56930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2017-06-22				2017-09-11		2017-10-16		2018-09-11
IN-WRD-GOA-18078-CS-INDV / Procurement of Sector Expert- Senior Auditor for consultancy for forming CS/MAC and bye-laws for each MPCS in State Project Implementation Unit (SPLU) for National Cyclone Risk Mitigation Project (NCRMP)-II, Goa	DA / 56930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2017-07-20		2017-09-07		2017-09-28		2017-11-02		2018-09-28