

## Sample Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan** *[Original: February 1,2017]; Revision 1 of Updated Procurement Plan, June 21,2017]*
2. **Date of General Procurement Notice:** Dec 24, 2006
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>	<b>Comments</b>
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Operations Manual for World Bank Loan Project P158099*
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

*[List the Packages which require Bank's prior review first and then the other packages]*

July 9, 2010

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

### III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 110,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

**PROCUREMENT PLAN** Pakistan : PK: Punjab Tourism for Economic Growth Project

**General Information**

Country: Pakistan Bank's Approval Date of the Original Procurement Plan: 2017-12-21  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-28  
 Project ID: P158099 GPN Date: 2020-08-11  
 Project Name: PK: Punjab Tourism for Economic Growth Project  
 Loan / Credit No: IDA / 59820  
 Executing Agency(ies) Punjab Tourism for Economic Growth

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PK-PTEG-40086-CW-RFB / Facilities & Amenities up-gradation at sites	IDA / 59820	3. Public Investment Facility	Prior	Request for Bids	Open - International	Single Stage - One Envelope				11,386,666.00	0.00	Canceled						2018-08-31	2018-09-05					2018-10-17	2018-11-01	2018-11-22		2021-09-30	
PK-PTEG-40077-CW-RFB / Darbar sahib road Kartarpur - Rehabilitation of secondary & tertiary roads	IDA / 59820	3. Public Investment Facility	Prior	Request for Bids	Open - National	Single Stage - One Envelope				588,219.00	0.00	Canceled						2018-08-06	2018-08-11					2018-09-22	2018-10-07	2018-10-21		2019-04-19	
PK-PTEG-40079-CW-RFB / Taxila- Toap Mankila- Mohra - Rehabilitation of roads	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,437,133.00	0.00	Canceled						2018-08-13	2018-08-18					2018-09-29	2018-10-14	2018-10-28		2019-04-26	
PK-PTEG-40080-CW-RFB / Nankana Sahib-Farooqabad road - Rehabilitation of road	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - International	Single Stage - One Envelope				5,262,066.00	0.00	Canceled						2018-07-16	2018-07-21					2018-09-01	2018-09-16	2018-09-30		2019-03-29	
PK-PTEG-40081-CW-RFB / Eminabad - Rori roads - Rehabilitation of roads	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				399,228.00	0.00	Canceled						2018-04-04	2018-04-09					2018-05-21	2018-06-05	2018-06-19		2018-12-16	
PK-PTEG-40084-CW-RFB / Uch Sharif road - Rehabilitation of roads	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,199,457.00	0.00	Canceled						2018-08-06	2018-08-11					2018-09-20	2018-10-04	2018-10-18		2019-04-16	
PK-PTEG-40085-CW-RFB / Ghulam Farid Mithan Kot Rajanpur - Rehabilitation of roads	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,024,428.00	0.00	Canceled						2018-07-09	2018-07-14					2018-08-25	2018-09-09	2018-09-23		2019-03-22	
PK-PTEG-194132-CW-RFB / Roads Rehabilitation in Punjab (4 Packages, 6 Roads)	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				6,000,000.00	4,346,514.43	Signed						2020-09-16	2020-09-17	2020-09-18	2020-09-17			2020-10-20	2020-10-20	2020-10-30	2020-11-10	2020-12-09	2021-11-20
PK-PTEG-238517-CW-RFB / Rehabilitation of Roads - Uch Sharif & Channan Pir	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,300,000.00	0.00	Under Implementation						2021-06-08	2021-06-30	2021-06-10	2021-07-14			2021-07-10	2021-07-25	2021-08-22		2022-08-17	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PK-PTEG-32430-GO-RFQ / Vehicles Procurement	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Canceled								2018-02-05								2018-04-02	2018-09-29			
PK-PTEG-32431-GO-RFQ / Office Furniture	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		58,650.00	23,294.21	Signed								2018-02-04								2018-04-01	2018-05-18	2018-09-28		
PK-PTEG-40059-GO-RFQ / Power Generator	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,600.00	6,930.48	Signed								2018-03-03								2018-04-28	2018-06-01	2018-10-25		
PK-PTEG-40060-GO-RFQ / Office Equipment (Telephone Exchange, CCTV, Air conditioners, refrigerators etc.)	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,000.00	5,280.80	Signed								2018-01-13	2018-06-30							2018-03-10	2018-06-01	2018-09-06		
PK-PTEG-40065-GO-RFQ / Motor Bike	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		600.00	0.00	Canceled								2018-01-24								2018-03-21	2018-09-17			
PK-PTEG-40054-GO-RFQ / IT Equipment (Laptops, Desktops, Servers, Printers, Scanner, Multimedia Projector etc.)	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		39,000.00	22,115.80	Signed								2017-12-30	2018-02-14							2018-02-24	2018-06-01	2018-08-23		
PK-PTEG-40058-GO-RFQ / Networking for IT connectivity & Telephone Exchange	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,000.00	2,693.07	Signed								2018-02-25								2018-04-22	2018-06-01	2018-10-19		
PK-PTEG-40067-GO-RFB / Human Resource Information System	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		200,000.00	0.00	Canceled					2018-04-16			2018-04-21				2018-06-02			2018-06-18	2018-07-02	2018-12-29			
PK-PTEG-93484-GO-RFB / Tourism Mobile Application	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,500,000.00	0.00	Canceled				2019-02-04				2019-02-09			2019-03-23			2019-04-22	2019-05-27	2019-11-23				
PK-PTEG-151606-GO-RFQ / Purchase of new IT Equipment and software for project staff. 7 Laptops Core i-5 8GB ram 13.3" Screen size 256/512 GB HDD Windows 10 + MS Office 1 Tablet	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation								2019-12-24								2019-12-28	2020-01-31			





PK-PTEG-32381-CS-INDV / Environmental Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	189,450.00	24,361.53	Signed	2017-10-17	2017-07-17	2017-12-05	2017-12-26	2017-12-11	2018-01-30	2018-01-11	2019-01-10	
PK-PTEG-32410-CS-INDV / Coordinator DC Bahawalpur Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25	2018-01-15		2018-02-19		2019-01-30	
PK-PTEG-32411-CS-INDV / Coordinator DC Rajapur Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25	2018-01-15		2018-02-19		2019-01-30	
PK-PTEG-40044-CS-INDV / Research Associate	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	85,714.00	5,361.93	Signed	2017-12-18	2017-10-02	2018-02-05	2017-10-27	2018-02-26	2017-11-27	2018-04-02	2017-10-27	2018-09-28
PK-PTEG-40046-CS-INDV / Research Associate Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	85,714.00	5,361.93	Signed	2017-12-18	2017-12-04	2018-02-05	2018-01-03	2018-02-26	2018-01-02	2018-04-02	2018-01-08	2019-04-30
PK-PTEG-32376-CS-INDV / Financial Management Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	189,450.00	21,440.76	Signed	2017-10-17		2017-12-05	2017-09-11	2017-12-26	2017-09-13	2018-01-30	2017-09-26	2018-10-10
PK-PTEG-32398-CS-INDV / M & E Specialist Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	225,000.00	29,233.84	Signed	2017-10-17	2017-07-01	2017-12-05	2017-09-11	2017-12-26	2017-09-25	2018-01-30	2017-09-26	2018-10-01
PK-PTEG-32389-CS-INDV / Project Director Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	600,000.00	0.00	Canceled	2017-10-17	2018-08-16	2017-12-05		2017-12-26		2018-02-19		2019-02-19
PK-PTEG-32391-CS-INDV / Deputy Project Director Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	370,000.00	0.00	Canceled	2017-10-17		2017-12-05		2017-12-26		2018-01-30		2018-10-25
PK-PTEG-40047-CS-INDV / Research Associate - Account/Admin Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	85,714.00	14,616.92	Signed	2017-12-18	2017-09-11	2018-01-21	2017-12-08	2018-01-28	2017-12-11	2018-02-19	2017-12-12	2019-01-02
PK-PTEG-68956-CS-INDV / Public Sector Development Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	47,000.00	0.00	Canceled	2018-07-16		2018-09-03		2018-09-24		2018-10-29		2019-04-27
PK-PTEG-73991-CS-INDV / Private Sector Development Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	47,000.00	17,457.63	Signed	2018-08-16	2019-01-14	2018-10-04	2019-09-20	2018-10-25	2019-09-24	2018-11-29	2019-09-24	2019-05-28
PK-PTEG-93482-CS-INDV / Tourism Expert (One year estimated cost)	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	40,000.00	25,119.61	Signed	2019-01-11	2019-09-30	2019-03-01	2020-02-27	2019-03-22		2019-04-26	2020-04-08	2019-10-23
PK-PTEG-103221-CS-INDV / Monitoring & Evaluation Specialist 3-Years and 4 Months	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	150,000.00	21,524.65	Signed	2019-02-27	2019-05-04	2019-04-17	2019-11-20	2019-05-08		2019-06-12	2019-11-25	2022-06-30
PK-PTEG-103232-CS-INDV / Procurement & Contract Administration Support 1-Year	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	16,000.00	0.00	Canceled	2019-02-27		2019-04-17		2019-05-08		2019-06-12		2020-04-30
PK-PTEG-32401-CS-INDV / Coordinator DC Rawalpindi Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25		2018-01-15		2018-02-19		2019-01-30
PK-PTEG-32405-CS-INDV / Coordinator DC Gujranwala Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25		2018-01-15		2018-02-19		2019-01-30
PK-PTEG-32407-CS-INDV / Coordinator DC Sheikhupura Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25		2018-01-15		2018-02-19		2019-01-30
PK-PTEG-136467-CS-INDV / Hiring of Sr. Procurement Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	170,000.00	0.00	Canceled	2019-10-02	2019-10-03	2019-10-28		2019-11-04		2019-11-18		2022-11-16
PK-PTEG-136466-CS-INDV / Hiring of Graphic Designer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	4,260.00	0.00	Pending Implementation	2019-10-03		2019-10-12		2019-10-14		2019-10-19		2020-02-16
PK-PTEG-138460-CS-INDV / Hiring of Monitoring & Evaluation (M&E) Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	76,600.00	0.00	Canceled	2019-10-03		2019-10-29		2019-11-05		2019-11-13		2022-10-31
PK-PTEG-139666-CS-INDV / Hiring of Sr. Communication Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	170,000.00	0.00	Canceled	2019-10-14		2019-11-16		2019-11-26		2019-12-10		2023-10-31
PK-PTEG-139667-CS-INDV / Hiring of Research Associate	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	87,500.00	8,612.44	Signed	2019-10-14	2019-12-02	2019-11-09	2020-01-22	2019-11-16	2020-01-23	2019-11-30	2020-01-23	2023-10-30
PK-PTEG-103217-CS-INDV / Senior Communication Specialist 3-Years and 4 Months	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	168,000.00	0.00	Canceled	2019-02-27	2019-03-07	2019-04-17		2019-05-08		2019-06-12		2022-06-30
PK-PTEG-145106-CS-INDV / Project Manager	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	150,000.00	26,016.25	Signed	2019-11-11	2019-11-08	2019-11-12	2019-11-08	2019-11-13	2019-11-19	2019-11-14	2019-11-19	2022-09-14

PK-PTEG-145603-CS-INDV / Procurement and Contract Administration Support Assistant	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Under Implementation	2019-11-14	2019-10-15	2019-11-15	2019-11-15	2019-11-15	2020-11-14			
PK-PTEG-145698-CS-INDV / Short Term Media Advisor for YASAT	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Canceled	2019-11-14		2019-11-15	2019-11-15	2019-11-15	2020-02-16			
PK-PTEG-32372-CS-INDV / Senior Procurement Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	255,000.00	0.00	Canceled	2017-10-17		2017-12-05	2017-12-26	2018-01-30	2018-10-08			
PK-PTEG-101202-CS-INDV / Senior Procurement Specialist- 3 Years & 4-Months	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	170,000.00	0.00	Canceled	2019-02-27	2019-02-28	2019-04-17	2019-05-08	2019-06-12	2022-06-30			
PK-PTEG-145723-CS-INDV / Short Term Media Consultant for YASAT, Demand Driven	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Pending Implementation	2019-11-14		2019-11-15	2019-11-15	2019-11-15	2019-11-24			
PK-PTEG-151717-CS-INDV / Estimated cost for Project Officer -1 for 3 years We will use limited competition as we will select a candidate from existing pool of candidates.	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	45,000.00	10,762.33	Signed	2019-12-24	2019-12-02	2019-12-29	2020-01-02	2019-12-30	2020-01-03	2020-01-06	2021-01-02	
PK-PTEG-151720-CS-INDV / Project Officer -2 . Estimated cost for 3 years USD 45,000. We will use limited competition since we have existing pool of consultants to select from.	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	45,000.00	12,197.30	Signed	2019-12-24	2019-12-02	2019-12-29	2020-01-06	2020-01-03	2020-01-10	2020-01-06	2021-01-09	
PK-PTEG-32404-CS-INDV / Coordinator DC Chakwal Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25	2018-01-15	2018-02-19	2019-01-30			
PK-PTEG-32385-CS-INDV / Senior Communication Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	252,000.00	0.00	Canceled	2017-10-17	2018-08-31	2017-12-05	2017-12-26	2018-01-30	2019-01-30			
PK-PTEG-153682-CS-INDV / Hiring of Procurement Specialist PTECP- cost for 3 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	170,000.00	22,959.63	Signed	2020-01-14	2020-01-01	2020-01-17	2020-01-10	2020-01-18	2020-02-10	2020-02-10	2023-01-19	
PK-PTEG-115815-CS-INDV / Senior Communication Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	168,000.00	0.00	Canceled	2019-05-21		2019-07-09	2019-07-30	2019-09-03	2022-06-30			
PK-PTEG-32387-CS-INDV / Infrastructure Development Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	189,450.00	0.00	Canceled	2017-10-17	2019-01-21	2017-12-05	2017-12-26	2018-01-30	2019-03-29			
PK-PTEG-162559-CS-INDV / Civil Engineer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	100,000.00	18,126.90	Signed	2020-03-09	2020-03-09	2020-03-14	2020-03-06	2020-04-04	2020-03-16	2020-05-09	2020-03-20	2022-04-29
PK-PTEG-163247-CS-INDV / Assistant Civil Engineer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	15,000.00	11,229.64	Signed	2020-03-10	2020-03-24	2020-03-15	2020-10-03	2020-04-05	2020-12-11	2020-05-10	2020-12-17	2021-05-10
PK-PTEG-190459-CS-INDV / Social Safeguard & Gender Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	75,000.00	14,972.86	Signed	2020-09-02	2020-09-01	2020-10-21	2020-11-12	2020-11-11	2020-12-03	2020-12-16	2020-12-07	2021-06-14
PK-PTEG-196847-CS-INDV / Content Writer – Informative Signboards	IDA / 59820	3. Public Investment Facility	Post	Individual Consultant Selection	Limited	20,000.00	12,496.10	Signed	2020-10-05	2020-10-09	2020-10-10	2020-10-16	2020-10-24	2020-11-15	2020-11-17	2020-11-16	2022-11-17
PK-PTEG-197173-CS-INDV / Conservation Architect – PCRMF	IDA / 59820	3. Public Investment Facility	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Pending Implementation	2020-10-09		2020-10-14	2020-11-04	2020-12-09	2021-12-04			
PK-PTEG-228307-CS-INDV / Project Officer - 1	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	20,000.00	0.00	Under Implementation	2021-04-26	2021-04-26	2021-05-29	2021-06-05	2021-06-19	2022-06-14			
PK-PTEG-228310-CS-INDV / Architect	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2021-04-26		2021-05-29	2021-06-12	2021-06-26	2022-06-21			
PK-PTEG-232086-CS-INDV / Legal Consultant for Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	9,500.00	0.00	Under Implementation	2021-05-03	2021-04-30	2021-06-05	2021-06-12	2021-06-26	2021-09-24			
PK-PTEG-243329-CS-INDV / Environment Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	45,000.00	0.00	Pending Implementation	2021-07-16		2021-08-18	2021-09-01	2021-09-18	2023-04-30			