

PROCUREMENT PLAN

Project information: ORINOQUIA INTEGRATED SUSTAINABLE LANDSCAPES P167830

Project Implementation agency: WORLD WILDLIFE FUND WWF

Date of the Procurement Plan: 04/08/2020

Period covered by this Procurement Plan: 04/08/2020 - 12/31/2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the documents previously approved with the Bank will be used.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: Is not applicable;

Works: Is not applicable

PROCUREMENT PLAN Colombia : Orinoquia Integrated Sustainable Landscapes

General Information
 Country: Colombia Bank's Approval Date of the Original Procurement Plan: 2020-09-24
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-03-29
 Project ID: P167830 GPN Date: 2020-09-21
 Project Name: Orinoquia Integrated Sustainable Landscapes
 Loan / Credit No: TF / B0740
 Executing Agency(ies) World Wildlife Fund

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CO-WWF-192634-CS-CQS / Responsable de realizar los procesos de adquisiciones y contrataciones que se requieran, de conformidad con lo establecido en el Acuerdo Legal, el Manual Operativo del Proyecto, el Plan de Adquisiciones, las Regulatorias de adquisiciones del Banco	TF / B0740	Project Management, Implementation, Coordination, Communication, Monitoring and Evaluation	Posterior	Individual	Limited		89,906.00	0.00	Cancelado	2020-09-22	2020-09-30	2020-09-27		2020-10-18		2020-11-22		2023-06-30
CO-WWF-192637-CS-INDV / El Especialista Financiero, será responsable de la gestión financiera y administrativa del Proyecto, de conformidad con lo establecido en el Acuerdo Legal, el MOP, el PA, las regulaciones financieras y de adquisiciones del Banco, de WWF y demás normas.	TF / B0740	Project Management, Implementation, Coordination, Communication, Monitoring and Evaluation	Posterior	Individual	Limited		96,110.00	0.00	Cancelado	2020-09-22	2020-09-30	2020-09-27		2020-10-18		2020-11-22		2023-06-30
CO-WWF-188773-CS-CDS / El Coordinador del proyecto se encargará de asegurar la coordinación e integridad de los aspectos técnicos, administrativos, logísticos y legales que se requieran para la ejecución de éste.	TF / B0740	Effective integration of environmental considerations at appropriate scales in territorial and sector planning	Posterior	Individual	Direct		231,527.00	0.00	Cancelado	2020-10-01	2020-10-07	2020-10-06		2020-10-08		2020-10-20		2023-07-09
CO-WWF-210819-CS-INDV / El Especialista de Planeación y Monitoreo	TF / B0740	Effective integration of environmental considerations at appropriate scales in territorial and sector planning	Posterior	Individual	Limited		110,555.00	0.00	Bajo Revision	2021-01-12	2021-01-28	2021-01-17		2021-02-07		2021-03-14		2022-03-14
CO-WWF-210836-CS-INDV / Especialista en Salvaguardas (Estándares Sociales, participación y gobernanza)	TF / B0740	Landscape management for connectivity and resilience in priority biodiversity and ecosystem services areas	Posterior	Individual	Limited		119,929.00	0.00	Bajo Revision	2021-01-12	2021-01-28	2021-01-17		2021-02-07		2021-03-14		2022-03-14
CO-WWF-210842-CS-INDV / Especialista en Salvaguardas/ Estándares Ambientales	TF / B0740	Effective integration of environmental considerations at appropriate scales in territorial and sector planning	Posterior	Individual	Limited		119,929.00	0.00	Bajo Revision	2021-01-12	2021-01-28	2021-01-17		2021-02-07		2021-03-14		2022-03-14
CO-WWF-223879-CS-INDV / El Coordinador del proyecto se encargará de asegurar la coordinación e integridad de los aspectos técnicos, administrativos, logísticos y legales que se requieran para la ejecución de éste.	TF / B0740	Effective integration of environmental considerations at appropriate scales in territorial and sector planning	Previa	Individual	Direct		42,857.00	0.00	Ejecución pendiente	2021-03-17		2021-03-26		2021-04-09		2021-04-16		2022-04-15