

PROCUREMENT PLAN (Textual Part)

Project information: Jamaica – JM REDI II Project MST (P166279)

Project Implementation agency: JSIF – Jamaica Social Investment Fund

Date of the Procurement Plan: June 30, 2020

Period covered by this Procurement Plan: From June 30, 2020 to December 31, 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *the national procurement legislation*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions: *The corresponding Procurement Documents must be acceptable to the World Bank.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations and *the corresponding Procurement Documents must be acceptable to the World Bank.*

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: *“Not Applicable”*;

Works: *“Not Applicable”*

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is “Not Applicable”

Other Relevant Procurement Information.

The Project envisages Community-Driven Development (CDD) Subprojects to be implemented by their own beneficiaries. In the interest of project sustainability, CDD related procurement arrangements are suitably adapted and outlined in the Project Operations Manual, to achieve certain specific social objectives of the project, in a way that is acceptable to the Bank.

PROCUREMENT PLAN Jamaica : Second Rural Economic Development Initiative (REDI II) Project

General Information

Country: Jamaica Bank's Approval Date of the Original Procurement Plan: 2020-07-06
 Project ID: P166279 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-24
 Project Name: Second Rural Economic Development Initiative (REDI II) Project GPN Date:
 Loan / Credit No: IBRD / 90170
 Executing Agency(ies) Jamaica Social Investment Fund

WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|---|-------------------|---|-------------|------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| C1-021 / Rehabilitation of Hanover Bee Farmers Cooperative Honey Bottling Facility | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 111,580.00 | 0.00 | Pending Implementation | | | | | 2021-07-01 | | 2021-07-06 | | | | | 2021-07-27 | | 2021-08-31 | | 2021-09-28 | 2022-03-27 |
| C1-011 / Rehabilitation work of St. Mary Multi-Purpose Co-operative Post Harvest Facility | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 107,143.00 | 0.00 | Pending Implementation | | | | | 2021-07-01 | | 2021-07-06 | | | | | 2021-07-27 | | 2021-08-31 | | 2021-09-28 | 2022-03-27 |
| C1-031-1.5 / Renovation of Agro-processing Facilities (Construction of shed, roofing) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 225,000.00 | 0.00 | Pending Implementation | | | | | 2021-08-27 | | 2021-09-10 | | | | | 2021-10-08 | | 2021-11-12 | | 2021-12-10 | 2022-07-08 |

GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|------------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| PM - 1 / Supply, Install and Commissioning a Fully Functional Video-Conference and Corporate Communication Multimedia Solution for JSIF | IBRD / 90170 | Project Management, Monitoring and Evaluation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 155,000.00 | 0.00 | Under Implementation | | | | | 2020-08-10 | 2020-09-03 | 2020-08-19 | | | | | 2020-09-30 | 2020-09-24 | 2020-11-25 | | 2020-12-09 | | 2021-03-19 |
| C1-002B / Service providers for printing of promotional materials, social media boosting | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 27,000.00 | 0.00 | Canceled | | | | | | | 2020-08-06 | | | | | | | | 2020-08-21 | | 2020-09-20 | |
| C1-060-1.3 / Supply of Drip irrigation hoses & Fittings, drums etc | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 360,000.00 | 0.00 | Pending Implementation | | | | 2021-03-07 | | 2021-03-21 | | | | | | 2021-04-18 | | 2021-06-13 | | 2021-07-11 | | 2021-10-09 |
| C1-053-1.2 / Supplier of Irrigation Equipment | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 240,000.00 | 0.00 | Pending Implementation | | | | 2021-01-21 | | 2021-01-22 | | | | | | 2021-03-05 | | 2021-04-30 | | 2021-05-28 | | 2021-11-24 |
| C2-002M / Supplier for medical grade PPEs | IBRD / 90170 | Institutional Strengthening and Capacity Building for Public Entities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 18,600.00 | 0.00 | Under Implementation | | | | | | | 2020-10-14 | 2020-10-09 | | | | | | | 2020-12-09 | | 2021-03-09 | |
| C2-003 / Supply of Agricultural seeds and chemicals | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 229,800.00 | 0.00 | Under Implementation | | | | 2020-10-09 | 2020-10-13 | 2020-10-23 | 2020-10-13 | | | | | 2020-11-20 | | 2021-02-26 | | 2021-03-26 | | 2021-06-24 |
| C2-002-1 / Supplier for medical grade PPEs | IBRD / 90170 | Institutional Strengthening and Capacity Building for Public Entities | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 100,950.00 | 0.00 | Canceled | | | | | | | 2020-10-07 | | | | | | | | 2020-12-16 | | 2021-03-16 | |
| C2-002-2 / Supplier for signage, informational material | IBRD / 90170 | Institutional Strengthening and Capacity Building for Public Entities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 60,570.00 | 0.00 | Canceled | | | | | | | 2020-10-05 | | | | | | | | 2020-11-01 | | 2020-12-01 | |
| C2-002-3 / Supplier for hand wash sinks and other Hardware items | IBRD / 90170 | Institutional Strengthening and Capacity Building for Public Entities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 40,380.00 | 0.00 | Canceled | | | | | | | 2020-10-07 | | | | | | | | 2020-12-02 | | 2021-01-31 | |
| C2-002-3M / Supplier for hand wash sinks and other Hardware items | IBRD / 90170 | Institutional Strengthening and Capacity Building for Public Entities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,764.00 | 0.00 | Under Implementation | | | | | 2020-10-14 | 2020-11-10 | | | | | | | | | 2020-12-09 | | 2021-03-09 | |
| C2-003-R1 / Supply of Sugar | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 2,000.00 | 0.00 | Pending Implementation | | | | | | | 2021-01-01 | | | | | | | | 2021-02-26 | | 2021-08-25 | |
| C2-002-3M-R1 / Supplier for hand wash sinks and other Hardware items | IBRD / 90170 | Institutional Strengthening and Capacity Building for Public Entities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3,000.00 | 0.00 | Pending Implementation | | | | | | | 2021-01-08 | | | | | | | | 2021-02-26 | | 2021-05-27 | |
| C1-051-1.2 / Supply of Agriculture Inputs | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 300,000.00 | 0.00 | Pending Implementation | | | | 2021-08-27 | | 2021-09-10 | | | | | | 2021-10-08 | | 2021-12-03 | | 2022-01-07 | | 2022-04-07 |
| C1-052-1.2 / Supply of harvesting crates, testing equipment | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | 2021-08-27 | | 2021-09-10 | | | | | | 2021-10-08 | | 2021-12-03 | | 2021-12-31 | | 2022-03-31 |
| C1-012 / Provision of Photo Voltaic System for St. Mary Multi-Purpose Co-operative Post Harvest Facility | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 36,714.00 | 0.00 | Pending Implementation | | | | | | | 2021-07-15 | | | | | | | | 2021-11-04 | | 2022-03-04 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|--------------|---|------|------------------|-----------------|-----------------------------|--|--|------------|------|------------------------|--|--|--|--|--|--|--|------------|------------|------------|--|--|--|------------|------------|------------|------------|------------|
| C1-040-1.4 / Supplier to Equip Agro-processing Facilities | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Bids | Open – National | Single Stage – One Envelope | | | 120,000.00 | 0.00 | Pending Implementation | | | | | | | | 2021-08-27 | 2021-09-10 | | | | | 2021-10-08 | 2021-12-03 | 2022-01-14 | 2022-05-14 | |
| C1-050-1.2 / Supply of Greenhouse Construction Material | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Bids | Open – National | Single Stage – One Envelope | | | 300,000.00 | 0.00 | Pending Implementation | | | | | | | | | 2021-08-27 | 2021-09-10 | | | | | 2021-10-08 | 2021-11-07 | 2021-12-12 | 2022-03-12 |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|------------|------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | |
| C1-002A / Service Provider for design of promotional materials and social media boosting | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 3,000.00 | 0.00 | Canceled | | | | | | | | | | | | | | | | | | | 2020-08-14 | 2020-08-28 | |
| C1-004 / Service providers for screens, media, projectors etc to support REDI II mobilization of Stakeholders | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 48,000.00 | 0.00 | Canceled | | | | | | | | | | | | | | | | | | | 2020-08-24 | 2020-11-22 | |
| C1-001-2 / Engagement 2 of Media Houses for Advertisement and Visibility for REDI 2 | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Direct Selection | Direct | | | 4,800.00 | 0.00 | Canceled | | | | | | | 2020-10-05 | | | | | | | | | | | | | 2020-11-16 | 2021-05-15 |
| C1-001-3 / Engagement 3 of Media Houses for Advertisement and Visibility for REDI 2 | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Direct Selection | Direct | | | 4,800.00 | 0.00 | Canceled | | | | | | | 2020-10-05 | | | | | | | | | | | | | 2020-11-16 | 2021-05-15 |
| C1-001-1 / Engagement 1 of Media Houses for Advertisement and Visibility for REDI 2 | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Direct Selection | Direct | | | 4,800.00 | 0.00 | Canceled | | | | | | | 2020-10-05 | | | | | | | | | | | | | 2020-11-16 | 2021-05-15 |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | | | | | | | | | | | | | |
|---|-------------------|---|-------------|------------------------------------|----------------------|---------------|-------------------------|----------------------|------------------------|--------------------|--------|-------------------------------|------------|--|--------|---------------------------------|--------|--|------------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--------|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | | | | | | | | | | | |
| C1-080 / Tourism Business Consultant | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Consultant Qualification Selection | Limited | | 50,000.00 | 0.00 | Canceled | 2021-04-19 | | | | | | | | | | | | | | | | | | | | 2021-05-03 | 2021-06-02 | 2021-06-23 | 2022-06-23 | | | | | | | | |
| C1-090 / Agri-Business Consultant | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Consultant Qualification Selection | Limited | | 50,000.00 | 0.00 | Canceled | 2021-04-19 | | | | | | | | | | | | | | | | | | | | | 2021-05-03 | 2021-06-02 | 2021-06-23 | 2022-06-23 | | | | | | | |
| C1-070-1.5 / Consultancy for Business Development | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Quality And Cost-Based Selection | Open – International | | 750,000.00 | 0.00 | Pending Implementation | 2021-03-07 | | | 2021-03-28 | | | | | | 2021-06-08 | | | | | | | | | | | 2021-08-12 | 2021-09-16 | 2022-09-16 | | | | | | | | | |
| C1-010 / Engineering services to design and supervise the renovation of St. Mary Multi-Purpose Cooperative Post Harvest Facility | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Least Cost Selection | Open – National | | 40,714.00 | 0.00 | Under Implementation | 2020-10-30 | | | 2020-10-29 | | | | | | 2020-11-04 | | | | | | | | | | | | 2020-11-11 | 2020-11-13 | 2020-11-27 | 2020-12-11 | 2020-12-20 | 2021-12-20 | | | | | |
| C1-020 / Engineering services to design and supervise the renovation of Hanover Honey Bottling Facility | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Least Cost Selection | | | 40,714.00 | 0.00 | Under Implementation | 2020-10-30 | | | 2020-10-29 | | | | | | 2020-11-04 | | | | | | | | | | | | | 2020-11-11 | 2020-11-13 | 2020-11-27 | 2020-12-11 | 2020-12-20 | 2021-12-20 | | | | |
| C1-030 / Engineering services to design and supervise the renovation of Agro-processing facilities | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Least Cost Selection | Open – National | | 122,143.00 | 0.00 | Pending Implementation | 2021-04-23 | | | 2021-04-28 | | | | | | 2021-05-07 | | | | | | | | | | | | | 2021-05-05 | 2021-05-21 | 2021-06-04 | 2021-06-13 | 2022-06-13 | | | | | |
| C2-001-1 / Consultant to develop protocols for CTEs | IBRD / 90170 | Institutional Strengthening and Capacity Building for Public Entities | Post | Quality And Cost-Based Selection | Open – National | | 85,000.00 | 0.00 | Canceled | 2020-10-02 | | | 2020-10-16 | | | | | | 2020-11-06 | | | | | | | | | | | | | | 2020-10-02 | 2020-10-16 | 2020-11-06 | 2021-01-06 | 2021-01-06 | 2021-01-06 | 2021-08-18 | | |
| C2-001-2 / Consultant to develop protocols for Agriculture Enterprises | IBRD / 90170 | Institutional Strengthening and Capacity Building for Public Entities | Post | Quality And Cost-Based Selection | Open – National | | 85,000.00 | 0.00 | Canceled | 2020-10-02 | | | 2020-10-16 | | | | | | 2020-11-06 | | | | | | | | | | | | | | | 2020-10-02 | 2020-10-16 | 2020-11-06 | 2021-01-06 | 2021-01-06 | 2021-01-06 | 2021-08-18 | |
| C2-006 / REDI II Coffee Marketing Strategy Project | IBRD / 90170 | Institutional Strengthening and Capacity Building for Public Entities | Post | Quality And Cost-Based Selection | Open – International | | 140,000.00 | 0.00 | Pending Implementation | 2020-12-27 | | | 2021-01-17 | | | | | | 2021-03-02 | | | | | | | | | | | | | | | 2020-12-27 | 2021-01-17 | 2021-03-02 | 2021-03-30 | 2021-04-29 | 2021-06-03 | 2021-07-08 | 2022-07-08 |
| C2-007 / Consultancy for the Development of a Climate Resilience Integrated Disaster Risk Reduction Training Package (including Manual) for the Agricultural and Community Tourism Based Sector | IBRD / 90170 | Institutional Strengthening and Capacity Building for Public Entities | Post | Consultant Qualification Selection | Open – National | | 69,966.00 | 0.00 | Pending Implementation | 2021-02-05 | | | 2021-02-26 | | | | | | 2021-04-11 | | | | | | | | | | | | | | | | 2021-02-05 | 2021-02-26 | 2021-04-11 | 2021-05-11 | 2021-06-15 | 2021-12-12 | |
| C2-005-1 / Consultancy firm to develop (a) Emergency Plan (b) Physical Distancing Plan and (c) Communications and Reporting Plan for each of the identified Community Tourism entities | IBRD / 90170 | Institutional Strengthening and Capacity Building for Public Entities | Post | Consultant Qualification Selection | Open – National | | 42,857.14 | 0.00 | Pending Implementation | 2021-01-29 | | | 2021-02-19 | | | | | | 2021-04-16 | | | | | | | | | | | | | | | | 2021-01-29 | 2021-02-19 | 2021-04-16 | 2021-04-30 | 2021-05-28 | 2021-11-24 | |

| | | | | | | | | | | | | | | | | | | | | | |
|---|--------------|---|------|------------------------------------|-----------------|--|-----------|------|------------------------|------------|------------|------------|--|--|--|--|--|--|------------|------------|------------|
| C2-005-2 / Consultancy firm to develop (a) Emergency Plan (b) Physical Distancing Plan and (c) Communications and Reporting Plan for each of the identified Agricultural entities | IBRD / 90170 | Institutional Strengthening and Capacity Building for Public Entities | Post | Consultant Qualification Selection | Open - National | | 42,857.14 | 0.00 | Pending Implementation | 2021-01-29 | 2021-02-19 | 2021-04-16 | | | | | | | 2021-04-30 | 2021-05-28 | 2021-11-24 |
|---|--------------|---|------|------------------------------------|-----------------|--|-----------|------|------------------------|------------|------------|------------|--|--|--|--|--|--|------------|------------|------------|

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | | | | |
|--|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|--------|---------------------------|--------|-----------------|--------|---------------------|------------|--|--|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| C1-100-1 / Youth Interns (Graduates) (Handholding for Enterprises) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Pending Implementation | 2021-11-08 | | 2021-12-27 | | 2022-01-17 | | 2022-02-21 | | | 2023-02-21 | | |
| C1-054 / Service provider to deliver Training in Greenhouse Technology | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 28,571.00 | 0.00 | Pending Implementation | 2021-02-04 | | 2021-03-25 | | 2021-04-15 | | 2021-05-20 | | | 2021-11-16 | | |
| C1-100-4 / Youth Interns (Graduates) (Handholding for Enterprises) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Pending Implementation | 2021-11-08 | | 2021-12-27 | | 2022-01-17 | | 2022-02-21 | | | 2023-02-21 | | |
| C1-100-5 / Youth Interns (Graduates) (Handholding for Enterprises) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Pending Implementation | 2021-11-08 | | 2021-12-27 | | 2022-01-17 | | 2022-02-21 | | | 2022-03-29 | | |
| C1-100-6 / Youth Interns (Graduates) (Handholding for Enterprises) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Pending Implementation | 2021-11-08 | | 2021-12-27 | | 2022-01-17 | | 2022-02-21 | | | 2023-02-21 | | |
| C1-100-3 / Youth Interns (Graduates) (Handholding for Enterprises) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Pending Implementation | 2021-11-08 | | 2021-12-27 | | 2022-01-17 | | 2022-02-21 | | | 2023-02-21 | | |
| C1-100-7 / Youth Interns (Graduates) (Handholding for Enterprises) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Pending Implementation | 2021-11-08 | | 2021-12-27 | | 2022-01-17 | | 2022-02-21 | | | 2023-02-21 | | |
| C1-100-8 / Youth Interns (Graduates) (Handholding for Enterprises) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Pending Implementation | 2021-11-08 | | 2021-12-27 | | 2022-01-17 | | 2022-02-21 | | | 2023-02-21 | | |
| C1-100-10 / Youth Interns (Graduates) (Handholding for Enterprises) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Pending Implementation | 2021-11-08 | | 2021-12-27 | | 2022-01-17 | | 2022-02-21 | | | 2023-02-21 | | |
| C1-100-9 / Youth Interns (Graduates) (Handholding for Enterprises) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Pending Implementation | 2021-11-08 | | 2021-12-27 | | 2022-01-17 | | 2022-02-21 | | | 2023-02-21 | | |
| C1-100-11 / Youth Interns (Graduates) (Handholding for Enterprises) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Pending Implementation | 2021-11-08 | | 2021-12-27 | | 2022-01-17 | | 2022-02-21 | | | 2023-02-21 | | |
| C1-100-12 / Youth Interns (Graduates) (Handholding for Enterprises) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Pending Implementation | 2021-11-08 | | 2021-12-27 | | 2022-01-17 | | 2022-02-21 | | | 2023-02-21 | | |
| C1-080M / Tourism Business Consultant | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 85,714.00 | 0.00 | Under Implementation | 2020-10-05 | 2020-09-21 | 2020-11-23 | | 2020-12-14 | | 2021-01-18 | | | 2022-01-18 | | |
| C1-090M / Agri-Business Consultant | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 85,714.00 | 0.00 | Under Implementation | 2020-10-05 | 2020-09-21 | 2020-11-23 | | 2020-12-14 | | 2021-01-18 | | | 2022-01-18 | | |
| C1-100-2 / Youth Interns (Graduates) (Handholding for Enterprises) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Pending Implementation | 2021-11-08 | | 2021-12-27 | | 2022-01-17 | | 2022-02-21 | | | 2023-02-21 | | |
| C1-003-1 / Engagement of Freelance Writer (1) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Direct | | 2,730.00 | 0.00 | Pending Implementation | 2021-04-26 | | 2021-05-24 | | 2021-06-14 | | 2021-07-12 | | | 2022-07-12 | | |
| C1-003-3 / Engagement of Freelance Writer (3) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Direct | | 2,730.00 | 0.00 | Pending Implementation | 2021-04-26 | | 2021-05-24 | | 2021-06-14 | | 2021-07-12 | | | 2022-07-12 | | |
| C1-003-2 / Engagement of Freelance Writer (2) | IBRD / 90170 | Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises | Post | Individual Consultant Selection | Direct | | 2,730.00 | 0.00 | Pending Implementation | 2021-04-26 | | 2021-05-24 | | 2021-06-14 | | 2021-07-12 | | | 2022-07-12 | | |