

**Uzbekistan  
DHEEP**

**THRESHOLDS FOR PROCUREMENT METHODS AND BANK PRIOR REVIEW**

<b>Expenditure Category</b>	<b>Contract Value Threshold (US\$)</b>	<b>Procurement Method</b>	<b>Contracts Subjects to Prior Review (US\$)</b>
Goods and Works	>=1,000,000	ICB	ICB contracts > 1,500,000
	<1,000,000	NCB	First 1 NCB contract
	<100,000	Shopping	First Shopping contract
	NA	DC	All DC contracts
Consultant Services (including training)	>=300,000	QCBS/QBS/LCS/FBS a/ b/	>=500,000 for firms
	<300,000	CQS	
	NA	SSS	all SSS contracts
	NA	IC	>=100,000 for individuals

Notes: a/ Shortlist may compose entirely of national consultants for assignments of less than US\$100,000 equivalent per contract.

b/ As appropriate, these methods may be adopted for assignments costing less than \$200,000.

ICB – International Competitive Bidding

NCB – National Competitive Bidding

DC – Direct Contracting

QCBS – Quality and Cost Based Selection

QBS – Quality Based Selection

LCS – Least Cost Selection

FBS – Fixed Budget Selection

CQS – Selection Based on Consultants' Qualifications

SSS – Single Source Selection

IC – Individual Consultants

REF: as available in [Imagebank](#)





MUTSCS-1 / Project and entity audits	IDA / 59160	Component 2. Institutional Development and Technical Assistance	Prior	Least Cost Selection	Open - International		500,000.00	0.00	Under Implementation	2019-09-23	2019-10-14	2019-11-27		2019-12-25	2020-01-24	2020-02-28	2020-04-03	2020-09-30
MUTSCS-4 / Feasibility studies for the proposed new transmission project	IDA / 59160	Component 2. Institutional Development and Technical Assistance	Prior	Quality And Cost Based Selection	Open - International		1,500,000.00	0.00	Pending Implementation	2019-10-08	2019-10-29	2019-12-12		2020-01-09	2020-02-08	2020-03-14	2020-04-18	2021-04-18
MUTSCS-5 / Other key sectoral studies	IDA / 59160	Component 2. Institutional Development and Technical Assistance	Post	Quality And Cost Based Selection	Open - International		200,000.00	0.00	Pending Implementation	2019-11-04	2019-11-25	2020-01-08		2020-02-05	2020-03-06	2020-04-10	2020-05-15	2021-05-15
MUTSCS-6 / Capacity development of sector entities	IDA / 59160	Component 2. Institutional Development and Technical Assistance	Post	Quality And Cost Based Selection	Open - International		300,000.00	0.00	Pending Implementation	2019-10-28	2019-11-18	2020-01-01		2020-01-29	2020-02-28	2020-04-03	2020-05-08	2021-05-08
MUTSCS-8 / Foreign advisers for operation management assistance of the National Grid of Uzbekistan	IDA / 59160	Component 2. Institutional Development and Technical Assistance	Prior	Quality And Cost Based Selection	Open - International		500,000.00	0.00	Under Review	2019-09-20	2019-10-11	2019-11-24		2019-12-22	2020-01-21	2020-02-25	2020-03-31	2021-03-31
MUTSCS-2 / Assessment of the current state and the need for modernization and expansion of the transmission system with the new structure of the sector	IDA / 59160	Component 2. Institutional Development and Technical Assistance	Prior	Quality And Cost Based Selection	Open - International		500,000.00	0.00	Canceled	2019-12-16	2020-01-06	2020-02-19		2020-03-18	2020-04-17	2020-05-22	2020-06-26	2021-06-26
MUTSCS-7 / Current expenditures for PMU	IDA / 59160	Component 2. Institutional Development and Technical Assistance	Prior	Quality And Cost Based Selection	Open - International		500,000.00	0.00	Canceled	2019-09-30	2019-10-21	2019-12-04		2020-01-01	2020-01-31	2020-03-06	2020-04-10	2021-04-10
MUTSCS-2-2 / Assessment of the current state and the need for modernization and expansion of the transmission system with the new structure of the sector	IDA / 59160	Component 2. Institutional Development and Technical Assistance	Prior	Quality And Cost Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2019-12-16	2020-01-06	2020-02-19		2020-03-18	2020-04-17	2020-05-22	2020-06-26	2021-06-26
MUTSCS-9 / Supervision consultancy for ERP introduction	IDA / 59160	Component 2. Institutional Development and Technical Assistance	Prior	Quality And Cost Based Selection	Open - International		1,000,000.00	0.00	Pending Implementation	2019-12-02	2019-12-23	2020-02-05		2020-03-04	2020-04-03	2020-05-08	2020-06-12	2021-06-12
MUTSCS-3 / Power system planning exercise and software upgrade	IDA / 59160	Component 2. Institutional Development and Technical Assistance	Prior	Quality And Cost Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2019-09-18	2019-10-09	2019-11-22		2019-12-20	2020-01-19	2020-02-23	2020-03-29	2021-03-29
MUTSCS-12 / Entity audit	IDA / 59160	Component 2. Institutional Development and Technical Assistance	Prior	Quality And Cost Based Selection	Open - International		430,000.00	0.00	Pending Implementation	2019-11-18	2019-12-09	2020-01-22		2020-02-19	2020-03-20	2020-04-24	2020-05-29	2021-05-29

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
TPCS-3 / Projects and entity audit for 2017	IDA / 59170	Component 2. Institutional Development and Technical Assistance	Prior	Direct Selection	Direct		400,000.00	0.00	Canceled	2018-10-30		2018-11-04					2018-11-20		2019-06-30	