

PROCUREMENT PLAN **Vietnam : Sustainable Agriculture Transformation Project**
General Information

Country:	Vietnam	Bank / Approval Date of the Original Procurement Plan:	2016-08-25
Project Name:	Sustainable Agriculture Transformation Project P145055	Revised Plan Date(s): (comma delineated, leave blank if none)	2016-12-10
Project ID:	IDA / 57040	OPN Date:	2016-07-25
Executing Agency(ies):	Can Tho City Project Management Unit, Project Management Unit for Component A, Lam Dong Province Project Management Unit, Central Project Management Unit for Vn-SAT, Long An Province Project Management Unit, Dong Thap Province Project		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
XL11 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled					2016-12-30		2017-01-13					2017-02-24		2017-04-10		2017-04-24		2017-11-24		
XL-04 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-03-10		2017-03-15					2017-04-26		2017-05-26		2017-06-30		2018-02-28		
XL02-DT / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Cancelled					2017-01-20		2017-01-25					2017-03-08		2017-04-07		2017-05-12		2017-09-01		
XL02 / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-03-15		2017-04-15					2017-05-15		2017-06-14		2017-07-19		2018-01-15		
XL17 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation							2016-12-16								2017-02-15		2017-05-15			
XL18 / Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2016-12-23								2017-02-22		2017-08-21			
XL15 / Upgrading of first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation							2017-02-08								2017-04-05		2017-08-02			
XL10 / Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2017-01-16								2017-03-27		2017-09-27			
XL03 / Civil works for DARD and relevant department. This construction is for the laboratory and storage units.	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation					2016-09-20		2016-09-25					2016-11-06		2016-12-06		2017-01-10		2017-05-10		
XL09 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation							2016-12-04								2017-02-03		2017-06-03			
XL16 / Upgrading of nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2017-06-08								2017-09-01		2018-01-10			
XL13 / Upgrading nursery gardens	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		260,000.00	0.00	Cancelled					2016-10-02		2017-01-02					2017-02-02		2017-02-16		2017-04-02		2017-09-29		
XL13 / Upgrading nursery gardens	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		260,000.00	0.00	Pending Implementation					2017-02-09		2017-02-13					2017-03-15		2017-04-14		2017-05-19		2017-11-15		
XL-06 / Civil works for DARD and relevant departments.	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-02-06		2017-02-11					2017-03-25		2017-04-24		2017-05-29		2017-11-25		

CO571 / National consultant on sharing lessons learnt in selected fields	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2017-05-01	2017-05-22	2017-06-29										2017-07-14	2017-07-28	2018-01-24
CO572 / National consultant on standardization of the value chains	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National	150,000.00	0.00	Pending Implementation	2017-05-10	2017-05-24	2017-07-05										2017-07-17	2017-07-25	2018-01-21
CO573 / National consultant on review of agricultural credits	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,500.00	0.00	Pending Implementation	2016-10-10	2016-10-25	2016-12-08										2016-12-15	2016-12-29	2017-06-27
CO576 / Establishment of the guidelines and process for planning at the commune level to enhance the effectiveness of the public investments in support of the ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	22,500.00	0.00	Under Implementation	2016-10-27	2016-11-10	2016-12-21										2016-12-30	2017-01-16	2017-06-30
CO501 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-11-15	2016-11-29	2017-01-16										2017-03-06	2017-03-20	2020-12-31
CO531 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2016-12-20	2017-01-10	2017-02-23										2017-03-25	2017-04-29	2020-06-30
CO5 68 / Development Management Software Pest on Rice and Coffee	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	140,000.00	0.00	Pending Implementation	2017-01-12	2017-02-22	2017-04-07										2017-05-07	2017-06-11	2018-08-01
CO5 02 / Independent evaluation consultant	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2017-01-18	2017-03-08	2017-04-03										2017-05-03	2017-06-07	2020-09-30
CO545 / National consultant for training need assessment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Pending Implementation	2016-08-15	2016-08-29	2016-10-07										2016-10-20	2017-01-17	2017-03-31
CO570 / National consultant on TA for value chain organizations	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Pending Implementation	2016-10-04	2016-10-18	2016-11-29										2016-12-11	2016-12-21	2018-03-29
CO574 / News and articles on ARP (websites, radios, newspapers, etc.)	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2016-10-29	2016-09-15	2016-11-13										2017-01-08	2017-01-15	2017-06-15
CO5 86 / Financial auditing project	DA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National	210,000.00	0.00	Under Implementation	2016-08-29	2016-09-16	2016-09-05										2016-12-10	2016-12-30	2020-12-31
IC30 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	60,000.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19										2016-12-19	2017-01-23	2020-06-30
IC32 / Technical consultant	DA / 57040	Component D: Project Management	Post	Consultant Qualification Selection	Open - National	120,000.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19										2016-12-19	2017-01-23	2020-06-30
CO525 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-09-01	2016-09-05	2016-10-19										2016-11-18	2016-11-25	2020-06-30
CO5-25 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2016-12-15	2016-12-30	2017-02-13										2017-03-02	2017-03-17	2020-12-31
DN-CO510 / National experts on sustainable development planning and re-plantation of coffee trees	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-09-09	2016-09-23	2016-10-14										2016-11-11	2016-12-02	2017-05-31
CO502 / Nat. Cons on improving coffee sustainable dev and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-12-01	2016-12-15	2017-01-31										2017-03-15	2017-03-27	2020-12-31
CO537 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2017-05-02	2017-05-23	2017-07-06										2017-08-05	2017-09-09	2020-12-31
CO505 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-06-15	2016-10-09	2016-11-17										2016-12-17	2017-01-21	2020-12-16
CO506 / National consultant on improving coffee sustainable development and coffee rejuvenation plan	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-06-15	2016-10-06	2016-11-11										2016-12-11	2017-01-15	2020-12-15
CO518 / Nat. Cons on improving coffee sustainable dev and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-10-15	2016-11-11	2016-11-23										2017-01-08	2017-01-21	2020-12-31
CO514 / Nat. Cons on improving coffee sustainable dev and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-10-29	2016-11-20	2016-12-14										2017-02-09	2017-02-14	2020-12-31
CO502-DT / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-10-22	2017-01-22	2017-03-07										2017-04-06	2017-01-11	2017-07-10
CO5-01 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2017-01-20	2017-02-20	2017-05-22										2017-06-21	2017-07-12	2020-12-31

IC64 / International consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-02-20	2017-03-21	2017-03-27	2017-04-13	2017-10-10				
IC65 / National consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		45,000.00	0.00	Pending Implementation	2016-06-25	2016-09-17	2016-09-22	2016-09-30	2018-03-31				
IC66 / Interpreter	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		150,000.00	0.00	Pending Implementation	2016-07-01	2016-07-18	2016-07-20	2016-07-28	2020-12-31				
IC68 / Consultant on human resources in pilot PDARDs	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-02-23	2017-03-15	2017-03-20	2017-03-27	2018-11-30				
IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2016-10-12	2016-11-04	2016-11-09	2016-12-13	2017-03-31				
IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-10-20	2016-11-15	2016-11-18	2016-11-25	2017-02-28				
IC79 / Development of the guidelines on monitoring of the ARD sector public investment	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2016-11-01	2016-11-23	2016-11-28	2016-12-07	2017-02-28				
IC80 / Review of public investment policy	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-11-03	2016-11-28	2016-12-02	2016-12-13	2017-02-28				
IC82 / 4 national consultants to support 4 pilot provinces involved in the ARP (Hh, Th, Bk, Bn, Lb, Kg, Gb, Th)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Under Implementation	2016-09-09	2016-10-04	2016-10-07	2016-10-18	2016-12-31				
IC 80 / CPMU/ National Procurement Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open - National		150,000.00	102,555.63	Signed	2016-02-22	2016-04-11	2016-08-07	2016-08-05	2016-08-29	2016-09-01	2020-12-31		
IC46 / National consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		75,000.00	64,442.70	Under Implementation	2016-08-07	2016-08-30	2016-09-07	2016-10-12	2016-09-25	2018-03-30			
IC26 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Limited		120,000.00	100,320.00	Signed	2016-08-15	2016-08-16	2016-06-30	2016-09-09	2016-09-15	2016-09-16	2020-12-31		
IC51 / IEC consultant	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-08-04	2016-08-25	2016-08-29	2016-09-02	2019-03-31				
IC52 / International consultant for subsector restructuring plans	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		225,000.00	0.00	Pending Implementation	2016-10-02	2016-10-30	2016-11-08	2016-11-13	2017-08-31				
IC75 / National consultant on review of land policies	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-10-05	2016-10-30	2016-11-03	2016-11-09	2017-01-30				
IC81 / Coordinator and M&E	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		143,000.00	0.00	Pending Implementation	2016-07-19	2016-08-10	2016-08-17	2016-09-24	2020-12-31				
DNHC12 / National Technical Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-08-17	2016-08-25	2016-09-14	2016-09-21	2016-11-12	2016-10-12	2017-04-10		
IC39 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10	2017-02-14	2017-08-13				
IC44 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-09-15	2016-10-27	2016-11-03	2016-11-24	2016-12-29	2020-12-31			
DNHC11 / National Consultant on Communication Strategy	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-08-17	2016-08-09	2016-09-19	2016-09-26	2016-10-17	2017-04-15			
IC03 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-09-15	2016-09-15	2016-10-31	2016-11-04	2016-11-18	2019-11-18			
IC 81 / National M & E Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		135,000.00	111,073.73	Signed	2016-05-23	2016-07-29	2016-08-25	2016-09-13	2016-09-14	2016-09-30	2020-12-31		
IC 82 / National environmental consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2016-07-07	2016-09-09	2016-10-09	2016-10-30	2020-12-31				
IC 84 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	54,720.00	Signed	2016-07-07	2016-07-08	2016-09-05	2016-09-06	2016-09-28	2016-09-09	2016-10-19	2016-10-14	2020-12-31
IC 85 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	52,360.00	Signed	2016-07-07	2016-07-08	2016-09-11	2016-09-05	2016-10-02	2016-09-09	2016-10-30	2016-10-14	2020-12-31
IC 83 / National environmental consultant for coffee	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2016-07-07	2016-09-09	2016-09-30	2016-10-30	2020-12-31				
IC36 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-08-26	2016-09-20	2016-10-14	2016-11-04	2016-12-09	2020-12-31			

IC38 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-08-26	2016-09-28	2016-10-14		2016-11-04		2016-12-09		2020-12-31
IC42 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-14	2016-09-29	2016-11-02		2016-11-23		2016-12-28		2019-12-28
IC19 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-09-08	2016-11-10	2016-10-13		2016-10-18		2016-11-01		2019-05-01
IC04 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	87,360.00	Signed	2016-02-22		2016-09-12		2016-09-19	2016-10-05	2016-10-03	2016-10-20	2020-12-31
IC07 / Individual consultant on consolidation and development communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2016-06-15		2016-10-07		2016-10-18		2016-11-01		2018-06-01
IC08 / Individual Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	68,640.00	Signed	2016-06-15	2016-07-20	2016-08-21	2016-09-12	2016-09-05	2016-09-13	2016-09-15	2016-09-15	2020-12-20
IC03-DT / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-07-26	2016-08-30	2016-09-13		2016-10-04		2016-10-20		2017-10-14
IC20 / Technical consultant	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		59,400.00	112,200.00	Signed	2016-06-22	2016-08-03	2016-09-27	2016-09-08	2016-10-02	2016-09-09	2016-11-01	2016-09-28	2020-12-31
IC15 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	28,590.36	Signed	2016-07-25	2016-07-25	2016-10-05	2016-10-19	2016-10-08	2016-11-16	2016-10-14	2016-11-18	2019-04-14
IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-08-31		2016-10-19		2016-11-09		2016-12-14		2020-12-14
IC33 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-15	2016-11-02	2016-11-24		2016-12-09		2017-01-03		2019-06-22
IC16 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		73,320.00	57,463.12	Signed	2016-06-23	2016-06-26	2016-09-28	2016-09-05	2016-10-19	2016-09-26	2016-11-12	2016-10-01	2020-12-31
SSS 02 / Technical assistance	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Direct Selection	Direct		1,240,000.00	0.00	Under Review	2016-08-31		2016-09-25				2016-12-01		2020-10-30
IC-21 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-01-28		2017-03-18		2017-04-08		2017-05-13		2020-05-13
IC21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Cancelled	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-01-09
IC41 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-09-15		2016-11-03		2016-11-24		2016-12-29		2017-06-27
IC-41 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2017-01-20		2017-03-10		2017-03-31		2017-05-05		2017-11-01
IC-35 / Technical Consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-10-27		2016-12-15		2017-01-05		2017-02-09		2020-12-31
IC01 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-07-26		2016-10-16		2016-11-04		2016-12-01		2020-12-31
IC01-DT / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-07-25	2016-08-31	2016-09-12		2016-10-03		2016-10-07		2020-12-31