

PROCUREMENT PLAN

A. GENERAL

1. Project Information:

- Country: Lao PDR
- Borrower/Recipient: Lao PDR
- Project Name: Scaling Up Participatory Sustainable Forest Management – Additional Finance
- Project No.: P170810
- Project Implementation Agency: Ministry of Agriculture and Forestry

2. Date of the Procurement Plan: December 17, 2019

3. Period covered by this Procurement Plan: 18 months (from the effectiveness date)

B. PREAMBLE

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Law No. 30/NA, dated 2 November 2017 and the Instruction on Implementation of Public Procurement Law No. 0477/MOF, dated 13 February 2019, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- a) The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting

contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- b) Information related to award of contract including reasons for rejection of unsuccessful bidders shall be published on the implementing agency websites and/or newspaper of wide circulation.
- c) All complaints on procurement related matters including complaints arising from procurement under Bank financed Projects whilst using National Procurement Procedures shall be dealt with in accordance with Article 33 of the Procurement Decree. Borrower shall put in place an effective complaint review mechanism for dealing with procurement related complaints and shall disclose the details in all the bidding documents. All complaints shall be recorded by the Borrower in the appropriate tracking and monitoring system, as agreed between the Bank and the Borrower.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

- Goods: is applicable for those contracts identified in the Procurement Plan tables;
- Works: is applicable for those contracts identified in the Procurement Plan tables.

Sub-project Procurement Plan will be prepared separately each year and sent to the World Bank for information and reference. All activities under sub-projects will be subjected to the World Bank's post review and will not be posted on the STEP.

C. OTHER RELEVANT PROCUREMENT INFORMATION

I. Works and Goods and Non-Consultant Services

1.1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Annex II of the Procurement Regulations:

| Category | Procurement Method Thresholds | | Prior Review Thresholds | |
|--|-------------------------------|--|-----------------------------------|--|
| | Applicable thresholds (US\$) | Remarks | Applicable thresholds (US\$) | Remarks |
| Works | | | | |
| RFB through Open International market approach | ≥ 2.0 million | - | Above 10 million | - |
| RFB through Open National market approach | ≥ 200,000 < 2.0 million | - | None | - |
| Request for Quotation | < 200,000 | - | None | - |
| Direct Selection | None | No threshold; meet requirements of regulations 7.13-7.15 | Same as for competitive selection | This has not been foreseen at the project preparation stage. |
| Goods and Non-Consulting Services | | | | |
| RFB through Open International market approach | ≥ 0.6 million | - | Above 2 million | - |
| RFB through Open National market approach | ≥ 100,000 < 0.6 million | - | None | Risk-based approach |
| Request for Quotation | < 100,000 | | None | |
| Direct Selection | None | No threshold; meet requirements of regulations 7.13-7.15 | Same as for competitive selection | This has not been foreseen at the project preparation stage. |

II. Selection of Consultants

2.1 **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Annex II of the Procurement Regulations:

| Category | Procurement Method Thresholds | | Prior Review Thresholds | |
|--|-------------------------------|---|------------------------------|---------------------|
| | Applicable thresholds (US\$) | Remarks | Applicable thresholds (US\$) | Remarks |
| QCBS, QBS, FBS, LCS (Using the most appropriate market approach) | ≥ 300,000 | Methods for consulting services are specified in paragraph 7.3 to 7.12, Section VII of the Procurement Regulations. | ≥ 1.0 million | Risk-based approach |

| | | | | |
|---|-------------------------------------|---|---|--|
| CQS (Open or limited competition through national or international market approach, specified in the PP and agreed with the Bank. | < 300,000 | QCBS, QBS, FBS, LCS) can be applied for contracts with value under \$300,000 | None | |
| Direct Selection of firms | None | No threshold; meet requirements of regulations 7.13-7.15 | Same as for competitive selection | This has not been foreseen at the project preparation stage. |
| Individual Consultants | N/A depending on nature of services | Essential individual assignments will be defined in the Procurement Plan agreed with the Bank and in line with regulations 7.34-7.39 using the most appropriate market approach | ≥ 300,000 and for the positions as specified in the PP agreed with the Bank | Risk-based approach |

2.2 Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than US\$ 200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 7.1, Section VII of the Procurement Regulations.

PROCUREMENT PLAN Lao People's Democratic Republic : LA-Scaling-Up Participatory Sustainable Forest Management

General Information
 Country: Lao People's Democratic Republic **Bank's Approval Date of the Original Procurement Plan:** 2018-05-18
Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-30
 Project ID: P130222 **GN Date:**
 Project Name: LA-Scaling-Up Participatory Sustainable Forest Management
 Loan / Credit No: IDA / H8520, IDA / 65350
 Executing Agency(ies) Department of Forestry, Ministry of Agriculture and Forestry

WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | |
|--|-------------------|--|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|--------|-----------------------------|--------|---|--------|--|------------|-----------------|------------|---------------------|------------|------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| G05 / Supply and Installation of Updated ACCPAC Software | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFA's | Prior | Direct Selection | Direct | | | 20,000.00 | 16,940.00 | Signed | | | | | | | | | | | | | | | | | | | | 2014-09-25 |
| G08 / Satellite Imagery for Luang Namtha, Xekong and Salavan | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFA's | Prior | Direct Selection | Direct | | | 0.00 | 109,994.51 | Signed | | | | | | | | | | | | | | | | | | | | 2014-11-26 |
| G09 / Supply and Delivery of Satellite Imagery for 51 Production Forest Areas | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFA's | Prior | Direct Selection | Direct | | | 0.00 | 88,000.00 | Signed | | | | | | | | | | | | | | | | | | | | 2014-11-26 |
| G11 / Procurement of 3 units of 4WD SUV vehicles and 72 units of 4WD Double-Cab Pick up Trucks | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFA's | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | 1,643,775.36 | Signed | | | | | | | | | | | | | | 2015-03-10 | | | | | | 2015-03-19 |
| G12 / Procurement of 755 units of Project Motorbikes | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFA's | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | 1,002,964.59 | Signed | | | | | | | | | | | | | | 2015-07-29 | | | | | | 2015-07-27 |
| G02 / Supply and Delivery of Server and IT Accessories | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFA's | Prior | Request for Quotations | Open - International | | | 0.00 | 14,298.55 | Signed | | | | | | | | | | | | | | | | | | | | 2015-09-23 |
| G01 / Procurement of Computers, Printers and IT Accessories | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFA's | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | 976,764.69 | Signed | | | | | | | | | | | | | | 2015-11-23 | | | | | | 2015-12-25 |
| G-01 / Double Cab Pick Up (6 units) | IDA / 65350 | 1: Strengthening and Expanding PFSM in PFA's | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 260,000.00 | 213,600.00 | Signed | | | | 2020-03-31 | 2020-04-30 | 2020-05-05 | | | | | | | 2020-06-08 | 2020-06-08 | 2020-07-08 | 2020-07-08 | 2020-08-12 | 2020-07-27 | 2021-02-08 | |
| G17 / New ACCPAC Accounting Software Version 2021 | IDA / 65350 | 4: Project Management | Post | Direct Selection | Direct | | | 15,000.00 | 0.00 | Pending Implementation | | | | | | | 2021-08-02 | | | | | | | | | | | | | 2022-03-10 |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | | |
|---|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|--|------------|------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | |
| NCS-01 / Forest certification Auditors | IDA / 65350 | 1: Strengthening and Expanding PFSM in PFA's | Post | Direct Selection | Direct | | | 70,000.00 | 18,779.18 | Signed | | | | | 2020-08-31 | 2020-05-29 | 2020-09-05 | 2020-06-01 | | | | | | | | | | | | 2020-10-10 | 2020-06-30 | 2021-04-08 |
| NCS-02 / translate documents from English to Lao and vice versa, as well as simultaneous and consecutive translation from English to Lao and vice versa | IDA / 65350 | 4: Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,000.00 | 15,000.00 | Signed | | | | | | | 2020-09-02 | 2020-10-01 | | | | | | | | | | | | 2020-10-28 | 2020-11-27 | 2021-04-26 |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | |
|--------------------------------------|-------------------|--|-------------|------------------------------------|----------------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--------|--|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| C01 / Project Financial Audit | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFA's | Prior | Consultant Qualification Selection | Open - International | | 0.00 | 152,000.00 | Signed | | | | | | | | | | | | | | | 2015-05-19 | | | | | 2015-05-20 |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | | | | | | | | | | | |
|--|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|--|--------|---------------------------|--------|-----------------|--------|---------------------|--------|--|--|--|--|--|--|--|--|--|--|--|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | | | | | | | | | |
| C05 / National Procurement Consultant | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFA's | Prior | Individual Consultant Selection | Open | | 150,000.00 | 43,500.00 | Signed | | | | | 2014-06-16 | | | | | | | | | | | | | | | | | 2014-06-23 |
| C03.05 / Forest Inventory Contract in Vientiane | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFA's | Prior | Direct Selection | Direct | | 960,000.00 | 116,730.00 | Signed | | | | | | | | | | | | | | | | | | | | | | 2014-05-12 |
| C03 - LPB1.2 / Contract for Forest Inventory in Xayabouly Province | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFA's | Prior | Direct Selection | Direct | | 0.00 | 155,800.00 | Signed | | | | | | | | | | | | | | | | | | | | | | 2014-11-19 |

| | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|--------|--|------------|------------|--------|--|--|--|--|--|--|--|--|--|------------|------------|--|
| C03.03 / Forest Inventory Contract in LuangPrabang – Souphanouvong University | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 960,000.00 | 86,386.00 | Signed | | | | | | | | | | 2014-05-12 | | |
| C20/2016 / National Forestry Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 43,761.00 | Signed | | | | | | | | | | 2016-11-11 | | |
| C17/2016 / International Forest Management Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 153,602.00 | Signed | | | | | | | | | | 2016-11-15 | | |
| C29/2017 / Technical and Management Support to National Project Management Office (NPMO) | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 879,371.75 | Signed | | | | | | | | | | 2017-06-30 | | |
| C07.2 / National Financial Management Consultant based in Xayabouly | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Individual Consultant Selection | Open | | 12,000.00 | 53,741.00 | Signed | | | | | | | | | | 2014-04-28 | 2014-04-30 | |
| C07.1 / National Financial Management Consultant based in Champasack | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Individual Consultant Selection | Open | | 12,000.00 | 48,900.00 | Signed | | | | | | | | | | 2014-04-28 | 2014-04-30 | |
| C03.01 / Forest Inventory Contract in Bolikhamxay Province | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 960,000.00 | 33,022.00 | Signed | | | | | | | | | | 2014-05-12 | | |
| C03.04 / Forest Inventory Contract in LuangPrabang – Northern Agriculture and Forestry School (Pak Xeuang) | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 960,000.00 | 67,173.00 | Signed | | | | | | | | | | 2014-05-12 | | |
| C07.03 / National Financial Management Consultant based in Bolikhamxay | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Individual Consultant Selection | Open | | 12,000.00 | 13,250.00 | Signed | | | | | | | | | | 2014-05-14 | 2014-05-15 | |
| C03.02 / Forest Inventory Contract in Champasack | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 960,000.00 | 74,055.00 | Signed | | | | | | | | | | 2014-05-12 | | |
| C07.04 / National Financial Management Consultant based in Louangnamtha Province | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Individual Consultant Selection | Open | | 12,000.00 | 32,350.00 | Signed | | | | | | | | | | 2014-05-22 | 2014-05-26 | |
| C11 / Forest Survey auditors | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 150,000.00 | 41,974.70 | Signed | | | | | | | | | | 2014-08-21 | | |
| C06 / Senior Financial Management Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Individual Consultant Selection | Open | | 150,000.00 | 63,700.00 | Signed | | | | | | | | | | 2014-05-20 | 2014-05-28 | |
| C04 / International Short Term Procurement Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 128,000.00 | 70,380.00 | Signed | | | | | | | | | | 2014-06-01 | | |
| C13 / National Village Forestry Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Individual Consultant Selection | Open | | 0.00 | 24,500.00 | Signed | | | | | | | | | | 2015-06-30 | 2015-07-01 | |
| C12 / National Procurement Assistant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Individual Consultant Selection | Open | | 0.00 | 20,100.00 | Signed | | | | | | | | | | 2015-09-22 | 2015-10-13 | |
| C07.3 / National Financial Management Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Individual Consultant Selection | Open | | 0.00 | 22,500.00 | Signed | | | | | | | | | | 2015-09-24 | 2015-10-15 | |
| C15/2016 / National Finance Assistant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Individual Consultant Selection | Open | | 0.00 | 10,000.00 | Signed | | | | | | | | | | 2016-02-11 | 2016-02-15 | |
| C21/2016 / National Forestry Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 45,177.00 | Signed | | | | | | | | | | 2016-11-17 | | |
| C22/2016 / National Forestry Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 46,211.00 | Signed | | | | | | | | | | 2016-10-25 | | |
| C25/2016 / National Village Livelihoods Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 46,221.00 | Signed | | | | | | | | | | 2016-11-14 | | |
| C23/2016 / National Village Livelihoods Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 40,941.00 | Signed | | | | | | | | | | 2016-11-30 | | |
| C11.3/2016 / THE FSC PM/COC REASSESSMENT 2016 | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 19,384.62 | Signed | | | | | | | | | | 2016-08-24 | | |
| C16/2016 / International Village Forestry Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 150,708.00 | Signed | | | | | | | | | | 2016-11-01 | | |
| C18/2016 / Short Term International Village Livelihood Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 191,124.00 | Signed | | | | | | | | | | 2016-11-25 | | |
| C24/2016 / National Village Livelihoods Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 46,221.00 | Signed | | | | | | | | | | 2016-11-17 | | |
| C07.3/2016 / National Financial Management Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Individual Consultant Selection | Open | | 0.00 | 19,304.00 | Signed | | | | | | | | | | 2016-07-19 | 2016-07-22 | |
| C06/2016 / Senior Finance Management Consultant | IDA / HBS20 | 1: Strengthening and Expanding PSFM in PFAs | Prior | Individual Consultant Selection | Open | | 0.00 | 50,400.00 | Signed | | | | | | | | | | 2016-08-03 | 2016-08-08 | |

| | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|---------|--|--------------|--------------|----------------------|------------|------------|------------|------------|------------|------------|--|--|------------|------------|------------|
| C28/2016 / International Forest Law Enforcement Consultant | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 173,736.00 | Signed | | | | | | | | | 2016-10-20 | | |
| C03.6/2016 / SAFEGUARD ASSESSMENT | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFAs | Prior | Direct Selection | Direct | | 0.00 | 36,614.00 | Signed | | | | | | | | | 2016-10-28 | | |
| DS-01 / Project Implementation Support Consultant (firm) | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFAs | Prior | Direct Selection | Direct | | 1,362,000.00 | 1,280,256.81 | Signed | 2020-01-31 | 2020-02-10 | 2020-02-10 | 2020-02-13 | | | | | 2020-04-15 | 2020-05-15 | 2020-10-12 |
| IC-02 / Finance Management Consultant | IDA / H8520 | 4: Project Management | Post | Direct Selection | | | 50,000.00 | 37,400.00 | Signed | 2020-01-31 | 2020-02-13 | 2020-01-31 | 2020-02-14 | | | | | 2020-01-31 | 2020-03-27 | 2020-01-31 |
| IC-03 / Financial Assistant | IDA / H8520 | 4: Project Management | Post | Direct Selection | Direct | | 12,000.00 | 16,022.00 | Signed | 2020-01-31 | 2020-02-05 | 2020-02-10 | 2020-02-07 | | | | | 2020-04-15 | 2020-03-27 | 2020-10-12 |
| IC-04 / National Forestry Consultant for Northern Provinces | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFAs | Post | Direct Selection | Direct | | 50,000.00 | 68,746.70 | Signed | 2020-01-31 | 2020-02-05 | 2020-02-10 | 2020-02-13 | | | | | 2020-04-15 | 2020-03-27 | 2020-10-12 |
| IC-06 / National Forestry Consultant for Southern Provinces | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFAs | Post | Direct Selection | Direct | | 50,000.00 | 69,714.70 | Signed | 2020-01-31 | 2020-02-05 | 2020-02-10 | 2020-02-17 | | | | | 2020-04-15 | 2020-03-27 | 2020-10-12 |
| IC-05 / National Forestry Consultant for Central Provinces | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFAs | Post | Individual Consultant Selection | Limited | | 50,000.00 | 55,395.00 | Signed | 2020-03-01 | 2020-02-13 | 2020-03-06 | 2020-05-25 | 2020-03-27 | 2020-05-29 | | | 2020-05-01 | 2020-06-01 | 2020-10-28 |
| IC-01 / National Procurement Consultant | IDA / H8520 | 4: Project Management | Post | Individual Consultant Selection | Limited | | 7,000.00 | 11,040.00 | Signed | 2020-01-31 | 2020-02-13 | 2020-02-05 | 2020-02-19 | 2020-02-26 | 2020-03-18 | | | 2020-04-01 | 2020-03-18 | 2020-09-28 |
| IC-07 / National Livelihoods Development Consultant for Northern Provinces | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFAs | Post | Individual Consultant Selection | Limited | | 50,000.00 | 61,340.00 | Signed | 2020-03-01 | 2020-02-05 | 2020-03-06 | 2020-03-20 | 2020-03-27 | 2020-04-10 | | | 2020-05-01 | 2020-04-24 | 2020-10-28 |
| IC-08 / National Livelihoods Development Consultant for Central Provinces | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFAs | Post | Individual Consultant Selection | Limited | | 50,000.00 | 54,893.00 | Signed | 2020-03-01 | 2020-02-05 | 2020-03-06 | 2020-04-07 | 2020-03-27 | 2020-05-25 | | | 2020-05-01 | 2020-06-05 | 2020-10-28 |
| IC-09 / National Livelihoods Development Consultant for Southern Provinces | IDA / H8520 | 1: Strengthening and Expanding PFSM in PFAs | Post | Individual Consultant Selection | Limited | | 50,000.00 | 0.00 | Canceled | 2020-03-01 | 2020-02-05 | 2020-03-06 | | 2020-03-27 | | | | 2020-05-01 | | 2020-10-28 |
| DS-02 / Project Financial Audit | IDA / 65350 | 4: Project Management | Post | Direct Selection | Direct | | 50,000.00 | 59,136.00 | Signed | 2020-03-01 | 2020-06-22 | 2020-03-11 | 2020-08-10 | | | | | 2020-05-15 | 2020-09-15 | 2020-11-11 |
| DS-03 / National Livelihood Consultant for the Northern Provinces | IDA / 65350 | 1: Strengthening and Expanding PFSM in PFAs | Post | Direct Selection | Direct | | 50,000.00 | 45,820.00 | Signed | 2020-05-15 | 2020-05-08 | 2020-05-25 | 2020-05-08 | | | | | 2020-07-29 | 2020-05-15 | 2021-01-25 |
| DS-04 / National Consultants for study on encroachment | IDA / 65350 | 4: Project Management | Post | Direct Selection | Direct | | 55,000.00 | 22,444.00 | Signed | 2021-02-18 | 2021-02-17 | 2021-02-28 | 2021-03-09 | | | | | 2021-05-04 | 2021-04-12 | 2021-10-31 |
| DS-05 / National Consultants to support preparation of landscape investment plans | IDA / 65350 | 4: Project Management | Post | Direct Selection | Direct | | 50,000.00 | 0.00 | Under implementation | 2021-02-15 | 2021-02-17 | 2021-02-25 | 2021-07-12 | | | | | 2021-05-01 | | 2021-10-28 |
| DS-06 / International consultant to support the development of a framework for managing commercial tree plantations in Production Forest Areas | IDA / 65350 | 4: Project Management | Post | Direct Selection | Direct | | 55,000.00 | 51,900.00 | Signed | 2021-03-16 | 2021-02-24 | 2021-03-26 | 2021-05-02 | | | | | 2021-05-30 | 2021-04-23 | 2021-11-26 |
| IC-01-1/2021 / National Procurement Consultant | IDA / 65350 | 4: Project Management | Post | Individual Consultant Selection | Open | | 18,538.00 | 18,538.00 | Signed | 2021-05-18 | 2021-05-28 | 2021-07-06 | 2021-03-02 | 2021-07-27 | 2021-03-07 | | | 2021-08-31 | 2021-03-09 | 2022-02-27 |
| DS-07/2021 / National Consultant to support the development of a framework for managing commercial tree plantation in Production Forest Areas. | IDA / 65350 | 1: Strengthening and Expanding PFSM in PFAs | Post | Direct Selection | Direct | | 25,000.00 | 0.00 | Under implementation | 2021-07-26 | 2021-07-26 | 2021-08-05 | | | | | | 2021-10-09 | | 2022-04-07 |