

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

I. General

2. **Bank's approval Date of the procurement Plan** [Date of General Procurement Notice
3. **Period covered by this procurement plan:** April 2015 to March 2016

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

PROCUREMENT METHODS, APPLICABILITY & PRIOR REVIEW

Expenditure Category		Procurement Method	Applicability of Procurement Method	Prior Review
Goods, IT Services & Non-Consulting Services		ICB	-more than US\$ 3.0 million	all contracts
		NCB	more than US\$ 50,000 and up to US\$ 3.0 million	first three co
		NS	Up to US\$ 50,000	first two con
		DC	as per paragraph 3.7 of Procurement Guidelines	all contracts
		Framework Agreements	as per paragraph 3.6 of Procurement Guidelines	First contract
Civil Works		ICB	more than US\$ 40.0 million	all contracts
		NCB	equal to or over US\$ 50,000 (but less than US\$ 10,000,000)	first three con equal to or ov
		NS	less than US\$ 50,000	first two con
		DC	as per paragraph 3.7 of Procurement Guidelines	all contracts
Consultant Services	Firms	CQS	less than US\$ 300,000	first two con equal to or c
		QCBS / QBS / FBS / LCS	all	

July 9, 2010

		SSS	as per paragraph 3.8 to 3.11 of Consultant Guidelines	all contracts
	Individuals	SIC	as per paragraph 5.1 to 5.6 of Consultant Guidelines	contracts ov

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]
4. **Reference to (if any) Project Operational/Procurement Manual:**
5. **Any Other Special Procurement Arrangements:** No *ICB works packages*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

SSUPSW PROCUREMENT PLAN										
Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior Review	Bid Advert	Bid / Proposal Opening Date	Contract Signing Date	Delivery / Completion Date	Remarks
	GOODS									
GD-1	Goods for SSUPSW head office	2,600,000	40,000	NS	(varies)		(varies)	(varies)	(varies)	Multiple contracts; to be split as necessary
GD-2.1	Outreach & Therapy Vans (38 vehicles)	285,000,000	4,384,615	ICB	Yes	Mar-15	Apr-2015	May-2015	Dec-2015	Re-Advertisement
GD-2.2	Response Vans (38 vehicles)	38,000,000	584,615	ICB	Yes	Apr-15	Jun-2015	Dec-2015	Jun-2016	
GD-3	Physiotherapy and Medical Equipment	30,000,000	461,538	NCB	Yes	Mar-15	May-2015	Jul-2015	Dec-2015	For 38 Buniyad Centers operating from GOB
GD-4	Physiotherapy : Sports Equipment	17,000,000	261,538	NCB	Yes	Mar-15	May-2015	Jul-2015	Dec-2015	
GD-5	Equipment for Buniyad Centers (Misc items like	10,000,000	153,846	NCB/NS	No	Mar-15	May-2015	Jul-2015	Dec-2015	

July 9, 2010

	toys, refrigerator, utensils etc.)										premises (Total Budget of INR 570 Lakhs is segregated, will be revised if required for GD 3 - 5 items. Multiple contracts under GD 5
	WORKS										
CW-1	Renovations of existing GOB premises to serve as Buniyad Centers	95,000,000	1,461,538	NCB/N S	(varies)		May-2015	Aug-2015	Dec-2015		Multiple contracts; to be split as necessary
CW-2	Construction of Buniyad Centers	380,000,000	5,846,154	NCB	Yes		Aug-2015	Dec-2015	Dec-2016		Assuming 18 month work period
	NON-CONSULTING SERVICES										
	CONSULTANT SERVICES										
CS-1_SS UPS W	MIS (design, development & management)	75,000,000	1,153,846	QCBS	Yes	No v-13	May-2014	Dec-2014	Dec-2019		For Project duration
CS-1	Technical Design of Buniyad Center & Construction Supervision	40,000,000	615,385	QCBS	Yes	Jan-15	Mar-2015	May-2015	Dec-2016		6 weeks for design and 18 months for supervi

July 9, 2010

											tion. Budget revised to include construction supervision
CS-2	Agency to hire staff for Buniyad Centers / Outreach & Therapy Vans	10,000,000	153,846	QCBS	Yes	No v-13	Apr-2014	Sep-2014	Aug-2017		completed
CS-3	Impact Evaluation (development & implementation)	30,000,000	461,538	QCBS	Yes						For baseline, midline and end-line surveys and analysis; for Project duration
CS-4	Training Strategy & Needs Assessment (review)	2,500,000	38,462	QCBS	Yes	No v-13	Apr-2014	Jan-2015	Jul-2015		completed
CS-5	HR & Performance Management Systems (review)	5,000,000	76,923	QCBS	Yes						Assuming 1 year assignment
CS-6	Communication Strategy & Materials (design & development)	5,000,000	76,923	QCBS	Yes	No v-13	Apr-2014	Feb-2014	Dec-2015		completed
CS-7	External Audit (for FY 2013-14 / 2014-15 Project accounts)	400,000	6,154	LCS	No						Assuming assignment covering 2 fiscal years (actual contract for 1 year)
CS-8	Internal Audit (for FY 2014-15 / FY 2015-16 quarterly sample audits at district and state)	2,000,000	30,769	LCS	No						Assuming assignment covering

July 9, 2010

										g 2 fiscal years (actual contract for 2 years)
CS-9	Hiring of Consultant	2,000,000	30,769	SSS/SIC	Yes					Assuming 1 year assignment
	Totals Estimated Costs:	1,029,500,000	15,838,462							
		INR / USD	65							

PROCUREMENT PLAN India : India: Bihar Integrated Social Protection Strengthening Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2016-11-14
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-03-07
Project ID: P118826 **GN Date:**
Project Name: India: Bihar Integrated Social Protection Strengthening Project
Loan / Credit No: IDA / 53490
Executing Agency(ies): State Society for Ultra Poor and Social Welfare

WORKS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CW 2/4 / Construction of Buniyad centres Arwal Sadar District Arwal, Haspura and Barun District Aurangabad	IDA / 53490		Prior	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Review					2016-11-25		2016-11-25							2016-11-25		2016-12-12		2017-01-05		2018-01-05	
CW-2/13 / Construction of Buniyad Centres at Dumraon, Buxar Sadar District Buxar	IDA / 53490		Post	Request for Bids	Open - National	Single Stage - Two Envelope		534,235.48	Signed					2017-01-20		2017-01-20							2017-01-20		2017-01-20		2017-01-20		2018-01-15	
CW-2/1 / Construction of Buniyad Centers at Araria Sadar, Forbiganj Dist Araria Kishanganj Sadar District Kishanganj	IDA / 53490		Post	Request for Bids	Open - National	Single Stage - Two Envelope		766,740.37	Signed					2017-01-20		2017-01-20							2017-01-20		2017-01-20		2017-01-20		2018-01-20	
CW-2/18 / Construction of Bhabadurpur, Benipur District Darbhanga	IDA / 53490		Post	Request for Bids	Open - National	Single Stage - Two Envelope		554,819.79	Signed					2017-02-01		2017-02-01							2017-02-01		2017-02-01		2017-02-01		2018-01-27	
CW-2/5 / Construction of Buniyad Center at Shergati, Tekari & Neemchak Khijar Sarai District Gaya.	IDA / 53490		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-03-02		2017-03-02							2017-03-02		2017-03-02		2017-03-02		2018-02-25	
CW-2/26 / Construction of Buniyad centre at Hatua, Gopalganj District Gopalganj	IDA / 53490		Post	Request for Bids	Open - National	Single Stage - Two Envelope		552,888.90	Signed					2017-03-02		2017-03-02							2017-03-02		2017-03-02		2017-03-02		2018-02-25	
CW-2/9 / Construction Of Buniyad centre at Khaira District Jami, Hala District Lakhisarai, sadar District Sheikpura.	IDA / 53490		Post	Request for Bids	Open - National	Single Stage - Two Envelope		800,529.97	Signed					2017-03-02		2017-03-02							2017-03-02		2017-03-02		2017-03-02		2018-02-25	
CW-2/2 / Construction of Buniyad Centers at Katihar Sadar, Manihari , Barsod District Katihar	IDA / 53490		Post	Request for Bids	Open - National	Single Stage - Two Envelope		825,456.05	Signed					2017-03-02		2017-03-02							2017-03-02		2017-03-02		2017-03-02		2018-02-25	
CW-2/22 / Construction of Buniyad Centre at Musahar and khudani District Muzaffarpur	IDA / 53490		Post	Request for Bids	Open - National	Single Stage - Two Envelope		576,028.33	Signed					2017-03-02		2017-03-02							2017-03-02		2017-03-02		2017-03-02		2018-02-25	
CW-2/8 / Construction of Buniyad Centre at Hisua and Rajauli District Nawada	IDA / 53490		Post	Request for Bids	Open - National	Single Stage - Two Envelope		537,086.87	Signed					2017-03-02		2017-03-02							2017-03-02		2017-03-02		2017-03-02		2018-02-25	

CW-2/23 / Construction of Buniyad Centre at Piprahi District Sheohar, Beland, Dumra-Papri District Sitamadh.	IDA / 53490	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,054,161.85	Signed										2017-03-02	2017-03-02			2017-04-13	2017-04-13	2017-04-13	2018-04-08	
CW-2/25 / Construction of Buniyad centre at Baira, Bagha and Gaunaha District West Champaran.	IDA / 53490	Post	Request for Bids	Open - National	Single Stage - Two Envelope	842,671.65	Signed											2017-03-02	2017-03-02			2017-03-02	2017-03-02	2017-03-02	2018-02-25
CW-2/31 / Construction of Buniyad Centers at BAKHTIYARPUR, MASAUDI, MANER, VIKRAM Dist - PATNA.	IDA / 53490	Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Under Implementation											2017-03-22	2017-03-22			2017-03-22	2017-03-23	2017-03-23	2018-03-18
CW-2/27 / Construction of Buniyad centre in Saran District for Marhaura, Saran Sodar and Digwarha Block.	IDA / 53490	Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Under Implementation											2017-03-22	2017-03-22			2017-03-22	2017-03-22	2017-03-22	2017-09-18
CW-4 / Establishment of Call Centre/Help Desk in SSUPSWSPMU	IDA / 53490	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation												2017-10-14					2017-12-09	2018-01-08
CW-3/1 / Supply and furniture and refurbishment of Patna Buniyad Centre	IDA / 53490	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,688.90	Signed																	2017-11-23	2018-01-22
CW-3/2 / Supply of furniture and Refurbishment of Araria Buniyad Centre.	IDA / 53490	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																	2017-11-24	2018-01-23
CW-3/3 / Supply of furniture and Refurbishment of Arwal Buniyad Centre.	IDA / 53490	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,211.22	Completed																	2017-11-24	2018-01-23
CW-3/4 / Supply of furniture and Refurbishment of Aarangaad Buniyad Centre.	IDA / 53490	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,174.49	Completed																	2017-11-24	2018-01-23
CW-3/5 / Supply of furniture and Refurbishment of Banksa Buniyad Centre.	IDA / 53490	Post	Request for Quotations	Open - National	Single Stage - One Envelope	6,428.01	Completed																	2017-11-24	2018-01-23
CW-3/6 / Supply of furniture and Refurbishment of Bengassari Buniyad Centre.	IDA / 53490	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,387.35	Signed																	2017-11-24	2018-01-23
CW-3/7 / Supply of furniture and Refurbishment of Bhabhua Buniyad Centre.	IDA / 53490	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,847.89	Signed																	2017-11-25	2018-01-24
CW-3/8 / Supply of furniture and refurbishment of Bhaagalpur buniyad centre.	IDA / 53490	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,728.91	Completed																	2017-11-25	2018-01-24
CW-3/9 / Supply of furniture and refurbishment of Bhojpur buniyad centre.	IDA / 53490	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,421.66	Completed																	2017-11-25	2018-01-24

CW-310 / Supply of furniture and refurbishment of Buxar buniyad centre.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,884.56	Completed											2017-09-30									2017-11-25	2018-01-24	
CW-311 / Supply of furniture and refurbishment of Darbhanga Buniyad Centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,108.81	Completed											2017-09-30										2017-11-25	2018-01-24
CW-312 / Supply of furniture and refurbishment of East Champaran Buniyad Centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2017-09-30										2017-11-25	2018-01-24
CW-313 / Supply of furniture and refurbishment of Gaya Buniyad Centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2017-09-30										2017-11-25	2018-01-24
CW-314 / Supply of furniture and refurbishment of Gopalganj Buniyad Centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2017-09-30										2017-11-25	2018-01-24
CW-315 / Supply of furniture and refurbishment of Jamui Buniyad Centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,951.09	Completed											2017-09-30										2017-11-25	2018-01-24
CW-316 / Supply of furniture and refurbishment of Jehanabad Buniyad Centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2017-09-30										2017-11-25	2018-01-24
CW-317 / Supply of furniture and refurbishment of Khatkar Buniyad Centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2017-09-30										2017-11-25	2018-01-24
CW-318 / Supply of furniture and refurbishment of Khagaria Buniyad Centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,070.18	Signed											2017-09-30										2017-11-25	2018-01-24
CW-319 / Supply of furniture and refurbishment of Kishanganj Buniyad Centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,711.91	Completed											2017-09-30										2017-11-25	2018-01-24
CW-320 / Supply of furniture and refurbishment of Lakhisarai Buniyad Centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,156.40	Completed											2017-09-30										2017-11-25	2018-01-24
CW-321 / Supply of furniture and refurbishment of Madhepura Buniyad centre.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,058.84	Completed											2017-09-30										2017-11-25	2018-01-24
CW-322 / Supply of furniture and refurbishment of Madhubani Buniyad Centre.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,158.91	Completed											2017-09-30										2017-11-25	2018-01-24
CW-323 / Supply of furniture and refurbishment of Moonger Buniyad Centre.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,792.93	Completed											2017-09-30										2017-11-25	2018-01-24
CW-324 / Supply of furniture and refurbishment of MuzaffarpurBuniyad Centre.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation											2017-09-30										2017-11-25	2018-01-24

CW-325 / Supply of furniture and refurbishment of Nalanda Buniyad Centre.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,340.16	Signed				2017-09-30								2017-11-25	2018-01-24
CW-326 / Supply of furniture and refurbishment of Nawada Buniyad centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,144.96	Completed				2017-09-30								2017-11-25	2018-01-24
CW-327 / Supply of furniture and refurbishment of Purnea Buniyad centre.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-09-30								2017-11-25	2018-01-24
CW-328 / Supply of furniture and refurbishment of Robtas Buniyad centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,921.58	Signed				2017-09-30								2017-11-25	2018-01-24
CW-329 / Supply of furniture and refurbishment of Sahara buniyad centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,654.89	Completed				2017-09-30								2017-11-25	2018-01-24
CW-330 / Supply of furniture and refurbishment of Samastipur Buniyad centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,703.01	Completed				2017-09-30								2017-11-25	2018-01-24
CW-331 / Supply of furniture and refurbishment of Saran Buniyad centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-09-30								2017-11-25	2018-01-24
CW-332 / Supply of furniture and refurbishment of Sheikhpura Buniyad centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,960.68	Completed				2017-09-30								2017-11-25	2018-01-24
CW-333 / Supply of furniture and refurbishment of Sheohar Buniyad centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-09-30								2017-11-25	2018-06-24
CW-334 / Supply of furniture and refurbishment of Sitamarhi Buniyad centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-09-30								2017-11-25	2018-01-24
CW-335 / Supply of furniture and refurbishment of Siwan buniyad centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-09-30								2017-11-25	2018-01-24
CW-336 / Supply of furniture and refurbishment of Supaul buniyad centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,058.61	Completed				2017-09-30								2017-11-25	2018-01-24
CW-337 / Supply of furniture and refurbishment of Vaishali buniyad centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-09-30								2017-11-25	2018-01-24
CW-338 / Supply of furniture and refurbishment of West Champaran buniyad centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-09-30								2017-11-25	2018-01-24
CW-5 / Furnishing of 101 Buniyad Centres including setting up of Acoustically treated room for audiology purpose.	IDA / 53490		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation			2019-02-15	2019-02-20				2019-04-03		2019-06-16		2019-07-21	2020-01-17

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
GD-2.1 / MOBILE OUTREACH & THERAPY VANS, THERAPY EQUIPMENT AND ANCILLARY GOODS	IDA / 53490		Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,628,597.60	Signed																			
NCB GD3 / Physiotherapy, Audiological, Optical, Exercise Therapy Equipment and Medical Consumable - NCB GD3	IDA / 53490		Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,185,749.44	Signed																			
GD-1. SSPMIS / Procurement of Non-IT equipment & refurbishment of server room for SSPMIS	IDA / 53490		Prior	Request for Quotations	Open - International			57,907.17	Signed																			
GD-5 / Supply and Installation of IT Hardware Software & Ancillary Goods	IDA / 53490		Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,033,769.40	Signed																			
GD-1 / Goods for SSUPSW head office (Water Purifier)	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		971.55	Signed								2016-12-15								2016-12-15		2016-12-15	
GD-9 / Invitation of Quotation for Printing & Supply of IEC Material for Buniyad Centre at SSUPSW.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.56	Signed								2016-12-26								2016-12-26		2017-01-13	
GD-10 / Invitation of Quotation for Printing, Supply and Placement of Outdoor Tools (Hoarding, Glow Sign Board and Standee) for Branding of Buniyad Centre in 14 Districts of Bihar.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,853.16	Signed								2016-12-27								2016-12-27		2017-01-09	
GD-11 / Invitation of Quotation for Printing & Supply of Diary & Calendar 2017 at SSUPSW	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		1.82	Signed								2016-12-27								2016-12-27		2017-01-03	
GD-12 / Invitation of Quotation for supply and Installation of Desktop with UPS and All in One printer at Buniyad Centre (a social care service centre) in 38 districts (DPMU) and SPMU.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled								2017-01-14								2017-02-17		2017-03-03	
GD-14 / INVITATION FOR QUOTATIONS FOR SUPPLY AND INSTALLATION OF WATER PURIFIER, OFFICE STEEL ALMIRAH AND STEEL RACK IN 28 DISTRICTS OF BIHAR (DPMU) AND SPMU-PATNA	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-14								2017-08-09		2017-09-08	

GD-13 / Invitation for quotation of supply and installation of desktop with UPS, All in one printer and Bio-metric devices.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-09-23							2017-11-18	2017-12-18
GD-15 / Printing and Supply of IEC and reference materials like poster,pocket booklet,brochure, etc.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-14							2017-12-09	2018-01-08
GD-16 / Printing, Supply and Installation of Outdoor Tools (Hoarding, Signboard and Standee) in 27 Buniyad Centre	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-09-10							2017-11-05	2017-12-05
GD-17 / Printing and Supply of Notepad/other items with SAKSHAM logo	IDA / 53490		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-21							2017-12-16	2018-01-15
GD-19 / Inviting Quotation for procurement and supply of Stationery for SPMU	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-21							2017-12-16	2018-12-16
GD-20 / Fire Extinguisher in all 38 Buniyad Centre (All DPMU)	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-23							2017-12-18	2018-01-17
GD-21 / Printing and Supply of Operational Manual of Buniyad Centre	IDA / 53490		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-25							2017-12-20	2018-01-19
GD-22 / Printing and Supply of Operational Manual of Mobile Therapy Van (MTV)	IDA / 53490		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-10							2017-12-05	2018-01-04
GD-23 / Printing and Supply of Kalyan Vani and annual report of SAKSHAM	IDA / 53490		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-06							2018-01-01	2018-01-31
GD-18 / Printing and Supply of Diary and Calendar' 2018 for SPMU	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-08							2017-11-26	2017-12-26
GD-24 / Optical Equipment and Medical Consumables for 38 Buniyad Centres.	IDA / 53490		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-11-13			2017-11-18			2017-12-30			2018-01-29	2018-03-05	2018-06-03
GD-25 / Physiotherapy , Audiological, Optical , Exercise Therapy Equipment and Medical Consumables for 63 Buniyad Centres.	IDA / 53490		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-11-13			2017-11-18			2017-12-30			2018-01-29	2018-03-05	2018-09-01
IN- SSUPSW-80068-GO-RFB / Procurement of physiotherapy, Audiological, Optical, Exercise Therapy Equipment and Medical Consumables for Buniyad Centres	IDA / 53490		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation				2018-10-10			2018-10-15			2018-11-26			2018-12-26	2019-01-30	2019-07-29
IN- SSUPSW-81968-GO- RFQ / Printing & Supply of Diary & calendar 2019	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-10-31							2018-12-26	2019-06-24

IN-SSUPSW-89907-GO- RFQ / INVITATION OF QUOTATIONS FOR SUPPLY AND INSTALLATION OF DESKTOP WITH UPS AND ALL IN ONE PRINTER AT BUNIYAD CENTER (A SOCIAL CARE SERVICE CENTRE) IN 38 DISTRICTS & SPMU	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on																		2018-12-12								2019-02-06	2019-08-05	
GD-26 / Invitation of Quotation for Supply & Installation of Folding Standard Model Adult size Wheel Chair for the use of Persons with Disabilities	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on																											2019-04-24	2019-10-21

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion												
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual											
NCS-1 / Engagement of a Manpower Agency to support SSUPSW for the 101 Social Care Service Centre (Buniyad) and 38 Mobile Outreach & Therapy Vans	IDA / 53490		Prior	Request for Bids	Open - National	Single Stage - One Envelope		103,288.79	Signed																													
NCS-3 / Engagement of security agency to support SSUPSW for Buniyad Centre and Mobile Therapy Van.	IDA / 53490		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2016-11-23			2016-11-28						2017-01-09			2017-02-08				2017-03-15						2017-09-11			
NCS-7 / Hiring of Documentarist or Short Film Maker	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,699.11	Signed							2016-12-26												2016-12-26								2017-01-02		
NCS-8 / Hiring of manpower supply agency to provide outsource support staff in BISFS.	IDA / 53490		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on				2017-03-27			2017-04-01												2017-04-15								2017-06-01	2018-05-27	
NCS-5 / Hiring of Event management Agency for various activity .	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on							2017-05-06													2017-06-27								2017-08-26	
NCS-9 / security audit of the SSPMS social security pension MIS for the smooth functioning of the pension schemes	IDA / 53490		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementati on							2017-11-13													2017-12-18								2018-07-31	
IN-SSUPSW-43626-NC-RFQ / COMPREHENSIVE MAINTENANCE CONTRACT OF NON IT and ELECTRICAL EQUIPMENT IN DATA CENTER /SERVER ROOM ESTABLISHED AT SSUPSW.	IDA / 53490		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on							2018-01-30													2018-03-27								2019-03-28	

IN- SSUPSW-62440-NC-RFB / Hiring of 38 Response Van for 38 Buniyad Centers along with a Call Center facility	IDA / 53490	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Canceled									2018-05-12	2018-05-17				2018-06-28	2018-07-28	2018-09-01	2019-02-28
IN- SSUPSW-67795-NC-RFB / Engagement of Security Guard for 101 Buniyad Centre and 38 Mobile Therapy Van	IDA / 53490	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Under Implementati on									2018-06-25	2018-06-30				2018-08-11	2018-09-10	2018-10-15	2019-04-13
IN- SSUPSW-104274-NC-RFB / Providing the Services of Call Centre (IVRS) to SSUPSW for its schemes/ projects	IDA / 53490	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementati on									2019-03-11	2019-03-16				2019-04-27	2019-05-27	2019-07-01	2019-12-28

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
FOLDER # 3 / (SSUPSW)- Pkg CS-1-Design, Development, Implementation, Operation and Maintenance of Transactional Management Information System for the Social Security Pension (SSPMIS)	IDA / 53490		Prior	Quality And Cost-Based Selection	Open - International		904,736.30	Signed																			
FOLDER # 5 / (SSUPSW)- Pkg CS-3 : Training Needs Assessment and Development of Training Strategy	IDA / 53490		Prior	Quality And Cost-Based Selection	Open - International		33,742.36	Signed																			
FOLDER # 6 / (SSUPSW)- Pkg CS-4 : Development of an Advocacy and Communication Strategy and Design of IEC Materials	IDA / 53490		Prior	Quality And Cost-Based Selection	Open - International		67,996.91	Signed																			
Folder # 9 / Design Consultancy and Supervision Construction Contract for the building of the Buniyad Centers(BSBCC1)	IDA / 53490		Prior	Quality And Cost-Based Selection	Open - International		422,346.13	Signed																			
CS-11 / Roll out of IEC/communication strategy and Implementation.	IDA / 53490		Prior	Quality And Cost-Based Selection	Open - National		895,914.28	Signed	2016-11-29	2016-11-29	2016-11-29	2016-11-29					2016-12-14	2017-01-04			2017-01-24			2017-02-03		2017-08-02	
CS-12 / Development of Training & Learning material and Roll Out of Training Strategy	IDA / 53490		Prior	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2016-12-01	2016-12-22	2017-01-20	2017-01-20					2017-02-17	2017-03-04			2017-03-21			2017-04-18		2020-04-17	
CS-13 / Developing Monitoring and Evaluation Strategy and MIS System of BISP component under SAKSHAM	IDA / 53490		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-09-01	2017-09-22	2017-11-05	2017-11-05					2017-12-03	2018-01-02			2018-02-06			2018-03-13		2019-03-13	

IN- SSUPSW-85399-CS-LCS / Appointment of Chartered Accountants Firm for Internal Audit (2018-19 & 2019-20)	IDA / 53490		Post	Least Cost Selection	Open - National		0.00	Pending Implementation	2018-11-01		2018-11-22		2019-01-05				2019-02-02		2019-03-04		2019-04-08		2019-05-13		2019-11-09
IN- SSUPSW-87494-CS- QCBS / Development of Training & Learning material and roll out of Training strategy	IDA / 53490		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2018-11-19		2018-12-10		2019-01-23				2019-02-20		2019-03-22		2019-04-26		2019-05-31		2020-05-30

INDIVIDUAL CONSULTANTS