



Health and Gender Support Project for Cox's Bazar district (P171648)

SOUTH ASIA | Bangladesh | Health, Nutrition & Population Global Practice |
IBRD/IDA | Investment Project Financing | FY 2020 | Seq No: 1 | ARCHIVED on 30-Jun-2020 | ISR42562 |

Implementing Agencies: Ministry of Health and Family Welfare, Government of Bangladesh, The People's Republic of Bangladesh

Key Dates

Key Project Dates

Bank Approval Date: 31-Mar-2020

Effectiveness Date: --

Planned Mid Term Review Date: --

Actual Mid-Term Review Date:

Original Closing Date: 30-Jun-2023

Revised Closing Date: 30-Jun-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

Improve the access to and utilization of HNP and GBV response services among the host and the displaced Rohingya population in Cox's Bazar district.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name
Component 1: Strengthening integrated HNP & GBV response services in all tiers of health care and in the DRP camps:(Cost \$100.00 M)
Component 2: Strengthening government system's capacity to deliver enhanced services in CXB:(Cost \$45.00 M)
Component 3: Stewardship, Management and Coordination:(Cost \$5.00 M)
Component 4: Contingent Emergency Response Component

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	--	<input type="checkbox"/> Satisfactory
Overall Risk Rating	--	<input type="checkbox"/> Substantial

Implementation Status and Key Decisions

On March 31, 2020, the Executive Directors of the International Development Association (IDA) approved an IDA grant in the amount of US\$150 million to the People's Republic of Bangladesh for the Health and Gender Support Project (HGSP) for Cox's Bazar District (CXB). Due to the coronavirus pandemic, the Government of Bangladesh has imposed a nationwide lockdown since March 26 2020. The approval from the Planning Commission was delayed due to this nationwide lockdown, which was ultimately obtained on an emergency basis on May 4, 2020. With the limited lifting of the nationwide lockdown on June 1, 2020, the signing was thus held, and the Financing Agreement for this project was finally signed on June 04, 2020. Furthermore, the two conditions for the effectiveness of the Financing Agreement were achieved, and the project was declared effective on June 22, 2020.



Implementation for this project will now commence following the achievement of effectiveness. The MOHFW will be contracting out four United Nations Agencies, i.e. International Organization for Migration (IOM), World Health Organization (WHO), United Nations Children's Fund (UNICEF), and United Nations Population Fund (UNFPA) to implement specific project activities given their comparative advantage in similar refugee and fragility related contexts in delivering quality and timely work. Meanwhile the MOHFW will implement the remaining activities.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	Substantial	--	Substantial
Macroeconomic	Low	--	Low
Sector Strategies and Policies	Moderate	--	Moderate
Technical Design of Project or Program	Moderate	--	Moderate
Institutional Capacity for Implementation and Sustainability	Moderate	--	Moderate
Fiduciary	High	--	High
Environment and Social	Substantial	--	Substantial
Stakeholders	Substantial	--	Substantial
Other	High	--	High
Overall	Substantial	--	Substantial

Results

PDO Indicators by Objectives / Outcomes

Improve the access to and utilization of HNP and GBV response services among the host and DRP in CXB				
▶ Number of MOHFW facilities in CXB district providing 24/7 normal delivery (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	2.00	20.00
Date	12-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	MOHFW facilities include selected UH&FWCs, UzHCs, MCWC and DSH. 24/7 delivery services should be provided at least for six months in each calendar year.			
▶ Number of children (0-11 months) in CXB district who have received three doses of pentavalent vaccines (disaggregated by gender, host and DRP) (Number, Custom)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	90,029.00	--	90,029.00	99,215.00
Date	21-Jan-2020	--	23-Jun-2020	28-Feb-2023
Comments:	This is a count of all 11 month old children of CXB, who have received 3 doses of pentavalent vaccine anytime during the first 11 months of their lives. For the DRP children, it will be the count of the third year HGSP.			
► Number of women and girls utilizing GBV response services from the health facilities in CXB district (disaggregated by host and DRP) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5,106.00	--	5,106.00	15,500.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	Number of women and girls that have received services. Health facilities including CCs, UHFWCs, UzHCs, MCWC and DSH will provide a defined package of GBV response services. The defined package varies by different tiers of health facilities which include documentation, clinical examination, provision of emergency contraceptive pills, first point counselling, managing minor injuries, clinical management of rape, mental health, psychosocial support interventions and referral survivors to higher level facilities.			

Intermediate Results Indicators by Components

Strengthening integrated HNP& GBV response services in all tiers of health care & in the DRP camps				
► Number of cases received services from all community clinics in CXB district (disaggregated by gender) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	789,825.00	--	789,825.00	1,051,257.00
Date	21-Jan-2020	--	23-Jun-2020	28-Feb-2023
Comments:	Community clinics provide different defined services			
► Number of women and girls referred from one stop crisis cells to one stop crisis center (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	38.00	--	38.00	155.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	Survivors of GBV get first point of care at the cells and when higher level of care is needed, they are referred to the OCC.			
► Number of children 0-23 months who received IYCF counselling at UH&FWCs of CXB district (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	2,101.00	--	2,101.00	34,000.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	Infant and Young Child Feeding (IYCF) counselling is done at UHFWCs which includes age appropriate breast feeding and complementary feeding counselling. Growth monitoring is also conducted in the UHFWCs. Number of children 0-23 months in all UHFWCs of CXB district receiving IYCF counselling will be counted.			
► Number of cases screened for hypertension at the CCs in CXB district (disaggregated by gender) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	33,120.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	Number of cases of people aged 35 and above with blood pressure measured for suspected hypertension in all the CCs of CXB district			
► Number of cases screened for type II diabetes mellitus at the CCs in CXB district (disaggregated By gender) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	22,080.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	Number of cases aged 35 and above with blood glucose level measured in all the CCs of CXB district			
► Number of women receiving emergency contraceptive pills from CCs, UH&FWCs, UzHCs and MCWC in CXB district (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2,207.00	--	2,207.00	5,300.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	This indicator will count all the recipients of emergency contraceptive pills from CCs, UHFWCs, UzHCs and MCWC facilities in the CXB district			
► Number of cases in CXB screened for Tuberculosis (disaggregated by host and DRP) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	400,000.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	Mass TB screening will take place in the camps followed by active (i.e., among those who came for TB screening) and passive (i.e., among those who came for some other reasons) screening in the designated facilities DSH, Chest Clinic and UzHCs.			
► Number of women and girls among the DRP in CXB receiving psych-social counselling services through WFS (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	9,103.00	--	9,103.00	22,050.00
Date	14-Nov-2019	--	23-Jun-2020	30-Jun-2023
Comments:	All listed psycho-social services at WFS includes counselling, awareness sessions on GBV, child marriage, trafficking and group activities to rebuild self-esteem and develop coping skills. All listed psycho-social services at WFS includes counselling, awareness sessions on GBV, child marriage, trafficking and group activities to rebuild self-esteem and develop coping skills.			
► Number of health facilities in CXB providing GBV response services (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	3.00	221.00
Date	23-Sep-2019	--	23-Jun-2020	27-Mar-2023
Comments:	Health facilities include CCs, UHFWCs, UzHCs, MCWC and DSH provide a defined package of GBV response services.			

Strengthening government system's capacity to deliver enhanced services in Cox's Bazar				
► Number of UH&FWCs in CXB district having no stock-out of 4 modern contraceptive methods in preceding three months (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	0.00
Date	23-Sep-2019	--	23-Jun-2020	30-Jun-2023
Comments:	Four modern contraceptives include oral pills, male condoms, injectable and IUD. All the UHFWCs of the CXB district will provide these commodities. The value "00" indicates that there is no stock out and that status has been maintained.			
► Number of facility staff who have received training for GBV response services (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	45.00	--	45.00	353.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	Relevant staff of all tiers of facilities will be trained			
► Number of CCs in CXB district with a functioning CSGs (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	110.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	Each CC has community support groups (CSGs) to enable participatory approach to implementation, planning and decision-making. Functioning CSG means that meetings are held regularly with community participation (as per ToR), minutes are recorded, and decisions made in a participatory manner are followed up regularly.			



► Percentage of cases (complaints), received via the GRM (Grievance Redress Mechanism), that are resolved (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	MIS, DGHS developed Web based complaint (GRM). Resolution is the desired outcome of a complaint. It is a process whereby complaints are acknowledged, assessed, negotiated, responded and resolved.			

Stewardship, Management and Coordination				
► Number of quarterly coordination meetings held among MOHFW and MOWCA officials at the district level (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	4.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	MOHFW officials include superintendent of DSH, CS and DDFP while MOWCA officials include Deputy Director Women Affairs. Meetings will produce minutes and decisions to follow up.			
► Number of six monthly supervision/monitoring visits by the officials of ministries and directorates at facilities (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	Ministries include MOHFW and MOWCA. Directorates include DGHS, DGFP, and DWA.			
► Number of quarterly supervision visits undertaken by district officials (CS, DDFP and DDWA) to review program implementation at the upazilla level and below (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	4.00
Date	23-Sep-2019	--	23-Jun-2020	28-Feb-2023
Comments:	District officials include CS, DDFP and DDWA			

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)




Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P171648	IDA-D5920	Not Effective	USD	150.00	150.00	0.00	0.00	150.60	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P171648	IDA-D5920	Not Effective	31-Mar-2020	04-Jun-2020	--	30-Jun-2023	30-Jun-2023

Cumulative Disbursements



PBC Disbursement

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC
--------	----------	-------------	-----	------------	--------------------	-------------------------	------------------------

Restructuring History

There has been no restructuring to date.

Related Project(s)



There are no related projects.
