

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan:** November 2016
2. **Date of General Procurement Notice:** March 3, 2017
3. **Period covered by this procurement plan:** The procurement period of project covered from year February 21, 2017 to August 20, 2018.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	NCB (Goods)	Above US\$ 2,000,000	First contract
2.	Shopping (Goods)	None	

2. **Pre-qualification.** Not Applicable.
3. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for JSDF Grant No. TF0A2244 dated 07/11/2016 issued by SCiV PMU
4. **Any Other Special Procurement Arrangements:** No
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the Shopping (Goods)	0.112	4	No	Post	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment

1.	Individual	None	
----	------------	------	--

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** No
4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under other methods	0.80	15	Post	

PROCUREMENT PLAN Vietnam : Northern Mountain Integrated Child Nutrition Improvement Project

General Information
Country: Vietnam **Bank / Approval Date of the Original Procurement Plan:** 2017-03-15
Project ID: P152023 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-03-22
Project Name: Northern Mountain Integrated Child Nutrition Improvement Project **OPN Date:** 2017-03-02
Loan / Credit No.: TF / A2244
Executing Agency(ies): Save the Children

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion												
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual											
VN-SC-8867-CS-CDS / Project Manager will be appointed by the SDV to manage and administer all project related activities, mainly overall project implementation, project planning, financial management, procurement and project report	TF / A2244	Component 1: Improving Food and Nutrition Security Component 4: Project and Knowledge management, administration, monitoring and evaluation Component 3: Support for Establishment of policy platform at provincial level and replication of the integrated rural nutrition care approach Component 2: Strengthening community-based nutrition care and practice	Post	Direct Selection	Direct		137,754.00	0.00	Pending Implementation	2017-03-07	2017-03-09					2017-03-15														
VN-SC-10567-CS-INDV / National consultant to conduct baseline survey for Health & Nutrition component of Northern Mountain Integrated Child Nutrition Improvement project in Yen Bai and Son La provinces	TF / A2244	Component 4: Project and Knowledge management, administration, monitoring and evaluation	Post	Individual Consultant Selection	Open		8,897.00	0.00	Pending Implementation	2017-03-20	2017-04-17	2017-04-21				2017-05-05														
VN-SC-10561-CS-INDV / National consultant to conduct baseline survey for Food & Nutrition Security component of Northern Mountain Integrated Child Nutrition Improvement project in Yen Bai and Son La provinces	TF / A2244	Component 4: Project and Knowledge management, administration, monitoring and evaluation	Post	Individual Consultant Selection	Open		7,038.00	0.00	Pending Implementation	2017-03-20	2017-04-17	2017-04-21				2017-05-05														