

Years from April 2015 to July 2019

Package IFB Nr.	Description	Category	Procurement Method	Prior/Post review	Starting year	PMU Finalize Shortlist, TS, TOR, RF, Bidding Doc/Invitation to Quote	PMU Submit to TDA for NO: Shortlist, TS, TOR, RF, Bidding Doc/Invitation to Quote	Approved date for Shortlist, TS, TOR, RF, Bidding Doc/Invitation to Quote	SPN Date (Tender Invitation Date)	Bid Opening date Techn/Financial	Contract signing date	Delivery/ completion Latest Date	Contract amount ('000US\$)	Supplier/Contractor/Consultant
1	Vehicles for MSTs, Secretariat, Value Chain Secretariat, PIU	G	NCB	Prior	2015	2-Apr-15	2-Apr-15	22-Apr-15	30-Apr-15	4-Jun-15				
	Contra CARMAC2-PG-15-01/1										26-Jun-15	29-Jun-15	84.87	Global Motors CJSC
	Contra CARMAC2-PG-15-01/2										14-Jul-15	12-Sep-15	98.74	Vekar LLC
2	Special Vehicles for VCS (Vet Service Centers, 1 vehicle)	G	NCB***	Post	2015	1-Oct-15		13-Oct-15	13-Oct-15	13-Nov-15				
	Special Vehicles for VCS (Vet Service Centers, 1 vehicle) Contra CARMAC2-PG-16-09	G	NCB	Post	2015	2-Dec-15		3-Dec-15	23-Dec-15	1-Feb-16	17-Feb-16	8-Mar-16	14.84	Megna LLC
2A	Servers for SSFS Contra CARMAC2-PG-15-06	G	NCB	Post	2015	27-Jul-15	15-Jul-15	4-Aug-15	6-Aug-15	7-Sep-15	9-Nov-15	8-Mar-16	124.16	Doxx Computers LLC
3	Special Vehicles for SSFS CVFS&P (State Service for Food Safety and Centre Veterinary, Food Safety&Phytosanitary) Contra CARMAC2-PG-16-12	G	SH	Post	2016	28-Jul-16		28-Jul-16	28-Jul-16	9-Aug-16	18-Aug-16	17-Oct-16	91.13	Galoper LLC
4	Special Vehicles for VCS (Vet Service Centers, 4 vehicles)	G	NCB	Post	2017									
5	IT Equipment for Secretariat, Value Chain Secretariat, PIU	G	SH	Post	2016									
5A	IT Equipment for MSTs Contra CARMAC2-PG-15-02	G	SH	Prior	2015	12-May-15	13-May-15	14-May-15	22-May-15	9-Jun-15	24-Jul-15	22-Sep-15	11.56	Dolphin LLC
5B	IT Equipment for PIU Contra CARMAC2-PG-16-10	G	SH	Post	2016				10-May-16	17-May-16	23-May-16	23-Jul-16	6.03	Doxx Computers LLC
6	Information Dissemination (leaflets, sign-boards, etc)	G	SH	Post	2015	TBD								
6A	Contra CARMAC2-PG-15-04 (Booklet)	G	SH	Post	2015	1-Jun-15			1-Jun-15	8-Jun-15	9-Jun-15	9-Aug-15	0.33	Uniprint LLC

6B	Contra CARMAC2-PG-16-11 (Register)	G	SH	Post	2016	1-Jun-16			3-Jun-16	10-Jun-16	13-Jun-16	23-Jun-16	0.53	Uniprint LLC
7	Office furniture for PIU and MSTs	G	SH	Post	2015	TBD								
7A	Contra CARMAC2-PG-15-03 (Furniture) for MTS	G	SH	Post	2015	29-May-15			29-May-15	8-Jun-15	11-Jun-15	11-Jul-15	3.56	PE H.Avetisyan
	Contra CARMAC2-PG-15-08 (Furniture) for APIU	G	SH	Post	2015	29-May-15			10-Nov-15	17-Nov-15	25-Nov-15	24-Jan-16	4.05	PE H.Avetisyan
8	Commun. Vets equipment and consumables	G	SH	Post	2016									
9	Equipment and furnitures for VSCs	G	SH	Post	2016									
9A	Safeguard system for Mets Parni VSC	G	SH	Post	2017	7-Aug-17		17-Aug-17	17-Aug-17	24-Aug-17	1-Sep-17	30-Sep-17		
9B	1C software with scanning equipment for Mets Parni VSC	G	SH	Post	2017	7-Aug-17		18-Aug-17	18-Aug-17	25-Aug-17	1-Sep-17	30-Sep-17		
10	Medicines and supplies for VSCs	G	SH	Post	2016									
11-13, 16-17	Analitical and Lab Equipment for Local Food Inspectors, SSFS, CV&P, SVC	G	NCB	Post	2016									
11A	Furniture for SSFS One stop shop Contra CARMAC2-PG-17-16 (SSFS Furniture)	G	SH	Post	2017	25-Jan-17		3-Feb-17	8-Feb-17	14-Feb-17	15-Feb-16	25-Feb-16	7.18	Gaudi LLC
11B	IT Equipment for SSFS One stop shop Contra CARMAC2-PG-17-17 (SSFS Equipm)	G	SH	Post	2017	25-Jan-17		3-Feb-17	9-Feb-17	15-Feb-17	15-Feb-16	6-Mar-16	3.51	SRS-Zvezda LLC
14	Field equipment for SVC (Scientific Center for Vegetables) Contra CARMAC2-PG-15-07 (GH Equip)	G	SH	Post	2015	20-Jul-15		20-Oct-15	28-Oct-15	9-Nov-15	30-Nov-15	30-Jun-17	70.85	Concern Energomash CJSC
14A	Field equipment for SVC (Scientific Center for Vegetables) Contra CARMAC2-PG-16-13 (GH Equip)	G	SH	Post	2016	26-Aug-16		26-Aug-16	26-Aug-16	5-Sep-16	4-Oct-16	3-Dec-16	27.33	SpecmashLLC
15	Greenhouse equipment for SCV Contra CARMAC2-PG-16-14 (GH Equip)	G	SH	Post	2016	23-Sep-16		23-Sep-16	23-Sep-16	3-Oct-16	7-Oct-16	6-Dec-16	33.10	HGH Company LLC
18	Office equipment (IT and furniture) for SCV	G	SH	Post	2016	10-Jan-17		30-Jan-17	4-Feb-17	19-Feb-17	5-Apr-17	4-Jun-17		
19	Analytical Equipment for Agrochemical Center Contra CARMAC2-PG-17-18 (Lab Equip)	G	SH	Post	2017	10-Feb-17		10-Feb-17	15-Feb-17	25-Feb-17	1-Mar-17	1-May-17	86.28	Concern Energomash CJSC
20	Analytical Equipment for Agrochemical Center	G	SH	Post	2018	7-Jul-18		27-Jul-18	1-Aug-18	16-Aug-18	30-Sep-18	29-Nov-18		

31	Other local TA depending on emerging needs	CS	IC	Post	2016	Ongoing through the Project									
31A	Preparation of vegetation recovery measures for degraded nearby village pastures of the communities	CS	IC	Post	2017	1-Dec-15		1-May-17	1-May-17	15-May-17					
35	Women/Youth Special Support Program	CS	CQ	Post	2016	1-Aug-17	6-Aug-17	13-Aug-17	16-Aug-17	31-Aug-17					
36	Technical Review Contra CARMAC2-CS-15/05 (Value Chain)	CS	CQ	Post	2015	1-Apr-15	10-Jun-15	24-Jun-15	24-Jun-15	8-Jul-15	30-Sep-15	30-Dec-16	32.00	AM Partners LLC	
37	Selection Committee meetings	CS	IC	Post	2015										
	Contra ASHZH-1/1	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	1.05	A.Gasparyan	
	Contra ASHZH-1/2	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	H.Tspnetyan	
	Contra ASHZH-1/3	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	G.Ghazaryan	
	Contra ASHZH-1/4	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	M.Saponjyan	
	Contra ASHZH-1/5	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	Kh.Poghosyan	
	Contra ASHZH-1/6	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	N.Darbinyan	
	Contra ASHZH-1/7	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	G.Sardaryan	
	Contra ASHZH-1/8	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	G.Sargsyan	
	Contra ASHZH-1/9	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	L.Aydinyan	
38	Evaluation of all sub-project investments	CS	CQ	Post	2017	1-Apr-17	4-May-17	11-May-17	4-May-17	18-May-17	19-Jun-17	28-Feb-18	12.00	Argument LLC	
39	Dairy/Livestock specialist	CS	IC	Post	2016	1-Jan-17	6-Jan-17	13-Jan-17	16-Jan-17	31-Jan-17	10-Feb-17				
40	Horticulture specialist	CS	IC	Post	2016	1-Jan-17	6-Jan-17	13-Jan-17	16-Jan-17	31-Jan-17	10-Feb-17				
41	Other local expert depending on emerging needs	CS	IC	Post	2015										
41A	Food Safety specialist for the VCD Contra CARMAC2-CS-15/08 (Food Safety Spec)	CS	IC	Post	2015	8-Jul-15	8-Jul-15	11-Aug-15	13-Aug-15	27-Aug-15	1-Sep-15	30-Jun-17	19.06	G. Hovhannisyanyan	
42	Mobilisation of comm. Vets Contra CARMAC2-CS-16/10	CS	CQ	Post	2016	1-Mar-16		11-Mar-16	11-Mar-16	4-May-16	27-Jun-16	27-Dec-17	54.35	CARD Agroservice CJSC	
43	Impact evaluation	CS	CQ	Post	2019	1-Feb-19	6-Feb-19	13-Feb-19	16-Feb-19	3-Mar-19	13-Mar-19				
44	Training of Local Food Safety Inspectors Contra CARMAC2-CS-16/11	CS	CQ	Post	2016	1-Mar-16		11-Mar-16	11-Mar-16	29-Mar-16	6-May-16	7-Oct-16	50.06	IMS LLC & Irazek ev pashpamvac sparogh NGO	

CARMAC2-CP-CS-20-J-4/03 / Technical supervision of construction quality of pasture water supply pipeline systems in 10 communities/settlements of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		11,966.58	Signed	2020-05-26	2020-06-01	2020-06-10		2020-06-26	2020-06-22				2020-07-07	2020-07-09	2020-07-14	2020-07-09	2021-06-29
--	--------------	--	------	------------------------------------	-----------------	--	-----------	--------	------------	------------	------------	--	------------	------------	--	--	--	------------	------------	------------	------------	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion				
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
CARMAC2-CS-17/18 / Social specialist	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		21,551.33	Signed	2017-12-27		2018-01-20				2018-01-29	2018-01-31	2019-12-31				
CARMAC2-CS-17/17 / Environmental specialist	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		14,367.55	Signed	2017-12-25		2017-12-26				2018-01-29	2018-01-31	2019-12-31				
CARMAC2-CS-17/20 / Food Safety specialist	IBRD / 83740	Component 2: Value Chain Development	Post	Direct Selection	Direct		21,285.98	Terminated	2017-12-27		2017-12-28				2018-01-29	2018-01-31	2019-12-31				
CARMAC2-CS-17/19 / Community development specialist	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Direct Selection	Direct		21,496.49	Terminated	2017-12-27		2017-12-28	2018-01-30			2018-01-29	2018-01-31	2019-12-31				
CARMAC2-CS-18/23 / Community Development Consultant (Assistant) for Gegharkunik Marz	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-04-20	2018-04-10	2018-05-23		2018-06-06		2018-06-13		2018-12-10				
CARMAC2-CS-18/24 / Community Development Specialist	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-04-23	2018-05-14	2018-05-26		2018-06-09		2018-06-16		2020-02-06				
CARMAC2-CS-18/27 / "Value Chain Development" (VCD) Component Consultant	IBRD / 83740	Component 2: Value Chain Development	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-07-31	2018-08-09	2018-09-02		2018-09-16		2018-09-23		2019-09-18				
CARMAC2-CS-18/26 / Consulting services of the Management Information System (MIS) development, implementation and maintenance	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		4,670.77	Signed	2018-08-06	2018-08-06	2018-08-06				2018-08-16	2018-12-06	2019-09-30				
AM-MOA-114462-CS-INDV / Selection of CARMAC2 Project manager	IBRD / 83740	Component 4: Project Coordination and Management	Post	Individual Consultant Selection	Limited		29,850.88	Terminated	2019-05-13	2019-05-22	2019-05-20	2019-05-24	2019-05-22	2019-05-30	2019-05-25	2019-05-30	2020-05-24				
CARMAC2-CS-18/25 / CONSULTANT EVALUATING THE DEGRADED AREAS OF 24 COMMUNITIES THAT HAVE BEEN REHABILITATED	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-04-20	2018-05-10	2018-05-23		2018-06-06		2018-06-13		2018-09-11				

CARMAC2-CS-19/30 / THE EVALUATION OF THE NEARBY PASTURE AREAS IN TWENTY-FOUR COMMUNITIES THAT HAVE BEEN REHABILITATED UNDER CARMAC PROJECT	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Limited		3,993.27	Completed	2019-08-06	2019-06-27	2019-08-07	2019-07-11	2019-08-08	2019-07-11	2019-08-10	2019-07-11	2019-10-09	2019-09-12
CARMAC2-CS-19/32 / Establishment of the financial management system for the CARMAC2 Project	IBRD / 83740	Component 4: Project Coordination and Management	Prior	Direct Selection	Direct		9,451.80	Completed	2019-09-06	2019-09-12	2019-09-16	2019-09-12			2019-11-20	2019-09-16	2020-05-18	2020-05-31
CARMAC2-CS-19/33 / Food Safety Consultant for VCD component	IBRD / 83740	Component 2: Value Chain Development	Post	Individual Consultant Selection	Open		5,128.19	Signed	2019-09-06	2019-09-13	2019-10-25	2019-10-22	2019-11-15	2019-11-01	2019-12-20	2019-11-01	2020-06-17	
CARMAC2-CS-20/35 / VCD COMPONENT ASSISTANT	IBRD / 83740	Component 2: Value Chain Development	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-12-27	2019-12-26	2020-01-16		2020-01-17		2020-01-19		2020-05-30	
CARMAC2-CS-20/36 / Selection of CARMAC2 Project manager	IBRD / 83740	Component 4: Project Coordination and Management	Post	Individual Consultant Selection	Open		6,007.80	Signed	2020-02-06	2020-02-06	2020-02-26	2020-03-12	2020-02-27	2020-03-23	2020-03-01	2020-03-23	2020-05-31	
CARMAC2-CS-20/37 / Project Financial Management Consultant	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		35,803.24	Signed	2020-05-18	2020-05-25	2020-05-22	2020-05-25			2020-06-01	2020-06-01	2022-05-31	
CARMAC2-CS-17/21 / Financial management consultant	IBRD / 83740	Component 4: Project Coordination and Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2017-12-26		2018-01-18		2018-01-23		2018-01-25		2020-06-13	