



Sindh Enhancing Response to Reduce Stunting (P161624)

SOUTH ASIA | Pakistan | Health, Nutrition & Population Global Practice |
IBRD/IDA | Investment Project Financing | FY 2017 | Seq No: 2 | ARCHIVED on 23-Mar-2018 | ISR31814 |

Implementing Agencies: Government of Sindh, Planning and Development, Government of Pakistan, Economic Affairs Division

Key Dates

Key Project Dates

Bank Approval Date:26-May-2017

Effectiveness Date:04-Oct-2017

Planned Mid Term Review Date:18-Nov-2019

Actual Mid-Term Review Date:--

Original Closing Date:31-Dec-2021

Revised Closing Date:31-Dec-2021

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to contribute to the reduction of the stunting rate among children under 5 years of age by targeting the most affected districts in the Province of Sindh.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Component 1 : Expanding Access to a Multi-sectoral Package of Services for Reducing Stunting:(Cost \$45.00 M)

Component 2: Strengthening Key Cross-cutting Nutrition-related Interventions and Project Management:(Cost \$16.62 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Satisfactory
Overall Risk Rating	● Substantial	● Substantial

Implementation Status and Key Decisions



The Sindh Enhancing Response to Reduce Stunting Project, financed by a US\$61.62 million equivalent IDA Credit for Sindh province, was approved by the Bank's Board of Executive Directors on May 26, 2017. The Project was declared effective on October 4, 2017. A technical mission was held in November 2017 in order to facilitate the start up of project activities. Since then, significant progress has been made to advance project implementation, including institutionalization of the Nutrition Section in Planning & Development Department; hiring of key staff for the Stunting Task Force Secretariat and release of AAP funds to participating line departments for activities essential for the achievement of first year disbursement linked indicators (DLIs).

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	● Substantial	● Substantial
Macroeconomic	● Substantial	● Substantial	● Substantial
Sector Strategies and Policies	● Moderate	● Moderate	● Moderate
Technical Design of Project or Program	● Substantial	● Substantial	● Substantial
Institutional Capacity for Implementation and Sustainability	● Moderate	● Moderate	● Moderate
Fiduciary	● Substantial	● Substantial	● Substantial
Environment and Social	● Moderate	● Moderate	● Moderate
Stakeholders	● Moderate	● Moderate	● Moderate
Other	--	--	--
Overall	● Substantial	● Substantial	● Substantial

Results

Project Development Objective Indicators

► Stunting prevalence (moderate/severe) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	48.00	--	--	43.00
Date	31-Dec-2014	--	--	31-Dec-2021

► Minimum acceptable diet (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	8.90	--	--	20.00
Date	31-Dec-2014	--	--	31-Dec-2021

► Micro-nutrient sachet distribution (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	2,650,000.00
Date	30-Dec-2016	--	--	31-Dec-2021

Overall Comments

Intermediate Results Indicators

► Prenatal care visits at community level (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1,950,000.00
Date	30-Dec-2016	--	--	31-Dec-2021

► Iron supplementation among PLW (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1,850,000.00
Date	30-Dec-2016	--	--	31-Dec-2021



▶ TT2 at primary and secondary health services (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1,100,000.00
Date	31-Dec-2016	--	--	31-Dec-2021

▶ Users of Modern Contraceptive Methods (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	12,000,000.00
Date	30-Dec-2016	--	--	31-Dec-2021

▶ MUAC screening at community level (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	7,950,000.00
Date	30-Dec-2016	--	--	31-Dec-2021

▶ Cumulative number of villages certified ODF (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	8,600.00
Date	30-Dec-2016	--	--	31-Dec-2021



► Cumulative number of kitchen gardens established (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	2,600.00
Date	30-Dec-2016	--	--	31-Dec-2021

► Cumulative number of households establishing backyard poultry raising and goat farming (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	26,000.00
Date	30-Dec-2016	--	--	31-Dec-2021

► Cumulative number of community fish ponds established (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	2,600.00
Date	30-Dec-2016	--	--	31-Dec-2021

► Cumulative number of children (36-59 months) attending Early Childhood Education (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3,500,000.00
Date	30-Dec-2016	--	--	31-Dec-2021



▶ Number of Mothers' Groups established (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3,900.00
Date	30-Dec-2016	--	--	31-Dec-2021

▶ Provincial Nutrition Steering Committee functioning (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	20.00
Date	30-Dec-2016	--	--	31-Dec-2021

▶ Implementation of a system to strengthen coordination, collaboration and feedback between the AAP service providers and target beneficiary populations (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	--	Yes
Date	30-Dec-2016	--	--	31-Dec-2021

▶ Pregnant/lactating women, adolescent girls and/or children under age five-reached by basic nutrition services (number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	7,950,000.00
Date	30-Dec-2016	--	--	31-Dec-2021



▲ Children between the age of 6 and 59 months receiving Vitamin A supplementation (number) (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	7,950,000.00
Date	30-Dec-2016	--	--	31-Dec-2021

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P161624	IDA-60470	Effective	USD	61.62	61.62	0.00	4.95	59.85	7.6%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P161624	IDA-60470	Effective	26-May-2017	26-Jul-2017	04-Oct-2017	31-Dec-2021	31-Dec-2021

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.