

PROCUREMENT PLAN **Vietnam : Sustainable Agriculture Transformation Project**
General Information

| | | | |
|-------------------------------|--|--|------------|
| Country: | Vietnam | Bank Approval Date of the Original Procurement Plan: | 2016-08-24 |
| Project Name: | Sustainable Agriculture Transformation Project P145055 | Revised Plan Date(s): (comma delineated, leave blank if none) | 2016-12-10 |
| Project ID: | IDA / 57040 | OPN Date: | 2016-07-25 |
| Executing Agency(ies): | Can Tho City Project Management Unit, Project Management Unit for Component A, Lam Dong Province Project Management Unit, Central Project Management Unit for Vn-SAT, Long An Province Project Management Unit, Dong Thap Province Project | | |

WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|--|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| XL11/ Upgrading nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 200,000.00 | 0.00 | Cancelled | | | | | 2016-12-30 | | 2017-01-13 | | | | | 2017-02-24 | | 2017-04-10 | | 2017-04-24 | | 2017-11-24 | |
| XL-04 / Civil works for DARD and relevant departments | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Pending Implementation | | | | | 2017-03-10 | | 2017-03-15 | | | | | 2017-04-26 | | 2017-05-26 | | 2017-06-30 | | 2018-02-28 | |
| XL02-DT / Civil works for DARD and relevant department | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Cancelled | | | | | 2017-01-20 | | 2017-01-25 | | | | | 2017-03-08 | | 2017-04-07 | | 2017-05-12 | | 2017-09-01 | |
| XL02 / Civil works for DARD and relevant department | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Pending Implementation | | | | | 2017-03-15 | | 2017-04-15 | | | | | 2017-05-15 | | 2017-06-14 | | 2017-07-19 | | 2018-01-15 | |
| XL17 / Upgrading office | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 65,000.00 | 0.00 | Pending Implementation | | | | | | | 2016-12-16 | | | | | | | | 2017-02-15 | | 2017-05-15 | | |
| XL18 / Upgrading first line seed nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 40,000.00 | 0.00 | Pending Implementation | | | | | | | 2016-12-23 | | | | | | | | 2017-02-22 | | 2017-08-21 | | |
| XL15 / Upgrading of first line seed nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 20,000.00 | 0.00 | Pending Implementation | | | | | | | 2017-02-08 | | | | | | | | 2017-04-05 | | 2017-08-02 | | |
| XL10 / Upgrading first line seed nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 40,000.00 | 0.00 | Pending Implementation | | | | | | | 2017-01-16 | | | | | | | | 2017-03-27 | | 2017-09-27 | | |
| XL09 / Upgrading office | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 65,000.00 | 0.00 | Pending Implementation | | | | | | | 2016-12-04 | | | | | | | | 2017-02-03 | | 2017-06-03 | | |
| XL16 / Upgrading of nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | | | 2017-06-08 | | | | | | | | 2017-09-01 | | 2018-01-10 | | |
| XL13 / Upgrading nursery gardens | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 260,000.00 | 0.00 | Cancelled | | | | | 2016-10-02 | | 2017-01-02 | | | | | 2017-02-02 | | 2017-02-16 | | 2017-04-02 | | 2017-09-29 | |
| XL-13 / Upgrading nursery gardens | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 260,000.00 | 0.00 | Pending Implementation | | | | | 2017-02-09 | | 2017-02-13 | | | | | 2017-03-15 | | 2017-04-14 | | 2017-05-19 | | 2017-11-15 | |
| XL03 / Civil works for DARD and relevant department. This construction is for the laboratory and storage units. | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 310,000.00 | 0.00 | Cancelled | | | | | 2016-09-20 | | 2016-09-25 | | | | | 2016-11-06 | | 2016-12-06 | | 2017-01-10 | | 2017-05-10 | |
| XL-06 / Civil works for DARD and relevant departments. | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Pending Implementation | | | | | 2017-02-06 | | 2017-02-11 | | | | | 2017-03-25 | | 2017-04-24 | | 2017-05-29 | | 2017-11-25 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|------------------------|-----------------|-----------------------------|------------|-----------|------------------------|--|--|--|--|--|--|--|--|--|--|--|--|------------|------------|------------|------------|------------|------------|--|--|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| HH08 / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | 2016-10-01 | 2016-10-08 | | | | | | | 2016-11-17 | 2016-12-17 | 2017-01-21 | | 2018-04-20 | | | | | | | | | | | | | | | |
| HH05 / Office equipment | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | 60,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | 2016-09-26 | 2016-12-26 | | | | | | | | | | | | | | |
| HH06 / Equipment for laboratories | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 25,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-11-11 | 2017-01-23 | | | | | | | | | | | | | |
| HH09 / Laboratory Equipments | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Limited | Single Stage - One Envelope | 65,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-01-01 | 2017-06-30 | | | | | | | | | | | | |
| HH04 / Equipment for laboratories | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 62,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-12-19 | 2017-02-23 | | | | | | | | | | | | |
| HH05 / Equipment for breeding centers | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 80,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-12-24 | 2017-02-28 | | | | | | | | | | | |
| HH10-OT / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 147,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | 2016-09-04 | 2016-11-07 | 2016-09-09 | | | | | | | | | | | | 2016-10-21 | 2016-11-20 | 2016-12-25 | 2017-02-08 | | | | | | | | |
| HH11-OT / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | 2016-11-02 | 2016-11-07 | | | | | | | | | | | | | 2016-12-19 | 2017-01-18 | 2017-02-22 | 2018-05-21 | | | | | | | | |
| HH13-OT / Equipment for seed center | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 105,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | 2017-02-21 | 2017-02-26 | | | | | | | | | | | | 2017-04-09 | 2017-05-09 | 2017-06-13 | 2017-09-01 | | | | | | | | |
| HH22 / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 168,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | 2016-09-05 | 2016-10-27 | 2016-09-10 | | | | | | | | | | | 2016-10-25 | 2016-11-24 | 2016-12-25 | 2017-06-23 | | | | | | | | |
| HH07 / Office equipment | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 61,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-09-01 | 2016-10-16 | 2017-02-16 | | | | | | | | | |
| HH08 / Equipment for laboratories | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 24,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-10-07 | 2016-11-21 | 2017-03-21 | | | | | | | | | |
| HH00 / Office equipments | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 50,000.00 | 42,940.00 | Completed | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-07-19 | 2016-08-16 | 2016-08-16 | 2016-09-15 | 2016-08-25 | | | | | |
| HH31 / Equipment for laboratories | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 35,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-09-09 | 2016-11-01 | 2016-12-30 | | | | | | |
| XL12 / Upgrading office | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 45,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-09-26 | 2016-10-31 | 2017-03-30 | | | | | |
| HH19 / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-03-20 | 2017-03-25 | 2017-05-08 | 2017-06-05 | 2017-07-10 | 2017-10-10 | | |
| HH20 / Specialized equipments for relevant departments | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 66,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-02-15 | 2017-04-12 | 2017-07-12 | | | |
| HH15 / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2016-09-14 | 2016-10-14 | | | | | | | | | | | | | | | | | 2016-11-25 | 2016-12-25 | 2017-01-29 | 2017-07-28 | | |
| HH16 / Equipment for laboratories | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 130,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2016-08-29 | 2016-09-13 | | | | | | | | | | | | | | | | | 2016-10-25 | 2016-11-24 | 2016-12-29 | 2017-06-27 | | |
| HH18 / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management | Post | Request for Bids | Open - National | Single Stage - One Envelope | 150,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2016-08-24 | 2016-08-29 | | | | | | | | | | | | | | | | | 2016-10-10 | 2016-11-09 | 2016-12-14 | 2017-03-14 | | |
| HH-26 / Office equipment package | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 97,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-11-05 | 2016-12-31 | 2017-06-29 | |
| HH-14 / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 77,705.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-10-30 | 2016-12-23 | 2017-02-21 | |
| DNHH32 / Procurement of Office Equipment | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | 60,000.00 | 0.00 | Cancelled | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-08-29 | 2016-10-10 | 2017-04-08 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|------------------------|-----------------|-----------------------------|------------|------|------------------------|--|--|------------|------------|--|--|------------|------------|------------|------------|------------|--|--|--|--|--|--|
| HH-01 / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 200,000.00 | 0.00 | Under Implementation | | | 2016-11-23 | 2016-11-28 | | | 2016-12-28 | 2017-01-27 | 2017-02-20 | 2017-05-21 | | | | | | | |
| HH01 / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 200,000.00 | 0.00 | Cancelled | | | 2016-09-19 | 2016-09-24 | | | 2016-11-05 | 2016-12-05 | 2017-01-09 | 2017-06-08 | | | | | | | |
| HH-02 / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Pending Implementation | | | 2016-11-30 | 2016-12-05 | | | 2017-01-16 | 2017-02-15 | 2017-03-22 | 2018-06-22 | | | | | | | |
| HH02 / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Cancelled | | | 2016-09-19 | 2016-09-24 | | | 2016-11-05 | 2016-11-29 | 2017-01-03 | 2018-04-03 | | | | | | | |
| HH03 / Equipment for laboratories | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 110,000.00 | 0.00 | Cancelled | | | 2016-09-29 | 2016-09-29 | | | 2016-11-10 | 2016-12-10 | 2017-01-15 | 2017-07-06 | | | | | | | |
| HH-03 / Equipment for laboratories | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 110,000.00 | 0.00 | Pending Implementation | | | 2016-11-30 | 2016-12-05 | | | 2017-01-16 | 2017-02-15 | 2017-03-22 | 2017-08-18 | | | | | | | |
| HH027 / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Cancelled | | | 2016-09-24 | 2016-09-29 | | | 2016-11-10 | 2016-12-10 | 2017-01-14 | 2017-07-13 | | | | | | | |
| HH-27 / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Pending Implementation | | | 2017-03-15 | 2017-03-20 | | | 2017-05-01 | 2017-05-31 | 2017-07-05 | 2018-01-01 | | | | | | | |
| HH-TG1 / Rice transplanters | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 20,000.00 | 0.00 | Pending Implementation | | | | | | | | | 2017-04-03 | 2017-09-30 | | | | | | | |
| HH-21 / Equipment for laboratories | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 407,000.00 | 0.00 | Pending Implementation | | | 2017-04-03 | 2017-04-08 | | | | | 2017-05-20 | 2017-07-24 | 2018-01-20 | | | | | | |
| HH2016 / 2 rice transplanting machines for the provincial seed center to promote reduction in seed rates in rice cultivation | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 60,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | 2017-04-12 | | | | | | |
| HH21 / Equipment for laboratories | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 407,000.00 | 0.00 | Cancelled | | | 2017-01-10 | 2017-01-15 | | | 2017-02-28 | 2017-03-28 | 2017-05-02 | 2017-09-02 | | | | | | | |
| HH06 / Mua sam thiet bi van phong PPMU va cac don vi co lien quan | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 161,000.00 | 0.00 | Cancelled | | | 2016-09-01 | 2016-09-06 | | | 2016-10-18 | 2016-11-17 | 2016-12-22 | 2017-06-20 | | | | | | | |
| DA-HH02 / Description/Procurement of Office Equipment | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 60,000.00 | 0.00 | Pending Implementation | | | | | | | 2016-11-21 | | | 2017-01-19 | | | | | | | |
| HH04 / Tool and Office equipment | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | 85,000.00 | 0.00 | Cancelled | | | | | | | 2016-09-30 | | | 2016-12-30 | | | | | | | |
| HH-34 / Tool and Office Equipment | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 53,000.00 | 0.00 | Pending Implementation | | | | | | | 2016-11-25 | | | 2016-12-31 | | | | | | | |
| HH23 / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Cancelled | | | 2016-10-11 | 2016-10-16 | | | 2016-12-02 | 2017-01-01 | 2017-02-05 | 2017-08-04 | | | | | | | |
| HH14 / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Cancelled | | | 2016-09-15 | 2016-10-15 | | | 2016-11-14 | 2016-11-28 | 2016-12-27 | 2017-06-25 | | | | | | | |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|--|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|------------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| CQ550 / National consultant for human resources in MARD's agencies | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | | 90,000.00 | 0.00 | Pending Implementation | 2017-02-13 | 2017-02-27 | 2017-04-12 | | | | | | | | | | 2017-04-24 | 2017-06-03 | 2017-10-30 | | | |
| CQ559 / National consultant for reviewing the public expenditure in ARD sector | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2017-03-01 | 2017-03-16 | 2017-04-24 | | | | | | | | | | 2017-05-04 | 2017-06-18 | 2017-11-14 | | | |
| CQ560 / National consultant on mid-term expenditure framework | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | | 50,000.00 | 0.00 | Pending Implementation | 2017-04-05 | 2017-04-19 | 2017-05-31 | | | | | | | | | | 2017-06-12 | 2017-06-26 | 2017-09-30 | | | |

| | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|------------------------------------|-----------------|------------|------|------------------------|------------|------------|------------|--|--|--|--|--|--|--|--|------------|------------|------------|
| CO261 / National consultant on M&E of the public expenditure restructuring | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 40,000.00 | 0.00 | Pending Implementation | 2017-04-13 | 2017-04-27 | 2017-06-08 | | | | | | | | | 2017-06-20 | 2017-06-30 | 2017-12-31 |
| CO267 / National consultant on capacity and organization arrangements in some pilot POARDS | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Pending Implementation | 2017-03-27 | 2017-04-10 | 2017-05-22 | | | | | | | | | 2017-06-02 | 2017-06-09 | 2017-11-30 |
| CO269 / TA for PPP secretary board | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Under Implementation | 2016-10-15 | 2016-11-05 | 2016-12-14 | | | | | | | | | 2016-12-27 | 2017-01-11 | 2017-07-10 |
| CO271 / National consultant on sharing lessons learnt in selected fields | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 75,000.00 | 0.00 | Pending Implementation | 2017-05-01 | 2017-05-22 | 2017-06-29 | | | | | | | | | 2017-07-14 | 2017-07-28 | 2018-01-24 |
| CO272 / National consultant on standardization of the value chains | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Consultant Qualification Selection | Open - National | 150,000.00 | 0.00 | Pending Implementation | 2017-05-10 | 2017-05-24 | 2017-07-05 | | | | | | | | | 2017-07-17 | 2017-07-25 | 2018-01-21 |
| CO273 / National consultant on review of agricultural credits | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 50,500.00 | 0.00 | Pending Implementation | 2016-10-10 | 2016-10-25 | 2016-12-08 | | | | | | | | | 2016-12-15 | 2016-12-29 | 2017-06-27 |
| CO278 / Establishment of the guidelines and process for planning at the commune level to enhance the effectiveness of the public investments in support of the ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 22,500.00 | 0.00 | Under Implementation | 2016-10-27 | 2016-11-10 | 2016-12-21 | | | | | | | | | 2016-12-30 | 2017-01-16 | 2017-06-30 |
| CO201 / Independent assessment of farmer adoption | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Cancelled | 2016-11-15 | 2016-11-29 | 2017-01-16 | | | | | | | | | 2017-03-06 | 2017-03-20 | 2020-12-31 |
| CO231 / Independent assessment of farmer adoption | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Pending Implementation | 2016-12-20 | 2017-01-10 | 2017-02-23 | | | | | | | | | 2017-03-25 | 2017-04-29 | 2020-06-30 |
| CO268 / Development Management Software-Peak on Rice and Coffee | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | 140,000.00 | 0.00 | Pending Implementation | 2017-01-12 | 2017-02-22 | 2017-04-07 | | | | | | | | | 2017-05-07 | 2017-06-11 | 2018-08-01 |
| CO262 / Independent evaluator consultant | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Pending Implementation | 2017-01-18 | 2017-03-08 | 2017-04-03 | | | | | | | | | 2017-05-03 | 2017-06-07 | 2020-09-30 |
| CO249 / National consultant for training need assessment | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 50,000.00 | 0.00 | Pending Implementation | 2016-08-15 | 2016-08-29 | 2016-10-07 | | | | | | | | | 2016-10-20 | 2017-01-17 | 2017-03-31 |
| CO270 / National consultant on TA for value chain organizations | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 150,000.00 | 0.00 | Pending Implementation | 2016-10-04 | 2016-10-18 | 2016-11-29 | | | | | | | | | 2016-12-11 | 2016-12-21 | 2018-03-29 |
| CO274 / News and articles on ARP (websites, radio, newspapers, etc.) | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 50,000.00 | 0.00 | Under Implementation | 2016-10-29 | 2016-09-15 | 2016-11-13 | | | | | | | | | 2017-01-08 | 2017-01-15 | 2017-06-15 |
| CO266 / Financial auditing project | IDA / 57040 | Component D: Project Management | Prior | Consultant Qualification Selection | Open - National | 210,000.00 | 0.00 | Under Implementation | 2016-08-29 | 2016-09-16 | 2016-09-05 | | | | | | | | | 2016-12-10 | 2016-12-30 | 2020-12-31 |
| IC30 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | 60,000.00 | 0.00 | Pending Implementation | 2016-09-15 | 2016-10-06 | 2016-11-19 | | | | | | | | | 2016-12-19 | 2017-01-23 | 2020-06-30 |
| IC32 / Technical consultant | IDA / 57040 | Component D: Project Management | Post | Consultant Qualification Selection | Open - National | 120,000.00 | 0.00 | Pending Implementation | 2016-09-15 | 2016-10-06 | 2016-11-19 | | | | | | | | | 2016-12-19 | 2017-01-23 | 2020-06-30 |
| CO225 / Independent assessment of farmer adoption | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Cancelled | 2016-09-01 | 2016-09-05 | 2016-10-19 | | | | | | | | | 2016-11-18 | 2016-11-25 | 2020-06-30 |
| CO226 / Independent assessment of farmer adoption | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Pending Implementation | 2016-12-15 | 2016-12-30 | 2017-02-13 | | | | | | | | | 2017-03-02 | 2017-03-17 | 2020-12-31 |
| DN-CO210 / National experts on sustainable development planning and re-cultivation of coffee trees | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 75,000.00 | 0.00 | Pending Implementation | 2016-09-09 | 2016-09-23 | 2016-10-14 | | | | | | | | | 2016-11-11 | 2016-12-02 | 2017-05-31 |
| CO202 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 75,000.00 | 0.00 | Pending Implementation | 2016-12-01 | 2016-12-15 | 2017-01-31 | | | | | | | | | 2017-03-15 | 2017-03-27 | 2020-12-31 |
| CO205 / Independent assessment of farmer adoption | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Pending Implementation | 2016-06-15 | 2016-10-09 | 2016-11-17 | | | | | | | | | 2016-12-17 | 2017-01-21 | 2020-12-16 |
| CO206 / National consultant on improving coffee sustainable development and coffee rejuvenation plan | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 75,000.00 | 0.00 | Pending Implementation | 2016-06-15 | 2016-10-06 | 2016-11-11 | | | | | | | | | 2016-12-11 | 2017-01-15 | 2020-12-15 |
| CO218 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 75,000.00 | 0.00 | Pending Implementation | 2016-10-15 | 2016-11-11 | 2016-11-23 | | | | | | | | | 2017-01-08 | 2017-01-21 | 2020-12-31 |
| CO214 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 75,000.00 | 0.00 | Pending Implementation | 2016-10-29 | 2016-11-20 | 2016-12-14 | | | | | | | | | 2017-02-09 | 2017-02-14 | 2020-12-31 |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|--|------------|--|-------|------------------------------------|-----------------|--|------------|------|------------------------|------------|------------|------------|--|--|--|--|--|--|--|------------|--|------------|--|------------|
| CGS-43 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2016-12-16 | | 2017-01-06 | | | | | | | | 2017-03-21 | | 2017-04-25 | | 2020-12-31 |
| CGS02-DT / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2016-10-22 | | 2017-01-22 | | | | | | | | 2017-04-06 | | 2017-01-11 | | 2017-07-10 |
| CGS-01 / Independent assessment of farmer adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Pending Implementation | 2017-01-20 | | 2017-02-20 | | | | | | | | 2017-06-21 | | 2017-07-12 | | 2020-12-31 |
| CGS17 / Independent assessment of farmer adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Cancelled | 2016-10-01 | | 2016-11-06 | | | | | | | | 2017-01-12 | | 2017-01-25 | | 2020-12-31 |
| CGS40 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2016-11-20 | | 2016-12-11 | | | | | | | | 2017-02-23 | | 2017-03-30 | | 2017-09-26 |
| CGS-40 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2017-03-01 | | 2017-03-22 | | | | | | | | 2017-06-04 | | 2017-07-09 | | 2018-01-05 |
| CGS-17 / Independent assessment of farmer adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Pending Implementation | 2016-12-09 | | 2017-01-06 | | | | | | | | 2017-03-05 | | 2017-03-29 | | 2020-12-31 |
| CGS-37 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2017-02-02 | | 2017-02-23 | | | | | | | | 2017-05-08 | | 2017-06-12 | | 2020-12-31 |
| CGS37 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2017-05-02 | | 2017-05-23 | | | | | | | | 2017-08-05 | | 2017-09-09 | | 2020-12-31 |
| IC35 / Technical consultant | DA / 57040 | Component D: Project Management | Prior | Consultant Qualification Selection | Open - National | | 120,000.00 | 0.00 | Cancelled | 2016-08-31 | 2016-10-27 | 2016-09-30 | | | | | | | | 2016-11-28 | | 2016-12-27 | | 2020-12-31 |
| DN CGS09 / Description/Independent Assessment of Farmer Adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Pending Implementation | 2016-11-30 | | 2016-12-14 | | | | | | | | 2017-02-01 | | 2017-02-22 | | 2017-08-21 |
| CGS-13 / Independent assessment of farmer adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Pending Implementation | 2016-11-30 | | 2016-12-18 | | | | | | | | 2017-04-02 | | 2017-04-11 | | 2020-12-31 |
| CGS13 / Independent assessment of farmer adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Cancelled | 2016-10-20 | | 2016-11-07 | | | | | | | | 2017-02-20 | | 2017-03-01 | | 2018-05-31 |
| DN-CGS09 / Independent Assessment of Farmer Adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Cancelled | 2016-09-08 | | 2016-09-22 | | | | | | | | 2016-11-10 | | 2016-12-01 | | 2017-05-30 |
| CGS31 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2016-11-01 | | 2016-11-22 | | | | | | | | 2017-02-04 | | 2017-03-11 | | 2020-06-30 |
| CGS43 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2016-09-29 | | 2016-10-20 | | | | | | | | 2017-01-02 | | 2017-02-06 | | 2020-12-31 |
| CGS-22 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2016-12-22 | | 2017-01-12 | | | | | | | | 2017-03-27 | | 2017-05-01 | | 2020-12-30 |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | |
|--|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|--------|---------------------------|--------|-----------------|------------|---------------------|------------|--|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| IC24 / Nat. Consultant on communication strategy | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Limited | | 60,000.00 | 0.00 | Pending Implementation | 2016-08-30 | | 2016-08-31 | | | | | 2016-09-21 | | 2016-10-07 | | 2019-04-10 |
| IC45 / International consultant to support for the change management group | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open - National | | 125,000.00 | 0.00 | Under Implementation | 2016-08-10 | 2016-09-28 | 2016-09-12 | | | | | 2016-09-20 | | 2016-10-03 | | 2017-03-31 |
| IC47 / International consultant for services analysis | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Pending Implementation | 2017-01-10 | | 2017-02-07 | | | | | 2017-02-10 | | 2017-02-27 | | 2017-05-31 |
| IC48 / National consultant for services analysis | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 15,000.00 | 0.00 | Pending Implementation | 2017-01-10 | | 2017-02-06 | | | | | 2017-02-10 | | 2017-02-21 | | 2017-08-20 |
| IC53 / National consultant on livestock production for ARP | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 17,500.00 | 0.00 | Pending Implementation | 2016-08-15 | | 2016-09-06 | | | | | 2016-09-12 | | 2016-09-21 | | 2017-03-20 |
| IC24 / National consultant on forestry for ARP | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 17,500.00 | 0.00 | Pending Implementation | 2016-08-15 | | 2016-09-07 | | | | | 2016-09-13 | | 2016-09-26 | | 2017-03-25 |
| IC55 / National consultant on fisheries for ARP | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 17,500.00 | 0.00 | Pending Implementation | 2017-01-20 | | 2017-02-14 | | | | | 2017-02-20 | | 2017-02-28 | | 2017-08-27 |

| | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|-----------------|--|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|
| IC56 / National consultant on irrigation for ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 17,500.00 | 0.00 | Pending Implementation | 2017-01-16 | 2017-02-08 | 2017-02-13 | 2017-02-22 | 2017-08-21 | | |
| IC57 / National consultant on processing for ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 17,500.00 | 0.00 | Pending Implementation | 2016-07-20 | 2016-08-12 | 2016-08-16 | 2016-08-24 | 2017-02-28 | | |
| IC58 / National consultant on result-based planning, M&E for subsectors | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 5,000.00 | 0.00 | Pending Implementation | 2017-02-15 | 2017-03-14 | 2017-03-30 | 2017-03-29 | 2017-05-31 | | |
| IC62 / International consultant on establishment of the ARP M&E indicators set | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 75,000.00 | 0.00 | Pending Implementation | 2017-03-15 | 2017-04-20 | 2017-05-02 | 2017-05-16 | 2017-08-16 | | |
| IC65 / National consultant on establishment of the ARP M&E indicators set | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 7,500.00 | 0.00 | Pending Implementation | 2016-07-05 | 2016-07-29 | 2016-08-02 | 2016-08-10 | 2016-11-30 | | |
| IC64 / International consultant on policy research for renovation | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open | | 150,000.00 | 0.00 | Pending Implementation | 2017-02-20 | 2017-03-21 | 2017-03-27 | 2017-04-13 | 2017-10-10 | | |
| IC65 / National consultant on policy research for renovation | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 45,000.00 | 0.00 | Pending Implementation | 2016-08-25 | 2016-09-17 | 2016-09-22 | 2016-09-30 | 2018-03-31 | | |
| IC66 / Interpreter | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 150,000.00 | 0.00 | Pending Implementation | 2016-07-01 | 2016-07-18 | 2016-07-20 | 2016-07-28 | 2020-12-31 | | |
| IC68 / Consultant on human resources in pilot PDARDs | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 50,000.00 | 0.00 | Pending Implementation | 2017-02-23 | 2017-03-15 | 2017-03-20 | 2017-03-27 | 2018-11-30 | | |
| IC78 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 7,500.00 | 0.00 | Pending Implementation | 2016-10-12 | 2016-11-04 | 2016-11-09 | 2016-12-13 | 2017-03-31 | | |
| IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP. | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 7,500.00 | 0.00 | Pending Implementation | 2016-10-20 | 2016-11-15 | 2016-11-18 | 2016-11-25 | 2017-02-28 | | |
| IC79 / Development of the guidelines on monitoring of the ARD sector public investment | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 5,000.00 | 0.00 | Under Implementation | 2016-11-01 | 2016-11-23 | 2016-11-28 | 2016-12-07 | 2017-02-28 | | |
| IC80 / Review of public investment policy | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 5,000.00 | 0.00 | Pending Implementation | 2016-11-03 | 2016-11-28 | 2016-12-02 | 2016-12-13 | 2017-02-28 | | |
| IC82 / 4 national consultants to support 4 pilot provinces involving in the ARP (Hà Tĩnh, Bình Thuận, Lâm Đồng, Đắk Lắk) | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 20,000.00 | 0.00 | Under Implementation | 2016-09-09 | 2016-10-04 | 2016-10-07 | 2016-10-18 | 2016-12-31 | | |
| IC 80 / CPML: National Procurement Consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open - National | | 150,000.00 | 102,555.63 | Signed | 2016-02-22 | 2016-04-11 | 2016-08-07 | 2016-08-05 | 2016-08-29 | 2016-09-01 | 2020-12-31 |
| IC46 / National consultant to support for the change management group | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open - National | | 75,000.00 | 64,442.70 | Under Implementation | 2016-08-07 | 2016-08-30 | 2016-09-07 | 2016-10-12 | 2016-09-25 | 2019-03-30 | |
| IC26 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Limited | | 120,000.00 | 100,320.00 | Signed | 2016-08-15 | 2016-08-16 | 2016-08-30 | 2016-09-09 | 2016-09-15 | 2016-09-16 | 2020-12-31 |
| IC51 / IEC consultant | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 75,000.00 | 0.00 | Pending Implementation | 2016-08-04 | 2016-08-25 | 2016-08-29 | 2016-09-02 | 2019-03-31 | | |
| IC52 / International consultant for subsector restructuring plans | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open | | 225,000.00 | 0.00 | Pending Implementation | 2016-10-02 | 2016-10-30 | 2016-11-08 | 2016-11-13 | 2017-08-31 | | |
| IC75 / National consultant on review of land policies | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 5,000.00 | 0.00 | Pending Implementation | 2016-10-05 | 2016-10-30 | 2016-11-03 | 2016-11-09 | 2017-01-30 | | |
| IC81 / Coordinator and M&E | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 143,000.00 | 0.00 | Pending Implementation | 2016-07-19 | 2016-08-10 | 2016-08-17 | 2016-09-24 | 2020-12-31 | | |
| DNHC12 / National Technical Consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Under Implementation | 2016-08-17 | 2016-08-25 | 2016-09-14 | 2016-09-21 | 2016-11-12 | 2016-10-12 | 2017-04-10 |
| IC39 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Pending Implementation | 2016-11-01 | 2016-12-20 | 2017-01-10 | 2017-02-14 | 2017-08-13 | | |
| IC44 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Cancelled | 2016-09-15 | 2016-10-27 | 2016-11-03 | 2016-11-24 | 2016-12-29 | 2020-12-31 | |
| DNHC11 / National Consultant on Communication Strategy | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Under Implementation | 2016-08-17 | 2016-08-09 | 2016-09-19 | 2016-09-26 | 2016-10-17 | 2017-04-15 | |
| IC03 / Cons. For consolidation and devt of communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Under Implementation | 2016-09-15 | 2016-09-15 | 2016-10-31 | 2016-11-04 | 2016-11-18 | 2019-11-18 | |

| | | | | | | | | | | | | | | | | | | |
|--|-------------|--|-------|---------------------------------|--------|--|--------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| IC 81 / National M & E Consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 135,000.00 | 111,073.73 | Signed | 2016-05-23 | 2016-07-29 | 2016-08-25 | 2016-09-13 | 2016-09-14 | 2016-09-30 | 2020-12-31 | | |
| IC 82 / National environmental consultant for rice | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Pending Implementation | 2016-07-07 | 2016-09-09 | 2016-10-08 | | 2016-10-30 | | 2020-12-31 | | |
| IC 84 / National Social consultant for rice | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 54,720.00 | Signed | 2016-07-07 | 2016-07-08 | 2016-09-05 | 2016-09-06 | 2016-09-26 | 2016-09-09 | 2016-10-19 | 2016-10-14 | 2020-12-31 |
| IC 85 / National Social consultant for rice | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 52,360.00 | Signed | 2016-07-07 | 2016-07-08 | 2016-09-11 | 2016-09-05 | 2016-10-02 | 2016-09-09 | 2016-10-30 | 2016-10-14 | 2020-12-31 |
| IC 83 / National environmental consultant for coffee | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Pending Implementation | 2016-07-07 | 2016-09-09 | 2016-09-30 | | 2016-10-30 | | 2020-12-31 | | |
| IC36 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2016-08-26 | 2016-09-20 | 2016-10-14 | 2016-11-04 | 2016-12-09 | | 2020-12-31 | | |
| IC42 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2016-09-14 | 2016-09-29 | 2016-11-02 | 2016-11-23 | 2016-12-28 | | 2019-12-26 | | |
| IC19 / Cons. For consolidation and devt of communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Under Implementation | 2016-09-08 | 2016-11-10 | 2016-10-13 | 2016-10-18 | 2016-11-01 | | 2019-05-01 | | |
| IC04 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 87,360.00 | Signed | 2016-02-22 | 2016-09-12 | 2016-09-19 | 2016-10-05 | 2016-10-03 | 2016-10-20 | 2020-12-31 | | |
| IC07 / Individual consultant on consolidation and development communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Pending Implementation | 2016-06-15 | 2016-10-07 | 2016-10-18 | | 2016-11-01 | | 2018-06-01 | | |
| IC08 / Individual Technical consultant | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 120,000.00 | 68,640.00 | Signed | 2016-06-15 | 2016-07-20 | 2016-08-21 | 2016-09-12 | 2016-09-05 | 2016-09-13 | 2016-09-15 | 2016-09-15 | 2020-12-20 |
| IC03-DT / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2016-07-26 | 2016-08-30 | 2016-09-13 | 2016-10-04 | 2016-10-20 | | 2017-10-14 | | |
| IC20 / Technical consultant | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 59,400.00 | 112,200.00 | Signed | 2016-06-22 | 2016-08-03 | 2016-09-27 | 2016-09-08 | 2016-10-02 | 2016-09-09 | 2016-11-01 | 2016-09-28 | 2020-12-31 |
| IC15 / Cons. For consolidation and devt of communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 30,000.00 | 28,590.36 | Signed | 2016-07-25 | 2016-07-25 | 2016-10-05 | 2016-10-19 | 2016-10-06 | 2016-11-16 | 2016-10-14 | 2016-11-18 | 2019-04-14 |
| IC23 / Technical consultant | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Under Implementation | 2016-08-31 | 2016-10-19 | 2016-11-09 | | 2016-12-14 | | 2020-12-14 | | |
| IC33 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2016-09-15 | 2016-11-02 | 2016-11-24 | 2016-12-09 | | 2017-01-03 | 2019-06-22 | | |
| IC16 / Technical consultant | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 73,320.00 | 57,463.12 | Signed | 2016-06-23 | 2016-06-28 | 2016-09-28 | 2016-09-05 | 2016-10-19 | 2016-09-26 | 2016-11-12 | 2016-10-01 | 2020-12-31 |
| SSS 02 / Technical assistance | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Direct Selection | Direct | | 1,240,000.00 | 0.00 | Under Review | 2016-08-31 | 2016-09-25 | | | 2016-12-01 | | 2020-10-30 | | |
| IC21 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Pending Implementation | 2017-01-28 | 2017-03-18 | 2017-04-08 | | 2017-05-13 | | 2020-05-13 | | |
| IC21 / Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Cancelled | 2016-09-29 | 2016-11-17 | 2016-12-08 | | 2017-01-12 | | 2020-01-09 | | |
| IC41 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Cancelled | 2016-09-15 | 2016-11-03 | 2016-11-24 | | 2016-12-29 | | 2017-06-27 | | |
| IC41 / Technical consultant | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2017-01-20 | 2017-03-10 | 2017-03-31 | | 2017-05-05 | | 2017-11-01 | | |
| IC44 / Technical Consultant | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2016-09-29 | 2016-11-17 | 2016-12-08 | | 2017-01-12 | | 2020-12-31 | | |
| IC38 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Cancelled | 2016-08-26 | 2016-09-28 | 2016-10-14 | 2016-11-04 | 2016-12-09 | | 2020-12-31 | | |
| IC38 / Technical consultant | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2016-09-15 | 2016-11-28 | 2016-12-05 | | 2016-12-30 | | 2020-12-31 | | |
| IC35 / Technical Consultant | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2016-10-27 | 2016-12-15 | 2017-01-05 | | 2017-02-09 | | 2020-12-31 | | |
| IC01 / Technical consultant | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2016-07-26 | 2016-10-16 | 2016-11-04 | | 2016-12-01 | | 2020-12-31 | | |
| IC01-DT / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Cancelled | 2016-07-25 | 2016-08-31 | 2016-09-12 | 2016-10-03 | 2016-10-07 | | 2020-12-31 | | |