



## Strengthening Primary Health Care and Surveillance in Haiti (P167512)

LATIN AMERICA AND CARIBBEAN | Haiti | Health, Nutrition & Population Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2019 | Seq No: 4 | ARCHIVED on 22-Aug-2021 | ISR47566 |

Implementing Agencies: Ministère de la Santé Publique et de la Population, Republic of Haiti

### Key Dates

#### Key Project Dates

Bank Approval Date: 16-May-2019

Effectiveness Date: 28-Aug-2019

Planned Mid Term Review Date: 16-May-2022

Actual Mid-Term Review Date:

Original Closing Date: 31-Dec-2024

Revised Closing Date: 31-Dec-2024

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The PDO of the proposed Project is to: (i) increase utilization of primary health care services in selected geographical areas; and (ii) strengthen surveillance capacity especially for cholera.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components Table

Name

Strengthening Primary Health Care Service Delivery:(Cost \$55.60 M)  
Strengthening Surveillance and Control for Infectious Diseases:(Cost \$29.60 M)  
Supporting Project Management and Implementation Support:(Cost \$7.00 M)  
Contingent Emergency Response Component

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<span style="color: orange;">□</span> Moderately Satisfactory	<span style="color: orange;">□</span> Moderately Satisfactory
Overall Implementation Progress (IP)	<span style="color: orange;">□</span> Moderately Satisfactory	<span style="color: red;">□</span> Moderately Unsatisfactory
Overall Risk Rating	<span style="color: orange;">□</span> Substantial	<span style="color: orange;">□</span> Substantial

### Implementation Status and Key Decisions

The Project was approved by the Board on May 16, 2019 and declared effective on August 28, 2019. The Project's development objective is to (i) increase utilization of primary health care services in selected geographical areas; and (ii) strengthen surveillance capacity especially for cholera. On April 9, 2021 the Project was restructured to incorporate co-financing by the Global Fund to Fight Aids, Tuberculosis, and Malaria (GF) to the Government of Haiti, to complement and scale up priority health systems strengthening activities in Haiti. Project implementation is underway.



## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	High	High	High
Macroeconomic	High	High	High
Sector Strategies and Policies	Substantial	Substantial	Substantial
Technical Design of Project or Program	Substantial	Substantial	Substantial
Institutional Capacity for Implementation and Sustainability	Substantial	Substantial	Substantial
Fiduciary	High	High	High
Environment and Social	Moderate	Moderate	Moderate
Stakeholders	Moderate	Moderate	Moderate
Other	Substantial	Substantial	Substantial
Overall	Substantial	Substantial	Substantial

## Results

### PDO Indicators by Objectives / Outcomes

Increase utilization of primary health care services in selected geographical areas				
► Percentage of children aged between 12 and 23 months fully vaccinated in Project intervention areas (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	45.30	45.30	45.30	51.00
Date	30-Jun-2018	01-Jun-2020	01-Jun-2020	31-Dec-2024
Comments:	This indicator will be reported on once the next DHS round will be completed.			
► Percentage of institutional deliveries in Project intervention areas (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	38.20	38.20	38.20	44.00
Date	30-Jun-2018	01-Jun-2020	01-Jun-2020	31-Dec-2024
Comments:	This indicator will be reported on once the next DHS round will be completed.			



Strengthen surveillance capacity especially for cholera				
▶ Percentage of notifications of suspected cases of cholera for which laboratory results are available to the Health Departmental Directorates (DDSs) within 10 days of collection (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	45.00	45.00	50.00	70.00
Date	24-Nov-2018	01-Jun-2019	30-Jun-2021	31-Dec-2024
Comments:	Value for January-June 2021. Out of a total of 10 suspected cases, 5 samples were delayed, mostly due transportation constraints linked to the country security situation.			

### Intermediate Results Indicators by Components

Component 1: Strengthening Primary Health Care Service Delivery				
▶ People who have received essential health, nutrition, and population (HNP) services (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	301,777.00	828,000.00
Date	01-Jun-2019	12-Dec-2020	02-Aug-2021	31-Dec-2024
□ People who have received essential health, nutrition, and population (HNP) services - Female (RMS requirement) (Number, Corporate Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	18,468.00	79,000.00
□ Number of children immunized (Number, Corporate Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	228,071.00	260,000.00
Date	01-Jun-2019	12-Dec-2020	02-Aug-2021	31-Dec-2024
□ Number of women and children who have received basic nutrition services (Number, Corporate Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	64,439.00	500,000.00
Date	01-Jun-2019	12-Dec-2020	02-Aug-2021	31-Dec-2024
□ Number of deliveries attended by skilled health personnel (Number, Corporate Breakdown)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	9,267.00	68,000.00
Date	01-Jun-2019	12-Dec-2020	02-Aug-2021	31-Dec-2024
<b>▶ Contracted service providers achieving the minimum quality score (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	71.00	92.93	94.54	78.00
Date	30-Jun-2018	31-Dec-2019	02-Aug-2021	31-Dec-2024
<b>▶ Number of health facilities undergoing rehabilitation (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	24.00	55.00
Date	30-Jun-2019	31-Dec-2020	11-Aug-2021	31-Dec-2024
Comments:	24 Rehabilitations have been fully completed. However, following the August 14th earthquake, damage assessments of civil works in the South, Grand'Anse and Nippes are ongoing and additional civil works will likely be needed.			
<b>▶ Contracted health providers supervised at least quarterly - maintained at 100 percent (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	100.00	100.00	80.00	100.00
Date	30-Jun-2018	30-Jun-2018	02-Aug-2021	31-Dec-2024
<b>▶ Citizen Engagement: percentage of facilities under RBF that developed an action plan(s) based on the results of community satisfaction surveys (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	50.00
Date	01-Jun-2019	01-Jun-2019	02-Aug-2021	31-Dec-2024
Comments:	Value for this indicator is not yet available. It will be reported during the next ISR, after finalization of verification activities.			
<b>▶ Number of Community Health Workers who were trained based on the new Community Health Strategy (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	225.00
Date	22-Mar-2021	22-Mar-2021	22-Mar-2021	31-Dec-2023



Comments:	This new indicator is part of the restructuring that will include Global Fund co-financing and will be reported in the next ISR.			
<b>► Number of peripheral storage warehouses upgraded based on identified need and in accordance with minimum national standards on storage of medical products (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2.00
Date	22-Mar-2021	22-Mar-2021	22-Mar-2021	31-Dec-2023
Comments:	This new indicator is part of the restructuring that will include Global Fund co-financing and will be reported in the next ISR.			

<b>Component 2: Strengthening Surveillance and Control for Infectious Diseases</b>				
<b>► Percentage of suspected cases of diphtheria investigated and responded to within 48h after notification (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	72.00	85.00	98.07	90.00
Date	30-Jun-2019	12-Dec-2020	30-Jun-2021	31-Dec-2024
Comments:	Value for April-June 2021			
<b>► Percentage of notified maternal deaths investigated per year (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	10.00
Date	28-Jun-2019	12-Dec-2020	30-Jun-2021	31-Dec-2024
Comments:	In 2021, 89 maternal death were reported until June. Activities to strengthen systematic maternal death investigation with the departmental health directorates are ongoing.			
<b>► Number of laboratories who comply with national standard requirements for infrastructure and equipment (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	10.00
Date	22-Mar-2021	22-Mar-2021	22-Mar-2021	31-Dec-2023
Comments:	This new indicator is part of the restructuring that will include Global Fund co-financing and will be reported in the next ISR.			

**Performance-Based Conditions**



**Data on Financial Performance**


**Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P167512	IDA-D4670	Effective	USD	55.00	55.00	0.00	9.78	47.05	17%
P167512	TF-B0067	Effective	USD	15.00	15.00	0.00	0.00	15.00	0%

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P167512	IDA-D4670	Effective	16-May-2019	05-Jun-2019	28-Aug-2019	31-Dec-2024	31-Dec-2024
P167512	TF-B0067	Effective	16-May-2019	05-Jun-2019	28-Aug-2019	31-Dec-2024	31-Dec-2024

**Cumulative Disbursements**



**PBC Disbursement**

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC
--------	----------	-------------	-----	------------	--------------------	-------------------------	------------------------



---

### **Restructuring History**

Level 2 Approved on 09-Apr-2021 ,Level 2 Approved on 03-May-2021

### **Related Project(s)**

P175761-AF Strengthening Primary Health Care and Surveillance in Haiti (PROSYS) ,P175949-AF Strengthening Primary Health Care and Surveillance in Haiti (PROSYS)

---