

# **AR: COVID-19 Response Project (P173767)**

Requesting Unit: LCC7C,

Responsible Unit: HLCHN,

Lending Instrument: Investment Project Financing

Net commitment: 35 M

**PROCUREMENT PLAN** Argentina : AR: COVID-19 Emergency Response Project

General Information			
<b>Country:</b>	Argentina	<b>Bank's Approval Date of the Original Procurement Plan:</b>	2020-04-27
<b>Project ID:</b>	P173767	<b>Revised Plan Date(s): (comma delineated, leave blank if not)</b>	2020-09-15
<b>Project Name:</b>	AR: COVID-19 Emergency Response Project	<b>QFN Date:</b>	2020-07-21
<b>Loan / Credit No:</b>	IBRD / 90830		
<b>Executing Agency(ies)</b>	Ministry of Health		

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GO-DIR-08-2020 / Equipamiento de Signos Vitales 1460 Monitores Multiparamétricos)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Adquisición directa	Direct			1,842,914.00	1,842,914.00	Firmado							2020-05-08	2020-04-05	2020-05-09	2020-04-30							2020-05-17	2020-05-14	2020-07-16			
GO-RFQ-02-2020 / Equipamiento de Signos Vitales (3420 Monitores Multiparamétricos)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		7,776,280.00	7,776,280.00	Finalizado									2020-04-23									2020-05-18	2020-04-27	2020-07-02	2020-07-15	
AR-MSAL-01-2020-GO-RFQ / Adquisición de 580 respiradores	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		6,675,545.43	5,908,635.10	Finalizado									2020-04-18									2020-05-13	2020-03-25	2020-06-12	2020-04-21	
GO-DIR-03-2020 / Insumos de protección personal (overoles de seguridad)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Adquisición directa	Direct			238,200.00	238,200.00	Finalizado							2020-04-22	2020-04-11	2020-04-27	2020-04-11									2020-05-04	2020-04-13	2020-05-14	2020-04-20
GO-RFQ-08-2020 / Carros de paro (200 unidades)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		989,293.94	0.00	Ejecución pendiente									2020-05-08									2020-05-25		2020-05-28		
GO-RFQ-07-2020 / Máquinas de filtrado de aire (800 Humidificadores)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		2,787,878.79	0.00	Ejecución pendiente									2020-05-07									2020-05-25		2020-06-29		
GO-DIR-04-2020 / Insumos de protección personal (barbijos tricapa)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Adquisición directa	Direct			660,600.00	660,600.00	Finalizado							2020-04-22	2020-04-11	2020-04-27	2020-04-11									2020-05-04	2020-04-13	2020-05-14	2020-04-21
GO-DIR-06-2020 / Insumos de protección personal (barbijos tricapa, overoles de seguridad,barbijos N95, antiparras, guantes de latex)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Adquisición directa	Direct			2,395,750.00	2,395,750.00	Finalizado							2020-04-22	2020-04-08	2020-04-27	2020-04-13									2020-05-04	2020-04-16	2020-05-14	2020-05-11
GO-DIR-05-2020 / Insumos de protección personal (máscaras transparentes)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Adquisición directa	Direct			400,000.00	400,000.00	Finalizado							2020-04-22	2020-04-11	2020-04-27	2020-04-11									2020-05-05	2020-04-13	2020-05-15	2020-04-17

GO-RFQ-04-2020 / Equipamiento de cardioprotección y RCP (400 Desfibriladores)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		4,254,545.00	0.00	Cancelado											2020-05-01								2020-05-18				2020-07-02												
GO-DIR-09-2020 / Equipamiento médico (10 Monitores con ec2, 50 desfibriladores, 17 Electrocardiógrafos, 8 sistemas de rayos X, 300 concentradores de oxígeno)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Adquisición directa	Direct			3,371,874.00	3,371,874.00	Firmado																							2020-05-18	2020-05-06	2020-05-23	2020-05-06	2020-06-01	2020-05-20	2020-09-29						
GO-DIR-10-2020 / Equipamiento médico (8 equipos de rayos X portátiles)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Adquisición directa	Direct			845,939.29	866,618.80	Firmado																									2020-05-18	2020-05-04	2020-05-23	2020-05-04	2020-05-30	2020-05-20	2020-08-28				
OG-DIR-02-2020 / Ventiladores adultos pediátricos (1000 unidades)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Adquisición directa	Direct			10,447,272.73	7,588,236.62	Finalizado																										2020-04-23	2020-04-03	2020-04-26	2020-04-11	2020-05-03	2020-04-19	2020-06-07	2020-07-24		
GO-DIR-01-2020 / Ventiladores adultos pediátricos (1820 unidades)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Adquisición directa	Direct			22,035,787.88	22,692,720.97	Finalizado																											2020-04-23	2020-04-06	2020-04-26	2020-04-07	2020-05-01	2020-04-16	2020-06-05	2020-06-27	
GO-DIR-11-2020 / 125 ventiladores adultos pediátricos	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Adquisición directa	Direct			1,205,454.55	1,181,354.95	Finalizado																											2020-05-08	2020-04-13	2020-05-09	2020-04-22	2020-05-15	2020-04-29	2020-06-29	2020-06-06	
GO-DIR-12-2020 / insumos de protección personal (2500000 guantes de examen, 137000 antiparras protectoras, 111000 barbijo N95, 250000 overoles de seguridad) más el costo de inspección de los bienes	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Adquisición directa	Direct			10,139,995.10	10,139,995.10	Firmado																											2020-06-05	2020-03-25	2020-06-10	2020-03-30	2020-06-22	2020-06-15	2020-08-01		
GO-RFQ-06-2020 / Equipamiento Médico de Infusión (1414 Bombas a jeringa, 2962 bombas volumétricas)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		3,783,600.00	3,843,860.73	Firmado																												2020-05-05				2020-05-23	2020-08-03	2020-07-07	
GO-RFQ-05-2020 / Oxímetros (800 oxímetros de pulso y 580 oxímetros con curva)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		681,130.00	0.00	Ejecución pendiente																													2020-05-06				2020-05-24		2020-07-08

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																		
NC-UN-01-2020 / Contratación del servicio de almacenamiento de los bienes adquiridos con la empresa Mebeco LTD (GO-DIR-12-2020) hasta su retiro por el Ministerio de Salud de la Nación.	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Contrataciones a través de Agencias de las Naciones Unidas	Direct			97,879.06	97,879.06	Firmado																														2020-07-06	2020-06-29	2020-07-08	2020-07-06	2020-07-15	2020-07-27	2020-09-13

NCS-DIR-01-2020 / Transporte aéreo a través de la empresa Aerolíneas Argentinas S.A. de los bienes adquiridos a través del contrato con la firma Meheco (GO-DIR-12-2020)	IBRD / 90830	Emergency COVID-19 Response Efforts	Posterior	Adquisición directa	Direct			3,000,000.00	0.00	Ejecución pendiente					2020-08-12	2020-08-14									2020-08-28	2020-09-01
--	--------------	-------------------------------------	-----------	---------------------	--------	--	--	--------------	------	---------------------	--	--	--	--	------------	------------	--	--	--	--	--	--	--	--	------------	------------

<b>CONSULTING FIRMS</b>																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

<b>INDIVIDUAL CONSULTANTS</b>																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	