

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan: December, 2016**
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan: Jan 2017 to June 2018**

### II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High risk
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High risk
3.	Consultant Services (Firms)	0.5	High risk
4.	Consultant Services (Individual Consultants)	0.2	High risk

2. **Prequalification.** NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA
4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files
5. **Any Other Special Procurement Arrangements:** NA
6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000\_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.
9. Renewal or extension of individual consultant's contracts hired for technical assistance and which are intended for a long-term period but signed for an initial

January 11, 2018

period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

January 11, 2018

**PROCUREMENT PLAN** Kenya : Kenya Climate Smart Agriculture Project

**General Information**  
 Country: Kenya Bank's Approval Date of the Original Procurement Plan: 2019-12-10  
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-27  
 Project ID: P154784 GPN Date: 2018-02-08  
 Project Name: Kenya Climate Smart Agriculture Project  
 Loan / Credit No: IDA / 59450  
 Executing Agency(ies) Kisumu County

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
KE-KISUMU COUNTY-140732- CW-RFB / PROPOSED CONSTRUCTION OF IRRIGATION STRUCTURE IN GEM RAE SCHEME IN NYAKACH SUBCOUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				392,233.00	303,467.32	Signed					2019-10-16	2019-09-05	2019-10-23	2020-02-20			2019-11-02	2019-10-04	2019-12-02	2020-01-31	2019-12-23	2020-03-10	2020-03-22		
KE-KISUMU COUNTY-140715- CW-RFB / PROPOSED EXCAVATION AND AUXILIARY WORKS CONSTRUCTION TO COMPLETION OF HOLO OROCHO WATERPAN IN NYANDO SUBCOUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				87,314.56	0.00	Canceled							2019-11-03											2020-02-25	
KE-KISUMU COUNTY-140728- CW-RFB / PROPOSED EXCAVATION AND AUXILIARY WORKS CONSTRUCTION TO COMPLETION OF KODIKRE WATER PAN IN NYAKACH SUB COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				78,233.00	0.00	Under Implementat ion							2019-11-03	2019-09-13										2020-02-25	
KE-KISUMU COUNTY-140699- CW-RFB / proposed drilling, equipping and auxiliary works construction to completion of Kaloo borehole in Nyakach subcounty	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				65,825.24	0.00	Canceled							2019-11-05											2020-02-27	
KE-KISUMU COUNTY-168586- CW-RFQ / proposed excavation auxiliary work construction to completion of Holo Orocho Waterpan in Nyando Sub County.	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				87,314.56	73,441.06	Signed							2020-04-24	2020-05-19										2020-09-26	
KE-KISUMU COUNTY-168587- CW-RFQ / proposed drilling and auxiliary work construction to completion of kaloo borehole in nyakach sub county	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				65,825.24	0.00	Canceled							2020-04-24											2020-08-27	
KE-KISUMU COUNTY-188681- CW-RFQ / proposed drilling and auxiliary work construction to completion of kaloo borehole in nyakach sub county	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				72,135.00	75,460.04	Signed							2020-08-22	2020-09-10										2020-12-25	
KE-KISUMU COUNTY-200448- CW-RFB / Proposed Rehabilitation of Awach Kano Irrigation Scheme for Increased Agricultural Productivity	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				477,516.00	0.00	Under Implementat ion					2020-10-30	2020-11-05	2020-11-29	2020-11-19					2020-12-01	2020-12-22	2021-01-12			2021-07-11	
KE-KISUMU COUNTY-200453- CW-RFB / proposed construction of chiga irrigation scheme and infrastructural works for increased agricultural production	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				294,117.64	0.00	Under Implementat ion					2020-10-30	2020-11-05	2020-11-29	2020-11-19					2020-12-01	2020-12-22	2021-01-12			2021-07-11	
KE-KISUMU COUNTY-200476- CW-RFB / proposed construction of Siany Cc3 Irrigation Scheme Irrigation Scheme and Infrastructure Works for increased productivity	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				312,500.00	0.00	Under Implementat ion					2020-10-30	2020-11-05	2020-11-29	2020-11-19					2020-12-01	2020-12-22	2021-01-12			2021-07-11	
KE-KISUMU COUNTY-204460- CW-RFQ / proposed excavation and auxiliary works construction to completion of lagari waterpan in nyando subcounty	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				110,243.45	0.00	Pending Implementat ion							2020-11-27											2021-06-29	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
KE-KISUMU COUNTY-145107- GO-RFB / Supply and Delivery of Air conditioners (AC)	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,621.00	0.00	Pending implementat ion								2019-03-05								2019-04-30			2019-10-27

KE-XISUMU COUNTY-145104- GO-RFB / Supply and delivery of Furniture	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Quotations	Limited	Single Stage – One Envelope		24,252.00	0.00	Pending Implementati on									2019-06-01							2019-07-06					2019-10-04
--	-------------	--	------	---------------------------	---------	--------------------------------	--	-----------	------	-------------------------------	--	--	--	--	--	--	--	--	------------	--	--	--	--	--	--	------------	--	--	--	--	------------

NON CONSULTING SERVICES																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
KE-XISUMU COUNTY-149823- CS-INDV / Environmental Impact Assessment for proposed Gen Rat Irrigation scheme infrastructure construction	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Individual Consultant Selection	Limited		4,786.00	0.00	Pending Implementation	2019-07-04	2019-07-11	2019-07-18			2019-08-08			2019-11-06										
KE-XISUMU COUNTY-149837- CS-INDV / Provision of Environmental Impact Assessment for proposed Kaloore Borehole	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Individual Consultant Selection	Limited		2,893.00	0.00	Pending Implementation	2019-07-04	2019-07-11	2019-07-18			2019-08-08			2019-11-06										
KE-XISUMU COUNTY-149826- CS-INDV / Provision of hydrogeological survey services for proposed Kaloore Borehole	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Individual Consultant Selection	Limited		3,398.00	0.00	Pending Implementation	2019-07-04	2019-07-11	2019-07-18			2019-08-08			2019-11-06										
KE-XISUMU COUNTY-149833- CS-INDV / Provision of Environmental Impact Assessment for proposed Holo Orucho Waterpan	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Individual Consultant Selection	Limited		2,868.00	0.00	Pending Implementation	2019-07-04	2019-07-11	2019-07-18			2019-08-08			2019-11-06										
KE-XISUMU COUNTY-149835- CS-INDV / Provision of Environmental Impact Assessment for proposed Kodikere Waterpan	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Individual Consultant Selection	Limited		3,378.00	0.00	Pending Implementation	2019-07-04	2019-07-11	2019-07-18			2019-08-08			2019-11-06										