

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan** May 29, 2015
2. **Date of General Procurement Notice:** July 25, 2016
3. **Period covered by this procurement plan:** The procurement period of project covered from year June 2016 to December 2018.

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	All	
2.	NCB (Goods)	Above US\$ 2,000,000	
3.	ICB (Works)	All	
4.	NCB (Works)	Above US\$ 10,000,000	

2. **Pre-qualification.** Not applicable.
3. **Reference to (if any) Project Operational/Procurement Manual:** June 2, 2015.
4. **Any Other Special Procurement Arrangement:** None
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (*including those that are subject to retroactive financing and advanced procurement*)

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the NCB (Works)	2.61	12	No	Prior/Post	
2	Summary of the NCB (Goods)	4.50	25	No	Prior/Post	
3	Summary of Shopping packages (Goods, Works and Non-	1.06	18	No	Post	

March 29, 2017

	Consulting Services)					
--	----------------------	--	--	--	--	--

### **III. Selection of Consultants**

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$1,000,000	
2.	Single Source (Firms)	For SSS, USD50,000 (Para 3.9 of Consultant Guidelines, January 2011) and all other SSS contracts.	
3.	Individual	<b>Individuals <math>\geq</math> USD 0.3 million; and for essential assignments</b> (procurement / legal consultant). For SSS, USD20,000 (Para 5.6 of Consultant Guidelines, January 2011)	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** Not applicable.
- Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts that will be let under QCBS	<i>1.40</i>	<i>1</i>	<i>Prior</i>	<i>QCBS</i>
	Summary of number of contracts	<i>8.14</i>	<i>88</i>	<i>Prior/Post</i>	<i>CQS/IC</i>

March 29, 2017

	that will be let under other methods				
--	---	--	--	--	--

March 29, 2017

**PROCUREMENT PLAN** Vietnam : Sustainable Agriculture Transformation Project

**General Information**  
 Country: Vietnam Bank's Approval Date of the Original Procurement Plan: 2016-08-24  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-02-24  
 Project ID: P145055 GPN Date: 2016-07-25  
 Project Name: Sustainable Agriculture Transformation Project  
 Loan / Credit No: IDA / 57040  
 Executing Agency(ies) Soc Trang Province Project Management Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contri Comple		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
XLOS / Civil works for DARD and provincial agencies	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				205,000.00	0.00	Under Implementation						2017-06-01	2017-09-12	2017-06-06				2017-07-06	2017-10-23	2017-08-20		2017-09-25	2018-03-04		
ST-XL-07 / ST-XL-07 Supporting works/equipment to My Huong 1 cooperative in My Huong commune, My Tu district, Soc Trang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				380,980.00	351,385.32	Completed							2018-09-11	2018-10-11	2018-09-21				2018-10-24	2018-11-09	2018-10-29	2018-11-26	2018-11-14	2018-11-26	2019-05-13
ST-XL-08 / ST-XL-08 - Supporting works/equipment to Tin Phat cooperative in Ke Thanh commune, Ke Sach district, Soc Trang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,176.00	182,974.42	Completed							2018-10-10	2018-10-05	2018-10-15				2018-11-26	2018-10-15	2018-12-26	2018-10-17	2019-01-30	2018-10-22	2018-07-29
ST-XL-06 / ST-XL-06 Supporting works/equipment to Phuoc An cooperative in Phu Tan commune, Chau Thanh district, Soc Trang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				369,905.00	342,430.75	Completed							2018-09-11	2018-11-07	2018-09-21				2018-10-24	2018-12-07	2018-10-29	2019-02-26	2018-11-14	2019-02-26	2019-05-13
ST-XL-09 / ST-XL-09 Supporting works/equipment to Doan Kiet cooperative in Lam Kiet commune, Thanh Tri district, Soc Trang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				333,226.00	308,261.77	Completed							2019-03-15	2019-05-02	2019-03-27				2019-05-03	2019-06-25	2019-05-10	2019-08-02	2019-05-27	2019-08-02	2019-11-23
ST-XL-10 / ST-XL-10 Supporting works/equipment to Kiet Lap B cooperative in Lam Tan commune, Thanh Tri district, Soc Trang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				381,262.00	348,251.59	Completed							2019-03-15	2019-05-02	2019-03-27				2019-05-03	2019-06-25	2019-05-13	2018-07-22	2019-05-27	2019-07-22	2019-11-23
ST-XL-11 / ST-XL-11 Supporting works/equipment to 2/9 Cooperative in Dai Hai commune, Ke Sach district, Soc Trang province.	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope				307,929.00	284,495.09	Completed							2019-05-15	2019-06-24	2019-05-20				2019-06-25	2019-08-06	2019-07-01	2019-09-09	2019-07-09	2019-09-09	2020-01-05
ST-XL-12 / ST-XL-12 Supporting works/equipment to Thanh Tri cooperative in Thanh Tri commune, Thanh Tri district, Soc Trang province.	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope				323,732.00	0.00	Pending Implementation							2019-05-15		2019-05-20				2019-06-25		2019-07-01		2019-07-09		2020-01-22
ST-XL-13 / Support infrastructure to Tan Tien Cooperative, Ho Duc Kien commune, Chau Thanh district, Soc Trang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				325,000.00	0.00	Pending Implementation							2019-08-01		2019-08-06				2019-09-17		2019-10-17		2019-11-21		2020-04-29
ST-XL-14 / Support infrastructure to Hung Loi Cooperative, Long Duc commune, Long Phu district, Soc Trang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				353,000.00	0.00	Under Implementation							2019-08-01	2019-09-26	2019-08-06				2019-09-17		2019-10-17		2019-11-21		2020-04-29
ST-XL-15 / Support infrastructure to Tho Hoa Dong A Cooperative, Phu Tam commune, Chau Thanh district, Soc Trang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				330,000.00	319,404.18	Completed							2019-08-01	2019-09-26	2019-08-06				2019-09-17	2019-11-01	2019-10-17	2019-11-08	2019-11-21	2019-11-12	2020-04-29
ST-XL-16 / Package 01 (ST-XL-16) Support infrastructure to Dai Thang Service and Rice Production Cooperative, Dai Tam Commune, My Xuyen District, Soc Trang Province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				274,257.00	0.00	Pending Implementation							2020-08-05		2020-08-10				2020-09-10		2020-09-15		2020-09-20		2020-12-26
ST-XL-17 / Upgrading transportation works for sustainable rice production development in Ke Thanh commune, Ke Sach district	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				523,783.00	0.00	Pending Implementation							2021-05-30		2021-06-04				2021-07-16		2021-08-15		2021-09-19		2022-06-16
ST-XL-19 / Support in transportation works for sustainable rice development in Dai Tam commune, My Xuyen district	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				524,826.00	0.00	Pending Implementation							2021-05-30		2021-06-04				2021-07-16		2021-08-15		2021-09-19		2022-06-16
ST-XL-20 / Upgrading transportation works on Tra Bet - So La 1 route for sustainable rice development in Tham Don commune, My Xuyen district	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				524,174.00	0.00	Pending Implementation							2021-05-30		2021-06-04				2021-07-16		2021-08-15		2021-09-19		2022-06-16



IC-44 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	73,074.86	Signed	2016-09-29	2016-09-29	2016-11-17	2016-11-08	2016-12-08	2016-12-23	2017-01-12	2017-01-03	2020-12-31	
COG43-1 / Independent assessment of farmer adoption in the form of single source selection	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Direct Selection	Direct		40,469.00	0.00	Under implementation	2020-01-06	2020-03-24	2020-01-16	2020-04-24			2020-01-21		2020-11-01	