

PROCUREMENT PLAN (Textual Part)

Project information: Saint Vincent and the Grenadines, Human Development Service Delivery Project (P154253)

Project Implementation agency: Procurement handled by PSIPMU of the Ministry of Economic Planning, Sustainable Development, Industry, Information and Labour (MOEP)

Date of the Procurement Plan: April 5th, 2017

Period covered by this Procurement Plan: July 2017 - December 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **NA**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

NCB will be undertaken using the SPD due to absence of national documents.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable;

Works: is not applicable

Other Relevant Procurement Information.

Exception granted to the contract of Saint Vincent and the Grenadines Community College under paragraph 3.23 c) and under Direct Selection paragraph 7.13.

PROCUREMENT PLAN **St. Vincent and the Grenadines : Human Development Service Delivery Project**

General Information

Country: St. Vincent and the Grenadines Bank's Approval Date of the Original Procurement Plan: 2017-06-19
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-30
 Project ID: P154253 GPN Date: 2020-08-31
 Project Name: Human Development Service Delivery Project
 Loan / Credit No: / , IDA / 60600
 Executing Agency(ies) SVG - Ministry of Finance, Economic Planning, Sustainable Development, and Information Technology

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
SVG-HSDS-CW-RFQ-1 / C3.1 Retrofitting and repairs to TVET classrooms	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Request for Bids	Open - National	Single Stage - One Envelope				190,000.00	0.00	Under implementation						2018-06-01	2020-06-17	2018-06-06					2018-07-18		2018-08-17		2018-09-21	2019-03-20

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
SVG-HSDS-GO-RFQ-2 / C1-Remediation program learning materials	/	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,500.00	0.00	Canceled								2018-06-06								2018-08-01		2019-01-28
SVG-HSDS-GO-RFQ-6 / C1-Special Education Learning Resources	/	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Request for Quotations	Limited	Single Stage - One Envelope		85,000.00	0.00	Pending implementation								2017-10-06								2017-12-01		2018-05-30
SVG-HSDS-GO-RFQ-5 / C2.2 Materials and equipment for NHA	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending implementation								2020-06-17								2020-08-12		2021-02-08
SVG-HSDS-GO-RFB-2 / C2.2. Social Assistance MIS - hardware purchase and installation	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		200,000.00	0.00	Pending implementation				2019-12-01				2019-12-06		2020-01-17			2020-02-16		2020-03-22		2020-09-18	
SVG-HSDS-GO-RFQ-7 / C2.2 Office furniture and equipment	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	24,735.05	Under implementation								2017-11-06	2020-10-06						2018-01-01		2018-06-30	
SVG-HSDS-GO-RFQ-8 / C2.2 Materials and Printing - Operations Manual + materials for media adverts	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Pending implementation								2019-01-06							2019-03-03		2019-08-30	
SVG-HSDS-GO-RFB-3 / C3.1 TVET training equipment to enhance schools	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Request for Bids	Open - International	Single Stage - One Envelope		635,800.00	0.00	Under implementation				2018-03-01	2020-05-19		2018-03-06			2018-04-17			2018-05-17		2018-06-21		2018-12-18	
SVG-HSDS-GO-RFQ-9 / C3.2 Materials and equipment - Labor Force Survey	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	0.00	Pending implementation								2019-01-06							2019-03-03		2019-08-30	
SVG-HSDS-GO-RFQ-10 / C3.2 Materials and equipment - Labor Demand Survey	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,000.00	0.00	Pending implementation								2018-09-06							2018-11-01		2019-04-30	
SVG-HSDS-GO-RFQ-11 / C4 Equipment	/	Component 4: Project Implementation, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Pending implementation								2018-01-06							2018-03-03		2018-08-30	
SVG-HSDS-GO-RFQ-1 / C1- Printing of handbooks for teachers and principals; Teachers Guidelines on effective classroom practices, school management for school leaders	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Pending implementation								2017-10-07							2017-12-02		2018-05-31	
SVG-HSDS-GO-RFQ-4 / C2.1 Printing/publication of CPA Report	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Pending implementation								2017-09-06							2017-11-01		2018-04-30	
SVG-HSDS-GO-RFB-1 / C1-Media Equipment, C1.1 Remediation laptops and projectors, C1.2 ICT equipment for schools and C4. Video equipment for MoEP	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Request for Bids	Open - International	Single Stage - One Envelope		891,108.00	78,420.32	Signed				2018-06-01	2019-08-26		2018-06-06	2019-09-05		2018-07-18	2019-10-15	2018-08-17	2020-04-15	2018-09-21		2019-03-20		
SVG-HSDS-GO-RFQ-12 / C2.1-CPA-Stationery, office supplies, etc for enumerator and supervisor training	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,000.00	0.00	Pending implementation								2018-02-14							2018-02-26		2018-02-28	
SVG-HSDS-GO-RFQ-13 / C2.1-CPA-Satchels for Enumerators, etc.	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending implementation								2018-02-18							2018-03-09		2018-03-23	
SVG-HSDS-GO-RFQ-14 / C2.1-CPA-Polo Shirts	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,500.00	0.00	Pending implementation								2018-02-10							2018-02-21		2018-02-28	

SVG-HSDP-GO-RFQ-15 / C2.1-CPA-Promotional items	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	90,000.00	0.00	Pending implementation																2018-02-14								2018-04-11	2018-05-09				
SVG-HSDP-GO-RFQ-16 / C2.1 CPA Equipment and Materials (2)	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope	64,000.00	0.00	Pending implementation																									2018-06-11	2018-08-10			
SVG-HSDP-GO-RFQ-3 / C2.1 CPA Equipment and Materials	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	53,000.00	0.00	Pending implementation																										2018-03-11	2018-11-02		
SVG-HSDP-GO-RFQ-16 / Remediation program learning materials	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Request for Quotations	Open - National	Single Stage - One Envelope	16,500.00	36,872.04	Signed																									2020-02-08	2020-04-04	2020-05-13	2020-10-01	
SVG-HSDP-CS-Dir-3 / Laptops and accessories for Leadership and Accountability Training Programmes	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Direct Selection	Direct		40,000.00	45,826.01	Signed					2020-09-02	2020-09-22	2020-09-07	2020-10-28																		2020-09-27	2020-11-20	2020-12-31	
SVG-HSDP-GO-Dir-4 / The procurement of blank certificates and statement papers for the processing of certifying trainees from the YATE Programme.	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Direct Selection	Direct		10,000.00	8,307.31	Signed					2020-09-30	2020-09-22	2020-10-05	2020-10-29																			2020-11-03	2020-11-16	2020-12-13
SVG-HSDP-GO-RFQ-17 / Procurement of Microphones, Tripods, Laptops for Teachers, to support the recording and development of online learning material	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Request for Quotations	Limited	Single Stage - One Envelope	19,400.00	0.00	Pending implementation																											2020-10-07	2020-12-31	

NON CONSULTING SERVICES																																						
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion											
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
											SVG-HSDP-NC-RFQ-1 / C2.1-CPA-Catering for enumerator and supervisor training	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,500.00	0.00	Pending implementation																	
SVG-HSDP-NC-RFQ-2 / C2.1-CPA-Venue rental for enumerator and supervisor training	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Pending implementation																										2018-02-10	2018-02-21	2018-02-26
SVG-HSDP-NC-Dir-5 / Recertification of Officers from the Ministry of Education in CLASS	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Direct Selection	Direct			6,000.00	3,660.00	Signed					2020-11-23	2020-12-16	2020-12-04	2020-12-21																		2020-12-27	2021-03-10	2021-01-31

CONSULTING FIRMS																																							
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion													
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
										SVG-HSDP-CS-QCBS-4 / C2.2 Social Assistance MIS software development, testing, training and deployment	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Quality And Cost-Based Selection	Open - International		403,600.00	0.00	Pending Implementation	2019-03-01	2019-03-22	2019-05-05						2019-06-02	2019-07-02					2019-08-06	2019-09-10				
SVG-HSDP-CS-CQS-2 / C2.2 Consultancy payment system design and implementation	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Pending Implementation	2018-06-01	2018-06-22	2018-08-05												2018-09-04	2018-10-09										2019-04-07				
SVG-HSDP-CS-CQS-3 / C2.2 Consultant SP Policy and Strategy	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2017-09-01	2017-09-22	2017-11-05												2017-12-05	2018-01-09											2018-07-08			
SVG-HSDP-CS-CQS-4 / C2.2 Consultancy - Graduation Strategy	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2018-03-01	2018-03-22	2018-05-05												2018-06-04	2018-07-09											2019-01-05			
SVG-HSDP-CS-CQS-1 / C1-Remediation Program tutors	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Consultant Qualification Selection	Open - National		235,200.00	0.00	Canceled	2018-05-04	2018-05-25	2018-07-08												2018-08-07	2018-09-11											2019-03-10			
SVG-HSDP-CS-QCBS-3 / C1-Principal Training and Mentoring and Development of Performance Appraisal Tools (2) Monitoring Classroom/Instructional Practices including Develop principal performance appraisal instrument (3) Training of School Leaders and (4) Principal Mentorship	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Quality And Cost-Based Selection	Open - International		380,900.00	189,755.00	Signed	2017-09-01	2017-09-22	2019-02-11	2017-11-05	2019-04-05					2017-12-03	2019-05-10	2018-01-02	2019-05-22	2018-02-06	2019-07-12	2018-03-13	2019-11-22									2019-03-13				
SVG-HSDP-CS-QCBS-1 / C1 In-service Teacher Training for (1) untrained non-graduates and (2) teachers and education officials on effective pedagogical practices.	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Quality And Cost-Based Selection	Open - International		576,000.00	228,220.00	Signed	2018-01-01	2019-08-30	2018-01-22	2019-10-30	2018-03-07	2020-01-06					2018-04-04	2020-08-10	2018-05-04	2020-08-27	2018-06-08	2020-09-04	2018-07-13	2021-01-25									2019-07-13			
SVG-HSDP-CS-QCBS-2 / C1-Adaptation and Dissemination of Learning Standards and Curriculum Guides	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Quality And Cost-Based Selection	Open - International		378,579.00	0.00	Pending Implementation	2017-09-01	2017-09-22	2017-11-05												2017-12-03	2018-01-02													2018-03-13	2019-03-13

SVG-HSDS-CS-CQS-5 / C4-Audit	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2017-09-01		2017-09-22	2019-02-04	2017-11-05						2017-12-05	2018-01-09		2018-07-08				
SVG-HSDS-CS-LCS-1 / C4-Project Audits for IDA-60600 for financial years ending December 31, 2017, 2018, 2019, 2019 and 2020.	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Least Cost Selection	Open - International		150,000.00	0.00	Under Implementation	2018-12-20	2018-12-13	2019-01-10		2019-02-23	2019-03-20				2019-03-23	2019-05-26	2019-04-22	2019-05-27	2019-07-01	2019-12-28			
SVG-HSDS-CS-CQS-6 / Tracer Study	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Canceled	2020-03-18		2020-04-08		2020-05-22						2020-06-21	2020-07-26		2021-01-22				
SVG-HSDS-CS-LCS-6 / Tracer Studies	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Least Cost Selection	Open		100,000.00	0.00	Canceled	2020-04-30		2020-05-21		2020-07-04					2020-08-01	2020-08-31	2020-10-05	2020-11-09		2021-05-08			
SVG-HSDS-CS-CQS-6A / Tracer Studies	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Least Cost Selection	Open - International		100,000.00	197,052.00	Signed	2020-04-27	2020-08-05	2020-05-18	2020-08-25	2020-07-01	2020-12-03				2020-07-29	2021-01-18	2020-08-28	2021-02-08	2020-10-02	2021-02-08	2020-11-06	2021-03-29	2021-05-05
SVG-HSDS-CS-CQS-7 / Business Process Mapping and Creation of Operations Manual for Public Assistance Program (PAP)	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Consultant Qualification Selection	Open - International		140,000.00	0.00	Pending Implementation	2020-10-11		2020-11-01		2020-12-06						2020-12-07		2021-01-03		2021-07-30			
SVG-HSDS-CS-CQS-8 / Private Training Providers for the YATE Programme	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Under Implementation	2021-03-26	2021-03-31	2021-04-16		2021-04-21						2021-04-21		2021-05-10		2021-12-31			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SVG-HSDS-CS-INDV-2 / C1-Special Education Training for Teachers & Parents	/	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Individual Consultant Selection	Open		55,000.00	0.00	Under Review	2018-01-01	2019-10-18	2018-02-19		2018-03-12		2018-04-16		2018-10-13	
SVG-HSDS-CS-INDV-4 / C1.1 Consultancies - CPA data analysis and processing, report prep'n and editing, sample selection, communications	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		169,000.00	0.00	Pending Implementation	2018-05-01		2018-06-19		2018-07-10		2018-08-14		2019-02-10	
SVG-HSDS-CS-INDV-5 / C2.2 Consultancy for targeting system design	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2018-12-01		2019-01-19		2019-02-09		2019-03-16		2019-09-12	
SVG-HSDS-CS-INDV-6 / C2.2 Consultancies - national household assessment (NHA)	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2020-06-12		2020-07-31		2020-08-21		2020-09-25		2021-03-24	
SVG-HSDS-CS-INDV-7 / C2.2 Consultancies for data entry and processing (NHA)	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2020-06-12		2020-07-31		2020-08-21		2020-09-25		2021-03-24	
SVG-HSDS-CS-INDV-8 / C2.2 Social Assistance MIS Analysis and System Design - international consultant	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Review	2018-03-01		2018-03-01		2018-03-01		2018-03-22		2018-09-18	
SVG-HSDS-CS-INDV-9 / C2.2 Social Assistance MIS Process Analysis and System Design - business processes local consultant 1	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		43,200.00	0.00	Under Review	2018-03-01	2019-08-19	2018-04-19		2018-05-10		2018-06-14		2018-12-11	
SVG-HSDS-CS-INDV-10 / C2.2 Social Assistance MIS Process Analysis and System Design - IT local consultant 1	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		43,200.00	0.00	Under Review	2018-03-01		2018-04-19		2018-05-10		2018-06-14		2018-12-11	
SVG-HSDS-CS-INDV-11 / C2.2 Consultancy - payment system functional requirements and action plan	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-08-01		2017-09-19		2017-10-10		2017-11-14		2018-05-13	
SVG-HSDS-CS-INDV-12 / C2.2 Consultancy - HR and institutional capacity assessment	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2017-09-01		2017-10-20		2017-11-10		2017-12-15		2018-06-13	
SVG-HSDS-CS-INDV-13 / C2.2 Consultancy - HR management curriculum	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-09-01		2017-10-20		2017-11-10		2017-12-15		2018-06-13	
SVG-HSDS-CS-INDV-14 / C2.2 Consultancy - advanced social work practices	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2017-09-01		2017-10-20		2017-11-10		2017-12-15		2018-06-13	
SVG-HSDS-CS-INDV-16 / C2.2 Consultant Public Assistance Act	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		80,000.00	0.00	Under Implementation	2017-09-01	2021-06-28	2017-10-20		2017-11-10		2017-12-15		2018-06-13	
SVG-HSDS-CS-INDV-17 / C2.2 Consultant Process Evaluation (1)	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2017-10-01		2017-11-19		2017-12-10		2018-01-14		2018-07-13	

SVG-HSDS-CS-INDV-18 / C2.2 Consultant Process Evaluation (2)	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2021-07-01		2021-08-19	2021-09-09	2021-10-14	2022-04-12			
SVG-HSDS-CS-INDV-19 / C2.2 Consultant Tracer Study	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2017-10-01		2017-11-19	2017-12-10	2018-01-14	2018-07-13			
SVG-HSDS-CS-INDV-20 / C2.2 Consultant Program Redesign and Operations Manual	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		80,000.00	0.00	Pending Implementation	2018-06-01		2018-07-20	2018-08-10	2018-09-14	2019-03-13			
SVG-HSDS-CS-INDV-21 / C2.2 Consultancy - SP Program and Systems Communications Strategy	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		35,000.00	0.00	Pending Implementation	2018-09-01		2018-10-20	2018-11-10	2018-12-15	2019-06-13			
SVG-HSDS-CS-INDV-22 / C2.2 Education Campaign Facilitators	/	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		105,000.00	0.00	Pending Implementation	2018-09-01		2018-10-20	2018-11-10	2018-12-15	2019-06-13			
SVG-HSDS-CS-INDV-23 / C3.1-Consultancy for verification of assessor training	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		4,000.00	0.00	Pending Implementation	2018-07-01		2018-08-19	2018-09-09	2018-10-14	2019-04-12			
SVG-HSDS-CS-INDV-24 / C3.1-Consultancy for occupational standards development	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2018-06-01	2020-06-10	2018-07-20	2018-08-10	2018-09-14	2019-03-13			
SVG-HSDS-CS-INDV-27 / C3.1-Consultancy - Tracer Studies	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2017-09-01		2017-10-20	2017-11-10	2017-12-15	2018-06-13			
SVG-HSDS-CS-INDV-28 / C3.1-Consultancy - Mid Term Review of TVET Training Design	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2019-09-01		2019-10-20	2019-11-10	2019-12-15	2020-06-12			
SVG-HSDS-CS-INDV-29 / C3.1-Consultancy - TVET training - private sector providers	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2018-01-01		2018-02-19	2018-03-12	2018-04-16	2018-10-13			
SVG-HSDS-CS-INDV-30 / C3.2-Consultancy - Protection of Employment Act update and regulations	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		85,000.00	55,000.00	Under Implementation	2018-01-01	2020-07-13	2018-02-19	2018-10-23	2018-03-12	2018-10-25	2018-04-16	2018-10-13	
SVG-HSDS-CS-INDV-32 / C3.2-Consultancy - Comprehensive Labor Code development	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2020-01-01		2020-02-19	2020-03-11	2020-04-15	2020-10-12			
SVG-HSDS-CS-INDV-33 / C3.2-Consultancy - Labor market analysis training	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		81,800.00	0.00	Under Implementation	2018-01-01		2018-02-19	2018-03-12	2018-04-16	2018-10-13			
SVG-HSDS-CS-INDV-34 / C3.2-Consultancies - Labor Force Survey (LFS) enumeration	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2019-01-01	2019-08-22	2019-02-19	2019-03-12	2019-04-16	2019-10-13			
SVG-HSDS-CS-INDV-35 / C3.2-Consultancy - analysis and processing of LDS	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Limited		75,000.00	75,000.00	Under Implementation	2018-09-01	2021-06-16	2018-09-06	2019-04-29	2018-09-27	2020-04-15	2018-11-01	2019-04-30	
SVG-HSDS-CS-INDV-36 / C3.2-Consultancy - mapping of employment programs	/	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2017-09-01		2017-10-20	2017-11-10	2017-12-15	2018-06-13			
SVG-HSDS-CS-INDV-37 / C4-HSDS Project Coordinator	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Canceled	2017-09-01		2017-10-20	2017-11-17	2017-11-10	2018-10-02	2017-12-15	2018-06-13	
SVG-HSDS-CS-INDV-31 / C3.2-Consultancy - Labor Relations Bill update	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2018-01-01	2021-06-29	2018-02-19	2018-03-12	2018-04-16	2018-10-13			
SVG-HSDS-CS-INDV-40 / C2.2 Consultancy - SP Policy Communication Strategy	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		35,000.00	0.00	Pending Implementation	2017-09-01		2017-10-20	2017-11-10	2017-12-15	2018-06-13			
SVG-HSDS-CS-INDV-42 / C3.1-Consultancy for assessor and verifier training	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		59,000.00	34,674.50	Signed	2018-07-01	2021-06-29	2018-08-19	2020-04-21	2018-09-09	2020-05-04	2018-10-14	2020-05-11	2019-04-12
SVG-HSDS-CS-INDV-1 / C1-Remediation Program Design	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Individual Consultant Selection	Open		32,000.00	0.00	Under Implementation	2018-06-01		2018-07-20	2018-08-10	2018-09-14	2019-03-13			

SVG-HSDS-CS-INDV-38 / C4 Financial Management Specialist	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,000.00	72,000.00	Signed	2018-09-01	2018-03-18	2018-10-20	2018-03-12	2018-11-10	2018-03-12	2018-12-15	2018-04-01	2019-06-13
SVG-HSDS-CS-INDV-25 / C3.1-Consultancy - TVET Project Officer	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		135,000.00	0.00	Canceled	2017-09-01		2017-10-20		2017-11-10		2017-12-15		2018-06-13
SVG-HSDS-CS-INDV-39 / C4 M&E	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		115,000.00	0.00	Pending Implementation	2018-06-01		2018-07-20		2018-08-10		2018-09-14		2019-03-13
SVG-HSDS-CS-INDV-43 / C4-Project Implementation support in MONM	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2018-01-01		2018-02-19		2018-03-12		2018-04-16		2018-10-13
SVG-HSDS-CS-INDV-46 / C3.2-Consultancies - Labor Demand Survey (LDS) enumeration	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open - International		15,000.00	0.00	Pending Implementation	2018-09-01		2018-11-03		2018-11-17		2018-12-22		2019-06-20
SVG-HSDP-CS-INDV-37A / HSDSP Project Coordinator	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		300,000.00	159,000.00	Signed	2018-10-19	2018-10-22	2018-12-07	2018-12-07	2018-12-28	2018-12-19	2019-02-01	2018-12-27	2019-07-31
SVG-HSDS-CS-INDV-15 / C4 Consultancy - Social Protection Project Officer	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		110,000.00	0.00	Pending Implementation	2017-07-01		2017-08-19		2017-09-09		2017-10-14		2018-04-12
SVG-HSDP-CS-INDV-25A / TVET Project Officer	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		115,000.00	0.00	Pending Implementation	2018-11-29		2019-01-17		2019-02-07		2019-03-14		2019-09-10
SVG-HSDS-CS-INDV-26 / C3.1-Consultancy - Life Skills Trainer	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		12,333.00	0.00	Under Implementation	2019-02-25	2019-03-01	2019-02-25		2019-02-25		2019-03-18		2019-09-14
SVG-HSDP-INDV-47 / C3.1 Entrepreneurship Instructors for YATE Program	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open		6,167.00	0.00	Under Implementation	2019-02-25		2019-02-25		2019-02-25		2019-03-18		2019-09-14
SVG-HSDS-CS-INDV-3 / C3.1 Consultancies - CPA enumeration, supervision, & field research	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		235,000.00	0.00	Under Implementation	2018-06-01	2020-02-22	2018-07-20		2018-08-10		2018-09-14		2019-03-13
SVG-HSDP-CS-45 / Interviewers for Institutional Assessment portion of eCPA.	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2019-04-15		2019-06-03		2019-06-24		2019-07-29		2020-01-25
SVG-HSDS-CS-DIR-1 / C1-Training and Certification for Untrained Graduates and C3.1 In-service training for TVET instructors	/ /	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Prior	Direct Selection	Direct		315,000.00	0.00	Canceled	2018-07-01		2018-07-01				2018-07-22		2019-01-18
SVG-HSDP-CS-DIR-1A / 1- Training and Certification of Untrained Graduates	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Direct Selection	Direct		258,000.00	0.00	Under Implementation	2019-04-10	2018-04-13	2019-04-10				2019-05-01		2019-10-28
SVG-HSDP-CS-DIR-2 / C3.1 In-service Training for TVET Instructors	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Direct Selection	Direct		57,000.00	0.00	Under Implementation	2019-04-15		2019-04-29				2019-06-24		2022-06-30
SVG-HSDP-CS-INDV-47 / Teaching Assistants for Remedial (BLOOM) Program	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Individual Consultant Selection	Open		142,000.00	0.00	Canceled	2019-09-22	2019-09-06	2019-11-10		2019-12-01		2020-01-05		2020-07-03
SVG-HSDP-CS-INDV-48 / Homework Assistants	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Individual Consultant Selection	Open		93,200.00	0.00	Under Implementation	2019-09-22	2019-09-17	2019-11-10		2019-12-01		2020-01-05		2020-07-03
SVG-HSDP-CS-INDV-46 / Individual consultants to transcribe recorded interviews from institutional assessments	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		3,500.00	0.00	Canceled	2019-09-22		2019-11-10		2019-12-01		2020-01-05		2020-07-03
SVG-HSDS-CS-INDV-49 / Transcriptions - Individual consultants to transcribe recorded interviews from institutional interviews from eCPA	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		3,500.00	47,970.52	Signed	2019-09-22	2020-02-22	2019-11-10	2020-03-24	2019-12-01	2020-06-22	2020-01-05	2020-06-22	2020-07-03
SVG-HSDS-CS-INDV-50 / Teaching Assistants for Remedial (BLOOM) Program	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Individual Consultant Selection	Open		14,200.00	0.00	Under Implementation	2019-09-22	2019-09-17	2019-11-10		2019-12-01		2020-01-05		2020-07-03
SVG-HSDS-CS-INDV-51 / Technical Advisor for Project's component 2	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Implementation	2019-12-15	2019-12-03	2020-02-02		2020-02-23		2020-03-29		2020-09-25
SVG-HSDS-CS-INDV-52 / Procurement Officer	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		100,000.00	102,000.00	Signed	2019-12-11	2019-12-20	2020-01-29	2020-06-18	2020-02-19	2020-06-18	2020-03-25	2020-07-15	2020-09-21
SVG-HSDS-CS-INDV-53 / Parenting Facilitator	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2020-01-15	2019-12-30	2020-02-17		2020-03-09		2020-04-13		2020-10-10

SVG-HSDS-CS-INDV-38 / Field research assistant	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2020-02-12	2020-02-22	2020-04-01	2020-04-22	2020-05-27	2020-11-23			
SVG-HSDS-CS-INDV-54 / Transcription of Participatory Poverty Assessment data for completion of eCPA	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open	3,500.00	33,210.36	Signed	2020-05-08	2020-05-11	2020-06-26	2020-06-23	2020-07-17	2020-07-22	2020-08-21	2020-09-03	2020-11-19
SVG-HSDS-CS-INDV-55 / Administrative Assistants to work with the Youths and Adults Training for Employment (YATE) programme for the effective delivery of the YATE training programme	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open	34,455.00	0.00	Under Implementation	2020-06-15	2020-06-16	2020-08-03	2020-08-24	2020-09-28	2022-03-22			
SVG-HSDS-CS-INDV-56 / External Verifiers-Individual consultant to work with the YATE training programme for the effective delivery and assessment of the programme.	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open	31,000.00	0.00	Under Implementation	2020-06-19	2020-07-31	2020-08-07	2020-08-28	2020-10-02	2022-04-29			
SVG-HSDS-CS-INDV-57 / Project Officer to work with the Project Coordinator for the effective coordination, management and implementation of the YATE/TVET activities.	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open	44,195.00	37,651.53	Signed	2020-06-22	2020-06-23	2020-08-10	2020-07-16	2020-08-31	2020-07-16	2020-10-05	2020-08-11	2022-06-30
SVG-HSDS-CS-INDV-58 / Internal Verifiers - Individual consultant to work with the Youth and Adults Training for Employment (YATE) programme for the effective delivery and assessment of the YATE training programme.	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open	31,000.00	0.00	Under Implementation	2020-06-22	2020-07-31	2020-08-10	2020-08-31	2020-10-05	2022-06-30			
SVG-HSDS-CS-INDV-59 / To provide project implementation support to the HSDS Project, through the management of the activities under sub-components 2.2 and 3.2. This is intended to revise and or draft labour and social protection legislation.	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open	50,000.00	45,000.00	Signed	2020-08-07	2020-08-06	2020-09-09	2020-09-30	2020-09-18	2020-10-05	2020-10-07	2021-04-19	2022-02-28
SVG-HSDS-CS-INDV-60 / Educational sign Language Interpreter for the YATE	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Limited	7,000.00	3,837.64	Signed	2020-08-14	2020-08-14	2020-08-17	2020-09-02	2020-08-21	2020-09-02	2020-08-28	2020-09-07	2022-04-29
SVG-HSDS-CS-INDV-61 / Survey Coordinator for the Job Opening and Labour Turnover Survey	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open	2,250.00	1,771.22	Signed	2020-08-20	2020-09-09	2020-09-09	2020-09-24	2020-09-09	2020-09-25	2020-09-23	2020-09-28	2020-12-31
SVG-HSDS-CS-INDV-65 / Communications Consultant for the Human Development Service Delivery Project	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2020-09-24	2020-10-25	2020-10-30	2020-12-01	2022-05-31				
SVG-HSDS-CS-INDV-66 / Field Officers for the Youth and Adults Training for Employment Programme (YATE)	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open	48,000.00	24,198.80	Signed	2020-08-27	2020-08-27	2020-09-16	2020-10-28	2020-09-16	2020-11-10	2020-09-30	2020-11-25	2022-04-29
SVG-HSDS-CS-INDV-64 / Labour Force Survey Analysis and Reporting	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open	25,000.00	34,400.00	Signed	2020-08-27	2020-08-27	2020-10-05	2020-10-06	2020-10-07	2020-10-29	2020-11-02	2020-11-25	2021-02-28
SVG-HSDS-CS-67 / Project Officer for the Review, Design and Development of the Social Assistance Management Information System (SAMIS)	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2020-08-31	2020-10-01	2020-10-06	2020-11-09	2022-05-30				
SVG-HSDS-CS-INDV-62A / Enumerators for the Job Opening and Labour Turnover Survey	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open	6,000.00	10,073.70	Signed	2020-09-09	2020-09-09	2020-09-23	2020-10-05	2020-09-24	2020-10-05	2020-10-06	2020-10-12	2020-12-31
SVG-HSDS-INDV-63A / Field Supervisors for the Job Opening and Labour Turnover Survey	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Individual Consultant Selection	Open	4,000.00	4,612.55	Signed	2020-09-09	2020-09-09	2020-09-23	2020-09-29	2020-09-24	2020-10-05	2020-10-06	2020-10-12	2020-12-31
SVG-HSDS-CS-INDV-67A / Project Officer for the Review, Design and Development of the Social Assistance Management Information System (SAMIS)	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open	100,000.00	150,000.00	Signed	2020-09-10	2020-10-14	2020-10-04	2021-03-01	2020-10-09	2021-03-24	2020-11-12	2021-05-03	2021-05-31
SVG-HSDS-CS-INDV-68 / Consultant to draft the Disability Act	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open	65,000.00	0.00	Under Implementation	2020-10-22	2021-06-28	2020-12-01	2020-12-06	2021-01-03	2021-12-31			
SVG-HSDS-CS-INDV-69 / Social Marketing Consultant for the Human Development Service Delivery Project	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	100,000.00	0.00	Pending Implementation	2020-10-01	2020-10-22	2020-10-22	2020-11-01	2020-12-20	2022-05-31			

SVG-HSDS-CS-INDV-65A / Public Engagement Consultant	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2020-10-01	2021-02-22	2020-11-01		2020-11-06		2020-12-01		2022-05-31
SVG-HSDS-CS-INDV-70 / Project Officer for the Human Development Service Delivery Project	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2020-10-01		2020-11-11		2020-11-21		2021-01-03		2022-05-31
SVG-HSDS-CS-INDV-71 / Special Education Teacher Assistants	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Individual Consultant Selection	Limited		112,000.00	0.00	Under Implementation	2020-10-11	2021-01-13	2020-10-16	2021-02-05	2020-10-26		2020-11-30		2022-05-31
SVG-HSDS-CS-INDV-70A / Project Officer for the Human Development Service Delivery Project	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		54,000.00	0.00	Under Implementation	2020-10-05	2021-06-15	2020-10-10		2020-10-20		2020-11-06		2022-05-31
SVG-HSDS-CS-INDV-72 / Consultancy for the Development of a Social Protection Policy and Strategic Plan	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		160,000.00	0.00	Under Implementation	2020-10-19	2021-02-04	2020-11-24		2020-12-04		2020-12-08		2022-01-31
SVG-HSDS-CS-INDV-73 / Analysis and Preparation of Participatory Poverty Assessment (PPA) Report	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2020-12-23	2021-02-15	2021-01-25		2021-01-29		2021-02-15		2021-08-15
SVG-HSDS-CS-INDV-74 / Analysis and Preparation of the Institutional Assessment (IA) Report	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2020-12-23	2021-02-20	2021-01-25		2021-01-29		2021-02-15		2021-08-15
SVG-HSDS-CS-INDV-2A / Special Education Training for Teachers and Parents	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2021-01-04		2021-02-06		2021-02-11		2021-02-28		2022-02-28
SVG-HSDS-CS-INDV-75 / Knowledge, Attitudes, and Practice (KAP) Research on Students with Disabilities	IDA / 60600	Component 1: Strengthening Pedagogy for Basic and Special Needs Education	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2021-01-04		2021-02-04		2021-02-18		2021-02-28		2021-08-27
SVG-HSDS-CS-INDV-15A / Social Protection Assistance Consultant	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Limited		90,000.00	0.00	Under Implementation	2021-02-26	2021-06-23	2021-03-08		2021-03-13		2021-04-01		2022-06-30
SVG-HSDS-CS-DR-6 / Verifiers for the Assessor and Verifier Training	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Direct Selection	Direct		5,000.00	0.00	Under Implementation	2021-03-07	2021-06-05	2021-03-09				2021-03-21		2021-12-31
SVG-HSDS-CS-INDV-76 / The Development, Analysis, and Reporting of the NIA for the St. Vincent and the Grenadines	IDA / 60600	Component 2: Building Responsive Social Protection Service Delivery Systems	Post	Individual Consultant Selection	Limited		90,000.00	0.00	Pending Implementation	2021-03-15		2021-03-20		2021-03-30		2021-05-02		2021-11-30
SVG-HSDS-CS-INDV-30A / Updating of the Employment Relations Act 2020 (previously Protection of Employment Act)	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Direct Selection	Direct		20,000.00	0.00	Under Implementation	2021-06-29	2021-06-29	2021-07-12				2021-08-02		2021-11-01
SVG-HSDS-CS-INDV-24A / The development of Occupational Standards for specified occupational areas based on the Caribbean Association of National Training Agencies' (CANTA) guidelines for Standards Development.	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Direct Selection	Direct		30,000.00	0.00	Pending Implementation	2021-07-23		2021-08-02				2021-09-01		2022-01-31
SVG-HSDS-INDV-CS-33A / Consultant to conduct Labour Market Analysis and Training	IDA / 60600	Component 3: Strengthening Labor Market Systems and Improving Skills Training of Poor and Vulnerable Populations	Post	Direct Selection	Direct		30,000.00	0.00	Pending Implementation	2021-07-23		2021-08-02				2021-09-01		2022-01-31
SVG-HSDS-CS-INDV-77 / Graphic Designer for the HSDS Project	IDA / 60600	Component 4: Project Implementation, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2021-07-26		2021-08-05		2021-08-21		2021-09-01		2022-06-30