

3 MONTHS PROCUREMENT PLAN

Project information: P173820 - Kenya Covid-19 Emergency Response

Project Implementation agency: Ministry of Health and Kenya Medical Supplies Agency

Date of the Procurement Plan: March 25 2021

Period covered by this Procurement Plan: Three months

Preamble

In accordance with paragraph 5.9 of the World Bank's Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and Consulting Services, dated July 1, 2016 (revised in November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Paragraph 5.3 of the Procurement Regulations will not apply. When approaching the national market, the country's own procurement procedures shall not be used due to restrictions on eligibility of otherwise eligible firms to participate in NCB. The Regulations will apply.

However, the Borrower may use its own procurement arrangements as set forth in the **Public Procurement and Disposal Act, 2003** Request for Quotation such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation

the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods : **Applicable for those contracts identified in the Procurement Plan tables**

Works: **applicable for those contracts identified in the Procurement Plan tables**

This being an emergency project, increased thresholds for Requests for Quotations (RFQ) to US\$1 million for goods and services and US\$5 million for works;

Other Relevant Procurement Information:-

Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank's prior review requirements are also provided in the table below:

Table: **Prior review Thresholds**

Procurement Type	High Risk
Works	5.0
Goods, It & Non-Consulting Services	1.5
Consultants (Firms)	0.5
Individual Consultants	0.2

Prequalification. Not expected for any works or goods packages in the procurement plan.

Proposed Procedures for CDD Components: Applicable

Reference to (if any) Project Operational/Procurement Manual: the CHERP team will prepare a Procurement manual, which will also be part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

Appendix 1

Letter of Acceptance of the World Bank’s Anti-Corruption Guidelines and Sanctions Framework

Date: _____

Invitation of Bids/Proposals No. _____

To:

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank’s policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank’s Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group

¹*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN Kenya : KENYA COVID-19 HEALTH EMERGENCY RESPONSE PROJECT

General Information
 Country: Kenya **Bank's Approval Date of the Original Procurement Plan:** 2020-04-09
Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-26
 Project ID: P173820 **GPN Date:** 2020-04-08
 Project Name: KENYA COVID-19 HEALTH EMERGENCY RESPONSE PROJECT
 Loan / Credit No: IDA / 65980
 Executing Agency(ies) Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
KE-MOH-168125-CW-RFQ / Renovations of regional level ambulance command centres in 14 designated high risk counties. The renovations will be done in the following counties: Nairobi, Mombasa, Kisumu, Kiambu, Uasinishingu, Kajiado, Machakos, Kakamega, Nakuru, Garissa, Wajir, Busia.	IDA / 65980	Response, capacity building and training	Post	Request for Quotations	Limited	Single Stage - One Envelope				123,900.00	0.00	Pending Implementation							2020-04-22											2020-12-14	
KE-MOH-168121-CW-RFQ / Construction of 20 bed isolation units in level 5 hospitals in eastern, coast and North eastern regions. These units will be constructed in the following level 5 Hospitals: Machakos, Mombasa, Malindi and Garissa Level 5 Hospitals	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				1,792,000.00	0.00	Canceled							2020-04-22											2020-12-14	
KE-MOH-168116-CW-RFQ / Construction of 10 bed isolation units in level 4 facilities in western and nyanza regions. In Busia, Bungoma, Vihiga, Siaya, Migori, Homabay and Nyamira Counties	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				1,960,000.00	0.00	Canceled							2020-04-22											2020-12-14	
KE-MOH-168118-CW-RFQ / Construction of 10 bed isolation units in 10 level 4 Hospitals in Rift valley region: in Bomet, Kasipii, West Pokot, Turkana, Kericho, Narok, Nandi, Baringo, Elgeyo Marakwet and Kajiado Counties	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				2,800,000.00	0.00	Canceled							2020-04-22											2020-12-14	
KE-MOH-168120-CW-RFQ / Construction of 20 bed isolation units in level 5 Hospitals in Rift and western regions. These units will be constructed in the following Level 5 hospitals: Kisumu, Kakamega and Nakuru Level 5 Hospitals	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				1,792,000.00	0.00	Canceled							2020-04-22											2020-12-14	
KE-MOH-168119-CW-RFQ / Construction of 20 bed isolation units in 3 level 5 hospitals in central region and 3 National Referral Hospitals in Nairobi region: in Thika, Meru, Nyeri and Embu Level 5 Hospitals and Kenyatta National, Mbagathi IDU and Kenyatta Jiri Referral Hospitals	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				3,136,000.00	0.00	Canceled							2020-04-22											2020-12-14	
KE-MOH-168113-CW-RFQ / Construction of 10 bed isolation units in Level 4 Hospitals in Coast and North eastern regions. The units will be constructed in Kwale, Kilifi, Lamu, Tana river, Wajir, Mandera, Tata Taveta and Kitui Counties	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				2,240,000.00	0.00	Canceled							2020-04-22											2020-12-14	
KE-MOH-168117-CW-RFQ / Construction of 10 bed isolation units in 10 level 4 Hospitals in Central, Eastern and Nairobi Regions: in Marsabit, Isiolo, Samburu, Laikipia, Nyandarua, Kirinyaga, Tharaka Nithi, Murang'a, Kiambu and Nairobi counties.	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				2,800,000.00	0.00	Canceled							2020-04-22											2020-12-14	
KE-MOH-168126-CW-RFB / Construction of National Public Health Institute in Nairobi	IDA / 65980	Response, capacity building and training	Post	Request for Bids	Open	Single Stage - One Envelope				6,900,000.00	0.00	Canceled					2020-04-17		2020-04-22					2020-06-03		2020-07-03		2020-08-07		2021-02-03	
KE-MOH-188956-CW-RFB / Renovation of infectious disease units at Mama Lucy Kibaki Hospital and at Kenyatta University Teaching and Referral and Research Hospital (KUTRRH) and Lady Northey Clinic.	IDA / 65980	Availability of safe blood and blood products	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,600,000.00	0.00	Pending Implementation					2020-08-23		2020-08-28					2020-09-18		2020-10-18		2020-11-22		2021-05-21	

KE-MOH-188962-CW-RFQ / Renovation of 3 regional blood centres: Kisii, Embu and Mombasa blood centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		210,000.00	0.00	Pending Implementat ion						2020-08-26		2020-09-18	2021-03-17
KE-MOH-188964-CW-RFQ / Renovation of 6 cold rooms	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		90,000.00	0.00	Pending Implementat ion						2020-10-16		2020-11-18	2021-02-16
KE-MOH-196712-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Isolation Centre in Madaiyer Level 4 Hospital	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		126,000.00	0.00	Pending Implementat ion						2020-10-21		2020-12-09	2021-03-09
KE-MOH-196714-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Isolation Centres in Lot 1: Kisumu Level 4 Hospital Lot 2: Langata Sub-county Hospital in Nakuru County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		235,000.00	0.00	Pending Implementat ion						2020-11-27		2021-01-15	2021-04-15
KE-MOH-196704-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Isolation Centres: Lot 1: Alupe Sub-County Hospital in Busia County Lot 2: Masaiyer Level 4 Hospital in Migori County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		274,000.00	0.00	Pending Implementat ion						2020-11-27		2021-01-15	2021-04-15
KE-MOH-196713-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Isolation Centres: Lot 1: Carea Health Centre in Kilifi County Lot 2: Msambweni Level 4 Hospital in Kwale County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		240,500.00	0.00	Pending Implementat ion						2020-11-27		2021-01-15	2021-04-15
KE-MOH-196707-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Isolation Centres: Lot 1: Maunara Level 4 Hospital in Taita Taveta County Lot 2: Kwaai Level 4 Hospital in Kitui County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		194,000.00	0.00	Pending Implementat ion						2020-11-27		2021-01-15	2021-04-15
KE-MOH-196711-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Isolation Centres: Lot 1: Garissa Referral Hospital Lot 2: Kamur Isolation Hospital in Mandera County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		249,000.00	0.00	Pending Implementat ion						2020-11-27		2021-01-15	2021-04-15
KE-MOH-196710-CW-RFQ / Proposed Medical Gases Installation works at COVID- 19 Isolation Centres: Lot 1: Kangundo Level 4 Hospital in Machakos County Lot 2: Ngong Level 4 Hospital in Kajiado County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		226,500.00	0.00	Pending Implementat ion						2020-11-27		2021-01-15	2021-04-15
KE-MOH-196904-CW-RFQ / Proposed Refurbishment of Covid-19 Isolation facility at Mama Lucy Kibaki Hospital, Nairobi County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		550,000.00	0.00	Pending Implementat ion						2020-11-18		2020-12-30	2021-04-29
KE-MOH-216886-CW-RFQ / Proposed Renovation works at the Kenyatta University Teaching and Referral Hospital to include interior fit outs for the Infectious Disease Unit (IDU) and inclusion of Negative Pressure system at the IDU	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		350,000.00	0.00	Pending Implementat ion						2021-02-19		2021-03-24	2021-06-22
KE-MOH-227278-NC-DIR / Refurbishment of the proposed 719 Call Centre Room in the Ministry of Health.	IDA / 65980	Community discussion and information outreach	Post	Request for Quotations	Limited	Single Stage – One Envelope		150,000.00	0.00	Pending Implementat ion						2021-04-11		2021-05-26	2021-11-22
KE-MOH-233744-CW-RFQ / Proposed Medical Gas Installation Works at Marimani Outreach Hospital - Mombasa County (Lot 1), Mtongwengwe Outreach hospital - Mombasa County (Lot 2), Port Reitz Subcounty Hospital - Mombasa County (Lot 3) and Moi Vior Hospital – Taita Taveta county (Lot 4)	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	Request for Quotations – Small Works (Emergency) SPD – Competitive	432,000.00	0.00	Pending Implementat ion						2021-05-17		2021-06-30	2021-07-14
KE-MOH-233865-CW-RFQ / Proposed Medical Gas Installation works at Chepyakwai Health Centre – Uasin Gishu County (Lot 1) and Kamalei Isolation Centre- Uasin Gishu County (Lot 2)	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope	Request for Quotations – Small Works (Emergency) SPD – Competitive	160,000.00	0.00	Pending Implementat ion						2021-05-19		2021-06-28	2021-08-20

KE-MOH-233867-CW-RFQ / Proposed Medical Gas Installation Work at Malben Sub Hospital-Viasin Gishu County Lot 1 and Kericho County Referral Hospital-Kericho County Lot 2)	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Competitive	216,000.00	0.00	Pending Implementation						2021-05-16						2021-06-08		2021-07-16	
KE-MOH-233868-CW-RFQ / Proposed medical Gas Installation works at Pumwani Hospital - Nairobi County (Lot 1) and Kitui County Hospital (Lot2)	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Competitive	216,000.00	0.00	Pending Implementation							2021-05-18						2021-07-05		2022-01-01
KE-MOH-233869-CW-RFQ / Proposed Medical Gas installation works at Nakuru Level 5 Hospital in Nakuru County.	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Competitive	225,000.00	0.00	Pending Implementation							2021-05-20						2021-07-21		2021-09-16
KE-MOH-250046-CW-RFQ / Proposed renovation works and negative pressure system installation to the Infectious Disease Unit (IDU) at the Kenyatta University Teaching, Referral and Research Hospital, Nairobi County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Competitive	291,740.00	0.00	Pending Implementation							2021-09-05						2021-10-31		2022-04-29
KE-MOH-249998-CW-RFQ / Proposed Works at Kenyatta University Teaching, Referral and Research Hospital, Nairobi County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Competitive	443,813.50	0.00	Pending Implementation							2021-09-05						2021-10-31		2022-04-29

GOODS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-168069-GO-UN / Procure assorted Lab Personal Protective Equipment, Assorted emergency ICU equipment, supplies and consumables Assorted Lab equipment and Lab supplies	IDA / 65980	Medical supplies and equipment	Post	UN Agencies (Direct)	Direct			985,175.00	0.00	Pending Implementation						2020-04-20		2020-04-25										2020-05-30		2020-11-26
KE-MOH-168095-GO-RFQ / Printing and distribution of Assorted surveillance, SOP and data collection tools*4000 No. MDR 502, 2000 No. MDR 503 and 10000 No. MDR 505	IDA / 65980	Response, capacity building and training	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation								2020-04-19									2020-06-14		2020-12-11	
KE-MOH-168128-GO-RFQ / Print and distribute 250000 No. A4 size pamphlets, 100000 No. A2 posters and 100 Roll up banners	IDA / 65980	Community discussion and information outreach	Post	Request for Quotations	Limited	Single Stage - One Envelope		234,000.00	0.00	Pending Implementation								2020-04-22									2020-06-17		2020-12-14	
KE-MOH-00001-GO-DIR / Procure 250 No. Criadan Comprehensive Critical Care ventilators	IDA / 65980	Medical supplies and equipment	Prior	Direct Selection	Direct			4,000,000.00	1,600,000.00	Signed					2020-03-27	2020-04-27	2020-03-27	2020-05-19									2020-03-30	2020-03-30	2020-12-31	
KE-MOH-168074-GO-DIR / Procure 3000 mobile phones	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct			150,000.00	0.00	Pending Implementation					2020-04-20		2020-04-25										2020-05-30		2020-11-26	
KE-MOH-173622-GO-RFQ / Tables for case management, 75 No	IDA / 65980	Response, capacity building and training	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,750.00	22,142.52	Signed							2020-05-30	2020-05-28								2020-07-25	2020-06-08	2021-01-21		
KE-MOH-173494-GO-RFQ / procurement of 2 fireproof cabinets, 2 microwaves, 2 water dispensers, 1 fridge	IDA / 65980	Project implementation and monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,600.00	19,769.48	Completed							2020-06-01	2020-05-28								2020-07-27	2020-06-08	2021-01-23	2020-06-30	
KE-MOH-173502-GO-RFQ / Procurement of 11 laptops, 1 LCD projector, 11 mobile phones, 1 colour multi-functional printer, 1 bi w light duty printer, 2 wifi routers, 10 modems	IDA / 65980	Response, capacity building and training	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,700.00	26,777.78	Signed							2020-06-02	2020-05-28								2020-07-28	2020-06-08	2021-01-24		
KE-MOH-173541-GO-RFQ / procurement of furniture as follows: , 2 office desks, 1 executive table, 2 executive chair high back orthopedic, 1 secretarial chair, 4 visitors chairs, 9 executive chair high back swivel	IDA / 65980	Project implementation and monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,700.00	0.00	Pending Implementation							2020-06-01									2020-07-27		2021-01-23		
KE-MOH-175673-GO-DIR / Procurement of 15 heavy duty double cabin vehicle, and 1 heavy duty passenger vehicle	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct			1,020,000.00	797,272.69	Signed					2020-05-27	2020-05-19	2020-06-01	2020-06-04								2020-07-06	2020-06-08	2021-01-02		
KE-MOH-173607-GO-DIR / Airtime for 2125 community health extension workers for 3 months @KES 2000 per month, Airtime for 11 project personnel for 3 months@ KES 5000 per month	IDA / 65980	Project implementation and monitoring	Post	Direct Selection	Direct			129,150.00	0.00	Pending Implementation					2020-05-28		2020-06-02										2020-07-07		2021-01-03	

KE-MOH-173609-GO-RFQ / Procurement of 1840 No. Thermoguns	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage – One Envelope		147,200.00	0.00	Canceled											2020-06-02	2020-06-09							2020-07-28	2021-01-24							
KE-MOH-168100-GO-RFQ / Print and distribute guidelines, booklets, modules and forms: 2000 contact tracing forms, 2000 No. case investigation forms and training modules	IDA / 65980	Response, capacity building and training	Post	Request for Quotations	Limited	Single Stage – One Envelope		75,000.00	0.00	Pending Implementation																				2020-07-31	2021-01-27						
KE-MOH-178412-GO-RFQ / Procure assorted items to set up grievance hotline: 1 No. Grievance Redress Mechanism Software, 1 No. 4 way workstation, 4 No. Desktop computers, 1 No. Medium duty 3-in-1 printer, 3 No. Telephone handsets and 2 No. mobile phone	IDA / 65980	Project implementation and monitoring	Post	Request for Quotations	Limited	Single Stage – One Envelope		12,500.00	0.00	Pending Implementation																					2020-06-24	2020-12-21					
KE-MOH-182114-GO-RFQ / Procurement of 5 No. Laptop computers and 5 No. mobile Phones	IDA / 65980	Project implementation and monitoring	Post	Request for Quotations	Limited	Single Stage – One Envelope		9,500.00	0.00	Pending Implementation																					2020-07-21	2021-01-17					
KE-MOH-173603-GO-RFQ / procurement of 368 hand washing stations and accessories	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage – One Envelope		552,000.00	0.00	Pending Implementation																					2020-08-03	2021-01-30					
KE-MOH-184648-GO-RFQ / Printing of 500 copies of Grievance Redress Mechanism one pager, 1000 copies of Gender Based Violence/SEA one pager, 1000 copies of Abbreviated Code of Conduct, 200 copies of Grievance Redress Mechanism Register Log and 1000 copies of Patient feedback form	IDA / 65980	Project implementation and monitoring	Post	Request for Quotations	Limited	Single Stage – One Envelope		7,700.00	0.00	Pending Implementation																					2020-07-28	2020-10-30					
KE-MOH-188957-GO-RFQ / Printing of 38,286 copies of booklets, forms, charts, Registers and reporting tools	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		111,852.00	0.00	Pending Implementation																						2020-08-28	2020-09-18	2020-12-23			
KE-MOH-188960-GO-RFQ / Procure 144 blood donor coaches	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		100,800.00	0.00	Pending Implementation																						2020-08-26	2020-09-25	2021-03-24			
KE-MOH-189116-GO-RFQ / Procurement of 140,000 Haemoglobin estimation cuvettes	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		142,800.00	0.00	Pending Implementation																						2020-08-29	2020-10-24	2021-04-22			
KE-MOH-189120-GO-RFQ / Procurement of 3,000 Quadruple blood bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		24,000.00	0.00	Pending Implementation																						2020-08-30	2020-10-25	2021-04-23			
KE-MOH-189122-GO-RFQ / Procurement of 10,000 Triple Blood Bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		60,000.00	0.00	Pending Implementation																						2020-08-30	2020-10-25	2021-04-23			
KE-MOH-189123-GO-RFQ / Procurement of 12,000 Double Blood Bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		60,000.00	0.00	Pending Implementation																						2020-08-30	2020-10-25	2021-04-23			
KE-MOH-189126-GO-RFQ / Procurement of 2,500 Single Blood Bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		7,500.00	0.00	Pending Implementation																						2020-08-30	2020-10-25	2021-04-23			
KE-MOH-189129-GO-RFQ / Procurement of 2,500 Paediatric Blood bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		17,500.00	0.00	Pending Implementation																						2020-08-30	2020-10-25	2021-04-23			
KE-MOH-188959-GO-RFQ / Procure 2 refrigerated vehicles for ferrying large amounts of blood	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		180,000.00	0.00	Pending Implementation																						2020-10-20	2021-03-02	2021-02-18			
KE-MOH-189103-GO-DIR / Procurement of 21,000 TTI screening reagents Murex for Etimax machines in all the 6 regional testing sites	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			105,000.00	0.00	Pending Implementation																						2020-09-27	2020-10-02	2020-10-28	2020-11-27		
KE-MOH-189093-GO-DIR / Procurement of 54,000 TTI Screening reagents Liaison for Liaison Equipment	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			594,000.00	0.00	Pending Implementation																						2020-09-27	2020-10-02	2020-10-28	2020-11-27		
KE-MOH-189110-GO-DIR / Procurement of 66,000 Blood Grouping reagents Qwaly for Blood Grouping machines in Embu and Nakuru	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			264,000.00	0.00	Pending Implementation																						2020-09-27	2020-10-02	2020-10-28	2020-11-27		
KE-MOH-189091-GO-DIR / Procure 54,000 Abbot Reagents Testing Kits for Abbot Equipment	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			648,000.00	0.00	Pending Implementation																						2020-09-27	2020-10-02	2020-10-28	2020-11-27		
KE-MOH-176216-GO-RFB / PROVISION OF 24-HOUR STANDBY AMBULANCE SERVICES FOR 6 MONTHS	IDA / 65980	Medical supplies and equipment	Post	Request for Bids	Open – National	Single Stage – One Envelope		486,000.00	0.00	Pending Implementation																						2020-09-24	2020-09-24	2020-10-07	2020-10-14	2020-11-11	2021-05-10

KE-MOH-196696-CO-RFQ / Procurement of assorted Furniture for use in Mama Lucy Hospital	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope		33,600.00	0.00	Pending Implementation										2020-10-12									2020-11-06			2020-12-04	
KE-MOH-196698-CO-RFQ / Procurement of ICT equipment for use in Mama Lucy Hospital	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,000.00	0.00	Pending Implementation										2020-10-09										2020-11-11		2020-12-11	
KE-MOH-196699-CO-RFQ / Procurement of Laundry equipment for use in Mama Lucy Hospital	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope		180,000.00	0.00	Pending Implementation										2020-10-12										2020-11-30		2020-12-30	
KE-MOH-189135-CO-RFQ / Procurement of 6 Hematology analyzer and 72 Hematology analyzer kits	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		93,600.00	0.00	Pending Implementation										2020-11-27										2020-12-13		2021-01-22	
KE-MOH-196868-CO-RFQ / Procurement of blood collection and processing equipment as follows: 1. 15 manual component separator 2. 18 automated component expessor/extractor	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		584,700.00	0.00	Pending Implementation										2020-11-13										2021-01-01		2021-04-01	
KE-MOH-196697-CO-RFQ / Procure 100 Pillows with covers, 200 Blankets, 200 pairs of bed sheets (large), 200 Draw sheets, 40 window curtain rails and 40 hospital window curtains for Mama Lucy Hospital	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope		26,500.00	0.00	Under Implementation										2020-11-11										2020-12-13		2021-01-10	
KE-MOH-189013-CO-RFQ / Procure 20 backup diesel generators 10-12 KVA	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		950,000.00	0.00	Pending Implementation										2020-11-22										2020-12-21		2021-03-22	
KE-MOH-189113-CO-DR / Procurement of 102,000 blood grouping reagents Immure for six regional testing centres	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			601,800.00	0.00	Pending Implementation										2020-11-06									2020-11-11		2020-11-24		2020-12-24
KE-MOH-200443-CO-RFQ / Procurement of assorted blood processing equipment broken down as follows: 1. 35 Tube Sealer 2. 155 Tube Strippers	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		260,700.00	0.00	Pending Implementation										2020-11-14										2020-12-19		2021-03-19	
KE-MOH-200449-CO-RFQ / Procurement of 1. 8 refrigerated centrifuges 2. 8 planellet agitators 3. 33 blood weighing scales	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		571,550.00	0.00	Pending Implementation										2020-11-20										2021-01-01		2021-04-01	
KE-MOH-200457-CO-RFQ / Procurement of 800 Apheresis kits	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		280,000.00	0.00	Pending Implementation										2020-11-09										2020-12-21		2021-03-21	
KE-MOH-201450-CO-RFQ / Procurement of a Public Address System	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation										2020-11-20										2020-12-29		2021-01-29	
KE-MOH-196873-CO-RFQ / Procurement of assorted Blood cold chain broken down as follows: 1. 8 blood bank refrigerators 2. 8 blood bank freezers 3. 1 bio bank 4. 231 blood transportation boxes	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		565,500.00	0.00	Pending Implementation										2020-11-13										2021-01-01		2021-04-01	
KE-MOH-188958-CO-DR / Procure 10 customized 7 seater passenger vans separate compartment for commodities and blood bags with overhead carrier	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			700,000.00	0.00	Pending Implementation										2020-11-29									2020-12-04		2021-01-18		
KE-MOH-204854-CO-RFQ / Procurement of Blood cold rooms	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation										2020-12-05										2021-01-05		2021-02-04	
KE-MOH-203440-CO-RFQ / Procurement of parts to enable repair of equipment at the Kenya National Blood Transfusion by the Engineer	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation										2021-01-22										2021-02-22		2021-04-23	
KE-MOH-189012-CO-RFQ / Supply and Installation of No. 40 Air conditioners (18 RTU) to be installed in the various Kenya National Blood Transfusion Centres countrywide	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation										2021-02-07										2021-03-18		2021-09-14	
KE-MOH-196881-CO-RFQ / Procurement of assorted Temperature monitors broken down as follows: 1. 78 remote temperature monitor fitted on static cold chain equipment 2. 144 remote temperature monitor fitted on mobile cold chain equipment	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		112,200.00	0.00	Pending Implementation										2021-02-08										2021-03-29		2021-06-27	

KE-MOH-215327-CO-RFQ / Procurement of 100 No. High flow nasal cannulas required during oxygen therapy for critically ill patients including COVID-19 patients	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope				800,000.00	0.00	Pending Implementation											2021-02-10				2021-03-24			2021-06-22																																		
KE-MOH-216887-CO-RFQ / Procurement of Furniture for use at the Kenyatta University Teaching and Referral Hospital Isolation Facility	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				47,000.00	0.00	Pending Implementation																			2021-02-14			2021-03-26			2021-05-25																											
KE-MOH-226662-CO-RFQ / Procure 2 No laptops .2 No Modems and 2 No Mobile phones	IDA / 65980	Project implementation and monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope				4,000.00	0.00	Pending Implementation																							2021-04-10			2021-05-29			2021-06-28																							
KE-MOH-227263-CO-RFQ / Supply, Delivery, installation of hardware and networking for the Call Centre	IDA / 65980	Community discussion and information outreach	Post	Request for Quotations	Limited	Single Stage - One Envelope				93,600.00	0.00	Pending Implementation																												2021-04-13			2021-06-08			2021-12-05																		
KE-MOH-229145-CO-DR / Supply, Delivery, installation of two (2) No 20,000 liter Bulk Oxygen tank and Accessories	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct					500,000.00	0.00	Pending Implementation													2021-04-13															2021-04-15			2021-04-28			2021-06-08																		
KE-MOH-229791-CO-RFQ / Supply and Delivery of Personal Protective Equipment's for the COVID-19 testing laboratories	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope				426,821.00	0.00	Pending Implementation																														2021-04-22			2021-04-28			2021-05-11																
KE-MOH-229861-CO-RFQ / Supply and Delivery of 2,070 pieces of 500 ml Sanitizers and 42 (Nopack of 100 Biohazard Bags for COVID -19 Testing laboratories	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope				13,747.00	0.00	Pending Implementation																																	2021-04-26			2021-05-31			2021-06-07													
KE-MOH-233863-CO-DR / Supply and Delivery of bulk 20,000 liters of cryogenic liquid medical Oxygen in KNH Mbagathi Hospital and bulk 20,000 liters of cryogenic liquid medical Oxygen in Kenyatta University Teaching and Referral Hospital for 24 times in each Hospital.	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct					1,440,000.00	0.00	Pending Implementation														2021-05-13																						2021-05-18			2021-06-22			2022-03-23										
KE-MOH-235971-CO-DR / Supply, Delivery, Installation and commissioning of a 10,000 liter liquid Oxygen tank (1 No) and supply of Medical Oxygen for one year (24 times) in Nakuru Level 5 Hospital -Nakuru County	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct					490,000.00	0.00	Pending Implementation															2021-05-26																								2021-05-31			2022-05-31										
KE-MOH-235998-CO-DR / Supply, Delivery, installation and commissioning of a 8,000 liter liquid Oxygen tank (1 No) and supply of Medical Oxygen for one year (24 times) in Kericho County Referral Hospital-Kericho County	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct					408,000.00	0.00	Pending Implementation															2021-05-26																										2021-05-31			2022-05-31								
KE-MOH-236003-CO-DR / Supply, Delivery, installation and commissioning of a 6,000 liter liquid Oxygen tank (1 No) and supply of Medical Oxygen for one year (24 times) in Pumwani Hospital - Nairobi County as per specifications.	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct					316,000.00	0.00	Pending Implementation																2021-05-26																									2021-05-31			2022-06-29								
KE-MOH-235999-CO-DR / Supply, Delivery, installation and commissioning of a 8,000 liter liquid Oxygen tank (1 No) and supply of Medical Oxygen for one year (24 times) in Kitui County Hospital-Kitui County	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct					408,000.00	0.00	Pending Implementation																	2021-05-31																									2021-06-05			2022-06-29							
KE-MOH-240389-CO-DR / Supply and Delivery of 384 units of Medical Air in 7,600 litre cylinder at Moiibon Sub Hospital -Iasin Gishu County (Lot 1) and Kericho County Referral Hospital (Lot 2)	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct					12,288.00	0.00	Pending Implementation																																									2021-06-25			2021-06-30			2021-08-04			2022-01-31		
KE-MOH-240474-CO-RFQ / Procure Spare parts for repairs of various cold chain equipment and servicing tools for Kenya National Blood Transfusion services	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope				43,750.00	0.00	Pending Implementation																																											2021-06-27			2021-08-12			2022-02-08			
KE-MOH-244311-CO-RFQ / Procurement of One Hundred Thousand (100,000 No.) Spin column manual RNA extraction kits (pack of 200 reactions) to be delivered to twenty seven (27 No.) Ministry of Health supported laboratories.	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope				646,200.00	0.00	Pending Implementation																																																	2021-08-04			2021-10-11

KE-MOH-244775-GO-RFQ / Purchase of 24 No. audio recorders to record vernacular audio messages for the VMG communities	IDA / 65980	Community discussion and information outreach	Post	Request for Quotations	Limited	Single Stage - One Envelope			2,400.00	0.00	Pending Implementation													2021-08-07					2021-10-02	2022-03-31				
KE-MOH-244807-GO-RFQ / Procurement COVID-19 testing reagents consumables to be delivered to Twenty seven (27No.) Ministry of Health supported laboratories.	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope			63,903.80	0.00	Pending Implementation																			2021-09-01	2021-10-15			
KE-MOH-240381-GO-DIR / Supply and Delivery of 1,680 units of Medical Air in 7,600 Liter Cylinders in Uasin Gishu, Nakuru, Mombasa, Taita Taveta, Nairobi and Kisumu Counties.	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct				53,760.00	0.00	Pending Implementation			2021-07-28																	2021-09-06	2021-10-31		
KE-MOH-244809-GO-RFQ / Supply and installation of generator houses for the 20 units of 12 KW diesel powered generators in blood satellite centers within the Country.	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope			50,000.00	0.00	Pending Implementation																				2021-08-17	2021-09-14	2021-10-28	
KE-MOH-250286-GO-DIR / Supply and delivery of compressed medical oxygen and liquid oxygen to support COVID-19 response	IDA / 65980	Medical supplies and equipment	Post	Direct Selection	Direct				1,205,000.00	0.00	Pending Implementation			2021-08-31																		2021-09-05	2021-10-10	2022-04-08
KE-MOH-253487-GO-DIR / Procurement of two (2No.) customized motor vehicles	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct				180,000.00	0.00	Pending Implementation			2021-09-16																		2021-09-21	2021-10-26	2022-04-24
MOH/CHERP/VACC/01/2021-2022 / Procure 13,333,333 No. Doses of vaccine 14,067,500 No. Auto-disable syringe with needle, 146,675 No. safety boxes for safe needle disposal	IDA / 65980	Medical supplies and equipment	Prior	Direct Selection	Direct				116,253,234.41	0.00	Pending Implementation			2021-08-09																		2021-08-14	2021-09-18	2022-03-17
KE-MOH-253446-GO-RFQ / Procurement of Personal Protective Equipment (PPEs) for COVID-19 Testing Laboratories	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope			495,928.00	0.00	Pending Implementation																					2021-09-25	2021-11-20	2022-05-19
KE-MOH-253423-GO-RFQ / Procurement of Pediatric High Flow Nasal Camula consumables (1,000No.) and Heated Breathing Circuit (6,000No.)	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope			649,000.00	0.00	Pending Implementation																					2021-09-30	2021-10-28	2021-11-30
KE-MOH-253431-GO-RFQ / Procurement of Adult High Flow Nasal Camula (HFNC): 6,000No. consumables, 5,000No. Humidification chamber and 1,200No. Air filters	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope			838,150.00	0.00	Pending Implementation																					2021-09-30	2021-10-28	2021-11-30

NON CONSULTING SERVICES																																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
KE-MOH-168078-NC-RFQ / Development of a platform for Event based surveillance at the facilities and Community based surveillance at the community level	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct			40,000.00	0.00	Cancelled																					2020-04-17	2020-04-22	2020-05-27	2020-11-23		
KE-MOH-185606-NC-RFB / PROVISION OF 24 HOUR STAND BY AMBULANCE SERVICE, 16 AMBULANCES, 6 ADVANCED CARDIAC LIFE SUPPORT & 10 BASIC LIFE SUPPORT FOR A PERIOD OF 1 YEAR(365 DAYS)	IDA / 65980	Response, capacity building and training	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,752,000.00	0.00	Pending Implementation																					2020-07-28	2020-08-02	2020-08-12	2020-08-19	2020-09-03	2021-03-02
KE-MOH-189139-NC-DIR / Procurement of Courier Services to transport blood samples, components, supplies and other documents from the National Blood Transfusion centre to the other parts of the country.	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			198,000.00	0.00	Pending Implementation																						2020-08-26	2020-08-31	2020-10-05	2021-04-03	
KE-MOH-204853-NC-RFQ / Procurement of a Quality Assurance Scheme	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation																						2020-12-05	2021-01-05	2021-02-04		
KE-MOH-212377-NC-RFQ / Repair of Cold Rooms in the Kenya National Blood Transfusion centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation																						2021-01-25	2021-02-26	2021-05-27		
KE-MOH-212369-NC-RFQ / Repair of Incubators in the Kenya National Blood Transfusion Centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation																						2021-01-27	2021-02-26	2021-05-27		

KE-MOH-212379-NC-RFQ / Repair of Generators at the Kenya National Blood Transfusion Centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage – One Envelope		10,500.00	0.00	Pending Implementation							2021-01-24							2021-02-26	2021-05-27
KE-MOH-215334-NC-DIB / Provision of 24-Hour ten (No. 10) Standby Ambulance Service for 6 Months from M/S Emergency Plus Medical Services of P.O Box 40712 – 00100 Nairobi	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct			570,000.00	0.00	Pending Implementation				2021-02-04			2021-02-11							2021-03-16	2021-06-14

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-224950-CS-CQS / Procurement of Communication Consultancy Firm for the Kenya Covid-19 Health Emergency Response Project	IDA / 65980	Community discussion and information outreach	Post	Consultant Qualification Selection	Limited		750,000.00	0.00	Under Implementation	2021-03-24	2021-03-24			2021-03-31									2021-04-14		2021-05-12		2022-05-11
KE-MOH-244763-CS-QCBS / The consultancy services for design and supervision of construction works and installation of equipment for the IDU at the KNH/Mbagathi Hospital.	IDA / 65980	Medical supplies and equipment	Post	Consultant Qualification Selection	Limited		750,000.00	0.00	Pending Implementation	2021-08-30				2021-09-13									2021-10-13		2021-11-17		2022-05-16
KE-MOH-249010-CS-QCBS / Consultancy services for communication on COVID-19 vaccine	IDA / 65980	Community discussion and information outreach	Prior	Quality And Cost-Based Selection	Open – National		3,000,000.00	0.00	Pending Implementation	2021-09-20		2021-09-27		2021-10-25									2021-10-28		2021-11-02		2022-12-18

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
KE-MOH-173617-CS-INDV / Hire of 50 temporary staff for call centre @ USD 1000 per person per month for three months renewable monthly	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited		150,000.00	0.00	Under Implementation	2020-05-29	2020-04-26	2020-06-03	2020-05-26	2020-06-24	2020-05-26	2020-07-29											2021-01-25	
KE-MOH-173610-CS-INDV / Consultancy for communication specialist	IDA / 65980	Community discussion and information outreach	Post	Individual Consultant Selection	Limited		36,000.00	0.00	Pending Implementation	2020-06-01		2020-06-06		2020-06-27			2020-08-01											2021-01-28
KE-MOH-176220-CS-INDV / Procurement of 55 Lab technologists to be deployed at 11 facilities for coordination of lab activities for three months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited		123,750.00	0.00	Pending Implementation	2020-05-29		2020-06-03		2020-06-24			2020-07-29											2021-01-25
KE-MOH-180881-CS-INDV / Temporary employment of Point of Entry Health workers as follows: 15 Public Health officers, 4 Clinical officers and 6 Nurses on 6 month contract basis	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited		112,500.00	0.00	Pending Implementation	2020-06-23		2020-06-25		2020-06-29			2020-07-07											2021-01-03
KE-MOH-181249-CS-INDV / Employment of 55 Psychologists on a temporary basis on renewable contract for 3 months as follows: 45 assistants Psychologists and 10 senior psychologists	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited		131,250.00	0.00	Pending Implementation	2020-06-23		2020-06-28		2020-07-02			2020-07-17											2021-01-13
KE-MOH-178671-CS-CQS / Hire a consultant to undertake Environmental Impact Assessment on sites for installation of 16 incinerators for additional treatment facilities in high priority areas and sites incinerators for 6 specialised laboratories	IDA / 65980	Medical waste disposal	Post	Direct Selection	Direct		100,000.00	0.00	Under Implementation	2020-06-23	2020-08-07	2020-06-29					2020-07-21											2021-01-17
KE-MOH-181245-CS-INDV / Employ Consultant to extract and document the lessons learned and best practices in Kenya's experience in the response to the COVID-19 pandemic	IDA / 65980	Project implementation and monitoring	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2020-06-23		2020-06-24		2020-06-30			2020-08-04											2021-01-31
KE-MOH-181250-CS-INDV / Employ a Consultant to do a rapid assessment on the status of Counties to respond to the COVID-19 pandemic	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited		14,000.00	0.00	Pending Implementation	2020-06-23		2020-06-24		2020-06-30			2020-07-15											2021-01-11
KE-MOH-196780-CS-INDV / Employment of twenty six (No. 26) doctors to be paid on a monthly basis for a period of six months.	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited		187,200.00	0.00	Pending Implementation	2020-10-05		2020-10-09		2020-10-16			2020-11-13											2020-12-14

KE-MOH-196794-CS-INDV / Employment of Healthcare Workers: Ten (No. 10) Nutritionists to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	45,000.00	0.00	Pending Implementation	2020-11-15	2020-11-15	2020-11-22	2020-12-20	2021-01-19
KE-MOH-196800-CS-INDV / Employment of Healthcare Workers: Ten (No. 10) psychologists to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	45,000.00	0.00	Pending Implementation	2020-11-15	2020-11-20	2020-11-27	2020-12-25	2021-01-24
KE-MOH-196790-CS-INDV / Employment of Healthcare Workers: Ten (No. 10) physiotherapists to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	45,000.00	0.00	Pending Implementation	2020-11-15	2020-11-18	2020-11-25	2020-12-23	2021-01-22
KE-MOH-196770-CS-INDV / Employment of Healthcare Workers: laboratory liaison officers to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	10,800.00	0.00	Pending Implementation	2020-11-15	2020-11-20	2020-11-27	2020-12-25	2021-01-24
KE-MOH-196786-CS-INDV / Employment of Healthcare Workers: Seven (No. 7) public health technicians to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	31,500.00	0.00	Pending Implementation	2020-11-15	2020-11-19	2020-11-26	2020-12-24	2021-01-24
KE-MOH-196783-CS-INDV / Employment of Healthcare Workers: One Hundred and Sixty (No. 160) Nurses to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Prior	Individual Consultant Selection	Limited	720,000.00	0.00	Pending Implementation	2020-11-15	2020-11-19	2020-11-26	2020-12-24	2021-01-24
KE-MOH-196776-CS-INDV / Employment of Healthcare Workers: Two (No. 2) logistics officers for PHDC to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	18,000.00	0.00	Pending Implementation	2020-11-15	2020-11-18	2020-11-25	2020-12-23	2021-01-22
KE-MOH-196756-CS-INDV / Employment of Healthcare Workers employed on a monthly basis for a period of six (6) months Employment of One Hundred and Eighteen (No. 118) laboratory technicians.	IDA / 65980	Response, capacity building and training	Prior	Individual Consultant Selection	Limited	531,000.00	0.00	Pending Implementation	2020-11-06	2020-11-09	2020-11-16	2020-12-14	2021-01-13
KE-MOH-196766-CS-INDV / Employment of Health Care workers: Fifty Four (No. 54) Lab Information Management Officers to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	243,000.00	0.00	Pending Implementation	2020-11-15	2020-11-18	2020-11-25	2020-12-23	2021-01-22
KE-MOH-189062-CS-INDV / Employment of One Hundred (No. 100) public health officers for monthly period of 6 months. The contracts will be renewable after 3 months based on performance and need.	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	450,000.00	0.00	Pending Implementation	2020-11-22	2020-11-27	2020-11-30	2020-12-28	2021-01-28
KE-MOH-196781-CS-INDV / Employment of Healthcare Workers: Thirty-two (No. 32) Clinical Officers to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	144,000.00	0.00	Pending Implementation	2020-11-22	2020-11-26	2020-12-03	2020-12-24	2021-01-24
KE-MOH-203424-CS-INDV / Engagement of a Consultant for Development of a Five Year Strategic Plan for the Kenya National Blood Transfusion Services Division	IDA / 65980	Availability of safe blood and blood products	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Pending Implementation	2020-11-15	2020-11-20	2020-11-25	2020-12-16	2021-02-14
KE-MOH-226655-CS-INDV / Hire an individual consultant to support implementation of the 5th COVID-19 Knowledge Attitude Practice (KAP) Survey.	IDA / 65980	Community discussion and information outreach	Post	Individual Consultant Selection	Limited	10,500.00	0.00	Pending Implementation	2021-03-29	2021-04-03	2021-04-08	2021-04-22	2021-10-19
KE-MOH-241051-CS-CQS / PROCUREMENT OF TECHNICAL ASSISTANT TO CO ORDINATE AND SUPPORT KEMSA REFORMS FOR ONE YEAR	IDA / 65980	Project implementation and monitoring	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2021-08-10	2021-09-28	2021-10-19	2021-11-23	2022-05-22