

## PROCUREMENT PLAN (Textual Part)

<b>Project information:</b>	Turkey Safe Schooling and Distance Education Project (P173997)
<b>Project Implementation Agency:</b>	Ministry of National Education of Turkey
<b>Date of the Procurement Plan:</b>	3 June 2020
<b>Period covered by this Procurement Plan:</b>	3 June 2020 – 31 December 2023
<b>Date of General Procurement Notice:</b>	24 June 2020

### I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

### II. Goods, Works and Non-Consulting Services

<b>Procurement Method/Market Approach</b>	<b>Procurement Method Threshold</b>
<b>RFB/Open International</b>	Default Method (No procurement method threshold)
<b>RFB/Open National</b>	Goods and Non-consulting Services Contracts less than US\$5,000,000
<b>RFQ</b>	Goods, Non-Consulting Services Contracts less than US\$2,000,000
<b>Direct Selection</b>	No threshold (subject to justification in the Project Procurement Strategy for Development (PPSD))

### III. Selection of Consultants

<b>Selection Method</b>	<b>Selection Method Threshold</b>
Quality and Cost Based Selection (QCBS)	No selection method threshold
Least Cost Selection (LCS)	No selection method threshold
Quality Based Selection (QBS)	No selection method threshold

Selection Based on Consultants Qualification (CQS)	Contracts valued less than \$3,000,000
Individual Consultants (IC)	No selection method threshold
Direct Selection	No selection method threshold (subject to justification in PPSD)

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

#### IV. Special Arrangements

1. **The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used. When approaching the national market, bidding documents accepted by the World Bank will be used.
2. **Review Procedure:** The World Bank will carry out prior review of the only critical contracts as specified in the procurement plan. Other procurements under the project are subject to the Bank’s ex-post review unless otherwise specified in the procurement schedule given below in Section V.
3. **Retroactive financing:** Retroactive Financing will be considered under the project as specified in Section V, subject to the conditions defined in paragraphs 5.1 and 5.2 of the Procurement Regulations for Borrowers.
4. **Procurement of Second-Hand Goods:** Procurement of second-hand goods may be considered under the project, where justified and needed to respond to emergency.
5. **Domestic preference** (*as specified under paragraph 5.51 of the Procurement Regulations*): Applicable when open international competitive procurement is used to procure goods and the Bank’s Standard Procurement Document used for the subject procurement has standard provisions to use margin of domestic preference.
6. Procurement method and market approach for Contract No CS-C2.2-02a, b, c..... “Consultancy Services for **EdTech Innovation Hub** Research & Development Activities of digital contents and EdTech solutions” below in Section V, shall be further detailed in the PPSD during the project implementation stage and will be implemented upon approval of the World Bank.
7. **Operational costs.** will not be considered under procurement implementation which could be the incremental expenses, including office supplies, vehicles operation and maintenance cost, maintenance of equipment, communication costs (including network payments to Turk Telecom and payments made by TRT to TURKSAT), rental expenses, utilities expenses, consumables, transport and

accommodation, per diem, honorarium paid to the individuals invited to training activities and Working Groups, cost for procurement advertisements, and salaries of locally contracted support staff.

**PROCUREMENT PLAN Turkey : Safe Schooling and Distance Education Project**

**General Information**  
 Country: Turkey Bank's Approval Date of the Original Procurement Plan: 2020-07-17  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-23  
 Project ID: P173997 GPN Date: 2020-06-24  
 Project Name: Safe Schooling and Distance Education Project  
 Loan / Credit No: IBRD / 91520  
 Executing Agency(ies) Ministry of National Education – DG for Innovation and Educational Technologies (DGJET)

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CW-C3.1-01 / PU Office Refurbishment Works	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope				730,288.34	Signed							2021-04-01	2021-03-10							2021-05-04	2021-04-12	2022-10-26	
CW-C2.1-01 / EBA Studios Refurbishment Works	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope				56,497.18	Signed							2021-08-07	2021-07-28							2021-09-09	2021-08-11	2021-11-08	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GO-C3.1-02 / Procurement of an Accounting Software	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,323.37	Signed							2020-07-31	2020-12-17									2020-08-15	2020-12-28	2020-08-30	
GO-C1.1-01A / Procurement of Servers, Network Devices for Data Centers, SAN Switch License Upgrades and VMware Licenses (in Separate Lots)	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Direct Selection	Direct			244,819.83	Signed			2020-06-04	2020-07-14	2020-06-09	2020-06-09											2020-07-17	2020-07-17	2023-07-24	
GO-C1.1-01B / Procurement of Servers, Network Devices for Data Centers, SAN Switch License Upgrades and VMware Licenses	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,053,587.69	Signed							2020-07-25	2020-09-03									2020-08-30	2020-10-09	2023-10-15	
GO-C1.1-01C / Procurement of Oracle License & Advanced Customer Service (ACS)	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Direct Selection	Direct			0.00	Canceled			2020-08-26		2020-08-31												2020-09-15		2021-09-15	
GO-C1.1-01D / Procurement of FS Vizion 4450 load balancer blades	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Direct Selection	Direct			0.00	Canceled			2020-08-26		2020-08-31												2020-09-15		2021-09-15	
GO-C1.1-01 D / Procurement of FS Vizion 4450 load balancer blades	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Limited	Single Stage - One Envelope		340,000.00	Signed							2020-10-21	2020-10-22									2020-11-19	2020-11-25	2024-01-08	
GO-C1.1-01 C / Procurement of Oracle License & Advanced Customer Service (ACS)	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Limited	Single Stage - One Envelope		103,907.23	Signed							2020-10-22	2020-10-22									2020-11-16	2020-11-10	2021-11-16	
GO-C1.1-02 / Procurement of Data Storage Unit	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Limited	Single Stage - One Envelope		857,000.00	Signed							2020-12-05	2020-12-17									2021-01-10	2021-01-08	2023-12-31	
GO-C3.1-01 / Procurement of Office Furniture & Hardware for PU (in Separate Lots)	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2021-07-30		2021-08-29	
GO-C2.1-03 / Goods (i.e. video cameras, mics, other audio-visual production equipment & software) for In-House Content Development (in separate lots)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																	2021-12-01		2024-01-16	
GO-C2.1-03 A / Procurement of Computers and Peripheral Units	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2021-03-27	2021-03-22									2021-05-22		2023-07-21	
GO-C2.1-03A / Procurement of computers and computer peripherals for in-house content development	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2021-02-06	2021-02-10									2021-04-03		2023-06-02	
GO-C1.1-03 / Procurement of Firewall	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Limited	Single Stage - One Envelope		680,000.00	Signed							2021-04-20	2021-04-14									2021-05-15	2021-05-27	2023-05-15	
GO-C2.1-03 A / Procurement of Computers and Peripheral Units	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		98,062.73	Signed							2021-05-05	2021-04-30									2021-06-30	2021-06-16	2023-06-30	
GO-C1.1-04 / Procurement of Storage Unit	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Open - National	Single Stage - One Envelope		648,100.00	Signed							2021-07-05										2021-08-31	2021-07-14	2021-10-30	





CS-C3.1-04 / Selection of An E Learning Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-03-29		2021-04-24		2021-04-26		2021-04-28		2023-12-31	
CS-C3.1-04 / E-Learning Expert	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-10-14	2020-11-09	2020-11-09	2020-12-27	2020-11-11	2021-02-10	2020-11-13		2023-06-30	
CS-C3.1-03 / Selection of a Monitoring & Evaluation Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-04-30		2021-06-04		2021-06-09		2021-06-19		2023-12-31	
CS-C2.1-01A / Recruitment of Additional Technical Staff for In-house Digital Content Development, - Graphic Designer	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-10	2021-09-28		2021-10-01		2021-10-07		2023-12-31	
CS-C2.1-01B-1 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Cameraman (1)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-10	2021-09-28		2021-10-01		2021-10-07		2023-12-31	
CS-C2.1-01B-2 / Recruitment of Additional Technical Staff for In-house Digital Content Development-Cameraman (2)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-10	2021-09-28		2021-10-01		2021-10-07		2023-12-31	
CS-C2.1-01C-1 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Video Editor (1)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-10	2021-09-28		2021-10-01		2021-10-07		2023-12-31	
CS-C2.1-01C-2 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Video Editor (2)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-10	2021-09-28		2021-10-01		2021-10-07		2023-12-31	
CS-C2.1-01D-1 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Sound Operator (1)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-10	2021-09-28		2021-10-01		2021-10-07		2023-12-31	
CS-C2.1-01D-2 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Sound Operator (2)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-10	2021-09-28		2021-10-01		2021-10-07		2023-12-31	
CS-C2.1-01E / Recruitment of Additional Technical Staff for In-house Digital Content Development - Director	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-10	2021-09-28		2021-10-01		2021-10-07		2023-12-31	
CS-C2.1-01F / Recruitment of Additional Technical Staff for In-house Digital Content Development - Producer	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-08-31	2021-08-10	2021-09-28		2021-10-01		2021-10-07		2023-12-31	
CS-C3.1-07 / Selection of a Business Analyst	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-08-31		2021-10-05		2021-10-10		2021-10-20		2023-12-31	