

<b>Expenditure Category</b>	<b>Contract Value Threshold (US\$)</b>	<b>Procurement Method</b>	<b>Contracts Subjects to Prior Review (Threshold in US\$)</b>
<b>Goods and non-consultancy services</b>	>=1,000,000	ICB	Contracts >=1,500,000
	<1,000,000	NCB	Contracts >= 1,500,000
	<100,000	SH	Not applicable
	N/A	DC	Contracts >= 1,500,000
<b>Works</b>	>=5,000,000	ICB	Contracts >= 5,000,000
	<5,000,000	NCB	Contracts >=\$5,000,000
	<200,000	SH	Not applicable
	N/A	DC	Contracts >=\$5,000,000
<b>Consultant Services* (including training)</b>	>=300,000	QCBS/QBS/LCS/FBS	Contracts >= 500,000; including TORs
	<300,000	In addition to the above listed methods, CQS may be used	
	N/A	SSS	
	N/A	IC	Contracts with individuals >= 200,000; including TORs

\*Consultancy: national short list for contracts <US\$300,000 may be used.

**PROCUREMENT PLAN** Uzbekistan : Uzbekistan Resilient Landscapes Restoration Project

**General Information**  
 Country: Uzbekistan Bank's Approval Date of the Original Procurement Plan: 2021-03-29  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-03-29)  
 Project ID: P174135 GPN Date:  
 Project Name: Uzbekistan Resilient Landscapes Restoration Project  
 Loan / Credit No: /  
 Executing Agency(ies) State Committee on Forestry of the Republic of Uzbekistan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LRP/RFQ/21/02 / Office IT equipment and other digital equipment for PIU needs.	/	Project Management and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2021-04-12									2021-06-12	2021-09-10

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LRP/CQS/21/01 / Preparation of technical environmental and social assessments as well as results framework for Uzbekistan landscape restoration project	/	Enhance Resilient Landscape Management and Livelihoods	Post	Consultant Qualification Selection	Open - National		253,000.00	0.00	Pending Implementation	2021-04-30		2021-05-21		2021-07-04												2021-08-03	2021-09-07	2022-03-06

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LRP/IC/21/01 / Grant coordinator	/	Project Management and Coordination	Post	Individual Consultant Selection	Open		24,500.00	0.00	Pending Implementation	2021-04-04		2021-04-23		2021-04-28		2021-05-24		2021-11-20	
LRP/IC/21/02 / Financial consultant	/	Project Management and Coordination	Post	Individual Consultant Selection	Open		18,500.00	0.00	Pending Implementation	2021-04-04		2021-04-23		2021-04-28		2021-05-24		2021-11-20	
LRP/IC/21/03 / Procurement consultant	/	Project Management and Coordination	Post	Individual Consultant Selection	Open		12,500.00	0.00	Pending Implementation	2021-04-04		2021-04-23		2021-04-28		2021-05-24		2021-11-20	