

**Implementation Status & Results
Philippines
Second Women's Health & Safe Motherhood (P079628)**

Operation Name: Second Women's Health & Safe Motherhood (P079628)	Project Stage: Implementation	Seq.No: 13	Status: ARCHIVED	Last Modified Date: 01-Aug-2011
Country: Philippines	Approval FY: 2005			
Product Line: IBRD/IDA	Region: EAST ASIA AND PACIFIC	Lending Instrument: Specific Investment Loan		
Implementing Agency(ies): Department of Health				

Key Dates

Board Approval Date	21-Apr-2005	Original Closing Date	30-Jun-2012	Planned Mid Term Review Date	01-Oct-2008	Last Archived ISR Date	17-Nov-2010
Effectiveness Date	28-Dec-2005	Revised Closing Date	30-Jun-2013	Actual Mid Term Review Date	31-Oct-2008		

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project will contribute to the national goal of improving women's health by:

- 1) Demonstrating in selected sites a sustainable, cost-effective model of delivering health services that increases access of disadvantaged women to acceptable and high quality reproductive health services and enables them to safely attain their desired spacing and number of children.**
- 2) Establishing the core knowledge base and support systems that can facilitate countrywide replication of the project experience as part of mainstream approaches to reproductive health care within the framework of the Health Sector Reform Agenda**

Has the Project Development Objective been changed since Board Approval of the Project?

Yes No

Component(s)

Component Name	Component Cost
Local Delivery of the Integrated WHSM Service Package	7.00
National Capacity to Sustain WHSM Services	9.00

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of PDO	Moderately Satisfactory	Satisfactory
Overall Implementation Progress (IP)	Moderately Satisfactory	Moderately Satisfactory
Overall Risk Rating	Low	Moderate

Implementation Status Overview

The five project provinces are showing increased facility deliveries with the percentage increased from an average of 53% in the five project provinces in 2009 to 68% in 2010. Disbursements had increased to 30% by the end of the FY 11 but this needs to speed up as there are only two years left for project implementation.

The project continues to strongly support the Maternal-Newborn and Child health and nutrition (MCHNN) strategy with the project now supporting 29 DOH hospitals as training centers from the original 11 DOH hospitals. The training of BEmONC teams has been scaled up with 621 teams trained by the end of June 2011. The project will now support the 2011 Family Health Survey with the contracting of the National Statistics Office ongoing. An impact evaluation study has been initiated in the 3 new project sites. However, the project to intensify its support to the DOH training hospitals and the training of BEmONC teams. DOH also needs to strengthen project management particularly in procurement and FM implementation.

A re-visit of the project risks has increased the assessed risks from low to moderate given the better appreciation of the country, sector and implementation risks. In particular, procurement delays had contributed to increasing the implementation risk and actions to address them is being closely monitored.

Results

Project Development Objective Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target	
Contraceptive prevalence rate	<input type="checkbox"/>	Text	Value	45%	38%	Increased by 10%	
			Date	31-Dec-2005	31-Dec-2010		30-Jun-2013
			Comments	average of Sorsogon and Surigao. But number may be an over-estimate as it Sorsogon only covered pills	average of all five project sites		
% in Sorsogon	<input type="checkbox"/>	Text Sub Type Breakdown	Value	53% as to pills	37%	63%	
			Date	31-Dec-2005	31-Dec-2010		30-Jun-2013
			Comments				
% in Surigao del Sur	<input type="checkbox"/>	Text Sub Type Breakdown	Value	37%	44%	47%	
			Date	31-Dec-2005	31-Dec-2010		30-Jun-2013
			Comments				
% in Albay	<input type="checkbox"/>	Text Sub Type Breakdown	Value	33%	22%	43%	
			Date	31-Dec-2008	31-Dec-2010		30-Jun-2013
			Comments				
% in Masbate	<input type="checkbox"/>	Text Sub Type Breakdown	Value	22%	41%	32%	
			Date	31-Dec-2008	31-Dec-2010		30-Jun-2013
			Comments				
% in Catanduanes	<input type="checkbox"/>	Text Sub Type Breakdown	Value	32%	46%	42%	
			Date	31-Dec-2008	31-Dec-2010		30-Jun-2013
			Comments				

Public Disclosure Copy

Public Disclosure Copy

Public Disclosure Copy

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
% of deliveries in BEmONCs financed by PhilHealth Sponsored Program	<input type="checkbox"/>	Percentage	Value	57.00	23.00	40.00
			Date	31-Dec-2008	31-Dec-2010	30-Jun-2013
			Comments	average of first two project sites (Surigao and Sorsogon)	average of four project sites (Surigao, Sorsogon, Catanduanes and Albay)	
% in Sorsogon	<input type="checkbox"/>	Percentage Sub Type Breakdown	Value	64.00	5.00	40.00
			Date	31-Dec-2008	31-Dec-2010	30-Jun-2013
			Comments		Reported number is being verified as sharp drop is noted. Final numbers will be reported in next ISR	
% in Surigao del Sur	<input type="checkbox"/>	Percentage Sub Type Breakdown	Value	50.00	28.00	40.00
			Date	31-Dec-2008	31-Dec-2010	30-Jun-2013
			Comments		Reported number is being verified as sharp drop is noted. Final numbers will be reported in next ISR.	
% in Albay	<input type="checkbox"/>	Percentage Sub Type Breakdown	Value		9.00	
			Date		31-Dec-2010	
			Comments			
% in Catanduanes	<input type="checkbox"/>	Percentage Sub Type Breakdown	Value		71.00	
			Date		31-Dec-2010	
			Comments			
% in Masbate	<input type="checkbox"/>	Percentage Sub Type Breakdown	Value			
			Date			
			Comments		no report	
% of BEmONC teams trained	<input type="checkbox"/>	Percentage	Value	0.00	75.00	100.00
			Date	01-Jan-2007	31-Dec-2010	30-Jun-2013
			Comments		average of all five project sites	
% of births delivered in health facilities	<input type="checkbox"/>	Percentage	Value	23.00	68.00	80.00
			Date	31-Dec-2004	31-Dec-2010	30-Jun-2013

Public Disclosure Copy

			Comments	average of first two project sites (Sorsogon and Surigao del Sur)	average of all five project sites	
% in Surigao del Sur	<input type="checkbox"/>	Percentage	Value	18.00	76.00	80.00
		Sub Type Breakdown	Date	31-Dec-2004	31-Dec-2010	30-Jun-2013
			Comments			
% in Sorsogon	<input type="checkbox"/>	Percentage	Value	28.00	85.00	80.00
		Sub Type Breakdown	Date	31-Dec-2004	31-Dec-2010	30-Jun-2013
			Comments			
% in Albay	<input type="checkbox"/>	Percentage	Value	28.00	62.00	80.00
		Sub Type Breakdown	Date	31-Dec-2008	31-Dec-2010	30-Jun-2013
			Comments			
% in Catanduanes	<input type="checkbox"/>	Percentage	Value	35.00	76.00	80.00
		Sub Type Breakdown	Date	31-Dec-2008	31-Dec-2010	30-Jun-2013
			Comments			
% in Masbate	<input type="checkbox"/>	Percentage	Value	18.00	41.00	80.00
		Sub Type Breakdown	Date	31-Dec-2008	31-Dec-2010	30-Jun-2013
			Comments			

Intermediate Results Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
% of LGUs in a province with at least 75% enrolment of their targets in PhilHealth Sponsored Program	<input type="checkbox"/>	Percentage	Value	49.00	92.00	75.00
			Date	31-Dec-2008	31-Dec-2010	30-Jun-2013
			Comments	average of first two project sites (Surigao and Sorsogon)	average of first two project sites (Surigao and Sorsogon)	
% in batch 2 provinces (Masbate, Albay and Catanduanes)	<input type="checkbox"/>	Percentage	Value		65.00	
		Sub Type Supplemental	Date			
			Comments			
% of LGUs in a province which has passed ordinances in contraceptive self reliance	<input type="checkbox"/>	Percentage	Value	0.00	43.00	100.00
			Date	31-Dec-2008	31-Dec-2010	30-Jun-2013

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
			Comments	average of first two project sites (Surigao and Sorsogon)	average of all five project sites	
% of BEmONCs which are PhilHealth accredited	<input type="checkbox"/>	Percentage	Value	59.00	65.00	100.00
			Date	31-Dec-2008	31-Dec-2010	30-Jun-2013
			Comments	average of first two project sites (Surigao and Sorsogon)	average of first two project sites (Surigao and Sorsogon)	

Data on Financial Performance (as of 02-Jun-2011)


Financial Agreement(s) Key Dates

Project	Loan No.	Status	Approval Date	Signing Date	Effectiveness Date	Closing Date
P079628	IBRD-72900	Effective	21-Apr-2005	30-Jun-2005	28-Dec-2005	30-Jun-2013

Disbursements (in Millions)

Project	Loan No.	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P079628	IBRD-72900	Effective	USD	16.00	16.00	0.00	4.80	11.20	30.00

Disbursement Graph



Key Decisions Regarding Implementation

Although the pace of project implementation has increased with the project provinces showing increased facility deliveries with the percentage increased from an average of 53% in the five project provinces in 2009 to 68% in 2010 and disbursements increased to 30%; intensified monitoring needs to be sustained in order for government to increase the pace of implementation and improve project management particularly procurement and FM performance.

Restructuring History

Level two Approved on 16-Aug-2010

Related Projects

There are no related projects.