

Implementation Status & Results

Sierra Leone

Sierra Leone Energy Access Project - Sierra Leone Infrastructure Development Fund (P126180)

Operation Name: Sierra Leone Energy Access Project - Sierra Leone Infrastructure Development Fund (P126180) Project Stage: Implementation Seq.No: 1 Status: ARCHIVED Archive Date: 30-Sep-2013

Country: Sierra Leone Approval FY: 2013
 Product Line: Recipient Executed Activities Region: AFRICA Lending Instrument: Specific Investment Loan
 Implementing Agency(ies):

Key Dates

Board Approval Date	31-Jan-2013	Original Closing Date	Planned Mid Term Review Date	22-Sep-2014	Last Archived ISR Date
Effectiveness Date		Revised Closing Date	Actual Mid Term Review Date	22-Sep-2014	

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective are to: (i) reduce losses in electricity supply in Freetown Capital Western Area; (ii) improve commercial performance of the National Power Authority; and (iii) increase access to electricity in selected rural areas.

Has the Project Development Objective been changed since Board Approval of the Project?

Yes No

Component(s)

Component Name	Component Cost
Rehabilitation of Primary Distribution Network, Loss Reduction and Improvement of NPA's Operational and Commercial Performance	13.31
Rural Electrification	1.46
Project Implementation Management	1.22

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of PDO		Satisfactory
Overall Implementation Progress (IP)		Satisfactory
Overall Risk Rating		High

Implementation Status Overview

The Project is not yet effective and it is still too early to report any progress towards development objectives.

Locations

No Location data has been entered

Public Disclosure Copy

Results

Project Development Objective Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Public buildings in rural villages provided with access to electricity under the project through photovoltaic systems	<input type="checkbox"/>	Number	Value	0.00	0.00	28.00
			Date	03-Sep-2012	10-Sep-2013	31-Oct-2015
			Comments			
Collection rate by NPA	<input type="checkbox"/>	Percentage	Value	76.00	76.00	86.00
			Date	03-Sep-2012	10-Sep-2013	31-Oct-2015
			Comments			
Direct project beneficiaries	<input checked="" type="checkbox"/>	Number	Value	38.00	38.00	205400.00
			Date	03-Sep-2012	10-Sep-2013	31-Oct-2015
			Comments			
Female beneficiaries	<input checked="" type="checkbox"/>	Percentage Sub Type Supplemental	Value	0.00	0.00	51.00
Electricity losses per year in the project area	<input type="checkbox"/>	Percentage	Value	38.00	38.00	33.00
			Date	03-Sep-2012	12-Sep-2013	31-Oct-2015
			Comments			

Intermediate Results Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Photovoltaic systems installed under the project	<input type="checkbox"/>	Number	Value	0.00	0.00	28.00
			Date	03-Sep-2012	10-Sep-2013	31-Oct-2015
			Comments			
Substations rehabilitated under the project	<input type="checkbox"/>	Number	Value	0.00	0.00	4.00
			Date	03-Sep-2012	10-Sep-2013	31-Oct-2015
			Comments			
Pre-paid meters installed under the project	<input type="checkbox"/>	Number	Value	0.00	0.00	20000.00
			Date	03-Sep-2012	10-Sep-2013	31-Oct-2015
			Comments			

Public Disclosure Copy

Staff recruited at the Project Management Unit (PMU) under the Project	<input type="checkbox"/>	Number	Value	0.00	5.00	9.00
			Date	03-Sep-2012	10-Sep-2013	31-Oct-2015
			Comments			
Statistical meters installed under the project	<input type="checkbox"/>	Number	Value	0.00	0.00	200.00
			Date	03-Sep-2012	10-Sep-2013	31-Oct-2015
			Comments			
Distributions lines rehabilitated under the project	<input type="checkbox"/>	Kilometers	Value	0.00	0.00	7.50
			Date	03-Sep-2012	10-Sep-2013	31-Oct-2015
			Comments			

Data on Financial Performance (as of 00000000)


Financial Agreement(s) Key Dates

--	--	--	--	--	--	--	--

Disbursements (in Millions)

				0.00	0.00	0.00	0.00	0.00
--	--	--	--	------	------	------	------	------

Disbursement Graph



Key Decisions Regarding Implementation

No decision

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.