

LIBERIA
SOCIAL SAFETY NETWORK PROJECT
Abbreviated Procurement Plan

Attachment I – Procurement Plan

I. General

1. Project Information:

Country: Liberia
Project Name: Social Safety Network Project
Project ID No.: P155293
Credit Number: IDA 57910
Executing Agencies: Ministry of Gender, Children and Social Protection

2. Bank's approval Date of the procurement Plan: April 28, 2016

3. Date of General Procurement Notice: TBA

4. Period covered by this procurement plan: *March 2016 to August 2017*

II. Goods, Supply & Installation of Plant & Equipment, Works & non-Consulting Services.

5. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: World Bank's [Guidelines: Procurement of Goods, Works, and Non-Consulting Services under IBRD Loans and IDA Credits & Grants](#) (January 2011 edition) and revised in July 2014, and is open to all eligible bidders as defined in the guidelines. Consulting services will be selected in accordance with the World Bank's [Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits & Grants by World Bank Borrowers](#) (January 2011 edition) and revised July, 2014 and [Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by IBRD Loans and IDA Credits and Grants](#), dated October 15, 2006, and revised in January 2011.

Table 1: Thresholds for Procurement Methods and Prior Review – Goods and Works and Non Consultant Services

Expenditure Category	Procurement Method	Contract Value Threshold For use of Method (US\$)	Contracts Subject to Prior Review (US\$)
1. Works	ICB(Works/Supply & Installation)	>=5,000,000	All contracts
	NCB	>=200,000 - <5,000,000	As in procurement plan
	Shopping	<200,000	None
	Direct Contracting	All values	All contracts
2. Goods and Non Consultant Services	ICB	>=500,000	All contracts
	NCB	>=100,000 <500,000	As in procurement plan
	Shopping	<500,000 (motor vehicles only)	None
	Shopping	<100,000 000 (rest not motor vehicles)	None
	Direct Contracting	All values	All contracts
	Procurement from UNOPS Agency	All values	None

6. Prequalification. Not expected for the works/goods packages.

7. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:
N/A

8. Reference to (if any) Project Operational/Procurement Manual: Yes

9. Any Other Special Procurement Arrangements: None

10. Procurement Packages with Methods and Time Schedule

a) Works

There will be no procurement of works under this project.

b) Procurement of Goods and Non Consulting Services

1	2	3	4	5	6	7	8	9	
Ref. No.	Contract (Description)	Estimated Cost US\$ million	Procurement Method	Prequalification (yes/no)	National Preference (yes/no)	Review by Bank (Prior / Post)	Expected bid opening date	Expected Contract Signature Date	Comments
Goods									
1.	Tender for Supply & delivery of ICT equipment	140,000.00	NCB	No	No	Prior	04/04/16	05/23/16	
2.	Supply & Delivery of Office Furniture	50,000.00	Shopping	No	No	Post	03/21/16	04/11/16	
3.	Purchase of Smart phones (75)	45,000.00	Shopping	No	No	Post	03/21/16	04/11/16	
4.	Purchase of Stationery (2016)	50,000.00	Shopping	No	No	Post	03/21/16	04/11/16	
5.	Supply & Delivery of Office Vehicle (2)	100,000.00	Shopping	No	No	Post	03/21/16	04/11/16	
6.	Purchase of Stationery (2017)	50,000.00	Shopping	No	No	Post	03/22/17	04/12/17	
7.	Purchase of Internet modems	2,000.00	Shopping	No	No	Post	03/21/16	04/11/16	
8.	Supply, delivery and installation of servers and routers	50,000.00	Shopping						
Non Consulting Services									
9.	Provision of Internet Services	75,000.00	Shopping	No	No	Post	03/21/16	04/11/16	
10.	Total	562,000.00							

III. Selection of Consultants

11. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Table 2: Thresholds for Consultants Selection Methods and Prior Review

Expenditure Category	Selection Method	Contract Value Threshold For use of Selection Method (US\$)	Contracts Subject to Prior Review (US\$)
Firms	QCBS,QBS	>=200,000	All contracts
	CQS,LCS,QBS,FBS	<200,000	As in procurement plan
	SSS	All values	All Contracts
Individual Consultants (IC)	Competitive Selection	>=100,000	All Contracts
	IC Single Source Selection	All Values	All Contracts

12. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than US\$100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

13. Consultancy services estimated to cost above US\$200,000 equivalent per contract and individual consultants assignments estimated to cost US\$100,000 and above and all individual consultants hired on single source basis will be subject to prior review by the Bank.

14. The threshold for the use of Selection of Consultant firms based on Consultants' Qualifications (CQS) is determined on a case by case basis taking into account the nature and complexity of the assignment but shall not exceed US\$300,000 other than in exceptional situations and in accordance with paragraph 3.7 the Guidelines: Selection and Employment of Consultants.

15. Irrespective of the thresholds and category of risk, the Terms of Reference (TOR) for selection of consultants (firms of individuals), whether prior or post review shall be cleared by the Bank.

c) Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7	7
Ref. No.	Description of Assignment	Estimated Cost US\$	Method of Selection	Review by Bank (Prior / Post)	Expected date of proposal submission	Expected Contract Signature Date	Comments
1.	Consultancy to develop Social Registry	1,750,000.00	QCBS	Prior	05/30/16	07/04/16	
2.	Program Manager for Social Registry	84,000.00	IC	Post	04/04/16	05/30/16	
3.	MIS Officer (2 Persons)	72,000.00	IC	Post	04/04/16	05/30/16	
4.	Procurement Specialist (International)	336,000.00	IC	Prior	04/04/16	05/30/16	
5.	Operation Officer (International)	336,000.00	IC	Prior	04/04/16	05/30/16	
	Total	2,003,000.00					

d) Training and Workshop

Ref. No.	Training, workshop and study tours	Estimated Cost (US\$)	Estimated Duration (Days)	Expected Training/workshop Date
1	Procurement Management in consultancy (2 Persons)	30,000.00	TBA	TBA

GENERAL NOTES

1. Training and capacity building:

Training workshops (including training material and support), conference attendance and study tours, will be carried out based on approved annual training and allied activities plan. A detailed training and workshops' plan giving nature of training/workshop, number of trainees/participants, duration, staff months, timing and estimated cost will be submitted to the Bank for review and approval prior to initiating the process. The selection methods will derive from the activity requirement, schedule and circumstance. After the training, the beneficiaries will be requested to submit a brief report indicating what skill have been acquired and how these skills will contribute to enhance their performance and contribute to the attainment of the Project's development objective.

2. Operating costs:

Incremental recurrent expenditures during project implementation, including maintenance of vehicles, fuel, equipment, office supplies, utilities, consumables, banking charges, advertising expenses, internet service, car insurance, travel, per diems, and accommodations, but excluding salaries of civil and public servants, will be procured using the implementing agency's administrative procedures reviewed and found acceptable by the Bank.

PROCUREMENT PLAN Liberia : Liberia Social Safety Nets Project

General Information	
Country:	Liberia
Bank's Approval Date of the Original Procurement Plan:	2017-12-07
Project ID:	P155293
Revised Plan Date(s): (comma delineated, leave blank if none)	2020-07-16
Project Name:	Liberia Social Safety Nets Project
Loan / Credit No:	IDA / 57910, TF / A6428
Executing Agency(ies):	Ministry of Gender, Children & Social Protection

WORKS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
LR-MOGCSP-39426-CW-RFB / Renovation Works for Social Registry Unit Supply and Installation Of Infrastructures For A Data Center	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Request for Bids	Open - National	Single Stage - One Envelope				210,000.00	0.00	Canceled																			2019-01-09

GOODS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual				
LR-MOGCSP-39422-GO-RFQ / 2 x Utility Vehicles off Road	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Canceled								2018-03-19															
LR-MOGCSP-39425-GO-RFQ / ICT Education Services, Internet Connectivity, And Installation of A Secure Private Leased Line	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Under Implementation								2018-03-14															
LR-MOGCSP-39424-GO-RFB / Supply and Installation of IT Equipment and Software	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Under Implementation							2018-02-28	2018-04-13	2018-03-28	2018-04-14			2018-03-28	2018-05-18	2018-04-30								
LR-MOGCSP-39421-GO-RFQ / Supply, delivery and installation of two 30 KVA generators for the Social Registry	TF / A6428	Strengthening of the National Social Safety Net System	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	39,650.00	Signed								2018-12-01	2018-11-19														
LR-MOGCSP-144406-GO-RFQ / Procurement Office Equipment for LSSN	IDA / 57910	Project Management and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,200.00	28,350.00	Signed								2019-11-20	2019-11-26														
LR-MOGCSP-179908-GO-DIR / Procure Cell phones for SCT Beneficiaries	IDA / 57910	Project Management and Capacity Building	Post	Direct Selection	Direct			36,400.00	0.00	Under Implementation								2020-06-30	2020-06-29	2020-07-05	2020-06-30												

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents as Issued	Proposal Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion								

											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOGCSP-3942-NC-RFQ / ICT Colocation Services, Internet Connectivity and Installation of a secured Private Leased Line	TF / A8428	Strengthening of the National Social Safety Net System	Post	Request for Quotations	Limited	Single Stage - One Envelope	33,000.00	0.00	Canceled										2018-12-15	2018-12-07				2019-02-09	2019-08-08	
LR-MOGCSP-155066-NC-DIR / Recruit Firm for Cash Delivery to SCT Beneficiaries	IDA / 57910	Project Management and Capacity Building	Post	Direct Selection	Direct		30,000.00	30,000.00	Signed						2020-02-20	2020-01-28	2020-02-25	2020-01-31						2020-03-31	2020-02-14	2020-09-27

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOGCSP-39451-CS-QCBS / Data Collection Firm for the development of software and data collection	IDA / 57910	Strengthening of the National Social Safety Net System	Prior	Quality And Cost Based Selection	Open - International		950,000.00	2,050,082.01	Signed	2018-02-28	2018-02-28	2018-03-21	2018-04-05	2018-05-09	2018-12-12			2018-06-06	2019-01-31	2018-07-06	2019-04-10	2018-08-10	2019-06-19	2018-09-14	2019-06-24	2019-09-14					
LR-MOGCSP-39454-CS-QCBS / Design, Develop and Implement an Integrated Information System For the MGCSP	IDA / 57910	Strengthening of the National Social Safety Net System	Prior	Quality And Cost Based Selection	Open - International		575,000.00	401,800.00	Signed	2018-02-28	2018-06-04	2018-03-21	2018-06-09	2018-05-31	2019-03-28			2018-06-28	2019-06-13	2018-07-28	2019-12-04	2018-09-01	2020-03-23	2018-10-06	2020-04-24	2019-10-06					
MGCSP-CS-CQS-DTC-1 / Recruit Firm for Data Collection for SCT Roll Out	IDA / 57910	Cash Transfers to Extremely Poor and Food Insecure Households	Post	Consultant Qualification Selection	Open - National		30,000.00	71,016.00	Signed	2018-10-10	2018-11-07	2018-10-31	2018-12-10	2018-12-14	2019-02-21							2019-01-13	2019-03-11	2019-02-17	2019-04-04	2019-08-16					
MGCSP-CS-CQS-TRG-1 / Recruit CSO/ NGO to train SCT Beneficiaries	IDA / 57910	Cash Transfers to Extremely Poor and Food Insecure Households	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Under Implementation	2018-10-10	2018-11-07	2018-10-31	2019-10-15	2018-12-14	2019-12-16							2019-01-13		2019-02-17	2019-08-16						
LR-MOGCSP-39452-CS-QCBS / Consultancy for Communication Campaign	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Canceled	2018-04-02	2018-09-03	2018-04-23	2018-09-03	2018-06-06	2018-10-24							2018-07-06		2018-08-10	2019-02-06						

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOGCSP-39455-CS-CDS / National Social Protection Coordinator	IDA / 57910	Cash Transfers to Extremely Poor and Food Insecure Households	Post	Direct Selection	Direct		60,000.00	60,000.00	Completed	2018-01-31	2018-06-28	2018-02-17	2017-12-05			2018-04-23	2017-12-08	2019-04-23	2018-11-30
LR-MOGCSP-39458-CS-CDS / Program Manager	IDA / 57910	Cash Transfers to Extremely Poor and Food Insecure Households	Post	Direct Selection	Direct		42,000.00	42,000.00	Completed	2018-01-31	2018-06-28	2018-02-17	2017-12-05			2018-04-23	2017-12-08	2019-04-23	2018-11-30
LR-MOGCSP-39459-CS-CDS / Operation Officer	IDA / 57910	Cash Transfers to Extremely Poor and Food Insecure Households	Post	Direct Selection	Direct		18,000.00	18,000.00	Completed	2017-12-08	2018-09-05	2017-12-19	2017-12-07			2018-02-22	2017-12-08	2019-02-22	2018-11-30
LR-MOGCSP-39460-CS-CDS / Finance Officer	IDA / 57910	Cash Transfers to Extremely Poor and Food Insecure Households	Post	Direct Selection	Direct		13,800.00	14,400.00	Completed	2017-12-08	2018-09-05	2017-12-18	2017-12-05			2017-12-31	2017-12-08	2018-12-31	2018-11-30

LR-MOGCSP-39461-CS-CDS / M & E Officer	IDA / 57910	Cash Transfers to Extremely Poor and Food Insecure Households	Post	Direct Selection	Direct		14,400.00	13,800.00	Completed	2017-12-29	2018-09-05	2018-01-15	2017-12-05			2018-03-21	2017-12-08	2018-09-17	2018-11-30
LR-MOGCSP-39462-CS-CDS / Regional Coordinator region one	IDA / 57910	Cash Transfers to Extremely Poor and Food Insecure Households	Post	Direct Selection	Direct		20,400.00	20,400.00	Completed	2017-12-29	2018-09-05	2018-01-04	2017-12-05			2018-01-19	2017-12-08	2019-01-19	2018-11-30
LR-MOGCSP-39428-CS-INDV / Social Registry Manager	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2017-12-08		2018-01-01		2018-01-14		2018-02-01		2018-05-31	
LR-MOGCSP-39429-CS-INDV / Operation & Logistics Officer Social Registry	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2017-12-08		2018-01-01		2018-01-14		2018-02-01		2018-05-31	
LR-MOGCSP-39431-CS-INDV / Monitoring & Evaluation Officer Social Registry	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Open		7,200.00	0.00	Canceled	2017-12-08		2018-01-01		2018-01-01		2018-02-01		2018-05-31	
LR-MOGCSP-39432-CS-INDV / MIS Officer Social Registry	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Open		6,000.00	0.00	Canceled	2017-12-08		2018-01-01		2018-01-14		2018-02-01		2018-05-31	
LR-MOGCSP-39433-CS-INDV / System Analyst Social Registry	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2017-12-08		2018-01-01		2018-01-14		2018-02-01		2018-05-31	
LR-MOGCSP-39440-CS-INDV / International Procurement Specialist for one year renewable based on performance	IDA / 57910	Strengthening of the National Social Safety Net System	Prior	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2018-02-28	2018-02-12	2018-05-14		2018-06-04		2018-07-09		2019-07-09	
MGCSPPWB/ LSSNGD01317 / Procurement Specialist (International)	IDA / 57910	Strengthening of the National Social Safety Net System	Prior	Individual Consultant Selection	Limited		90,000.00	90,000.00	Signed	2018-04-02	2018-03-29	2018-04-07	2018-05-03	2018-04-28	2018-07-24	2018-06-02	2018-07-31	2018-11-29	
MGCSPPREF-06 / Social Registry Manager	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Direct		9,000.00	7,500.00	Completed	2018-04-01	2018-03-20	2018-04-11	2018-03-23	2018-05-02	2018-03-23	2018-06-06	2018-04-02	2018-12-03	2018-06-18
MGCSPPREF-07 / Operation & Logistics Officer Social Registry	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Direct		7,500.00	5,000.00	Completed	2018-04-01	2018-04-04	2018-04-11	2018-03-23	2018-05-02	2018-03-29	2018-06-06	2018-04-02	2018-12-03	2018-06-18
MGCSPPREF-08 / Monitoring & Evaluation Officer Social Registry	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Direct		5,400.00	3,600.00	Completed	2018-04-01	2018-03-20	2018-04-11	2018-03-23	2018-05-02	2018-03-23	2018-06-06	2018-04-02	2018-12-03	2018-06-18
MGCSPPREF-09 / MIS Officer Social Registry	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Direct		4,500.00	3,000.00	Completed	2018-04-01	2018-05-04	2018-04-11	2018-03-23	2018-05-02	2018-03-23	2018-06-06	2018-04-02	2018-12-03	2018-06-18
MGCSPPREF-10 / System Analyst Social Registry	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Direct		7,500.00	5,000.00	Completed	2018-04-01	2018-03-20	2018-04-11	2018-03-23	2018-05-02	2018-03-26	2018-06-06	2018-04-02	2018-12-03	2018-06-18
MGCSPPREF-17 / Communications Officer	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Open		25,200.00	16,000.00	Signed	2018-06-01	2018-09-03	2018-07-20	2018-10-24	2018-06-10	2019-01-11	2018-09-14	2019-01-16	2019-03-13	

MGSP-CS-INDV-TS-1 / Recruit Short Term Technical Support for SR Data Centre	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Direct		9,000.00	7,200.00	Completed	2018-11-17	2019-03-04	2018-11-27	2019-03-05	2018-12-18	2019-03-08	2019-01-22	2019-03-11	2019-07-21	2019-11-29
MGSP-CS-CQS-CAD-1 / Recruit Firm for Cash Delivery for SCTBeneficiaries	IDA / 57910	Project Management and Capacity Building	Post	Direct Selection	Direct		29,000.00	40,000.00	Completed	2018-11-12	2018-11-15	2018-11-22	2019-08-13			2019-01-26	2019-09-25	2019-07-25	2020-02-19
LR-MOGCSP-84436-CS- INDV / Network Administrator	IDA / 57910	Strengthening of the National Social Safety Net System	Post	Individual Consultant Selection	Open		21,800.00	0.00	Canceled	2018-02-28		2018-08-20		2018-09-10		2018-10-15		2019-10-15	
MGSP-REF-01 / Social Registry Manager	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		36,000.00	36,000.00	Signed	2018-04-10	2018-05-04	2018-05-29	2018-10-08	2018-06-19	2018-10-18	2018-07-24	2018-11-01	2019-01-20	
MGSP-REF-05 / System Analyst	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		24,000.00	30,000.00	Completed	2018-04-10	2018-05-04	2018-05-29	2018-10-08	2018-06-19	2018-10-18	2018-07-24	2018-11-01	2019-01-20	2019-09-30
MGSP-REF-20 / Procurement Officer	IDA / 57910	Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		24,000.00	24,000.00	Signed	2018-11-21	2019-01-11	2019-01-09	2019-06-12	2019-01-30	2019-06-28	2019-03-06	2019-07-02	2019-09-02	
MGSP-REF-03 / Operations and Logistics Officer 1	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		24,000.00	24,000.00	Signed	2018-04-10	2018-05-04	2018-05-29	2018-10-08	2018-06-19	2018-10-18	2018-07-24	2018-11-01	2019-01-20	
MGSP-REF-04 / MIS Officer for SRU	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		24,000.00	24,000.00	Completed	2018-04-10	2018-05-04	2018-05-29	2018-10-08	2018-06-19	2018-10-18	2018-07-24	2018-11-01	2019-01-20	2019-09-30
MGSP-CS-INDV-SCT-1 / Recruit National Social Protection Coordinator	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		48,000.00	48,000.00	Signed	2018-11-12	2018-11-19	2018-12-31	2019-02-22	2019-01-21	2019-02-28	2019-02-25	2019-03-01	2019-08-24	
MGSP-CS-INDV-SCT-2 / Recruit Program Manager SCT	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		36,000.00	36,000.00	Signed	2018-11-12	2018-11-19	2018-12-31	2019-02-22	2019-01-21	2019-02-28	2019-02-25	2019-03-01	2019-08-24	
MGSP-CS-INDV-SCT-3 / Recruit Operations Officer for SCT	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		24,000.00	18,000.00	Signed	2018-11-12	2018-11-19	2019-02-03	2019-02-22	2019-02-24	2019-02-28	2019-03-31	2019-03-01	2019-09-27	
MGSP-CS-INDV-SCT-4 / Recruit Finance Officer for LSSNP	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		24,000.00	35,800.00	Terminated	2018-11-12	2018-11-19	2018-12-31	2019-02-22	2019-01-21	2019-02-28	2019-02-25	2019-03-01	2019-08-24	
MGSP-CS-INDV-SCT-5 / Recruit Regional Coordinator for SCT	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		18,000.00	27,000.00	Signed	2018-11-12	2018-11-19	2018-12-31	2019-02-22	2019-01-21	2019-02-28	2019-02-25	2019-03-01	2019-08-24	
MGSP-CS-INDV-SCT-6 / Recruit GRM Officer	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		14,400.00	14,400.00	Signed	2018-11-12	2018-11-19	2018-12-31	2019-02-22	2019-01-21	2019-02-28	2019-02-25	2019-03-01	2019-08-24	
MGSP-CS-CDS-MEA-1 / Recruit Monitoring & Evaluation Assistant1	IDA / 57910	Project Management and Capacity Building	Post	Direct Selection	Direct		6,000.00	12,000.00	Signed	2018-11-12	2017-11-01	2018-11-22	2019-03-29			2019-01-26	2019-04-04	2019-07-25	
MGSP-CS-CDS-MEA-2 / Recruit Monitoring & Evaluation Assistant2	IDA / 57910	Project Management and Capacity Building	Post	Direct Selection	Direct		6,000.00	6,000.00	Signed	2018-11-12	2018-11-01	2018-11-22	2019-03-29			2019-01-26	2019-04-04	2019-07-25	

MGSP-CS-CDS-SW.1 / Recruit Social Worker 1	IDA / 57910	Project Management and Capacity Building	Post	Direct Selection	Direct		4,800.00	9,600.00	Signed	2018-11-12	2018-11-01	2018-11-22	2019-03-29			2019-01-26	2019-04-04	2019-07-25
MGSP-CS-CDS-SW.2 / Recruit Social Worker 2	IDA / 57910	Project Management and Capacity Building	Post	Direct Selection	Direct		4,800.00	9,600.00	Signed	2018-11-12	2018-11-01	2018-11-22	2019-03-29			2019-01-26	2019-04-04	2019-07-25
MGSP-CS-CDS-SW.3 / Recruit Social Worker 3	IDA / 57910	Project Management and Capacity Building	Post	Direct Selection	Direct		4,800.00	9,600.00	Signed	2018-11-12	2018-11-01	2018-11-22	2019-03-29			2019-01-26	2019-04-04	2019-07-25
MGSP-REF-02 / Monitoring and Evaluation Officer	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		24,000.00	24,000.00	Signed	2018-04-10	2018-05-04	2018-05-29	2018-10-08	2018-06-19	2018-10-18	2018-07-24	2018-11-01	2019-01-20
MGSP-CS-CDS-SW.4 / Recruit Social Worker 4	IDA / 57910	Project Management and Capacity Building	Post	Direct Selection	Direct		4,800.00	9,600.00	Signed	2018-11-12	2018-11-01	2018-11-22	2019-03-29			2019-01-26	2019-04-04	2019-07-25
LR-MOGCSP-139146-CS- INDV / Recruit Finance Officer for LSSNP	IDA / 57910	Project Management and Capacity Building	Prior	Individual Consultant Selection	Limited		24,000.00	0.00	Canceled	2019-10-11	2019-10-15	2019-10-16	2019-10-08	2019-11-06		2019-12-11		2020-12-11
LR-MOGCSP-144404-CS- INDV / Recruit Data Base Administrator, DBA	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		24,000.00	0.00	Under Implementation	2019-11-21	2019-10-27	2020-01-09		2020-01-30		2020-03-05		2020-09-01
LR-MOGCSP-148848-CS- INDV / Recruit Financial Management Officer	IDA / 57910	Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		24,000.00	0.00	Under Review	2020-01-31	2019-12-16	2020-03-20	2020-07-06	2020-04-10		2020-05-15		2020-11-11
LR-MOGCSP-166124-CS- CDS / Recruit SCT Manager	IDA / 57910	Project Management and Capacity Building	Post	Direct Selection	Direct		36,000.00	36,000.00	Signed	2020-03-27	2020-04-05	2020-04-06	2020-04-07			2020-06-10	2020-04-13	2021-06-10
LR-MOGCSP-166128-CS- CDS / Recruit SR Manager	IDA / 57910	Project Management and Capacity Building	Post	Direct Selection	Direct		36,000.00	36,000.00	Signed	2020-03-27	2020-04-05	2020-04-06	2020-04-07			2020-06-10	2020-04-13	2021-06-05
LR-MOGCSP-166130-CS- INDV / Recruit M&E Officer	IDA / 57910	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		24,000.00	0.00	Under Implementation	2020-06-30	2020-04-06	2020-08-18		2020-09-08		2020-10-13		2021-10-08
LR-MOGCSP-179911-CS- CDS / Data Collection Software Solution for the Response to COVID-19 Pandemic	TF / A6428	Strengthening of the National Social Safety Net System	Post	Direct Selection	Direct		34,000.00	0.00	Under Implementation	2020-06-30	2020-06-12	2020-07-10				2020-09-13		2021-09-08
LR-MOGCSP-184680-CS- CDS / Recruit Financial Management Officer	IDA / 57910	Project Management and Capacity Building	Post	Direct Selection	Direct		7,200.00	0.00	Pending Implementation	2020-07-30		2020-08-09				2020-10-13		2021-04-11