Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia COVID-19 Emergency Response (P173750)

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: May 6, 2020

Period covered by this Procurement Plan: **May 6, 2020 to January 1, 2021**

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

> When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Public Procurement and Property Administration Proclamation No. 649/2009***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.
>
> When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

Procurement procedures in Situations of Urgent Need of Assistance or Capacity Constraints is applicable in the Project.

PROCUREMENT PLAN **Ethiopia : Ethiopia COVID-19 Emergency Response**

General Information

Country: Ethiopia

Bank's Approval Date of the Original Procurement Pla 2020-05-06

Revised Plan Date(s): (comma delineated, leave blank 2024-08-01

Project ID: P173750

GPN Date: 2020-11-20

Project Name: Ethiopia COVID-19 Emergency Response

Loan / Credit No: IDA / 65870, IDA / D7910, IDA / D9550, IDA / E0640, IDA / D5940

Executing Agency(i Ministry of Health

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract C ion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ET-MOH-173028-CW-RFQ / Renovation of quarantine in Amhara region-Metema 1Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173263-CW-RFQ / Renovation of quarantine in SNNP region- South OmoKakuta Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173264-CW-RFQ / Renovation of of quarantine n Tigray region-Mekele Dima Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173268-CW-RFQ / Renovation of quarantine in Oromia region-Ethio-Kenya Bole Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173271-CW-RFQ / Renovation of quarantine in Afar region-Ethio- Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173272-CW-RFQ / Renovation of quarantine in Gambela region-GambelaLare	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173274-CW-RFQ / Renovation of quarantine in Dire DawaCity-DewoleLandport site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173278-CW-RFQ / Renovation of quarantine in BeneshangulGumz Region- Benishangul Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173280-CW-RFQ / Renovation of quarantine in Somali Region-Togo Chale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173281-CW-RFQ / Renovation of Isolation Centre in Addis Ababa-Basha Woldesite	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173282-CW-RFQ / Renovation of Isolation Centre in Amhara Region- Bahir Dar City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173283-CW-RFQ / Renovation of Isolation Centre in SNNP Region-Hawasa Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173285-CW-RFQ / Renovation of Isolation Centre in Tigray Region-Mekele Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173286-CW-RFQ / Renovation of Isolation Centre in Oromia Region-Jimma	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173288-CW-RFQ / Renovation of Isolation Centre in Somali Region-Jigjiga Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173291-CW-RFQ / Renovation of Isolation Centre in Afar Region-Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173294-CW-RFQ / Renovation of Isolation Centre in BeneshangulGumzRegion-Assosa	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173296-CW-RFQ / Renovation of Isolation Centre in Harari Region-Harari Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173299-CW-RFQ / Renovation of Isolation Centre in Dire Dawa -Dire Dawa City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173300-CW-RFQ / Construction of Point of Entry in Tigray Region-Lugdi	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				290,136.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173303-CW-RFQ / Construction of Point of Entry in Oromia Region-Moyale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				290,136.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173304-CW-RFQ / Construction of Point of Entry in Somali Region-Daale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				290,136.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27

ET-MOH-173307-CW-RFQ / Construction of Point of Entry in Somali Region-Togo Wuchale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				290,136.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173308-CW-RFQ / Construction of Point of Entry in BeneshangulGumz Region-Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				290,136.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-173292-CW-RFQ / Renovation of Isolation Centre in Gambela Region-Gambela City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27
ET-MOH-182230-W-RFQ / / Renovation of Isolation Centre in SNNP Region-Hawasa Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	0.00	Canceled							2020-07-01								2020-08-26		2020-10-30
ET-MOH-182226-W-RFQ / / Renovation of Isolation Centre in Beneshangul Gumz Region -Assosa	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	226,590.25	Signed							2020-07-02	2020-10-21							2020-08-27	2021-01-03	2020-10-30
ET-MOH-182246-W-RFQ / / Renovation of quarantine in Afar region-Ethio- Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				227,975.00	0.00	Canceled							2020-07-02								2020-08-27		2020-10-30
ET-MOH-182228-W-RFQ / / Renovation of Isolation Centre in Dire Dawa -Dire Dawa City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	0.00	Canceled							2020-07-02								2020-08-27		2020-10-30
ET-MOH-182234-W-RFQ / / Renovation of quarantine in Beneshangul Gumz Region- Benishangul Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				227,975.00	0.00	Canceled							2020-07-02								2020-08-27		2020-10-30
ET-MOH-182241-W-RFQ / / Renovation of quarantine in Somali Region-Togo Chale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				227,975.00	169,596.65	Signed							2020-07-02	2020-10-09							2020-08-27	2020-12-27	2020-10-30
ET-MOH-182245-W-RFQ / / Renovation of Isolation Centre in Amhara Region- Bahir Dar City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	260,321.02	Completed							2020-07-02	2020-10-27							2020-08-27	2020-12-25	2020-10-30
ET-MOH-182224-W-RFQ / / Renovation of Isolation Centre in Oromia Region-Jimma	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	226,027.27	Completed							2020-07-02	2020-10-09							2020-08-27	2020-12-26	2020-10-30
ET-MOH-182239-W-RFQ / / Construction of Point of Entry in Oromia Region-Moyale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	197,659.35	Completed							2020-07-02	2020-10-09							2020-08-27	2020-12-30	2020-10-30
ET-MOH-182221-W-RFQ / / Renovation of quarantine in SNNP region- South Omo Kakuta Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				227,970.00	0.00	Canceled							2020-07-02								2020-08-27		2020-10-30
ET-MOH-182231-W-RFQ / / Construction of Point of Entry in Tigray Region-Lugdi	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	0.00	Canceled							2020-07-02								2020-08-27		2020-10-30
ET-MOH-182255-W-RFQ / / Renovation of quarantine in Dire DawaCity-DewoleLandport site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				227,975.00	0.00	Canceled							2020-07-02								2020-08-27		2020-10-30
ET-MOH-182235-W-RFQ / / Renovation of Isolation Centre in Harari Region-Harari Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	252,327.37	Completed							2020-07-02	2020-10-05							2020-08-27	2020-12-26	2020-10-30
ET-MOH-182247-W-RFQ / / Renovation of Isolation Centre in Somali Region-Jigjiga Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	201,176.24	Completed							2020-07-02	2020-10-09							2020-08-27	2020-12-27	2020-10-30
ET-MOH-182242-W-RFQ / / Renovation of Isolation Centre in Addis Ababa-Basha Wolde site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	195,809.72	Signed							2020-07-02	2020-10-26							2020-08-27	2021-01-03	2020-10-30
ET-MOH-182252-W-RFQ / / Renovation of quarantine in Oromia region-Ethio-Kenya Bole Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				227,975.00	183,626.85	Completed							2020-07-02	2020-10-09							2020-08-27	2021-01-09	2020-10-30
ET-MOH-182237-W-RFQ / / Renovation of of quarantine n Tigray region-Mekele Dima Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				227,975.00	0.00	Canceled							2020-07-02								2020-08-27		2020-10-30
ET-MOH-182240-W-RFQ / / Renovation of Isolation Centre in Afar Region-Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	0.00	Canceled							2020-07-02								2020-08-27		2020-10-30
ET-MOH-182254-W-RFQ / / Construction of Point of Entry in Somali Region-Daale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	185,124.77	Signed							2020-07-02	2020-10-09							2020-08-27	2021-01-03	2020-10-30
ET-MOH-182236-W-RFQ / / Construction of Point of Entry in Somali Region-Togo Wuchale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	186,650.85	Signed							2020-07-02	2020-10-09							2020-08-27	2020-12-27	2020-10-30
ET-MOH-182244-W-RFQ / / Renovation of quarantine in Gambela region-GambelaLare	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				227,975.00	167,552.67	Signed							2020-07-02	2020-10-05							2020-08-27	2021-01-11	2020-10-30
ET-MOH-182249-W-RFQ / / Renovation of Isolation Centre in Tigray Region-Mekele Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	0.00	Canceled							2020-07-02								2020-08-27		2020-10-30
ET-MOH-182251-W-RFQ / / Renovation of Isolation Centre in GambelaRegion-Gambela City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	168,792.71	Signed							2020-07-02	2020-10-05							2020-08-27	2021-01-09	2020-10-30
ET-MOH-182229-W-RFQ / / Renovation of quarantine in Amhara region-Metema 1Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				227,975.00	0.00	Canceled							2020-07-02								2020-08-27		2020-10-30

ET-MOH-182238-W-RFQ / / Construction of Point of Entry in Beneshangul Gumz Region-Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope				295,000.00	0.00	Canceled						2020-07-02								2020-08-27		2020-10-30
ET-MOH-213333-CW-RFQ / Blacklion Hospital COVID 19 dedicated building renovation works	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,877,094.00	0.00	Canceled					2021-02-20	2021-03-14	2021-02-25	2021-02-12			2021-04-08	2021-03-16	2021-05-08		2021-06-12		2021-12-09
ET-MOH-213334-CW-RFQ / Saint Paul Hospital COVID 19 dedicated building	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,250,000.00	919,542.28	Signed					2021-02-20	2021-02-12	2021-02-25	2021-02-12			2021-04-08	2021-03-12	2021-05-08	2021-03-30	2021-06-12	2021-05-13	2021-12-09
ET-MOH-237444-CW-RFB / Blacklion Hospital COVID 19 dedicated building renovation works	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,877,094.00	2,072,310.44	Signed					2021-06-06	2021-06-09	2021-06-11				2021-07-23	2021-07-09	2021-08-22	2021-08-02	2021-09-26	2021-10-16	2022-03-25
ET-MOH-240997-CW-RFB / Renovation of vaccine laboratory –(equipped with air conditionings to create clean zones)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	22,470,000.00	0.00	Canceled					2021-07-19		2021-07-24				2021-09-04		2021-10-04		2022-02-28		2023-12-31
ET-MOH-241018-CW-RFB / Procurement of Water treatment system and Effluent treatment plant (pharmaceutical grade waters and waste treatment plant	IDA / D7910	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	2,030,000.00	0.00	Pending Implementation					2021-07-02		2021-07-07				2021-08-18		2021-09-17		2021-12-31		2022-12-31
ET-MOH-258050-CW-RFB / Construction of vaccine laboratory –(equipped with air conditioning to create clean zones)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	22,470,000.00	0.00	Signed					2021-10-17	2021-12-16	2021-10-22	2022-02-17			2021-12-03	2022-04-01	2022-01-02	2022-08-16	2022-02-06	2022-12-17	2022-08-05
ET-MOH-282959-CW-RFB / Renovation of cold room & warehouse	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	19,500,000.00	0.00	Signed					2022-03-20	2022-09-21	2022-03-25	2022-10-17			2022-05-06	2022-12-09	2022-06-05	2023-02-06	2022-07-10	2023-05-08	2023-01-06
ET-MOH-294858-CW-RFB / Renovation of Different Health Facilities found in Afar Region - Zone 1, Zone 4, & Zone 5 (lot based)	IDA / D7910	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	4,170,000.00	0.00	Signed					2022-06-20	2023-09-19	2022-06-25				2022-08-06	2023-10-30	2022-09-05	2024-03-04	2022-10-10		2023-04-08
ET-MOH-328802-CW-RFB / Water well electromechanical and pipeline works for selected Hospitals (Alert, St. Paule, Eka kotebe, and Ministry of Health)	IDA / D9550	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	966,479.25	0.00	Signed					2022-12-20	2023-03-03	2022-12-25				2023-02-05	2023-04-03	2023-03-07	2023-11-13	2023-04-11	2023-05-17	2023-10-08
ET-MOH-344264-CW-RFB / Renovation of COVID-19 dedicated Hospitals(Saint Peter, Eka Abado, Saint Amanuel, and Alert Hospitals)	IDA / D7910	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	5,200,000.00	0.00	Signed					2023-03-01	2023-09-04	2023-03-06				2023-04-17	2023-10-04	2023-05-17	2023-10-04	2023-06-21	2024-02-22	2023-12-18
ET-MOH-365546-CW-RFB / Construction of Covid-19 treatment center(Kobmolcha, Mekele, Dupti) lot based	IDA / D7910	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	3,000,000.00	0.00	Pending Implementation					2023-08-08		2023-08-13				2023-09-24		2023-10-24		2023-11-28		2024-05-26
ET-MOH-398996-CW-RFQ / Renovation and partion work of Vacciine Manfacturing Office	IDA / D9550	Project Implementation and Monitoring	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	100,000.00	0.00	Pending Implementation							2024-01-15								2024-03-11		2024-09-07
ET-MOH-398982-CW-RFB / Renovation of Yergalem Hospital (Hospital Renovation)	IDA / E0640	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	881,509.90	0.00	Pending Implementation					2024-02-14		2024-02-19				2024-04-01		2024-05-01		2024-06-05		2024-12-02
ET-MOH-398978-CW-RFB / Renovation of Yekatite 12 Hospital (Burn Unit renovation)	IDA / E0640	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	268,673.14	0.00	Pending Implementation					2024-02-14		2024-02-19				2024-04-01		2024-05-01		2024-06-05		2024-12-02
ET-MOH-398985-CW-RFB / South Ethiopia Region, Renovation of Arba Mench Hospital (IPD renovation)	IDA / E0640	Preparedness, Capacity Building and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	718,608.56	0.00	Pending Implementation					2024-02-14		2024-02-19				2024-04-01		2024-05-01		2024-06-05		2024-12-02
ET-MOH-398986-CW-RFB / South West Ethiopia Region, Renovation of Ameya Hospital (Hospital Renovation)	IDA / E0640	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	526,587.09	0.00	Pending Implementation					2024-02-14		2024-02-19				2024-04-01		2024-05-01		2024-06-05		2024-12-02
ET-MOH-398988-CW-RFB / Diredawa, Renovation of Sabiyane Hospital (Hospital Renovation)	IDA / E0640	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	214,330.45	0.00	Pending Implementation					2024-02-14		2024-02-19				2024-04-01		2024-05-01		2024-06-05		2024-12-02
ET-MOH-398989-CW-RFB / Somalia Region, Renovation of Feki Hospital (IPD renovation)	IDA / E0640	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	693,419.98	0.00	Pending Implementation					2024-02-14		2024-02-19				2024-04-01		2024-05-01		2024-06-05		2024-12-02
ET-MOH-398981-CW-RFB / Renovation of Gambella Hospital (Emergence renovation)	IDA / E0640	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	351,284.58	0.00	Pending Implementation					2024-02-13		2024-02-18				2024-03-31		2024-04-30		2024-06-04		2024-12-01
ET-MOH-365538-CW-RFB / Construction of Covid-19 treatment center(Diredawa, Jimma, Tercha & Butajira) lot based	IDA / D7910	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	4,000,000.00	0.00	Canceled					2023-08-15		2023-08-20				2023-10-01		2023-10-31		2023-12-05		2024-06-02
ET-MOH-294835-CW-RFB / Renovation of Health facilities found in Amhara Region- South Wollo, Oromo N. & North Wollo Zones (lot based)	IDA / D7910	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	5,220,000.00	0.00	Canceled					2022-06-15		2022-06-20				2022-08-01		2022-08-31		2022-10-05		2023-04-03
ET-MOH-294857-CW-RFB / Renovation of different Health facilities found in Amhara Region- North Wollo, & South Wollo Zones(lot Based)	IDA / D7910	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	6,510,000.00	0.00	Canceled					2022-06-20		2022-06-25				2022-08-06		2022-09-05		2022-10-10		2023-04-08

ET-MOH-294854-CW-RFB / Renovation of different Health facilities found in Amhara Region -South Gonder, Wag-Himra, North Gonder, Oromo N. & North Shoa Zones (lot based)	IDA / D7910	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	6,600,000.00	0.00	Canceled					2022-06-20		2022-06-25				2022-08-06		2022-09-05		2022-10-10		2023-04-08
ET-MOH-438344-CW-RFB / Renovation of 100 Public Toilet	IDA / E0640	Medical Supplies and Equipment	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	5,400,000.00	0.00	Pending Implementation					2024-07-23		2024-07-28				2024-09-08		2024-10-08		2024-11-12		2025-05-11

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOH-COVID-RF-1 / Procurement of PPE from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct			15,000,000.00	15,000,000.00	Completed					2019-12-03	2020-01-02	2019-12-08	2020-01-04							2020-01-12	2020-01-10	2020-07-10	2022-02-02
ET-MOH-COVID-RF-2 / Procurement of PPE Medical Equipment from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct			2,800,137.50	2,800,137.50	Completed					2019-12-03	2020-05-13	2019-12-08	2020-01-05							2020-01-12	2020-01-10	2020-07-10	2021-09-12
ET-MOH-COVID-RF-3 / Procurement of Pharmaceuticals	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct			947,829.00	947,829.91	Completed					2019-12-03	2020-01-01	2019-12-08	2020-01-04							2020-01-12	2020-01-10	2020-07-10	2021-05-24
ET-MOH-173310-GO-RFQ / Procurement of Incinerator for renovated Facilities	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope		700,000.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27	
ET-MOH-COVID-BFP-1 / Portable x-ray Machine through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct			1,200,000.00	2,565,946.56	Completed					2020-04-16	2020-04-10	2020-04-21	2020-04-20							2020-05-26	2020-05-17	2020-11-22	2020-09-21
ET-MOH-COVID-BFP-2 / Oxygen concentrator through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct			1,208,000.00	0.00	Canceled					2020-04-16		2020-04-21								2020-05-26		2020-11-22	
ET-MOH-COVID-BFP-3 / Strecher through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct			39,075.00	0.00	Canceled					2020-04-16		2020-04-21								2020-05-26		2020-11-22	
ET-MOH-COVID-BFP-4 / Wheel chair through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct			28,125.00	0.00	Canceled					2020-04-16		2020-04-21								2020-05-26		2020-11-22	
ET-MOH-COVID-BFP-5 / Laryngoscope through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct			101,250.00	0.00	Canceled					2020-04-16		2020-04-21								2020-05-26		2020-11-22	
ET-MOH-COVID-BFP-6 / Oxygen mask through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct			3,000.00	0.00	Canceled					2020-04-16		2020-04-21								2020-05-26		2020-11-22	
ET-MOH-COVID-BFP-7 / Nebulizer through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct			22,100.00	0.00	Canceled					2020-04-16		2020-04-21								2020-05-26		2020-11-22	
ET-MOH-COVID-BFP-8 / Procurement of PPE- Glove and protective Googles through BFP	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct			280,000.00	277,760.70	Signed					2020-05-11	2020-06-01	2020-05-16	2020-06-03							2020-06-20	2020-06-29	2020-09-30	
ET-MOH-179350-GO-DIR / Procurement of Medical Equipment from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct			14,213,616.50	9,361,850.00	Signed					2020-06-15	2020-07-01	2020-06-20	2020-07-06							2020-07-25	2020-09-02	2021-01-21	
ET-MOH-179354-GO-DIR / Procurement of PPE from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct			3,562,466.54	8,634,433.86	Signed					2020-06-15	2020-07-01	2020-06-20	2020-07-06							2020-07-25	2020-09-02	2021-01-21	
ET-MOH-182221-GO-RFQ / Renovation of quarantine in SNNP region- South Omo Kakuta Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		227,970.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182224-GO-RFQ / Renovation of Isolation Centre in Oromia Region-Jimma	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182226-GO-RFQ / Renovation of Isolation Centre in Beneshangul Gumz Region -Assosa	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182228-GO-RFQ / Renovation of Isolation Centre in Dire Dawa -Dire Dawa City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182229-GO-RFQ / Renovation of quarantine in Amhara region-Metema 1Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		227,975.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182230-GO-RFQ / Renovation of Isolation Centre in SNNP Region-Hawasa Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182231-GO-RFQ / Construction of Point of Entry in Tigray Region-Lugdi	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182234-GO-RFQ / Renovation of quarantine in Beneshangul Gumz Region- Benishangul Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		227,975.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182235-GO-RFQ / Renovation of Isolation Centre in Harari Region-Harari Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182236-GO-RFQ / Construction of Point of Entry in Somali Region-Togo Wuchale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182237-GO-RFQ / Renovation of of quarantine n Tigray region-Mekele Dima Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		227,975.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	

ET-MOH-182238-GO-RFQ / Construction of Point of Entry in Beneshangul Gumz Region-Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182239-GO-RFQ / Construction of Point of Entry in Oromia Region-Moyale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182240-GO-RFQ / Renovation of Isolation Centre in Afar Region-Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182241-GO-RFQ / Renovation of quarantine in Somali Region-Togo Chale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		227,975.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182242-GO-RFQ / Renovation of Isolation Centre in Addis Ababa-Basha Woldesite	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182244-GO-RFQ / Renovation of quarantine in Gambela region-GambelaLare	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		227,975.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182245-GO-RFQ / Renovation of Isolation Centre in Amhara Region- Bahir Dar City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182246-GO-RFQ / Renovation of quarantine in Afar region-Ethio- Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		227,975.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182247-GO-RFQ / Renovation of Isolation Centre in Somali Region-Jigjiga Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182249-GO-RFQ / Renovation of Isolation Centre in Tigray Region-Mekele Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182251-GO-RFQ / Renovation of Isolation Centre in GambelaRegion-Gambela City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182252-GO-RFQ / Renovation of quarantine in Oromia region-Ethio-Kenya Bole Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		227,975.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182254-GO-RFQ / Construction of Point of Entry in Somali Region-Daale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		295,000.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-182255-GO-RFQ / Renovation of quarantine in Dire DawaCity-DewoleLandport site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope		227,975.00	0.00	Canceled							2020-07-04								2020-08-29		2020-10-30	
ET-MOH-199154-GO-DIR / Procurement of Gloves and cylinders with 20L & 50L oxygen from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct			6,500,000.00	6,431,322.06	Completed					2020-10-12	2020-07-21	2020-10-17	2020-07-21							2020-11-21	2020-08-20	2021-02-28	2022-05-21
ET-MOH-199155-GO-DIR / Procurement of surgical and N95 masks from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct			8,650,000.00	8,634,433.86	Completed					2020-10-12	2020-07-21	2020-10-17	2020-07-21							2020-11-21	2020-08-24	2021-03-31	2021-06-03
ET-MOH-231833-GO-DIR / Supply and Installation of Oxygen Plants and Maintenance of Existing Oxygen Plants	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct			1,100,000.00	0.00	Under Implementation					2021-05-05	2021-08-12	2021-05-10								2021-06-14		2021-12-11	
ET-MOH-241005-GO-RFB / Procurement of Vaccine Laboratory furnishing (office furniture)	IDA / D7910	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,070,000.00	0.00	Pending Implementation					2022-07-05		2022-07-10				2022-08-21		2022-08-31		2022-10-27		2022-12-31	
ET-MOH-241014-GO-RFB / Digitizing with IT system (Hardware and Networking)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		590,000.00	0.00	Pending Implementation					2021-08-02		2021-08-07				2021-09-18		2021-10-18		2021-11-22		2021-12-31	
ET-MOH-241026-GO-RFB / Procurement of Equipment for animal husbandry house	IDA / D7910	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope		530,000.00	0.00	Pending Implementation					2021-07-20		2021-07-25				2021-09-05		2021-10-05		2021-11-09		2021-12-31	
ET-MOH-241039-GO-DIR / Procurement of 25 Vehicles for Covid-19 supply chain Regulation and management	IDA / D7910	Project Implementation and Monitoring	Post	Direct Selection	Direct			2,670,000.00	0.00	Canceled					2021-07-08		2021-07-13								2021-08-17		2022-02-13	
ET-MOH-241056-GO-RFQ / Procurement of 15 tablets for Covid-19 supply chain Regulation and management	IDA / D7910	Project Implementation and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Completed							2021-08-02	2022-10-28							2021-09-27	2022-12-10	2021-10-31	2022-12-29
ET-MOH-241071-GO-RFQ / Procurement one software for Eris (Develop and Integrate Vaccine regulatory information system into eRIS,)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation							2022-01-10								2022-03-07		2022-06-30	
ET-MOH-241075-GO-DIR / Printing of AEFI tools	IDA / D7910	Preparedness, Capacity Building and Training	Post	Direct Selection	Direct			15,000.00	0.00	Canceled					2021-07-05	2021-10-26	2021-07-10	2021-10-27							2021-08-14		2021-11-30	
ET-MOH-240986-GO-DIR / Procurement of COVID-19 Vaccine and associated supplies for 4% of the total population	IDA / D7910	Medical Supplies and Equipment	Prior	Direct Selection	Direct			27,000,000.00	26,855,990.08	Signed					2021-08-06	2021-08-13	2021-08-11	2021-08-17							2021-11-05	2021-09-08	2022-07-26	
ET-MOH-240991-GO-DIR / Procurement of medical Supplies (Surgical Mask and Alcohol based hand sanitizer)	IDA / D7910	Medical Supplies and Equipment	Post	Direct Selection	Direct			820,000.00	0.00	Canceled					2021-07-05		2021-07-10								2021-11-07		2022-07-22	

ET-MOH-241065-GO-DIR / Procurement of M&E tools printing (Tally sheets, reporting and recording materials, check list, vaccination cardsc Printing materials for Communication (Banner, brochure, job aid, graphic designs) and Printing of AEFI tools	IDA / D7910	Preparedness, Capacity Building and Training	Post	Direct Selection	Direct			2,435,000.00	1,646,147.16	Signed					2021-08-24	2021-08-11	2021-08-29	2021-08-12							2021-10-03	2021-09-21	2022-02-13	
ET-MOH-241061-GO-DIR / Procurement of Printing materials for Communication (Banner, brochure, job aid, graphic designs)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Direct Selection	Direct			1,050,000.00	0.00	Canceled					2021-07-20		2021-07-25								2021-08-29		2021-12-31	
ET-MOH-240996-GO-DIR / Procurement of Medical equipment's (Ice pack freezers, Refrigerators, Passive transportation devices and Spare Parts- CCEs) and Procurement of medical Supplies (Surgical Mask and Alcohol based hand	IDA / D7910	Medical Supplies and Equipment	Prior	Direct Selection	Direct			32,320,000.00	32,756,781.06	Signed					2021-08-31	2021-09-08	2021-09-05	2021-10-07							2021-10-20	2022-04-22	2022-01-20	
ET-MOH-246942-GO-DIR / Procurement of COVID 19 Vaccine and associated supplies	IDA / D7910	Medical Supplies and Equipment	Prior	Direct Selection	Direct			53,700,000.00	0.00	Canceled					2021-08-25		2021-08-30								2021-10-04		2022-04-02	
ET-MOH-259205-GO-DIR / Procurement of 30 Vehicles for Covid-19 supply chain Regulation and management	IDA / D7910	Project Implementation and Monitoring	Post	Direct Selection	Direct			2,670,000.00	1,189,338.00	Signed					2021-11-01	2021-11-30	2021-11-06	2021-12-02							2021-12-11	2021-12-31	2022-06-09	2022-11-04
ET-MOH-241028-GO-RFB / Procurement of Physical and Microbiological testing equipment (Lot based)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,200,000.00	0.00	Canceled					2021-12-01	2023-02-07	2021-12-06	2023-03-31			2022-01-17	2023-05-11	2022-02-16	2023-08-22	2022-03-23		2023-01-02	
ET-MOH-241033-GO-RFB / Procurement of Chemical, Purity and Potency Equipment (Lot based)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,800,000.00	0.00	Canceled					2021-12-01	2023-02-06	2021-12-06	2023-03-31			2022-01-17	2023-05-12	2022-02-16	2023-08-16	2022-03-23		2023-10-28	
ET-MOH-173309-GO-RFQ / Procurement of Furniture for renovated Facilities	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope		185,357.00	0.00	Canceled							2020-06-05								2020-07-31		2021-01-27	
ET-MOH-301305-GO-DIR / Procurement of ICU medical equipment's for 20 facilities	IDA / D9550	Medical Supplies and Equipment	Prior	Direct Selection	Direct			9,000,000.00	0.00	Under Implementation					2022-07-31	2022-11-23	2022-08-05	2024-05-09							2022-09-09		2023-03-08	
ET-MOH-328230-GO-DIR / Procurement of medicines and medical supplies for conflict affected areas of the Northern Regions through UNICEF	IDA / D9550	Medical Supplies and Equipment	Prior	Direct Selection	Direct - International			6,164,414.00	0.00	Under Implementation					2022-11-30	2022-12-10	2022-12-05	2023-01-12							2023-01-09		2023-07-08	
ET-MOH-332037-GO-DIR / Procurement of Medical Equipment and related supplies a nd PSA plant with medical grade oxygen, medical air, and vacuum Plants for 9 hospitals with 2 years' service agreement through UNICEF	IDA / D7910	Medical Supplies and Equipment	Prior	Direct Selection	Direct - International			20,898,027.00	0.00	Under Implementation					2022-12-30	2023-01-30	2023-01-04								2023-02-08		2023-08-07	
ET-MOH-337985-GO-DIR / Procurement of medical equipment and related supplies for 10 ICU	IDA / D7910	Medical Supplies and Equipment	Prior	Direct Selection	Direct - International			12,117,139.00	0.00	Under Implementation					2023-02-10	2024-05-06	2023-02-15	2024-05-27							2023-03-22		2023-09-18	
ET-MOH-337987-GO-DIR / procurement of vehicles(mobile clinics and ambulances)	IDA / D7910	Preparedness, Capacity Building and Training	Prior	Direct Selection	Direct - International			19,910,612.13	0.00	Under Implementation					2023-02-08	2023-04-03	2023-02-13	2023-04-05							2023-03-20		2023-09-16	
ET-MOH-337988-GO-DIR / Procurement of vehicles & motorbikes(hard top, pickup, minibus,coaster and city bus with 65 seasts)	IDA / D5940	Preparedness, Capacity Building and Training	Prior	Direct Selection	Direct - International			15,192,172.62	0.00	Signed					2023-02-08	2023-04-07	2023-02-13	2023-04-11							2023-03-20	2023-06-23	2023-09-16	
ET-MOH-351346-GO-DIR / Procurement of Laptops	IDA / D7910	Preparedness, Capacity Building and Training	Post	Direct Selection	Direct - International			480,000.00	0.00	Signed					2023-03-25	2024-07-24	2023-03-30	2023-08-14							2023-05-04		2023-10-31	
ET-MOH-355020-GO-RFB / Procurement of IT Equipment	IDA / D7910	Preparedness, Capacity Building and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		530,000.00	0.00	Signed					2023-04-30	2023-05-27	2023-05-05				2023-06-16	2023-06-27	2023-07-16	2023-09-29	2023-08-20	2024-05-31	2024-02-16	
ET-MOH-377197-GO-RFB / , Procurement of Health Post Equipment (Comprehensive and Basic), Health Centre Equipment and Burn Equipment , Reproductive and Maternal Health Commodity, Child Health and nutrition Commodity	IDA / D9550	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		19,200,000.00	0.00	Under Implementation					2023-09-29		2023-10-04				2023-11-15		2024-01-28		2024-03-03		2024-08-30	
ET-MOH-377213-GO-RFB / Procurement of Blood Bank Equipment , Supplies , Blood safety Reagent and Equipment	IDA / D9550	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		6,070,000.00	0.00	Under Implementation					2023-09-30		2023-10-05				2023-11-16		2024-01-29		2024-03-04		2024-08-31	
ET-MOH-377219-GO-RFB / Procurement of Critical Care and Imaging Medical Equipment (Ultrasound , X-Ray , OR table ,OR Equipment)	IDA / E0640	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		6,920,000.00	0.00	Under Implementation					2023-09-29		2023-10-04				2023-11-15		2024-01-28		2024-03-03		2024-08-30	
ET-MOH-377262-GO-RFB / Procurement of IT infrastructure and installation for Bioinformatics and training centre	IDA / E0640	Preparedness, Capacity Building and Training	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		2,250,000.00	0.00	Under Review					2023-09-29		2023-10-04				2023-11-15		2024-01-28		2024-03-03		2024-08-30	
ET-MOH-337979-GO-RFB / Procurement of basic emergency equipment for 370 hospitals, ultrasound and burn equipment	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		6,890,000.00	0.00	Under Implementation					2023-09-29		2023-10-04				2023-11-15		2024-01-28		2024-03-03		2024-08-30	

ET-MOH-387262-GO-DIR / Procurement of Design,Supply ,Installation and commissiong of THE BIOANALYTICAL LABORATORY, MOSQUITO SPHERE, ANIMAL HOUSE, BIOTECHNOLOGY INCUBATION LABORATORY ,BIO-REPOSITORY FACILITYLABORATORY, LIQUID WASTE TREATMENT and BIO-REPOSITORY FACILITY for AHRI	IDA / E0640	Medical Supplies and Equipment	Prior	Direct Selection	Direct - International			7,730,000.00	0.00	Under Implementation					2023-10-24	2023-11-27	2023-10-29								2023-12-03		2024-05-31	
ET-MOH-386615-GO-DIR / Procurment of Laboratory Equipment	IDA / E0640	Medical Supplies and Equipment	Prior	Direct Selection	Direct - International			17,600,000.00	0.00	Signed					2023-11-08	2023-11-27	2023-11-13	2023-12-20							2023-12-18	2024-02-26	2024-06-15	
ET-MOH-387268-GO-RFB / Procurment of Transformer	IDA / E0640	Project Implementation and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		475,000.00	0.00	Pending Implementation					2023-11-13		2023-11-18				2023-12-30		2024-01-29		2024-03-04		2024-08-31	
ET-MOH-398998-GO-RFQ / Procurment of ITC equipment for Vaccine Manfacturing Office	IDA / D9550	Project Implementation and Monitoring	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2024-01-15								2024-03-11		2024-09-07	
ET-MOH-398999-GO-RFQ / Procurment of office Furinture for Vaccine Manfacturing Office	IDA / D9550	Project Implementation and Monitoring	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2024-01-15								2024-03-11		2024-09-07	
ET-MOH-399508-GO-RFB / Procurment of Portable water test kit with reagents for conflict and draught affected area	IDA / E0640	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope		600,568.00	0.00	Pending Implementation					2024-01-10		2024-01-15				2024-02-26		2024-03-27		2024-05-01		2024-10-28	
ET-MOH-399511-GO-RFB / Procurement of water purifying chemical for conflict and drought affected areas	IDA / D9550	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation					2024-01-03		2024-01-08				2024-02-19		2024-03-20		2024-04-24		2024-10-21	
ET-MOH-400002-GO-RFB / Procurement of Ancillary, surgical instruments, Patient support emregency, Oxygen delivery, diagnosing, and Burn equipments	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,315,181.20	0.00	Under Implementation					2024-01-03	2024-04-04	2024-01-08	2024-04-19			2024-02-19		2024-03-20		2024-04-24		2024-10-21	
ET-MOH-400003-GO-RFB / Procurement of Hospital furnitures, weighing scales, sterilization, Laboratory, Suction and vacuum equipment	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		15,689,543.70	0.00	Under Implementation					2024-01-03	2024-05-17	2024-01-08	2024-08-01			2024-02-19		2024-03-20		2024-04-24		2024-10-21	
ET-MOH-400007-GO-RFB / Procurement of Burn and examination equipments	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,665,605.80	0.00	Under Implementation					2024-01-03	2024-05-02	2024-01-08	2024-05-27			2024-02-19		2024-03-20		2024-04-24		2024-10-21	
ET-MOH-400009-GO-RFB / Procurement of Cold chain, Neonatal ICU, Operating Room, Examination, and Vital sign monitoring equipments	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		13,327,567.70	0.00	Under Implementation					2024-01-03	2024-04-09	2024-01-08	2024-05-17			2024-02-19		2024-05-03		2024-06-07		2024-12-04	
ET-MOH-400012-GO-RFB / Procurement of Imaging, Oxygen therapy, and Related equipments	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		20,145,256.39	0.00	Under Implementation					2024-01-04	2024-04-09	2024-01-09	2024-05-17			2024-02-20		2024-05-04		2024-06-08		2024-12-05	
ET-MOH-400015-GO-RFB / Procurement of Blood Bank Equipments	IDA / D9550	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		2,040,000.00	0.00	Under Implementation					2024-01-10	2024-04-09	2024-01-15	2024-04-19			2024-02-26		2024-05-10		2024-06-14		2024-12-11	
ET-MOH-400017-GO-RFB / Procurement of familiy planning, child health and nutrition commodities	IDA / D9550	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,707,863.80	0.00	Under Implementation					2024-01-10		2024-01-15				2024-02-26		2024-03-27		2024-05-01		2024-10-28	
ET-MOH-400018-GO-RFB / Procurement of Blood testing and Component Separation with supplies and reagents	IDA / D9550	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		3,910,000.00	0.00	Under Implementation					2024-01-10	2024-05-02	2024-01-15	2024-05-17			2024-02-26		2024-05-10		2024-06-14		2024-12-11	
ET-MOH-377210-GO-DIR / Procurement of Blood Cold Room Equipment , Mobile Blood collecting Van (Bus) and Docking Device	IDA / D9550	Medical Supplies and Equipment	Post	Direct Selection	Direct - International			1,390,000.00	0.00	Under Implementation					2024-02-22	2024-04-02	2024-02-27	2024-04-05							2024-04-02		2024-09-29	
ET-MOH-386563-GO-RFB / Procurment of Portable water test kit with reagents for conflict and draught affected area	IDA / E0640	Medical Supplies and Equipment	Post	Request for Bids	Open - International	Single Stage - Two Envelope		600,568.00	0.00	Canceled					2023-11-10		2023-11-15				2023-12-27		2024-03-10		2024-04-14		2024-10-11	
ET-MOH-386612-GO-RFB / Procurement of water purifying chemical for conflict and drought affected areas	IDA / D9550	Medical Supplies and Equipment	Post	Request for Bids	Open - International	Single Stage - Two Envelope		400,000.00	0.00	Canceled					2023-10-31		2023-11-05				2023-12-17		2024-02-29		2024-04-04		2024-10-01	
ET-MOH-393722-GO-DIR / Procurement of PSA plant medical grade oxygen with back up generator, medical air, vacuum Plants with pipeline , pipeline and manifold, and 2 years' warranty through UNOPS	IDA / D7910	Medical Supplies and Equipment	Prior	Direct Selection	Direct - International			13,500,000.00	0.00	Under Implementation					2024-02-28	2024-04-22	2024-03-04	2024-05-27							2024-04-08		2024-10-05	
ET-MOH-400128-GO-RFB / Procurement of Design, and Implementation of Seven Data Hubs for Electronic Medical Record (EMR) infrastructure in Ethiopia (Design, supply , construction, installation Training, and commissioning of Regional data hubs.)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		10,000,000.00	0.00	Under Implementation					2024-02-28		2024-02-28				2024-05-08		2024-07-21		2024-08-25		2026-02-16	
ET-MOH-412000-GO-RFB / Procurement of microscope, microplate reader and chromatography equipments	IDA / D7910	Medical Supplies and Equipment	Post	Request for Bids	Open - International	Single Stage - Two Envelope		678,275.58	0.00	Under Implementation					2024-02-29	2024-03-22	2024-02-29				2024-05-09		2024-07-22		2024-08-26		2026-02-17	
ET-MOH-412028-GO-RFB / Procurement of analytical laboratory chemicals and supplies	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,800,000.00	0.00	Under Implementation					2024-03-07		2024-03-07				2024-05-16		2024-06-15		2024-07-20		2026-01-11	

ET-MOH-412220-GO-DIR / Procurement of Medical Equipment and Supplies for 700 Ambulances /Re-equipping and upgrading/ for all region	IDA / D9550	Medical Supplies and Equipment	Prior	Direct Selection	Direct - International			5,000,000.00	0.00	Under Implementation					2024-03-03	2024-04-04	2024-03-08	2024-04-22							2024-04-12		2024-10-09	
ET-MOH-412227-GO-DIR / Procurement of Desktop for the Implementation of DHIS-2	IDA / E0640	Medical Supplies and Equipment	Prior	Direct Selection	Direct - International			5,750,000.00	0.00	Signed					2024-03-05	2024-04-04	2024-03-10	2024-04-22							2024-04-14	2024-05-29	2024-10-11	
ET-MOH-412235-GO-RFB / Procurement of Laboratory Bench & Auditorium AV System	IDA / E0640	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		2,500,000.00	0.00	Canceled					2024-03-04		2024-03-04				2024-05-13		2024-07-26		2024-08-30		2026-02-21	
ET-MOH-412242-GO-RFB / Procurement of Office Furniture	IDA / E0640	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2024-03-05		2024-03-05				2024-05-14		2024-06-13		2024-07-18		2026-01-09	
ET-MOH-412247-GO-RFB / Procurement of Communication and Supporting Materials (Photo Camera, Sound Recorder, Editing Computer and Hard Disk)	IDA / D9550	Medical Supplies and Equipment	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,848,444.00	0.00	Pending Implementation					2024-03-05		2024-03-05				2024-05-14		2024-06-13		2024-07-18		2026-01-09	
ET-MOH-411992-GO-RFB / Procurement of Glove visual leak tester, glassware washer, cell bank, pH meter, tube marker, and needle smelter	IDA / D7910	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope		443,631.92	0.00	Pending Implementation					2024-03-28		2024-03-28				2024-06-06		2024-07-06		2024-08-10		2026-02-01	
ET-MOH-411996-GO-RFB / Procurement of Analytical lab. media preparation, heating & shaking plates, incubators, sterilization, vacuum & filtration pump, cold chain, cabinets, fume hood, thermometer, burrete, timer, balance, weighing, facemask tester, tubes, analyzers, centrifuge	IDA / D7910	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,928,969.22	0.00	Pending Implementation					2024-03-28		2024-03-28				2024-06-06		2024-07-06		2024-08-10		2026-02-01	
ET-MOH-411997-GO-RFB / Procurement of PCR. Furnace and UPS	IDA / D7910	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope		149,123.29	0.00	Pending Implementation					2024-03-28		2024-03-28				2024-06-06		2024-07-06		2024-08-10		2026-02-01	
ET-MOH-418239-GO-DIR / Procurement of Laptop Computer	IDA / D9550	Medical Supplies and Equipment	Post	Direct Selection	Direct - International			120,000.00	0.00	Under Implementation					2024-03-31	2024-07-24	2024-04-05	2024-07-25							2024-05-10		2024-11-06	
ET-MOH-418246-GO-RFB / Procurment of Water Tanker for Health facilities 10,000 Liters	IDA / E0640	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope		540,000.00	0.00	Pending Implementation					2024-03-31		2024-03-31				2024-06-09		2024-07-09		2024-08-13		2026-02-04	
ET-MOH-387234-NC-RFB / Re-equipping and upgrading 700 ambulances the interior part and supply additional equipment .	IDA / D9550	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		5,000,000.00	0.00	Canceled					2023-11-16		2023-11-21				2024-01-02		2024-03-16		2024-04-20		2024-10-17	
ET-MOH-354708-GO-RFB / Procurement of Supply, Installation, Training and commissioning of modular data center infrastructure projects on a Turnkey basis	IDA / D7910	Preparedness, Capacity Building and Training	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,502,697.00	0.00	Canceled					2023-04-30		2023-05-05				2023-06-16		2023-07-16		2023-08-20		2024-02-16	
ET-MOH-337973-GO-RFB / Procurement of medical equipment for (primary hospitals, health centers and OR Blocks)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		29,217,595.00	0.00	Canceled					2023-02-28		2023-03-05				2023-04-16		2023-05-16		2023-06-20		2023-12-17	
ET-MOH-331691-GO-DIR / Procurement of Medical Equipment for Health centre, Health Post and Health Extension Workers outreach program and Imaging and Emergency Equipment (lot based)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		16,902,490.27	0.00	Canceled					2023-01-20		2023-01-25				2023-03-08		2023-04-07		2023-05-12		2023-11-08	
ET-MOH-387267-GO-RFB / Procurement of Furniture for AHRI New Labratory and Office Building	IDA / E0640	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		3,000,000.00	0.00	Canceled					2023-11-10		2023-11-15				2023-12-27		2024-03-10		2024-04-14		2024-10-11	
ET-MOH-431531-GO-RFB / Procurement of Laboratory Bench & Auditorium Seat	IDA / E0640	Medical Supplies and Equipment	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation					2024-06-10		2024-06-15				2024-07-27		2024-08-26		2024-09-30		2025-03-29	
ET-MOH-431541-GO-RFB / Procurement of Auditorium Audio Visual/AV System	IDA / E0640	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,500,000.00	0.00	Under Review					2024-06-11		2024-06-16				2024-07-28		2024-08-27		2024-10-01		2025-03-30	
ET-MOH-438340-GO-RFB / Procurement of Furniture for TSIDU Hospitals	IDA / E0640	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,100,000.00	0.00	Pending Implementation					2024-07-23		2024-07-28				2024-09-08		2024-10-08		2024-11-12		2025-05-11	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOH-197708-NC-DIR / Procurement service from WFP for BFP contract to MOH	IDA / 65870	Medical Supplies and Equipment	Post	UN Agencies (Direct)	Direct			108,705.00	108,702.89	Completed					2020-10-06	2020-08-05	2020-10-11	2020-08-06							2020-11-15	2020-09-05	2021-05-14	2020-10-01
ET-MOH-241068-NC-RFQ / Procurement of services(Media spot service)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Request for Quotations	Limited	Single Stage - One Envelope		220,000.00	0.00	Canceled							2021-07-16								2021-09-10		2023-12-31	
ET-MOH-241072-NC-RFQ / Recruit vaccine testing Laboratory service providers	IDA / D7910	Medical Supplies and Equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2021-10-06								2021-12-01		2022-03-31	
ET-MOH-272778-NC-DIR / Procurement of services(Media spot service)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Direct Selection	Direct			120,000.00	0.00	Pending Implementation					2022-01-25		2022-01-30								2022-03-06		2022-09-02	

ET-MOH-317159-NC-DIR / Implementation of COVID-19 Emergency Response in Tigray Region (TPI)	IDA / E0640	Preparedness, Capacity Building and Training	Prior	Direct Selection	Direct - International			4,987,583.00	4,987,583.00	Signed					2022-10-10	2022-09-22	2022-10-15	2022-09-24							2022-11-19	2022-10-11	2023-05-18	
ET-MOH-330385-NC-DIR / Procurement of M&E tools printing (Tally sheets, vaccination cards and Printing of AEFI tools)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Direct Selection	Direct - International			1,061,520.00	0.00	Pending Implementation					2022-12-25		2022-12-30								2023-02-03		2023-08-02	
ET-MOH-417643-NC-DIR / Training on Procurement process and Management	IDA / E0640	Project Implementation and Monitoring	Post	Direct Selection	Direct - International			113,568.00	0.00	Pending Implementation					2024-03-22		2024-03-27								2024-05-01		2024-10-28	
ET-MOH-418227-NC-RFB / Procurement of National ICT Device Mangment and Support software	IDA / E0640	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,000.00	0.00	Pending Implementation					2024-03-31		2024-03-31				2024-06-09		2024-07-09		2024-08-13		2026-02-04	
ET-MOH-423851-NC-DIR / Capacity Building on the areas of Grant , Procurment and Project Management System	IDA / E0640	Project Implementation and Monitoring	Post	Direct Selection	Direct - International			990,000.00	0.00	Under Implementation					2024-05-07	2024-06-10	2024-05-12	2024-06-10							2024-06-16		2024-12-13	
ET-MOH-423854-NC-DIR / Capacity Building and Benchmarking Visit for Vaccine R&D and Manufacturing in Ethiopia	IDA / E0640	Medical Supplies and Equipment	Prior	Direct Selection	Direct - International			3,500,000.00	0.00	Pending Implementation					2024-05-08		2024-05-13								2024-06-17		2024-12-14	
ET-MOH-418206-NC-DIR / Procurement of COVID 19 - Vaccine Integrated Job AID and M&E Tools Printing	IDA / D9550	Quarantine, Isolation and Treatment Centers	Prior	Direct Selection	Direct - International			5,110,000.00	0.00	Under Implementation					2024-05-07	2024-07-25	2024-05-12								2024-06-16		2024-12-13	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOH-343852-CS-QCBS / Recruitment of consultant firm to design, supervise and commissioning of the vaccine manufacturing building construction	IDA / D7910	Quarantine, Isolation and Treatment Centers	Prior	Quality And Cost-Based Selection	Open - International		800,000.00	0.00	Under Review	2023-02-28	2023-05-03	2023-03-21	2023-07-07	2023-05-04	2023-10-26			2023-06-01	2024-02-15	2023-07-01	2024-04-19	2023-08-05		2023-09-09		2024-09-08	
ET-MOH-348664-CS-QCBS / Consultancy service to conduct interior architectural design and furnishing of the complex building	IDA / D7910	Quarantine, Isolation and Treatment Centers	Post	Quality And Cost-Based Selection	Open - International		100,000.00	0.00	Pending Implementation	2023-03-31		2023-04-21		2023-06-04				2023-07-02		2023-08-01		2023-09-05		2023-10-10		2024-10-09	
ET-MOH-418218-CS-QCBS / Procurement of Environmental and Social Impact Assessment (ESIA) Study	IDA / D9550	Quarantine, Isolation and Treatment Centers	Post	Quality And Cost-Based Selection	Open - National		75,000.00	0.00	Pending Implementation	2024-03-31		2024-04-21		2024-06-04				2024-07-02		2024-08-01		2024-09-05		2024-10-10		2025-10-10	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOH-241057-CS-CDS / Recruitment of TAs for the National, Regional and Zonal level to support the COVID vaccine deployment	IDA / D7910	Project Implementation and Monitoring	Post	Direct Selection	Direct		1,540,000.00	1,540,000.00	Under Review	2021-07-01	2021-08-13	2021-07-11	2021-10-18			2021-09-14	2021-10-24	2022-06-30	2023-06-20
ET-MOH-300094-CS-CDS / Recruitment of technical Assistants to MoH, Regions and Zones (through UNICEF).	IDA / D9550	Project Implementation and Monitoring	Prior	Direct Selection	Direct		4,787,144.00	0.00	Signed	2022-07-15	2022-08-04	2022-07-25	2022-09-05			2022-09-28	2022-10-12	2023-03-27	
ET-MOH-394012-CS-INDV / Senior ICT Advisor	IDA / E0640	Project Implementation and Monitoring	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Pending Implementation	2023-11-30		2024-01-18		2024-02-08		2024-03-14		2024-09-10	
ET-MOH-394015-CS-INDV / senior advisor Procurement and finance officer	IDA / E0640	Project Implementation and Monitoring	Post	Individual Consultant Selection	Open - National		44,000.00	0.00	Pending Implementation	2023-11-30		2024-01-18		2024-02-08		2024-03-14		2024-09-10	
ET-MOH-394016-CS-INDV / Senior advisor ,Utility Engineering	IDA / E0640	Project Implementation and Monitoring	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Pending Implementation	2023-11-30		2024-01-18		2024-02-08		2024-03-14		2024-09-10	
ET-MOH-394017-CS-INDV / Senior Special Advisor , GMP and regulatory affair	IDA / E0640	Project Implementation and Monitoring	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Pending Implementation	2023-11-30		2024-01-18		2024-02-08		2024-03-14		2024-09-10	
ET-MOH-394021-CS-INDV / Senior special advisor , project Technical Lead	IDA / E0640	Project Implementation and Monitoring	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Pending Implementation	2023-11-30		2024-01-18		2024-02-08		2024-03-14		2024-09-10	
ET-MOH-394022-CS-INDV / Senior advisor ,Quality Assurance	IDA / E0640	Project Implementation and Monitoring	Post	Individual Consultant Selection	Open - National		54,000.00	0.00	Pending Implementation	2023-11-30		2024-01-18		2024-02-08		2024-03-14		2024-09-10	
ET-MOH-394023-CS-INDV / SPECIAL ADVISOR FOR LEGAL SERVICE EXECUTIVE OFFICE	IDA / E0640	Preparedness, Capacity Building and Training	Post	Individual Consultant Selection	Open - National		44,000.00	0.00	Pending Implementation	2023-11-30		2024-01-18		2024-02-08		2024-03-14		2024-09-10	