Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN **Lao People's Democratic Republic : Lao Road Sector Project 2 (LRSP2)**

General Information

Country: Lao People's Democratic Republic
Project ID: P158504
Project Name: Lao Road Sector Project 2 (LRSP2)
Loan / Credit No: IDA / 59200
Executing Agency(ies): Ministry of Public Works and Transport

Banks Approval Date of the Original Procurement Plan: 2017-03-02
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-03-02
GPN Date: 2017-03-01

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C2-07 / Financial management Consultant (N)	IDA / 59200	Component 2: Institutional Strengthening	Prior	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2017-04-10		2017-05-29		2017-06-19		2017-07-24		2018-01-20	
C2-08 / Financial management Consultant (C)	IDA / 59200	Component 2: Institutional Strengthening	Prior	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2017-04-10		2017-05-29		2017-06-19		2017-07-24		2018-01-20	
C2-09 / Financial management Consultant (S)	IDA / 59200	Component 2: Institutional Strengthening	Prior	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2017-04-10		2017-05-29		2017-06-19		2017-07-24		2018-01-20	
C2-13 / Human Resources Development Consultant	IDA / 59200	Component 2: Institutional Strengthening	Post	Individual Consultant Selection	Open		80,000.00	0.00	Pending Implementation	2017-04-20		2017-06-08		2017-06-29		2017-08-03		2018-01-30	
C3-01 / Project Coordinator	IDA / 59200	Component 3: Project Management	Post	Individual Consultant Selection	Open		300,000.00	0.00	Pending Implementation	2017-03-31		2017-05-19		2017-06-09		2017-07-14		2018-01-10	
C3-04 / Procurement Consultant	IDA / 59200	Component 3: Project Management	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Pending Implementation	2017-03-06		2017-04-24		2017-05-15		2017-06-19		2017-12-16	