
January 30, 2018

Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan: January 30, 2018
2. Date of General Procurement Notice: to published 
3. Period covered by this procurement plan: The procurement period 

of project covered from January to December 2018

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement: 

Catégorie de marchés Tout marché de cout estimé égal 
ou supérieur à :

Travaux (incluant clé à main, 
Fourniture et Installation, et 
les Partenariat Public - Privé -
PPP) 

$5,000,000 

Biens, Système             
d’Information et de Services 
autres que les Services 
intellectuels

$1,500,000 

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in 
accordance with the provisions of paragraphs 2.9 and 2.10 of the 
Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 
3.17 of the Guidelines: Not applicable 

4. Reference to (if any) Project Operational/Procurement Manual: 
Manuel de Procedures Administratives, Financieres Et Comptables 
issued by WAEMU

5. Any Other Special Procurement Arrangements: Not applicable
 

6. Summary of the Procurement Packages planned during the first 18 
months after project effectiveness 
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Ref. 
No.

Descripti
on

Estimat
ed

Cost
US$ 

million

Packages Dome
stic 

Prefe
rence
(yes/
no)

Review
by Bank
(Prior / 
Post)

Comme
nts

Summary 
of the RfQ 
(Goods)

0.0066 4 No Post

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Selection Method Prior Review 
Threshold

Services Consultant 
(Firmes) $500,000 
Consultant Individuel $200,000 

2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than 
$_300,000_equivalent per contract, may comprise entirely of national 
consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.

3. Any Other Special Selection Arrangements: Not applicable 

4. Consultancy Assignments with Selection Methods and Time 
Schedule

1 2 3 4 5 6

Ref. No. Description 
of 
Assignmen
t

Estimat
ed 
Cost
US$ 
million

Package
s

Review
by Bank
(Prior / 
Post)

Comment
s

Summary 
of number 
of 
contracts 
that will 
be let 
under 
other 
methods

1.7 14 Post Individual 
consultan
ts



January 30, 2018



Page 1

PROCUREMENT
PLAN Western Africa : REGIONAL PROGRAM TO HARMONIZE AND MODERNIZE LIVING CONDITIONS SURVEYS
General Information
Country: Western Africa Bank’s Approval Date of the Original Procurement Plan: 2018-01-31

Revised Plan Date(s): (comma delineated, leave blank if none)2022-02-23
Project ID: P153702 GPN Date: 2018-02-19
Project Name: REGIONAL PROGRAM TO HARMONIZE AND MODERNIZE LIVING CONDITIONS SURVEYS
Loan / Credit No: IDA / D1120
Executing Agency(ies):UEMOA - INS Niger

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Type
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 MOF-REF-3 / Matériels
informatique et accessoires
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Appel d'offres Open - National
 

Single Stage - One
Envelope 133,242.00 118,851.96 Achevé 2018-02-12 2018-02-23 2018-02-17 2018-03-19 2018-03-23 2018-03-24 2018-03-30 2018-04-07 2018-04-23 2018-06-06 2018-11-15

 MOF-REF-45 / Boîtes à
pharmacie/collecte vague1 et
vague 2
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 2,246.00 1,901.46 Signé 2018-03-31 2018-08-24 2018-04-16 2018-09-04 2018-04-23 2018-09-20

 MOF-REF-48 / Matériel de
collecte/collecte vague1 et
vague 2
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 18,855.00 4,933.12 Achevé 2018-02-18 2018-08-25 2018-03-03 2018-09-04 2018-03-18 2018-09-14

 MOF-REF-78 / T-shirt
(gravure devant et
derrière)/activitée
sensibilisation etpolos
personnalisés INS (face avant
et arrière)activitée
sensibilisation et T-shirt et
gilet équipe technique et
enquêteurs
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 12,389.00 18,105.55 Achevé 2018-03-12 2018-09-13 2018-03-26 2018-09-22 2018-04-25 2018-10-11

 MOF-REF-61 / Tirage des
cartes de ZD/collecte vague2
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 6,364.00 2,746.02 Achevé 2018-03-04 2018-08-24 2018-03-15 2018-09-03 2018-03-20 2018-09-06

 MOF-REF-8 / Téphone
portable pour flotte
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 1,445.00 0.00 En attente

d'exécution 2018-03-11 2018-03-23 2018-03-30

 MOF-REF-13 / Balances et
décor pour la photographie
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 1,182.00 0.00 En attente

d'exécution 2017-11-25 2018-01-20 2018-07-19

 NE-UEMOA - INS NIGER-
58090-GO-RFQ / GPS
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 8,727.00 16,137.29 Achevé 2018-05-08 2018-09-05 2018-06-01 2018-09-19 2018-06-16 2018-10-02

 NE-UEMOA - INS NIGER-
98965-GO-DIR / badge agent
de dénombrement
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 667.00 0.00 En cours

d'exécution 2019-04-02 2019-04-30 2019-04-15 2019-04-30

 NE-UEMOA - INS NIGER-
240063-GO-RFQ / Produits
pharmaceutiques
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix 3,873.00 0.00 En attente
d'exécution 2021-09-13 2021-09-27 2021-10-04

 NE-UEMOA - INS NIGER-
240066-GO-RFQ / Matériels
de collecte
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 9,662.00 0.00 En attente

d'exécution 2021-09-13 2021-09-27 2021-10-11

 NE-UEMOA - INS NIGER-
239879-GO-DIR / fourniture
et installation du logiciel
d'archivage
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 7,273.00 0.00 En attente

d'exécution 2021-09-13 2021-10-27 2022-01-25

 NE-UEMOA - INS NIGER-
239662-GO-RFQ /
Acquisition de matériels
informatiques
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 47,260.00 0.00 En attente

d'exécution 2021-09-13 2021-09-27 2021-10-27

 NE-UEMOA - INS NIGER-
240055-GO-RFQ / t-shirt
agents enquêteurs et équipe
technique
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 15,277.00 0.00 En attente

d'exécution 2021-09-13 2021-09-27 2021-10-27

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
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 NE-UEMOA - INS NIGER-
41510-NC-RFQ / Location
véhicules de dénombrement,
de collecte et supervision
vague I et vagueII
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Appel d'offres Open - National
 

Single Stage - One
Envelope 335,455.00 592.81 Achevé 2018-02-15 2018-03-01 2018-02-20 2018-03-22 2018-04-06 2018-03-29 2018-06-12 2018-04-12 2018-05-07 2018-05-02 2018-12-31

 NE-UEMOA - INS NIGER-
41456-NC-RFQ / Location
véhicule dans le cadre des
enquêtes pilote1et 2 par CAPI
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 38,617.00 36,936.15 Achevé 2018-02-16 2018-02-16 2018-03-05 2018-03-05 2018-03-13 2018-10-03

 NE-UEMOA - INS NIGER-
240075-NC-RFQ / Réalisation
spot audio
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 3,982.00 0.00 En attente

d'exécution 2021-09-13 2021-09-27 2021-10-11

 NE-UEMOA - INS NIGER-
249053-NC-RFQ / location
des véhicules de l'enquête
dénombrement de la première
vague
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 44,181.00 0.00 En attente

d'exécution 2021-09-13 2021-09-27 2021-09-28

 NE-UEMOA - INS NIGER-
256811-NC-RFQ / Location
de véhicules de la collecte des
données de la vague I
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Demande de prix Limited
 

Single Stage - One
Envelope 161,018.00 0.00 En attente

d'exécution 2021-10-15 2021-11-06 2022-03-06

 NE-UEMOA - INS NIGER-
276254-NC-RFB / Location
des véhicules de la vague 2 du
PHECVM
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Appel d'offres Open - National
 

Single Stage - One
Envelope 205,200.00 0.00 En attente

d'exécution 2022-02-07 2022-02-11 2022-03-25 2022-03-30 2022-04-15 2022-07-14

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 MOF-REF-79 / AUDIT
 

IDA / D1120
Capacity building and survey
harmonization and
modernization through data
collection and dissemination

A posteriori Sélection au
moindre coût Open - International

 
28,422.00 0.00 En attente

d'exécution 2019-03-03 2019-03-24 2019-05-07 2019-06-04 2019-07-04 2019-08-08 2019-09-12 2019-12-11

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual


