
PROCUREMENT PLAN (Textual Part)
Project information: [Ghana] [Ghana Productive Safety Net Project 2 
(GPSNP 2) 
[P-175588] 
Project Implementation agency: [Ministry of Gender, Children and 
Social Protection (MoGCSP) and Ministry of Local Government, 
Decentralisation and Rural Development (MLGDRD)
Date of the Procurement Plan: [26/02/2021]
Period covered by this Procurement Plan: [01 July 2021 – 31 
December 2022]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement 
arrangements as set forth in the Public Procurement Act, 2003 (Act 663) which 
was amended in 2016 by the Public Procurement (Amendment) Act, 2016, (Act 
914), such arrangements shall be subject to paragraph 5.4 of the 
Procurement Regulations and the following conditions. 
56 (1) Tenders shall be opened
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(a)at the time specified in the tender documents as the deadline for the 
submission of tenders or at the deadline specified in any extension of 
the deadline; and

(b)at the place and in accordance with the procedures specified the 
tender documents.

(2) The time for opening of the tenders shall be the same as the deadline 
for the receipt of the tenders or promptly after that deadline. 

When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, 
such arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables. Not Applicable.
Procurement of Second Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables Not Applicable
Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). 

Goods: is not applicable for those contracts identified in the 
Procurement Plan tables 
Works: is not applicable for those contracts identified in the 
Procurement Plan tables

Other Relevant Procurement Information. 
Procedures for CDD components:
Community Driven Development (CDD) activities are works activities, which 
are carried out directly by communities. 
Procurement of Materials
Procurement of materials for the activities would be done through the 
procurement method limited- open. The activities to be carried out:

i. Issuance of Request for quotation (at least 3 bidders);
ii. Submission and opening of bids for bidders;
iii. Evaluation of bids



iv. Issuance of Acceptance Letters;
v. Signing of Contracts

 
Selection of Community Members    
Selection of communities to participate in the CDD activities shall be done 
through direct selection procurement method. Agreement is then signed 
between the Implementation Agencies (Municipals and District Assemblies) 
to cover the duration of the activity.        
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PROCUREMENT
PLAN Ghana : Ghana Productive Safety Net Project 2
General Information
Country: Ghana Bank’s Approval Date of the Original Procurement Plan: 2021-03-01

Revised Plan Date(s): (comma delineated, leave blank if none)2024-05-09
Project ID: P175588 GPN Date:
Project Name: Ghana Productive Safety Net Project 2
Loan / Credit No: IDA / 68590
Executing Agency(ies):MINISTRY OF LOCAL GOVERNMENT AND RURAL DEVELOPMENT - RCU

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approac

h
Procurement Pr

ocess
Prequalificatio

n (Y/N)
High SEA/SH

Risk
Procurement

Document Typ
e

Estimated
Amount (U

S$)

Actual A
mount (U

S$)
Process S

tatus
Draft Pre-qualificatio

n Documents
Prequalification Eval

uation Report
 Draft Bidding Docu
ment / Justification

Specific Procurement
Notice / Invitation

Bidding Documents a
s Issued

Proposal Submission
/ Opening / Minutes

Bid Evaluation Repor
t and Recommendati

on for Award
Signed Contract Contract Comple

tion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 GH-MLGRD-RCU-334785-C
W-RFQ / Rehabilitation of A
bongokrom -Tiabante - Owu
sukrom Feeder Road (5.50k
m)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

72,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-07-2
1

2025-04-
29

 GH-MLGRD-RCU-334788-C
W-RFQ / Rehabilitation of Ya
beneagya - Kwamekuma Fe
eder Road (3.50km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

70,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-08-2
2

2025-04-
08

 GH-MLGRD-RCU-334791-C
W-RFQ / Rehabilitation of D
erma - Monta Feeder Road (
2.50km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

33,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-0
9

2025-04-
08

 GH-MLGRD-RCU-334792-C
W-RFQ / Rehabilitation of N
ew Bosankro - Akuraadadaa
-Manhutem Feeder Road (2.
0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

23,500.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-0
9

2025-04-
08

 GH-MLGRD-RCU-334793-C
W-RFQ / Rehabilitation of Dr
omankuma -Fakawa Feeder
Road (4.50km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

69,500.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-09-0
5

2025-04-
08

 GH-MLGRD-RCU-334794-C
W-RFQ / Rehabilitation of N
kwanta Farm Jnc.-Hiawoanw
u Feeder Road (4.2km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

48,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-2
3

2025-04-
08

 GH-MLGRD-RCU-336047-C
W-RFQ / Rehabilitation of Sr
entiantia-Abrofoa Feeder Ro
ad (2.50km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

36,200.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-0
8

2025-04-
08

 GH-MLGRD-RCU-336049-C
W-RFQ / Rehabilitation of Ye
boah Apatam - Nsuguasua F
eeder Road (5.70km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

67,500.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-0
8

2025-04-
08

 GH-MLGRD-RCU-336051-C
W-RFQ / Rehabilitation of M
angoase Jnc -Akyease - Mpe
ntuase Feeder Road (4.0km
)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

51,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-07-2
0

2025-04-
08

 GH-MLGRD-RCU-336052-C
W-RFQ / Rehabilitation of H
ani-Proposed Tourist Site (G
beho) Feeder Road (3.50km
)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

64,400.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336053-C
W-RFQ / Rehabilitation of Mi
remano -Berekumkroaso Fe
eder Road (5.50km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

83,800.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-1
0

2025-04-
08

 GH-MLGRD-RCU-336055-C
W-RFQ / Rehabilitation of Si
kaa -Wansamkuraa Feeder
Road (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

58,300.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-09-0
1

2025-04-
08

 GH-MLGRD-RCU-336331-C
W-RFQ / Rehabilitation Of K
obeda No. 1 - Kobeda No. 2
Feeder Road (5.80km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

80,500.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-09-0
2

2025-04-
08

 GH-MLGRD-RCU-336342-C
W-RFQ / Rehabilitation of En
yisam - Takyiman Feeder R
oad (3.5km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

60,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-0
8

2025-04-
08

 GH-MLGRD-RCU-336343-C
W-RFQ / Rehabilitation of Ya
w Duodo-Kobiso Feeder Roa
d (3.9km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

66,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-04-2
9

2025-04-
08

 GH-MLGRD-RCU-336344-C
W-RFQ / Rehabilitation of K
waboadi No.2-Aboso Jnc. Fe
eder Road (4.7km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

51,100.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-0
8

2025-04-
08

 GH-MLGRD-RCU-336346-C
W-RFQ / Rehabilitation of M
ota Afarikrom-Nkwaakwaas
em Feeder Road (2.4km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

46,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-04-2
5

2025-04-
08

 GH-MLGRD-RCU-336347-C
W-RFQ / Rehabilitation of A
gogo-Okyerekrom Feeder R
oad (3.1km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

62,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336349-C
W-RFQ / Rehabilitation of W
ater Works Jnc.-Muerter Fee
der Road (1.5km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

29,500.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-05-2
0

2025-04-
08

 GH-MLGRD-RCU-336350-C
W-RFQ / Rehabilitation of D
ave-Gbleve Feeder Road (2.
0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

41,200.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-05-2
0

2025-04-
08

 GH-MLGRD-RCU-336352-C
W-RFQ / Rehabilitation of A
dzekofe Jnc.-Adzekofe Feed
er Road (3.95km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

66,400.00 0.00 Completed 2023-03-0
5

2023-04-0
9

2023-06-1
4

2025-04-
08

 GH-MLGRD-RCU-336354-C
W-RFQ / Rehabilitation of Ts
ribormi-Kesenyemito Feede
r Road (4.2km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

62,400.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-1
0

2025-04-
08

 GH-MLGRD-RCU-336355-C
W-RFQ / Rehabilitation Of K
pedze Tordze-Anagokope F
eeder Road (1.8km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

44,500.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-05-3
1

2025-04-
08

 GH-MLGRD-RCU-336356-C
W-RFQ / Rehabilitation of D
ukuma Tsrukpe-Zanukope F
eeder Road (4.6km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

77,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-04-2
8

2025-04-
08

 GH-MLGRD-RCU-336549-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Adaklu T
orda

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

86,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-06-1
0

2023-10-
27

 GH-MLGRD-RCU-336555-C
W-RFQ / Rehabilitation of La
dumdo-Nalogni-Tindando Fe
eder Road 5.00km

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

60,500.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-05-2
0

2025-04-
08

 GH-MLGRD-RCU-336557-C
W-RFQ / Construction of Par
allel Drain at Wulensi Dam

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

50,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-06-0
8

2023-10-
27

 GH-MLGRD-RCU-336561-C
W-RFQ / Rehabilitation of N
akunga Jnt - Nakunga Feede
r Road (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

81,500.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-1
8

2025-04-
08

 GH-MLGRD-RCU-336562-C
W-RFQ / Rehabilitation of G
banlua - Ditani Feeder Road
(6.5km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

84,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-0
2

2025-04-
08

 GH-MLGRD-RCU-336564-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Kumoayil
i

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

91,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-06-2
3

2025-04-
29

 GH-MLGRD-RCU-336566-C
W-RFQ / Rehabilitation of B
agli - Bagkurli  Feeder Road
(3.5km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

51,500.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-0
2

2025-04-
08

 GH-MLGRD-RCU-336567-C
W-RFQ / Rehabilitation of N
anton - Yapalsi  Feeder Roa
d (4.8km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

76,700.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-1
3

2025-04-
08

 GH-MLGRD-RCU-336569-C
W-RFQ / Rehabilitation of N
achamba No. 2  -  Tatale  Fe
eder Road (5.2km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

78,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-05-3
0

2025-04-
08

 GH-MLGRD-RCU-336581-C
W-RFQ / Rehabilitation of G
orkugani- Natindo Feeder R
oad (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

61,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-0
9

2025-04-
08

 GH-MLGRD-RCU-336584-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Kuyuli

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

92,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-07-1
2

2025-04-
29
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 GH-MLGRD-RCU-336585-C
W-RFQ / Rehabilitation of S
mall Earth Dam At Kpalgigb
eni

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

86,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-06-3
0

2025-04-
29

 GH-MLGRD-RCU-336588-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Kuyuli

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

91,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-06-2
0

2025-04-
29

 GH-MLGRD-RCU-336589-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Nanton K
urugu

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

55,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-06-1
4

2025-04-
29

 GH-MLGRD-RCU-336590-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Buegmal

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

91,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-08-2
2

2025-04-
29

 GH-MLGRD-RCU-336591-C
W-RFQ / Rehabilitation of Di
ka-Ahamansu Feeder Roads
(4.0km) Ph2

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

60,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-1
4

2025-04-
08

 GH-MLGRD-RCU-336592-C
W-RFQ / Rehabilitation of Ka
chinke-Lugnuldo Feeder Ro
ad 2.60 Km

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

44,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-05-3
1

2025-04-
08

 GH-MLGRD-RCU-336594-C
W-RFQ / Rehabilitation of Ts
afokura Jnc. - Tsafokura  Fe
eder Road (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

71,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-07-2
3

2025-04-
08

 GH-MLGRD-RCU-336595-C
W-RFQ / Rehabilitation of Gr
ubi - Akaniem  Feeder Road
(4.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

58,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-1
3

2025-04-
08

 GH-MLGRD-RCU-336596-C
W-RFQ / Rehabilitation of M
ama Kura- Hundokope Feed
er Road(3.0km) Phase 2

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

49,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-1
3

2025-04-
08

 GH-MLGRD-RCU-336598-C
W-RFQ / Rehabilitation of Fu
u. - Takpli  Feeder Road (6.7
km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

83,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-05-3
0

2025-04-
08

 GH-MLGRD-RCU-336600-C
W-RFQ / Rehabilitation of B
onbontey Jnc - Bonbontey F
eeder (1.50km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

29,000.00 0.00 Signed 2023-03-0
5

2023-03-1
4

2023-04-0
9

2023-06-0
3

2025-04-
08

 GH-MLGRD-RCU-336601-C
W-RFQ / Rehabilitation of N
okoyiri - Samariyiri Feeder
Road (2.50km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

48,500.00 0.00 Signed 2023-03-0
5

2023-03-1
5

2023-04-0
9

2023-06-0
3

2025-04-
08

 GH-MLGRD-RCU-336604-C
W-RFQ / Rehabilitation of Ka
gbal Small Earth Dam

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

85,000.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-3
0

2023-06-2
2

2025-04-
29

 GH-MLGRD-RCU-336616-C
W-RFQ / Rehabilitation of M
oyiri - Konzokala Feeder Ro
ad (4.5km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

77,800.00 0.00 Signed 2023-03-0
5

2023-03-1
5

2023-04-0
9

2023-07-3
0

2025-04-
08

 GH-MLGRD-RCU-336636-C
W-RFQ / Rehabilitation of Ko
ntwiri - Chachaa Feeder Roa
d (3.5km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

77,400.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-0
9

2023-04-0
5

2025-04-
08

 GH-MLGRD-RCU-336637-C
W-RFQ / Rehabilitation of Ko
huo - Pina Feeder Road (4.7
km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

77,800.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-0
9

2023-07-0
6

2025-04-
08

 GH-MLGRD-RCU-336640-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Boo

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

85,000.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-3
0

2023-05-2
4

2025-04-
29

 GH-MLGRD-RCU-336641-C
W-RFQ / Rehabilitation of Fu
ro - Gbier Feeder Road (2.5
km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

42,100.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-0
9

2023-05-0
3

2025-04-
08

 GH-MLGRD-RCU-336644-C
W-RFQ / Rehabilitation of G
oli - Kaabogu Feeder Road (
3.35km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

64,000.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-0
9

2023-06-1
4

2025-04-
08

 GH-MLGRD-RCU-336648-C
W-RFQ / Rehabilitation of D
omingye - Nabugangn Feed
er Road (2.2km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

36,000.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-0
9

2023-06-0
3

2025-04-
08

 GH-MLGRD-RCU-336649-C
W-RFQ / Rehabilitation of G
uomwaane - Hayore Feeder
Road (2.5km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

43,400.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-0
9

2023-06-0
3

2025-04-
08

 GH-MLGRD-RCU-336652-C
W-RFQ / Rehabilitation of Pu
zene-Boo Feeder Road (6.6k
m)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

78,000.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-0
9

2023-06-0
3

2025-04-
08

 GH-MLGRD-RCU-336656-C
W-RFQ / Rehabilitation of D
ornye - Dorkyire Feeder Roa
d (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

98,000.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-0
9

2023-06-2
1

2025-04-
08

 GH-MLGRD-RCU-337227-C
W-RFQ / Rehabilitation of Wi
idi-Kukanga-Buzunde Feede
r Road (5.8km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

76,900.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-337229-C
W-RFQ / Rehabilitation of G
undago- Gbango-Kansogo F
eeder Road (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

76,200.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-07-0
5

2025-04-
08

 GH-MLGRD-RCU-337234-C
W-RFQ / Rehabilitation of N
ayoko No. 2 - Gore Clinic  F
eeder Road (5.5km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

75,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-2
1

2025-04-
08

 GH-MLGRD-RCU-337235-C
W-RFQ / Rehabilitation of A
niisi - Belimpiisi Feeder Roa
d (3.5km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

58,500.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-337236-C
W-RFQ / Rehabilitation of Sa
nabiisi -Kabre - Akulyor Fee
der Road (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

87,300.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-2
1

2025-04-
08

 GH-MLGRD-RCU-337237-C
W-RFQ / Rehabilitation of Ak
uyelingo - Tingre -Wegurigo
Feeder Road (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

86,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-2
1

2025-04-
08

 GH-MLGRD-RCU-337238-C
W-RFQ / Rehabilitation of D
oninga - Banyangsa Feeder
Road (4.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

68,300.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-1
5

2025-04-
08

 GH-MLGRD-RCU-337239-C
W-RFQ / Rehabilitation of G
bankoni - Nanjong No. 2 Fee
der Road (6.9km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

84,300.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-2
8

2025-04-
08

 GH-MLGRD-RCU-337240-C
W-RFQ / Rehabilitation of N
aturi -Tichangu Feeder Roa
d (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

77,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-1
5

2025-04-
08

 GH-MLGRD-RCU-337242-C
W-RFQ / Rehabilitation of N
aturi Junc- Naturi Feeder Ro
ad (3.4km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

65,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-337243-C
W-RFQ / Rehabilitation of G
ambaga - Zimasa Feeder Ro
ad (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

84,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-07-2
1

2025-04-
08

 GH-MLGRD-RCU-337246-C
W-RFQ / Rehabilitation of Fa
rfar- Walkman Feeder Road
(5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

83,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-337247-C
W-RFQ / Rehabilitation of Ja
dema-Buyinga Feeder Road
(5.4km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

86,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-337249-C
W-RFQ / Rehabilitation of Ku
lsalboug - Zanlerigu  Feeder
Road (2.1 Km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

51,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-337250-C
W-RFQ / Rehabilitation of Z
opeliga - Dagliga Basic Scho
ol Feeder Road (4.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

71,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-2
1

2025-04-
08

 GH-MLGRD-RCU-337251-C
W-RFQ / Rehabilitation of Aj
engo Natinga-  Tesnatinga F
eeder Road (4.3km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

71,300.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-2
2

2025-04-
08

 GH-MLGRD-RCU-337252-C
W-RFQ / Rehabilitation of P
walugu-Manpelugu Feeder
Road (3.5km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

58,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-1
7

2025-04-
08
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 GH-MLGRD-RCU-337253-C
W-RFQ / Rehabilitation of Wi
nkongo-Dapore Feeder Roa
d (4.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

66,000.00 0.00 Signed 2023-03-0
5

2023-04-0
9

2023-06-1
7

2025-04-
08

 GH-MLGRD-RCU-337256-C
W-RFQ / Completion of Smal
l Earth Dam at Nayorku

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

24,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-07-0
7

2025-04-
29

 GH-MLGRD-RCU-337257-C
W-RFQ / Completion of Smal
l Earth Dam at Agargo

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

79,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-07-2
6

2025-04-
29

 GH-MLGRD-RCU-337258-C
W-RFQ / Completion of Smal
l Earth Dam at Mangor

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

22,000.00 0.00 Canceled 2023-03-0
5

2023-04-3
0

2025-04-
29

 GH-MLGRD-RCU-337260-C
W-RFQ / Completion of Smal
l Earth Dam at Namongo

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

68,500.00 0.00 Canceled 2023-03-0
5

2023-04-3
0

2025-04-
29

 GH-MLGRD-RCU-336599-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Sornyo

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

127,000.00 0.00 Signed 2023-03-0
5

2023-03-1
5

2023-04-3
0

2023-08-0
2

2024-12-
31

 GH-MLGRD-RCU-336619-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Dapuoha

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

137,000.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-3
0

2023-06-2
4

2024-12-
31

 GH-MLGRD-RCU-337262-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Dagubaa

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

111,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-08-1
2

2024-12-
31

 GH-MLGRD-RCU-337261-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Dagbigu

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

170,000.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-3
0

2023-07-1
5

2024-12-
31

 GH-MLGRD-RCU-336651-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Bakwalla

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

111,400.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-3
0

2023-04-2
6

2024-12-
31

 GH-MLGRD-RCU-336617-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Nakpala

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

170,800.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-3
0

2023-07-1
5

2024-12-
31

 GH-MLGRD-RCU-336642-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Gbankor

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

102,000.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-3
0

2023-08-0
4

2024-12-
31

 GH-MLGRD-RCU-336657-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Janbob

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

128,000.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-3
0

2023-07-1
2

2024-12-
31

 GH-MLGRD-RCU-336618-C
W-RFQ / Rehabilitation Of S
mall Earth Dam at Saapari

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

132,600.00 0.00 Signed 2023-03-0
5

2023-03-1
5

2023-04-3
0

2023-08-1
2

2024-12-
31

 GH-MLGRD-RCU-336653-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Nyentie

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

174,000.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-3
0

2023-06-2
4

2024-12-
31

 GH-MLGRD-RCU-336654-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Sogla

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

148,000.00 0.00 Signed 2023-03-0
5

2023-03-1
6

2023-04-3
0

2023-07-2
5

2024-12-
31

 GH-MLGRD-RCU-334786-C
W-RFQ / Rehabilitation of A
momaso -Ninkyeama - Sent
aso Feeder Road (5.20km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

64,000.00 0.00 Signed 2023-03-0
5

2023-04-3
0

2023-09-1
2

2024-12-
31

 GH-MLGRD-RCU-337255-C
W-RFQ / Rehabilitation of Bi
mbago-Gbingbalanchet Pha
se 1 Feeder Road (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

83,400.00 0.00 Signed 2023-04-0
5

2023-05-1
0

2023-06-0
9

2025-01-
31

 GH-MLGRD-RCU-341117-C
W-RFQ / Rehabilitation of N
akore - Kpongu Feeder Roa
d (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

113,500.00 0.00 Signed 2023-04-0
5

2023-05-3
1

2023-06-2
4

2025-02-
11

 GH-MLGRD-RCU-341120-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Bokpieriy
iri

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

132,000.00 0.00 Signed 2023-04-0
5

2023-05-3
1

2023-07-2
7

2025-02-
11

 GH-MLGRD-RCU-365594-C
W-RFQ / Construction of On-
site Creches and Temporary
Toilets for CCMI Nurseries a
nd Plantations for Builsa So
uth, Builsa North Municipal,
Bongo, Talensi, Nabdam, Ba
wku West , Binduri, Bawku
Municipal, Pusiga, Tempane
and Garu  Districts by the U
ERCC

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

32,000.00 0.00 Signed 2023-07-0
2

2023-08-2
7

2023-09-2
8

2024-02-
23

 GH-MLGRD-RCU-365602-C
W-RFQ / Construction of Fen
cing for CCMI Nurseries and
Plantations sites (119.3 Ha)
for Builsa South, Builsa Nort
h Municipal, Bongo, Talensi,
Nabdam, Bawku West ,Bind
uri, Bawku Municipal, Pusig
a, Tempane and Garu  Distri
cts by the UERCC.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

131,664.00 0.00 Signed 2023-07-0
2

2023-08-2
7

2023-09-2
8

2024-02-
23

 GH-MLGRD-RCU-365610-C
W-RFQ / Construction of Bor
eholes for CCMI Nurseries a
nd Plantations for Builsa So
uth, Builsa North Municipal,
Bongo, Talensi, Nabdam, Ba
wku West, Bawku Municipal
, Binduri, Garu, Pusiga, Tem
pane, Bunkprugu, East ma
mprusi,  and other Districts
in UERCC.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

50,909.00 0.00 Signed 2023-07-0
2

2023-08-2
7

2023-09-2
8

2024-02-
23

 GH-MLGRD-RCU-365627-C
W-RFQ / Construction of On-
site Creches & Temporary T
oilets for CCMI Nurseries an
d Plantations for Mamprugu
Moagduri, East Mamprusi M
unicipal, Bunkpurugu-Nakpa
nduri and Yunyoo-Nasuan D
istricts by the NERCC

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

12,273.00 0.00 Signed 2023-07-0
2

2023-08-2
7

2023-09-2
6

2024-02-
23

 GH-MLGRD-RCU-365630-C
W-RFQ / Construction of Fen
ce for CCMI Nurseries and Pl
antations for Mamprugu Mo
agduri, East Mamprusi Muni
cipal, Bunkpurugu - Nakpan
duri and Yunyoo-Nasuan Dis
tricts by the NERCC

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

4,727.00 0.00 Signed 2023-07-0
2

2023-08-2
7

2023-09-2
7

2024-02-
23

 GH-MLGRD-RCU-364275-G
O-RFQ / Supply of materials
for concrete works for the r
ehabilitation of 10ha degra
ded communal land and de
velopment of watershed, fa
cility at Nsesresu - concrete
works

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

17,497.00 0.00 Signed 2023-06-2
5

2023-08-0
1

2023-05-1
5

2024-01-
28

 GH-MLGRD-RCU-365584-C
W-RFQ / Construction of 3 N
o. Ancillary structures (On -
site Creche and Temporary
toilet) at Liati Soba and Ve
Deme in Afadzato District

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

4,910.00 0.00 Canceled 2023-07-0
2

2023-08-2
7

2024-02-
23

 GH-MLGRD-RCU-367456-C
W-RFQ / Construction of on-
site Creches and Temporary
Toilet for Kpandai, Gushegu
, Nanumba South, Saboba T
atale - Sanguli, Zabzugu, Ka
raga, Mion and Nanton Distr
ict Assemblies.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

29,444.00 0.00 Signed 2023-07-0
1

2023-08-2
6

2023-08-2
4

2024-02-
22

 GH-MLGRD-RCU-374810-C
W-RFQ / Construction of 39
no. Onsite Creche/Office an
d 39no. Pit Laterines for 39
LIPW communities in Upper
West and Savannah Region
s of Ghana

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

19,000.00 0.00 Signed 2023-08-2
0

2023-10-1
5

2023-09-2
8

2024-04-
12

 GH-MLGRD-RCU-370767-C
W-RFQ / Renovation of Accr
a/Koforidua Zonal Office

IDA / 68590
Project Management, Coor
dination, and Institutional S
trengthening

Post Request for Quot
ations Limited Single Stage - One

Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

53,500.00 0.00 Completed 2023-07-2
4

2023-07-2
1

2023-09-1
4

2023-09-2
7

2023-12-
25

 GH-MLGRD-RCU-336570-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Nanton K
urugu

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

55,000.00 0.00 Canceled 2023-03-0
5

2023-04-3
0

2025-04-
29

 GH-MLGRD-RCU-336559-C
W-RFQ / Rehabilitation of M
paha-Chukonto Feeder Roa
d (2.00 km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

27,500.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08
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 GH-MLGRD-RCU-334790-C
W-RFQ / Rehabilitation of Su
nkwa -Tenso-Onwe-Dinkyini
Feeder Road (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

66,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336050-C
W-RFQ / Rehabilitation of Ay
aakwa Junction-Bebeduaso
Feeder Road(4.50km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

60,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336639-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Hachaga
gan

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

176,500.00 0.00 Canceled 2023-03-0
5

2023-04-3
0

2024-12-
31

 GH-MLGRD-RCU-336602-C
W-RFQ / Rehabilitation Of M
ankarigu-Sakpala-Kpatarigu
Feeder Road (4.5km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

78,000.00 0.00 Canceled 2023-03-0
5

2023-03-1
6

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-337244-C
W-RFQ / Rehabilitation of So
ngo-Songure Feeder Road (
5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

81,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336336-C
W-RFQ / Rehabilitation of B
amira - Asantanso Feeder R
oad (5.70km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

70,300.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336334-C
W-RFQ / Rehabilitation of Ko
fi Djankrom - Kakraka Feed
er Road(6.30km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

92,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2024-12-
31

 GH-MLGRD-RCU-336054-C
W-RFQ / Rehabilitation of N
woase - Seiduakuraa - Aboa
bo Feeder Road (4.80km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

69,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336341-C
W-RFQ / Rehabilitation of Ta
wiakwaa-Annan Feeder Roa
d (3.1km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

53,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336348-C
W-RFQ / Rehabilitation of Ak
rusu Jnc.-Asekeso Feeder R
oad (3.64km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

66,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336551-C
W-RFQ / Rehabilitation of Ko
rsive Jnc.-Cashew Plantation
Site Feeder Road (2.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

36,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336345-C
W-RFQ / Rehabilitation of Se
manhyia-Kyeame Kissi-Kye
mfre Feeder Road (10.60km
)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

75,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336593-C
W-RFQ / Rehabilitation of Pe
chi Akura Jnt. - Ahiamankye
ne  Feeder Road (5.0km

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

65,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336597-C
W-RFQ / Rehabilitation of Ki
to-Kito Nkwanta Feeder Roa
d 4.6km

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

48,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336330-C
W-RFQ / Rehabilitation of Ak
ruma - Bobrobo Feeder Roa
d (3.80km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

56,500.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-337232-C
W-RFQ / Rehabilitation of Sa
mboliga-Agatuse Feeder Ro
ad (3.7km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

80,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336046-C
W-RFQ / Rehabilitation of B
onsukrom Jnc.-Adense Feed
er Road (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

54,300.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-336045-C
W-RFQ / Rehabilitation of A
besewa-Databi Feeder Road
(4.4km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

44,000.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-381876-C
W-RFQ / Rehabilitation of A
mudruase-Aworoso-Memen
dafuom Feeder Road (5.50k
m)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

46,600.00 0.00 Signed 2023-11-2
0

2023-11-1
1

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381878-C
W-RFQ / Rehabilitation of D
wendaama-Oparekojo-Dom
eabra Feeder Roads (3.40k
m)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

37,140.00 0.00 Signed 2023-11-2
0

2023-11-1
1

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381908-C
W-RFQ / Rehabilitation of A
bidjan Jnc - Abidjan Feeder
Road (2.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

21,100.00 0.00 Signed 2023-11-2
0

2023-11-0
8

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381911-C
W-RFQ / Rehabilitation of Pe
nteng -Bonkesem - Sohm Fe
eder Road (3.50km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

32,320.00 0.00 Signed 2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381914-C
W-RFQ / Rehabilitation of A
makrom-Karimkrom-Appiah
krom Feeder Road (5.80km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

44,760.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381915-C
W-RFQ / Rehabilitation of A
nanekrom - Nsonyameye Fe
eder Road (5.50km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

46,322.00 0.00 Signed 2023-11-2
0

2023-11-1
1

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381916-C
W-RFQ / Rehabilitation of Ti
nkon Jnc -Tinkon Feeder Ro
ad (3.50km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

34,000.00 0.00 Under Impl
ementation

2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381917-C
W-RFQ / Rehabilitation of A
botantri -Anokye Beemu Fe
eder Road (4.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

32,352.00 0.00 Signed 2023-11-2
0

2023-11-1
1

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381918-C
W-RFQ / Rehabilitation of Nt
inaso - Bodawuro Feeder Ro
ad (4.50km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

38,420.00 0.00 Under Impl
ementation

2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381919-C
W-RFQ / Rehabilitation of Ka
jaji-Ningo Feeder Road (5.5
0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

53,660.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381921-C
W-RFQ / Rehabilitation of  A
dutwie-Boaso-Meka Feeder
Road (5.10km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

42,257.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381922-C
W-RFQ / Rehabilitation of Pe
pawani-Asu Otwe Feeder Ro
ad (3.1km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

29,640.00 0.00 Signed 2023-11-2
0

2023-11-0
8

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381923-C
W-RFQ / Rehabilitation of N
kurakan Jnc - Mampong Fee
der Road (4.1km) Phase 2.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

47,727.00 0.00 Signed 2023-11-2
0

2023-11-0
8

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381927-C
W-RFQ / Rehabilitation of Kr
utease-Baware Feeder Road
(5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

47,545.00 0.00 Under Impl
ementation

2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381929-C
W-RFQ / Rehabilitation of N
kyenoa Jnc-Deveme-Otare J
n. Feeder Road (4.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

38,732.00 0.00 Under Impl
ementation

2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381930-C
W-RFQ / Rehabilitation of O
krakwadwo-Garikope-Dante
kor Feeder Road (6.5km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

41,812.00 0.00 Under Impl
ementation

2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381931-C
W-RFQ / Rehabilitation of Kp
emale - Bamdimsugru Feed
er Road (5.2km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

24,457.00 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381935-C
W-RFQ / Rehabilitation of Ep
sec-Natagu Feeder Road (5.
5 km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

57,326.00 0.00 Signed 2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381937-C
W-RFQ / Rehabilitation of As
ato - Dzomlome Feeder Roa
d (2.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

32,396.00 0.00 Signed 2023-11-2
0

2023-11-1
3

2024-01-1
5

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381941-C
W-RFQ / Rehabilitation of K
wakuae- Kpatsutornu Feede
r Road (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

49,153.00 0.00 Under Impl
ementation

2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14
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 GH-MLGRD-RCU-381947-C
W-RFQ / Rehabilitation of Si
bi-Ubunja Feeder Road (5.0
km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

60,062.00 0.00 Under Impl
ementation

2023-11-2
0

2023-11-1
5

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381948-C
W-RFQ / Rehabilitation of M
paha-Chokonto Feeder Roa
d (4.3km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

47,633.00 0.00 Signed 2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381949-C
W-RFQ / Rehabilitation of B
agabaga-Techipe Feeder Ro
ad (4.3km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

40,086.00 0.00 Signed 2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381950-C
W-RFQ / Rehabilitation of Sa
aye-Nana Nkansah Jnc - Kw
ameadu Feeder Road (km 5
+000-10+800)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

48,131.00 0.00 Signed 2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381951-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Hwidiem

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

71,704.00 0.00 Signed 2023-11-2
0

2023-11-1
1

2024-01-1
5

2024-02-1
2

2025-01-
14

 GH-MLGRD-RCU-381954-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Abenua

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

52,182.00 0.00 Signed 2023-11-2
0

2023-11-1
1

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-381955-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Maluu

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

64,218.00 0.00 Under Impl
ementation

2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381957-C
W-RFQ / Construction of Sm
all Earth Dam at Asare Mem
peasem

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

85,051.00 0.00 Signed 2023-11-2
0

2023-11-1
1

2024-01-1
5

2024-02-1
4

2025-01-
14

 GH-MLGRD-RCU-381958-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Tahiru A
kura

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

57,332.00 0.00 Under Impl
ementation

2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381959-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Dumso-B
ethel

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

79,474.00 0.00 Signed 2023-11-2
0

2023-11-1
1

2024-01-1
5

2024-02-2
6

2025-01-
14

 GH-MLGRD-RCU-381960-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Benim

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

39,847.00 0.00 Signed 2023-11-2
0

2023-11-1
1

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381961-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Nketsiakr
om

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

55,903.00 0.00 Signed 2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381962-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Akenten

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

49,127.00 0.00 Signed 2023-11-2
0

2023-11-1
1

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381964-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Buoyem

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

85,948.00 0.00 Signed 2023-11-2
0

2023-11-1
1

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381966-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Kauk

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

65,890.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381968-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Tusuk Ko
nchian Gberuk

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

72,926.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381970-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Waku

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

72,220.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381971-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Gbandab
ila

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

49,143.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381972-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Namasim

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

57,184.00 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381973-C
W-RFQ / Rehabilitation of a
Dugout at Kuchuglim

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

51,599.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381974-C
W-RFQ / Rehabilitation of D
ugout at Yirangu

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

46,313.00 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381975-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Guabulig
a

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

86,329.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-02-0
6

2025-01-
14

 GH-MLGRD-RCU-381976-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Nabari

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

60,717.00 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2024-02-0
2

2025-01-
14

 GH-MLGRD-RCU-381977-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Nagani

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

33,509.00 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381978-C
W-RFQ / Construction of Sm
all Earth Dam at Galwei-Bog
u

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

29,298.00 0.00 Signed 2023-11-2
0

2023-11-1
5

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381979-C
W-RFQ / Construction of  a
Dugout at Zandua

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

25,083.00 0.00 Signed 2023-11-2
0

2023-11-1
5

2024-01-1
5

2024-01-2
2

2025-01-
14

 GH-MLGRD-RCU-381980-C
W-RFQ / Construction of Sm
all Earth Dam at Malando

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

81,121.00 0.00 Terminated 2023-11-2
0

2023-11-1
5

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381981-C
W-RFQ / Construction of Sm
all Earth Dam at Nikpani

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

100,192.00 0.00 Signed 2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381982-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Yabogu

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

72,281.00 0.00 Signed 2023-11-2
0

2023-11-1
5

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381983-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Sakpe

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

43,000.00 0.00 Signed 2023-11-2
0

2023-11-1
4

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381984-C
W-RFQ / Construction of Sm
all Earth Dam at Posau

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

62,241.00 0.00 Signed 2023-11-2
0

2023-11-1
5

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381985-C
W-RFQ / Construction of Sm
all Earth Dam at Nogmado

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

119,808.00 0.00 Signed 2023-11-2
0

2023-11-1
5

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381986-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Borae No
.2

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

33,832.00 0.00 Signed 2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381987-C
W-RFQ / Construction of Sm
all Earth Dam at Kabrekura

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

75,238.00 0.00 Signed 2023-11-2
0

2023-11-1
5

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381988-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Kpasera

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

73,185.00 0.00 Signed 2023-11-2
0

2023-11-1
5

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381989-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Bavim

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

41,707.00 0.00 Signed 2023-11-2
0

2023-11-1
5

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381990-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Jatong D
aboghei

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

59,746.00 0.00 Signed 2023-11-2
0

2023-11-1
5

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381991-C
W-RFQ / Construction of Sm
all Earth Dam at Gumakutar
i

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

61,782.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381993-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Kuka-Nat
inga

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

69,476.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381994-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Salpiiga

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

64,744.00 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
14
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 GH-MLGRD-RCU-381995-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Nayoko

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

68,441.00 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381996-C
W-RFQ / Construction of Sm
all Earth Dam at Sambolgo-
Moo

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

61,311.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381997-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Balansa
Bagumsa

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

57,667.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381998-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Nawaasa

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

47,027.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381999-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Wiaga Lo
ngsa

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

101,739.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382000-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Doninga
Delogsa

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

51,732.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382001-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Pitengsa

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

44,247.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382002-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Dusbulig
a

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

87,036.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382003-C
W-RFQ / Construction of Sm
all Earth Dam at Duuri-Kang
ari

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

70,482.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382004-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Goohi Go
zia

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

96,992.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382005-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Kugri

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

26,414.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382006-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Kolnaba

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

67,133.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382007-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Kouse

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

56,696.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382008-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Pusu Na
mongo

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

93,795.00 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382010-C
W-RFQ / Construction of Sm
all Earth Dam at Akara

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

119,882.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382011-C
W-RFQ / Construction of Sm
all Earth Dam at Douskom

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

116,204.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382012-C
W-RFQ / Construction of Sm
all Earth Dam at Pina Kokoli
gu

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

41,545.00 0.00 Under Impl
ementation

2023-11-2
0

2023-11-0
8

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382013-C
W-RFQ / Construction of Sm
all Earth Dam at Ducie

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

35,774.00 0.00 Signed 2023-11-2
0

2023-11-0
8

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382201-C
W-RFQ / Construction of  Cr
eches and Temporary Toilet
s for 31 No. SED sites in 17
MDAs in NERCC

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

42,923.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-02-2
3

2024-07-
13

 GH-MLGRD-RCU-337254-C
W-RFQ / Rehabilitation of Im
igration Junc-  Tafakwan Fe
eder Road (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

79,100.00 0.00 Canceled 2023-03-0
5

2023-04-0
9

2025-04-
08

 GH-MLGRD-RCU-382667-C
W-RFQ / Rehabilitation of Wi
idi –Kutanga-Buzunde Feed
er Road (5.8km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

76,890.67 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
15

 GH-MLGRD-RCU-382669-C
W-RFQ / Rehabilitation of Sa
mboliga-Agatuse Feeder Ro
ad (5.2km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

79,627.77 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
15

 GH-MLGRD-RCU-382670-C
W-RFQ / Rehabilitation of A
niisi-Belimpiisi Feeder Road
(3.5km).

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

58,523.77 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382672-C
W-RFQ / Naturi junction-Nat
uri Feeder Road (3.4km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

64,853.50 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2024-01-2
6

2025-01-
14

 GH-MLGRD-RCU-382673-C
W-RFQ / Rehabilitation of Fa
rfar-Wakuan Feeder Road (5
.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

82,576.43 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382674-C
W-RFQ / Rehabilitation of So
ngo-Songure Feeder Road (
5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

80,545.04 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382678-C
W-RFQ / Rehabilitation of Ku
lsalboug Zanlerigu Feeder R
oad (2.1Km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

51,057.38 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-382680-C
W-RFQ / Completion of Smal
l Earth Dam at Mangor

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

21,630.72 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-02-2
0

2025-01-
14

 GH-MLGRD-RCU-382681-C
W-RFQ / Completion of Smal
l Earth Dam at Namongo

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

68,440.82 0.00 Signed 2023-11-2
0

2023-11-0
7

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-365584-C
W-RFQ-1 / Construction of 3
No. Ancillary structures (On
- site Creche and Temporar
y toilet) at Liati Soba and V
e Deme in Afadzato District

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

4,910.00 0.00 Completed 2023-10-0
4

2023-11-2
9

2023-05-1
7

2024-05-
27

 GH-MLGRD-RCU-383120-C
W-RFQ / Construction of Anc
illary Structures (3No. On-si
te creches and 3No. Tempo
rary Toilets )  in Agyarekro
m, Agyeikrom and Asempan
aye Denyase Communities i
n Asunafo South DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-11-0
6

2024-07-
13

 GH-MLGRD-RCU-383122-C
W-RFQ / Construction of Anc
illary Structures (3No. On-si
te creche and 3No. Tempor
ary Toilet )  in Dadiesoba, N
kasaim and Senchiem Com
munities in Asutifi South DA
.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383127-C
W-RFQ / Construction of Anc
illary Structures (4No. On-si
te creche and 4No. Tempor
ary Toilet )  in  Adongo, Dag
yemem, Mankranho and Ta
no Krom Communities.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,077.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383134-C
W-RFQ / Construction of Anc
illary Structures (2No. On-si
te creche and 2No. Tempor
ary Toilet )  in   Dwomo and
Old Brosankro Communities
in Tano South DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

3,538.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-11-0
6

2024-07-
13

 GH-MLGRD-RCU-383139-C
W-RFQ / Construction of Anc
illary Structures (2No. On-si
te creche and 2No. Tempor
ary Toilet )  in Gambia No. 1
and Tokrom Communities in
Asutifi North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

3,538.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383140-C
W-RFQ / Construction of Anc
illary Structures (5No. On-si
te creche and 5No. Tempor
ary Toilet )  in Ataase, Broni
krom 1, Bronikrom 2, Mena
ng and Mpetemua Commun
ities in Adansi South DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

8,846.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-11-0
3

2024-07-
13
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 GH-MLGRD-RCU-383141-C
W-RFQ / Construction of Anc
illary Structures (4No. On-si
te creche and 4No. Tempor
ary Toilet ) in Adukro 1, Adu
kro 2, Boamang and Kyekye
were-Nsuontem-Kyerekrom
in Afigya Kwabre North DA

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,077.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-11-0
6

2024-07-
13

 GH-MLGRD-RCU-383142-C
W-RFQ / Construction of Anc
illary Structures (3No. On-si
te creche and 3No. Tempor
ary Toilet ) in Abonsuaso, A
china and Danyame Comm
unities in Ahafo Ano North
DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-11-0
3

2024-07-
13

 GH-MLGRD-RCU-383143-C
W-RFQ / Construction of Anc
illary Structures (3No. On-si
te creche and 3No. Tempor
ary Toilet ) in Abesewa, Potr
ikrom and Ahwerewam Com
munities in Ahafo Ano Sout
h DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383148-C
W-RFQ / Construction of Anc
illary Structures (On-site 4N
o. creche and 4No. Tempor
ary Toilet ) in Babaso, Bony
on Fakwa, Kasei and Kasei
Sunkwaye Communities in
Ejura Sekye Dumase DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,077.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-11-0
3

2024-07-
13

 GH-MLGRD-RCU-383150-C
W-RFQ / Construction of Anc
illary Structures (3No. On-si
te creche and 3No. Tempor
ary Toilet ) in Nsuoase, Nto
nsa and Old Mireku Commu
nities in Offinso North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383151-C
W-RFQ / Construction of Anc
illary Structures (3No. On-si
te creche and 3No. Tempor
ary Toilet ) in Hamidu, Issah
and Drobonso Communities
in Sekyere Afram Plain DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-11-0
3

2024-07-
13

 GH-MLGRD-RCU-383155-C
W-RFQ / Construction of Anc
illary Structures (1No. On-si
te creche and 1No. Tempor
ary Toilet ) in Kyebi Commu
nity in Skyere Central DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

1,769.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383156-C
W-RFQ / Construction of Anc
illary Structures (4No. On-si
te creche and 4No. Tempor
ary Toilet ) in  Bahankra, Ba
nko, Bomeng and Onwamu-
Kumawu Communities in Se
kyere Kumawu DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,077.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-11-0
6

2024-07-
13

 GH-MLGRD-RCU-383157-C
W-RFQ / Construction of Anc
illary Structures (4No. On-si
te creche and 4No. Tempor
ary Toilet )  in Asantekwa, B
adukrom, Kunsu and Suron
uase Communities in Kinta
mpo North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

10,539.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383165-C
W-RFQ / Construction of Anc
illary Structures (4No. On-si
te creche and 4No. Tempor
ary Toilet ) in Ayorya, Chaar
a, Kokuma and Sabule Com
munities in Kintampo South
DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,077.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383167-C
W-RFQ / Construction of Anc
illary Structures (5No. On-si
te creche and 5No. Tempor
ary Toilet )  in  Adoe, Droma
nkese, Fiema, Pinihin and O
dumasi Communities in Nkr
oansa North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

8,846.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383168-C
W-RFQ / Construction of Anc
illary Structures (3No. On-si
te creche and 3No. Tempor
ary Toilet )  in   Bonsu, Bred
i No. 1 and Duro Nkwanta C
ommunities in Nkoransa So
uth DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Completed 2023-11-2
0

2024-01-1
5

2023-11-0
3

2024-07-
13

 GH-MLGRD-RCU-383172-C
W-RFQ / Construction of Anc
illary Structures (3No. On-si
te creche and 3No. Tempor
ary Toilet )  in Atrapa, Kwa
me Duro and Sunsumpe Co
mmunities in Sene East DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383173-C
W-RFQ / Construction of Anc
illary Structures (2No. On-si
te creche and 2No. Tempor
ary Toilet )  in Menkor and
Drobe Communities in Sene
West DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

3,538.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-11-0
3

2024-07-
13

 GH-MLGRD-RCU-383175-C
W-RFQ / Construction of Anc
illary Structures (3No. On-si
te creche and 3No. Tempor
ary Toilet )  in Forikrom, Ns
uta and Tanoso Communitie
s in Techiman Municipal.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383177-C
W-RFQ / Construction of Anc
illary Structures (2No. On-si
te creche and 2No. Tempor
ary Toilet )  in Buoyem and
Offuman Communities in Te
chiman North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

3,538.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383178-C
W-RFQ / Construction of Anc
illary Structures (6No. On-si
te creche and 6No. Tempor
ary Toilet )  in Bofie, Dorbor
, Dumoli, Fawoman, Kabron
o and Makala Communities i
n Banda DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

10,615.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-12-0
7

2024-07-
13

 GH-MLGRD-RCU-383179-C
W-RFQ / Construction of Anc
illary Structures (3No. On-si
te creche and 3No. Tempor
ary Toilet )  in Akontanim, B
omoden and Kofibourkrom 
Communities Dormaa East
DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383180-C
W-RFQ / Construction of Anc
illary Structures (3No. On-si
te creche and 3No. Tempor
ary Toilet )  in Gonasuo, Kat
akyiekrom and Kofiko  Com
munities in Jaman South DA
.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Completed 2023-11-2
0

2024-01-1
5

2023-10-0
2

2024-07-
13

 GH-MLGRD-RCU-383181-C
W-RFQ / Construction of Anc
illary Structures (7No. On-si
te creche and 7No. Tempor
ary Toilet )  in Adaease, Asi
akrom, Asuafu, Atomfoso, K
oguaa, Menji and Nfojo Com
munities in Tain DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

12,385.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-11-0
3

2024-07-
13

 GH-MLGRD-RCU-383184-C
W-RFQ / Construction of Anc
illary Structures (4No. On-si
te creche and 4No. Tempor
ary Toilet )  in Nwoase, Aya
ayo, Nkosia and Branam Co
mmunities in Wenchi DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,077.00 0.00 Completed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383186-C
W-RFQ / Construction of Anc
illary Structures (5No. On-si
te creche and 5No. Tempor
ary Toilet )  in Akontonbra,
Kofrikrom, Kramokrom, Nsa
wora and Yawkrom Commu
nities in Akontonbra DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

8,846.00 0.00 Completed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383195-C
W-RFQ / Construction of Anc
illary Structures (5No. On-si
te creche and 5No. Tempor
ary Toilet ) in  Achiase, Ahi
makrom, Camp 15 Junction,
Fosukrom and Kaase Comm
unities in Bia East DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

8,846.00 0.00 Completed 2023-11-2
0

2024-01-1
5

2023-11-0
3

2024-07-
13

 GH-MLGRD-RCU-383196-C
W-RFQ / Construction of Anc
illary Structures (4No. On-si
te creche and 4No. Tempor
ary Toilet )  in Puakrom, Od
umtankwa, Aboaboso and K
wasiadukrom Communities i
n Bodi DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,077.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13
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 GH-MLGRD-RCU-383197-C
W-RFQ / Construction of Anc
illary Structures (6No. On-si
te creche and 6No. Tempor
ary Toilet )  in Akwabentano
, Badu Nyamebekyere, Dadi
eso, Gyampokrom, Kwaben
a Nartey and kwasuo Comm
unities in Suaman DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

10,615.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383198-C
W-RFQ / Construction of Anc
illary Structures (6No. On-si
te creche and 6No. Tempor
ary Toilet )  in Africa, Boinza
n, Kantankrubo, Nkatieso, N
kwanta and Sayerano Com
munities in Juaboso DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

10,615.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-383200-C
W-RFQ / Construction of Anc
illary Structures (4No. On-si
te creche and 4No. Tempor
ary Toilet )  in Kwakuboa, K
wasikukrom, Amuni and Tak
yikrom Communities in Ame
nfi Central DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,077.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-11-0
3

2024-07-
13

 GH-MLGRD-RCU-383201-C
W-RFQ / Construction of Anc
illary Structures (4No. On-si
te creche and 4No. Tempor
ary Toilet )  Botogyina, Eda
a and Mampong Communiti
es in Mpohor DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Completed 2023-11-2
0

2024-01-1
5

2023-11-0
6

2024-07-
13

 GH-MLGRD-RCU-385916-G
O-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet )
in Ahinsah, Okwabena and
Senya Communities in Awut
u Senya District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

10,000.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-385922-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet ) i
n Otabanadze and Asaman
Communities in Ekumfi Dist
rict.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

4,385.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-385931-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet )
in Avakpo, New Jerusalem,
Kasunya and Asilevikope Co
mmunities in Shai Osudoku
District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,385.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-385934-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet )
in  Mmoframfadwene, Odu
mase and Adubease Comm
unities in Akyemansa Distri
ct.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,538.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-385939-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet )
in  Bonkrom, Koranteng and
Kwasi Addae Communities i
n Kwahu Afram Plains South
.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

16,000.00 0.00 Under Impl
ementation

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-385943-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet ) i
n Akotoe, Abesre and Akrus
u Communities in Upper Ma
nya Krobo District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

6,000.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-385946-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet )
in Ashyiresu Yeboah Krom a
nd Dago - Ananemampa Co
mmunities in Akuapim Sout
h District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

6,000.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-385949-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet )
in Abonse and Baware Com
munities Okere District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,385.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-385952-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet )
in  Akakom, Mourso and Tu
mfa Communities in Atiwa
West District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,077.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-385955-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet )
in  Oboyan, Amakom, Bokur
uwa and Nkwantanang  Co
mmunities Kwahu East Distr
ict.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,077.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-386019-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet ) i
n Konda, New Adomi and Ts
oxor Communities in North
Dayi District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

9,154.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-386023-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet )
in Ablornu, Sikama, Abuadi
and Dokpo Communities in
Adaklu District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

18,154.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-386029-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet )
in  Dzolokpuita,  Abutia Teti,
Dzolo Gborgame, and Tsaw
oenu Communities in Ho W
est District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,385.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-386034-C
W-RFQ / LOT 3: Constructio
n of Ancillary Structures (On
-site creche and Temporary
Toilet )  in Kpomkpo, Gbork
ope and Ayiwata Communiti
es in North Tongu District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

7,539.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-386037-C
W-RFQ / Construction of Anc
illary Structures (On-site cre
che and Temporary Toilet )
in Wortikpo, Obemla, Abord
ahe, Ahiagbokorpe, and Tsa
vanye Communities Agotim
e Ziope District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

8,462.00 0.00
Pending Im
plementati
on

2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-392569-C
W-RFQ / Rehabilitation of Ta
wiakwaa-Annan Feeder Roa
d (3.1km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

53,036.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-392572-C
W-RFQ / Rehabilitation of Kl
o Agogo-Kyekyeku Feeder R
oad (3.1km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

61,904.00 0.00 Under Impl
ementation

2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-392574-C
W-RFQ / Rehabilitation of Ak
rusu Jnc.-Asekeso Feeder R
oad (3.6km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

65,805.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-12-2
1

2025-01-
14

 GH-MLGRD-RCU-392576-C
W-RFQ / Rehabilitation of Se
manhyia-Kyeame Kissi-Kye
mfre Feeder Road (10.60km
)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

74,894.00 0.00 Under Impl
ementation

2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-392578-C
W-RFQ / Rehabilitation of Ko
rsive Jnc.-Cashew Plantation
Site Feeder Road (2.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

35,819.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2023-11-0
4

2025-01-
14

 GH-MLGRD-RCU-392580-C
W-RFQ / Rehabilitation of Su
nkwa-Tenso-Onwe-Dinkyini
F/R 5.5Km

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

66,183.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-392589-C
W-RFQ / Rehabilitation of Ak
roma-Bobrobo F/R 3.8Km

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

56,480.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-392611-C
W-RFQ / Rehabilitation of Ay
akwa-Bebeduaso F/R 4.5Km

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

59,977.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-392612-C
W-RFQ / Rehabilitation of Ko
fi Djankrom- Kakraka F/R 6.
3Km

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

91,246.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14
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 GH-MLGRD-RCU-392614-C
W-RFQ / Rehabilitation of H
ani-Proposed Tourist Site F/
R 3.5Km

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

64,380.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-392615-C
W-RFQ / Rehabilitation of B
amira-Asantaso F/R 5.7Km

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

70,281.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-392616-C
W-RFQ / Rehabilitation of N
woase-Seiduakuraa-Aboabo
F/R 4.8Km

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

68,662.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-392623-C
W-RFQ / Construction of Fen
cing for CCMI Plantations fo
r Communities in Saboba,Ta
tali Sanguli, Zabzugu, Mion,
Kpandai, Nanumba South, G
ushegu, Karaga and Nanton
DAs by the NRCC

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

105,807.00 0.00 Signed 2023-11-1
8

2024-01-1
3

2024-07-
11

 GH-MLGRD-RCU-392676-C
W-RFQ / Construction of Fen
cing for CCMI Plantations fo
r Communities in Krachi Eas
t, Krachi West, Krachi Nchu
muru, Kadjebi, Nkwanta Nor
th DAs by the Oti RCC

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

114,571.00 0.00 Signed 2023-11-1
8

2024-01-1
3

2024-07-
11

 GH-MLGRD-RCU-383146-C
W-RFQ / Construction of Anc
illary Structures (3No. On-si
te creche and 3No. Tempor
ary Toilet ) in  Dukusen Baa
ma, Kowiriso and Aberewap
ong Communities in Asante
Akim North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

5,308.00 0.00 Signed 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-386039-C
W-RFQ / Procurement of 31
No. Creches and 31No. Tem
porary Toilets  for SED sites
in 17MDAs by North East Re
gional Coordinating Council.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

71,538.00 0.00 Canceled 2023-11-2
0

2024-01-1
5

2024-07-
13

 GH-MLGRD-RCU-386039-C
W-RFQ 1 / Construction  of
31No. Creches and 31No. T
emporary Toilets for SED sit
es in 17MDAs by North East
Regional Coordinating Coun
cil.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

71,538.00 0.00 Signed 2023-11-1
5

2023-12-3
0

2024-06-
27

 GH-MLGRD-RCU-381952-C
W-RFQ / Rehabilitation of S
mall Earth Dam at Tanokro
m

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

45,440.00 0.00 Canceled 2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381940-C
W-RFQ / Rehabilitation of At
ta-Kese Jnc-Atta Kese Feede
r Road (5.0km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

61,595.00 0.00 Canceled 2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

 GH-MLGRD-RCU-381933-C
W-RFQ / Rehabilitation of B
engaali-Yapoakura Feeder R
oad (2.6 km)

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope

Request for Quot
ations - Small W
orks (Emergency
) SPD -Competiti
ve

27,931.00 0.00 Canceled 2023-11-2
0

2023-11-1
3

2024-01-1
5

2025-01-
14

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approac

h
Procurement Pr

ocess
Prequalificatio

n (Y/N)
Estimated Am

ount (US$)
Actual Amoun

t (US$)
Process St

atus
Draft Pre-qualificatio

n Documents
Prequalification Eval

uation Report
 Draft Bidding Docu
ment / Justification

Specific Procurement
Notice / Invitation

Bidding Documents a
s Issued

Proposal Submission
/ Opening / Minutes

Bid Evaluation Repor
t and Recommendati

on for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 GH-MLGRD-RCU-220729-G
O-RFB / Procurement of 500
No. tablets with Biometric S
canners for LIPW and PI Acti
vities

IDA / 68590 Productive Inclusion Progra
m Post Request for Bids Open - National Single Stage - One

Envelope 300,000.00 0.00 Completed 2022-07-2
2

2022-07-0
8

2022-07-2
7

2022-07-2
3

2022-09-0
7

2022-08-1
6

2022-10-1
7

2022-08-1
2

2022-11-2
1

2022-11-2
0

2023-02-1
9

2023-08-0
1

 GH-MLGRD-RCU-286190-G
O-RFB / Supply and Delivery
of 294 All-Terrain Motorbike
s for Labour Intensive Public
Works (LIPW) and Productiv
e Inclusion (PI) Monitoring A
ctivities

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Bids Open - National Single Stage - One

Envelope 420,000.00 0.00 Completed 2022-07-2
2

2022-07-0
8

2022-07-2
7

2022-07-2
3

2022-09-0
7

2022-08-1
6

2022-10-2
1

2022-08-1
2

2022-11-2
5

2022-10-2
1

2023-03-2
5

 GH-MLGRD-RCU-220725-G
O-RFB / Supply and Delivery
of 7No. Photocopiers, 175 0
No. Printers, 175 Scanners,
5 Desktops, 195 No. Laptop
s, 5 No. Projectors, 6 Digital
Cameras and 5 No. Commer
cial Drones

IDA / 68590 Productive Inclusion Progra
m Post Request for Bids Open - National Single Stage - One

Envelope 885,000.00 0.00 Completed 2022-07-2
2

2022-07-0
8

2022-07-2
7

2022-07-2
3

2022-09-0
7

2022-08-1
6

2022-10-2
1

2022-08-1
2

2022-11-2
5

2022-10-2
3

2023-02-2
3

 GH-MLGRD-RCU-220726-G
O-RFB / Procurement of 8No
. 4X4 Vehicles for LIPW and
PI Monitoring and Supervisi
on

IDA / 68590
Project Management, Coor
dination, and Institutional S
trengthening

Post Request for Bids Open - National Single Stage - One
Envelope 650,000.00 0.00 Completed 2022-07-2

2
2022-07-0

8
2022-07-2

7
2022-07-2

3
2022-09-0

7
2022-08-1

6
2022-10-2

1
2022-08-1

2
2022-11-2

5
2022-11-2

0
2023-02-2

3

 GH-MLGRD-RCU-264274-G
O-RFQ / Supply and Deliver
y of 400 Bags of Polyclonal
Cashew Seeds for LIPW acti
vities in the 34 Southern Di
stricts.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Limited Single Stage - One
Envelope 70,000.00 0.00 Completed 2023-02-1

5
2022-03-2

8
2023-04-1

2
2022-07-1

4
2023-06-1

1
2023-07-1

5

 GH-MLGRD-RCU-272643-G
O-RFQ / Supply and Deliver
y of 4Million Units of Polypo
ts (Poly bags) for Nursery A
ctivities under LIPW

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Limited Single Stage - One
Envelope 50,000.00 0.00 Completed 2023-02-2

2
2022-03-2

8
2023-04-1

9
2022-07-1

6
2023-06-1

8

 GH-MLGRD-RCU-341125-G
O-RFQ / Supply and Deliver
y of 7,000 Wellington Boots
for LIPW Activities

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 85,000.00 0.00 Completed 2023-03-0

1
2023-04-2

6
2022-07-2

0
2023-10-2

3

 GH-MLGRD-RCU-341122-G
O-RFB / Supply and Delivery
of 1 (One)  Server to Host G
MISPRO, E-DASH, PI System
Application Software and D
ata Base

IDA / 68590 Productive Inclusion Progra
m Post Request for Bids Open - National Single Stage - One

Envelope 90,000.00 0.00 Completed 2023-03-3
1

2022-07-2
9

2023-04-0
5

2023-05-1
7

2022-08-0
5

2023-06-1
6

2022-08-1
2

2023-07-2
1

2022-08-2
9

2024-01-1
7

 GH-MLGRD-RCU-365616-G
O-RFQ / Procurement of Sig
nage and Transparency Acc
ountability Boards for CCMI
Nurseries and Plantations fo
r  Builsa South, Builsa North
Municipal, Bongo, Talensi, N
abdam, Bawku West, Bawk
u Municipal, Binduri, Garu, P
usiga, Tempane, and other
Districts in EURCC

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 7,727.00 0.00 Completed 2023-07-0

2
2023-08-2

7
2023-09-2

8
2024-02-2

3
2024-01-1

8

 GH-MLGRD-RCU-365573-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for the establishment of c
oconut plantation, including
nursery at Liati Soba and es
tablishment of oil palm plan
tation at Ve Deme in Afadza
to South District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 31,000.00 0.00 Signed 2023-07-0

2
2023-08-2

7
2023-05-2

0
2024-02-2

3

 GH-MLGRD-RCU-365587-G
O-RFQ / Procurement of Too
ls, Equipment & PPEs for CC
MI Nurseries and Plantation
s for Builsa South, Builsa No
rth, Bongo, Talensi, Nabda
m, Bawku West, Bawku Mun
, Pusiga, Tempani, Garu, Bi
nduri, Districts by the UERC
C.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 22,404.00 0.00 Signed 2023-07-0

3
2023-08-2

8
2023-09-2

1
2024-02-2

4

 GH-MLGRD-RCU-368552-G
O-RFB / Procurement of Too
ls, Equipment and PPEs for
CCMI activities for Kpandai,
Gushegu, Nanumba South,
Saboba, Tatale - Sanguli, Za
bzugu, Kalaga, Mion and Na
nton District Assemblies.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Bids Open - National Single Stage - One

Envelope 142,265.00 0.00 Completed 2023-07-1
0

2023-06-2
7

2023-07-1
5

2023-08-2
6

2023-07-1
2

2023-09-2
5

2023-08-1
0

2023-10-3
0

2023-08-0
1

2024-04-2
7

2023-09-2
9

 GH-MLGRD-RCU-374800-G
O-RFQ / Procurement of 61
No. Signage and TABs for 1
7MDAs for Feeder Road and
Small Earth Dam sites  Nort
h East Regional Coordinatin
g Council.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 28,000.00 0.00 Signed 2023-08-2

0
2023-10-1

5
2023-09-2

8
2024-04-1

2

 GH-MLGRD-RCU-374809-G
O-RFQ / Supply of 52 GPSNP
2 Project Signboards and 52
Transparency and Accounta
bility Boards (TAB) for 52 LI
PW communities in Upper
West and Savannah Region
s of Ghana

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 19,000.00 0.00 Signed 2023-08-2

6
2023-10-2

1
2023-09-2

8
2024-04-1

8

 GH-MLGRD-RCU-370770-G
O-RFQ / Procurement of fur
niture (Workstations, Chairs
and Desk) for the Zonal Proj
ect Coordinating Offices

IDA / 68590
Project Management, Coor
dination, and Institutional S
trengthening

Post Request for Quot
ations Limited Single Stage - One

Envelope 27,000.00 0.00 Completed 2023-07-2
1

2023-07-2
0

2023-08-3
0

2023-09-2
7

2023-10-2
9

2023-10-1
8

 GH-MLGRD-RCU-365618-G
O-RFQ / Procurement of Too
ls, Equipment & PPEs for CC
MI Nurseries and Plantation
s for Mamprugu Moagduri, E
ast Mamprusi Municipal, Bu
nkpurugu - Nakpanduri and
Yunyoo - Nasuan Districts b
y the NERCC

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 5,338.00 0.00 Canceled 2023-07-0

2
2023-08-2

7
2024-02-2

3
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 GH-MLGRD-RCU-382684-G
O-RFQ / Procurement of Too
ls, Equipment and Materials
for CCMI sites at Agyarekro
m, Agyeikrom and Asempan
aye Denyase Communities i
n Asunafo South DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 6,087.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

5

 GH-MLGRD-RCU-382708-G
O-RFQ / Procurement of Too
ls, Equipment and Materials
for CCMI site at Dadiesoba,
Nkasaim and Senchiem Co
mmunities in Asutifi South
DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 6,215.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

5

 GH-MLGRD-RCU-382710-G
O-RFQ / Procurement of Too
ls, Equipment and Materials
for CCMI sites at Dwomo an
d Old Brosankro Communiti
es in Tano South DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 4,437.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

6
2024-07-1

5

 GH-MLGRD-RCU-382721-G
O-RFQ / Procurement of Too
ls, Equipment and Materials
for CCMI sites at Adongo, D
agyemem, Mankranho and 
Tano Krom. Supply of Seeds
and Seedlings for CCMI site
s at Mankranho and Tano Kr
om in Tano North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 27,143.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

6
2024-07-1

5

 GH-MLGRD-RCU-384380-G
O-RFQ / Supply of 75 GPSNP
2 Project Signboards and 75
Transparency and Accounta
bility Boards (TAB) for 75 LI
PW communities in Ahafo, B
ono and Bono East Regions

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 27,115.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-374805-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 20Ha Plantation
at Nimoro and Bouti, Wa zo
ne

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 16,290.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

7
2024-07-1

3

 GH-MLGRD-RCU-385334-G
O-RFQ / Procurement of Too
ls, Equipment and Materials
for CCMI sites in  Gambia N
o.1 and Tokrom Communiti
es in Asutufi North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 5,189.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385348-G
O-RFQ / Procurement of Too
ls, Equipment and Materials
for CCMI sites at Adukro 1,
Adukro 2, Boamang and Ky
ekyewere-Nsuontem-Kyerek
rom Communities in Afigya
Kwabre North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 7,123.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385460-G
O-RFQ / Procurement of See
ds and Seedlings for Ataase
, Bronikrom 1, Bronikrom 2,
Menang and Mpetemua Co
mmunities in Adansi South
DA.

.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 13,246.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385461-G
O-RFQ / Procurement of See
ds and Seedlings for Adukro
1, Adukro 2, Boamang and
Kyekyewere-Nsuontem-Kye
rekrom Communities in Afig
ya Kwabre North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,892.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

6
2024-07-1

3

 GH-MLGRD-RCU-385464-G
O-RFQ / Procurement of See
ds and Seedlings for Abons
uaso, Achina and Danyame
Communities in    
Ahafo Ano North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 3,562.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385465-G
O-RFQ / Procurement of See
ds and Seedlings for Abese
wa, Potrikrom and Ahwerew
am Communities in
Ahafo Ano South East DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 10,469.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385466-G
O-RFQ / Procurement of See
ds and Seedlings for  Dukus
en Baama, Kowiriso and Ma
mprusi Communities in Asa
nte Akyem North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 11,148.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385468-G
O-RFQ / Procurement of See
ds and Seedlings for  Dukus
en Baama, Kowiriso and Ma
mprusi Communities in Offi
nso North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 14,523.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385469-G
O-RFQ / Procurement of See
ds and Seedlings for  Hamid
u, Issah and Drobonso Com
munities.           
Sekyere Afram Plains DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 16,785.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385472-G
O-RFQ / Procurement of See
ds and Seedlings for  Bahan
kra, Banko, Bomeng and On
wamu-Kumawu Communitie
s in Sekyere Kwumawu DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 14,631.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385474-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Bahankra, Banko, Bome
ng and Onwamu-Kumawu C
ommunities in Sekyere Kum
awu DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,268.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385480-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Kyebi Community in Se
kyere Central DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 4,502.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385484-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Hamidu, Issah and Drob
onso Communities in Sekye
re Afram Plains DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 7,347.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385490-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Nsuoase, Ntonsa and Ol
d Mireku Communities in Of
finso North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 6,069.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385495-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Babaso, Bonyon Fakwa,
Kasei and Kasei Sunkwaye
Communities in Ejura DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 8,523.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

6
2024-07-1

3

 GH-MLGRD-RCU-385498-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Dukusen Baama, Kowiri
so and Mamprusi Communit
ies in Asante Akyem North
DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 5,993.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385501-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Abesewa, Potrikrom an
d Ahwerewam Communities
in Ahafo Ano South East DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 6,205.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385504-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Abonsuaso, Achina and
Danyame Communities in A
hafo Ano North DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 5,665.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385506-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Adukro 1, Adukro 2, Bo
amang and Kyekyewere-Ns
uontem-Kyerekrom Commu
nities in Afigya Kwabre Nort
h DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 7,123.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

6
2024-07-1

3

 GH-MLGRD-RCU-385518-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Ataase, Bronikrom 1, Br
onikrom 2, Menang and Mp
etemua Communities in Ad
ansi South DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 8,795.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385531-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Asantekwa, Badukrom,
Kunsu and Suronuase Com
munities Kintampo North D
A.
.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 8,217.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3
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 GH-MLGRD-RCU-385532-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Ayorya, Chaara, Kokum
a and Sabule Communities
Kintampo South DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,129.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385535-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Adoe, Dromankese, Fie
ma, Pinihin and Odumasi Co
mmunities in Nkoranza Nort
h DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,416.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385536-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Bonsu, Bredi No. 1 and
Donkro Nkwanta Communiti
es in Nkoranza South DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 7,109.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385538-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Abua, Buipe, Abease an
d Cherembo Communities i
n Pru West DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,982.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385539-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Atrapa, Kwame Duro an
d Sunsumpe Communities i
n Sene East DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 4,356.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385541-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Menkor and Drobe Com
munities in Sene West DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 5,781.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385543-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Forikrom, Nsuta and Ta
noso Communities in Techi
man MA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 6,927.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385615-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Bofie, Dorbor, Dumoli, F
awoman, Kabrono and Mak
ala Communities in Banda
DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 11,780.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385616-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Akontanim, Bomoden a
nd Kofibourkrom  Communit
ies in Dormaa East DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 5,835.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385625-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Gonasuo, Katakyiekrom
and Kofiko  Communities in
Jaman South DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 5,529.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385634-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Adaease, Asiakrom, Asu
afu, Atomfoso, Koguaa, Men
ji and Nfojo Communities in
Tain DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 11,775.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385660-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Nwoase, Ayaayo, Nkosi
a and Branam Communities
in Wechi DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 8,730.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385665-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s in Akontonbra, Kofrikrom,
Kramokrom, Nsawora and Y
awkrom Communities in Ak
ontonbra DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 10,434.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385667-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Plantation Establishme
nt in Achiase, Ahimakrom, C
amp 15 Junction, Fosukrom
and Kaase Communities in
Bia East DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,035.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3
2023-11-0

3

 GH-MLGRD-RCU-385669-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Plantation Establishme
nt in Puakrom, Odumtankw
a, Aboaboso and Kwasiaduk
rom Communities in Bodi D
A.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 8,442.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385670-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Plantation Establishme
nt in Akwabentano, Badu N
yamebekyere, Dadieso, Gya
mpokrom, Kwabena Nartey
and kwasuo Communities in
Suaman DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 10,441.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385672-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Plantation Establishme
nt in Africa, Boinzan, Kanta
nkrubo, Nkatieso, Nkwanta
and Sayerano Communities
in Juaboso DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 11,438.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385675-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Plantation Establishme
nt in Kwakuboa, Kwasikukro
m, Amuni and Takyikrom Co
mmunities in Amenfi Centra
l DA

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 8,618.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385676-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Plantation Establishme
nt in Botogyina, Edaa and M
ampong Communities in Mp
ohor DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 7,441.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

6
2024-07-1

3

 GH-MLGRD-RCU-385784-G
O-RFQ / Procurement of See
ds and Seedlings for  Agyar
ekrom, Agyeikrom and Ase
mpanaye Denyase Commun
ities in Asunafo South DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 6,085.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385785-G
O-RFQ / Procurement of See
ds and Seedlings for Dadies
oba, Nkasaim and Senchie
m Communities in Asutifi So
uth DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 10,308.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385786-G
O-RFQ / Procurement of See
ds and Seedlings for  Dwom
o and Old Brosankro Comm
unities in Tano South DA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 2,938.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

6
2024-07-1

3

 GH-MLGRD-RCU-385787-G
O-RFQ / Procurement of See
ds and Seedlings for  Mankr
anho and Tano Krom Comm
unities in Tano North Distric
t.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 11,862.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

6
2024-07-1

3

 GH-MLGRD-RCU-385789-G
O-RFQ / Procurement of See
ds and Seedlings for  Gambi
a No. 1 and Tokrom Commu
nities in Asutifi North Distric
t

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 12,277.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385791-G
O-RFQ / Procurement of See
ds and Seedlings for Asante
kwa, Badukrom and Kunsu
Communities in            
Kintampo North District

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 2,492.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385792-G
O-RFQ / Procurement of See
ds and Seedlings for Adoe,
Dromankese, Fiema, and Pi
nihin Communities in Nkora
nza North District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 2,492.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385793-G
O-RFQ / Procurement of See
ds and Seedlings for Atrapa,
Kwame Duro and Sunsump
e Communities in Sene East
District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 1,870.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385794-G
O-RFQ / Procurement of See
ds and Seedlings for Drobe
Community in Sene West Di
strict.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 1,662.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3
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 GH-MLGRD-RCU-385795-G
O-RFQ / Procurement of See
ds and Seedlings for Forikro
m, Nsuta and Tanoso Comm
unities in Techiman Municip
al.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,754.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385797-G
O-RFQ / Procurement of See
ds and Seedlings for Akonta
nim, Bomoden and Kofibour
krom  Communities in Dorm
aa East District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 11,654.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385799-G
O-RFQ / Procurement of See
ds and Seedlings for Gonas
uo, Katakyiekrom and Kofik
o  Communities in Jaman So
uth District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,523.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385801-G
O-RFQ / Procurement of See
ds and Seedlings for  Kwaku
boa, Kwasikukrom, Amuni a
nd Takyikrom Communities
in Amenfi Central.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,423.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3

 GH-MLGRD-RCU-385802-G
O-RFQ / Procurement of See
ds and Seedlings for Botogy
ina, Edaa and Mampong Co
mmunities in Mpohor Distric
t.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 7,969.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

6
2024-07-1

3

 GH-MLGRD-RCU-385805-G
O-RFQ / Procurement of See
ds and Seedlings for Akonto
nbra, Kofrikrom, Kramokro
m, Nsawora and Yawkrom C
ommunities in Akontonbra
District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 7,425.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3
2023-11-0

3

 GH-MLGRD-RCU-385807-G
O-RFQ / Procurement of See
ds and Seedlings for Achias
e, Ahimakrom, Camp 15 Jun
ction, Fosukrom and Kaase
Communities in Bia East Dis
trict.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 13,238.00 0.00 Completed 2023-11-2

0
2024-01-1

5
2023-11-0

3
2024-07-1

3
2023-11-0

3

 GH-MLGRD-RCU-385810-G
O-RFQ / Procurement of See
ds and Seedlings for Puakro
m, Odumtankwa, Aboaboso
and Kwasiadukrom Commu
nities in Bodi District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 6,054.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385816-G
O-RFQ / Procurement of See
ds and Seedlings for Akwab
entano, Badu Nyamebekyer
e, Dadieso, Gyampokrom, K
wabena Nartey and kwasuo
Communities in Suaman Dis
trict.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 12,319.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385818-G
O-RFQ / Procurement of See
ds and Seedlings for Africa,
Boinzan, Kantankrubo, Nkat
ieso, Nkwanta and Sayeran
o Communities in Juaboso D
istrict.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 6,766.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385834-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 20Ha Plantation
at Napaal and Tampelle in
Nandom District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 13,778.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385839-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 20Ha Plantation
at Naburnye and Bagri in La
wra District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 13,822.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-1

0
2024-07-1

3

 GH-MLGRD-RCU-385844-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 20Ha Plantation
at Degri and Konzokala in Jir
apa District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 15,548.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

6
2024-07-1

3

 GH-MLGRD-RCU-385848-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 20Ha Plantation
at Bechemboi and Kulfuo in
Sissala East District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 14,013.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

4
2024-07-1

3

 GH-MLGRD-RCU-385851-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 20Ha Plantation
at Nimoro and Bouti in Sissa
la West District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 15,216.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385854-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 20Ha Plantation
at Kpare and Karni in Lamb
ussie District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 14,273.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385856-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 20Ha Plantation
at Sankana and Naro in Nad
owli Kaleo District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 14,020.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-2

7
2024-07-1

3

 GH-MLGRD-RCU-385860-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 20Ha Plantation
at Jentilpe and Senyeri in Sa
wla Tuna Kalba District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 13,117.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-10-3

0
2024-07-1

3

 GH-MLGRD-RCU-385863-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 10Ha Plantation
at Seripe in Bole District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 8,462.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385888-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 10Ha Plantation
at Jedukura in North Gonja
District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 8,614.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385889-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 10Ha Plantation
at Fian in Daffiama Bussie I
ssa District

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 8,538.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-0

8
2024-07-1

3

 GH-MLGRD-RCU-385890-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 20Ha Plantation
at Holomoni and Kundungu
in Wa East District

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 14,013.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385894-G
O-RFQ / Supply of Tools and
Materials for the establishm
ent of 100,000 Nursery See
dlings and 20Ha Plantation
at Kuncheleyiri and Janbusi
in Wa West District

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 13,372.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385900-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Ahinsah, Okwabena, S
enya Communities Awutu -
Senya District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 8,202.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385905-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Otabanadze and Asam
an Communities in Ekumfi
District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 11,890.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385908-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Avakpo, New Jerusale
m, Kasunya and Asilevikope
Communities in Shai Osudo
ku District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 10,967.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385913-G
O-RFQ / Procurement of See
ds and Seedlings for Ahinsa
h, Okwabena,and Senya Co
mmunities in Awutu Senya
District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 13,846.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3
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 GH-MLGRD-RCU-385918-G
O-RFQ / Procurement of See
ds and Seedlings for Otaban
adze and Asaman Communi
ties in Ekumfi District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 11,077.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385927-G
O-RFQ / Procurement of See
ds and Seedlings for Avakp
o, New Jerusalem, Kasunya
and Asilevikope Communiti
es in Shai Osudoku District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 18,327.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385932-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Mmoframfadwene, Od
umase and Adubease Com
munities in Akyemansa Dist
rict.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 12,046.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385933-G
O-RFQ / Procurement of See
ds and Seedlings for Mmofr
amfadwene, Odumase and
Adubease Communities in A
kyemansa District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 16,846.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385936-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Bonkrom, Koranteng a
nd Kwasi Addae Communiti
es in Kwahu Afram Plains So
uth.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,783.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385938-G
O-RFQ / Procurement of See
ds and Seedlings for Bonkro
m, Koranteng and Kwasi Ad
dae Communities in Kwahu
Afram Plains South.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 3,323.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385940-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Akotoe, Abesre and Ak
rusu Communities Upper M
anya Krobo District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 11,445.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385941-G
O-RFQ / Procurement of See
ds and Seedlings for Akotoe
, Abesre and Akrusu Comm
unities in Upper Manya Krob
o District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,151.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385944-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Ashyiresu Yeboah Kro
m and Dago - Anamenampa
Communities in Akuapim So
uth District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 6,822.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385945-G
O-RFQ / Procurement of See
ds and Seedlings for Ashyir
esu Yeboah Krom and Dago
- Ananemenampa Communi
ties in Akuapim South Distri
ct.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 13,328.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385947-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Abonse and Baware Co
mmunities in Okere District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 6,266.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385948-G
O-RFQ / Procurement of See
ds and Seedlings for Abons
e and Baware Communities
in Okere District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 20,102.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385950-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Akakom, Mourso and T
umfa Communities in Atiwa
West District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,149.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385951-G
O-RFQ / Procurement of See
ds and Seedlings for Akako
m, Mourso and Tumfa Com
munities in Atiwa West Distr
ict.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 18,308.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385953-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Oboyan, Amakom, Bok
uruwa and Nkwantanang Co
mmunities in Kwahu East Di
strict.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 13,676.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-385954-G
O-RFQ / Procurement of See
ds and Seedlings for Oboya
n, Amakom, Bokuruwa and
Nkwantanang  Communities
in Kwahu East District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 13,785.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-386009-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Konda, New Adomi and
Tsoxor Communities in Nort
h Dayi District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 10,152.00 0.00 Under Imple

mentation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-386015-G
O-RFQ / Procurement of See
ds and Seedlings for Konda,
New Adomi and Tsoxor Com
munities in North Dayi Distri
ct.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 15,996.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-386021-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Ablornu, Sikama, Abua
di and Dokpo Communities i
n Adaklu District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 15,163.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-386022-G
O-RFQ / Procurement of See
ds and Seedlings for Ablorn
u, Sikama, Abuadi and Dokp
o Communities in Adaklu Di
strict

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 18,208.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-386025-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Dzolokpuita,  Abutia Te
ti, Dzolo Gborgame, and Ts
awoenu Communities in Ho
West District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 14,747.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-386028-G
O-RFQ / Procurement of See
ds and Seedlings for Dzolok
puita,  Abutia Teti, Dzolo Gb
orgame, and Tsawoenu Co
mmunities in Ho West Distri
ct

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 23,069.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-386031-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Kpomkpo, Gborkope a
nd Ayiwata Communities in
North Tongu District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 20,438.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-386035-G
O-RFQ / Procurement of Too
ls, Equipment, and Material
s for Wortikpo, Obemla, Abo
rdahe, Ahiagbokorpe, and T
savanye Communities in Ag
otime Ziope District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 10,406.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-386036-G
O-RFQ / Procurement of See
ds and Seedlings for Wortik
po, Obemla, Abordahe, Ahia
gbokorpe, and Tsavanye Co
mmunities in Agotime Ziope
District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 17,231.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-386041-G
O-RFQ / Supply of 71 GPSNP
2 Project Signboards and 71
Transparency and Accounta
bility Boards (TAB) for 71 LI
PW communities in Ashanti,
Western and Western North
Regions.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 25,669.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2023-11-1

6
2024-07-1

3

 GH-MLGRD-RCU-386042-G
O-RFQ / Supply of 75 GPSNP
2 Project Signboards and 75
Transparency and Accounta
bility Boards (TAB) for 75 LI
PW communities in Ahafo, B
ono and Bono East Regions.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 27,115.00 0.00 Canceled 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-386033-G
O-RFQ / Procurement of See
ds and Seedlings for Kpomk
po, Gborkope and Ayiwata
Communities in North Tong
u District.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 25,692.00 0.00 Pending Imp

lementation
2023-11-2

0
2024-01-1

5
2024-07-1

3
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 GH-MLGRD-RCU-384385-G
O-RFQ / Supply of 61No. Sig
nage and TABs for 17MDAs
for Feeder Road and Small
Earth Dam sites  North East
Regional Coordinating Coun
cil.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 23,462.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-400442-G
O-RFB / Procurement of 700
no. Tablets with Biometric S
canners to support Labour I
ntensive Public Works (LIPW
) and Productive Inclusive (
PI) activities.

IDA / 68590 Productive Inclusion Progra
m Post Request for Bids Open - National Single Stage - One

Envelope 485,000.00 0.00 Signed 2024-01-1
6

2024-01-1
6

2024-01-1
6

2024-01-1
6

2024-02-1
5

2024-02-1
5

2024-03-1
6

2024-02-2
7

2024-04-1
3

2024-08-1
1

 GH-MLGRD-RCU-400445-G
O-RFQ / Procurement of 71n
o. Signages and 71no. Tran
sparency & Accountability B
oards (TABs) for subprojects
in KfZCO.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 34,954.00 0.00 Canceled 2024-01-0

2
2024-02-0

2
2024-07-3

1

 GH-MLGRD-RCU-385344-G
O-RFQ1 / Procurement of To
ols, Equipment, and Materia
ls for CCMI sites in Wenchi
MA.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 8,729.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-400445-G
O-RFQ 1 / Supply of 71no. G
PSNP 2 Project Signboards a
nd 71no Transparency and
Accountability Boards (TAB)
for 71no. LIPW communities
in KfZCO

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 34,954.00 0.00 Signed 2023-11-2

0
2024-01-1

5
2024-07-1

3

 GH-MLGRD-RCU-407163-G
O-RFQ / Procurement of Too
ls, Equipment & PPEs for CC
MI Nurseries and Plantation
s by the NERCC

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Request for Quot

ations Open - National Single Stage - One
Envelope 15,052.00 0.00 Completed 2024-02-0

7
2024-02-2

7
2024-03-0

1
2024-08-2

5
2024-04-0

2

 GH-MLGRD-RCU-423127-G
O-RFQ / 1000no. Tablet Scr
een protectors. 1000no. ba
gs for easy handling of Tabl
ets.

IDA / 68590 Productive Inclusion Progra
m Post Request for Quot

ations Open - National Single Stage - One
Envelope 11,700.00 0.00 Pending Imp

lementation
2024-05-1

5
2024-06-2

8
2024-07-2

8

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approac

h
Procurement Pr

ocess
Prequalificatio

n (Y/N)
Estimated Am

ount (US$)
Actual Amoun

t (US$)
Process St

atus
Draft Pre-qualificatio

n Documents
Prequalification Eval

uation Report
 Draft Bidding Docu
ment / Justification

Specific Procurement
Notice / Invitation

Bidding Documents a
s Issued

Proposal Submission
/ Opening / Minutes

Bid Evaluation Repor
t and Recommendati

on for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 GH-MLGRD-RCU-322569-N
C-RFB / Procurement of Ser
vice Provider for LEAP, LIPW
and PI E-Payment Service

IDA / 68590 Productive Inclusion Progra
m Prior Request for Bids Open - Internation

al
Single Stage - One
Envelope 4,000,000.00 0.00 Under Imple

mentation
2022-10-3

1
2022-10-2

5
2022-11-0

5
2022-10-2

6
2022-12-1

7
2022-08-1

9
2023-01-1

6
2022-11-1

4
2023-02-2

0
2025-12-3

1

 GH-MLGRD-RCU-220724-N
C-RFB / Procurement of Ser
vice Provider for LEAP, LIPW
and PI E-Payment Service

IDA / 68590 Productive Inclusion Progra
m Prior Request for Bids Open - Internation

al
Single Stage - Two
Envelope 4,000,000.00 0.00 Canceled 2022-05-1

6
2022-06-2

2
2022-05-2

1
2022-07-1

4
2022-07-0

2
2022-08-1

9
2022-09-1

4
2022-10-1

9
2025-12-3

1

 GH-MLGRD-RCU-423094-N
C-RFQ / Jira Suscription for
100 users to aide for easy r
eporting of MIS issues to th
e MIS Team.

IDA / 68590 Productive Inclusion Progra
m Post Request for Quot

ations Open - National Single Stage - One
Envelope 9,000.00 0.00 Pending Imp

lementation
2024-05-1

5
2024-06-2

8
2024-07-2

8

 GH-MLGRD-RCU-423095-N
C-RFQ / Cloud subscription s
ervice for 12 months to hos
t the GPSNP 2 Server infrast
ructure on the cloud for eas
y systems deployment.

IDA / 68590 Productive Inclusion Progra
m Post Request for Quot

ations Open - National Single Stage - One
Envelope 19,000.00 0.00 Pending Imp

lementation
2024-05-1

5
2024-06-2

8
2024-07-2

8

 GH-MLGRD-RCU-423122-N
C-RFQ / SMS Bundle for PMI
S alerts for PI and LIPW (Uli
mited Bulk Purchase) for No
tification alerts to beneficiar
ies on payments and chang
e of account details.

IDA / 68590 Productive Inclusion Progra
m Post Request for Quot

ations Open - National Single Stage - One
Envelope 10,000.00 0.00 Pending Imp

lementation
2024-05-1

5
2024-06-2

8
2024-07-2

8

 GH-MLGRD-RCU-423129-N
C-RFQ / Remote monitoring
Tool for remote monitoring
and control of tablets in the
field.

IDA / 68590 Productive Inclusion Progra
m Post Request for Quot

ations Open - National Single Stage - One
Envelope 20,000.00 0.00 Pending Imp

lementation
2024-05-1

5
2024-06-2

8
2024-07-2

8

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amoun

t (US$) Process Status Terms of Reference Expression of Interes
t Notice

Short List and Draft
Request for Proposal

s
Request for Proposal

s as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Techni
cal Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 GH-MLGRD-RCU-341523-C
S-CQS / Selection of Consult
ant to undertake Independe
nt Procurement Audit of Pro
ject activities for 2022

IDA / 68590
Project Management, Coor
dination, and Institutional S
trengthening

Post Consultant Qualif
ication  Selection Open - National 40,000.00 0.00 Canceled 2023-02-28 2023-02-2

7
2023-03-0

4
2023-03-2

9
2023-04-0

5
2023-04-1

9
2023-05-3

0

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amoun

t (US$) Process Status Terms of Reference
Invitation to Identifie
d/Selected Consultan

t
Draft Negotiated Con

tract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 GH-MLGRD-RCU-363850-C
S-CDS / Selection of Consult
ant to undertake impact Ev
aluation of the Labour-Inten
sive Public Works Compone
nt.

IDA / 68590 Labor-Intensive Public Wor
ks Program Prior Direct Selection Direct - National 250,000.00 0.00 Canceled 2023-06-26 2023-07-1

2
2023-07-2

8
2023-09-0

1
2025-09-2

6

 GH-MLGRD-RCU-370764-C
S-INDV / Recruitment of two
(2) Software developers to s
upport Project Coordinating
Unit.

IDA / 68590
Project Management, Coor
dination, and Institutional S
trengthening

Post Individual Consul
tant Selection Limited 80,000.00 0.00 Canceled 2023-07-07 2023-08-0

7
2023-07-1

0
2023-06-0

9
2023-07-1

7
2023-06-2

2
2023-08-0

4
2024-08-0

4

 GH-MLGRD-RCU-381860-C
S-CDS / GPSNP 2 Productive
Inclusion (GPSNP 2 PI)  Imp
act Evaluation - End - Line -
Data Collection

IDA / 68590 Productive Inclusion Progra
m Post Direct Selection Direct - National 200,000.00 0.00 Canceled 2023-10-31 2023-10-1

3
2023-12-3

1
2024-02-2

7
2025-11-0

4

 GH-MLGRD-RCU-370764-C
S-INDV-1 / Recruitment of S
oftware Developer for LIPW

IDA / 68590
Project Management, Coor
dination, and Institutional S
trengthening

Post Individual Consul
tant Selection Open - National 40,000.00 0.00 Signed 2023-06-09 2023-07-0

7
2023-07-2

8
2023-06-2

2
2023-08-1

8
2023-09-0

1
2023-09-2

2
2023-09-0

1
2024-08-3

1

 GH-MLGRD-RCU-370764-C
S-INDV-2 / Recruitment of S
oftware Developer for PI

IDA / 68590
Project Management, Coor
dination, and Institutional S
trengthening

Post Individual Consul
tant Selection Open - National 40,000.00 0.00 Signed 2023-06-09 2023-07-0

7
2023-07-2

8
2023-06-2

2
2023-08-1

8
2023-09-0

1
2023-09-2

2
2023-09-0

1
2024-08-3

1

 GH-MLGRD-RCU-381860-C
S-CDS-1 / GPSNP 2 Producti
ve Inclusion (GPSNP 2 PI) Im
pact Evaluation - End - Line
- Data Collection

IDA / 68590 Productive Inclusion Progra
m Post Direct Selection Direct - National 320,000.00 0.00 Signed 2023-10-13 2023-10-2

4
2023-10-2

3
2023-11-1

5
2023-12-2

7
2024-07-3

1

 GH-MLGRD-RCU-363850-C
S-CDS 1 / Selection of Cons
ultant to undertake impact
Evaluation of the Labour-Int
ensive Public Works Compo
nent.

IDA / 68590 Labor-Intensive Public Wor
ks Program Post Direct Selection Direct - National 600,000.00 0.00 Signed 2023-07-12 2023-11-1

4
2023-07-2

2
2023-11-1

5
2023-09-2

5
2025-12-3

1


