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Procurement Arrangements
Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised
November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement
(STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions
for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The
following conditions apply to all procurement activities in the Procurement Plan. The other elements of the
Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international
competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: National competition for the procurement of goods, works and non-
consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3 -
5.6 of Section V of the Regulations and the following provisions:

i.  Only the model bidding documents for National Competitive Procurement (NCP) agreed with the Wold Bank
(and as amended for time to time), shall be used for bidding.

ii. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at
least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved
procurement plan.

iii. No special preference will be accorded to any bidder either for price or for other terms and conditions when
competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given
State.

iv. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even
with the lowest evaluated bidder.

v. Government e-Marketplace (GeM)* set-up by Ministry of Commerce, Government of India will be acceptable



Vi.

Vii.

Viii.

for procurement under Request for Quotations (RFQ) method.

At the Borrower’s request, the Bank may agree to the Borrower’s use, in whole or in part, of its electronic
procurement system, provided that the Bank is satisfied with the adequacy of such system.

Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section
lIl of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for
contracts financed by the Bank for reasons other than those provided in Section Il of the Procurement
Regulations.

The request for bids/request for proposals document shall require that Bidders/Proposers submitting
Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming
application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the
Bank’s right to sanction and the Bank’s inspection and audit rights.

The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a
timely manner.

Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate
against environmental, social (including sexual exploitation and abuse and gender-based violence), health and
safety risks and impacts.

*Use of GeM will be allowed in lieu of RFQ/Shopping as per following details:

up to INR 50,000 in catalog mode (viz. any available item could be selected by IA without further competition),
provided selected Item/Supplier meeting the requisite quality, specification and delivery period.

up to INR 3 Million from the Supplier having lowest price amongst at least three Suppliers meeting the requisite
quality, specification and delivery period. The tools for online bidding and online reverse auction available on
GeM may be used by the Purchaser.

up to INR equivalent of US$ 100,000 from the Supplier having lowest price and meeting the requisite quality,
specification and delivery period after mandatorily obtaining bids from at least three Suppliers, using online
bidding or reverse auction tool provided on GeM.

When other national procurement arrangements other than national open competitive procurement arrangements
are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.



Leased Assets: Not Applicable

Procurement of Second Hand Goods: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations.
Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable

The table below describes various procurement methods to be used for activities financed by the loan.
The thresholds (Table 11) indicated in apply to the initial 18-months of implementation period and are based on the
procurement performance of the project:

Table 1: Procurement Thresholds

Procurement Approaches and Methods Thresholds (US$ equivalent)

Open international (Works) > 40 million

Open national (Works) > 100,000 and up to 40 million

Open international (goods, IT system, and non- > 10 million

consulting services)

Open national (goods, IT system, and non- > 100,000 and up to 10 million

consulting services)

National request for quotation (goods, IT system, Up to 100,000

works & non-consulting services)

Direct selection No threshold;
For Works; Goods/non-consulting services/IT system:
According to paragraphs 6.8-6.10 of the Regulations;
For consultants: According to paragraphs 7.13-7.15 of the
Regulations




Procurement Approaches and Methods Thresholds (US$ equivalent)
Consultancy services (national): Shortlist with only Up to 2 mn
national consultants
Consultancy services (International) > 2 mn

Short list comprising entirely of national consultants:

Short list of consultants for services, estimated to cost up to US$ 2 mn_equivalent per contract, may comprise
entirely of national consultants in accordance with the provisions of Procurement Regulations.

Procurement prior-review thresholds. The World Bank will prior review the procurement process based on the
following thresholds table and as agreed in the approved procurement plan:



Procurement Prior Review Thresholds (US$ millions)

Type of

High risk Substantial risk Moderate risk Low risk
procurement

Works
(including turnkey,
supply &
installation of plant 5 10 15 20
and equipment,
and PPP)

Goods, information
technology and
non-consulting

services

Consultants:

firms 05 1 2 4

Consultants: 0.2 0.3 0.4 05
individuals

Irrespective of the thresholds, ToRs shall be prior reviewed by Bank. The prior review thresholds will also be indicated
in the Procurement Plan. The Procurement Plan will be subsequently updated annually (or at any other time if
required) and will reflect any change in the prior review thresholds. The details of National Procurement Procedures
will be outlined in the Procurement Plan.

Prior review contract. In the case of contracts subject to prior review, the Implementing Agencies will seek the
World Bank’s no objection before granting/agreeing to: (a) an extension of the stipulated time for performance of a
contract that either increases the contract price or has an impact on the planned completion of the project; (b) any
substantial modification of the scope of Works, goods, IT system; non-consulting services, or consulting services and
other significant changes to the terms and conditions of the contract; (c) any variation order or amendment (except



in cases of extreme urgency) that, singly or combined with all variation orders or amendments previously issued,
increases the original contract amount by more than 15 percent; and (d) the proposed termination of the contract.
Complaints received in all prior review cases shall be sent to Bank for review and the response to the complaint in
such cases, shall be cleared with the Bank. Complaints with allegations of fraud and corruption, shall be shared with
Bank, irrespective of the thresholds.

Disclosure of procurement information. The following documents shall be disclosed on the project/state
websites: (a) Procurement Plan and its updates; (b) an invitation for bids for procurement of Works, Goods, IT system
procurement and non-consulting services; (c) request for expression of interest for selection/hiring of consulting
services; (d) contract awards of Works, Goods, IT system procurement and non-consulting services procured
following international and national procedures; (e) a list of contracts/purchase orders placed following RFQ (Request
for Quotation) procedures on a quarterly basis; (f) a list of contracts following direct contracting (DC) on a quarterly
basis; (g) an annual financial and physical progress report of all contracts; and (h) an action taken report on the
complaints received on a quarterly basis.

The following details shall be sent to the World Bank for publishing on the United Nations Development
Business and the World Bank external website: (a) Specific Procurement Notice (i.e. invitation for bids) for
procurement of Works, Goods , IT system procurement and non-consulting services using open international
procedures; (b) Requests for Expression of Interests above USD 2 mn; (c) contract award details of all procurement
of Works, Goods, IT system procurement and non-consulting services using open international procedure; and(d) a
list of contracts/purchase orders placed following DC procedures on a quarterly basis. Further, the implementing
agency will also publish on their websites any information required under the provisions of ‘suo moto’ disclosure as
specified by the Right to Information Act.

Other Relevant Procurement Information.

All contracts not covered under prior review by the Bank will be subject to post review during implementation support
missions and/or special post review missions, including missions by consultants hired by the Bank. To avoid doubts,
the Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan.



Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be obtained by
project.




PROCUREMENT
PLAI

India : West Bengal Accelerated Development of Minor Irrigation Project - Phase Il

General Information

Country:

Project ID:

Project Name:
Loan / Credit N
Executing Agency(i

India

P177876

Bank’s Approval Date of the Original Procurement Pla 2023-02-10
Revised Plan Date(s): (comma delineated, leave blank 2024-05-27

GPN Date:

West Bengal Accelerated Development of Minor Irrigation Project - Phase Il

/., 1BRD /95430
DPMU - Bankura

2023-01-25

WORKS

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component.

Review Type

Method

Market Approac
h

Procurement Pro
cess.

Prequalification
(Y/N)

High SEA/SH R
isk

Procurement D
ocument Type

Estimated
Amount (U
S$)

Actual Am
ount (US$
)

Process St
atus

Draft Pre-qualification

Prequalification Evalu
ation Report

Draft Bidding Docum
ent / Justification

Specific Procurement
Notice / Invitation

Bidding Documents a

Proposal Submission /

Opening / Minutes

Bid Evaluation Report
and Recommendation

for A

rd

Signed Contract

Contract C
ion

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

IN-DPMU - BANKURA-341209
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Satnala 01 Barikul 08
Makhnu Chilagara 2 WDS un
der Ranibandh block in the di
strict of Bankura under WBA
DM Project Phase If

e

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

121,672.00

Signed

2023-02-08

2023-02-03

2023-02-13

2023-04-10

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-09-19

2024-01-1
o

IN-DPMU - BANKURA-341225
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Gunpura Il Katro 1 Kom
0 VI WDS under Ranibandh bl
ock in the district of Bankura
under WBADMI Project Phase.

®

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

124,627.00

signed

2023-02-08

2023-02-03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-11-08

2024-01-1
o

IN-DPMU - BANKURA-341227
CW-RFB / Construction of W
ater Detention Structure Sch
emes Keliapathar Jantadumu

WBADMI Project Phase Il

@

Minor Irrigation Services.

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
s5)

127,496.00

Signed

2023-02-08

2023-02:03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-09-19

2024-01-1
o

IN-DPMU - BANKURA-341229
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Tilaboni 3 Madhabpur
2 Tilaboni 4 WDS under Rani
bandh block in the district of
Bankura under WBADMI Proje
ct Phase II

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

126,163.00

Signed

2023-02-08

2023-02:03

2023-02-13

2023-03-23

2023-03-27

2023-02:03

2023-06-09

2023-03-31

2023-07-14

2023-11-22

2024-01-1
o

IN-DPMU - BANKURA-341233
~CW-RFB / Construction of W
ater Detention Structure Sch
eme Chatardoba 3 Ambikana
gar WDS under Ranibandh bl
ock in the district of Bankura
under WBADMI Project Phase

e

Minor Irrigation Services.

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

121,085.00

Signed

2023-02-08

2023-02-03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-09-19

2024-01-1
0

IN-DPMU - BANKURA-341236
-CW-RFB / Construction of W
ater Detention Structure Sch
eme Dhanara Katlam Dhanar
a2 WDS under Ranibandh bl
ock in the district of Bankura
under WBADMI Project Phase

®

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
s5)

131,085.00

Signed

2023-02-08

2023-02-03

2023-02-13

2023.03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-09-19

IN-DPMU - BANKURA-341242
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Sindriam 2 Sindriam 3
Parasya Murkum chota tung
2 WDS under Ranibandh bloc
K in the district of Bankura u
nder WBADMI Project Phase |

e

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

156,655.00

Signed

2023-02-08

2023-02-03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-09-19

2024-011
0

IN-DPMU - BANKURA-341244
~CW-RFB / Construction of W

ater Detention Structure Sch
emes Jiakanali 6 Peripathar R
uparhir 2 WDS under Khatra

block in the district of Bankur
2 under WBADMI Project Pha

®

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
s5)

125,992.00

signed

2023-02-08

2023-02-03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-09-19

2024-01-1
o

IN-DPMU - BANKURA-341247
~CW-RFB / Construction of W
ater Detention Structure Sch
emes Khari dungri Kankrada
nga WDS under Khatra block
in the district of Bankura und
er WBADMI Project Phase I

]

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

127,162.00

signed

2023-02-08

2023-02-03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2024-01-1
0

IN-DPMU - BANKURA-341252
-CW-RFB / Construction of W

ater Detention Structure Sch
emes Dharramuli 2 Sibrampu
rWDS under Khatra block in

the district of Bankura under
WBADMI Project Phase Il

®

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

126,790.00

Signed

2023-02-08

2023-02-03

2023-02-13

2023.03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-09-19

2024-01-1
0

IN-DPMU - BANKURA-341290
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Rajadhali Il Chaka Dam
adi WDS under Khatra block i
n the district of Bankura und
er WBADMI Project Phase Il

@

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD
(2 envelope proce
s5)

130,619.00

signed

2023-02-08

2023-02-03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-09-19

2024-01-1
o

IN-DPMU - BANKURA-341299
~CW-RFB / Construction of W
ater Detention Structure Sch
emes Satami Kamlabaid Raju
di WDS under Indpur block in
the district of Bankura under
WBADMI Project Phase Il

e

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

172,267.00

Signed

2023-02-08

2023-02-03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2024-01-1
0

IN-DPMU - BANKURA-341306
-CW-RFB / Construction of W
ater Detention Structure Sch
eme Dakshin Kendbona Il W
DS mouza Dakshin Kendbona
Block Indpur in the district of
Bankura under WBADMI Proje
ct Phase Il

)

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD
(2 envelope proce
s5)

236,940.00

signed

2023-02-08

2023-02-03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-09-19

2024-01-1
o
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IN-DPMU - BANKURA-341311
-CW-RFB / Construction of W

WBADMI Project Phase Il

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
welope

Request for Bids -
Small Works SPD.
(2 envelope proce
s5)

130,347.00

signed

2023-02-08

2023-02-03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-09-19

2024-01-1
0

IN-DPMU - BANKURA-341313
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Elora | Masanjhar Guni
ada WDS under Hirbandh blo
<k in the district of Bankura u
nder WBADMI Project Phase |

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

121,988.00

Signed

2023-02-08

2023-02-03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-10-05

2024-01-1
0

IN-DPMU - BANKURA-341319
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Elora Jhariakocha Bena
garia | WDS under Hirbandh

block in the district of Bankur
a under WBADMI Project Pha

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

125,354.00

Signed

2023-02-08

2023-02:03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-09-19

IN-DPMU - BANKURA-341335
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Dhanarangi Chalka WD
S under Hirbandh block in th
e district of Bankura under W
BADMI Project Phase If

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
welope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

132,728.00

signed

2023-02-08

2023-02-03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-10-05

2024-01-1
0

IN-DPMU - BANKURA-341337
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Belkanali Elora Il Dhan
arangi 2 WDS under Hirband
h block in the district of Bank
ura under WBADMI Project Ph

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

143,770.00

Signed

2023-02-08

2023-02-03

2023-02-13

2023-0323

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-11-08

2024-01-1
o

IN-DPMU - BANKURA-341338
-CW-RFB / Construction of W
ater Detention Structure Sch
eme Guniada il WDS under
Hirbandh block in the district
of Bankura under WBADMI Pr
oject Phase II

Minor Irrigation Services.

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

177,135.00

Signed

2023-02-08

2023-02:03

2023-02-13

2023-03-23

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2023-11-08

2024-01-1
0

IN-DPMU - BANKURA-341339
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Siulibona Ghoshergram
Radhaballavpur Sanpura WD
S under Chhatna block in the
district of Bankura under W8
ADMI Project Phase Il

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

123,689.00

Signed

2023-02-08

2023-02-03

2023-02-13

2023-0323

2023-03-27

2023-03-17

2023-06-09

2023-03-31

2023-07-14

2024-01-1
0

IN-DPMU - BANKURA-341568
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Jamtora Machabaid WD
S under Chhatna block in the
district of Bankura under W8
ADMI Project Phase Il

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
welope

Request for Bids -
Small Works SPD.
(2 envelope proce
s5)

132,704.00

signed

2023-02-09

2023-02-03

2023-02-14

2023-03-23

2023-03-28

2023-03-17

2023-06-10

2023-03-31

2023-07-15

2023-11-08

2024-01-1
1

IN-DPMU - BANKURA-341571
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Taljharia Manoharpur
WDS under Chhatna & Banku
ra Il blocks in the district of B
ankura under WBADMI Projec
t Phase Il

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

146,417.00

Signed

2023-02-09

2023-02-02

2023-02-14

2023-03-23

2023-03-28

2023-03-17

2023-06-10

2023-03-31

2023-07-15

2023-09-19

2024-01-1
1

IN-DPMU - BANKURA-341573
~CW-RFB / Construction of W
ater Detention Structure Sch
emes Haridihi Ranipur Il Gobi
ndadham 11l Goswamidihi I
WDS under Chhatna Gangaja
Ighati Saltora blocks in the di
strict of Bankura under WBA
DMI Project Phase II

Minor Irrigation Services.

Post

Request for Bids

Open - National

Single Stage - Two £
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

127,549.00

Signed

2023-02-09

2023-02:03

2023-02-14

2023-03-23

2023-03-28

2023-03-17

2023-06-10

2023-03-31

2023-07-15

2023-09-19

2024-01-1
1

IN-DPMU - BANKURA-341575
~CW-RFB / Construction of W

ater Detention Structure Sch
emes Biharjuria Netkamala Il
Goswamidini Rajbandh Il Kh

atmara WDS under Saltora bl
ock in the district of Bankura
under WBADMI Project Phase

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
welope

Request for Bids -
Small Works SPD
(2 envelope proce
ss)

129,433.00

signed

2023-02-09

2023-02-03

2023-02-14

2023-03-23

2023-03-28

2023-03-17

2023-06-10

2023-03-31

2023-07-15

2024-01-1
1

IN-DPMU - BANKURA-341577
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Madhabpur Ukhardini Il
WDS under Gangajalghati blo
ck in the district of Bankura u
nder WBADMI Project Phase |

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

165,668.00

Signed

2023-02-09

2023-02-03

2023-02-14

2023.03-23

2023-03-28

2023-03-17

2023-06-10

2023-03-31

2023-07-15

2023-09-19

2024-01-1
1

IN-DPMU - BANKURA-341579
~CW-RFB / Construction of W

ater Detention Structure Sch
emes Raspal 1 Garpahar 3 G
arpahar 4 Rangasol Bhadii 1

Bashinala 2 Narayanpur Dhe
pua WDS under Raipur block
in the district of Bankura und
er WBADMI Project Phase Il

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

181,180.00

Signed

2023-02-09

2023-02-03

2023-02-14

2023-03-23

2023-03-28

2023-03-17

2023-06-10

2023-03-31

2023-07-15

2023-11-08

2024-01-1
1

IN-DPMU - BANKURA-341581
CW-RFB / Construction of W

ater Detention Structure Sch
emes Sukhsayer Vedo Muslo

Srikrishnapur Il WDS under S
onamukhi & Barjora block in

the district of Bankura under
WBADMI Project Phase II

Minor Irrigation Services.

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

112,682.00

Signed

2023-02-09

2023-02:03

2023-02-14

2023.03-23

2023-03-28

2023-03-17

2023-06-10

2023-03-31

2023-07-15

2023-09-19

IN-DPMU - BANKURA-342006
-CW-RFB / Construction of Ch
eck Dam Schemes Benagery

nkura under WBADMI Project
Phase Il

Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

90,274.00

Signed

2023-02-10

2023-02-03

2023-02-15

2023-03-23

2023-03-17

2023-03-17

2023-05-30

2023-03-31

2023-07-04

2023-09-19

2023123
1
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IN-DPMU - BANKURA-342009
-CW-RFB / Construction of Ch Request for Bids -
eck Dam Schemes Nekrakon Single Stage - Two E Small Works SPD 2023123
55 D Mouse Nekrakonda. 81| / Minor Irrigation Services [ Post Request for Bids [ Open - National velope & envelope proce | 111:270.00 0.00 | signed 2023-02-10 | 2023-02-11 | 2023-02-11 [ 2023-03-24 2023-03-17 [ 2023-03-20 | 2023-05-30 [ 20230331 | 2023-07-04 | 2023-09-21 "
ock Indpur, in the district of B s5)
ankura under WBADMI Projec
tPhase Il
IN-DPMU - BANKURA-342010
-CW-RFB / Construction of Ch Request for Bids -
eck Dam Schemes Salanpur Single Stage - Two E| Small Works SPD 2023123
20 Mouza Salanpur 8lock ind | ! Minor Irrigation Services [ Post Request for Bids | Open - National | "8 " o envelops prace | 86.032.00 0.00 | Signed 2023-02-10 | 2023-02-11 | 2023-02-11 [ 2023-03-24 2023-03-17 [ 2023-03-20 | 2023-05-30 [ 2023-03-31 | 2023-07-04 i
pur in the district of Bankura ss)
under WBADMI Project Phase
N
IN-DPMU - BANKURA-342024
~CW-RFB / Construction of Ch Request for Bids -
eck Dam Schemes Padulara Single Stage - Two E Small Works SPD 2023123
2D, Mouza Paduiara, Blockn | / Minor Irrigation Services [ Post Request for Bids | Open - National | 8" 2 O envelope proce|  86:281.00 0.00 | Signed 2023-02-10 [ 2023-02-11 | 2023-02-11 | 2023-03-24 2023-03-17 [ 2023-03-20 | 2023-05-30 [ 2023-03-31 | 2023-07-04 i
dpur, in the district of Bankur s5)
a under WBADMI Project Pha
sell
IN-DPMU - BANKURA-342029
-CW-RFB / Construction of W Request for Bids -
ater Detention Structure Sch single Stage - Two E Small Works SPD 2023123
emes Benagaria Biradi1 ta. | / Minor Irrigation Services [ Post Request for Bids [ Open - National velope & envelope proce|  66:553.00 0.00 | signed 2023-02-10 | 2023-02-11 | 2023-02-11 [ 2023-03-24 2023-03-17 [ 2023-03-20 | 2023-05-30 [ 20230331 | 2023-07-04 | 2023-09-22 "
mara WDS under Hirbandh bl ss)
ock in the district of Bankura
under WBADMI Project Phase
IN-DPMU - BANKURA-342031
-CW-RFB / Construction of W
ater Detention Structure Sch Request for Bids -
Single Stage - Two £ Small Works SPD
emes Bhalukchal Dakshin Pai | / Minor Irrigation Services [ Post Request for Bids [ Open - National 110,533.00 0.00 | Signed 2023-02-10 [ 2023-02-11 | 2023-02-11 | 2023-03-24 2023-03-17 [ 2023-03-20 | 2023-05-30 [ 2023-03-31 | 2023-07-04 | 2023-09-19
nvelope (2 envelope proce
rachali Il Sonardanga WDS u
nder Indpur block in the distri =)
ct of Bankura under WBADMI
Project Phase Il
IN-DPMU - BANKURA-342032
-CW-RFB / Construction of W Request for Bids -
ater Detention Structure Sch Single Stage - Two E| Small Works SPD 2023123
Smes Kuam 2 Suknibasa vi | Minor Irrigation Services [ Post Request for Bids | Open - National | "8 " O envelops prace | 93.701.00 0.00 | Signed 2023-02-10 | 2023-02-11 | 2023-02-11 | 2023-03-24 2023-03-17 [ 2023-03-20 | 2023-05-30 [ 20230331 | 2023-07-04 | 2023-09-19 i
WDS under Ranibundh block ss)
in the district of Bankura und
er WBADMI Project Phase Il
IN-DPMU - BANKURA-346571
~CW-RFB / Construction of W
ater Detention Structure Sch S stage . Too & Requestfor Bids - o201
emes Gohaldanga, Sahebdan | / Minor Irrigation Services | Post Request for Bids [ Open - National ingle Stage - Two mall Works 75,573.00 0.00 | signed 2023-03-01 | 2023-02-22 | 2023-03-06 | 20230324 2023-04-17 | 2023-03-27 | 2023-06-30 | 2023-03-31 | 2023-08-04 | 2023-09-19 o
nvelope (2 envelope proce 1
ga, Samantamara WDS unde
r Chhatna, Shaltora & Barjora =)
block in the district of Bankur
a under WBADMI Project Pha
IN-DPMU - BANKURA-346574
~CW-RFB / Construction of W Request for Bids -
ater Detention Structure Sch Single Stage - Two E| Small Works SPD 2024013
e Koshiara DS, mouza K | / Minor Irrigation Services | Post Request for Bids | Open - National | "8 O envelope proce | 123.769.00 0.00 | signed 2023-03-01 | 2023-02-22 | 2023-03-06 | 2023-03-24 2023-04-17 [ 2023-03-27 | 2023-06-30 [ 2023-04-04 | 2023-08-04 | 2023-09-19 "
eshiara, Block Gangajalghati s5)
in the district of Bankura und
er WBADMI Project Phase Il
IN-DPMU - BANKURA-346577
-CW-RFB / Construction of Ch Request for Bids -
eck Dam Schemes Maity Dub Single Stage - Two E Small Works SPD 2024-01-3
Fajour CD, Mouza Maity bubr | / Minor Irrigation Services [ Post Request for Bids | Open - National | "8 5 (2 envelope proce|  89.861.00 0.00 | signed 2023-03-01 | 2023-02-22 | 2023-03-06 [ 2023-03-24 2023-04-17 [ 2023-03-27 | 2023-06-30 [ 2023-04-04 | 2023-08-04 "
ajpur, Block Indpur in the dist s5)
fict of Bankura under WBAD
Mi Project Phase I
IN-DPMU - BANKURA-346579
-CW-RFB / Construction of Ch Request for Bids -
eck Dam Schemes Gandlugar Single Stage - Two E| Small Works SPD 2024-01-3
2°CD, Mouza Gandiugara, 810 | ! Minor Irrigation Services [ Post Request for Bids | Open - National | "8 " 2 envelope proce|  91:373.00 0.00 | Signed 2023-03-01 | 2023-02-22 | 2023-03-06 | 2023-03-24 2023-04-17 [ 2023-03-27 | 2023-06-30 [ 20230331 | 2023-08-04 | 2023-10-05 "
ckIndpur in the district of Ba ss)
nkura under WBADMI Project
Phase Il
IN-DPMU - BANKURA-346580
~CW-RFB / Construction of Ch Request for Bids -
eck Dam Schemes Salanpur Single Stage - Two E Small Works SPD 2024013
2°Co, Mouza Satanpur, Block | ! Minor Irrigation Services | Post Request for Bids | Open - National | T8 O envelope proce | 68.768.00 0.00 | signed 2023-03-01 | 2023-02-22 | 2023-03-06 | 2023-03-24 2023-04-17 [ 2023-03-27 | 2023-06-30 [ 2023-03-31 [ 2023-08-04 | 2023-09-21 ;
Indpur in the district of Bank s5)
ura under WBADMI Project Ph
ase il
IN-DPMU - BANKURA-346583
-CW-RFB / Construction of Ch Request for Bids -
eck Dam Schemes Guniada C Single Stage - Two £ Small Works SPD 2024-01-3
B Moo Guninda, Black Hir | / Minor Irigation Services [ Post Request for Bids [ Open - National velope (2 envelope proce|  48:354.00 0.00 | signed 2023-03-01 | 2023-02-22 | 2023-03-06 | 2023-03-24 2023-04-17 [ 2023-03-27 | 2023-06-30 [ 2023-0331 | 2023-08-04 | 2023.09-22 "
bundh in the district of Bank s5)
ura under WBADMI Project Ph
IN-DPMU - BANKURA-346587
-CW-RFB / Construction of W
ater Detention Structure Sch Request for Bids -
Single Stage - Two £ Small Works SPD 2024-01-3
emes Purnapani Bara Tung 5, | / Minor Irrigation Services | Post Request for Bids [ Open - National 75,947.00 0.00 | signed 2023-03-01 | 2023-02-25 | 2023-03-06 | 2023-03-24 2023-04-17 [ 2023-03-31 | 2023-06-30 [ 2023-04-07 | 2023-08-04 | 2023-09-22
Wahishamura 2, WDS under nvelope (2 envelope proce 1
f )
Ranibandh block in the distri s
ct of Bankura under WBADM|
Project Phase Il
IN-DPMU - BANKURA-346606
-CW-RFB / Construction of W Request for Bids -
ater Detention Structure Sch Single Stage - Two E| Small Works SPD 2024-01-3
Gmes Chalta, Susunigeria W | / Minor Irrigation Services [ Post Request for Bids | Open - National | "8 = & envelope proce|  65:261.00 0.00 | signed 2023-03-01 | 2023-02-25 | 2023-03-06 | 2023-03-24 2023-04-17 [ 2023-03-31 | 2023-06-30 [ 2023-04-07 | 2023-08-04 | 2023-09-22 "
DS under Ranibandh block in ss)
the district of Bankura under
WBADMI Project Phase Il
IN-DPMU - BANKURA-346610
~CW-RFB / Construction of W
ater Detention Structure Sch Request for Bids -
Single Stage - Two E Small Works SPD 2024-01-3
emes Barikul 6, Suknibasa 7, | / Minor Irigation Services [ Post Request for Bids [ Open - National 82,328.00 0.00 | Signed 2023-03-01 | 2023-02-25 | 2023-03-06 | 2023-03-24 2023-04-17 [ 2023-03-31 | 2023-06-30 [ 2023-04-07 | 2023-08-04 | 2023-09-19
nvelope (2 envelope proce 1
Murkum Choto Tung 01 WDS
under Ranibundh block in the =)
district of Bankura under W8
ADMI Project Phase I
IN-DPMU - BANKURA-346615
-CW-RFB / Construction of Ch Request for Bids -
eck Dam Scheme GILIRBONA Single Stage - Two E| Small Works SPD 2024-01-3
D, at mouza Gilirbona, unde Minor Irrigation Services | Post Request for Bids | Open - National | "8 O envelope proce || 105.006.00 0.00 | signed 2023-03-01 [ 2023-02-25 | 2023-03-06 | 2023-03-24 2023-04-17 [ 2023-03-31 | 2023-06-30 | 2023-04-07 [ 2023-08-04 | 2023-09-22 .
 Indpur block in the district o s5)
f Bankura under WBADMI Pro
ject Phase Il
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IN-DPMU - BANKURA-346617
~CW-RFB / Construction of Ch
eck Dam Scheme SALANPUR
US CD, at mouza Salanpur, u
nder Indpur block in the distri
ct of Bankura under WBADMI
Project Phase Il

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
welope

Request for Bids -
Small Works SPD.
(2 envelope proce
s5)

60,417.00

signed

2023-03-01

2023-02-25

2023-03-06

2023-03-24

2023-04-17

2023-03-31

2023-06-30

2023-04-07

2023-08-04

2023-10-05

2024-01-3
1

IN-DPMU - BANKURA-346619
-CW-RFB / Construction of Ch
eck Dam Scheme AHANDA C
D at mouza Gilirbona and Ah
anda under Indpur block in th
e district of Bankura under W
BADMI Project Phase If

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

108,888.00

Signed

2023-03-01

2023-02-25

2023-03-06

2023-03-24

2023-04-17

2023-0331

2023-06-30

2023-04-07

2023-08-04

2024-01-3
1

IN-DPMU - BANKURA-346621
-CW-RFB / Construction of Ch
eck Dam Scheme ADHURI CD
at mouza Adhuri under Saltor
a block in the district of Bank
ura under WBADMI Project Ph
asell

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

66,419.00

Canceled

2023-03-01

2023-02-25

2023-03-06

2023-03-24

2023-04-17

2023-03-31

2023-06-30

2023-04-07

2023-08-04

IN-DPMU - BANKURA-346622
-CW-RFB / Construction of W
ater Detention Structure Sch
eme Guniada 3 WDS, at mou
2za Guniada under Sarenga bl
ock in the district of Bankura
under WBADMI Project Phase.

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
welope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

90,518.00

signed

2023-03-01

2023-02-25

2023-03-06

2023-03-24

2023-04-17

2023-03-31

2023-06-30

2023-04-07

2023-08-04

2023-11-08

2024-01-3
1

IN-DPMU - BANKURA-346623
-CW-RFB / Construction of W

ater Detention Structure Sch
eme Kadmagarh 5 WDS at m
ouza Kadmagarh under Raip

ur block in the district of Ban
kura under WBADMI Project P

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

100,768.00

Signed

2023-03-01

2023-02-25

2023-03-06

2023-03-24

2023-04-17

2023-0331

2023-06-30

2023-04-07

2023-08-04

2023-09-20

2024-01-3
1

IN-DPMU - BANKURA-346624
~CW-RFB / Construction of W

ater Detention Structure Sch
emes Jaljaliabonsole, Jambed
a1l WDS under Chhatna and

Gangajalghati blocks respecti
vely in the district of Bankura
under WBADMI Project Phase

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
welope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

63,941.00

signed

2023-03-01

2023-02-25

2023-03-06

2023-03-24

2023-04-17

2023-03-31

2023-06-30

2023-04-07

2023-08-04

2023-10-11

2024-01-3
1

IN-DPMU - BANKURA-346625
-CW-RFB / Construction of W

ater Detention Structure Sch

eme Ramnathpur WDS at mo
uza Ramnathpur under Chhat
na block in the district of Ban
kura under WBADMI Project P

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

81,734.00

Under Imple
mentation

2023-03-01

2023-02-25

2023-03-06

2023-03-24

2023-04-17

2023-06-30

2023-08-04

2024-01-3
1

IN-DPMU - BANKURA-346626
~CW-RFB / Construction of W
ater Detention Structure Sch
emes Nidaya Il, Tantkanali

WDS under Bankura | block i
n the district of Bankura und
er WBADMI Project Phase Il

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
welope

Request for Bids -
Small Works SPD.
(2 envelope proce
s5)

56,898.00

signed

2023-03-01

2023-02-28

2023-03-06

2023-03-24

2023-04-17

2023-04-03

2023-06-30

2023-04-07

2023-08-04

2023-09-20

2024-01-3
1

IN-DPMU - BANKURA-346627
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Vadi 3, Baragadra 1 W
DS under Raipur Sarenga blo
cks in the district of Bankura
under WBADMI Project Phase

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

58,378.00

Signed

2023-03-01

2023-02-28

2023-03-06

2023-03-24

2023-04-17

2023-04-03

2023-06-30

2023-04-07

2023-08-04

2023-09-20

2024-01-3
1

IN-DPMU - BANKURA-349931
-CW-RFB / Construction of Ch
eck Dam Schemes Raghudihi
€D, Mouza Raghudini, Block |
ndpur in the district of Banku
ra under WBADMI Project Pha
sell

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

101,702.00

Signed

2023-03-15

2023-03-04

2023-03-20

2023-03-24

2023-05-01

2023-04-10

2023-07-14

2023-05-12

2023-08-18

2023-09-22

2024-02-1
4

IN-DPMU - BANKURA-349934
-CW-RFB / Construction of Ch
eck Dam Schemes Khaerbani
€D, Mouza Khaerbani, Block |
ndpur in the district of Banku
ra under WBADMI Project Pha
sell

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
welope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

104,479.00

signed

2023-03-15

2023-03-04

2023-03-20

2023-03-24

2023-05-01

2023-04-10

2023-07-14

2023-05-12

2023-08-18

2023-09-22

2024-02-1
a

IN-DPMU - BANKURA-349936
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Batikara 2, Bauridina, |
tamara 5, Itamara7 WDS und
er Hirbandh block in the distr
ict of Bankura under WBADMI
Project Phase I

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

69,913.00

Signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-20

2023-07-16

2023-05-19

2023-08-20

2023-09-20

2024-02-1
6

IN-DPMU - BANKURA-349938

ock in the district of Bankura
under WBADMI Project Phase

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

72,134.00

Signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-05-19

2023-08-20

2023-11-08

2024-02-1
6

IN-DPMU - BANKURA-349942
-CW-RFB / Construction of W
ater Detention Structure Sch
eme Nachnasardar WDS at m
ouza Nachna under Raniband
h block in the district of Bank
ura under WBADMI Project Ph

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD
(2 envelope proce
s5)

66,492.00

Signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-20

2023-07-16

2023-05-19

2023-08-20

2023-10-15

2024-02-1
6

IN-DPMU - BANKURA-349943
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Jiakanalai Hapa |, Jiaka
nali Hapa Il,Jiakanali Hapa Il
Jiakanali Hapa IV, Jiakanali

Hapa V under Khatra block a
nd Punsa 2, Tilaoni Sardarpar

s under Ranibandh block
respectively in the district of

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

82,763.00

Signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-05-19

2023-08-20

2023-11-08

2024-02-1
6

IN-DPMU - BANKURA-349948
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Bharatpur, Kherosole |
I WDS under Chhatna and Ba
nkura Il blocks respectively |
n the district of Bankura und
er WBADMI Project Phase Il

B. Minor Irrigation Services

Post

Request for Bids

Open - National

Single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

101,546.00

Under Imple
mentation

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-07-16

2023-08-20

2024-02-1
6
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IN-DPMU - BANKURA-349959
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Cholabaid, Sitla WDS u
nder Gangajalghati and Barjo
ra blocks respectively in the

district of Bankura under W8
ADMI Project Phase Il

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

94,274.00

Signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-05-19

2023-08-20

2023-09-20

2024-02-1
6

IN-DPMU - BANKURA-349963
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Kalpathar 2, Kashibedy
a1 WDS under Bankura-| blo
ckiin the district of Bankura u
nder WBADMI Project Phase |

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD
(2 envelope proce
s5)

131,419.00

signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-05-19

2023-08-20

2023-10-05

IN-DPMU - BANKURA-349966
~CW-RFB / Construction of W
ater Detention Structure Sch
emes Palashbani 1, Chaltha 1
WDS under Ranibandh block
in the district of Bankura und
er WBADMI Project Phase I

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

111,166.00

Signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-05-19

2023-08-20

2023-09-20

2024-02-1
6

IN-DPMU - BANKURA-349967
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Jhapandihi 1, Bhuakan
a1 WDS under Hirbandh bloc
K in the district of Bankura u
nder WBADMI Project Phase |

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

131,553.00

Under Imple
mentation

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-08-20

2024-02-1
6

IN-DPMU - BANKURA-349971
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Chirkunkanali 1, Burisa
13 WDS under Ranibandh blo
ck i the district of Bankura u
nder WBADMI Project Phase |

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
welope

Request for Bids -
Small Works SPD
(2 envelope proce
s5)

106,765.00

signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-05-19

2023-08-20

2023-09-20

2024-02-1
6

IN-DPMU - BANKURA-349973
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Hapa 1314, Hapa 793,
Hapa 366, Hapa 344, Hapa 3
32, Hapa 285, Hapa 235, Hap
172, Hapa 95-163 under Ra
nibandh block in the district
of Bankura under WBADMI Pr

B. Minor Irrigation Services

Post

Request for Bids

Open - National

Single Stage - Two £
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

84,684.00

signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-05-19

2023-08-20

2023-09-20

2024-02-1
6

IN-DPMU - BANKURA-349974
-CW-RFB / Construction of W
ater Detention Structure Sch
emes Hapa 5, Hapa 45, Hapa
63, Hapa 83, Hapa 128, Hapa
240, Hapa 275, Hapa 563, Ha
pa 802, Hapa 1061/2931, Ha
pa 1063/2000, Hapa 1589 un
der Hirbandh block and Nekr
akonda Sabar Soloana WDS a
tIndpur block in the d

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
s5)

106,191.00

signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-05-19

2023-08-20

2024-02-1
6

IN-DPMU - BANKURA-349976
-CW-RFB / Construction of Ch
eck Dam Scheme Tisra CD at
mouza Tisra Jambani Block C
hhatna in the district of Banl
ura under WBADMI Project Ph
asell

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

107,200.00

Signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-05-19

2023-08-20

IN-DPMU - BANKURA-349978
-CW-RFB / Construction of Ch
eck Dam Scheme KESHRA C

D at mouza Keshra under Ch
hatna block in the district of

Bankura under WBADMI Proje
ct Phase Il

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

98,430.00

Signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-05-19

2023-08-20

2023-09-22

2024-02-1
6

IN-DPMU - BANKURA-349981
~CW-RFB / Construction of Ch
eck Dam Scheme BURIPARA

CD at mouza buripara pathan
berya under Chhatna block in
the district of Bankura under
WBADMI Project Phase Il

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
welope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

106,645.00

signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-05-19

2023-08-20

2023-09-22

2024-02-1
6

IN-DPMU - BANKURA-349983
-CW-RFB / Construction of Ch
eck Dam Scheme METYALA C
D at mouza metyala under C
hhatna block in the district of
Bankura under WBADMI Proje
ct Phase Il

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E|
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

89,900.00

Signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-25

2023-07-16

2023-05-19

2023-08-20

2024-02-1
6

IN-DPMU - BANKURA-349984
-CW-RFB / Construction of Ch
eck Dam Scheme SURIBEDIA
€D at mouza suribedia under
Chhatna block in the district

of Bankura under WBADMI Pr
oject Phase II

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

101,344.00

Signed

2023-03-17

2023-03-17

2023-03-22

2023-03-24

2023-05-03

2023-04-24

2023-07-16

2023-05-19

2023-08-20

2023-10-06

2024-02-1
6

IN-DPMU - BANKURA-351324
-CW-RFB/ Installation, Comm
issioning and Maintenance of
15 nos. of 2 HP surface Solar
Irrigation pumping system at
existing WDS /Canal Scheme
s at different Blocks in the di
strict of Bankura under DPMU
, Bankura, WBADMI Project

(Unallocated)

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

52,017.00

Canceled

2023-03-21

2023-03-14

2023-03-26

2023-03-28

2023-05-07

2023-07-20

2023-08-24

2024-022
0

IN-DPMU - BANKURA-351331
~CW-RFB / Installation of Sola
 operated Low Duty Tube W
ell Schemes Hamirhati LDTW
978, Hamirhati LDTW 853, H
amirhati LDTW 99, Hamirhati
LDTW 284, Hamirhati LOTW
229, Hamirhati LDTW 599, H
amirhati LDTW 978 at Hamir
hati mouza under Sonamukhi
block in the district of

(Unallocated)

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

99,396.00

Under Imple
mentation

2023-03-21

2023-03-17

2023-03-26

20230825

2023-05-07

2023-05-12

2023-07-20

2023-05-19

2023-08-24

2024-022
0
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IN-DPMU - BANKURA-378810
-CW-RFB | Installation, Comm
issioning and Maintenance of
43 nos. of 2 HP surface Solar
Irrigation pumping system at
existing WDS /Canal Scheme
s at different Blocks in the di
strict of Bankura & Purulia un
der DPMU, Bankura & Purulia
. WBADMI Project

IBRD / 95430

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

149,084.00

signed

2023-08-25

2023-03-14

2023-08-30

2023-10-11

2023-04-17

20231224

2023-05-19

2024-01-28

2023-11-08

2024-072
6

IN-DPMU - BANKURA-381539
-CW-RFB / Construction of Ch
eck Dam Scheme ADHURI CD
at mouza Adhuri under Saltor
a block in the district of Bank
ura under WBADMI Project Ph

IBRD / 95430

B. Minor Irrigation Services

Post

Request for Bids

Open - National

single Stage - Two E
nvelope

Request for Bids -
Small Works SPD.
(2 envelope proce
ss)

66,419.00

signed

2023-09-12

2023-02-25

2023-09-17

2023-10-29

2023-03-31

2024-01-11

2023-04-07

2024-02-15

2023-09-22

2024-08-1
3

GOODS

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component

Review Type

Method

Market Approac
h

Procurement Pro
cess

Prequalification
(Y/N)

Estimated Am
ount (US$)

Actual Amount
(US$)

Process St
atus

Draft Pre-qualification
Documents

en

Prequalification Evalu
ation Report

Draft Bidding Docum
ent/Justification

Specific Procurement
Notice / Invitation

Bidding D

a |Proposal

s Issued Opening / Minutes

for

Bid Evaluation Report
and Recommendation
Award

Signed Contract

Contract Completion

Planned

Actual

Planned

Actual

Planned | Actual

Planned

Actual

Planned

Actual | Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

IN-DPMU - BANKURA-427357
-GO-DIR / Engagement of Kh
ejurbedia Water Users’ Assoc
iation through a Direct Select
ion (S55) Process under Com
munity Procurement method
for supplying of 480 kg Arom
atic Paddy seeds to 19 nos.
Water Users' Associations un
der WBADMI Project, Phase- |

IBRD / 95430

C. Agricultural Support Servi
ces

Post

Direct Selection

Direct - National

554.61

Pending Impl
ementation

2024-05-16

2024-05-21

2024-06-25

2024-12-22

IN-DPMU - BANKURA-427365
-GO-DIR / Engagement of Lak
hyara 1 WDS Water Users’ As
sociation through a Direct Sel
ection (S55) Process under C
ommunity Procurement meth
od for supplying of 480 kg Dh
aincha seeds to 19 nos. Wate
r Users' Associations under
WBADMI Project, Phase- Il

1BRD / 95430

C. Agricultural Support Servi
ces

Post

Direct Selection

Direct - National

583.80

pending Impl
ementation

2024-05-16

2024-05-21

2024-06-25

2024-12-22

NON CONSULTING SERVICES

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component.

Review Type

Method

Market Approac
h

Procurement Pro
cess

Prequalification
(Y/N)

Estimated Am
ount (USs)

Actual Amount
(US$)

Process St
atus

Draft Pre-qualification
Documents

Prequalification Evalu
ation Report

Draft Bidding Docum
ent / Justification

Specific Procurement
Notice / Invitation

Bidding D

a | Proposal

/

s Issued

Opening / Minutes

Bid Evaluation Report
and Recommendation
for Awar

d

Signed Contract

Contract Completion

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Planned |
T

Planned |
T

Planned | Actual
T

Planned |
T

Planned |
T

Actual | Planned |
T

Planned |
T

Planned |
T

Planned |
T

CONSULTING FIRMS

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component

Review Type

Method

Market Approac
h

Contract Type

Estimated Amo
unt (US$)

Actual Amount
(US$)

Process Status

Terms of Reference

Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg
otiated Contract

Signed Contract

Contract Completion

Actual

Actual

Actual

Actual

Actual

Actual

Planned |
I

Planned |
I

Planned |
I

Actual | Planned |
I

Planned |
I

Planned | Actual
I

Planned | Actual
I

Planned |
I

Planned |
I

INDIVIDUAL CONSU!

LTANTS

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component

Review Type

Method

Market Approac
h

Contract Type

Estimated Amo
unt (US$)

Actual Amount
(US$)

Process Status

Terms of Reference

Invitation to Identifie
d/Selected Consultant

Draft Negoti

ract

iated Cont

Signed Contract

Contract Completion

Actual

Actual

Actual

Actual

Planned |
I

Planned |
I

Planned |
I

Actual | Planned |
I

Planned |
I
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