
July 9, 2010

Sample Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan Original: May 21, 
2015: Revision  of Updated Procurement Plan, August 29, 2017]

2. Date of General Procurement Notice: Dec 24, 2006
3. Period covered by this procurement plan: The procurement period 

of project covered from year June 2010 to December 2012

II. Goods and Works Consulting and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement

Expenditur
e Category

Contract 
Value
(Threshold)

Procurement
Method

Contracts/Processes Subject to 
Prior Review

>= 
US$10,000,000

ICB All contracts.

<US$10,000,0
00

NCB All contracts over US$5million 
equivalent. All other contracts 
subject to post review.

<=US$50,000 Shopping All contracts subject to post 
review.

Works

<=US$50,000 Force Account All contracts subject to post 
review.

>=US$1,000, 

000

ICB All contracts.

<US$1,000,00

0

NCB All contracts over US$500,000 
equivalent. All other contracts 
subject to post review.

<=US$50,000 Shopping All contracts subject to post review

Goods

DC All contracts costing more than 
US$50,000 equivalent. All other 
contracts subject to post review.

Consultant 
Services 
(firms)

>=US$500,00

0

All competitive 
methods; advertise 
internationally

All contracts.
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July 9, 2010

Expenditur
e Category

Contract 
Value
(Threshold)

Procurement
Method

Contracts/Processes Subject to 
Prior Review

<US$500,000 All competitive 
methods; advertise 
nationally

All contracts over US$200,000 
equivalent. All other contracts 
subject to post review.

<US$300,000 CQS All contracts costing more than 
US$200,000 equivalent. All other 
contracts subject to post review.

SSS All contracts costing more than 
US$50,000 equivalent. All other 
contracts subject to post review.

IC (Section V of  
Consultant 
Guidelines)

All contracts over US$100,000 
equivalent. All other contracts 
subject to post review.

Individual 
Consultants

IC- Sole source All contracts costing more than 
US$50,000 equivalent. All other 
contracts subject to post review.

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in 
accordance with the provisions of paragraphs 2.9 and 2.10 of the 
Guidelines.

2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than 
$_200,000_equivalent per contract, may comprise entirely of national 
consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.
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PROCUREMENT
PLAN Sri Lanka : LK Water Supply and Sanitation Improvement Project
General Information
Country: Sri Lanka Bank’s Approval Date of the Original Procurement Plan: 2017-07-3

1Revised Plan Date(s): (comma delineated, leave blank if none)2024-07-2
9Project ID: P147827 GPN Date:

Project Name: LK Water Supply and Sanitation Improvement Project
Loan / Credit No: IDA / 56850, IBRD / 92550
Executing Agency(ies):National Water Supply & Drainage Board,

WORKS
Activity Reference No

. / Description Loan / Credit
No. Component Review Type Method Market Appro

ach
Procurement

Process
Prequalificati

on (Y/N)
High SEA/S

H Risk
Procuremen
t Document

Type

Estimate
d Amou
nt (US$)

Actual
Amount
(US$)

Process
Status

Draft Pre-qualificati
on Documents

Prequalification Ev
aluation Report

 Draft Bidding Doc
ument / Justificatio

n

Specific Procureme
nt Notice / Invitatio

n
Bidding Documents

as Issued
Proposal Submissio
n / Opening / Minut

es

Bid Evaluation Rep
ort and Recommen
dation for Award

Signed Contract Contract Comp
letion

Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

 MCPWS/WASSIP/Rural/DC/
Source / Hydrogeological In
vestigations and Constructi
on of Production Tube Well
s for Water Supply Scheme
s in Kilinochchi and Mulathi
vu Districts

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Prior Direct Selection Direct 0.00 138,573.

05 Signed 2016-09-
27

 RA/17/22 / Construction of
Galpaya RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
3,096,774.

00
2,135,85

5.42 Signed 2017-08-
17

2017-09-
02

2017-09-
30

2017-11-
29

2017-10-
21

2018-01-
09

2017-12-
02

2018-02-
21

2018-12
-02

 RA/16/15 / Construction of
Madampe RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,741.0

0
1,170,53

3.11 Signed 2017-08-
15

2017-04-
20

2017-09-
12

2017-10-
10

2017-07-
05

2017-10-
31

2017-09-
11

2017-12-
12

2017-11-
13

2018-12
-12

 RA/17/16 / Construction of
Padalangala RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,903,225.

00
2,254,24

8.28 Signed 2017-11-
15

2017-10-
12

2017-12-
13

2018-01-
10

2018-03-
28

2018-01-
31

2018-07-
06

2018-03-
14

2018-09-
02

2019-03
-14

 RA/17/01 / Construction of
Dombagaswinna RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
193,548.0

0
336,434.

39 Signed 2017-08-
16

2017-02-
15

2017-09-
13

2017-10-
11

2017-06-
13

2017-11-
01

2017-08-
17

2017-12-
13

2017-10-
09

2018-12
-13

 RA/17/33 / Construction of
Gal- Amuna RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
161,290.0

0
120,483.

71 Signed 2017-08-
15

2017-09-
06

2017-09-
05

2017-10-
03

2018-02-
22

2017-10-
24

2018-03-
26

2017-12-
05

2018-06-
02

2018-12
-05

 RA/17/43 / Construction of
Udakanda. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
419,354.0

0
477,060.

83 Signed 2017-10-
10

2017-12-
04

2017-11-
07

2017-12-
05

2018-05-
04

2017-12-
26

2018-06-
14

2018-02-
06

2018-07-
24

2019-02
-06

 RA/17/19 / Construction of
Ambagahayaya RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
709,677.0

0
737,410.

37 Signed 2017-08-
21

2017-07-
05

2017-09-
18

2017-10-
16

2017-10-
19

2017-11-
06

2017-11-
16

2017-12-
18

2018-01-
06

2018-12
-18

 RA/17/15 / Rehabilitation G
roup 01. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
167,741.0

0
193,376.

91 Signed 2017-08-
16

2017-08-
30

2017-09-
27

2017-10-
04

2017-10-
18

2017-10-
26

2017-11-
29

2017-12-
29

2018-11
-29

 RA/16/21 / Rehabilitation o
f Sankapala, Boraluwageai
na and Bandigealla RWAA i
n Rathnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
100,000.0

0 0.00 Canceled 2017-08-
16

2017-09-
13

2017-10-
11

2017-11-
01

2017-12-
13

2018-12
-13

 RA/17/23 / Rehabilitation o
f Goluwawila (Group4) RWS
S in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
154,838.0

0
153,713.

90 Signed 2017-08-
18

2017-09-
15

2017-10-
13

2017-11-
23

2017-11-
03

2017-12-
12

2017-12-
15

2018-04-
09

2018-12
-15

 RA/17/07 / Construction of
Padanagala Tower. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 45,161.00 498,289.
28 Signed 2017-09-

30
2017-10-

28
2017-11-

25
2018-01-

10
2017-12-

16
2018-03-

06
2018-01-

27
2018-04-

14
2019-01

-27

 MU/17/13 / Construction of
Thirumurikandi. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
741,935.0

0
1,073,74

0.19 Signed 2017-08-
31

2018-04-
20

2017-09-
28

2017-10-
26

2018-07-
03

2017-11-
16

2018-08-
03

2017-12-
28

2018-10-
13

2018-12
-28

 NE/P/08 / Construction of
Dunsinane-B  (Dunsinane U
pper&  sheen pundaluoya u
pper  Divisions).

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
567,741.0

0
573,290.

55 Signed 2017-08-
20

2017-04-
17

2017-09-
17

2017-10-
15

2017-07-
12

2017-11-
05

2017-08-
16

2017-12-
17

2017-10-
11

2018-12
-17

 NE/P/23 / Construction of
Glassaugh A (Adnevan,low
er,Radalla lower Divisions).

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
619,354.0

0
847,175.

95 Signed 2017-08-
25

2018-01-
08

2017-09-
22

2017-10-
20

2018-05-
03

2017-11-
10

2018-06-
25

2017-12-
22

2018-09-
29

2018-12
-22

 NE/P/07 / Construction of B
ogawana- Lynsted Lower. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
135,483.0

0
147,181.

63 Signed 2017-08-
20

2017-05-
30

2017-09-
17

2017-10-
15

2017-07-
13

2017-11-
05

2017-04-
20

2017-12-
17

2018-10-
13

2018-12
-17

 NE/P/10 / Construction of B
ogawana - Bogawana. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 164,777.
16 Signed 2017-08-

20
2018-10-

04
2017-09-

17
2017-10-

15
2018-11-

07
2017-11-

05
2018-11-

19
2017-12-

17
2019-03-

02
2018-12

-17

 MO/17/21 / Construction of
Nikawewa Bodagama Wate
r Supply project

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
394,838.0

0
372,326.

21 Signed 2017-12-
15

2018-05-
01

2018-01-
12

2018-02-
09

2018-06-
13

2018-03-
02

2018-10-
01

2018-04-
13

2018-11-
07

2019-04
-13

 MO/17/17 / Construction of
Pheelakandura Water suppl
y Scheme

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
483,870.0

0
907,630.

84 Signed 2017-08-
17

2017-09-
14

2017-10-
12

2017-10-
02

2017-11-
02

2017-12-
05

2017-12-
14

2018-01-
15

2018-12
-14

 MO/17/20 / Construction of
Mariarawa Alugalge Water
Supply scheme

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
241,935.0

0
700,591.

36 Signed 2017-08-
17

2017-08-
22

2017-10-
03

2017-11-
14

2017-11-
02

2017-12-
05

2017-12-
07

2018-01-
16

2018-06
-05

 MO/17/06 / Construction of
Polgahapitiya Water Supply
Scheme

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
685,483.0

0
1,132,18

1.64 Signed 2017-08-
17

2017-06-
15

2017-09-
14

2017-10-
12

2017-08-
02

2017-11-
02

2017-09-
28

2017-12-
14

2017-12-
22

2018-12
-14

 MO/17/22 / Bendiyawa Wa
ter Supply scheme IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
522,580.0

0
985,808.

98 Signed 2017-08-
30

2018-01-
09

2017-09-
27

2017-10-
25

2018-05-
11

2017-11-
15

2018-06-
14

2017-12-
27

2018-08-
16

2018-12
-27

 MO/17/02 / Rehabilitation
Samagipura RWS IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 68,387.00 63,618.2
3 Signed 2017-08-

17
2017-09-

14
2017-10-

12
2017-06-

13
2017-11-

02
2017-08-

16
2017-12-

14
2017-10-

15
2018-12

-14

 MO/17/12 / Rehabilitation
of Dambagalla,Dombagaha
wela and Pallegama Rural
Water Supply Schemes in
Monaragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 39,354.00 31,082.9
4 Signed 2017-08-

17
2017-06-

23
2017-09-

14
2017-10-

12
2017-11-

15
2017-11-

02
2017-12-

12
2017-12-

14
2018-03-

23
2018-12

-14

 NE/17/09 / Construction of
Rikillagaskada IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
509,677.0

0
553,179.

17 Signed 2017-08-
18

2017-09-
15

2017-10-
13

2017-08-
02

2017-11-
03

2017-10-
03

2017-12-
15

2017-12-
18

2018-12
-15

 NE/17/11 / Construction of
Sheengama IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
451,612.0

0
440,710.

43 Signed 2017-08-
20

2017-09-
17

2017-10-
15

2017-09-
06

2017-11-
05

2017-11-
15

2017-12-
17

2018-01-
08

2018-12
-17

 NE/16/48 / Rehabilitation o
f Dunudiyadahara. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 18,709.00 24,521.9
6 Signed 2017-12-

20
2017-06-

06
2018-01-

17
2018-02-

14
2017-07-

05
2018-03-

07
2017-08-

24
2018-04-

18
2018-04-

08
2019-04

-18

 KE/17/27 / Construction of
Miyanawita RWSS IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
580,645.0

0
605,498.

10 Signed 2017-08-
18

2017-09-
15

2017-10-
13

2017-07-
12

2017-11-
03

2017-10-
04

2017-12-
15

2018-01-
04

2018-12
-15

 KE/17/20 / Construction of
Walpola RWSS IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,193.0

0
702,089.

47 Signed 2017-12-
15

2017-04-
12

2018-01-
12

2018-02-
09

2017-06-
15

2018-03-
02

2017-08-
16

2018-04-
13

2017-09-
11

2019-04
-13

 MO/17/33 / Construction of
Deliwa Rural WSS IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,741.0

0
1,342,67

0.41 Signed 2017-12-
30

2018-07-
10

2018-01-
27

2018-02-
24

2018-09-
19

2018-03-
17

2018-10-
26

2018-04-
28

2018-12-
06

2019-04
-28

 MO/17/34 / Constrction Mu
thukandiya Rural WSS IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,290,322.

00
972,739.

94 Signed 2017-12-
30

2018-01-
27

2018-02-
24

2018-02-
21

2018-03-
17

2018-03-
29

2018-04-
28

2018-05-
19

2019-04
-28

 KE/17/57 / Rehabilitation o
f Rahala, Heenatipana and
Gonaramba RWS Schemes
in Kegalle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 12,903.00 18,453.1
5 Signed 2017-08-

19
2017-08-

24
2017-09-

10
2017-08-

08
2017-10-

01
2017-09-

28
2017-11-

12
2018-01-

04
2018-11

-12

 NE/17/35 / Construction of
Maswela IDA / 56850 Component 4 - Project Ma

nagement Support Post Request for Bid
s Open - National Single Stage - On

e Envelope
290,322.0

0 0.00 Canceled 2018-01-
15

2018-02-
12

2018-03-
12

2018-04-
02

2018-05-
14

2019-05
-14

 BA/17/04 / Construction of
Hopton  & Raindapola IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
483,870.0

0
476,258.

31 Signed 2017-08-
18

2017-09-
15

2017-10-
13

2017-07-
11

2017-11-
03

2017-08-
18

2017-12-
15

2017-09-
14

2018-12
-15

 BA/17/11 / Construction of
Yalagamuwa IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
354,838.0

0
355,076.

07 Signed 2017-08-
18

2017-09-
15

2017-10-
13

2017-10-
03

2017-11-
03

2017-11-
06

2017-12-
15

2017-12-
18

2018-12
-15

 BA/17/09 / Construction of
Ambathanna IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
290,322.0

0
345,780.

64 Signed 2017-08-
18

2017-06-
07

2017-09-
15

2017-10-
13

2017-07-
11

2017-11-
03

2017-08-
18

2017-12-
15

2017-09-
12

2018-12
-15

 RA/17/21 / Rehabilitation o
f Sankapala, Boraluwageai
na and Bandigealla RWSS i
n Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
100,000.0

0
135,398.

85 Signed 2017-08-
18

2017-09-
08

2017-09-
15

2017-10-
13

2017-10-
19

2017-11-
03

2017-10-
31

2017-12-
15

2017-12-
22

2018-12
-15

 BA/16/10 / Rehabilitation o
f Lunugala Town RWS IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 43,225.00 45,698.3
9 Signed 2017-08-

20
2017-01-

17
2017-09-

17
2017-10-

15
2017-06-

22
2017-11-

05
2017-06-

26
2017-12-

17
2017-11-

06
2018-12

-17

 BA/17/29 / Construction of
Lunugala Pradeshiya Saba
Water Supply Scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
451,612.0

0
1,072,21

6.85 Signed 2017-10-
15

2017-11-
12

2017-12-
10

2018-03-
28

2017-12-
31

2018-04-
26

2018-02-
11

2018-05-
19

2019-02
-11

 NE/P/04 / Construction of B
ogawana-Bridwell+Kotiyag
ala (184 HH)

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
380,645.0

0
371,663.

17 Signed 2017-08-
20

2017-09-
17

2017-10-
15

2017-06-
27

2017-11-
05

2017-09-
28

2017-12-
17

2017-11-
16

2018-12
-17

 NE/P/39 / Construction of S
tarthdon B. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
141,935.0

0 0.00 Canceled 2017-08-
25

2017-09-
22

2017-10-
20

2017-11-
10

2017-12-
22

2018-12
-22

 MULLAITIVU/16/01 / Constr
uction of WS in Mullaitivu. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Prior Request for Bid
s Open - National Single Stage - On

e Envelope
9,500,000.

00
5,159,16

5.48 Signed 2017-10-
10

2017-10-
10

2017-11-
07

2017-06-
20

2017-12-
05

2018-01-
21

2018-01-
16

2018-05-
08

2019-01
-16

 MULANKAVIL/16/01 / Const
ruction of WS in Mullankavil
.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Prior Request for Bid
s Open - National Single Stage - On

e Envelope
7,750,000.

00
4,338,08

4.90 Signed 2017-10-
09

2017-10-
14

2017-11-
25

2017-05-
30

2017-12-
25

2018-01-
21

2018-01-
29

2018-08-
23

2018-07
-28

 PAMBAHINNA/15/01 / Cons
truction of WS in Pambahin
na

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Prior Request for Bid
s Open - National Single Stage - On

e Envelope
9,300,000.

00
5,920,13

9.73 Signed 2017-10-
09

2017-10-
14

2017-11-
25

2016-08-
16

2017-12-
25

2018-10-
31

2018-01-
29

2017-09-
07

2018-07
-28

 GALIGAMUWA/15/01 / Con
struction of WS in Galigam
uwa

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Prior Request for Bid
s Open - National Single Stage - On

e Envelope
18,000,00

0.00
11,925,6

05.73 Signed 2017-10-
10

2017-10-
10

2017-11-
07

2016-09-
13

2017-12-
05

2018-10-
31

2018-01-
16

2017-12-
24

2019-01
-16

 LK-NWSDB-38067-CW-RFB
/ KI/17/34-Construction of I
yyakachi RWS.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0
450,178.

94 Signed 2018-02-
26

2018-04-
10

2018-03-
26

2018-04-
23

2018-05-
16

2018-05-
14

2018-06-
18

2018-06-
25

2018-08-
06

2019-06
-25

 LK-NWSDB-38068-CW-RFB
/ KI/17/35-Construction of K
allaru Rain Water Harvestin
g.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 45,047.8
0 Signed 2018-02-

15
2017-12-

20
2018-03-

15
2018-04-

12
2018-06-

13
2018-05-

03
2018-08-

29
2018-06-

14
2018-10-

02
2019-06

-14

 LK-NWSDB-38072-CW-RFQ
/ KI/17/37-soil Investigation
- Iyyakachi.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 6,451.00 0.00 Canceled 2018-02-
07

2018-05-
09

2018-11
-05

 NE/17/31 / Rehabilitation o
f Madulla and Assosiated (
Group 03) Rural Water Sup
ply Schemes in Nuwara Eliy
a District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
238,710.0

0
285,928.

53 Signed 2017-12-
31

2017-12-
05

2018-01-
21

2018-02-
11

2018-05-
03

2018-03-
04

2018-06-
20

2018-04-
15

2018-09-
17

2019-04
-15

 RA/17/68 / Supply and Deli
very of PVC/DI/GI pipes, fitt
ings & specials for pipe layi
ng along Bungiriya road in
Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,709.68 0.00 Canceled 2017-11-
23

2018-01-
25

2018-07
-24

 LK-NWSDB-39331-CW-RFB
/ MO/17/37-Construction of
ittekatuwa Water supply sc
heme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
329,033.0

0
262,619.

01 Signed 2018-01-
15

2017-12-
20

2018-01-
20

2018-03-
03

2018-05-
17

2018-05-
07

2018-11-
25

2018-11
-03

 MU/17/20 / Source Investig
ation - Thanduwan, Theniy
ankulam, thevipuram & thu
nukai rural

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 34,193.00 0.00 Canceled 2018-03-
01

2018-04-
19

2018-09
-26

 MU/17/21 / Source Investig
ation - Ampalavanpokkanai
, 3 RWSS in Manthai East &
extension.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 69,032.00 0.00 Canceled 2018-02-
17

2018-04-
07

2018-09
-21

 NE/17/59 / Construction of
Wijayabahukanda(Kothmal
e)

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
200,000.0

0 0.00 Canceled 2018-03-
01

2018-03-
29

2018-04-
26

2018-05-
17

2018-06-
28

2019-06
-28

 BA/17/25 / Rehabilitation o
f Dikwella Bogahamadithth
a and associated (Group 02
) Water Supply Schemes in
Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 29,032.26 62,044.4
2 Signed 2018-01-

25
2017-12-

05
2018-01-

30
2018-03-

13
2018-02-

09
2018-04-

12
2018-06-

08
2018-05-

17
2018-09-

19
2018-11

-13

 NE/17/19 / Construction of
Nawa Kadadora WSS IDA / 56850 Component 4 - Project Ma

nagement Support Post Request for Bid
s Open - National Single Stage - On

e Envelope
387,096.0

0
398,599.

49 Signed 2018-01-
09

2018-02-
06

2018-03-
06

2017-11-
14

2018-03-
27

2017-12-
08

2018-05-
08

2018-01-
17

2019-05
-08

 LK-NWSDB-38647-CW-RFB
/ BA/17/03- Rehabilitation o
f Dibulana and Associated (
Group 04) Rural Water Sup
ply Schemes in Badulla Dist
rict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 98,064.00 269,549.
34 Signed 2018-02-

09
2018-08-

01
2018-03-

09
2018-04-

06
2018-09-

19
2018-04-

27
2018-12-

20
2018-06-

01
2019-04-

05
2019-06

-01

 LK-NWSDB-43390-CW-RFB
/ MO/17/16-Rehabilitation o
f Karagahawela, Thanayam
gama, Keliwessa & Amunek
adura RWS Schemes in Mo
naragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
190,322.0

0 0.00 Canceled 2018-02-
09

2018-02-
14

2018-03-
28

2017-12-
04

2018-04-
27

2018-06-
01

2018-11
-28

 LK-NWSDB-43269-CW-RFB
/ NE/P/44-Construction of S
tarthdon B.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 92,903.00 269,903.
73 Signed 2018-01-

10
2018-01-

15
2018-02-

26
2017-11-

15
2018-03-

28
2017-12-

27
2018-05-

02
2018-03-

24
2018-10

-29

 LK-NWSDB-43268-CW-RFB
/ RA/17/51-Rehabilitation of
Durakanda and associated
RWS projects in Ratnapura
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 22,580.00 0.00 Canceled 2018-01-
27

2018-03-
24

2018-09
-20

 LK-NWSDB-43416-CW-RFB
/ RA/17/29-REHABILITATIO
N OF NIWITHIGALA (GROUP
05 - NON METERED CBOs')
RURAL WATER SUPPLY SCH
EMES IN RATNAPURA DISTR
ICT

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
416,341.0

0
178,424.

66 Signed 2018-03-
20

2018-05-
01

2018-03-
25

2018-05-
06

2018-06-
05

2018-08-
13

2018-07-
10

2018-10-
02

2019-01
-06

 LK-NWSDB-43420-CW-RFB
/ NE/P/40-Construction of 
Hope.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
741,935.0

0
1,216,81

2.06 Signed 2018-02-
15

2017-12-
20

2018-02-
20

2018-04-
03

2018-08-
01

2018-05-
03

2018-09-
10

2018-06-
07

2018-11-
17

2018-12
-04

 LK-NWSDB-44703-CW-RFQ
/ RA/17/52-Rehabilitation of
Paleegala and associated R
WS projects in Ratnapura D
istrict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 16,129.00 0.00 Canceled 2018-02-
17

2018-04-
14

2018-10
-11

 LK-NWSDB-43262-CW-RFB
/ KI/16/16-Construction of K
rishnapuram.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,290,322.

00 0.00 Canceled 2018-02-
28

2018-03-
05

2018-04-
16

2018-05-
16

2018-06-
20

2018-12
-17

 LK-NWSDB-43412-CW-RFB
/ KI/17/04-Construction of
Malayalapuram.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
516,129.0

0
359,376.

45 Signed 2018-03-
30

2018-04-
04

2018-05-
16

2017-08-
04

2018-06-
15

2017-11-
27

2018-07-
20

2018-01-
27

2019-01
-16

 LK-NWSDB-43417-CW-RFB
/ MU/17/03-Construction of
Puthukudiyirrupu A.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,690,322.

00
1,497,87

0.25 Signed 2018-01-
11

2018-01-
16

2018-02-
27

2018-03-
14

2018-03-
29

2018-04-
20

2018-05-
03

2018-06-
21

2018-10
-30

 LK-NWSDB-43418-CW-RFB
/ KI/17/01-Construction of T
hadduvankoddy.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0
536,754.

23 Signed 2018-03-
28

2018-04-
02

2018-05-
14

2017-03-
17

2018-06-
13

2017-05-
22

2018-07-
18

2017-06-
27

2019-01
-14

 LK-NWSDB-43419-CW-RFB
/ NE/17/06-Rehabilitation of
Adiribedda,/Dunukebedda/
Pallawela (Group 01) Water
Supply Schemes

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 72,903.00 139,603.
15 Signed 2018-03-

29
2018-04-

03
2018-05-

15
2017-08-

23
2018-06-

14
2017-10-

06
2018-07-

19
2018-02-

25
2019-01

-15

 LK-NWSDB-43404-CW-RFB
/ NE/P/18-Construction of E
dinbrugh.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
516,129.0

0
386,402.

27 Signed 2018-03-
28

2018-04-
02

2018-05-
14

2017-11-
14

2018-06-
13

2017-12-
07

2018-07-
18

2018-03-
11

2019-01
-14

 LK-NWSDB-43432-CW-RFB
/ KI/17/18-Construction of K
onavil.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0 0.00 Canceled 2018-03-
30

2018-04-
04

2018-05-
16

2018-06-
15

2018-07-
20

2019-01
-16

 LK-NWSDB-43433-CW-RFB
/ KI/17/13-Construction of K
almdunagar.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,193.0

0
824,829.

00 Signed 2018-04-
03

2018-04-
08

2018-05-
20

2017-10-
20

2018-06-
19

2017-10-
20

2018-07-
24

2018-02-
28

2019-01
-20

 LK-NWSDB-43435-CW-RFB
/ RA/17/20-Rehabilitation of
Hagala and assosiated RW
SS in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
174,193.0

0
163,101.

55 Signed 2018-03-
30

2017-10-
20

2018-04-
04

2018-05-
16

2017-11-
23

2018-06-
15

2017-12-
06

2018-07-
20

2018-01-
17

2019-01
-16

 LK-NWSDB-43436-CW-RFB
/ NE/17/36-Construction of
Kadadora (Nugawela)

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Bid

s Open - National Single Stage - On
e Envelope

141,935.0
0 0.00 Canceled 2018-03-

30
2018-04-

04
2018-05-

16
2018-06-

15
2018-07-

20
2019-01

-16

 LK-NWSDB-43444-CW-RFB
/ KE/17/90-Construction of
Pallepelpita RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
322,580.0

0
619,693.

73 Signed 2018-03-
30

2018-04-
04

2018-05-
16

2018-02-
21

2018-06-
15

2018-03-
29

2018-07-
20

2018-05-
26

2019-01
-16

 LK-NWSDB-43445-CW-RFB
/ MO/17/26-Construction of
Suduwathraara WSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
709,677.0

0
569,441.

51 Signed 2018-04-
25

2017-10-
30

2018-04-
30

2018-06-
11

2018-03-
14

2018-07-
11

2018-07-
04

2018-08-
15

2018-08-
23

2019-02
-11

 LK-NWSDB-43842-CW-RFB
/ MO/17/24-Construction of
Bulupitia WSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
120,967.0

0
494,675.

25 Signed 2018-02-
20

2018-04-
05

2018-02-
25

2018-04-
08

2018-05-
17

2018-05-
08

2018-06-
29

2018-06-
12

2018-08-
07

2018-12
-09

 LK-NWSDB-43845-CW-RFB
/ MO/17/11-Rehabilitation o
f Attala/ Punsisisgama, Vai
pana, Egodakotagama and
Hulandawa Left Water Sup
ply Schemes in Monaragala
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
144,516.0

0
132,275.

49 Signed 2018-03-
28

2018-04-
02

2018-05-
14

2017-08-
02

2018-06-
13

2017-10-
26

2018-07-
18

2018-01-
01

2019-01
-14

 LK-NWSDB-43850-CW-RFB
/ RA/17/49-Rehabilitation of
Elapatha and associated R
WS projects in Ratnapura D
istrict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 19,354.00 0.00 Canceled 2018-03-
15

2018-03-
20

2018-05-
01

2018-05-
31

2018-07-
05

2019-01
-01

 LK-NWSDB-43853-CW-RFB
/ MU/17/19-Construction of
Ehatugaswewa.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
322,580.0

0
1,137,18

6.77
Complete
d

2018-03-
20

2018-09-
03

2018-03-
25

2018-05-
06

2018-10-
25

2018-06-
05

2018-12-
24

2018-07-
10

2019-02-
17

2019-01
-06

 LK-NWSDB-43858-CW-RFB
/ MO/17/23-Construction of
Nilgala WSS.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
145,161.0

0
452,569.

29 Signed 2018-03-
30

2018-04-
04

2018-05-
16

2018-07-
18

2018-06-
15

2018-08-
31

2018-07-
20

2018-10-
11

2019-01
-16

 LK-NWSDB-43860-CW-RFB
/ MO/17/27-Rehabilitation o
f Kawdawa and Dombagah
awela in Monaragala Distict
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 33,548.00 61,472.2
6 Signed 2018-03-

29
2018-04-

03
2018-05-

15
2018-01-

08
2018-06-

14
2018-03-

12
2018-07-

19
2018-07-

05
2019-01

-15

 LK-NWSDB-43861-CW-RFB
/ RA/16/10-Rehabilitation of
Embilipitiya Thunkama RW
S

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
322,580.0

0
477,708.

60 Signed 2018-02-
23

2018-02-
28

2018-04-
11

2017-10-
20

2018-05-
11

2017-12-
05

2018-06-
15

2018-01-
09

2018-12
-12
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 LK-NWSDB-43863-CW-RFB
/ MO/17/01-Construction of
Karandugala WSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 48,058.6
4 Signed 2018-02-

14
2017-10-

17
2018-02-

19
2018-04-

02
2017-11-

07
2018-05-

02
2017-12-

15
2018-06-

06
2018-01-

09
2018-12

-03

 LK-NWSDB-44274-CW-RFB
/ KE/17/25-Rehabilitation w
ork of Jayathukanda and as
sociated (Group 02) RWSS i
n Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-01-
30

2018-02-
04

2018-03-
18

2018-04-
17

2018-05-
22

2018-11
-18

 LK-NWSDB-44276-CW-RFB
/ RA/17/30-Rehabilitation of
Jayasikuru and Associated
RWSS in Ratnapura District
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
116,129.0

0 0.00 Canceled 2018-01-
30

2018-02-
04

2018-03-
18

2018-04-
17

2018-05-
22

2018-11
-18

 LK-NWSDB-44279-CW-RFB
/ RA/17/44-Construction of
Randola.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,193.0

0
116,504.

05
Complete
d

2018-03-
12

2018-02-
14

2018-03-
17

2018-04-
28

2018-08-
15

2018-05-
28

2018-09-
18

2018-07-
02

2018-10-
25

2018-12
-29

 LK-NWSDB-44281-CW-RFB
/ KE/17/59-Construction of
Hakbellawaka RWSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
419,354.0

0
521,432.

49 Signed 2018-01-
30

2017-07-
17

2018-02-
04

2018-03-
18

2017-09-
06

2018-04-
17

2017-10-
10

2018-05-
22

2018-01-
16

2018-11
-18

 LK-NWSDB-44283-CW-RFB
/ BA/17/12-Construction of
Udubadana.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
567,741.0

0
637,309.

72 Signed 2018-01-
29

2018-02-
03

2018-03-
17

2018-04-
16

2017-12-
11

2018-05-
21

2018-03-
19

2018-11
-17

 LK-NWSDB-44285-CW-RFB
/ BA/17/08-Construction of
Diyathalawa.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,451,612.

00
2,316,43

7.66 Signed 2018-03-
14

2018-03-
19

2018-04-
30

2018-01-
10

2018-05-
30

2018-05-
12

2018-07-
04

2018-07-
01

2018-12
-31

 LK-NWSDB-44287-CW-RFB
/ KE/17/62-Constriction of K
eerihena RWSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
387,096.0

0
501,531.

47 Signed 2018-02-
15

2018-02-
20

2018-04-
03

2017-10-
20

2018-05-
03

2018-06-
07

2018-03-
26

2018-12
-04

 LK-NWSDB-44288-CW-RFB
/ KE/17/85-Construction of
Parape RWSS.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
580,645.0

0
968,108.

93 Signed 2018-02-
16

2018-01-
09

2018-02-
21

2018-04-
04

2018-03-
28

2018-05-
04

2018-04-
03

2018-06-
08

2018-05-
16

2018-12
-05

 LK-NWSDB-44290-CW-RFB
/ BA/17/19-Construction of
Uva BenHead RWSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
103,225.0

0
129,768.

81 Signed 2018-02-
08

2017-09-
20

2018-02-
13

2018-03-
27

2017-11-
08

2018-04-
26

2017-12-
26

2018-05-
31

2018-04-
02

2018-11
-27

 LK-NWSDB-44293-CW-RFB
/ NE/17/25-Rehabilitation of
Malulla & Adikarigama (Gro
up 02) Rural Water Supply
Schemes in Nuwara Eliya D
istrict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 29,032.00 157,515.
95 Signed 2018-01-

25
2018-01-

30
2018-03-

13
2017-11-

15
2018-04-

12
2017-11-

20
2018-05-

17
2018-01-

17
2018-11

-13

 LK-NWSDB-44294-CW-RFB
/ BA/17/16-Construction of
Orubandiwewa.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,935,483.

00
1,974,39

6.56 Signed 2018-02-
20

2018-05-
14

2018-02-
25

2018-04-
08

2018-09-
12

2018-05-
08

2018-10-
05

2018-06-
12

2018-11-
28

2018-12
-09

 LK-NWSDB-44295-CW-RFB
/ BA/17/20-Constrution of L
unugala water supply sche
me.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0 0.00 Canceled 2018-03-
13

2018-03-
18

2018-04-
29

2018-05-
29

2018-07-
03

2018-12
-30

 LK-NWSDB-44670-CW-RFB
/ MO/18/01-Kiriibbanwewa,
Swashakthi Rural Water Su
pply Scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
164,516.0

0
155,113.

31 Signed 2018-03-
30

2018-02-
20

2018-04-
04

2018-05-
16

2018-07-
18

2018-06-
15

2018-08-
13

2018-07-
20

2018-09-
26

2019-01
-16

 LK-NWSDB-44673-CW-RFQ
/ PMU/18/14-Soil Investigati
on in Ellawa, Karawita, Kala
wana, Endana, Doloswala i
n Ratnapura, Dry Aru in Kili
nochchi and Sangilipalama
in Nuwara Eliya Districts.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 49,000.00 10,223.2
9 Signed 2018-03-

05
2018-02-

06
2018-04-

30
2018-07-

12
2018-10

-27

 LK-NWSDB-45213-CW-RFB
/ KI/18/03-Construction of A
naivilunthan Rural Water S
upply Scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
580,645.0

0
663,225.

60 Signed 2018-04-
05

2018-05-
16

2018-04-
10

2018-05-
22

2018-08-
16

2018-06-
21

2018-09-
20

2018-07-
26

2018-10-
15

2019-01
-22

 RA/17/08 / Rehabilitation
Masimbula. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 93,548.00 0.00 Canceled 2017-08-
16

2017-09-
13

2017-10-
11

2017-11-
01

2017-12-
13

2018-12
-13

 LK-NWSDB-47238-CW-RFB
/ RA/17/08-Rehabilitation M
asimbula.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 93,548.00 174,574.
19 Signed 2018-02-

12
2018-02-

17
2018-03-

31
2018-04-

30
2017-08-

16
2018-06-

04
2017-10-

06
2018-12

-01

 LK-NWSDB-48100-CW-RFB
/ KE/18/06 - Construction of
balance work of Mawela R
WSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,452.00 14,135.4
6 Signed 2018-04-

01
2018-04-

19
2018-05-

27
2018-06-

17
2018-11

-23

 LK-NWSDB-43384-CW-RFB
/ NE/P/43-Construction Moc
ha B

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
593,548.0

0
784,907.

88 Signed 2018-03-
01

2019-01-
07

2018-03-
06

2018-04-
17

2019-03-
22

2018-05-
17

2019-05-
08

2018-06-
21

2019-06-
18

2018-12
-18

 LK-NWSDB-43405-CW-RFB
/ NE/P/41-Construction of M
ocha A

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
167,742.0

0
336,957.

62 Signed 2018-03-
14

2018-03-
12

2018-03-
19

2018-04-
30

2018-08-
01

2018-05-
30

2018-08-
31

2018-07-
04

2018-10-
10

2018-12
-31

 LK-NWSDB-51621-CW-RFQ
/ BA/18/03- Rehabilitation
Gotuwela and Dowa Water
Supply Scheme in Badulla
district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,709.00 0.00 Canceled 2018-03-
25

2018-05-
20

2018-11
-16

 LK-NWSDB-51625-CW-RFQ
/ BA/18/06- Rehabilitation o
f Piyarapadowa Water supp
ly scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2018-03-
26

2018-05-
21

2018-11
-17

 LK-NWSDB-51634-CW-RFB
/ BA/18/09- Rehabilitation o
f Thelinawewa and Kurukud
egama Water supply sche
me in Badulla district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
193,548.0

0
260,215.

12 Signed 2018-03-
22

2018-05-
06

2018-03-
27

2018-05-
08

2018-10-
10

2018-06-
07

2018-11-
21

2018-07-
12

2019-06-
02

2019-01
-08

 LK-NWSDB-51633-CW-RFB
/ BA/18/10- Construction of
Rideepana WSS in Soranat
ota Pradeshiya Saba in Bad
ulla district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
103,225.0

0
111,491.

02 Signed 2018-03-
22

2018-04-
10

2018-03-
27

2018-05-
08

2018-10-
10

2018-06-
07

2018-12-
05

2018-07-
12

2019-01-
27

2019-01
-08

 LK-NWSDB-51636-CW-RFB
/ BA/18/11- Construction of
Egodawela WSS in Soranat
ota Pradeshiya Saba in Bad
ulla district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
451,613.0

0 0.00 Canceled 2018-03-
30

2018-04-
04

2018-05-
16

2018-06-
15

2018-07-
20

2019-01
-16

 LK-NWSDB-51644-CW-RFB
/ MO/18/11- Rehabilitation
of Mallehewa,Udamallehew
a and associated rural wate
r supply schemes in Monar
agala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
120,645.0

0
79,482.8

6
Complete
d

2018-03-
29

2018-09-
26

2018-04-
03

2018-05-
15

2018-10-
31

2018-06-
14

2018-12-
10

2018-07-
19

2019-02-
18

2019-01
-15

 LK-NWSDB-51651-CW-RFB
/ MO/18/16- Rehabilitation
of Kalugahawadiya and Ass
ociated Rural water supply
schemes in Monaragala Dis
trict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 80,645.00 46,116.0
0 Signed 2018-04-

04
2019-12-

16
2018-04-

09
2018-05-

21
2020-01-

29
2018-06-

20
2020-02-

28
2018-07-

25
2020-07-

14
2019-01

-21

 LK-NWSDB-51947-CW-RFB
/ RA/17/51- Rehabilitation o
f Durakanda and assosiate
d RWS projects in Ratnapur
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 70,968.00 60,785.3
2 Signed 2018-04-

25
2018-01-

11
2018-04-

30
2018-06-

11
2018-03-

06
2018-07-

11
2018-05-

15
2018-08-

15
2018-06-

28
2019-02

-11

 LK-NWSDB-44707-CW-RFQ
/ BA/17/13-Rehabilitation of
Aluthwela Rural Water Sup
ply Scheme in Badulla Distr
ict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 72,903.00 0.00 Canceled 2018-01-
27

2018-03-
24

2018-09
-20

 LK-NWSDB-54993-CW-RFQ
/ RA/18/46- Providing Hous
e Connections in Waraketia
ra RWS Scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 9,521.55 Signed 2018-04-
02

2018-04-
19

2018-05-
28

2018-06-
26

2018-11
-24

 LK-NWSDB-55003-CW-RFQ
/ RA/18/50- Construction of
Laboratory for Thunkama R
WS scheme in Embilipitiya.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 41,935.00 39,243.5
8 Signed 2018-04-

07
2018-11-

01
2018-06-

02
2019-03-

06
2018-11

-29

 LK-NWSDB-59879-CW-RFB
/ KI/18/04-Construction of P
ublic sanitation in Parantha
n in Kilinochci District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 0.00 Canceled 2018-07-
03

2020-02-
05

2018-07-
31

2018-08-
28

2018-09-
18

2018-10-
30

2019-10
-30

 LK-NWSDB-59880-CW-RFB
/ KI/18/05- Construction of
Public sanitation in Kilinoch
chi Town.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 0.00 Canceled 2018-07-
10

2018-08-
07

2018-09-
04

2018-09-
25

2018-11-
06

2019-11
-06

 RA/17/18 / Construction of
Weligepola RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,193.0

0
941,817.

56 Signed 2018-06-
04

2019-08-
01

2018-07-
02

2018-07-
30

2019-09-
18

2018-08-
20

2020-06-
30

2018-10-
01

2020-08-
20

2019-10
-01

 LK-NWSDB-59894-CW-RFB
/ NE/18/13- Construction of
Kotambe Rural Water Suppl
y Scheme in NuwaraEliya.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,742.0

0
1,046,09

1.63 Signed 2018-07-
11

2019-03-
03

2018-07-
16

2018-08-
27

2019-05-
10

2018-09-
26

2019-07-
09

2018-10-
31

2019-09-
17

2019-04
-29

 LK-NWSDB-59893-CW-RFB
/ NE/18/14- Rehabilitation o
f Kothmale & Associated (G
roup 04) Rural Water suppl
y Scheme in NuwaraEliya D
istrict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
258,065.0

0
311,221.

81 Signed 2018-08-
20

2018-05-
30

2018-08-
25

2018-10-
06

2018-09-
20

2018-11-
05

2018-12-
03

2018-12-
10

2019-02-
03

2019-06
-08

 LK-NWSDB-59895-CW-RFB
/ BA/17/13- Rehabilitation o
f Aluthwela Rural Water Su
pply Scheme in Badulla Dis
trict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 70,967.00 90,533.8
5 Signed 2018-04-

25
2018-03-

12
2018-04-

30
2018-06-

11
2018-02-

09
2018-07-

11
2018-03-

02
2018-08-

15
2018-04-

19
2019-02

-11

 LK-NWSDB-59900-CW-DIR
/ MO/18/18-  construction o
f building for laboratory fac
ilities in swashakthi CBO in
kiriibbanwewa in Monaraga
la District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 12,445.4
0 Signed 2018-08-

21
2018-05-

02
2018-08-

26
2018-05-

16
2018-09-

30
2018-07-

17
2019-03

-29

 KE/17/81 / Construction of
Galbokka RWSS IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
316,129.0

0
1,106,87

0.53 Signed 2018-10-
31

2018-10-
30

2018-11-
28

2018-12-
26

2019-01-
03

2019-01-
16

2019-02-
14

2019-02-
27

2019-04-
06

2020-02
-27

 NE/17/55 / Construction of
Madulla - South(walapane) IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
250,322.5

8
997,030.

01 Signed 2018-09-
07

2020-03-
11

2018-10-
05

2018-11-
02

2019-07-
15

2018-11-
23

2020-09-
07

2019-01-
04

2020-12-
19

2020-01
-04

 BA/17/26 / Rehabilitation o
f Adigala and Assosiated (G
roup 03) Rural Water Suppl
y Schemes in Badulla Distri
ct.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
153,548.0

0
218,415.

80 Signed 2018-05-
31

2018-06-
29

2018-06-
28

2018-07-
26

2018-09-
20

2018-08-
16

2018-12-
06

2018-09-
27

2019-02-
11

2019-09
-27

 LK-NWSDB-38035-CW-RFB
/ BA/17/48-Construction of
Hangiliella RWSS in Badulla
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
130,967.0

0
146,131.

77 Signed 2018-05-
31

2018-06-
28

2018-07-
26

2018-07-
03

2018-08-
16

2018-07-
20

2018-09-
27

2018-10-
16

2019-09
-27

 RA/17/35 / Construction of
Buluwana RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
290,322.0

0
671,131.

93 Signed 2018-09-
27

2019-05-
30

2018-10-
25

2018-11-
22

2019-07-
11

2018-12-
13

2019-09-
02

2019-01-
24

2019-10-
29

2020-01
-24

 RA/17/37 / Construction of
Hakamuwa RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
516,129.0

0
742,150.

57 Signed 2018-10-
02

2019-01-
15

2018-10-
30

2018-11-
27

2019-02-
27

2018-12-
18

2019-07-
18

2019-01-
29

2019-08-
16

2020-01
-29

 LK-NWSDB-43868-CW-RFB
/ RA/17/26-Rehabilitation of
Udumulla and Associated R
WSS in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 53,671.9
5 Signed 2018-04-

20
2018-04-

25
2018-06-

06
2018-04-

24
2018-07-

06
2018-05-

03
2018-08-

10
2018-08-

15
2019-02

-06

 LK-NWSDB-44277-CW-RFB
/ RA/17/42-Construction of
Bungiriya.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
741,935.0

0
475,262.

48 Signed 2018-11-
01

2018-09-
25

2018-11-
06

2018-12-
18

2018-10-
25

2019-01-
17

2018-11-
12

2019-02-
21

2019-04-
03

2019-08
-20

 LK-NWSDB-54997-CW-RFQ
/ RA/18/47- Providing Hous
e Connections in Welipotha
yaya RWS Scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 7,741.00 6,839.08 Signed 2018-08-
05

2018-06-
20

2018-09-
30

2018-08-
28

2019-03
-29

 BA/17/14 / Rehabilitation o
f Yakahalpotha, Kanugolla
and Gangasiripura (Group
1) Rural Water Supply Sche
mes in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 25,161.00 0.00 Canceled 2017-08-
20

2017-09-
17

2017-10-
15

2017-11-
05

2017-12-
17

2018-12
-17

 LK-NWSDB-60211-CW-RFQ
/ MO/18/19- Soil Investigati
on for design of DSU office
in Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,452.00 0.00 Canceled 2018-09-
16

2018-11-
11

2019-05
-10

 LK-NWSDB-49155-CW-RFQ
/ KE/17/86- Rehabilitation o
f Arama and assosiated (Gr
oup 03) RWS Schemes in K
egalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,354.84 28,274.3
6 Signed 2018-08-

11
2018-07-

23
2018-10-

06
2018-09-

27
2019-04

-04

 LK-NWSDB-55042-CW-RFB
/ KE/18/17- Construction of
Bulathkohupitiya Integrate
d RWSS  in Kegalle district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,612,903.

00
2,748,11

4.73 Signed 2018-07-
26

2018-06-
29

2018-07-
31

2018-09-
11

2018-10-
10

2018-10-
11

2018-12-
13

2018-11-
15

2019-03-
07

2019-05
-14

 LK-NWSDB-60295-CW-RFQ
/ KI/18/11- Soil Investigatio
n of Anaivilunthann Kilinoc
hchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,452.00 3,487.83 Complete
d

2018-07-
31

2018-07-
12

2018-09-
25

2018-09-
13

2019-03
-24

 LK-NWSDB-60296-CW-RFQ
/ KI/18/12- Soil Investigatio
n of Kallaru in Kilinochchi D
istrict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,452.00 2,104.22 Complete
d

2018-07-
30

2018-09-
14

2018-09-
24

2018-10-
12

2019-03
-23

 LK-NWSDB-60427-CW-RFB
/ RA/18/59- School Sanitati
on of Palmadulla in Ratnap
ura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 0.00 Canceled 2018-07-
26

2018-07-
31

2018-09-
11

2018-10-
11

2018-11-
15

2019-05
-14

 LK-NWSDB-60428-CW-RFB
/ RA/18/60- Construction of
Gewal 72 RWSS in Ratnapu
ra District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 83,870.00 205,885.
68 Signed 2018-07-

27
2018-09-

26
2018-08-

01
2018-09-

12
2018-11-

07
2018-10-

12
2019-01-

18
2018-11-

16
2019-02-

10
2019-05

-15

 LK-NWSDB-44291-CW-RFB
/ KE/17/91-Construction of
Beragala RWSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
225,806.0

0
1,165,25

7.02 Signed 2018-08-
01

2018-03-
08

2018-08-
06

2018-09-
17

2018-05-
16

2018-10-
17

2018-06-
06

2018-11-
21

2018-07-
26

2019-05
-20

 LK-NWSDB-48543-CW-RFQ
/ KE/18/08- Provision of do
mestic connections for Gar
agoda RWSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,226.00 2,675.11 Signed 2018-09-
03

2018-04-
14

2018-10-
29

2018-06-
15

2019-04
-27

 LK-NWSDB-55041-CW-RFQ
/ KE/18/18- Rehabilitation o
f Dedigama and Thulhiriya
RWSS in Kegalle district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,709.00 31,183.0
9 Signed 2018-09-

03
2018-10-

29
2019-03-

31
2019-04

-27

 LK-NWSDB-67099-CW-RFQ
/ NE/18/18- Quotation for c
ontour Surveying for the pr
oposed WaSSIP Building at
NuwaraEliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,290.00 738.82 Signed 2018-08-
25

2018-06-
26

2018-10-
20

2018-07-
11

2019-04
-18

 MU/17/25 / Soil Investigati
on - Thanduwan, Theniyank
ulam, thevipuram & thunuk
ai rural.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 19,354.00 0.00 Canceled 2018-06-
22

2018-08-
10

2018-09
-07

 MU/17/28 / Soil investigati
on 6 RWSS in Maritimpattu
Division

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 38,709.00 0.00 Canceled 2018-02-
17

2018-04-
07

2018-05
-05

 KI/17/32 / Soil Investigatio
n in Krishnapuram. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 6,451.61 0.00 Canceled 2017-09-
25

2017-11-
20

2018-05
-19

 MU/17/26 / Soil Investigati
on - Ampalavanpokkanai, 3
RWSS in Manthai East & ex
tension.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 22,580.00 0.00 Canceled 2018-02-
25

2018-04-
15

2018-05
-13

 MU/17/24 / Soil Investigati
on - Sivanagar, murikandy
& thunukai extension

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 16,129.00 0.00 Canceled 2018-06-
22

2018-08-
10

2018-09
-07

 LK-NWSDB-55482-CW-RFQ
/ KE/18/21- Rehabilitation w
ork of Jayathukanda and as
sociated (Group 02) RWSS i
n Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,000.00 45,502.9
4 Signed 2018-06-

25
2018-07-

10
2018-08-

20
2018-09-

19
2019-02

-16

 LK-NWSDB-60425-CW-RFQ
/ RA/18/57- Soil Investigatio
n for design of DSU office i
n Ratnapura District.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 6,452.00 0.00 Canceled 2018-07-

30
2018-09-

24
2019-03

-23

 LK-NWSDB-38070-CW-RFB
/ KI/17/36-Construction of P
achchilaipalli Public Sanitat
ion.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 83,896.5
7 Signed 2018-02-

15
2018-01-

10
2018-03-

15
2018-04-

12
2018-05-

16
2018-05-

03
2018-07-

10
2018-06-

14
2018-09-

09
2019-06

-14

 PMU/18/03 / Construction
of office building in Nuwara
Eliya.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope

451,612.0
0 0.00 Canceled 2018-09-

30
2019-02-

06
2018-10-

28
2018-11-

25
2018-12-

16
2019-01-

27
2020-01

-27

 PMU/18/05 / Construction
of office buildings in Mullait
ivu.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope

451,612.0
0 0.00 Canceled 2018-10-

30
2018-11-

27
2018-12-

25
2019-01-

15
2019-02-

26
2020-02

-26

 PMU/18/06 / Construction
of office buildings in Ratna
pura.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope

451,612.0
0 0.00 Canceled 2018-10-

30
2018-11-

27
2018-12-

25
2019-01-

15
2019-02-

26
2020-02

-26

 PMU/18/04 / Construction
of office buildings in Monar
agala.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope

451,612.0
0 0.00 Canceled 2018-10-

30
2018-11-

27
2018-12-

25
2019-01-

15
2019-02-

26
2020-02

-26

 LK-NWSDB-44684-CW-RFQ
/ RA/18/07-Construction of
CBO office for Welipothaya
ya RWS project.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 29,032.00 41,898.1

5
Complete
d

2018-04-
04

2018-05-
30

2018-09-
27

2018-11
-26

 LK-NWSDB-63275-CW-RFQ
/ KI/17/32- Soil Investigatio
n in Krishnapuram.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,452.00 3,487.21 Signed 2018-05-
23

2018-03-
16

2018-07-
18

2018-05-
30

2019-01
-14

 LK-NWSDB-63296-CW-RFQ
/ MU/17/25- Soil Investigati
on - Thanduwan, Theniyank
ulam, thevipuram & thunuk
ai rural.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,354.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01
-14

 LK-NWSDB-65223-CW-RFQ
/ MU/18/39- Supply and Fixi
ng Motor Pump for discharg
ing water from Artificial Po
nd at Thunukkai.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-06-
09

2018-08-
04

2019-01
-31

 LK-NWSDB-63317-CW-RFQ
/ KI/17/37-soil Investigation
- Iyyakachi in Kilinochchi Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,451.00 2,744.56 Complete
d

2018-05-
23

2018-06-
15

2018-07-
18

2018-08-
04

2019-01
-14

 LK-NWSDB-63511-CW-RFQ
/ NE/18/16- Construction of
school sanitation Facilities i
n Hanguranketha Educatio
n Zone of NuwaraEliya Dist
rict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 14,839.00 22,991.5
5

Complete
d

2018-10-
06

2018-11-
16

2018-12-
01

2019-05-
27

2019-05
-30
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 LK-NWSDB-63514-CW-RFQ
/ NE/18/19- Construction of
School Sanitation Facilties i
n Kothmale.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 30,323.00 23,658.0
0 Signed 2018-10-

08
2018-11-

16
2018-12-

03
2019-05-

18
2019-06

-01

 LK-NWSDB-63518-CW-RFB
/ NE/18/20-Construction of
Sangilipalama Rural Water
Supply Scheme in NuwaraE
liya.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
3,225,806.

00
3,853,45

2.45 Signed 2018-10-
04

2018-10-
01

2018-10-
09

2018-11-
20

2018-11-
28

2018-12-
20

2019-05-
14

2019-01-
24

2020-01-
03

2019-07
-23

 LK-NWSDB-63522-CW-RFB
/ NE/18/22- Construction of
Jambuthenna Rural Water S
upply Scheme in NuwaraEli
ya.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
516,129.0

0
396,039.

95 Signed 2018-10-
08

2019-02-
14

2018-10-
13

2018-11-
24

2019-03-
22

2018-12-
24

2019-05-
28

2019-01-
28

2019-07-
22

2019-07
-27

 LK-NWSDB-63523-CW-RFB
/ NE/18/23- Construction of
Bulathgama Rural Water S
upply Scheme in NuwaraEli
ya.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
451,613.0

0
686,059.

37 Signed 2018-10-
09

2019-06-
24

2018-10-
14

2018-11-
25

2019-08-
16

2018-12-
25

2019-10-
10

2019-01-
29

2019-11-
24

2019-07
-28

 LK-NWSDB-63524-CW-RFB
/ NE/18/24-Construction of
Public latrines in NuwaraEli
ya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,032.0

0
123,907.

08 Signed 2018-10-
10

2019-03-
20

2018-10-
15

2018-11-
26

2019-05-
22

2018-12-
26

2019-07-
01

2019-01-
30

2019-08-
27

2019-07
-29

 LK-NWSDB-63552-CW-DIR
/ MO/18/22- Rehabilitation
of Kotagama  rural water s
upply scheme  in Monaraga
la District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 10,622.5
3 Signed 2018-06-

19
2018-07-

30
2018-06-

24
2018-08-

06
2018-07-

29
2018-10-

28
2019-01

-25

 LK-NWSDB-63824-CW-RFQ
/ NE/18/40- Construction of
school sanitation facilities i
n Kothmale Education Zone
of NuwaraEliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 14,839.00 0.00 Canceled 2018-11-
10

2019-01-
05

2019-07
-04

 LK-NWSDB-63835-CW-RFB
/ MO/18/23- Rehabilitation
of Dahagonaya, Gallindam
ulla rural water supply sche
me in Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
165,806.0

0
108,333.

17 Signed 2018-06-
29

2018-08-
30

2018-07-
04

2018-08-
15

2019-06-
12

2018-09-
14

2019-08-
14

2018-10-
19

2019-10-
12

2019-04
-17

 LK-NWSDB-63840-CW-RFB
/ MO/18/25- Rehabilitation
of Dhahangama and Associ
ated Rural Water Supply Sc
hemes in Monaragala Distri
ct.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
230,968.0

0
120,720.

48 Signed 2018-07-
30

2020-02-
16

2018-08-
04

2018-09-
15

2020-06-
10

2018-10-
15

2020-07-
22

2018-11-
19

2020-09-
22

2019-05
-18

 LK-NWSDB-63870-CW-RFB
/ KI/18/13- Construction of
Kariyalainagapaduvam RW
S.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,194.0

0 0.00 Canceled 2018-10-
01

2018-10-
06

2018-11-
17

2018-12-
17

2019-01-
21

2019-07
-20

 LK-NWSDB-63872-CW-RFB
/ KI/18/14- Construction of
Nachchikuda RWS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,194.0

0 0.00 Canceled 2018-10-
02

2018-10-
07

2018-11-
18

2018-12-
18

2019-01-
22

2019-07
-21

 LK-NWSDB-63873-CW-RFB
/ KI/18/16- Construction of J
eyapuram RWS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,194.0

0
1,094,30

4.28 Signed 2018-10-
04

2018-11-
13

2018-10-
09

2018-11-
20

2019-01-
03

2018-12-
20

2019-02-
26

2019-01-
24

2019-04-
17

2019-07
-23

 LK-NWSDB-63879-CW-RFQ
/ KI/18/21- Soil investigatio
ns of Kariyalainagapaduva
n in Kilinochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,516.00 4,202.24 Complete
d

2018-10-
16

2018-08-
01

2018-12-
11

2018-09-
07

2019-06
-09

 LK-NWSDB-63881-CW-RFQ
/ KI/18/22- Soil investigatio
ns of Nachchikuda  in Kilino
chchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,516.00 0.00 Canceled 2018-10-
17

2018-12-
12

2019-06
-10

 LK-NWSDB-63887-CW-RFB
/ KI/18/26- construction of
Disable sanitation in Poone
ryn

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 51,613.00 0.00 Canceled 2018-10-
18

2018-10-
23

2018-12-
04

2019-01-
03

2019-02-
07

2019-08
-06

 LK-NWSDB-63890-CW-RFB
/ KI/18/27- Construction of
Disable sanitation in Karac
hchi.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 51,613.00 0.00 Canceled 2018-10-
19

2018-10-
24

2018-12-
05

2019-01-
04

2019-02-
08

2019-08
-07

 LK-NWSDB-63891-CW-RFB
/ KI/18/28- Construction of
Disable sanitation in Kanda
walai.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 51,612.00 0.00 Canceled 2018-10-
22

2018-10-
27

2018-12-
08

2019-01-
07

2019-02-
11

2019-08
-10

 LK-NWSDB-63892-CW-RFB
/ KI/18/29- Construction of
Disable sanitation in Pachc
hilaipalli

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 51,613.00 0.00 Canceled 2018-10-
23

2018-10-
28

2018-12-
09

2019-01-
08

2019-02-
12

2019-08
-11

 LK-NWSDB-65703-CW-RFQ
/ RA/18/71- Construction of
Public Sanitation Facilities f
or District General Hospital
in Embilipitiya.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2018-09-
16

2018-11-
11

2019-05
-10

 LK-NWSDB-65709-CW-RFQ
/ RA/18/75- Construction of
School Sanitation in Kalawa
na in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 26,668.5
5 Signed 2018-09-

22
2018-11-

16
2018-11-

17
2019-03-

05
2019-05

-16

 LK-NWSDB-65713-CW-RFQ
/ RA/18/78- Construction of
School Sanitation in Embili
pitiya in Rtanapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 34,521.1
5

Complete
d

2018-09-
25

2018-11-
02

2018-11-
20

2019-03-
10

2019-05
-19

 LK-NWSDB-65715-CW-RFQ
/ RA/18/80- Construction of
School Sanitation in Pelma
dulla (Group 02) in Ratnap
ura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 39,149.2
6

Complete
d

2018-09-
29

2018-08-
13

2018-11-
24

2019-01-
16

2019-05
-23

 LK-NWSDB-65716-CW-RFB
/ KI/18/18- Rehablitaion of
Water Treatment plant in K
ilinochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
3,870,967.

00
601,453.

15 Signed 2018-10-
08

2019-06-
05

2018-10-
13

2018-11-
24

2019-08-
16

2018-12-
24

2019-09-
10

2019-01-
28

2019-12-
01

2019-07
-27

 LK-NWSDB-65764-CW-RFB
/ KI/18/34- Construction of
Ulavanour RWS in Kilinochc
hi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,194.0

0
1,034,46

9.33 Signed 2018-10-
24

2019-05-
20

2018-10-
29

2018-12-
10

2019-07-
24

2019-01-
09

2019-09-
02

2019-02-
13

2019-10-
07

2019-08
-12

 LK-NWSDB-65924-CW-RFQ
/ KI/18/23- Soil investigatio
ns Ulavanour in Kilinochchi
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,516.00 4,244.01 Signed 2018-11-
04

2019-05-
24

2018-12-
30

2019-08-
20

2019-06
-28

 LK-NWSDB-65925-CW-RFQ
/ KI/18/24- Soil investigatio
ns Vallaipaddu in Kilinochc
hi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,516.00 3,070.57 Signed 2018-11-
05

2019-10-
14

2018-12-
31

2019-12-
11

2019-06
-29

 LK-NWSDB-65928-CW-RFB
/ KI/18/25-2- Construction o
f School sanitation in Kilino
chchi Zonal education - Pac
kage 2

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 51,613.00 0.00 Canceled 2018-11-
05

2019-10-
17

2018-11-
10

2018-12-
22

2019-01-
21

2019-02-
25

2019-08
-24

 LK-NWSDB-65939-CW-RFB
/ KE/18/29- Construction of
Pipe line extensions from N
WSDB extensions to Pitiyeg
ama GND.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
193,548.0

0
495,792.

65 Signed 2018-07-
20

2019-07-
01

2018-08-
17

2018-09-
14

2018-09-
20

2018-10-
05

2018-12-
19

2018-11-
16

2019-02-
20

2019-11
-16

 LK-NWSDB-65942-CW-RFQ
/ KE/18/32- Provision of Ho
use connections in Epalapit
iya RWSS in Kegalle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 15,484.00 8,890.06 Signed 2018-08-
20

2018-10-
15

2018-09-
28

2019-04
-13

 LK-NWSDB-65974-CW-RFB
/ KE/18/41- Construction of
Public Convenience Center
in Warakapola in Kegalle Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,032.0

0
55,210.3

6 Signed 2018-07-
31

2019-05-
12

2018-08-
28

2018-09-
25

2018-07-
10

2018-10-
16

2019-06-
29

2018-11-
27

2019-10-
03

2019-11
-27

 LK-NWSDB-65975-CW-RFB
/ KE/18/42- Construction of
Public Convenience Center
in Rambukkana in Kegalle
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 12,903.00 92,428.9
1 Signed 2018-08-

15
2018-08-

30
2018-09-

12
2018-10-

10
2018-10-

17
2018-10-

31
2018-12-

13
2018-12-

12
2019-01-

30
2019-12

-12

 LK-NWSDB-66000-CW-RFQ
/ NE/18/42- Supplying and l
aying of pipes at  New hous
ing scheme in Duncinane
middle Division.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 28,899.3
0

Complete
d

2018-11-
14

2018-11-
30

2019-01-
09

2019-03-
30

2019-07
-08

 LK-NWSDB-66002-CW-RFQ
/ NE/18/43-  Supplying and
laying of pipes at  New hou
sing scheme in Duncinane f
actory Division.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 32,191.4
9

Complete
d

2018-11-
17

2018-11-
30

2019-01-
12

2019-02-
26

2019-07
-11

 LK-NWSDB-66014-CW-RFB
/ BA/18/26- Construction of
Pallewela Panangala water
supply scheme in Badulla D
istrict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
103,225.0

0 0.00 Canceled 2018-08-
24

2018-09-
21

2018-10-
19

2018-11-
09

2018-12-
21

2019-12
-21

 LK-NWSDB-66017-CW-RFB
/ BA/18/28- Construction of
Yatilella water supply sche
me in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 58,064.05 996,071.
68 Signed 2018-08-

28
2019-10-

14
2018-09-

25
2018-10-

23
2019-12-

27
2018-11-

13
2020-03-

03
2018-12-

25
2020-07-

26
2019-12

-25

 LK-NWSDB-66322-CW-RFQ
/ MO/18/39- Construction of
Toilet facilities for Rathugal
a Ingenious Community in
Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2018-07-
30

2018-09-
24

2019-03
-23

 LK-NWSDB-66323-CW-RFQ
/ MO/18/40- Improvement o
f Water supply and sanitati
on facilities in Schools in M
onaragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 50,673.5
0 Signed 2018-08-

04
2019-06-

24
2018-09-

29
2019-12-

02
2019-03

-28

 LK-NWSDB-66434-CW-RFQ
/ BA/18/33- Rehabilitation o
f Panangala water supply s
cheme in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,354.00 33,404.1
4 Signed 2018-09-

08
2018-08-

21
2018-11-

03
2019-11-

20
2019-05

-02

 LK-NWSDB-66440-CW-RFB
/ BA/18/38- Rehabilitataion
of Rantambe Water Supply
Scheme in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
193,548.0

0
151,702.

29 Signed 2018-09-
10

2019-04-
15

2018-10-
08

2018-11-
05

2019-08-
07

2018-11-
26

2019-09-
09

2019-01-
07

2019-10-
25

2020-01
-07

 LK-NWSDB-66454-CW-RFB
/ BA/18/51- Construction of
Gawela Water supply Sche
me in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 78,690.8
4 Signed 2018-09-

27
2019-04-

23
2018-10-

25
2018-11-

22
2019-06-

05
2018-12-

13
2019-06-

30
2019-01-

24
2019-10-

03
2020-01

-24

 LK-NWSDB-66463-CW-RFQ
/ BA/18/60- Public toilet-Ba
dulla Muthiyangana Vihara
ya in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,709.00 0.00 Canceled 2018-10-
13

2018-12-
08

2019-06
-06

 LK-NWSDB-66468-CW-RFQ
/ BA/18/64- Bandarawela C
entral Collage - School sani
tation in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 41,425.6
5

Complete
d

2018-10-
17

2018-10-
05

2018-12-
12

2019-03-
16

2019-06
-10

 LK-NWSDB-66469-CW-RFQ
/ BA/18/65- Welimada Cent
ral Collage Sanitation Impr
ovement (School) in Badull
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 41,349.6
6 Signed 2018-10-

20
2019-02-

01
2018-12-

15
2019-07-

31
2019-06

-13

 LK-NWSDB-66473-CW-RFB
/ BA/18/68- Dambana Villag
e-Sanitation Imporvement i
n Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
219,354.0

0
41,431.5

2 Signed 2018-10-
18

2018-09-
04

2018-10-
23

2018-12-
04

2018-11-
05

2019-01-
03

2019-02-
20

2019-02-
07

2019-05-
21

2019-08
-06

 LK-NWSDB-66474-CW-RFQ
/ BA/18/69- Galauda Centra
l Collage Sanitation Improv
ement (School) in Badulla
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 41,315.7
7 Signed 2018-10-

24
2019-09-

05
2018-12-

19
2019-12-

17
2019-06

-17

 LK-NWSDB-66475-CW-RFQ
/ BA/18/70- Egodawela Mah
a  Vidyalaya Sanitation Imp
rovement (School) in Badul
la District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 41,178.5
1 Signed 2018-10-

27
2019-09-

05
2018-12-

22
2019-12-

22
2019-06

-20

 LK-NWSDB-66476-CW-RFQ
/ BA/18/71- Kalaimagal Ta
mil Maha Vidyalaya Sanitat
ion Improvement(Kalai ma
gar Shool) in Badulla Distri
ct.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-10-
28

2019-06-
25

2018-12-
23

2019-06
-21

 LK-NWSDB-66480-CW-RFB
/ BA/18/75- Construction of
Lunugala Laboratory in Bad
ulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
258,064.0

0 0.00 Canceled 2018-10-
29

2018-11-
03

2018-12-
15

2019-01-
14

2019-02-
18

2019-08
-17

 LK-NWSDB-66482-CW-RFB
/ BA/18/76- Construction of
Meegahakula Laboratory in
Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
258,064.0

0
42,253.0

1 Signed 2018-10-
30

2019-03-
01

2018-11-
04

2018-12-
16

2019-04-
10

2019-01-
15

2019-06-
06

2019-02-
19

2019-10-
28

2019-08
-18

 LK-NWSDB-66521-CW-RFQ
/ RA/18/81- Construction of
School Sanitation in Mada
mpe in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 37,429.5
5 Signed 2018-09-

30
2018-09-

26
2018-11-

25
2019-03-

13
2019-05

-24

 LK-NWSDB-48094-CW-RFB
/ BA/18/02 - Construction of
Ohiya WSS

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 85,529.4
0 Signed 2018-03-

26
2019-12-

31
2018-03-

31
2018-05-

12
2020-01-

29
2018-06-

11
2020-02-

28
2018-07-

16
2020-07-

24
2019-01

-12

 LK-NWSDB-66586-CW-RFQ
/ KI/18/39- Quotation for yi
eld test in well testing in in
Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,612.00 0.00 Canceled 2018-11-
18

2019-01-
13

2019-07
-12

 LK-NWSDB-66590-CW-RFQ
/ KI/18/40- Quotation for yi
eld test in well testing in  in
Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,612.00 0.00 Canceled 2018-11-
19

2019-01-
14

2019-07
-13

 LK-NWSDB-66591-CW-RFQ
/ KI/18/41- Quotation for yi
eld test in well testing in  in
Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,612.00 0.00 Canceled 2018-11-
20

2019-01-
15

2019-07
-14

 LK-NWSDB-66593-CW-RFQ
/ KI/18/42-Quotation for yiel
d test in well testing in in Ki
linochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,612.00 0.00 Canceled 2018-11-
21

2019-01-
16

2019-07
-15

 LK-NWSDB-66595-CW-RFQ
/ KI/18/43- Quotation for yi
eld test in well testing in  in
Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,612.00 0.00 Canceled 2018-11-
24

2019-01-
19

2019-07
-18

 LK-NWSDB-66596-CW-RFQ
/ KI/18/44- Quotation for yi
eld test in well testing in  in
Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,612.00 0.00 Canceled 2018-11-
25

2019-01-
20

2019-07
-19

 LK-NWSDB-66599-CW-RFQ
/ KI/18/45- Quotation for yi
eld test in well testing in  in
Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,612.00 0.00 Canceled 2018-11-
26

2019-01-
21

2019-07
-20

 LK-NWSDB-66600-CW-RFQ
/ KI/18/46- Quotation for yi
eld test in well testing in  in
Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,612.00 0.00 Canceled 2018-11-
27

2019-01-
22

2019-07
-21

 LK-NWSDB-66601-CW-RFQ
/ KI/18/47- Quotation for yi
eld test in well testing in  in
Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,612.00 0.00 Canceled 2018-11-
28

2019-01-
23

2019-07
-22

 LK-NWSDB-66602-CW-RFQ
/ KI/18/48- Quotation for yi
eld test in well testing in  in
Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,612.00 0.00 Canceled 2018-12-
01

2019-01-
26

2019-07
-25

 LK-NWSDB-67659-CW-RFB
/ BA/18/83- Construction of
Dehigolla in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
161,290.0

0 0.00 Canceled 2018-11-
05

2019-10-
15

2018-11-
10

2018-12-
22

2019-11-
27

2019-01-
21

2019-02-
25

2019-08
-24

 LK-NWSDB-51647-CW-RFQ
/ MO/18/21- Rehabilitation
of Ulugala, Janahitha shakt
hi rural water supply sche
me in Monaragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 28,387.00 25,643.1
3

Complete
d

2018-10-
14

2018-10-
07

2018-12-
09

2019-01-
07

2019-06
-07

 LK-NWSDB-48093-CW-RFB
/ BA/18/01- Construction of
Uva Gemunupura Water Su
pply Schemes in Badulla Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,032.0

0
299,829.

21 Signed 2018-03-
20

2018-11-
01

2018-03-
25

2018-05-
06

2019-01-
09

2018-06-
05

2019-03-
12

2018-07-
10

2019-06-
15

2019-01
-06

 LK-NWSDB-76830-CW-RFQ
/ RA/18/93- Providing Hous
e Connections for Welipoth
ayaya RWSS(Zone 01)  in R
atnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 15,483.00 13,175.2
5 Signed 2018-10-

20
2018-09-

21
2018-12-

15
2019-01-

19
2019-06

-13

 LK-NWSDB-76996-CW-RFQ
/ KE/18/45- Construction of
Sanitation facilities at Para
pe Vidyalaya under School
Sanitation Program  in Keg
alle district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,613.00 15,376.8
5 Signed 2018-11-

04
2018-09-

06
2018-12-

30
2018-12-

16
2019-06

-28

 LK-NWSDB-65979-CW-RFB
/ KE/18/45- Construction of
Sanitation facilities at Para
pe Vidyalaya under School
Sanitation Program in Kega
lle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 1,613.00 0.00 Canceled 2018-08-
20

2018-09-
17

2018-10-
15

2018-11-
05

2018-12-
17

2019-12
-17

 LK-NWSDB-93922-CW-RFB
/ BA/18/04- Rehabilitation o
f Mirahawaththa WSS  in Ba
dulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 51,840.7
9 Signed 2019-01-

07
2017-12-

19
2019-01-

12
2019-02-

23
2019-02-

21
2019-03-

25
2019-05-

16
2019-04-

29
2019-08-

09
2019-10

-26

 LK-NWSDB-43840-CW-RFB
/ KE/17/79-Rehabilitation of
Molligoda RWSS in Kegalle
district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
348,387.0

0
64,070.3

7 Signed 2018-03-
26

2019-01-
23

2018-03-
31

2018-05-
12

2019-03-
27

2018-06-
11

2019-04-
10

2018-07-
16

2019-05-
25

2019-01
-12

 LK-NWSDB-93944-CW-RFB
/ PMU/18/102- Construction
of Office Building Lot 03 for
project  District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,742.0

0 0.00 Canceled 2019-01-
15

2019-01-
20

2019-03-
03

2019-04-
02

2019-05-
07

2019-11
-03

 LK-NWSDB-93945-CW-RFB
/ PMU/18/103- Construction
of Office Building Lot 04 for
project District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,742.0

0 0.00 Canceled 2019-01-
14

2019-01-
19

2019-03-
02

2019-04-
01

2019-05-
06

2019-11
-02

 LK-NWSDB-62512-CW-RFQ
/ KE/18/23- Construction of
access road for Treatment
Plant at Ganepalla RWSS in
Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 25,806.00 40,838.8
2 Signed 2018-10-

06
2019-05-

29
2018-12-

01
2019-09-

09
2019-05

-30

 LK-NWSDB-76855-CW-RFQ
/ KE/18/60-  Construction of
balance work in Polkotuwa
in Ganepalla RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 41,935.00 37,210.9
8 Signed 2018-11-

12
2019-05-

29
2019-01-

07
2019-12-

07
2019-07

-06
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 LK-NWSDB-80303-CW-RFB
/ BA/18/07- Rehabilitation K
oskanuwela WSS in Badulla
Disrtict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 68,243.8
0 Signed 2019-02-

11
2019-01-

10
2019-02-

16
2019-03-

30
2019-03-

21
2019-04-

29
2019-05-

30
2019-06-

03
2019-07-

30
2019-11

-30

 LK-NWSDB-75851-CW-RFB
/ PMU/18/72- Construction
of Office Building Lot 01 for
project District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,806,452.

00
375,396.

53 Signed 2019-03-
27

2019-03-
31

2019-04-
01

2019-05-
13

2019-06-
19

2019-06-
12

2019-07-
02

2019-07-
17

2019-08-
30

2020-01
-13

 LK-NWSDB-76810-CW-RFB
/ RA/18/85- Construction of
Dombagammana RWSS in
Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 297,930.
20 Signed 2019-03-

12
2019-06-

02
2019-03-

17
2019-04-

28
2019-08-

07
2019-05-

28
2019-09-

20
2019-07-

02
2019-11-

20
2019-12

-29

 LK-NWSDB-75852-CW-RFB
/ PMU/18/73- Construction
of Office Building Lot 02 for
project District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,806,452.

00 0.00 Canceled 2019-06-
10

2019-06-
15

2019-07-
27

2019-08-
26

2019-09-
30

2020-03
-28

 LK-NWSDB-101265-CW-RF
Q / BA/18/06- Rehabilitatio
n of Piyarapadowa Water s
upply scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 83,870.00 0.00 Canceled 2019-02-
27

2019-04-
24

2019-10
-21

 LK-NWSDB-101268-CW-RF
B / MO/18/44- Construction
of Hulandawa Rural Supply
project  Monaragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,548,338.

00
140,654.

53 Signed 2019-03-
29

2019-05-
02

2019-04-
03

2019-05-
15

2019-07-
10

2019-06-
14

2019-08-
28

2019-07-
19

2019-11-
11

2020-01
-15

 LK-NWSDB-101276-CW-RF
B / NE/18/63- Construction
of Thalawakela Septage Tr
eatment Plant in NuwaraEli
ya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,741.0

0
378,866.

79 Signed 2019-04-
02

2019-06-
02

2019-04-
30

2019-05-
28

2019-07-
10

2019-06-
18

2019-09-
04

2019-07-
30

2019-09-
01

2020-07
-29

 LK-NWSDB-65714-CW-RFQ
/ RA/18/79- Construction of
School Sanitation of Rakwa
na in Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 22,580.00 21,328.5
1 Signed 2019-04-

01
2019-03-

15
2019-05-

27
2018-07-

09
2019-11

-23

 LK-NWSDB-102472-CW-RF
Q / KE/19/03- Construction
of balance work of Walpola
RWSS in Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 48,905.0
7 Signed 2019-05-

04
2019-07-

09
2019-06-

29
2019-11-

17
2019-12

-26

 LK-NWSDB-102483-CW-RF
B / KE/19/18- Rehabilitation
of RWSS in Warakapola DS
D in Kegalle district- Stage
01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,032.0

0
602,282.

56 Signed 2019-05-
06

2019-06-
25

2019-06-
03

2019-07-
01

2019-08-
16

2019-07-
22

2019-09-
10

2019-09-
02

2019-11-
30

2020-09
-01

 LK-NWSDB-102497-CW-RF
Q / PMU/19/10- Supply and
Delivery of chemicals for W
aSSIP.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 10,296.00 2,981.52 Complete

d
2019-04-

30
2019-05-

28
2019-06-

25
2019-06-

25
2019-12

-22

 LK-NWSDB-102500-CW-RF
Q / PMU/19/02- Carpeting,
Partitioning, Curtaining & R
efurbishment of Rural Wate
r Supply & Sanitation Secti
on of NWS&DB Thelawala.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 23,225.00 7,539.48 Complete

d
2019-05-

01
2019-05-

02
2019-06-

26
2019-07-

04
2019-12

-23

 LK-NWSDB-102501-CW-RF
Q / KE/19/06- Construction
of Retaining wall for Miyan
awita RWSS in Kegalle distr
ict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,709.00 18,438.2
4 Signed 2019-05-

28
2019-06-

24
2019-07-

23
2019-11-

04
2020-01

-19

 LK-NWSDB-82080-CW-RFB
/ KI/18/67- Construction of
Konavil RWSS  in Kilinochch
i District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,580,645.

00
2,034,16

2.97 Signed 2019-04-
30

2019-09-
02

2019-05-
05

2019-06-
16

2019-10-
02

2019-07-
16

2019-11-
25

2019-08-
20

2020-09-
02

2020-02
-16

 LK-NWSDB-75855-CW-RFB
/ BA/18/85- Construction of
Orubadiwawe Rural Water
Supply Scheme- Phase II in
Badulla Disrtict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
3,354,838.

00
2,581,46

5.16 Signed 2019-05-
01

2018-09-
03

2019-05-
06

2019-06-
17

2018-10-
17

2019-07-
17

2019-01-
25

2019-08-
21

2019-04-
12

2020-02
-17

 LK-NWSDB-82078-CW-RFB
/ KI/18/66- Construction of
Selvanagar RWSS in Kilinoc
hchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,580,645.

00
1,255,73

6.80 Signed 2019-05-
10

2019-05-
01

2019-05-
15

2019-06-
26

2019-07-
17

2019-07-
26

2020-09-
04

2019-08-
30

2021-02-
15

2020-02
-26

 LK-NWSDB-38036-CW-RFB
/ BA/17/49-Construction of
Egodawela RWSS in Badull
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
161,290.0

0
403,476.

22 Signed 2019-04-
24

2018-08-
01

2019-05-
22

2019-06-
19

2018-10-
10

2019-07-
17

2018-12-
04

2019-08-
28

2019-04-
03

2020-08
-27

 PMU/18/01 / Construction
of office building in Kegalle. IDA / 56850 Component 2 – Institutiona

l Capacity Strengthening Post Request for Bid
s Open - National Single Stage - On

e Envelope
451,612.0

0 0.00 Canceled 2019-05-
08

2019-06-
05

2019-07-
03

2019-07-
24

2019-09-
04

2020-09
-03

 LK-NWSDB-43851-CW-RFB
/ MU/17/12-Thanduwan Rur
al WSS.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
193,548.0

0 0.00 Canceled 2019-05-
03

2019-05-
08

2019-06-
19

2019-07-
19

2019-08-
23

2020-02
-19

 LK-NWSDB-62513-CW-RFB
/ KE/18/24- Supply of DI pip
es and fittings for Theligam
a RWSS in Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,032.0

0
528,006.

29 Signed 2019-08-
01

2019-01-
06

2019-08-
29

2019-09-
26

2019-02-
27

2019-10-
17

2019-04-
12

2019-11-
28

2019-08-
18

2020-11
-27

 LK-NWSDB-60426-CW-RFB
/ RA/18/58-Construction of
public Sanitation Facilities f
or District General Hospital
in Embilipitiya

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 42,015.7
9 Signed 2019-05-

09
2018-11-

20
2019-05-

14
2019-06-

25
2019-01-

09
2019-07-

25
2019-03-

01
2019-08-

29
2019-06-

26
2020-02

-25

 LK-NWSDB-65710-CW-RFQ
/ RA/18/76- Construction of
School Sanitation in Palma
dulla.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 34,445.6
0 Signed 2019-05-

15
2018-11-

16
2019-07-

10
2019-03-

12
2020-01

-06

 LK-NWSDB-66471-CW-RFQ
/ BA/18/67- Construction of
Public toilet-Lunugala Town
in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,710.00 0.00 Canceled 2019-05-
14

2019-07-
09

2020-01
-05

 LK-NWSDB-63549-CW-RFB
/ MO/18/12- Rehabilitation
of Hamapola, Pitakumbura
and Associated (Group 14)
Rural Water Supply Schem
es in Monaragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 61,935.00 50,714.8
4

Complete
d

2019-04-
25

2018-09-
04

2019-04-
30

2019-06-
11

2018-10-
24

2019-07-
11

2018-12-
05

2019-08-
15

2019-02-
16

2020-02
-11

 LK-NWSDB-75857-CW-RFQ
/ RA/18/84- Construction of
School Sanitation in Niwithi
gala (Group 01)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2019-05-
13

2019-07-
08

2020-01
-04

 LK-NWSDB-75853-CW-RFB
/ PMU/18/75- Renovation a
nd refurbishment of RWS s
ection, NWSDB head office,
Thelawala.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 16,129.00 11,938.8
9

Complete
d

2019-05-
17

2018-09-
10

2019-07-
12

2018-12-
01

2020-01
-08

 LK-NWSDB-82049-CW-RFQ
/ KE/18/76- Topographical s
urveying works for lands fo
r preparation of gift deeds i
n Keerihena, Miyanawita an
d Rambukkana RWSS in Ke
galle district. 

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 7,096.00 8,569.74 Signed 2019-05-
14

2019-03-
12

2019-07-
09

2019-06-
06

2020-01
-05

 LK-NWSDB-76971-CW-RFQ
/ KE/18/70- Construction of
sanitation facilities at St. M
ary's college- Primary secti
on and associated (Group-0
1) schools under school san
itation programme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 18,151.6
5 Signed 2019-05-

27
2019-05-

21
2019-07-

22
2019-09-

15
2020-01

-18

 LK-NWSDB-78437-CW-RFQ
/ NE/18/47- Quotation for S
urveying of Hanguranketha
Distribution Tank & Pump H
ouse.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 194.00 1,763.33 Complete
d

2019-06-
10

2018-08-
05

2019-08-
05

2018-10-
19

2020-02
-01

 LK-NWSDB-79479-CW-RFQ
/ BA/18/93- Construction of
Latrine in Dambana area- S
tage III  in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 41,192.0
2 Signed 2019-05-

14
2019-06-

16
2019-07-

09
2020-03-

03
2020-01

-05

 LK-NWSDB-78445-CW-RFQ
/ NE/18/51- Quotation for S
urveying of Sheengama 2 c
lear water storage tank lan
d and Break presure tank l
and  in Nuwara Eliya Distric
t

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 484.00 1,333.33 Complete
d

2019-05-
14

2018-10-
03

2019-07-
09

2018-12-
08

2020-01
-05

 LK-NWSDB-76854-CW-RFQ
/ KE/18/59- Rehabilitation o
f Ganthuna and Alapalawal
a RWSS in Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 40,178.5
1 Signed 2019-06-

04
2019-07-

10
2019-07-

30
2020-10-

19
2020-01

-26

 LK-NWSDB-80335-CW-RFQ
/ KE/18/74- Printing , Delive
ry and Erection of sign boar
ds for water sources at Ara
nayaka, Mawanella, Rambu
kkana, Kegalle, Ruwanwell
a, Bulathkohupitiya,Dehiow
ita, Yatiyantota and Warak
apola. 

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,451.00 6,226.95 Complete
d

2019-06-
02

2019-02-
06

2019-07-
28

2019-04-
07

2020-01
-24

 LK-NWSDB-79480-CW-RFQ
/ BA/18/94- Construction of
Latrine in Dambana area- S
tage IV  in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2019-06-
04

2019-07-
30

2020-01
-26

 LK-NWSDB-76849-CW-RFQ
/ KE/18/56- Construction of
Water quality testing labor
atories in Undugoda RWSS
in Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 22,581.00 28,110.7
4 Signed 2019-06-

08
2019-02-

20
2019-08-

03
2019-07-

20
2020-01

-30

 LK-NWSDB-83421-CW-RFQ
/ KE/18/79- Construction of
balance work of Anhettiga
ma RWSS in Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 10,928.5
7 Signed 2019-06-

08
2020-03-

11
2019-08-

03
2020-07-

08
2020-01

-30

 LK-NWSDB-78438-CW-RFQ
/ NE/18/48- Quotation for S
urveying of Galkadapathan
a pressure tank Land  in Nu
waraEliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 194.00 1,101.93 Complete
d

2019-05-
25

2018-10-
03

2019-07-
20

2018-10-
21

2020-01
-16

 LK-NWSDB-78444-CW-RFQ
/ NE/18/50- Quotation for S
urveying of Sheengama 1 I
ntake lands and WTP land 
in Nuwara Eliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 580.00 969.96 Signed 2019-06-
12

2018-10-
03

2019-08-
07

2018-12-
13

2020-02
-03

 LK-NWSDB-105226-CW-RF
Q / PMU/19/15- Partitioning
for the Establishment of na
tional M&E cell at the DNC
WS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 24,516.00 26,229.0
7

Complete
d

2019-08-
05

2019-04-
12

2019-09-
30

2019-06-
19

2020-03
-28

 LK-NWSDB-89892-CW-RFB
/ PMU/15/01-Construction o
f Siyabalanduwa water Sup
ply Scheme in  Monaragala
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Prior Request for Bid
s Open - National Single Stage - On

e Envelope
8,387,096.

00
7,229,20

4.65 Signed 2019-05-
22

2019-06-
19

2019-05-
27

2019-06-
23

2019-07-
08

2016-08-
09

2019-08-
07

2019-06-
25

2019-09-
11

2017-04-
13

2020-03
-09

 LK-NWSDB-111889-CW-RF
Q / NE/19/01- CONSTRUCTI
ON OF BALANCE  SUPPLY W
ORK OF MANTHREETHENNA
 RWSS IN NUWARA ELIYA D
ISTRICT

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 28,580.00 32,735.3
1 Signed 2019-06-

24
2019-08-

23
2019-08-

19
2019-11-

11
2020-02

-15

 LK-NWSDB-111892-CW-RF
Q / NE/19/02- CONSTRUCTI
ON OF BALANCE  LAYING W
ORK OF MANTHREETHENNA
 RWSS IN NUWARA ELIYA D
ISTRICT

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 44,838.00 36,985.3
9 Signed 2019-06-

04
2019-07-

04
2019-07-

30
2019-10-

05
2020-01

-26

 LK-NWSDB-111896-CW-RF
Q / NE/19/03- CONSTRUCTI
ON OF BALANCE  LAYING W
ORK OF MANTHREETHENNA
 RWSS IN NUWARA ELIYA D
ISTRICT

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,200.00 4,482.50 Signed 2019-07-
02

2019-03-
10

2019-08-
27

2019-06-
02

2020-02
-23

 LK-NWSDB-111728-CW-RF
Q / RA/19/06- Construction
of Disable Persons' Toilets (
Group 01) for Pelmadulla in
Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2019-06-
17

2019-08-
12

2020-02
-08

 LK-NWSDB-111729-CW-RF
Q / RA/19/07- Construction
of Disable Persons' Toilets (
Group 02) for Embilipitiya i
n Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2019-06-
04

2019-07-
30

2020-01
-26

 LK-NWSDB-111732-CW-RF
Q / RA/19/08- Construction
of Disable Persons' Toilets (
Group 03) for Ratnapura in
Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2019-05-
20

2019-07-
15

2020-01
-11

 LK-NWSDB-111730-CW-RF
Q / RA/19/09- Construction
of Disable Persons' Toilets (
Group 04) for Balangoda in
Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2019-05-
27

2019-07-
22

2020-01
-18

 LK-NWSDB-65941-CW-RFB
/ KE/18/31- Construction of
Kabulumulla RWSS in Kegal
le district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,032.0

0
1,397,85

4.95 Signed 2018-08-
01

2019-06-
17

2018-08-
29

2018-09-
26

2019-08-
16

2018-10-
17

2019-10-
04

2018-11-
28

2019-11-
11

2019-11
-28

 LK-NWSDB-117979-CW-RF
Q / RA/19/11- Construction
of School Sanitation of Emb
ilipitiya (Group 02) in Ratna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,400.00 0.00 Canceled 2019-06-
09

2019-08-
04

2020-01
-31

 LK-NWSDB-121057-CW-RF
Q / NE/19/04- Construction
of Balance supply work II of
Manthreethenna in Nuwara
Eliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,300.00 6,869.72 Signed 2019-07-
10

2019-08-
23

2019-09-
04

2019-11-
30

2020-03
-02

 LK-NWSDB-65711-CW-RFQ
/ RA/18/77- Construction of
School Sanitation of Pelma
dulla(Group 03) in Ratnapu
ra District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2018-09-
24

2018-11-
19

2019-05
-18

 LK-NWSDB-121060-CW-RF
Q / NE/19/07-Construction
of Latrine Balance Work of
Dunsinane 3 in Nuwara Eliy
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,800.00 45,987.9
4 Signed 2019-07-

02
2019-08-

23
2019-08-

27
2020-03-

20
2020-02

-23

 LK-NWSDB-121061-CW-RF
Q / NE/19/08-Construction
of Latrine Balance Work of
Glassaugh Lower in Nuwar
a Eliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,800.00 42,434.8
8 Signed 2019-07-

05
2019-08-

23
2019-08-

30
2020-08-

03
2020-02

-26

 LK-NWSDB-121062-CW-RF
Q / NE/19/09-Construction
of Latrine Balance Work of
Edinburgh 1 in Nuwara Eliy
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,200.00 41,205.4
5 Signed 2019-07-

03
2019-08-

23
2019-08-

28
2020-05-

18
2020-02

-24

 LK-NWSDB-121063-CW-RF
Q / NE/19/10-Construction
of Latrine Balance Work of
Edinburgh 2 in Nuwara Eliy
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,200.00 46,480.4
7 Signed 2019-07-

05
2019-08-

23
2019-08-

30
2020-02-

11
2020-02

-26

 LK-NWSDB-121067-CW-RF
Q / NE/19/13-Strathdon Est
ate new latrine constructio
n project in Nuwara Eliya Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 17,450.00 15,320.8
8 Signed 2019-07-

22
2019-08-

11
2019-09-

16
2020-01-

05
2020-03

-14

 LK-NWSDB-121068-CW-RF
B / MO/19/01-Construction
of public convenient centre
in katharagama in Monarag
ala district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
141,900.0

0
140,848.

50 Signed 2019-06-
27

2019-04-
30

2019-07-
02

2019-08-
13

2019-07-
10

2019-09-
12

2019-08-
20

2019-10-
17

2019-11-
24

2020-04
-14

 LK-NWSDB-121073-CW-RF
Q / NE/19/14-Land Survey f
or Jambuthenna & Kothmal
e in Nuwara Eliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,250.00 1,789.40 Signed 2019-07-
21

2019-07-
10

2019-09-
15

2019-08-
19

2020-03
-13

 LK-NWSDB-121109-CW-RF
B / KI/19/13-Ponnagar bala
nce work of Ponnagar in Kili
nochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,000.00 1,082,08
7.92 Signed 2019-07-

11
2019-08-

05
2019-07-

16
2019-08-

27
2019-09-

19
2019-09-

26
2019-10-

31
2019-10-

31
2019-12-

28
2020-04

-28

 LK-NWSDB-121120-CW-RF
Q / RA/19/11-Construction
of School Sanitation of Emb
ilipitiya (Group 02) in Ratna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,000.00 15,018.5
1 Signed 2019-07-

16
2019-08-

30
2019-09-

10
2020-03-

17
2020-03

-08

 LK-NWSDB-121128-CW-RF
Q / RA/19/13-Construction
of School Sanitation of Ratn
apura in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,000.00 22,408.1
5 Signed 2019-07-

03
2019-08-

30
2019-08-

28
2020-04-

12
2020-02

-24

 LK-NWSDB-121925-CW-RF
Q / RA/19/23-Construction
of School Sanitation for Ud
awalawa (Group 01) in Rat
napura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,700.00 0.00 Canceled 2019-07-
16

2019-09-
10

2020-03
-08

 LK-NWSDB-121926-CW-RF
Q / RA/19/24-Construction
of School Sanitation for Ud
awalawa (Group 02) in Rat
napura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,700.00 0.00 Canceled 2019-07-
22

2019-09-
16

2020-03
-14

 LK-NWSDB-121928-CW-RF
Q / RA/19/26-Construction
of School Sanitation for Ka
wanthissa Piriwena in Ratn
apura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,300.00 0.00 Canceled 2019-07-
16

2019-09-
10

2020-03
-08

 LK-NWSDB-134395-CW-RF
B / BA/19/01-Construction o
f Hasalaka Rural Water Sup
ply Scheme in Mahiyanaga
na DSD in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
412,121.0

0
460,833.

17 Signed 2020-07-
31

2020-02-
07

2020-08-
05

2020-09-
16

2020-03-
11

2020-10-
16

2020-05-
18

2020-11-
20

2020-07-
06

2021-02
-28

 LK-NWSDB-134396-CW-RF
B / BA/20/09- Rehabilitation
of Rathnodagama and Asso
ciation Rural Water Supply
Scheme in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
290,910.0

0
180,075.

42 Signed 2020-07-
31

2020-12-
31

2020-08-
05

2020-09-
16

2021-08-
18

2020-10-
16

2021-10-
15

2020-11-
20

2021-11-
16

2020-11
-30

 LK-NWSDB-134397-CW-RF
B / BA/19/03- Rehabilitation
of Udawela RWSS - Passara
DSD in Badulla DSD

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
606,060.0

0
944,824.

85 Signed 2020-07-
31

2020-06-
15

2020-08-
05

2020-09-
16

2020-10-
07

2020-10-
16

2020-11-
10

2020-11-
20

2021-01-
21

2021-02
-28

 LK-NWSDB-134398-CW-RF
B / BA/19/04- Rehabilitation
of Kandepuhulpola RWSS –
Welimada   DSD in Badulla
DSD

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
496,970.0

0
296,748.

43 Signed 2020-07-
31

2020-06-
15

2020-08-
05

2020-09-
16

2020-11-
26

2020-10-
16

2021-01-
25

2020-11-
20

2021-03-
17

2021-02
-28
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 LK-NWSDB-121055-CW-RF
Q / KE/19/22- Construction
of sanitation facilities at Ke
galu vidyalaya, Parape piriv
ena, Beragala Vidyalaya &
Bodhiraja under School San
itation Programme in Kegal
le District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,900.00 0.00 Canceled 2019-07-
02

2019-08-
27

2020-02
-23

 LK-NWSDB-121056-CW-RF
Q / KE/19/23-Construction o
f Sanitation facilities at Par
ape Pirivena under Instituti
onal Sanitation Programme
in Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,500.00 0.00 Canceled 2019-07-
02

2019-08-
27

2020-02
-23

 LK-NWSDB-144004-CW-RF
B / BA/19/05 - Rehabilitatio
n of Haddaththawa RWSS –
Mahiyanaganaya   DSD in B
adulla DS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
103,000.0

0 0.00 Canceled 2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-05
-19

 LK-NWSDB-144006-CW-RF
B / BA/19/07 - Rehabilitatio
n of Pussallagola RWSS – B
adulla   DSD in Badulla DS
D

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 58,000.00 0.00 Canceled 2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-05
-19

 LK-NWSDB-144061-CW-RF
B / BA/19/08 - Rehabilitatio
n of Sirimalgoda  RWSS – B
adulla   DSD in Badulla DS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
100,000.0

0 0.00 Canceled 2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-02
-28

 LK-NWSDB-144075-CW-RF
B / RA/19/34 - Construction
of School Sanitation for Nivi
thigala in Ratnapura Distric

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
180,000.0

0 0.00 Canceled 2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-05
-18

 LK-NWSDB-144076-CW-RF
B / RA/19/36 - Construction
of Sanitary Latrine Comple
xes for School,Religions Ins
titutes & Water Treatment
Plant Nivithigala,Balangoda
,Eheliyagoda,Sannasgama i
n Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
120,000.0

0 0.00 Canceled 2020-07-
30

2020-05-
04

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-05
-18

 LK-NWSDB-144081-CW-RF
B / MO/19/02 - Improvemen
t of Sanitation facilities for
Disable people in monarag
ala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,000.00 91,191.9
4 Signed 2020-06-

30
2021-01-

11
2020-07-

05
2020-08-

16
2021-02-

09
2020-09-

15
2021-04-

09
2020-10-

20
2021-05-

08
2021-04

-18

 LK-NWSDB-144082-CW-RF
B / NE/19/19 -  Constructio
n of Seethaeliya Water Sup
ply Scheme in NuwaraEliya
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
169,000.0

0
121,058.

58 Signed 2020-06-
29

2020-01-
06

2020-07-
04

2020-08-
15

2020-02-
19

2020-09-
14

2020-05-
15

2020-10-
19

2020-06-
12

2021-04
-17

 LK-NWSDB-144084-CW-RF
B / KI/19/17 - CONSTRUCTI
ON OF KILINOCHCHI NEW
WATER SUPPLY SCHEME –
SUPPLY & INSTALLATION O
F OZONE GENERATOR SYST
EM 

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
606,000.0

0
1,499,91

8.81 Signed 2020-07-
31

2019-08-
22

2020-08-
05

2020-09-
16

2020-08-
21

2020-10-
16

2020-12-
01

2020-11-
20

2021-01-
06

2021-03
-30

 LK-NWSDB-144222-CW-RF
Q / BA/19/18 - Construction
of latrines for Godaporuwa
yaya Village in Mahiyanaga
naya Phase -I in Badulla Dis
trict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 42,000.00 0.00 Canceled 2020-08-
03

2020-09-
28

2021-01
-06

 LK-NWSDB-144224-CW-RF
Q / BA/19/20 - supply and l
aying of pipes in Bandaraw
ela Kuda Kusum Vidyalaya i
n Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-06-
30

2020-08-
25

2020-12
-03

 LK-NWSDB-144225-CW-RF
Q / BA/19/21 - Construction
of Disabled Toilet in Sorana
tota & Passara DS Area in B
adulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-06-
30

2020-08-
25

2020-12
-03

 LK-NWSDB-144226-CW-RF
Q / BA/19/26 - Quotation fo
r LS and Contour survey in
Haldumulla WSS in Badulla
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,000.00 2,116.67 Signed 2020-08-
04

2020-08-
04

2020-09-
29

2021-03-
22

2021-01
-07

 LK-NWSDB-144232-CW-RF
Q / RA/19/35 - Construction
of School Sanitation of Kira
gala Tamil Vidyalaya in Rat
napura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 35,000.00 0.00 Canceled 2020-08-
04

2020-09-
29

2021-03
-28

 LK-NWSDB-144239-CW-RF
Q / MU/19/01 - Constructio
n of Institutional toilet in W
alioya in Mulathivu Distsict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,200.00 18,545.4
4

Complete
d

2020-08-
02

2021-01-
07

2020-09-
27

2021-03-
26

2021-02
-04

 LK-NWSDB-144252-CW-RF
Q / NE/19/15 - Land surveyi
ng for Madulla Water Suppl
y Scheme in NuwaraEliya D
istrict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 39,000.00 2,140.71 Signed 2020-07-
05

2020-03-
17

2020-08-
30

2020-07-
06

2021-02
-26

 LK-NWSDB-144253-CW-RF
Q / NE/19/16 - Construction
of Glassaugh B Balance wo
rk in NuwaraEliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 39,000.00 31,903.3
5 Signed 2020-07-

04
2019-10-

10
2020-08-

29
2019-12-

20
2021-02

-25

 LK-NWSDB-144254-CW-RF
Q / NE/19/17 - Laying of pip
es in Dunsinane north divisi
on new housing scheme in
NuwaraEliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 31,000.00 0.00 Canceled 2020-07-
05

2020-08-
30

2021-02
-26

 LK-NWSDB-144255-CW-RF
Q / NE/19/18 - Construction
of Dunsinane A balance wo
rk in NuwaraEliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 31,000.00 0.00 Canceled 2020-08-
04

2020-09-
29

2021-03
-28

 LK-NWSDB-144257-CW-RF
Q / NE/19/20 - Construction
of Balance work of School S
anitation NuwaraEliya Pack
age  in NuwaraEliya District
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-08-
02

2020-09-
27

2021-03
-26

 LK-NWSDB-144259-CW-RF
Q / NE/19/21  - Constructio
n of Balance work-01 - Glas
saugh A WSS in NuwaraEliy
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-07-
05

2020-08-
30

2021-02
-26

 LK-NWSDB-144260-CW-RF
Q / NE/19/22 - Construction
of Balance work-02 -  Glass
augh A WSS in NuwaraEliya
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 39,000.00 0.00 Canceled 2020-08-
02

2020-09-
27

2021-03
-26

 LK-NWSDB-144261-CW-RF
Q / NE/19/23 - Construction
of Balance Work-01 - Edinb
urgh WSS in NuwaraEliya D
istrict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 39,000.00 0.00 Canceled 2020-08-
02

2020-09-
27

2021-03
-26

 LK-NWSDB-144320-CW-RF
B / KE/19/26 - Rehabilitatio
n of RWSS in Deraniyagala
DSD in Kegalle District-Sta
ge 02

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
287,000.0

0
406,181.

56 Signed 2020-07-
31

2020-04-
14

2020-08-
05

2020-09-
16

2021-01-
28

2020-10-
16

2021-04-
09

2020-11-
20

2021-05-
10

2021-05
-19

 LK-NWSDB-144755-CW-RF
Q / KI/19/19 - Renovation of
District Engineer's Office in
Killinochchi District.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 48,000.00 22,779.9

7 Signed 2020-08-
05

2020-06-
15

2020-09-
30

2020-11-
07

2021-03
-29

 LK-NWSDB-43414-CW-RFB
/ KE/17/74-Constriction of H
athgampola RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
145,162.0

0 0.00 Canceled 2019-05-
01

2019-05-
06

2019-06-
17

2019-07-
17

2019-08-
21

2020-02
-17

 LK-NWSDB-44682-CW-RFQ
/ RA/18/06-Construction of
Ferrocement Tank & associ
ated structures for Welipot
hayaya RWS project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,355.00 0.00 Canceled 2018-04-
04

2018-05-
30

2018-11
-26

 LK-NWSDB-54987-CW-RFQ
/ RA/18/43- Rehabilitation o
f Pathakanda RWSS in Ratn
apura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,580.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-54931-CW-RFQ
/ RA/18/20- Rehabilitation o
f Weralugahamula RWSS in
Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 9,677.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-55030-CW-RFQ
/ NE/18/11- Construction of
Laboratory for Pitawala RW
S scheme in NuwaraEliya di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,354.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-54973-CW-RFQ
/ RA/18/41- Rehabilitation o
f Thoranakada RWSS in Rat
napura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-54976-CW-RFQ
/ RA/18/45- Rehabilitation o
f Sripada RWSS in Ratnapu
ra District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-48090-CW-RFB
/ RA/18/12-Supply and Fixin
g (M & E) for Welipothayay
a RWS project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,355.00 0.00 Canceled 2018-07-
15

2018-09-
09

2019-03
-08

 LK-NWSDB-63301-CW-RFQ
/ MU/17/20- Source Investig
ation - Thanduwan, Theniy
ankulam, thevipuram & thu
nukai rural.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 34,193.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01
-14

 LK-NWSDB-63822-CW-RFQ
/ NE/18/34- Bore Hole Inves
tigation for Bulathgama wa
ter supply scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,226.00 0.00 Canceled 2018-12-
02

2019-01-
27

2019-07
-26

 LK-NWSDB-55006-CW-RFQ
/ RA/18/52- Construction La
boratory  for Morahela Arun
alu  RWSS in Ratnapura Dis
trict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 26,451.00 0.00 Canceled 2019-04-
02

2019-05-
28

2019-11
-24

 LK-NWSDB-76850-CW-RFQ
/ KE/18/57- Construction of
Water quality testing labor
atories in Panawala RWSS i
n Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 22,580.00 0.00 Canceled 2019-05-
21

2019-07-
16

2020-01
-12

 LK-NWSDB-82470-CW-RFQ
/ RA/18/98- Balance Work a
t Masimbula Rehabilitation
Rural Water Supply Schem
e in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2019-07-
01

2019-08-
26

2020-02
-22

 LK-NWSDB-76945-CW-RFQ
/ KE/18/67- Topographical S
urveying works for the land
for Proposed Public Conven
ience Centres in Galigamu
wa & Kotiyakumbura

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,451.00 0.00 Canceled 2019-05-
15

2019-07-
10

2020-01
-06

 LK-NWSDB-111893-CW-RF
Q / BA/17/22-Construction
of Yakahalpotha Water Sup
ply Scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2019-07-
02

2019-08-
27

2020-02
-23

 LK-NWSDB-55022-CW-RFQ
/ BA/18/12- Construction of
Laboratory for UVa Paranag
ama RWS scheme in Badull
a district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 18,710.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-54933-CW-RFQ
/ RA/18/21- Rehabilitation o
f Maduwalalanda RWSS in
Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 22,581.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-54948-CW-RFQ
/ RA/18/32- Rehabilitation o
f Embuldeniya RWSS in Rat
napura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-54975-CW-RFQ
/ RA/18/44- Rehabilitation o
f Wewelwaththa RWSS in R
atnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-54960-CW-RFQ
/ RA/18/35- Rehabilitation o
f Rathgama RWSS in Ratna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-55008-CW-RFQ
/ RA/18/53- Construction of
Laboratory for Rilhena Jana
shakthi RWS scheme in Pel
madulla.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 41,935.00 0.00 Canceled 2018-07-
04

2018-08-
29

2019-02
-25

 LK-NWSDB-63290-CW-RFQ
/ MU/17/26- Soil Investigati
on - Ampalavanpokkanai, 3
RWSS in Manthai East & ex
tension.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 22,580.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01
-14

 LK-NWSDB-63821-CW-RFQ
/ NE/18/33- Bore Hole Inves
tigation for Madulla water s
upply scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,226.00 0.00 Canceled 2018-12-
01

2019-01-
26

2019-07
-25

 LK-NWSDB-67106-CW-RFQ
/ KI/18/31- Surveying- barra
ge construction in Kudumir
uddy.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 6,452.00 0.00 Canceled 2018-10-

29
2018-12-

24
2019-06

-22

 LK-NWSDB-63528-CW-RFQ
/ NE/18/27- Contract for roa
d crossing by tunneling me
thod - Rikillagaskada

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,129.00 0.00 Canceled 2018-10-
17

2018-12-
12

2019-06
-10

 LK-NWSDB-83451-CW-RFQ
/ RA/18/99- Construction of
Ferro Cement Tank-02 for
Welipothayaya RWSS in Ra
tnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,354.00 0.00 Canceled 2019-05-
19

2019-07-
14

2020-01
-10

 LK-NWSDB-44709-CW-RFQ
/ BA/17/23-Construction of
Kanugolla Water Supply Sc
heme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 14,193.00 0.00 Canceled 2019-06-
09

2019-08-
04

2020-01
-31

 LK-NWSDB-51624-CW-RFQ
/ BA/18/05-Rehabilitation of
Ilukpalassa Water supply sc
heme in Badulla district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-03-
25

2018-05-
20

2018-11
-16

 LK-NWSDB-63823-CW-RFQ
/ NE/18/35- Bore Hole Inves
tigation for Jambuthenna w
ater supply scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,226.00 0.00 Canceled 2018-12-
03

2019-01-
28

2019-07
-27

 LK-NWSDB-67108-CW-RFQ
/ KI/18/30- Surveying - barr
age construction in Mandak
allaru

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 6,452.00 0.00 Canceled 2018-10-

30
2018-12-

25
2019-06

-23

 LK-NWSDB-66928-CW-RFQ
/ MU/18/43- 3 Nos. Dug wel
ls construction and Yield te
st  for kokkilai RWSS in Mul
athivui District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 29,032.00 0.00 Canceled 2018-10-
30

2018-12-
25

2019-06
-23

 LK-NWSDB-66927-CW-RFQ
/ MU/18/43- 3 Nos. Dug wel
ls construction and Yield te
st  for kokkilai RWSS in Kili
nochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 29,032.00 0.00 Canceled 2018-09-
04

2018-10-
30

2019-04
-28

 LK-NWSDB-66933-CW-RFQ
/ MU/18/47- Construction T
wo number cluster laborato
ry in Thunukai in Mulathivu
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 43,742.00 0.00 Canceled 2018-11-
05

2018-12-
31

2019-06
-29

 LK-NWSDB-56007-CW-RFQ
/ PMU/18/30- Soil Investigat
ion for design of 07 numbe
r of DSU officers.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 25,806.00 0.00 Canceled 2018-09-
25

2018-11-
20

2019-05
-19

 LK-NWSDB-76811-CW-RFQ
/ RA/18/86- Construction of
Wedihitigalakanda RWSS in
Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2019-05-
14

2019-07-
09

2020-01
-05

 LK-NWSDB-59905-CW-RFQ
/ MU/18/35- Construction of
2 No of Cluster laboratories
for Puthukudiyiruppu and O
ddusuddan DS Divisions.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 40,000.00 0.00 Canceled 2019-06-

05
2019-07-

31
2020-01

-27

 LK-NWSDB-76944-CW-RFQ
/ KE/18/66- Rehabilitation o
f Makumburawatta RWSS i
n Kegalle district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,161.00 0.00 Canceled 2019-06-
02

2019-07-
28

2020-01
-24

 LK-NWSDB-111880-CW-RF
Q / BA/17/27-Construction
of Udaarawa Water Supply
scheme in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2019-06-
24

2019-08-
19

2020-02
-15

 LK-NWSDB-111879-CW-RF
Q / BA/17/21-Soil Investigat
ion of Welimada RWS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2019-06-
04

2019-07-
30

2020-01
-26

 LK-NWSDB-54985-CW-RFQ
/ RA/18/42- Rehabilitation o
f Halkandaliya RWSS in Rat
napura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,580.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-63868-CW-RFQ
/ RA/18/67- Construction of
Eheliyagoda Bore Hole Sch
eme in Rathnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,707.00 0.00 Canceled 2018-09-
08

2018-11-
03

2019-05
-02

 LK-NWSDB-54923-CW-RFQ
/ RA/18/18- Rehabilitation o
f Ranchamadama RWSS in
Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,355.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-54939-CW-RFQ
/ RA/18/25- Rehabilitation o
f Aruggoda RWSS in Ratnap
ura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-54967-CW-RFQ
/ RA/18/38- Rehabilitation o
f Karangoda RWSS in Ratna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-54971-CW-RFQ
/ RA/18/40- Rehabilitation o
f Paleegala RWSS in Ratnap
ura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28
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 LK-NWSDB-54978-CW-RFQ
/ RA/18/28- Rehabilitation o
f Maduwalalanda RWSS in
Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,935.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-55017-CW-RFQ
/ RA/18/30- Rehabilitation o
f Wijeriya RWSS in Ratnapu
ra District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-65933-CW-RFQ
/ KI/18/07-4- Construction o
f Diable Sanitation facilities
in Kilinochchi District - Pack
age 04

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2018-11-
14

2019-01-
09

2019-07
-08

 LK-NWSDB-66314-CW-RFQ
/ MO/18/36- Tender for pre
paration of survey plans for
lands identified for Water s
upply schemes in Medaga
m in Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,355.00 0.00 Canceled 2018-08-
04

2018-09-
29

2019-03
-28

 LK-NWSDB-51620-CW-RFQ
/ KE/18/14- Construction of
100 m^3 Ground reservoir
& Slow sand filters in Thelig
ama Rural water supply sc
heme in Kegalle district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,709.00 0.00 Canceled 2018-08-
19

2018-10-
14

2019-04
-12

 LK-NWSDB-49161-CW-RFQ
/ KE/18/10-Construction of
columns for Raw Water Gra
vity main.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 645.00 0.00 Canceled 2018-07-
31

2018-09-
25

2019-03
-24

 LK-NWSDB-54995-CW-RFQ
/ RA/18/49- Laying of 280m
m PVC pipes in Waraketiar
a RWS Scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-07-
24

2018-09-
18

2019-03
-17

 LK-NWSDB-66477-CW-RFQ
/ BA/18/72- Shawlands Tam
il Vidyalaya  Sanitation Imp
rovement in Badulla Distric
t

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-10-
29

2018-12-
24

2019-06
-22

 LK-NWSDB-66011-CW-RFQ
/ BA/18/24- Rehabilitation o
f Mahawattegama water su
pply scheme in Badulla Dist
rict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-08-
27

2018-10-
22

2019-04
-20

 LK-NWSDB-66020-CW-RFQ
/ BA/18/30- Rehabilitation o
f Jagulla water supply sche
me in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-09-
05

2018-10-
31

2019-04
-29

 LK-NWSDB-66287-CW-RFQ
/ MO/18/35- Investigate an
d construction of tube well
in Kanawegalla GN division
in Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-07-
24

2018-09-
18

2019-03
-17

 LK-NWSDB-65707-CW-RFQ
/ RA/18/73- Construction of
Institutional Sanitation in R
atnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2018-09-
18

2018-11-
13

2019-05
-12

 LK-NWSDB-79143-CW-RFQ
/ KI/18/60- Soil investigatio
ns for  Tharumapuram RWS
in Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,161.00 0.00 Canceled 2019-05-
18

2019-07-
13

2020-01
-09

 LK-NWSDB-54936-CW-RFQ
/ RA/18/24- Rehabilitation o
f   Ambagahawaththa RWS
S in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-65934-CW-RFQ
/ KI/18/07-5- Construction o
f Diable Sanitation facilities
in Kilinochchi District - Pack
age 05

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2018-11-
17

2019-01-
12

2019-07
-11

 LK-NWSDB-63526-CW-RFB
/ NE/18/26- Contract for roa
d crossing by tunneling me
thod - Sheengama

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,129.00 0.00 Canceled 2018-10-
17

2018-12-
12

2019-06
-10

 LK-NWSDB-63289-CW-RFQ
/ MU/17/28- Soil investigati
on 6 RWSS in Maritimpattu
Division.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,709.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01
-14

 LK-NWSDB-66478-CW-RFQ
/ BA/18/73- Vigneshwara Ta
mil  Vidyalaya Sanitation I
mprovement (School) in Ba
dulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-10-
30

2018-12-
25

2019-06
-23

 LK-NWSDB-66445-CW-RFQ
/ BA/18/43- Construction of
Public Toilet- Mahiyangana
Town in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,710.00 0.00 Canceled 2018-09-
22

2018-11-
17

2019-05
-16

 LK-NWSDB-66467-CW-RFQ
/ BA/18/63- Public toilet-Ba
ndarawela town in Badulla
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,709.00 0.00 Canceled 2018-10-
16

2018-12-
11

2019-06
-09

 LK-NWSDB-65923-CW-RFQ
/ KI/18/37- Construction of 
Dug Well in Water Treatme
nt plant Site in Kilinochchi
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,452.00 0.00 Canceled 2018-11-
03

2018-12-
29

2019-06
-27

 LK-NWSDB-66315-CW-RFQ
/ MO/18/37- Tender for pre
paration of survey plans for
lands identified for Water s
upply schemes in Bibile in
Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,355.00 0.00 Canceled 2018-07-
29

2018-09-
23

2019-03
-22

 LK-NWSDB-43393-CW-RFB
/ BA/17/35-Soil Investigatio
n of Orubandiwewa RWS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2019-06-
10

2019-08-
05

2020-02
-01

 LK-NWSDB-102504-CW-RF
Q / KE/19/09- Rehabilitation
of Menikkadawara RWSS in
Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2019-06-
04

2019-07-
30

2020-01
-26

 LK-NWSDB-60210-CW-RFQ
/ BA/18/20- Soil Investigatio
n for design of DSU office i
n Badulla District.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 6,452.00 0.00 Canceled 2019-05-

14
2019-07-

09
2020-01

-05

 LK-NWSDB-76857-CW-RFQ
/ KE/18/62- Rehabilitation o
f Imbulapussa RWSS in Keg
alle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,710.00 0.00 Canceled 2019-06-
05

2019-07-
31

2020-01
-27

 LK-NWSDB-76979-CW-RFQ
/ KE/18/72- Construction of
Sanitation facilities at Haka
hinna temples under-institu
tional Sanitation Programm
e in Kegalle district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 9,677.00 0.00 Canceled 2019-06-
05

2019-07-
31

2020-01
-27

 LK-NWSDB-60212-CW-RFQ
/ MU/18/37- Soil Investigati
on for design of DSU office
inMulathivu District.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,226.00 0.00 Canceled 2019-05-

26
2019-07-

21
2020-01

-17

 LK-NWSDB-60208-CW-RFQ
/ KI/18/10- Soil Investigatio
n for design of DSU office i
n Kilinochchi District

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 6,452.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-01

-26

 LK-NWSDB-51649-CW-RFQ
/ MO/18/14- Rehabilitation
of Devaalayagoda and Asso
ciated Rural water supply s
chemes in Monaragala Dist
rict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 33,548.00 0.00 Canceled 2018-04-
07

2018-06-
02

2018-11
-29

 LK-NWSDB-54929-CW-RFQ
/ RA/18/19- Rehabilitation o
f Jayasikuru RWSS in Ratna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,355.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-54934-CW-RFQ
/ RA/18/22- Rehabilitation o
f Pussatota RWSS in Ratna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 25,806.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-54940-CW-RFQ
/ RA/18/26- Rehabilitation o
f Delgoda RWSS in Ratnapu
ra District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-54962-CW-RFQ
/ RA/18/36- Rehabilitation o
f Mapalana RWSS in Ratnap
ura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-54963-CW-RFQ
/ RA/18/37- Rehabilitation o
f Elapatha RWSS in Ratnap
ura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-66024-CW-RFQ
/ KE/18/35- Rehabilitation o
f Deraniyagala Pradeshiya
Sabha Water Supply Schem
e

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2018-08-
27

2018-10-
22

2019-04
-20

 LK-NWSDB-59882-CW-RFQ
/ KI/18/07- Construction of
Disable Sanitation in Kilino
chchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-08-
19

2018-10-
14

2019-04
-12

 LK-NWSDB-55012-CW-RFQ
/ RA/18/55- Construction of
Laboratory for Welekumbur
a RWS scheme in Balangod
a.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 41,935.00 0.00 Canceled 2018-07-

04
2018-08-

29
2019-02

-25

 LK-NWSDB-63820-CW-RFQ
/ NE/18/36- Bore Hole Inves
tigation for Sangilipalama
water supply scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,226.00 0.00 Canceled 2018-11-
04

2018-12-
30

2019-06
-28

 LK-NWSDB-63297-CW-RFQ
/ MU/17/24- Soil Investigati
on - Sivanagar, murikandy
& thunukai extension.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 16,129.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01
-14

 LK-NWSDB-66466-CW-RFQ
/ BA/18/62- Hambawela  Sri
SumanaVidyalaya Sanitatio
n Improvement (School) in
Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-10-
15

2018-12-
10

2019-06
-08

 LK-NWSDB-66320-CW-RFQ
/ MO/18/38- Tender for pre
paration of survey plans for
lands identified for Water s
upply schemes in Madulla i
n Monaragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,355.00 0.00 Canceled 2018-08-
04

2018-09-
29

2019-03
-28

 LK-NWSDB-66465-CW-RFQ
/ BA/18/61- Vidyaguna Mah
a Vidyalaya Sanitation Impr
ovement (School) in Badull
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-10-
14

2018-12-
09

2019-06
-07

 LK-NWSDB-44705-CW-RFQ
/ BA/17/33-Rehabilitation of
Watagoda water supply sch
eme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 36,290.00 0.00 Canceled 2019-06-
04

2019-07-
30

2020-01
-26

 LK-NWSDB-79149-CW-RFQ
/ KI/18/64- Soil investigatio
ns for Mayilvaganapuram R
WS in Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,161.00 0.00 Canceled 2019-07-
03

2019-08-
28

2020-02
-24

 LK-NWSDB-79134-CW-RFQ
/ KI/18/58- Soil investigatio
ns for  Ithavil RWS in Kilino
chchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,161.00 0.00 Canceled 2019-05-
15

2019-07-
10

2020-01
-06

 LK-NWSDB-111897-CW-RF
Q / BA/17/24-Construction
of Gangasiripura Water Sup
ply Scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 21,935.00 0.00 Canceled 2019-07-
02

2019-08-
27

2020-02
-23

 LK-NWSDB-121919-CW-RF
Q / RA/19/17-Construction
of maintenance office for M
adampe  in Ratnapura Distr
ict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,390.00 0.00 Canceled 2019-07-
15

2019-09-
09

2020-03
-07

 LK-NWSDB-63251-CW-RFQ
/ MU/17/21- Source Investig
ation - Ampalavanpokkanai
, 3 RWSS in Manthai East &
extension.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 69,032.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01
-14

 LK-NWSDB-54944-CW-RFQ
/ RA/18/27- Rehabilitation o
f Thapassarakanda RWSS i
n Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-54946-CW-RFQ
/ RA/18/31- Rehabilitation o
f Gilimale Uthura RWSS in
Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-54951-CW-RFQ
/ RA/18/33-  Rehabilitation
of Malalana Samanala RWS
S in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-65938-CW-RFQ
/ KE/18/28- Construction of
Kottunna extension in Kega
lle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-51616-CW-RFQ
/ KE/18/11- Construction of
balance work of Intake & L
aying of DI & Upvc pipes /fi
ttings in Gravity Main in Th
eligama RWSS in kegalle di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 41,935.00 0.00 Canceled 2018-08-
06

2018-10-
01

2019-03
-30

 LK-NWSDB-51618-CW-RFQ
/ KE/18/12- Balance work in
land preparation in TP  & C
onstruction of Community
Based Organization office i
n Theligama RWSS in Kegal
le District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 35,483.00 0.00 Canceled 2018-09-
04

2018-10-
30

2019-04
-28

 LK-NWSDB-51619-CW-RFQ
/ KE/18/13- Construction of
Roughing filter, ground res
ervoirs and pump house in
Theligama Rural Water Sup
ply Scheme in Kegalle Distr
ict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-09-
04

2018-10-
30

2019-04
-28

 LK-NWSDB-55010-CW-RFQ
/ RA/18/54- Construction of
Laboratory for Ambagahaw
aththa  RWS scheme in Kal
awana.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 41,935.00 0.00 Canceled 2018-06-
25

2018-08-
20

2019-02
-16

 LK-NWSDB-65926-CW-RFQ
/ KI/18/38- Soil investigatio
ns Skanthapuram in Kilinoc
hchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,516.00 0.00 Canceled 2018-11-
06

2019-01-
01

2019-06
-30

 LK-NWSDB-66005-CW-RFQ
/ NE/18/28- Rehabilitation o
f Water Supply pipelines & I
ntake Improvements for  Di
visional Secretariat Unit- H
anguranketha 

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,838.00 0.00 Canceled 2018-11-
18

2019-01-
13

2019-07
-12

 LK-NWSDB-66284-CW-RFQ
/ MO/18/34- Investigate an
d construction of tube well
in bibilemulla GN division i
n Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-08-
04

2018-09-
29

2019-03
-28

 LK-NWSDB-78440-CW-RFQ
/ NE/18/49- Quotation for S
urveying of Nawakadadora
pressure tank Lands  in Nu
wara Eliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 387.00 0.00 Canceled 2019-05-
28

2019-07-
23

2020-01
-19

 LK-NWSDB-44706-CW-RFQ
/ MO/17/28-Rehabilitation o
f Udarawa and Assosiate in
Monaragala Distict .

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,806.00 0.00 Canceled 2019-05-
26

2019-07-
21

2020-01
-17

 LK-NWSDB-79481-CW-RFQ
/ BA/18/95- Construction of
Latrine in Dambana area- S
tage V  in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2019-06-
04

2019-07-
30

2020-01
-26

 LK-NWSDB-79145-CW-RFQ
/ KI/18/61- Soil investigatio
ns for  Matha kudiyiruppu R
WS in Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,161.00 0.00 Canceled 2019-05-
07

2019-07-
02

2019-12
-29

 LK-NWSDB-121920-CW-RF
Q / RA/19/18-Construction
of maintenance office for U
dakanda in Ratnapura Distr
ict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,400.00 0.00 Canceled 2019-07-
15

2019-09-
09

2020-03
-07

 LK-NWSDB-44672-CW-RFQ
/ NE/18/02-Testing of Beari
ng Capacity for proposed s
angilipalama Rural Water S
upply Scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,226.00 0.00 Canceled 2018-04-
05

2018-05-
31

2018-11
-27

 LK-NWSDB-54930-CW-RFQ
/ RA/18/23- Rehabilitation o
f Ereporuwa Ihala RWSS in
Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,355.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-54952-CW-RFQ
/ RA/18/34- Rehabilitation o
f Dakunu Gilimale RWSS in
Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-54981-CW-RFQ
/ RA/18/39- Rehabilitation o
f Batakada RWSS in Ratnap
ura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,580.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-54979-CW-RFQ
/ RA/18/29- Rehabilitation o
f Pupulaketiya RWSS in Rat
napura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 29,032.00 0.00 Canceled 2018-06-
06

2018-08-
01

2019-01
-28

 LK-NWSDB-55014-CW-RFQ
/ RA/18/56- Construction of
Laboratory for Muwagama 
RWS scheme in Ratnapura.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 41,935.00 0.00 Canceled 2018-04-
07

2018-06-
02

2018-11
-29
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 LK-NWSDB-49160-CW-RFQ
/ KE/18/09-Preparation of st
able foundation for Constru
ction of flow for weir across
Hingul Oya.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 645.00 0.00 Canceled 2018-09-
04

2018-10-
30

2019-04
-28

 LK-NWSDB-79482-CW-RFQ
/ BA/18/96- Construction of
Latrine in Dambana area- S
tage VI  in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2019-07-
03

2019-08-
28

2020-02
-24

 LK-NWSDB-76858-CW-RFQ
/ KE/18/63- Rehabilitation o
f Deraniyagala, Maliboda a
nd Udabage RWSS in Kegal
le district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2019-06-
11

2019-08-
06

2020-02
-02

 LK-NWSDB-102474-CW-RF
Q / KE/19/05- Construction
works pertaining to Water
Safety Plan in Kegalle distri
ct

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2019-05-
06

2019-07-
01

2019-12
-28

 LK-NWSDB-102502-CW-RF
Q / KE/19/07- Fixing of wat
er meters in RWSS in Kegal
le district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2019-05-
08

2019-07-
03

2019-12
-30

 LK-NWSDB-55000-CW-RFQ
/ RA/18/48- Pressure Testin
g and Connecting pipe line
s in Welipothayaya RWS Sc
heme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 16,129.00 0.00 Canceled 2019-05-
26

2019-07-
21

2020-01
-17

 LK-NWSDB-79146-CW-RFQ
/ KI/18/62- Soil investigatio
ns for Vannerikulam RWS i
n Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,161.00 0.00 Canceled 2019-06-
04

2019-07-
30

2020-01
-26

 LK-NWSDB-79483-CW-RFQ
/ BA/18/97- Construction of
Latrine in Dambana area- S
tage VII  in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2019-07-
20

2019-09-
14

2020-03
-12

 LK-NWSDB-76942-CW-RFQ
/ KE/18/65- Rehabilitation o
f Asamanakanda RWSS in K
egalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,226.00 0.00 Canceled 2019-06-
03

2019-07-
29

2020-01
-25

 LK-NWSDB-111895-CW-RF
Q / NE/18/65- Quotation for
to protect crossing of culve
rt due to the pipe laying al
ong Manthreethenna-Pandi
thayakumbura road in Nuw
araEliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 296.00 0.00 Canceled 2019-07-
02

2019-08-
27

2020-02
-23

 LK-NWSDB-51622-CW-RFQ
/ BA/18/04- Rehabilitation o
f Mirahawaththa Water sup
ply scheme in Badulla distri
ct.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2018-03-
25

2018-05-
20

2018-11
-16

 LK-NWSDB-111898-CW-RF
Q / MO/17/29-Rehabilitatio
n of Kalugahawadiya RWS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 10,322.00 0.00 Canceled 2019-07-
02

2019-08-
27

2020-02
-23

 LK-NWSDB-111891-CW-RF
Q / MO/17/30-Rehabilitatio
n of Katupilagama /Prathib
ha, Kiriibbanwewa/Sawash
akthi, and Koulara-North, Ja
nashakthi RWS in Monarag
ala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2019-07-
01

2019-08-
26

2020-02
-22

 LK-NWSDB-38038-CW-RFB
/ MO/17/35-Rehabilitation o
f Mahadamana and Assosia
ted (Group 07) Rural Water
Supply Schemes in Monara
gala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 80,645.00 0.00 Canceled 2019-04-
24

2019-05-
22

2019-06-
19

2019-07-
10

2019-08-
21

2020-08
-20

 LK-NWSDB-45105-CW-RFB
/ MO/18/02- Rehabilitation
of Rathugala and Associate
d Rural water supply sche
mes in Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 68,387.00 0.00 Canceled 2019-06-
06

2019-06-
11

2019-07-
23

2019-08-
22

2019-09-
26

2020-03
-24

 LK-NWSDB-111888-CW-RF
Q / MO/18/03-Rehabilitatio
n of Egodakotagama, Inaw
ella and Associated Rural w
ater supply schemes in Mo
naragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 40,000.00 0.00 Canceled 2019-06-
25

2019-08-
20

2020-02
-16

 LK-NWSDB-45107-CW-RFB
/ MO/18/04-Rehabilitation o
f Mahadamana and Associa
ted Rural water supply sch
emes in Monaragala Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 55,483.00 0.00 Canceled 2018-02-
21

2018-02-
26

2018-04-
09

2018-05-
09

2018-06-
13

2018-12
-10

 LK-NWSDB-45108-CW-RFB
/ MO/18/05- Rehabilitation
of Kotamuduna, Deepthi an
d Associated Rural water s
upply schemes in Monarag
ala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 82,580.00 0.00 Canceled 2018-02-
28

2018-03-
05

2018-04-
16

2018-05-
16

2018-06-
20

2018-12
-17

 LK-NWSDB-45109-CW-RFB
/ MO/18/06-Rehabilitation o
f Galbokka and Associated
Rural water supply scheme
s in Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
169,032.0

0 0.00 Canceled 2018-03-
07

2018-03-
12

2018-04-
23

2018-05-
23

2018-06-
27

2018-12
-24

 LK-NWSDB-45110-CW-RFB
/ MO/18/07-Rehabilitation o
f Katupilagama, Prathibha
and Associated Rural water
supply schemes in Monara
gala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
341,935.0

0 0.00 Canceled 2019-05-
07

2019-05-
12

2019-06-
23

2019-07-
23

2019-08-
27

2020-02
-23

 LK-NWSDB-45112-CW-RFB
/ MO/18/08-Rehabilitation o
f Udaraawa and Associated
Rural water supply scheme
s in Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
188,387.0

0 0.00 Canceled 2019-05-
16

2019-05-
21

2019-07-
02

2019-08-
01

2019-09-
05

2020-03
-03

 LK-NWSDB-45113-CW-RFB
/ MO/18/09- Rehabilitation
of Debeddekiwula and Asso
ciated Rural water supply s
chemes in Monaragala Dist
rict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
203,870.0

0 0.00 Canceled 2018-03-
28

2018-04-
02

2018-05-
14

2018-06-
13

2018-07-
18

2019-01
-14

 LK-NWSDB-51654-CW-RFB
/ MO/18/17- Rehabilitation
of Maellagama, Kohukumb
ura, Nugahambura and Ass
ociated Rural water supply
schemes in Monaragala Dis
trict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,677.0

0 0.00 Canceled 2018-04-
06

2018-04-
11

2018-05-
23

2018-06-
22

2018-07-
27

2019-01
-23

 LK-NWSDB-82937-CW-RFQ
/ BA/18/68- Construction of
Dambana Village-Sanitatio
n Imporvement in Badulla
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2019-06-
04

2019-07-
30

2020-01
-26

 LK-NWSDB-101267-CW-RF
Q / BA/18/08- Rehabilitatio
n of Mudagamuwa Watr su
pply scheme in Badulla dist
rict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 83,870.00 0.00 Canceled 2019-03-
02

2019-04-
27

2019-10
-24

 LK-NWSDB-51628-CW-RFQ
/ BA/18/08- Rehabilitation o
f Mudagamuwa Watr suppl
y scheme in Badulla district
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,709.00 0.00 Canceled 2018-03-
31

2018-05-
26

2018-11
-22

 LK-NWSDB-93963-CW-RFB
/ PMU/18/104- Supplying an
d fixing of curtains and car
pets at DNCWS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,742.0

0 0.00 Canceled 2020-01-
07

2020-01-
12

2020-02-
23

2020-03-
24

2020-04-
28

2020-10
-25

 LK-NWSDB-93965-CW-RFB
/ PMU/18/105- Supplying an
d fixing of Ceiling at DNCW
S.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,742.0

0 0.00 Canceled 2020-01-
15

2020-01-
20

2020-03-
02

2020-04-
01

2020-05-
06

2020-11
-02

 LK-NWSDB-93966-CW-RFB
/ PMU/18/106- Supplying, In
stallation, Commissioning a
nd Handing over air conditi
oning at DNCWS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,742.0

0 0.00 Canceled 2020-01-
01

2020-01-
06

2020-02-
17

2020-03-
18

2020-04-
22

2020-10
-19

 KE/17/87 / Rehabilitation o
f Kitulgala and assosiated (
Group 04) RWS Schemes in
Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 58,064.52 0.00 Canceled 2018-08-
01

2018-08-
29

2018-09-
26

2018-10-
17

2018-11-
28

2019-11
-28

 LK-NWSDB-44284-CW-RFB
/ KE/17/78-Construction of
Higuralakanda East RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
483,870.0

0 0.00 Canceled 2018-07-
02

2018-07-
07

2018-08-
18

2018-09-
17

2018-10-
22

2019-04
-20

 LK-NWSDB-55045-CW-RFB
/ KE/18/19- Construction of
Water Quality Testing Labo
ratories in Mawela, Undugo
da , Kotiyakumbura, Walpol
a, Kithulgala and Anhettiga
ma RWSS in Kegalle district
.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope

116,129.0
0 0.00 Canceled 2019-05-

16
2019-05-

21
2019-07-

02
2019-08-

01
2019-09-

05
2020-03

-03

 LK-NWSDB-111878-CW-RF
B / KE/18/78- Construction
of balance pipe laying work
of distribution network in T
heligama RWSS in Kegalle
district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
161,290.0

0 0.00 Canceled 2019-05-
30

2019-06-
04

2019-07-
16

2019-08-
15

2019-09-
19

2020-03
-17

 KE/17/88 / Rehabilitation o
f Ambadeniya and assosiat
ed (Group 05) RWS Schem
es in Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 45,161.30 0.00 Canceled 2018-08-
29

2018-09-
26

2018-10-
24

2018-11-
14

2018-12-
26

2019-12
-26

 LK-NWSDB-76967-CW-RFB
/ KE/18/69- Construction of
Public Convenience Centre
in Kotiyakumbura in Kegall
e district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,032.0

0 0.00 Canceled 2019-04-
24

2019-05-
22

2019-06-
19

2019-07-
10

2019-08-
21

2020-08
-20

 LK-NWSDB-83441-CW-RFB
/ KE/18/82- Construction of
Yatiyantota RWSS in Kegall
e district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,742.0

0 0.00 Canceled 2019-04-
25

2019-04-
30

2019-06-
11

2019-07-
11

2019-08-
15

2020-02
-11

 LK-NWSDB-43447-CW-RFB
/ KE/17/77-Construction of
Higuralakanda West RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
638,709.0

0 0.00 Canceled 2019-03-
28

2019-04-
02

2019-05-
14

2019-06-
13

2019-07-
18

2020-01
-14

 LK-NWSDB-44292-CW-RFB
/ KE/17/80-Construction of
Amanawala RWSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
322,580.0

0 0.00 Canceled 2018-07-
26

2018-07-
31

2018-09-
11

2018-10-
11

2018-11-
15

2019-05
-14

 LK-NWSDB-44289-CW-RFB
/ KE/17/84-Construction of
Kabulumulla NWSDB Exten
sion.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2018-08-
30

2018-09-
04

2018-10-
16

2018-11-
15

2018-12-
20

2019-06
-18

 LK-NWSDB-67358-CW-RFB
/ KE/18/50- Construction of
Pipe line extensions from N
WSDB extensions to Naran
bedda  GND

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
161,290.0

0 0.00 Canceled 2018-10-
17

2018-11-
14

2018-12-
12

2019-01-
02

2019-02-
13

2020-02
-13

 KE/17/83 / Construction of
Yatiwala RWSS IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
354,838.0

0 0.00 Canceled 2019-05-
30

2019-06-
27

2019-07-
25

2019-08-
15

2019-09-
26

2020-09
-25

 KE/17/111 / Rehabilitation
work of Batangala and asso
siated (Group 06) RWS Sch
emes in Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 58,064.52 0.00 Canceled 2018-08-
30

2018-09-
27

2018-10-
25

2018-11-
15

2018-12-
27

2019-12
-27

 KE/17/75 / Construction of
Ballehela RWSS IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
309,677.0

0 0.00 Canceled 2018-08-
30

2018-09-
27

2018-10-
25

2018-11-
15

2018-12-
27

2019-12
-27

 LK-NWSDB-67359-CW-RFB
/ KE/18/51- Construction of
Pipe line extensions from N
WSDB extensions to Kiriwa
ndeniya  GND 

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
161,290.0

0 0.00 Canceled 2018-10-
18

2018-11-
15

2018-12-
13

2019-01-
03

2019-02-
14

2020-02
-14

 LK-NWSDB-76977-CW-RFQ
/ KE/18/71-Construction of
disable toilets in Aranayake
and Warakapola in Kegalle
district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,709.00 0.00 Canceled 2018-12-
05

2019-01-
30

2019-07
-29

 LK-NWSDB-65984-CW-RFQ
/ KE/18/46- Construction of
disable toilets in Aranayake
in Kegalle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-09-
08

2018-11-
03

2019-05
-02

 LK-NWSDB-65943-CW-RFQ
/ KE/18/25- Topographical S
urveying works for a land i
n Bulathkohupiotiya RWSS i
n Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 645.00 0.00 Canceled 2018-10-
20

2018-12-
15

2019-06
-13

 LK-NWSDB-76941-CW-RFQ
/ KE/18/64- Rehabilitation o
f Kurupaththawa RWSS in K
egalle district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2019-05-
08

2019-07-
03

2019-12
-30

 LK-NWSDB-66518-CW-RFQ
/ KE/18/49- Topographical S
urveying works for lands in
Pallepelpita RWSS in Kegall
e District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,710.00 0.00 Canceled 2018-10-
21

2018-12-
16

2019-06
-14

 LK-NWSDB-65950-CW-DIR
/ KE/18/36- Rehabilitation o
f Undugoda RWSS Part-01 i
n Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 16,129.00 0.00 Canceled 2018-07-
12

2018-07-
17

2018-08-
21

2019-02
-17

 LK-NWSDB-152148-CW-RF
B / BA/19/12 Construction o
f sanitation facility for Scho
ols in Bandarawela  and Ba
dulla  DSD areas

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 72,700.00 0.00 Canceled 2020-07-
28

2020-08-
02

2020-09-
13

2020-10-
13

2020-11-
17

2021-02
-25

 LK-NWSDB-152152-CW-RF
B / BA/19/14 -Construction
of Toilet facility for selecte
d School in Welimada educ
ational zone Badulla Distric
t

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 84,800.00 0.00 Canceled 2020-06-
30

2020-07-
05

2020-08-
16

2020-09-
15

2020-10-
20

2021-01
-28

 LK-NWSDB-152195-CW-RF
B / BA/19/32 -Construction
of latrines for the Indigeno
us community in Mahiyana
ganaya (Phase -IV)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 75,700.00 0.00 Canceled 2020-06-
25

2020-06-
30

2020-08-
11

2020-09-
10

2020-10-
15

2021-01
-23

 LK-NWSDB-152204-CW-RF
B / MO/19/04 -Rehabilitatio
n of siyambalanduwa Wate
r Supply project  in Siyamb
alanduwa DS division

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
545,400.0

0
703,815.

51 Signed 2020-07-
21

2020-01-
16

2020-07-
26

2020-09-
06

2020-10-
07

2020-10-
06

2021-01-
11

2020-11-
10

2021-02-
19

2021-05
-09

 LK-NWSDB-152206-CW-RF
Q / NE/19/26 -Construction
of school sanitation facilitie
s in Hanguranketha educati
on zone of Nuwara Eliya dis
trict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 14,500.00 12,114.2
1 Signed 2020-08-

02
2020-07-

03
2020-09-

27
2020-10-

22
2021-03

-26

 LK-NWSDB-152207-CW-RF
Q / NE/19/27 -Construction
of school sanitation facilitie
s in Hatton education zone
of Nuwara Eliya district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 14,500.00 11,267.6
0 Signed 2020-08-

02
2020-06-

11
2020-09-

27
2020-09-

06
2021-03

-26

 LK-NWSDB-67631-CW-RFQ
/ MU/18/50- Construction of
Mallavi Central College Sch
ool Sanitation Improvemen
t in Mulathivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 16,129.00 0.00 Canceled 2018-12-
10

2019-02-
04

2019-08
-03

 LK-NWSDB-67632-CW-RFQ
/ MU/18/51- Construction of
Yogapuram Maha Vidiyalay
am School Sanitation Impro
vement in Mulathivu Distric
t

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 16,129.00 0.00 Canceled 2018-12-
11

2019-02-
05

2019-08
-04

 LK-NWSDB-67633-CW-RFQ
/ MU/18/52- Construction of
Ampalaperumal GTMS Scho
ol Sanitation Improvement
in Mulathivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-12-
12

2019-02-
06

2019-08
-05

 LK-NWSDB-67634-CW-RFQ
/ MU/18/53- Construction of
Puthukudiyiruppu Central C
ollege School Sanitation Im
provement in Mulathivu Dis
trict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 16,129.00 0.00 Canceled 2018-12-
15

2019-02-
09

2019-08
-08

 LK-NWSDB-67636-CW-RFQ
/ MU/18/55- Construction of
 Helambawewa Primary Sc
hool Sanitation Improveme
nt in Mulathivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-12-
17

2019-02-
11

2019-08
-10

 LK-NWSDB-66583-CW-RFQ
/ BA/18/02- Rehabilitation o
f Ohiyya water supply sche
me in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,354.00 0.00 Canceled 2018-08-
19

2018-10-
14

2019-04
-12

 LK-NWSDB-66436-CW-RFQ
/ BA/18/35- Rehabilitation o
f  Lunuwatta Water supply
Scheme in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-09-
10

2018-11-
05

2019-05
-04

 LK-NWSDB-65977-CW-RFQ
/ KE/18/43- Construction of
Sanitation facilities at Sr. M
ary's college under School
Sanitation Program in Kega
lle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-07-
22

2018-09-
16

2019-03
-15

 LK-NWSDB-63520-CW-RFB
/ NE/18/21- Construction of
Laxapana Rural Water Sup
ply Scheme in NuwaraEliya
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
519,355.0

0 0.00 Canceled 2018-10-
05

2018-10-
10

2018-11-
21

2018-12-
21

2019-01-
25

2019-07
-24

 LK-NWSDB-66438-CW-RFQ
/ BA/18/36- Rehabilitation o
f  Ratamba Water supply S
cheme in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,710.00 0.00 Canceled 2018-09-
11

2018-11-
06

2019-05
-05

 LK-NWSDB-159827-CW-RF
B / BA/18/35- Rehabilitation
of Lunuwatta Water supply
Scheme in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
395,700.0

0
400,272.

26 Signed 2020-04-
13

2019-07-
30

2020-05-
11

2020-06-
08

2020-01-
29

2020-06-
29

2020-04-
03

2020-08-
10

2020-09-
21

2020-12
-28

 LK-NWSDB-159829-CW-RF
B / BA/18/66- Construction
of Diyathalawa Public Conv
enient Centre and Welimad
a Vijaya Maha Vidyalaya Sa
nitation Improvement (Sch
ool) in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
193,940.0

0
184,535.

80 Signed 2020-04-
14

2019-09-
02

2020-05-
12

2020-06-
09

2020-03-
11

2020-06-
30

2020-07-
28

2020-08-
11

2020-09-
21

2020-12
-29
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 LK-NWSDB-159830-CW-RF
B / BA/18/60- Construction
of Public toilet-Badulla Mut
hiyangana Viharaya in Bad
ulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 78,780.00 68,186.3
6 Signed 2020-04-

21
2019-08-

01
2020-05-

19
2020-06-

16
2020-03-

11
2020-07-

07
2020-04-

28
2020-08-

18
2020-07-

05
2020-12

-26

 LK-NWSDB-159832-CW-RF
B / BA/18/08- Rehabilitation
of Mudagamuwa Rural Wat
er Supply Scheme In Badull
a District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
127,270.0

0
151,368.

20 Signed 2020-04-
24

2019-05-
28

2020-05-
22

2020-06-
19

2019-07-
10

2020-07-
10

2019-08-
22

2020-08-
21

2019-10-
30

2020-12
-29

 LK-NWSDB-159833-CW-RF
Q / MU/20/01- Providing the
service of a quantity surve
yor for Mulathivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,030.00 0.00 Canceled 2020-08-
05

2020-09-
30

2021-02
-07

 LK-NWSDB-159839-CW-RF
B / KE/18/43- Construction
of Sanitation facilities at Sr.
Mary's college under Schoo
l Sanitation Program in Keg
alle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 55,759.00 24,662.1
3 Signed 2020-04-

30
2019-03-

05
2020-05-

28
2020-06-

25
2019-05-

23
2020-07-

16
2019-06-

26
2020-08-

27
2019-09-

25
2021-01

-14

 LK-NWSDB-159842-CW-RF
B / RA/19/42 - Construction
of Septage Treatment Plant
at Weligepola in Rathnapur
a  District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
272,725.0

0
424,119.

54 Signed 2020-07-
29

2020-09-
03

2020-08-
03

2020-09-
14

2020-12-
02

2020-10-
14

2020-12-
20

2020-11-
18

2021-01-
29

2021-03
-18

 LK-NWSDB-159845-CW-RF
Q / NE/18/21-  Supplying an
d Laying of Pipes for Bridw
ell New Housing Scheme in
Bogawana WSS

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 39,390.00 41,481.6

3 Signed 2020-05-
04

2019-03-
21

2020-06-
29

2019-08-
02

2020-11
-06

 LK-NWSDB-159849-CW-RF
B / KE/20/02 - Construction
of Temple Sanitation in Ara
nayake DSD  in Kegalle dist
rict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 72,720.00 0.00 Canceled 2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-03
-19

 LK-NWSDB-159850-CW-RF
B / KE/20/03 - Construction
of Temple Sanitation in Ra
mbukkana DSD  in Kegalle
district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 84,840.00 0.00 Canceled 2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-03
-19

 LK-NWSDB-159853-CW-RF
B / KE/20/04 - Construction
of Temple Sanitation in Wa
rakapola DSD  in Kegalle di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,960.00 0.00 Canceled 2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-03
-20

 LK-NWSDB-65952-CW-RFB
/ KE/18/37- Construction of
Septage Treatment Plant in
Ruwanwella in Kegalle Distr
ict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,741.0

0
388,562.

98 Signed 2018-07-
31

2019-08-
19

2018-08-
28

2018-09-
25

2019-09-
25

2018-10-
16

2019-10-
23

2018-11-
27

2020-01-
04

2019-11
-27

 LK-NWSDB-43841-CW-RFB
/ RA/17/45-Construction of
Ellawala.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,516,129.

00 0.00 Canceled 2018-03-
06

2018-03-
11

2018-04-
22

2018-05-
22

2018-06-
26

2018-12
-23

 LK-NWSDB-63850-CW-RFB
/ RA/18/63- Construction of
Endana RWSS in Rathnapur
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,580,645.

00 0.00 Canceled 2020-05-
03

2020-05-
08

2020-06-
19

2020-07-
19

2020-08-
23

2021-02
-19

 LK-NWSDB-83423-CW-RFB
/ KE/18/81- Construction of
Kadigamuwa RWSS in Kega
lle district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
580,645.0

0 0.00 Signed 2020-07-
01

2020-09-
01

2020-07-
06

2020-08-
17

2020-11-
25

2020-09-
16

2021-01-
22

2020-10-
21

2021-02-
05

2021-04
-19

 LK-NWSDB-43415-CW-RFB
/ NE/P/42-Construction of N
orwood

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,612,903.

00 0.00 Canceled 2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-05
-18

 LK-NWSDB-82476-CW-RFB
/ BA/18/99- Construction of
Diyathalawa RWS in Badull
a District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,580,645.

00 0.00 Canceled 2019-04-
24

2019-04-
29

2019-06-
10

2019-07-
10

2019-08-
14

2020-02
-10

 LK-NWSDB-160105-CW-RF
B / MU/18/51 - Construction
of Disable Sanitation   in M
ulathivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
163,636.0

0 0.00 Canceled 2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-05
-19

 LK-NWSDB-63825-CW-RFB
/ NE/18/41- construction of
Madulla water supply sche
me

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,032,258.

00 0.00 Canceled 2020-04-
30

2020-05-
05

2020-06-
16

2020-07-
16

2020-08-
20

2021-02
-16

 HALDUMMULLA/16/01 / Co
nstruction of WS in Haldum
ulla.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Prior Request for Bid
s Open - National Single Stage - On

e Envelope
16,100,00

0.00 0.00 Canceled 2019-04-
26

2019-05-
01

2019-06-
12

2019-07-
12

2019-08-
16

2020-02
-12

 MU/17/41 / Construction of
Public Toilet in mullaithivu IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 58,064.52 0.00 Canceled 2020-04-
30

2020-05-
28

2020-06-
25

2020-07-
16

2020-08-
27

2021-08
-27

 LK-NWSDB-121112-CW-RF
B / KI/19/15-Improving Wat
er Supply for University in
Kilinochchi

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
380,000.0

0 0.00 Canceled 2020-02-
25

2019-08-
22

2020-03-
01

2020-04-
12

2020-05-
12

2020-06-
16

2020-12
-13

 LK-NWSDB-52711-CW-RFB
/ NE/18/08- Construction of
Public sanitation in Nuwara
Eliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
133,548.0

0 0.00 Canceled 2018-05-
29

2018-06-
03

2018-07-
15

2018-08-
14

2018-09-
18

2019-03
-17

 LK-NWSDB-79089-CW-RFB
/ NE/18/52- Construction of
Gorandihela Water Supply
Scheme (New) in NuwaraEli
ya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 0.00 Canceled 2019-04-
24

2019-04-
29

2019-06-
10

2019-07-
10

2019-08-
14

2020-02
-10

 NE/17/58 / Construction of
Maldeniya(kothmale) IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
349,677.4

2 0.00 Canceled 2019-04-
24

2019-05-
22

2019-06-
19

2019-07-
10

2019-08-
21

2020-08
-20

 NE/17/56 / Construction of
Egodakanda(Walapane). IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
208,387.0

1 0.00 Canceled 2019-05-
09

2019-06-
06

2019-07-
04

2019-07-
25

2019-09-
05

2020-09
-04

 NE/17/34 / Construction of
Wijayabahukanda IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
516,129.0

0 0.00 Canceled 2019-05-
15

2019-06-
12

2019-07-
10

2019-07-
31

2019-09-
11

2020-09
-10

 NE/17/33 / Construction of
Kosgolla IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
161,290.0

0 0.00 Canceled 2019-05-
30

2019-06-
27

2019-07-
25

2019-08-
15

2019-09-
26

2020-09
-25

 NE/17/57 / Construction of
Sangilipalama(kothmale) IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,100,000.

00 0.00 Canceled 2019-05-
01

2019-05-
29

2019-06-
26

2019-07-
17

2019-08-
28

2020-08
-27

 LK-NWSDB-43843-CW-RFB
/ NE/16/44-Construction of
Pallebowala.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
258,064.0

0 0.00 Canceled 2020-05-
28

2020-06-
02

2020-07-
14

2020-08-
13

2020-09-
17

2021-03
-16

 LK-NWSDB-43413-CW-RFB
/ KE/17/76-Constriction of D
odawaththa RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
793,548.0

0 0.00 Canceled 2020-06-
02

2020-06-
07

2020-07-
19

2020-08-
18

2020-09-
22

2021-03
-21

 LK-NWSDB-43438-CW-RFB
/ KE/17/89-Construction of J
ayawindagama RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
316,129.0

0 0.00 Canceled 2020-06-
08

2020-06-
13

2020-07-
25

2020-08-
24

2020-09-
28

2021-03
-27

 LK-NWSDB-102477-CW-RF
B / KE/19/12- Rehabilitation
of RWSS in Deraniyagala D
SD in Kegalle district- Stag
e 01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
387,096.0

0
551,213.

32 Signed 2020-06-
22

2020-10-
01

2020-07-
20

2020-08-
17

2020-11-
25

2020-09-
07

2021-01-
21

2020-10-
19

2021-03-
16

2021-10
-19

 LK-NWSDB-93925-CW-RFB
/ KE/18/83- Rehabilitation o
f Undugoda and Moradana
RWSS in Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 238,438.
89 Signed 2020-07-

02
2020-10-

01
2020-07-

07
2020-08-

18
2020-12-

02
2020-09-

17
2020-12-

28
2020-10-

22
2021-03-

07
2021-04

-20

 LK-NWSDB-105240-CW-RF
B / KE/19/19- Construction
of Nelundeniya RWSS in Ke
galle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,741.0

0 0.00 Signed 2020-06-
16

2021-12-
02

2020-06-
21

2020-08-
02

2022-04-
06

2020-09-
01

2022-08-
05

2020-10-
06

2022-09-
22

2021-04
-04

 LK-NWSDB-105241-CW-RF
B / KE/19/20- Construction
of Panaliya RWSS in Kegall
e district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,741.0

0 0.00 Canceled 2020-06-
24

2020-06-
29

2020-08-
10

2020-09-
09

2020-10-
14

2021-04
-12

 LK-NWSDB-66926-CW-RFB
/ MU/18/42-  Construction o
f Kokkilai Rural Water Supp
ly Scheme in  Mulathivu Dis
trict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,290,323.

00 0.00 Canceled 2020-06-
25

2020-06-
30

2020-08-
11

2020-09-
10

2020-10-
15

2021-04
-13

 LK-NWSDB-43857-CW-RFB
/ MU/17/17-Ampalawanpok
kani RWSS.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
516,129.0

0 0.00 Canceled 2020-06-
26

2020-07-
01

2020-08-
12

2020-09-
11

2020-10-
16

2021-04
-14

 LK-NWSDB-66931-CW-RFB
/ MU/18/46- Construction of
Public toilet in Mankulam -
Oddusuddan DS division in
Mulathivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 90,323.00 0.00 Canceled 2020-07-
10

2020-07-
15

2020-08-
26

2020-09-
25

2020-10-
30

2021-04
-28

 MU/17/11 / Thevipuram Ru
ral WSS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
903,225.0

0 0.00 Canceled 2020-07-
17

2020-08-
14

2020-09-
11

2020-10-
02

2020-11-
13

2021-11
-13

 LK-NWSDB-43859-CW-RFB
/ MU/17/18-Manthani east
RWSS.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
516,129.0

0 0.00 Canceled 2020-07-
24

2020-07-
29

2020-09-
09

2020-10-
09

2020-11-
13

2021-05
-12

 LK-NWSDB-43862-CW-RFB
/ MU/17/15-Theniyankulam
Rural WSS.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
516,129.0

0 0.00 Canceled 2020-08-
02

2020-08-
07

2020-09-
18

2020-10-
18

2020-11-
22

2021-05
-21

 MU/17/14 / Extension of M
allavi. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,258,064.

00 0.00 Canceled 2020-07-
24

2020-08-
21

2020-09-
18

2020-10-
09

2020-11-
20

2021-11
-20

 RA/17/38 / Construction of
Niralgama RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
258,064.0

0 0.00 Canceled 2020-06-
23

2020-07-
21

2020-08-
18

2020-09-
08

2020-10-
20

2021-10
-20

 LK-NWSDB-38042-CW-RFB
/ RA/17/70-Construction of
Anadana Rural water suppl
y  project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,419,355.

00 0.00 Canceled 2020-07-
10

2020-08-
07

2020-09-
04

2020-09-
25

2020-11-
06

2021-11
-06

 LK-NWSDB-121163-CW-RF
B / RA/19/14-Construction o
f Public Sanitation for Sama
n Dewalaya in Ratnapura D
istrict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,500.00 0.00 Canceled 2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-05
-18

 LK-NWSDB-121927-CW-RF
B / RA/19/25-Construction o
f School Sanitation for Kaw
anthissa Piriwena in Ratnap
ura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,520.00 0.00 Canceled 2020-08-
02

2020-08-
07

2020-09-
18

2020-10-
18

2020-11-
22

2021-05
-21

 LK-NWSDB-53018-CW-RFB
/ RA/18/13- Construction of
Public sanitation in Rathna
pura Distict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
193,548.0

0 0.00 Canceled 2020-07-
03

2020-07-
08

2020-08-
19

2020-09-
18

2020-10-
23

2021-04
-21

 LK-NWSDB-43854-CW-RFB
/ RA/17/40-Construction of
Sooriyakande RWS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
354,838.0

0 0.00 Canceled 2018-09-
25

2018-09-
30

2018-11-
11

2018-12-
11

2019-01-
15

2019-07
-14

 LK-NWSDB-121917-CW-RF
B / RA/19/15-Rehabilitation
of Wegapitiya Minimuthu R
WSS in Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,030.0

0 0.00 Canceled 2019-07-
09

2019-07-
14

2019-08-
25

2019-09-
24

2019-10-
29

2020-04
-26

 LK-NWSDB-121165-CW-RF
B / RA/19/15-Rehabilitation
of Wegapitiya Minimuthu R
WSS in Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,000.0

0 0.00 Canceled 2019-06-
27

2019-07-
02

2019-08-
13

2019-09-
12

2019-10-
17

2020-04
-14

 LK-NWSDB-45220-CW-RFB
/ RA/17/48-Rehabilitation of
Gilimale North and assosiat
ed RWS projects in Ratnap
ura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 37,419.00 0.00 Canceled 2018-09-
25

2018-09-
30

2018-11-
11

2018-12-
11

2019-01-
15

2019-07
-14

 LK-NWSDB-76819-CW-RFB
/ RA/18/89- Construction of
Pathakada RWSS in Ratnap
ura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
245,161.0

0 0.00 Canceled 2019-05-
30

2019-06-
27

2019-07-
25

2019-08-
15

2019-09-
26

2020-09
-25

 LK-NWSDB-76818-CW-RFB
/ RA/18/88- Construction of
Kalagahawela RWSS in Rat
napura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
387,097.0

0 0.00 Canceled 2019-06-
11

2019-07-
09

2019-08-
06

2019-08-
27

2019-10-
08

2020-10
-07

 LK-NWSDB-65705-CW-RFB
/ RA/18/72- Construction of
Sewer Treatment Plant in E
mbilipitiya.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0 0.00 Canceled 2018-09-
12

2018-09-
17

2018-10-
29

2018-11-
28

2019-01-
02

2019-07
-01

 RA/17/36 / Construction of
Maudella RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
258,064.0

0 0.00 Canceled 2018-08-
31

2018-09-
28

2018-10-
26

2018-11-
16

2018-12-
28

2019-12
-28

 LK-NWSDB-44278-CW-RFB
/ RA/17/28-Rehabilitation of
Niyangama and Associated
RWSS in Ratnapura District
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
145,161.0

0 0.00 Canceled 2018-11-
20

2018-11-
25

2019-01-
06

2019-02-
05

2019-03-
12

2019-09
-08

 LK-NWSDB-48087-CW-RFB
/ RA/18/11- Supply of DI/GI
pipes, fittings and specials
for Welipothayaya RWS pro
ject.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-11-
15

2018-11-
20

2019-01-
01

2019-01-
31

2019-03-
07

2019-09
-03

 LK-NWSDB-44685-CW-RFQ
/ RA/18/08-Laying of pipes
and fittings for Welipothay
aya RWS project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 51,613.00 0.00 Canceled 2018-10-
30

2018-11-
04

2018-12-
16

2019-01-
15

2019-02-
19

2019-08
-18

 LK-NWSDB-48086-CW-RFB
/ RA/18/10-Supply of PVC pi
pes, fittings and specials fo
r Welipothayaya RWS proje
ct

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-07-
05

2018-07-
10

2018-08-
21

2018-09-
20

2018-10-
25

2019-04
-23

 LK-NWSDB-76816-CW-RFB
/ RA/18/87- Construction of
Thorakolayaya RWSS in Rat
napura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,742.0

0 0.00 Canceled 2020-03-
19

2020-04-
16

2020-05-
14

2020-06-
04

2020-07-
16

2021-07
-16

 LK-NWSDB-63852-CW-RFB
/ RA/18/64- Construction of
Karawita RWSS in Rathnap
ura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
19,354,88

4.00 0.00 Canceled 2018-08-
01

2018-08-
06

2018-09-
17

2018-10-
17

2018-11-
21

2019-05
-20

 LK-NWSDB-38044-CW-RFB
/ RA/17/71-Construction of
Kalawana Rural water supp
ly  project

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,322,580.

00 0.00 Canceled 2019-05-
09

2019-06-
06

2019-07-
04

2019-07-
25

2019-09-
05

2020-09
-04

 LK-NWSDB-38045-CW-RFB
/ RA/17/72-Construction of
Karawita Rural water suppl
y  project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,290,322.

00 0.00 Canceled 2019-05-
03

2019-05-
31

2019-06-
28

2019-07-
19

2019-08-
30

2020-08
-29

 RA/17/39 / Construction of
Dippitigala RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
258,064.0

0 0.00 Canceled 2018-10-
03

2018-10-
31

2018-11-
28

2018-12-
19

2019-01-
30

2020-01
-30

 RA/17/34 / Construction of
Rakwana North RWS. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
290,322.0

0 0.00 Canceled 2018-09-
28

2018-10-
26

2018-11-
23

2018-12-
14

2019-01-
25

2020-01
-25

 LK-NWSDB-43443-CW-RFB
/ RA/17/50-Rehabilitation of
Kalthota Small Town RWS p
roject in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 77,419.00 0.00 Canceled 2019-05-
03

2019-05-
08

2019-06-
19

2019-07-
19

2019-08-
23

2020-02
-19

 LK-NWSDB-63853-CW-RFB
/ RA/18/65- Construction of
Kalawana  RWSS in Rathna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,580,645.

00 0.00 Canceled 2018-08-
01

2018-08-
06

2018-09-
17

2018-10-
17

2018-11-
21

2019-05
-20

 RA/17/46 / Rehabilitation o
f Ambagahawaththa and as
sociated RWS projects in R
athnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 30,967.00 0.00 Canceled 2018-09-
20

2018-10-
18

2018-11-
15

2018-12-
06

2019-01-
17

2020-01
-17

 LK-NWSDB-63867-CW-RFB
/ RA/18/66- Construction of
Ayagama  RWSS in Rathna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,742.0

0 0.00 Canceled 2018-10-
01

2018-10-
06

2018-11-
17

2018-12-
17

2019-01-
21

2019-07
-20

 RA/17/41 / Construction of
Doloswala. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,258,064.

00 0.00 Canceled 2019-04-
16

2019-05-
14

2019-06-
11

2019-07-
02

2019-08-
13

2020-08
-12

 LK-NWSDB-76822-CW-RFB
/ RA/18/91- Construction of
Earth Retaining Structure f
or Pambahinna  WSS in Rat
napura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
387,096.0

0 0.00 Canceled 2019-04-
26

2019-05-
24

2019-06-
21

2019-07-
12

2019-08-
23

2020-08
-22

 LK-NWSDB-79121-CW-RFB
/ KI/18/51- Construction of
Kannagai Nagar RWS in Kili
nochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0 0.00 Canceled 2019-03-
20

2019-03-
25

2019-05-
06

2019-06-
05

2019-07-
10

2020-01
-06

 LK-NWSDB-63886-CW-RFB
/ KI/18/25-3- construction o
f School sanitation in Kilino
chchi education zone.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 42,000.00 0.00 Canceled 2018-10-
17

2018-10-
22

2018-12-
03

2019-01-
02

2019-02-
06

2019-08
-05

 LK-NWSDB-121111-CW-RF
B / KI/19/14-Construction of
the water treatment plant i
n  Kilinochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
960,000.0

0
1,463,05

3.76 Signed 2020-05-
01

2020-05-
27

2020-05-
06

2020-06-
17

2020-09-
02

2020-07-
17

2020-10-
14

2020-08-
21

2020-11-
23

2021-02
-17

 LK-NWSDB-63871-CW-RFB
/ KI/18/15- Construction of I
ranaitivu RWS.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,193.0

0 0.00 Canceled 2018-10-
03

2018-10-
08

2018-11-
19

2018-12-
19

2019-01-
23

2019-07
-22

 KI/17/17 / Construction of
Ambalnagar. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0 0.00 Canceled 2018-11-
30

2018-12-
28

2019-01-
25

2019-02-
15

2019-03-
29

2020-03
-28

 LK-NWSDB-79127-CW-RFB
/ KI/18/54- Construction of
Tharumapuram RWS in Kili
nochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0 0.00 Canceled 2019-07-
16

2019-07-
21

2019-09-
01

2019-10-
01

2019-11-
05

2020-05
-03

 LK-NWSDB-79129-CW-RFB
/ KI/18/55- Construction of
Matha kudiyiruppu RWS in
Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0 0.00 Canceled 2019-05-
01

2019-05-
06

2019-06-
17

2019-07-
17

2019-08-
21

2020-02
-17

 LK-NWSDB-79130-CW-RFB
/ KI/18/56- Construction of
Vannerikulam RWS in Kilino
chchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0 0.00 Canceled 2018-11-
21

2018-11-
26

2019-01-
07

2019-02-
06

2019-03-
13

2019-09
-09

 LK-NWSDB-79122-CW-RFB
/ KI/18/52- Construction of I
thavil RWS in Kilinochchi Di
strict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0 0.00 Canceled 2019-06-
25

2019-06-
30

2019-08-
11

2019-09-
10

2019-10-
15

2020-04
-12

 LK-NWSDB-59881-CW-RFB
/ KI/18/06- Construction of
Public sanitation in Poonery
n in Kilinochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 0.00 Canceled 2020-04-
23

2020-05-
21

2020-06-
18

2020-07-
09

2020-08-
20

2021-08
-20
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 LK-NWSDB-65766-CW-RFB
/ KI/18/36- Construction of
Skanthapuram RWS in Kilin
ochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,194.0

0 0.00 Canceled 2018-10-
26

2018-10-
31

2018-12-
12

2019-01-
11

2019-02-
15

2019-08
-14

 LK-NWSDB-63874-CW-RFB
/ KI/18/17- Construction of
Nallur WSS.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,194.0

0 0.00 Canceled 2018-10-
05

2018-10-
10

2018-11-
21

2018-12-
21

2019-01-
25

2019-07
-24

 LK-NWSDB-79124-CW-RFB
/ KI/18/53- Construction of
Mugamalai RWS in Kilinoch
chi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0 0.00 Canceled 2019-07-
22

2019-07-
27

2019-09-
07

2019-10-
07

2019-11-
11

2020-05
-09

 LK-NWSDB-79150-CW-RFB
/ KI/18/63- Construction of
Public sanitation in Pallai in
Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 0.00 Canceled 2019-04-
17

2019-04-
22

2019-06-
03

2019-07-
03

2019-08-
07

2020-02
-03

 LK-NWSDB-65927-CW-RFB
/ KI/18/25-1- Construction o
f School sanitation in Kilino
chchi Zonal education - Pac
kage 1

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 51,613.00 0.00 Canceled 2018-11-
02

2018-11-
07

2018-12-
19

2019-01-
18

2019-02-
22

2019-08
-21

 LK-NWSDB-54676-CW-RFB
/ KE/18/15- Construction of
Rambukkana Integrated R
WSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,258,065.

00 0.00 Canceled 2018-08-
29

2018-09-
03

2018-10-
15

2018-11-
14

2018-12-
19

2019-06
-17

 LK-NWSDB-60213-CW-RFQ
/ KE/18/22- Soil Investigatio
n for design of DSU office i
n Kegalle District.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 6,452.00 0.00 Canceled 2019-05-

28
2019-07-

23
2020-01

-19

 LK-NWSDB-65970-CW-RFQ
/ KE/18/39- Topographical S
urveying works for the land
for Proposed Public Conven
ience Centre in Yatiyantota
, Warakapola & Rambukka
na

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,452.00 0.00 Canceled 2018-07-
25

2018-09-
19

2019-03
-18

 LK-NWSDB-65983-CW-RFQ
/ KE/18/44- Construction of
Sanitation facilities at Kega
lu Vidyalaya under School
Sanitation Program in Kega
lle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-08-
06

2018-10-
01

2019-03
-30

 LK-NWSDB-76842-CW-RFQ
/ KE/18/54- Soil Investigatio
n work for Rambukkana Int
egrated RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 25,806.00 0.00 Canceled 2019-05-
21

2019-07-
16

2020-01
-12

 LK-NWSDB-102470-CW-RF
Q / KE/19/01- Provision of H
ouse connections in RWSS i
n Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2019-04-
29

2019-06-
24

2019-12
-21

 LK-NWSDB-76980-CW-RFQ
/ KE/18/73- Construction of
disable toilets in Bulathkoh
upitiya, Kegalle in Kegalle
district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,710.00 0.00 Canceled 2018-12-
09

2019-02-
03

2019-08
-02

 LK-NWSDB-65940-CW-DIR
/ KE/18/30- Construction of
Balance work of Theligama
RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 451,612.0
0 0.00 Canceled 2018-08-

01
2018-08-

06
2018-09-

10
2019-03

-09

 LK-NWSDB-43394-CW-RFB
/ RA/17/47-Rehabilitation of
Delwala and associated RW
S projects in Ratnapura Dis
trict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 18,709.00 0.00 Canceled 2018-10-
02

2018-10-
07

2018-11-
18

2018-12-
18

2019-01-
22

2019-07
-21

 LK-NWSDB-76827-CW-RFB
/ RA/18/92- Rehabilitation o
f Padalangala RWS Scheme
s in Ratnapura District..

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
322,580.0

0 0.00 Canceled 2019-05-
01

2019-05-
29

2019-06-
26

2019-07-
17

2019-08-
28

2020-08
-27

 LK-NWSDB-44686-CW-RFQ
/ RA/18/09-Construction of
Ferrocement Tank for Keta
galaara RWS project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-04-
04

2018-01-
25

2018-05-
30

2018-11
-26

 LK-NWSDB-55004-CW-RFQ
/ RA/18/51- Construction of
Laboratory for Nildiyadahar
a RWS scheme in Kolonna.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 41,935.00 0.00 Canceled 2018-06-

25
2018-08-

20
2019-02

-16

 LK-NWSDB-111886-CW-RF
Q / RA/18/70- Construction
of Water Quality Testing La
boratory for Kolonna Nildiy
adahara RWSS in Ratnapur
a District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,451.00 0.00 Canceled 2019-06-
04

2019-07-
30

2020-01
-26

 LK-NWSDB-121116-CW-RF
Q / RA/18/77-Construction
of Public Sanitation Facilitie
s for Kolonna in Ratnapura
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,000.00 0.00 Canceled 2019-07-
02

2019-08-
27

2020-02
-23

 LK-NWSDB-44282-CW-RFB
/ BA/17/18-Construction of
Mirahawaththa WSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,806,451.

00 0.00 Canceled 2019-05-
30

2019-06-
04

2019-07-
16

2019-08-
15

2019-09-
19

2020-03
-17

 LK-NWSDB-66012-CW-RFB
/ BA/18/25- Construction of
Randiyapokuna water supp
ly scheme in Badulla Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 77,419.00 0.00 Canceled 2018-08-
23

2018-09-
20

2018-10-
18

2018-11-
08

2018-12-
20

2019-12
-20

 LK-NWSDB-66431-CW-RFB
/ BA/18/31- Construction of
Karagahawela water supply
scheme in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
141,935.0

0 0.00 Canceled 2018-08-
30

2018-09-
27

2018-10-
25

2018-11-
15

2018-12-
27

2019-12
-27

 LK-NWSDB-66442-CW-RFB
/ BA/18/40- Rehabilitataion
of Galauda - Bokanwela Wa
ter Supply Scheme in Badul
la District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-09-
12

2018-10-
10

2018-11-
07

2018-11-
28

2019-01-
09

2020-01
-09

 LK-NWSDB-79471-CW-RFB
/ BA/18/86- Construction of
Sapuroda Rural Water Supp
ly Scheme- Phase II in Badu
lla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,193.0

0 0.00 Canceled 2019-06-
18

2019-06-
23

2019-08-
04

2019-09-
03

2019-10-
08

2020-04
-05

 LK-NWSDB-79472-CW-RFB
/ BA/18/87- Construction of
Thaldena Rural Water Supp
ly Scheme- Phase II in Badu
lla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
870,968.0

0 0.00 Canceled 2019-06-
18

2019-06-
23

2019-08-
04

2019-09-
03

2019-10-
08

2020-04
-05

 LK-NWSDB-79473-CW-RFB
/ BA/18/88- Construction of
Megahakiula Rural Water S
upply Scheme- Phase II in B
adulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,032,258.

00 0.00 Canceled 2019-05-
20

2019-05-
25

2019-07-
06

2019-08-
05

2019-09-
09

2020-03
-07

 LK-NWSDB-66444-CW-RFB
/ BA/18/42- Construction of
Theldeniya-Loggal Oya Rur
al Water Supply Scheme in
Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
193,548.0

0 0.00 Canceled 2018-09-
14

2018-10-
12

2018-11-
09

2018-11-
30

2019-01-
11

2020-01
-11

 LK-NWSDB-66446-CW-RFB
/ BA/18/44- Construction of
kiyulegedara  Rural Water
Supply Scheme in Badulla
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
341,935.0

0 0.00 Canceled 2018-09-
18

2018-10-
16

2018-11-
13

2018-12-
04

2019-01-
15

2020-01
-15

 LK-NWSDB-66447-CW-RFB
/ BA/18/45- Construction of
Wasanagama Rural Water
Supply Scheme in Badulla
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,032.0

0 0.00 Canceled 2018-09-
19

2018-10-
17

2018-11-
14

2018-12-
05

2019-01-
16

2020-01
-16

 LK-NWSDB-66450-CW-RFB
/ BA/18/48- Construction of
Aluthkanda  Rural Water Su
pply Scheme in Badulla Dis
trict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,032.0

0 0.00 Canceled 2018-09-
24

2018-10-
22

2018-11-
19

2018-12-
10

2019-01-
21

2020-01
-21

 LK-NWSDB-66453-CW-RFB
/ BA/18/50- Construction of
Ulugala Rural Water Supply
Scheme in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,419,354.

00 0.00 Canceled 2018-09-
26

2018-10-
24

2018-11-
21

2018-12-
12

2019-01-
23

2020-01
-23

 LK-NWSDB-66455-CW-RFB
/ BA/18/52- Construction of
Naikadura Water supply Sc
heme in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
225,806.0

0 0.00 Canceled 2018-09-
28

2018-10-
26

2018-11-
23

2018-12-
14

2019-01-
25

2020-01
-25

 LK-NWSDB-66456-CW-RFB
/ BA/18/53- Construction of
Kahatapitiya Water supply
Scheme in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
161,290.0

0 0.00 Canceled 2018-09-
21

2018-10-
19

2018-11-
16

2018-12-
07

2019-01-
18

2020-01
-18

 LK-NWSDB-66457-CW-RFB
/ BA/18/54- Construction of
Matiwalanda Water supply
Scheme in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
148,387.0

0 0.00 Canceled 2018-10-
01

2018-10-
29

2018-11-
26

2018-12-
17

2019-01-
28

2020-01
-28

 LK-NWSDB-66459-CW-RFB
/ BA/18/55- Construction of
Thatilla Water supply Sche
me in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 0.00 Canceled 2018-10-
01

2018-10-
29

2018-11-
26

2018-12-
17

2019-01-
28

2020-01
-28

 LK-NWSDB-66460-CW-RFB
/ BA/18/57- Construction of
Godamuduna - Bokanwela
Water supply Scheme in Ba
dulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
141,935.0

0 0.00 Canceled 2018-10-
03

2018-10-
31

2018-11-
28

2018-12-
19

2019-01-
30

2020-01
-30

 LK-NWSDB-66461-CW-RFB
/ BA/18/58- Construction of
Labugaskalawa  Water sup
ply Scheme in Badulla Distr
ict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
193,548.0

0 0.00 Canceled 2018-10-
04

2018-11-
01

2018-11-
29

2018-12-
20

2019-01-
31

2020-01
-31

 LK-NWSDB-66462-CW-RFB
/ BA/18/59- Construction of
Thaldena Borapanwala Wat
er supply Scheme in Badull
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,193,548.

00 0.00 Canceled 2018-10-
05

2018-11-
02

2018-11-
30

2018-12-
21

2019-02-
01

2020-02
-01

 LK-NWSDB-66479-CW-RFB
/ BA/18/74- Construction of
Sewerage system for Hopto
n-Raindapola estate housin
g schemes in Badulla Distri
ct.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
387,096.0

0 0.00 Canceled 2018-10-
26

2018-10-
31

2018-12-
12

2019-01-
11

2019-02-
15

2019-08
-14

 LK-NWSDB-66485-CW-RFB
/ BA/18/77- Construction of
Uva paranagama Laborator
y in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
258,064.0

0 0.00 Canceled 2018-10-
31

2018-11-
05

2018-12-
17

2019-01-
16

2019-02-
20

2019-08
-19

 LK-NWSDB-66486-CW-RFB
/ BA/18/78- Construction of
Haldummulla Laboratory in
Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
258,064.0

0 0.00 Canceled 2018-11-
01

2018-11-
06

2018-12-
18

2019-01-
17

2019-02-
21

2019-08
-20

 LK-NWSDB-79474-CW-RFB
/ BA/18/89- Construction of
Karandagahamada Rural W
ater Supply Scheme- Phase
II in Badulla Disrtict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,935,484.

00 0.00 Canceled 2019-06-
11

2019-06-
16

2019-07-
28

2019-08-
27

2019-10-
01

2020-03
-29

 LK-NWSDB-79475-CW-RFB
/ BA/18/90- Construction of
Wasanagama Rural Water
Supply Scheme- Phase II in
Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,129,032.

00 0.00 Canceled 2019-05-
15

2019-05-
20

2019-07-
01

2019-07-
31

2019-09-
04

2020-03
-02

 LK-NWSDB-79476-CW-RFB
/ BA/18/91- Construction of
Kiulegedara Rural Water Su
pply Scheme- Phase II in Ba
dulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,064,516.

00 0.00 Canceled 2019-06-
11

2019-06-
16

2019-07-
28

2019-08-
27

2019-10-
01

2020-03
-29

 LK-NWSDB-79477-CW-RFB
/ BA/18/92- Construction of
Millabadda Rural Water Su
pply Scheme- Phase II in Ba
dulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
516,129.0

0 0.00 Canceled 2019-07-
30

2019-08-
04

2019-09-
15

2019-10-
15

2019-11-
19

2020-05
-17

 LK-NWSDB-80304-CW-RFB
/ BA/18/98- Construction of
Meedumpitiya WSS in Lunu
gala PS in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,290,323.

00 0.00 Canceled 2019-06-
11

2019-06-
16

2019-07-
28

2019-08-
27

2019-10-
01

2020-03
-29

 LK-NWSDB-66470-CW-RFQ
/ BA/18/66- Vijaya Maha Vi
dyalaya Sanitation Improve
ment (School) in Badulla Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-10-
21

2018-12-
16

2019-06
-14

 NE/17/37 / Construction of
Sangilipalama. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
109,677.0

0 0.00 Canceled 2019-05-
22

2019-06-
19

2019-07-
17

2019-08-
07

2019-09-
18

2020-09
-17

 LK-NWSDB-101277-CW-RF
B / NE/18/64- Construction
of SeethaEliya water suppl
y scheme in Nuwara Eliya

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
116,129.0

0 0.00 Canceled 2019-04-
02

2019-04-
30

2019-05-
28

2019-06-
18

2019-07-
30

2020-07
-29

 LK-NWSDB-42001-CW-DIR
/ NE/18/01-Bore-Hole Invest
igation (Thalawakele Septa
ge Treatment Plant)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 3,871.00 0.00 Canceled 2019-04-
23

2019-04-
28

2019-06-
02

2019-11
-29

 LK-NWSDB-51650-CW-RFB
/ MO/18/15- Rehabilitation
of Monarawaana and Assoc
iated Rural water supply sc
hemes in Monaragala Distri
ct.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 69,677.00 0.00 Canceled 2018-04-
04

2018-04-
09

2018-05-
21

2018-06-
20

2018-07-
25

2019-01
-21

 LK-NWSDB-63548-CW-RFB
/ MO/18/20- Construction of
Muthukeliyawa WSS in Bad
alkumbura DS Division

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,742.0

0 0.00 Canceled 2018-06-
15

2018-06-
20

2018-08-
01

2018-08-
31

2018-10-
05

2019-04
-03

 LK-NWSDB-63843-CW-RFB
/ MO/18/26- Rehabilitation
of Habarugala, Arunalu and
Associated Rural Water Sup
ply Schemes in Monaragala
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
138,710.0

0 0.00 Canceled 2018-07-
25

2018-07-
30

2018-09-
10

2018-10-
10

2018-11-
14

2019-05
-13

 LK-NWSDB-79133-CW-RFQ
/ KI/18/57- Soil investigatio
ns for  Kannagai Nagar RW
S in Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,161.00 0.00 Canceled 2019-06-
05

2019-07-
31

2020-01
-27

 LK-NWSDB-79140-CW-RFQ
/ KI/18/59- Soil investigatio
ns for  Mugamalai RWS in K
ilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,161.00 0.00 Canceled 2019-06-
12

2019-08-
07

2020-02
-03

 LK-NWSDB-167677-CW-RF
B / BA/19/22 -Construction
of Orubendiwewa Water Su
pply scheme in Badulla Dist
rict ( Phase -III)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National 2,424,240.

00
2,323,45

6.10 Signed 2020-07-
21

2020-06-
03

2020-07-
21

2020-07-
21

2020-09-
02

2020-07-
21

2020-09-
25

2020-07-
21

2020-11-
04

2020-07
-21

 LK-NWSDB-167681-CW-RF
B / BA/20/04 -Rehabilitation
of Kabilladowa- Galahagam
a WSS in Uva paranagama
DSD in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
193,900.0

0 0.00 Canceled 2020-06-
11

2020-06-
16

2020-07-
28

2020-08-
27

2020-10-
01

2021-01
-09

 LK-NWSDB-167685-CW-RF
B / RA/19/29 -Construction
of School Sanitation  For Ka
wanthissa Piriwena in Ratn
apura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 54,000.00 54,876.2
7 Signed 2020-07-

27
2020-11-

02
2020-08-

01
2020-09-

12
2021-01-

27
2020-10-

12
2021-02-

10
2020-11-

16
2021-03-

11
2021-02

-24

 LK-NWSDB-167721-CW-RF
B / RA/19/32 -Rehabilitation
of Rakwana Small Town Wa
ter Supply Scheme in Rath
napura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
484,800.0

0 0.00 Canceled 2020-06-
26

2020-07-
01

2020-08-
12

2020-09-
11

2020-10-
16

2021-04
-14

 LK-NWSDB-167690-CW-RF
Q / MO/19/05 -Balance wor
k 01 of Group 04 in Monara
gala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,000.00 41,407.6
1 Signed 2020-08-

05
2020-06-

10
2020-09-

30
2020-11-

25
2021-03

-29

 LK-NWSDB-167692-GO-RF
B / MO/20/01-Rehabilitation
Nelumwewa Rural Water S
upply Scheme Scheme in M
onaragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National 139,300.0

0
174,404.

29 Signed 2020-07-
29

2020-05-
26

2020-07-
29

2020-07-
29

2020-08-
12

2020-07-
29

2020-09-
28

2020-07-
29

2020-12-
19

2020-07
-29

 LK-NWSDB-167694-GO-RF
B / MO/20/02 -Rehabilitatio
n of Mahagama Jeewana R
ural Water Supply Scheme
Scheme in Monaragala Dist
rict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National 248,400.0

0
298,224.

14 Signed 2020-07-
30

2020-10-
01

2020-07-
30

2020-07-
30

2020-12-
18

2020-07-
30

2021-01-
25

2020-07-
30

2021-03-
17

2020-07
-30

 LK-NWSDB-167702-CW-RF
B / NE/20/03 -Construction
of Plantation Nuwara Eliya
Region WSS Balance Work I
n Nuwara Eliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
212,100.0

0
239,763.

68 Signed 2020-07-
27

2020-08-
02

2020-08-
01

2020-09-
12

2020-09-
11

2020-10-
12

2020-12-
02

2020-11-
16

2021-01-
17

2021-03
-16

 LK-NWSDB-167705-CW-RF
B / NE/20/06 -Rehabilitation
of Group 9(Kothmale ) Nuw
araEliya Rural Water Suppl
y Scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
242,400.0

0
70,795.9

7 Signed 2020-07-
28

2020-09-
14

2020-08-
02

2020-09-
13

2020-12-
18

2020-10-
13

2020-12-
31

2020-11-
17

2021-04-
14

2021-03
-17

 LK-NWSDB-167719-CW-RF
B / NE/20/07 - Construction
of Norwood Town water su
pply scheme NuwaraEliya
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National 727,272.0

0 0.00 Canceled 2020-07-
28

2020-07-
28

2020-07-
28

2020-07-
28

2020-07-
28

2020-07
-28

 LK-NWSDB-167718-CW-RF
Q / NE/20/08 -Construction
of Latrine balance work-I at
Hope Estate in NuwaraEliya
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 36,360.00 0.00 Signed 2020-08-
03

2020-06-
19

2020-09-
28

2020-12-
18

2021-03
-27

 LK-NWSDB-167717-CW-RF
Q / NE/20/09 -Construction
of Latrine balance work-II a
t Hope Estate in NuwaraEli
ya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 30,300.00 0.00 Canceled 2020-08-
03

2020-09-
28

2021-03
-27

 LK-NWSDB-167720-CW-RF
B / NE/20/15 -Construction
of Norwood Town water su
pply scheme in NuwaraEliy
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
909,000.0

0 0.00 Canceled 2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-02
-27

 LK-NWSDB-167724-CW-RF
Q / KE/19/29 -Construction
of disable toilets in Kegalle
& Bulathkohupitiya in Kegal
le district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 9,000.00 0.00 Canceled 2020-08-
05

2020-09-
30

2021-03
-29

 LK-NWSDB-167726-CW-RF
Q / KE/19/43 -Construction
of O & M office for Hakbella
waka RWSS in Kegalle distr
ict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 30,300.00 34,036.3
7 Signed 2020-07-

26
2020-01-

22
2020-09-

20
2020-07-

09
2021-03

-19
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 LK-NWSDB-167728-CW-RF
Q / KE/20/01 -Constructing
of a fence with concrete fe
ncing posts and barbed wir
e strands for Rambukkana I
ntegrated WSS in Kegalle d
istrict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,120.00 5,227.73 Signed 2020-08-
02

2021-01-
18

2020-09-
27

2021-04-
09

2021-03
-26

 LK-NWSDB-167733-CW-RF
B / KE/20/07-Rehabilitration
of Warakapane-Stage-01 R
WSS in Kegalle Distict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 90,900.00 0.00 Canceled 2020-07-
23

2020-07-
28

2020-09-
08

2020-10-
08

2020-11-
12

2021-03
-12

 LK-NWSDB-167734-CW-RF
B / KE/20/08 -Rehabilitation
of Warakapane-Stage-02 R
WSS in Kegalle Distict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 90,900.00 0.00 Canceled 2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-03
-19

 LK-NWSDB-167735-CW-RF
B / KE/20/09 -Rehabilitation
of  Labutuwa RWSS in Kega
lle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 90,900.00 0.00 Canceled 2020-07-
29

2020-08-
03

2020-09-
14

2020-10-
14

2020-11-
18

2021-03
-18

 LK-NWSDB-167740-CW-RF
Q / KI/19/18 -construction o
f School sanitation in Kilino
chchi education zone in Kill
inochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,450.00 44,056.1
2 Signed 2020-08-

05
2020-06-

23
2020-09-

30
2021-01-

06
2021-03

-29

 LK-NWSDB-167744-CW-RF
B / MU/20/02 -Construction
of Mankulam Water Supply
Scheme in Mulathivu Distri
ct.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,950,000.

00 0.00 Canceled 2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-05
-19

 LK-NWSDB-121929-CW-RF
Q / RA/19/27-Construction
of Public Sanitation for Che
st Clinic Hospital in Ratnap
ura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,160.00 0.00 Canceled 2019-07-
20

2019-09-
14

2020-03
-12

 LK-NWSDB-60431-CW-RFB
/ KI/18/08- Construction of
Rural Water Supply Schem
e in Kallaru in Kilinochchi D
istrict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
645,161.0

0 0.00 Canceled 2018-08-
14

2018-08-
19

2018-09-
30

2018-10-
30

2018-12-
04

2019-06
-02

 LK-NWSDB-65765-CW-RFB
/ KI/18/35- Construction of
Kiranchi RWS in Kilinochchi
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
774,194.0

0
1,231,48

2.93 Signed 2018-10-
25

2019-05-
02

2018-10-
30

2018-12-
11

2019-09-
25

2019-01-
10

2019-12-
05

2019-02-
14

2020-02-
01

2019-08
-13

 LK-NWSDB-168026-NC-RF
Q / RA/20/03-Construction
of  Sanitation Facilities for
Health Centers/Hospital in
Kiriella in Ratnapura Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 41,000.00 10,857.7
2 Signed 2020-05-

05
2021-01-

27
2020-06-

30
2021-07-

12
2020-12

-27

 NE/P/33 / Construction of
Dunsinane-C (North Divisio
n).

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
567,741.0

0 0.00 Canceled 2017-08-
20

2017-09-
17

2017-10-
15

2017-11-
05

2017-12-
17

2018-12
-17

 LK-NWSDB-121064-CW-RF
Q / NE/19/11-Construction
of Latrine Balance Work of
Edinburgh 3 in Nuwara Eliy
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,300.00 0.00 Canceled 2019-07-
07

2019-09-
01

2020-02
-28

 NE/P/34 / Construction of S
trathdon B. IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
148,387.0

0
227,111.

55 Signed 2020-07-
22

2017-09-
25

2020-08-
19

2020-09-
16

2017-11-
15

2020-10-
07

2018-01-
17

2020-11-
18

2018-03-
23

2021-11
-18

 LK-NWSDB-63538-CW-RFB
/ NE/18/31- Rehabilitation o
f Ambagamuwa Rural Wate
r Supply Scheme (Group 5)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
290,323.0

0 0.00 Canceled 2020-07-
24

2020-07-
29

2020-09-
09

2020-10-
09

2020-11-
13

2021-05
-12

 LK-NWSDB-44280-CW-RFB
/ NE/17/32-Construction of
Kotambe.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,741.0

0 0.00 Canceled 2019-05-
18

2019-05-
23

2019-07-
04

2019-08-
03

2019-09-
07

2020-03
-05

 LK-NWSDB-65997-CW-RFQ
/ NE/18/17- Construction of
school sanitation Facilities i
n Hatton Education Zone of
NuwaraEliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2018-10-
07

2018-12-
02

2019-05
-31

 LK-NWSDB-121066-CW-RF
Q / NE/19/12-Construction
of Caretaker office and sup
plying and laying of pipes f
or new housing scheme-02
under Bridwell water suppl
y scheme in Nuwara Eliya
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,300.00 42,714.8
4 Signed 2020-07-

21
2020-02-

26
2020-09-

15
2020-08-

13
2021-03

-14

 LK-NWSDB-80330-CW-RFQ
/ NE/18/55- Quotation for S
urveying  lands of NuwaraE
liya plantation in NuwaraEli
ya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 968.00 0.00 Canceled 2019-06-
05

2019-07-
31

2020-01
-27

 LK-NWSDB-76853-CW-RFQ
/ KE/18/58- Rehabilitation o
f Dedigama & Bopitiya RW
SS in Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,710.00 42,615.5
9 Signed 2020-08-

05
2019-03-

21
2020-09-

30
2019-08-

22
2021-03

-29

 LK-NWSDB-76856-CW-RFQ
/ KE/18/61- Rehabilitation o
f Molligoda RWSS in Kegall
e district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,710.00 0.00 Canceled 2019-06-
02

2019-07-
28

2020-01
-24

 LK-NWSDB-102503-CW-RF
Q / KE/19/08- Construction
of balance work of Keerihe
na RWSS in Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2020-07-
22

2020-09-
16

2021-03
-15

 LK-NWSDB-102471-CW-RF
Q / KE/19/02- Construction
of balance work of Katugah
a RWSS in Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 22,936.4
6 Signed 2020-08-

05
2020-06-

28
2020-09-

30
2020-08-

20
2021-03

-29

 LK-NWSDB-43250-CW-RFB
/ PMU/18/02-Construction o
f office building in Kilinochc
hi.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope

451,612.0
0 0.00 Canceled 2018-05-

29
2018-06-

03
2018-07-

15
2018-08-

14
2018-09-

18
2019-03

-17

 LK-NWSDB-66016-CW-RFB
/ BA/18/27- Rehabilitation o
f Balagolla water supply sc
heme in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
141,935.0

0 0.00 Canceled 2018-08-
27

2018-09-
24

2018-10-
22

2018-11-
12

2018-12-
24

2019-12
-24

 LK-NWSDB-66432-CW-RFB
/ BA/18/32- Rehabilitataion
of  Obadaella WSS in Badull
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
193,548.0

0 0.00 Canceled 2018-08-
31

2018-09-
28

2018-10-
26

2018-11-
16

2018-12-
28

2019-12
-28

 LK-NWSDB-66439-CW-RFB
/ BA/18/37- Rehabilitaion of
Pinkumbura Water Supply
Scheme in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 0.00 Canceled 2018-09-
07

2018-10-
05

2018-11-
02

2018-11-
23

2019-01-
04

2020-01
-04

 LK-NWSDB-51648-CW-RFB
/ MO/18/13- Rehabilitation
of Kuruwamba, Badullagam
maana and Associated Rur
al water supply schemes in
Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
130,968.0

0
154,199.

60 Signed 2020-06-
20

2020-06-
22

2020-06-
25

2020-08-
06

2020-09-
30

2020-09-
05

2020-11-
23

2020-10-
10

2021-01-
22

2021-04
-08

 LK-NWSDB-93924-CW-RFB
/ MO/18/43- Construction of
Septage Treatment Plant at
Monaragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
516,129.0

0
362,227.

32 Signed 2020-07-
10

2020-04-
22

2020-07-
15

2020-08-
26

2020-08-
26

2020-09-
25

2020-09-
24

2020-10-
30

2020-11-
25

2021-04
-28

 LK-NWSDB-66019-CW-RFB
/ BA/18/29- Rehabilitation o
f Madahinna  water supply
scheme in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 0.00 Canceled 2020-06-
30

2020-07-
28

2020-08-
25

2020-09-
15

2020-10-
27

2021-10
-27

 LK-NWSDB-66452-CW-RFB
/ BA/18/49- Construction of
Kandagolla Rural Water Su
pply Scheme in Badulla Dis
trict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,935,484.

00 0.00 Canceled 2020-06-
25

2020-07-
23

2020-08-
20

2020-09-
10

2020-10-
22

2021-10
-22

 LK-NWSDB-67660-CW-RFB
/ BA/18/84-  Rehabilitation
of Liayangahawela in Badul
la District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 0.00 Canceled 2020-06-
22

2020-06-
27

2020-08-
08

2020-09-
07

2020-10-
12

2021-04
-10

 LK-NWSDB-59896-CW-RFB
/ BA/18/17- Rehabilitation o
f Meegahahena WSS in Bad
ulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
335,484.0

0 0.00 Canceled 2020-06-
30

2020-07-
05

2020-08-
16

2020-09-
15

2020-10-
20

2021-04
-18

 LK-NWSDB-66458-CW-RFB
/ BA/18/56- Construction of
Godamuduna - Bokanwela
Water supply Scheme in Ba
dulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
206,451.0

0 0.00 Canceled 2020-07-
08

2020-08-
05

2020-09-
02

2020-09-
23

2020-11-
04

2021-11
-04

 LK-NWSDB-51627-CW-RFQ
/ BA/18/07- Rehabilitation K
oskanuwela Water supply s
cheme in Badulla district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2020-07-
04

2020-08-
29

2021-02
-25

 LK-NWSDB-43389-CW-RFB
/ BA/17/31-Rehabilitation of
Kodakumbura water supply
scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
108,870.0

0 0.00 Canceled 2020-07-
13

2020-07-
18

2020-08-
29

2020-09-
28

2020-11-
02

2021-05
-01

 LK-NWSDB-44275-CW-RFB
/ RA/17/27-Rehabilitation of
Gemunu and Associated R
WSS in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 70,967.00 0.00 Canceled 2019-05-
16

2019-05-
21

2019-07-
02

2019-08-
01

2019-09-
05

2020-03
-03

 LK-NWSDB-65708-CW-RFQ
/ RA/18/74- Construction of
Loboratory for Masimbula R
WSS in Rtanapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 41,935.00 0.00 Canceled 2018-09-
19

2018-11-
14

2019-05
-13

 LK-NWSDB-121118-CW-RF
Q / RA/19/10-Construction
of school sanitation of Pelm
adulla (Group 03) in Ratna
pura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,000.00 0.00 Canceled 2019-07-
15

2019-09-
09

2020-03
-07

 LK-NWSDB-121126-CW-RF
Q / RA/19/12-Construction
of School Sanitation of Kara
wita in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,000.00 0.00 Canceled 2019-07-
08

2019-09-
02

2020-02
-29

 LK-NWSDB-121918-CW-RF
Q / RA/19/16-Construction
of Public Sanitation of Goda
kawela in Ratnapura Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,260.00 0.00 Canceled 2020-08-
04

2020-09-
29

2021-03
-28

 MO/17/25 / Construction of
Ussagala WSS IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
120,967.0

0 0.00 Canceled 2019-05-
01

2019-05-
29

2019-06-
26

2019-07-
17

2019-08-
28

2020-08
-27

 LK-NWSDB-63839-CW-RFB
/ MO/18/24- Rehabilitation
of Bibilemulla Rural Water
Supply Scheme in Monarag
ala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
161,290.0

0
31,009.6

4 Signed 2020-05-
19

2020-10-
21

2020-05-
24

2020-07-
05

2020-12-
18

2020-08-
04

2021-02-
02

2020-09-
08

2021-03-
14

2021-03
-07

 MU/17/16 / Thunukai Rural
WSS IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
516,129.0

0 0.00 Canceled 2019-05-
02

2019-05-
30

2019-06-
27

2019-07-
18

2019-08-
29

2020-08
-28

 LK-NWSDB-80329-CW-RFQ
/ NE/18/54- Quotation for S
urveying lands of Kothmale
wss  in Nuwara Eliya Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 968.00 0.00 Canceled 2019-06-
04

2019-07-
30

2020-01
-26

 LK-NWSDB-80328-CW-RFQ
/ NE/18/53- Quotation for S
urveying  lands of Hangura
nketha  WSS  in Nuwara Eli
ya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 968.00 0.00 Canceled 2019-06-
03

2019-07-
29

2020-01
-25

 LK-NWSDB-60209-CW-RFQ
/ NE/18/15- Soil Investigatio
n for design of DSU office i
n NuwaraEliya District.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 6,452.00 0.00 Canceled 2020-06-

01
2020-07-

27
2021-01

-23

 LK-NWSDB-80331-CW-RFQ
/ NE/18/56- Quotation for S
urveying lands of Ambaga
muwa  in Nuwara Eliya Dist
rict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 968.00 0.00 Canceled 2019-06-
04

2019-07-
30

2020-01
-26

 LK-NWSDB-121059-CW-RF
Q / NE/19/06-Construction
of Latrine Balance Work of
Dunsinane 2 in Nuwara Eliy
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,800.00 0.00 Canceled 2019-07-
01

2019-08-
26

2020-02
-22

 LK-NWSDB-55026-CW-RFQ
/ NE/18/09- Construction of
Laboratory for Adikarigama
Prajashakthi RWS scheme i
n NuwaraEliya district.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 19,355.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-02

-28

 LK-NWSDB-59891-CW-RFQ
/ NE/18/12- Constructions o
f Latrines for schools in Nu
waraEliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 41,935.00 28,569.1
9 Signed 2020-07-

11
2018-09-

26
2020-09-

05
2019-01-

17
2021-03

-04

 LK-NWSDB-55028-CW-RFQ
/ NE/18/10- Construction of
Laboratory for Kothmalgam
a RWS scheme in NuwaraEl
iya district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 19,354.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02
-28

 LK-NWSDB-121058-CW-RF
Q / NE/19/05-Construction
of Latrine Balance Work of
Dunsinane 1 in Nuwara Eliy
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,800.00 0.00 Canceled 2019-07-
23

2019-09-
17

2020-03
-15

 LK-NWSDB-63876-CW-RFQ
/ KI/18/19- Soil investigatio
ns in Kilinochchi water trea
tment plant.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,516.00 0.00 Canceled 2018-10-
14

2018-12-
09

2019-06
-07

 LK-NWSDB-171933-CW-RF
B / BA/20/08 -Rehabilitation
of Tennakoonwela and Ass
ociation  Rural Water Suppl
y Scheme in Badulla Distric
t

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
212,120.0

0
292,900.

00 Signed 2020-08-
02

2021-08-
05

2020-08-
07

2020-09-
18

2021-11-
17

2020-10-
18

2022-01-
21

2020-11-
22

2022-02-
19

2021-03
-02

 LK-NWSDB-66487-CW-RFB
/ BA/18/79- Construction of
Mahiyangana Laboratory in
Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
258,064.0

0 0.00 Canceled 2018-11-
02

2018-11-
07

2018-12-
19

2019-01-
18

2019-02-
22

2019-08
-21

 PMU/18/07 / Construction
of office buildings in Badull
a.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope

451,612.0
0 0.00 Canceled 2018-10-

30
2018-11-

27
2018-12-

25
2019-01-

15
2019-02-

26
2020-02

-26

 LK-NWSDB-56004-CW-RFQ
/ BA/18/16- Pipe line extens
ion for Unagolla - Ripola Ar
ea in Badulla DSD.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2020-08-
08

2020-10-
03

2021-04
-01

 LK-NWSDB-43257-CW-RFB
/ PMU/U/17/01-Construction
of Septage Treatment Plant
at Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
387,097.0

0 0.00 Canceled 2019-05-
15

2019-05-
20

2019-07-
01

2019-07-
31

2019-09-
04

2020-03
-02

 LK-NWSDB-160507-CW-RF
Q / PMU/18/64-Supply & De
livery of Computers & Acce
ssories for RWS Section in
NWSDB

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 28,480.00 17,733.5

1 Signed 2020-08-
04

2019-11-
27

2020-09-
29

2020-03-
13

2021-02
-06

 LK-NWSDB-167716-CW-RF
Q / NE/20/10 -Sanitation Im
provement Project in Sri Pa
da - Stage 01 in NuwaraEliy
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 30,300.00 0.00 Canceled 2020-08-
05

2020-09-
30

2021-03
-29

 LK-NWSDB-175795-CW-RF
B / BA/18/95- Construction
of 100 Nos. Latrines in Da
mbana area- Stage V in Ba
dulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
107,000.0

0
40,431.9

6 Signed 2020-07-
21

2020-09-
30

2020-07-
26

2020-09-
06

2020-11-
26

2020-10-
06

2021-02-
02

2020-11-
10

2021-04-
21

2021-05
-09

 LK-NWSDB-175976-CW-RF
Q / RA/20/04- Land Surveyi
ng and Preparation of Surv
ey plans for New Rural Wat
er Supply schemes in Ratn
apura District. (Buluwana,
Madampe, Hakamuwa, Bun
giriya, Dombagammana, W
eligepola, Ellawala, Endana
, Pathakada, Rakwana Nort
h and Iththakanda RWSS)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 10,700.00 7,841.59 Signed 2020-07-
28

2020-12-
08

2020-09-
22

2021-02-
20

2021-03
-21

 LK-NWSDB-175977-CW-RF
Q / NE/20/16 - Pipe laying &
providing 100 house conne
ctions for new housing sch
eme in Bogawana Division i
n Bogawana Estate.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 42,400.00 57,522.1
7 Signed 2020-07-

06
2021-01-

21
2020-08-

31
2021-08-

12
2021-02

-27

 LK-NWSDB-175980-CW-RF
Q / NE/20/17- Pipe laying &
providing 100 house conne
ctions for new housing sch
eme in Lynsted Division in
Bogawana Estate.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 42,400.00 42,998.3
8

Complete
d

2020-07-
06

2020-12-
16

2020-08-
31

2021-04-
14

2021-02
-27

 LK-NWSDB-105225-CW-DI
R / PMU/19/14- Detail Hydr
ological Investigation, Cons
truction of Productive wells
and Yield Tests in the Distri
cts of Badulla,NuwaraEliya,
Kegalle,and Monaragala

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 206,451.0
0

177,285.
82 Signed 2019-11-

13
2019-06-

11
2019-11-

18
2019-06-

16
2019-12-

23
2019-07-

24
2020-06

-20

 LK-NWSDB-177266-CW-RF
B / KE/19/22- Construction
of sanitation facilities at Ke
galu vidyalaya, Parape piriv
ena, Beragala Vidyalaya &
Bodhiraja under School San
itation Programme in Kegal
le District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
120,000.0

0
100,860.

54 Signed 2020-06-
12

2019-12-
06

2020-06-
17

2020-07-
29

2020-08-
13

2020-08-
28

2020-09-
25

2020-10-
02

2020-10-
27

2021-03
-31

 LK-NWSDB-177501-CW-RF
Q / KE/18/46- Construction
of disable toilets in Aranay
ake in Kegalle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 28,000.00 30,638.6
5 Signed 2020-06-

08
2019-06-

28
2020-08-

03
2019-10-

03
2021-01

-30

 LK-NWSDB-177506-CW-RF
B / KE/19/18- Rehabilitation
of RWSS in Warakapola DS
D in Kegalle district- Stage
01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
270,000.0

0
185,731.

88 Signed 2020-06-
03

2020-10-
26

2020-07-
01

2020-07-
29

2020-12-
23

2020-08-
19

2021-02-
03

2020-09-
30

2021-03-
17

2021-09
-30

 LK-NWSDB-177525-CW-RF
B / BA/18/94- Construction
of 100 Latrines in Dambana
area- Stage IV in Badulla Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
120,000.0

0
80,071.2

4 Signed 2020-06-
17

2020-02-
06

2020-06-
22

2020-08-
03

2020-08-
20

2020-09-
02

2020-09-
14

2020-10-
07

2020-12-
26

2021-04
-05

 LK-NWSDB-144335-CW-RF
Q / KE/19/28 - Construction
of toilets in Kalupahana Est
ate in Bulathkohupitiya in K
egalle distric

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,120.00 11,894.9
1 Signed 2020-07-

05
2020-09-

08
2020-08-

30
2020-11-

15
2021-02

-26
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 LK-NWSDB-177533-CW-RF
Q / KE/20/09 -Rehabilitation
of Labutuwa RWSS in Kegal
le District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 44,850.00 47,021.9
1 Signed 2020-06-

23
2020-07-

08
2020-08-

18
2020-09-

12
2021-02

-14

 LK-NWSDB-177545-CW-RF
B / RA/19/36 - Construction
of Sanitary Latrine Comple
xes for School,Religions Ins
titutes & Water Treatment
Plant Nivithigala,Balangoda
,Eheliyagoda,Sannasgama i
n Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
250,000.0

0
224,550.

12 Signed 2020-06-
03

2020-03-
25

2020-06-
08

2020-07-
20

2020-06-
25

2020-08-
19

2020-07-
28

2020-09-
23

2020-09-
14

2021-03
-22

 LK-NWSDB-177595-CW-RF
Q / PMU/18/105- Supplying
and fixing of Ceiling at DNC
WS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,060.00 428.74 Signed 2020-06-
08

2019-11-
26

2020-08-
03

2020-06-
04

2021-01
-30

 LK-NWSDB-177604-CW-RF
Q / KE/20/03 - Construction
of Temple Sanitation in Ra
mbukkana DSD in Kegalle
district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 37,000.00 42,946.2
2 Signed 2020-06-

30
2021-03-

01
2020-08-

25
2021-05-

12
2021-02

-21

 LK-NWSDB-180465-CW-RF
Q / MU/17/24- Soil Investig
ation - Sivanagar, murikan
dy & thunukai extension in
Mulathivu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 10,000.00 7,477.75 Signed 2020-06-
22

2018-04-
25

2020-08-
17

2018-08-
20

2021-02
-13

 LK-NWSDB-180468-CW-RF
B / BA/18/06- Rehabilitation
of Piyarapadowa Water sup
ply scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 83,870.00 71,614.4
2 Signed 2020-06-

17
2019-01-

31
2020-06-

22
2020-08-

03
2019-03-

21
2020-09-

02
2019-05-

27
2020-10-

07
2019-07-

31
2021-04

-05

 LK-NWSDB-180475-CW-RF
Q / KE/18/39- Topographica
l Surveying works for the la
nd for Proposed Public Con
venience Center in Yatiyant
ota, Warakapola & Rambuk
kana in Kegelle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,452.00 1,012.11 Signed 2020-06-
22

2018-07-
23

2020-08-
17

2018-09-
03

2021-02
-13

 LK-NWSDB-180479-CW-RF
Q / KE/18/49- Topographica
l Surveying works for lands
in Pallepelpita RWSS in Keg
alle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,710.00 1,349.47 Signed 2020-06-
22

2018-07-
23

2020-08-
17

2018-08-
30

2021-02
-13

 LK-NWSDB-180482-CW-RF
Q / KI/18/25-3- construction
of School sanitation in Kilin
ochchi education zone.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 42,000.00 46,167.8
3 Signed 2020-06-

22
2019-11-

05
2020-08-

17
2020-02-

27
2021-02

-13

 LK-NWSDB-180487-CW-RF
B / KE/19/29- Construction
of disabled toilets in Kegall
e & Bulathkohupitiya in Ke
galle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 85,000.00 67,737.0
1 Signed 2020-06-

17
2020-06-

10
2020-06-

22
2020-08-

03
2020-08-

13
2020-09-

02
2020-11-

11
2020-10-

07
2020-12-

26
2021-04

-05

 LK-NWSDB-180894-CW-RF
Q / NE/20/18- Construction
of Strathdon Balance Work
in NuwaraEliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 44,000.00 0.00 Signed 2020-06-
24

2020-09-
23

2020-08-
19

2021-02-
05

2021-02
-15

 LK-NWSDB-181231-CW-RF
B / Construction of Dehigoll
a RWSS in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,150,000.

00 0.00 Canceled 2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-05
-18

 LK-NWSDB-181342-CW-RF
B / KE/18/20- Construction
of Wandala RWSS in Kegall
e district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,800.00 120,797.
23

Complete
d

2020-06-
23

2018-09-
28

2020-06-
28

2020-08-
09

2018-11-
07

2020-09-
08

2018-12-
04

2020-10-
13

2019-01-
16

2021-04
-11

 LK-NWSDB-105242-CW-RF
B / KE/19/21- Laying of Add
itional Pipeline in Galigamu
wa Urban Water Supply Sc
heme in Kegalle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,962,000.

00
2,379,02

4.40 Signed 2019-08-
09

2020-06-
15

2019-08-
14

2019-09-
25

2020-08-
19

2019-10-
25

2020-09-
09

2019-11-
29

2020-11-
23

2020-05
-27

 LK-NWSDB-167703-CW-RF
B / NE/20/04 -Rehabilitation
of Group 7(Hanguranketha
) NuwaraEliya Rural Water
Supply Scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
667,000.0

0
370,353.

34 Signed 2020-07-
31

2021-02-
26

2020-08-
05

2020-09-
16

2021-04-
27

2020-10-
16

2021-06-
15

2020-11-
20

2021-08-
25

2021-03
-20

 LK-NWSDB-177531-CW-RF
B / NE/20/10 -Sanitation Im
provement Project in Sri Pa
da - Stage 01 in NuwaraEliy
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
173,000.0

0
193,366.

97 Signed 2020-06-
17

2020-09-
28

2020-06-
22

2020-08-
03

2020-11-
11

2020-09-
02

2020-11-
20

2020-10-
07

2021-01-
08

2021-04
-05

 LK-NWSDB-167704-CW-RF
B / NE/20/05 -Rehabilitation
of Group 8(Walapane) Nuw
araEliya Rural Water Suppl
y Scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
190,000.0

0
174,505.

05 Signed 2020-07-
28

2020-10-
20

2020-08-
02

2020-09-
13

2020-12-
18

2020-10-
13

2021-02-
01

2020-11-
17

2021-04-
07

2021-03
-17

 LK-NWSDB-144321-CW-RF
B / KE/19/38 - Rehabilitatio
n of RWSS in Deraniyagala
DSD in Kegalle District-Sta
ge 03 in Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
123,000.0

0
110,126.

57 Signed 2020-07-
24

2020-10-
05

2020-07-
29

2020-09-
09

2020-12-
23

2020-10-
09

2021-01-
29

2020-11-
13

2021-02-
13

2021-05
-12

 LK-NWSDB-102473-CW-RF
Q / KE/19/04-  Construction
of balance work of Hakbella
waka RWSS in Kegalle distr
ict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 24,965.6
0 Signed 2019-05-

05
2021-01-

19
2019-06-

30
2021-04-

21
2019-12

-27

 LK-NWSDB-184614-CW-RF
Q / MU/20/13- Turfing of th
e Embankments of Ponds o
f Mullaithivu Septage Treat
ment Plant

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 14,000.00 0.00 Canceled 2020-07-
21

2020-09-
15

2021-03
-14

 LK-NWSDB-63539-CW-RFB
/ NE/18/32- Rehabilitation o
f Group 6 NuwaraEliya Rura
l Water Supply Scheme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
520,000.0

0
634,405.

05 Signed 2020-07-
16

2021-02-
17

2020-07-
21

2020-09-
01

2021-04-
19

2020-10-
01

2021-06-
03

2020-11-
05

2021-07-
30

2021-05
-04

 LK-NWSDB-184702-CW-RF
Q / KI/19/15- Construction o
f University of Jaffna Water
Supply Scheme in Kilinochc
hi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 9,500.00 8,848.85 Signed 2020-07-
22

2019-07-
08

2020-09-
16

2019-12-
07

2021-03
-15

 LK-NWSDB-185224-CW-RF
B / BA/18/67 -Construction
of Public Toilet Lunugala To
wn in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 70,000.00 72,730.2
3 Signed 2020-07-

22
2018-10-

17
2020-07-

27
2020-09-

07
2019-01-

10
2020-10-

07
2019-03-

01
2020-11-

11
2019-06-

28
2021-05

-12

 LK-NWSDB-185367-CW-RF
Q / NE/20/21 - Additional In
take Construction for provi
ding 100 house connection
s for new housing scheme i
n Lynsted Division in Boga
wana Estate.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 42,000.00 43,838.6
7 Signed 2020-07-

28
2021-01-

13
2020-09-

22
2021-04-

04
2021-03

-21

 LK-NWSDB-192336-CW-RF
B / KE/20/23 - Rehabilitatio
n of Arukgammana RWSS i
n Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 50,000.00 104,318.
19 Signed 2020-11-

06
2020-11-

10
2020-11-

11
2020-12-

23
2021-02-

10
2021-01-

22
2021-03-

25
2021-02-

26
2021-06-

01
2021-08

-25

 LK-NWSDB-192343-CW-RF
B / KE/20/26 - Balance Wor
k of Miyanavita RWSS in Ke
galle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
123,500.0

0
127,129.

85 Signed 2020-11-
13

2021-01-
06

2020-11-
18

2020-12-
30

2021-06-
29

2021-01-
29

2021-07-
26

2021-03-
05

2021-08-
24

2021-09
-01

 LK-NWSDB-197581-CW-RF
B / KE/20/27 -Construction
of Panaliya RWSS in Kegall
e district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
180,000.0

0
144,346.

40 Signed 2020-11-
23

2020-10-
22

2020-11-
28

2021-01-
09

2020-12-
23

2021-02-
08

2021-01-
26

2021-03-
15

2021-03-
03

2021-09
-11

 LK-NWSDB-43392-CW-RFB
/ RA/17/53-Rehabilitation of
Rakwana Town RWS projec
t in Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
900,000.0

0
594,743.

24 Signed 2020-10-
20

2021-04-
01

2020-10-
25

2020-12-
06

2021-07-
16

2021-01-
05

2021-09-
14

2021-02-
09

2021-10-
25

2021-08
-08

 LK-NWSDB-199208-CW-RF
B / BA/20/16 - Construction
of Kumarathenna, Welanvit
a Rural Water Supply Sche
me in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
135,000.0

0
93,531.2

2 Signed 2020-10-
30

2020-11-
10

2020-11-
04

2020-12-
16

2021-01-
28

2021-01-
15

2021-02-
02

2021-02-
19

2021-03-
02

2021-08
-18

 LK-NWSDB-199388-CW-RF
B / NE/20/22 - Construction
of balance work of plantati
on WSS in Hatton region in
Nuwara Eliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
205,000.0

0
187,148.

46 Signed 2020-11-
12

2021-05-
11

2020-11-
17

2020-12-
29

2021-09-
22

2021-01-
28

2021-10-
29

2021-03-
04

2021-11-
27

2021-08
-31

 LK-NWSDB-199390-CW-RF
B / NE/20/23 - Construction
of balance work of Rural W
SS  in  Nuwara Eliya District
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
225,000.0

0
102,787.

60 Signed 2020-11-
18

2020-11-
26

2020-11-
22

2021-01-
03

2021-02-
24

2021-02-
02

2021-06-
30

2021-03-
09

2021-01-
05

2021-09
-05

 LK-NWSDB-185532-CW-RF
B / MU/20/14 - Balance wor
k of Oddusuddan and Puth
ukudiyiruppu Water Supply
Scheme in Mullaitivu Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
405,500.0

0
196,948.

56 Signed 2020-08-
10

2020-10-
01

2020-08-
15

2020-09-
26

2021-04-
07

2020-10-
26

2021-06-
16

2020-11-
30

2021-07-
27

2021-05
-29

 LK-NWSDB-205429-CW-RF
B / RA/20/09 - Laying of HD
PE/DI Pipes, fittings and sp
ecials for Pambahinna distri
bution network in Ratnapur
a District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
140,500.0

0 0.00 Canceled 2020-12-
10

2020-12-
15

2020-12-
15

2021-01-
26

2021-02-
17

2021-02-
25

2021-04-
01

2021-04-
01

2021-09
-28

 LK-NWSDB-205430-CW-RF
B / RA/20/10 - Construction
of structures at Pambahinn
a Water Supply Scheme in
Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
220,000.0

0 0.00 Signed 2020-12-
14

2022-04-
28

2020-12-
19

2021-01-
30

2022-08-
24

2021-03-
01

2022-10-
20

2021-04-
05

2022-12-
08

2021-10
-02

 LK-NWSDB-205431-CW-RF
B / MU/17/12-Thanduwan R
ural WSS.

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
193,548.0

0
659,584.

30 Signed 2020-11-
23

2018-01-
22

2020-11-
28

2021-01-
09

2019-09-
18

2021-02-
08

2019-10-
28

2021-03-
15

2020-02-
09

2021-09
-11

 LK-NWSDB-206950-CW-RF
B / MU/20/19 - Supply & Ins
tallation of Pumps of Existi
ng Rural WSS in Welioya D
S Division in Mullaitivu Dist
rict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 82,000.00 189,500.
79

Complete
d

2021-01-
21

2021-08-
16

2021-01-
26

2021-03-
09

2021-10-
13

2021-04-
08

2021-11-
21

2021-05-
13

2022-01-
04

2021-11
-09

 LK-NWSDB-206957-CW-RF
B / MU/20/21 - Rehabilitatio
n of Kiribbanwewa and Jana
kapura WSS in Mullaitivu Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
190,000.0

0
223,458.

28 Signed 2021-02-
10

2021-04-
12

2021-02-
15

2021-03-
29

2021-07-
19

2021-04-
28

2021-08-
23

2021-06-
02

2021-09-
24

2021-11
-29

 LK-NWSDB-212100-CW-RF
B / NE/18/31- Rehabilitation
of Ambagamuwa Rural Wat
er Supply Scheme (Group 5
)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
406,000.0

0 0.00 Signed 2021-01-
04

2020-06-
01

2021-01-
09

2021-02-
20

2020-07-
08

2021-03-
22

2020-09-
28

2021-04-
26

2020-10-
12

2021-10
-23

 LK-NWSDB-43848-CW-RFB
/ KE/17/68-Construction of
Deraniyagala South RWSS i
n Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
965,000.0

0
916,804.

85 Signed 2021-03-
30

2021-03-
09

2021-04-
04

2021-05-
16

2021-07-
15

2021-06-
15

2021-08-
24

2021-07-
20

2021-09-
12

2022-01
-16

 LK-NWSDB-159841-CW-RF
B / RA/19/41- Construction
of School/Hospital Sanitatio
n Facility in Ratnapura Dist
rict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
272,720.0

0
140,994.

68 Signed 2020-06-
30

2020-06-
02

2020-07-
05

2020-08-
16

2020-07-
09

2020-09-
15

2020-07-
31

2020-10-
20

2020-12-
09

2021-02
-17

 LK-NWSDB-225205-CW-RF
B / KE/21/02 - Construction
of balance work at Pallepel
pita RWSS in Kegalle distric
t

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
527,000.0

0
277,384.

89 Signed 2021-04-
20

2021-06-
14

2021-04-
25

2021-06-
06

2021-09-
29

2021-07-
06

2021-10-
29

2021-08-
10

2021-12-
29

2022-02
-06

 LK-NWSDB-59897-CW-RFB
/ BA/19/02 - Rehabilitation
of Mahalanda in Badulla Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
944,000.0

0
1,037,61

3.11 Signed 2018-07-
25

2021-03-
01

2018-07-
30

2018-09-
10

2021-06-
30

2018-10-
10

2021-08-
16

2018-11-
14

2021-10-
06

2019-05
-13

 LK-NWSDB-225410-CW-RF
Q / KI/21/05 - Construction
of STP Access Concrete Ro
ad in kilinochchi

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 40,500.00 0.00 Canceled 2021-04-
18

2021-06-
13

2021-12
-10

 LK-NWSDB-192190-CW-RF
B / BA/20/13 - Construction
of Katawela WSS in Badulla
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,590,000.

00
1,771,84

7.76 Signed 2021-05-
20

2021-09-
14

2021-05-
25

2021-07-
06

2021-12-
22

2021-08-
05

2022-02-
28

2021-09-
09

2022-07-
09

2022-03
-08

 LK-NWSDB-228433-CW-RF
B / RA/21/10 - Construction
of Iththakanda Rural Water
Supply Scheme in Rathnap
ura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,026,500.

00
1,287,82

4.93 Signed 2021-05-
31

2021-11-
11

2021-06-
05

2021-07-
17

2022-02-
25

2021-08-
16

2022-04-
08

2021-09-
20

2022-07-
24

2022-03
-19

 LK-NWSDB-167680-CW-RF
B / BA/20/03 -Construction
of public convenient center
Ella Town in Badulla Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
119,500.0

0
81,881.2

1 Signed 2021-04-
30

2020-12-
14

2021-05-
05

2021-06-
16

2021-07-
16

2021-07-
16

2021-08-
23

2021-08-
20

2021-10-
27

2021-11
-28

 LK-NWSDB-199381-CW-RF
B / BA/20/17 - Construction
of Udubadana Water Suppl
y Scheme in Badulla Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
458,000.0

0
288,582.

19 Signed 2021-04-
30

2021-06-
30

2021-05-
05

2021-06-
16

2021-09-
17

2021-07-
16

2021-11-
03

2021-08-
20

2021-12-
06

2022-02
-16

 LK-NWSDB-189230-CW-RF
B / BA/20/11- Rehabilitation
of Balumgala and Associati
on Rural Water Supply Sch
eme in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
182,000.0

0
215,792.

06 Signed 2021-04-
23

2020-12-
28

2021-04-
28

2021-06-
09

2021-09-
17

2021-07-
09

2021-11-
03

2021-08-
13

2021-11-
28

2021-08
-23

 LK-NWSDB-235246-CW-RF
B / KI/21/09 - Construction
of Balance Work of Konavil
Water Supply Scheme in Kil
inochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

513,000.0
0 0.00 Canceled 2021-06-

16
2021-06-

21
2021-08-

02
2021-09-

01
2021-10-

06
2022-04

-04

 LK-NWSDB-235456-CW-RF
B / RA/21/14 - Construction
of Valve chambers, Flowme
ter chambers and outfall st
ructures for pipe network o
f Pambahinna WSS in Rath
napura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

231,000.0
0

145,468.
42 Signed 2021-06-

22
2021-09-

01
2021-06-

27
2021-08-

08
2021-10-

28
2021-09-

07
2022-01-

27
2021-10-

12
2021-04-

01
2022-04

-10

 LK-NWSDB-235457-CW-RF
B / MO/21/06 - Construction
of Balance Work in Deliva
Water Supply Scheme in M
onaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

115,000.0
0

159,507.
52 Signed 2021-06-

30
2021-08-

30
2021-07-

05
2021-08-

16
2021-11-

17
2021-09-

15
2022-01-

10
2021-10-

20
2022-02-

18
2022-04

-18

 LK-NWSDB-235459-CW-RF
B / MO/21/07 - Construction
of Office Building for Monar
agala District.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

300,000.0
0 0.00 Canceled 2021-06-

30
2021-07-

05
2021-08-

16
2021-09-

15
2021-10-

20
2022-04

-18

 LK-NWSDB-102478-CW-RF
B / KE/19/13- Rehabilitation
of RWSS in Yatiyantota DS
D in Kegalle district- Stage
01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

372,000.0
0

450,847.
03 Signed 2021-06-

15
2021-07-

01
2021-07-

13
2021-08-

10
2021-08-

04
2021-08-

31
2021-08-

30
2021-10-

12
2021-10-

03
2022-10

-12

 LK-NWSDB-167687-GO-RF
B / RA/20/01 -Construction
of Package Treatment Plant
For Pallebadda Small Town
Water Supply Scheme in R
atnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

379,000.0
0

304,678.
13 Signed 2020-07-

30
2021-06-

03
2020-08-

04
2020-09-

15
2021-08-

20
2020-10-

15
2021-09-

29
2020-11-

19
2021-12-

06
2021-05

-18

 LK-NWSDB-208590-CW-RF
B / MU/20/23 - Rehabilitatio
n of Kalyanapura, Helamba
wewa and Pandulapura WS
S in Mullaitivu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

430,000.0
0 0.00 Canceled 2021-01-

27
2021-02-

01
2021-03-

15
2021-04-

14
2021-05-

19
2021-11

-15

 KE/17/82 / KE/17/82 - Cons
truction of Basnagala RWS
S in Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

847,000.0
0

939,508.
69 Signed 2021-07-

30
2021-08-

01
2021-08-

27
2021-09-

24
2021-10-

28
2021-10-

15
2021-11-

18
2021-11-

26
2021-12-

31
2022-11

-26

 LK-NWSDB-243986-CW-RF
B / AF/BA/21/07 - Construct
ion of Haldummulla Urban
Water Supply Scheme in B
adulla District - Phase 01.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

2,000,000.
00 0.00 Canceled 2021-10-

21
2021-11-

11
2021-10-

26
2021-12-

07
2022-01-

06
2022-02-

10
2023-08

-04

 LK-NWSDB-243987-CW-RF
B / AF/BA/21/08 - Construct
ion of Dehigolla Urban Reh
abilitation of Badulla Distric
t.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

510,000.0
0 0.00 Canceled 2021-10-

22
2021-10-

27
2021-12-

08
2022-01-

07
2022-02-

11
2023-05

-07

 LK-NWSDB-243993-CW-RF
B / AF/KI/21/13 - Constructi
on of Uruthirapuram Urban
Water Supply Scheme in Kil
inochchi District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

2,375,000.
00

1,383,44
2.25 Signed 2021-11-

16
2021-12-

31
2021-11-

21
2022-01-

02
2022-03-

16
2022-02-

01
2022-04-

26
2022-03-

08
2022-08-

23
2023-08

-30

 LK-NWSDB-244003-CW-RF
B / AF/BA/21/09 - Construct
ion of Bandarawela Septag
e Treatment Plant in Badull
a District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

500,000.0
0 0.00 Signed 2021-10-

29
2022-08-

01
2021-11-

03
2021-12-

15
2022-09-

15
2022-01-

14
2022-11-

02
2022-02-

18
2022-11-

27
2023-05

-14

 LK-NWSDB-244004-CW-RF
B / AF/BA/21/10 - Construct
ion of Badulla Septage Trea
tment Plant.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

500,000.0
0

476,778.
50 Signed 2021-10-

25
2021-11-

10
2021-10-

30
2021-12-

11
2022-02-

02
2022-01-

10
2022-03-

28
2022-02-

14
2022-04-

16
2023-05

-10

 LK-NWSDB-244005-CW-RF
B / AF/BA/21/11 - Construct
ion of Ella Septage Treatme
nt Plant in Badulla District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

400,000.0
0 0.00 Canceled 2021-10-

29
2021-11-

03
2021-12-

15
2022-01-

14
2022-02-

18
2023-05

-14

 LK-NWSDB-67635-CW-RFQ
/ MU/18/54- Construction of
Thimpili Primary School Sa
nitation Improvement in M
ulathivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2020-05-
17

2020-07-
12

2021-01
-08

 LK-NWSDB-228523-CW-RF
B / MO/21/04 - Construction
of Muthukeliyawa Water Su
pply Scheme in Monaragala
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
847,500.0

0 0.00 Canceled 2021-05-
28

2021-06-
02

2021-07-
14

2021-08-
13

2021-09-
17

2022-03
-16

 LK-NWSDB-177514-CW-RF
B / MO/18/39- Construction
of 85 Toilet facilities for Rat
hugala Ingenious Communi
ty in Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 71,000.00 0.00 Canceled 2020-06-
03

2020-06-
08

2020-07-
20

2020-08-
19

2020-09-
23

2021-03
-22

 LK-NWSDB-225211-CW-RF
Q / MO/21/03 - Supply and I
nstallation of Iron Removal
Unit for Mariarawa Water S
upply Scheme in Monaragal
a District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 25,000.00 0.00 Canceled 2021-05-
02

2021-06-
27

2021-12
-24

 LK-NWSDB-66281-CW-DIR
/ MO/18/33-Investigate and
construction of tube well in
Alupotha GN division in Mo
naragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 32,258.00 0.00 Canceled 2018-07-
30

2018-08-
04

2018-09-
08

2019-03
-07

 LK-NWSDB-43434-CW-RFB
/ BA/17/28-Construction of
Maligathanna Water Supply
Scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2020-06-
10

2020-06-
15

2020-07-
27

2020-08-
26

2020-09-
30

2021-03
-29

 LK-NWSDB-59898-CW-RFB
/ BA/18/19- Rehabilitataion
of Udapanguwa in Badulla
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2020-06-
30

2020-07-
05

2020-08-
16

2020-09-
15

2020-10-
20

2021-04
-18



Page 12

 LK-NWSDB-181248-CW-RF
B / BA/20/10- Rehabilitation
of  Yapamma in Badulla Dis
trict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
156,300.0

0 0.00 Canceled 2020-06-
24

2020-06-
29

2020-08-
10

2020-09-
09

2020-10-
14

2020-10
-24

 LK-NWSDB-144005-CW-RF
B / BA/19/06 - Rehabilitatio
n of Kahataruppa  RWSS –
Passara  DSD in Badulla DS
D

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 75,000.00 0.00 Canceled 2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-02
-28

 LK-NWSDB-66435-CW-RFB
/ BA/18/34- Rehabilitation o
f Warakadanda Water supp
ly Scheme in Badulla Distri
ct

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 51,613.00 0.00 Canceled 2020-07-
28

2020-08-
25

2020-09-
22

2020-10-
13

2020-11-
24

2021-11
-24

 LK-NWSDB-76821-CW-RFB
/ RA/18/90- Construction of
Public Sanitation for Ratna
pura in Ratnapura District..

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2020-07-
24

2020-08-
21

2020-09-
18

2020-10-
09

2020-11-
20

2021-11
-20

 LK-NWSDB-159843-CW-RF
B / RA/19/43 - Construction
of Septage Treatment Plant
at Godakawela in Rathnapu
ra  District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 60,600.00 0.00 Canceled 2020-06-
25

2020-06-
30

2020-08-
11

2020-09-
10

2020-10-
15

2021-02
-12

 LK-NWSDB-80832-CW-RFQ
/ MU/18/58- Construction of
20 number of toilets for Dis
able persons- -stage I in Pu
thukkudiyiruppu DS Divisio
n in Mullaitivu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2020-05-
17

2020-07-
12

2021-01
-08

 LK-NWSDB-80835-CW-RFQ
/ MU/18/60-  Construction o
f 08 number of toilets for Di
sable persons in Welioya D
S Division in Mullaitivu Dist
rict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2020-05-
17

2020-07-
12

2021-01
-08

 LK-NWSDB-80833-CW-RFQ
/ MU/18/59-  Construction o
f 17 number of toilets for Di
sable persons- stage II in P
uthukkudiyiruppu DS Divisi
on in Mullaitivu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2020-05-
17

2020-07-
12

2021-01
-08

 LK-NWSDB-80836-CW-RFQ
/ MU/18/61-   Construction
of 22 number of toilets for
Disable persons in Thunukk
ai&Manthai East DS Divisio
n in Mullaitivu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2020-05-
17

2020-07-
12

2021-01
-08

 LK-NWSDB-246908-CW-RF
B / AF/BA/21/12 - Construct
ion of Haldummulla Urban
Water Supply Scheme in B
adulla District - Phase 02

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,500,000.
00 0.00 Canceled 2021-11-

24
2021-11-

29
2022-01-

10
2022-02-

09
2022-03-

16
2023-09

-07

 LK-NWSDB-246909-CW-RF
B / AF/BA/21/13 - Construct
ion of Haldummulla Urban
Water Supply Scheme in B
adulla District - Phase 03

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

750,000.0
0 0.00 Canceled 2021-12-

17
2021-12-

22
2022-02-

02
2022-03-

04
2022-04-

08
2023-09

-30

 LK-NWSDB-152147-CW-RF
B / BA/19/11 -Construction
of Toilet facility for selecte
d School in Bandarawela ed
ucational zone Badulla Dist
rict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

63,600.00 0.00 Canceled 2021-10-
07

2021-10-
12

2021-11-
23

2021-12-
23

2022-01-
27

2022-05
-07

 LK-NWSDB-44710-CW-RFB
/ BA/17/30-Rehabilitation of
Hagili Ella Water supply sch
eme.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 58,064.00 0.00 Canceled 2019-06-
06

2019-06-
11

2019-07-
23

2019-08-
22

2019-09-
26

2020-03
-24

 LK-NWSDB-152199-CW-RF
Q / BA/19/27 -Request Fenc
ing the Lands Proposed for
Sewerage Project at Badull
a

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

19,200.00 0.00 Canceled 2021-11-
23

2022-01-
18

2022-07
-17

 LK-NWSDB-167682-CW-RF
B / BA/20/05-Balance Civil
Work of Diyathalawa RWSS
in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

727,200.0
0 0.00 Signed 2021-11-

11
2022-02-

28
2021-11-

16
2021-12-

28
2022-08-

22
2022-01-

27
2022-11-

30
2022-03-

03
2023-01-

07
2022-06

-11

 LK-NWSDB-217207-CW-RF
B / BA/21/01 - Domestic co
nnection supply for Oruben
diwewa WSS( 3200 Connec
tions)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

84,500.00 0.00 Canceled 2021-10-
20

2021-10-
25

2021-12-
06

2022-01-
05

2022-02-
09

2022-08
-08

 LK-NWSDB-167683-CW-RF
B / BA/20/06 -Balance M&E
Works of Diyathalawa RWS
S in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

606,000.0
0 0.00 Signed 2021-10-

28
2022-02-

02
2021-11-

02
2021-12-

14
2022-11-

29
2022-01-

13
2023-02-

06
2022-02-

17
2023-03-

28
2022-05

-28

 LK-NWSDB-167684-CW-RF
B / BA/20/07-Balance Suppl
y & Laying Works of Diyath
alawa RWSS in Badulla Dist
rict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,060,600.
00 0.00 Signed 2021-10-

21
2022-03-

24
2021-10-

26
2021-12-

07
2022-10-

26
2022-01-

06
2023-01-

13
2022-02-

10
2023-02-

28
2022-05

-21

 LK-NWSDB-152191-CW-RF
B / BA/19/30 -Construction
of latrines for the Indigeno
us community in Mahiyana
ganaya (Phase -II)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

75,700.00 0.00 Signed 2021-10-
22

2023-01-
25

2021-10-
27

2021-12-
08

2023-03-
29

2022-01-
07

2023-06-
19

2022-02-
11

2023-07-
29

2022-05
-22

 LK-NWSDB-152188-CW-RF
B / BA/19/34-Rehabilitation
of Mudagamuwa Water sup
ply scheme in Badulla distri
ct.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
121,200.0

0 0.00 Canceled 2020-06-
19

2020-06-
24

2020-08-
05

2020-09-
04

2020-10-
09

2021-01
-17

 LK-NWSDB-185533-CW-RF
B / MU/20/15 - Balance wor
k of Mullaitivu Urban Water
Supply Scheme in Mullaitiv
u District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

335,000.0
0 0.00 Canceled 2021-10-

29
2021-11-

03
2021-12-

15
2022-01-

14
2022-02-

18
2022-08

-17

 LK-NWSDB-59907-CW-RFQ
/ MU/18/36-Construction of
Laboratories for Ethugaswe
wa RWSS in Mulathivu Distr
ict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

40,000.00 0.00 Canceled 2021-10-
25

2021-12-
20

2022-06
-18

 LK-NWSDB-66448-CW-RFB
/ BA/18/46- Construction of
Haldummulla Rural Water S
upply Scheme in Badulla Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
1,935,483.

00 0.00 Canceled 2020-05-
08

2020-06-
05

2020-07-
03

2020-07-
24

2020-09-
04

2021-09
-04

 LK-NWSDB-144068-CW-RF
B / BA/19/23 -  Construction
of Haldummula  Water Sup
ply scheme in Badulla Distr
ict ( Phase -II)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
909,000.0

0 0.00 Canceled 2020-06-
25

2020-06-
30

2020-08-
11

2020-09-
10

2020-10-
15

2021-01
-23

 LK-NWSDB-144069-CW-RF
B / BA/19/24 - Construction
of Haldummulla Water Sup
ply scheme in Badulla Distr
ict ( Phase -III)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
909,000.0

0 0.00 Canceled 2020-06-
19

2020-06-
24

2020-08-
05

2020-09-
04

2020-10-
09

2021-01
-17

 LK-NWSDB-156433-CW-RF
B / BA/20/01 - Construction
of Haldummulla Water Sup
ply scheme in Badulla Distr
ict ( Phase -IV)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
937,500.0

0 0.00 Canceled 2020-07-
22

2020-07-
27

2020-09-
07

2020-10-
07

2020-11-
11

2021-02
-19

 LK-NWSDB-152193-CW-RF
B / BA/19/31 -Construction
of latrines for the Indigeno
us community in Mahiyana
ganaya (Phase -III)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 75,700.00 0.00 Canceled 2020-06-
30

2020-07-
05

2020-08-
16

2020-09-
15

2020-10-
20

2021-01
-28

 LK-NWSDB-144063-CW-RF
B / BA/19/09 - Rehabilitatio
n of Eladaluwa RWSS – Hali
ela   DSD in Badulla DSD

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 59,000.00 0.00 Canceled 2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-02
-27

 LK-NWSDB-43401-CW-RFB
/ BA/17/32-Rehabilitation of
Hewanakumbura water sup
ply scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 76,451.00 0.00 Canceled 2020-06-
30

2020-07-
05

2020-08-
16

2020-09-
15

2020-10-
20

2021-04
-18

 LK-NWSDB-190928-CW-RF
B / BA/20/12 - Rehabilitatio
n of Nayabedda Water Sup
ply Scheme in Badulla Distr
ict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
595,000.0

0 0.00 Canceled 2020-11-
30

2020-12-
05

2021-01-
16

2021-02-
15

2021-03-
22

2021-09
-18

 LK-NWSDB-43400-CW-RFB
/ BA/17/34-Rehabilitation of
Soranathota water supply s
cheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
315,483.0

0 0.00 Canceled 2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-05
-19

 LK-NWSDB-225332-CW-RF
Q / BA/21/03 - Construction
of Disable toilet in Soranat
aota DSD in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 42,000.00 0.00 Canceled 2021-04-
26

2021-06-
21

2021-12
-18

 LK-NWSDB-167675-CW-RF
Q / BA/19/19 -Construction
of latrines for Godaporuwa
yaya Village in Mahiyanaga
naya Phase -I in Badulla Dis
trict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 42,400.00 0.00 Canceled 2020-06-
30

2020-08-
25

2020-12
-03

 LK-NWSDB-167722-CW-RF
B / KE/19/25- SOIL INVESTI
GATION FOR INTAKE, TREA
TMENT PLANT  AT RAMBUK
KANA RURAL WATER SUPPL
Y SCHEME IN KEGALLE DIS
TRICT

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National 278,700.0

0 0.00 Canceled 2020-07-
30

2020-07-
30

2020-07-
30

2020-07-
30

2020-07-
30

2020-07
-30

 LK-NWSDB-65954-CW-RFB
/ KE/18/34- Construction of
OIC office in Galigamuwa in
Kegalle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
322,580.0

0 0.00 Canceled 2020-05-
08

2020-06-
05

2020-07-
03

2020-07-
24

2020-09-
04

2021-09
-04

 LK-NWSDB-76961-CW-RFB
/ KE/18/68- Construction of
Public Convenience Center
in Galigamuwa in Kegalle di
strict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
129,032.0

0 0.00 Canceled 2018-11-
23

2018-12-
21

2019-01-
18

2019-02-
08

2019-03-
22

2020-03
-21

 LK-NWSDB-60429-CW-RFQ
/ RA/18/61- Backfilling with
Imported soil for Welipotha
yaya RWSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-08-
04

2018-09-
29

2019-03
-28

 LK-NWSDB-43264-CW-RFB
/ PMU/U/17/02-Construction
of Septage Treatment Plant
s - Badulla.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2020-08-
03

2020-08-
08

2020-09-
19

2020-10-
19

2020-11-
23

2021-05
-22

 LK-NWSDB-55447-CW-RFB
/ PMU/18/29- Renovation a
nd refurbishment of RWS s
ection, NWSDB head office,
Thelawala.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 56,183.00 0.00 Canceled 2018-04-

23
2018-04-

28
2018-06-

09
2018-07-

09
2018-08-

13
2019-02

-09

 LK-NWSDB-177524-CW-RF
Q / PMU/18/106- Supplying,
Installation, Commissioning
and Handing over air condi
tioning at DNCWS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,424.00 0.00 Canceled 2020-06-
10

2020-08-
05

2021-02
-01

 LK-NWSDB-63877-CW-RFQ
/ KI/18/20- Soil investigatio
ns in Jeyapuram in Kilinoch
chi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,516.00 0.00 Canceled 2018-10-
15

2018-12-
10

2019-06
-08

 LK-NWSDB-65932-CW-RFQ
/ KI/18/07-3- Construction o
f Diable Sanitation facilities
in Kilinochchi District - Pack
age 03

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2020-07-
26

2020-09-
20

2021-03
-19

 LK-NWSDB-65930-CW-RFQ
/ KI/18/07-1- Construction o
f Diable Sanitation facilities
in Kilinochchi District - Pack
age 01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 23,000.00 0.00 Canceled 2020-12-
19

2021-02-
13

2021-08
-12

 LK-NWSDB-225404-CW-RF
Q / KE/21/06 - Construction
of balance work of Septage
TP in Ruwanwella in Kegall
e district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

38,500.00 23,421.9
2 Signed 2021-11-

03
2021-08-

03
2021-12-

29
2021-10-

08
2022-06

-27

 LK-NWSDB-192217-CW-RF
Q / KE/20/20 - Rehabilitatio
n of Parakramagama RWSS
in Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

32,000.00 25,150.2
8 Signed 2021-11-

03
2022-03-

08
2021-12-

29
2022-05-

09
2022-06

-27

 LK-NWSDB-206250-CW-RF
Q / NE/20/26 - Construction
of Toilet Units in DS Office
at Hanguranketha & other I
nstitutions

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

27,500.00 0.00 Signed 2022-01-
22

2023-02-
15

2022-03-
19

2023-06-
23

2022-09
-15

 LK-NWSDB-177588-CW-RF
Q / PMU/18/104- Supplying
and fixing of curtains and c
arpets at DNCWS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,400.00 0.00 Canceled 2020-06-
09

2020-08-
04

2021-01
-31

 LK-NWSDB-206181-CW-RF
B / KE/20/30 - Pipe laying of
Awissawella road

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

400,970.0
0 0.00 Signed 2021-08-

22
2021-07-

13
2021-08-

27
2021-10-

08
2021-09-

29
2021-11-

07
2021-12-

13
2021-12-

12
2022-02-

03
2022-06

-10

 LK-NWSDB-66443-CW-RFB
/ BA/18/41- Construction of
Sapuroda Rural Water Supp
ly Scheme in Badulla Distri
ct

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

387,097.0
0 0.00 Canceled 2021-10-

19
2021-11-

16
2021-12-

14
2022-01-

04
2022-02-

15
2023-02

-15

 LK-NWSDB-243994-CW-RF
B / AF/MU/21/08- Constructi
on of Extension of Mallavi p
hase 1 urban Water Supply
Scheme in Mulaitivu Distric
t.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

4,867,000.
00 0.00 Canceled 2021-12-

05
2021-12-

10
2022-01-

21
2022-02-

20
2022-03-

27
2023-06

-20

 LK-NWSDB-252232-CW-RF
Q / AF/PMU/21/34 - Soil Inv
estigation for Septage Trea
tment Plant in Hikkaduwa.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

15,000.00 2,586.64 Signed 2021-10-
06

2021-10-
06

2021-12-
01

2021-12-
13

2022-05
-30

 LK-NWSDB-208610-CW-RF
Q / MO/20/04 - Balance wor
k for deliwa WSS in Monara
gala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

49,000.00 0.00 Canceled 2021-09-
01

2021-10-
27

2022-04
-25

 LK-NWSDB-66441-CW-RFB
/ BA/18/39- Rehabilitataion
of Galauda Water Supply S
cheme  in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

64,516.00 0.00 Canceled 2021-10-
05

2021-11-
02

2021-11-
30

2021-12-
21

2022-02-
01

2023-02
-01

 LK-NWSDB-43839-CW-RFB
/ BA/17/17-Construction of
Kahataruppa.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

96,774.00 0.00 Canceled 2021-10-
27

2021-11-
01

2021-12-
13

2022-01-
12

2022-02-
16

2022-08
-15

 LK-NWSDB-144083-CW-RF
B / NE/19/24 - Construction
of Norwood lower water su
pply scheme NuwaraEliya
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

909,000.0
0 0.00 Canceled 2021-12-

13
2021-12-

18
2022-01-

29
2022-02-

28
2022-04-

04
2022-10

-01

 LK-NWSDB-63530-CW-RFB
/ NE/18/29- Construction of
Nayapana water supply sch
eme in NuwaraEliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,290,323.
00 0.00 Canceled 2021-12-

29
2022-01-

03
2022-02-

14
2022-03-

16
2022-04-

20
2022-10

-17

 LK-NWSDB-63531-CW-RFB
/ NE/18/30- Construction of
New Peacock water supply
scheme in NuwaraEliya Dis
trict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,341,935.
00 0.00 Canceled 2021-12-

23
2021-12-

28
2022-02-

08
2022-03-

10
2022-04-

14
2022-10

-11

 LK-NWSDB-167725-CW-RF
B / KE/19/30 -Construction
of Napawala RWSS in Kegal
le district in Kegalle District
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

454,500.0
0 0.00 Canceled 2021-11-

01
2021-11-

06
2021-12-

18
2022-01-

17
2022-02-

21
2022-08

-20

 LK-NWSDB-167731-CW-RF
B / KE/19/42 -Construction
of Ruggahathennea RWSS i
n Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

787,800.0
0 0.00 Canceled 2021-11-

16
2021-11-

21
2022-01-

02
2022-02-

01
2022-03-

08
2022-07

-06

 LK-NWSDB-102480-CW-RF
B / KE/19/15- Rehabilitation
of RWSS in Galigamuwa DS
D in Kegalle district- Stage
01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

129,032.0
0 0.00 Canceled 2021-11-

25
2021-12-

23
2022-01-

20
2022-02-

10
2022-03-

24
2023-03

-24

 LK-NWSDB-167730-CW-RF
B / KE/19/41 -Construction
of Pipeline extension in Ha
budugala GND in Kegalle Di
strict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

606,000.0
0 0.00 Canceled 2021-10-

27
2021-11-

01
2021-12-

13
2022-01-

12
2022-02-

16
2022-06

-16

 LK-NWSDB-185253-CW-RF
Q / RA/20/06 - Construction
of Three Generator Rooms
for Raw Water Pumping Sys
tem of Pambahinna Water
Supply Scheme in Ratnapur
a District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

49,000.00 0.00 Canceled 2021-12-
18

2022-02-
12

2022-08
-11

 LK-NWSDB-225320-CW-RF
Q / RA/21/06 - Supply and I
nstallation of Mechanical &
Electrical Balance Work of
Hakamuwa Rural Water Su
pply Scheme in Ratnapura
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

35,000.00 0.00 Canceled 2021-12-
05

2022-01-
30

2022-07
-29

 LK-NWSDB-225323-CW-RF
Q / RA/21/08 - Laying of PV
C,HDPE & DI Pipes,Fittings
and Special for Balance Wo
rk of Hakamuwa Rural Wat
er Supply Scheme in Ratna
pura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

35,000.00 0.00 Canceled 2021-12-
11

2022-02-
05

2022-08
-04

 LK-NWSDB-167688-GO-RF
Q / RA/20/02 -Providing Bal
ance House Connection Wo
rk in Madampe Rural Water
Supply Scheme in Ratnapur
a District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

21,200.00 0.00 Canceled 2021-12-
08

2022-02-
02

2022-08
-01

 LK-NWSDB-225322-CW-RF
Q / RA/21/07 - Supply And L
aying of DI Pipes, Fittings a
nd Specials for Balance wor
k of Hakamuwa Rural Wate
r Supply Scheme in Ratnap
ura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

29,000.00 0.00 Canceled 2021-12-
04

2022-01-
29

2022-07
-28

 LK-NWSDB-219255-CW-RF
B / RA/21/03 - Construction
of Balance work of Hakamu
wa Rural Water Supply Sch
eme in Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

211,000.0
0 0.00 Canceled 2021-11-

30
2021-12-

05
2022-01-

16
2022-02-

15
2022-03-

22
2022-09

-18

 LK-NWSDB-206244-CW-RF
B / BA/20/20 - Extension of
Mahiyanaganaya WSS (Pai
dyathalawa Road)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

514,000.0
0 0.00 Canceled 2021-11-

23
2021-11-

28
2022-01-

09
2022-02-

08
2022-03-

15
2022-09

-11
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 LK-NWSDB-177606-CW-RF
Q / KE/20/02 - Construction
of Temple Sanitation in Ara
nayake DSD in Kegalle distr
ict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

37,000.00 0.00 Canceled 2021-11-
07

2022-01-
02

2022-07
-01

 LK-NWSDB-177607-CW-RF
Q / KE/20/04 - Construction
of Temple Sanitation in Wa
rakapola DSD in Kegalle dis
trict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

37,000.00 0.00 Canceled 2021-11-
08

2022-01-
03

2022-07
-02

 LK-NWSDB-76846-CW-RFB
/ KE/18/55- Construction of
Kanangamuwa Integrated
RWSS in Kegalle district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

967,741.0
0 0.00 Canceled 2021-11-

21
2021-12-

19
2022-01-

16
2022-02-

06
2022-03-

20
2023-03

-20

 LK-NWSDB-215705-CW-RF
Q / KI/21/01 - Providing Ser
vice Connections in Kilinoc
hchi District - Package 1

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

39,500.00 0.00 Signed 2021-11-
05

2023-01-
04

2021-12-
31

2023-04-
10

2022-06
-29

 LK-NWSDB-225215-CW-RF
Q / NE/21/02 - Distribution
zone Expansion of Jambuth
enna/Hope Water Supply S
cheme in Nuwara Eliya Dist
rict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

35,000.00 0.00 Signed 2021-12-
05

2022-09-
12

2022-01-
30

2023-05-
10

2022-07
-29

 LK-NWSDB-197606-CW-RF
B / BA/20/15 -Construction
of Mahiyanagana Gamunup
ura pipe extension

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

240,000.0
0 0.00 Canceled 2021-11-

15
2021-12-

13
2022-01-

10
2022-01-

31
2022-03-

14
2022-08

-01

 LK-NWSDB-254510-CW-RF
B / KI/21/19- Supply & Insta
llation of DAF facility for Kili
nochchi Water Supply Sche
me.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

250,000.0
0

370,941.
45 Signed 2021-12-

23
2021-11-

08
2021-12-

28
2022-02-

08
2022-02-

17
2022-03-

10
2022-04-

29
2022-04-

14
2022-06-

10
2022-10

-11

 LK-NWSDB-256989-CW-RF
Q / NE/21/11-Construction
of Latrine Balance Work of
Glassaugh Estate in Nuwar
a Eliya Distric

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

45,000.00 0.00 Signed 2022-01-
01

2022-03-
31

2022-02-
26

2022-12-
02

2022-08
-25

 LK-NWSDB-256992-CW-RF
Q / NE/21/12-Construction
of Latrine Balance Work of
Edinburgh Estate in Nuwar
a Eliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

45,000.00 0.00 Signed 2022-01-
05

2022-04-
05

2022-03-
02

2022-12-
11

2022-08
-29

 LK-NWSDB-256993-CW-RF
Q / NE/21/13- Construction
of Latrine Balance Work 3 o
f Dunsinane Estate in Nuwa
ra Eliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

25,000.00 0.00 Signed 2021-12-
29

2023-04-
04

2022-02-
23

2023-11-
09

2022-08
-22

 LK-NWSDB-80837-CW-RFQ
/ MU/18/62-   Construction
of 18 number of toilets for
Disable persons in Maritim
epattu &  Oddusuddan DS
Division in Mullaitivu Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2020-05-
17

2020-07-
12

2021-01
-08

 LK-NWSDB-67630-CW-RFB
/ MU/18/49- Construction of
 80 nuber of Disable Toilets
in Mulathivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
107,096.0

0 0.00 Canceled 2020-06-
22

2020-06-
27

2020-08-
08

2020-09-
07

2020-10-
12

2021-04
-10

 LK-NWSDB-266075-CW-RF
Q / AF/PMU/21/38 - Conduct
ing Soil Investigation Work
at Badarawela Septage Tre
atment Plant.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

12,500.00 2,550.91 Signed 2022-01-
04

2022-01-
10

2022-03-
01

2022-05-
09

2022-08
-28

 LK-NWSDB-266161-CW-RF
B / MO/18/39- Construction
of 85 Toilet facilities for Rat
hugala Ingenious Communi
ty in Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

71,000.00 73,279.1
9 Signed 2021-12-

01
2020-11-

13
2021-12-

06
2022-01-

17
2020-12-

18
2022-02-

16
2021-01-

11
2022-03-

23
2021-03-

19
2022-09

-19

 LK-NWSDB-243995-CW-RF
B / AF/MU/21/09- Constructi
on of Extension of Mallavi p
hase II urban Water Supply
Scheme in Mulaitivu Distric
t.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

2,250,000.
00 0.00 Canceled 2022-03-

03
2022-03-

08
2022-04-

19
2022-05-

19
2022-06-

23
2023-09

-16

 LK-NWSDB-244016-CW-RF
B / AF/NE/21/06- Constructi
on of Strathspey Janapaday
a - Agara Oya Urban Rehab
ilitation Water Supply Sche
me in NuwaraEliya District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

345,000.0
0

338,717.
64 Signed 2021-12-

02
2021-10-

03
2021-12-

17
2022-01-

28
2022-01-

19
2022-02-

27
2022-01-

27
2022-04-

03
2022-03-

14
2023-06

-27

 LK-NWSDB-243982-CW-RF
B / AF/BA/21/06 - Construct
ion of Sapuroda Rural Wate
r Supply Scheme in Badulla
District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

680,000.0
0

598,700.
18 Signed 2021-10-

04
2021-10-

14
2021-12-

15
2022-01-

26
2022-02-

17
2022-02-

25
2022-04-

22
2022-04-

01
2022-06-

07
2023-06

-25

 LK-NWSDB-243991-CW-RF
B / AF/KI/21/12 - Constructi
on of Kumarapuram Urban
Water Supply Scheme in Kil
inochchi District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

2,250,000.
00

1,631,83
0.57 Signed 2021-12-

02
2021-11-

02
2021-12-

15
2022-01-

26
2022-03-

18
2022-02-

25
2022-03-

21
2022-04-

01
2022-05-

03
2023-09

-23

 LK-NWSDB-244018-CW-RF
B / AF/NE/21/08- Rehabilita
tion of Nildandahinna Urba
n Water Supply Shechem in
NUwaraEliya District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,295,000.
00

1,112,24
9.90 Signed 2021-12-

02
2021-09-

20
2021-12-

15
2022-01-

26
2022-02-

18
2022-02-

25
2022-03-

24
2022-04-

01
2022-07-

04
2023-06

-25

 LK-NWSDB-257065-CW-RF
B / AF/BA/21/16 - Construct
ion of Individual latrines for
Indigenous community Da
mbana - Stage VI

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

65,000.00 0.00 Signed 2022-01-
13

2023-01-
25

2022-01-
18

2022-03-
01

2023-03-
29

2022-03-
31

2023-06-
19

2022-05-
05

2023-07-
18

2022-11
-01

 LK-NWSDB-43442-CW-RFB
/ AF/NE/21/03- Construction
of Meepilimana RWSS Distri
bution package in Nuwara
Eliya District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,600,000.
00 0.00 Signed 2022-01-

13
2022-03-

01
2022-01-

18
2022-03-

01
2022-06-

17
2022-03-

31
2022-11-

14
2022-05-

05
2023-01-

27
2023-07

-29

 LK-NWSDB-256995-CW-RF
Q / RA/21/17- Providing Ho
use Connections for Pabahi
nna WSS in Ratnapura Dist
rict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

49,000.00 0.00 Canceled 2022-02-
20

2022-04-
17

2022-10
-14

 LK-NWSDB-270199-CW-RF
B / AF/BA/21/19 - Construct
ion of Adawatte Plantation
Water Supply Scheme in B
adulla District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

240,000.0
0 0.00 Signed 2022-05-

18
2022-06-

15
2022-05-

23
2022-07-

04
2022-09-

15
2022-08-

03
2022-11-

10
2022-09-

07
2023-01-

07
2023-03

-06

 LK-NWSDB-270204-CW-RF
B / AF/BA/21/20 - Construct
ion of Hindagala Plantation
Water Supply Scheme in B
adulla District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

265,000.0
0 0.00 Canceled 2022-05-

12
2022-05-

17
2022-06-

28
2022-07-

28
2022-09-

01
2023-02

-28

 LK-NWSDB-270206-CW-RF
B / AF/BA/21/21 - Construct
ion of Kahagalla Plantation
Water Supply Scheme in B
adulla District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

175,000.0
0 0.00 Canceled 2022-05-

20
2022-05-

25
2022-07-

06
2022-08-

05
2022-09-

09
2023-03

-08

 LK-NWSDB-272459-CW-RF
Q / AF/NE/21/25- Constructi
on of Latrine Balance Work
2 of Glassaugh Estate in Nu
wara Eliya District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

40,000.00 0.00 Signed 2022-03-
13

2022-03-
30

2022-05-
08

2022-12-
11

2022-11
-04

 LK-NWSDB-228525-CW-RF
B / MU/21/03 - Construction
of Kokkilai Rural Water Sup
ply Scheme in Mullaitivu Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,500,000.
00 0.00 Signed 2022-03-

17
2022-03-

10
2022-03-

22
2022-05-

03
2022-08-

09
2022-06-

02
2022-11-

14
2022-07-

07
2023-02-

03
2023-01

-03

 LK-NWSDB-238082-CW-RF
B / KI/21/11-Construction of
Selvernagar Phase II

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

3,725,000.
00 0.00 Complete

d
2022-03-

31
2022-03-

15
2022-04-

05
2022-05-

17
2022-11-

30
2022-06-

16
2022-12-

15
2022-07-

21
2023-02-

16
2023-01

-17

 LK-NWSDB-276024-CW-RF
Q / RA/21/27 - Balance wor
k of Padalangala Elevated T
ower.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

45,000.00 0.00 Signed 2022-02-
27

2022-06-
23

2022-04-
24

2022-12-
14

2022-10
-21

 LK-NWSDB-243992-CW-RF
B / AF/MU/21/07- Constructi
on of Kokkilai Urban Water
Supply Scheme in Mulathiv
u District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,625,000.
00 0.00 Canceled 2022-03-

30
2022-04-

04
2022-05-

16
2022-06-

15
2022-07-

20
2023-10

-13

 LK-NWSDB-206247-CW-RF
B / BA/20/20 - Rehabilitatio
n of Uvaparanagama WSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

136,000.0
0 0.00 Canceled 2021-11-

29
2021-12-

04
2022-01-

15
2022-02-

14
2022-03-

21
2022-09

-17

 LK-NWSDB-152196-CW-RF
B / BA/19/33 -Construction
of latrines for Soranatota Di
sable community  in Soran
atota  DSD in Badulla Distri
ct

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
163,600.0

0 0.00 Canceled 2020-07-
16

2020-07-
21

2020-09-
01

2020-10-
01

2020-11-
05

2021-02
-13

 LK-NWSDB-235485-CW-RF
B / BA/21/04 - Construction
of Pahalagama Rideemaliy
adda WSS in Badulla Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

76,000.00 0.00 Canceled 2021-06-
21

2021-06-
26

2021-08-
07

2021-09-
06

2021-10-
11

2022-04
-09

 LK-NWSDB-167676-CW-RF
Q / BA/19/10 -Rehabilitatio
n of Millabadda RWSS – Pas
sara  DSD in Badulla DSD

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National 363,600.0

0 0.00 Canceled 2020-06-
30

2020-06-
30

2020-06-
30

2020-06-
30

2020-06-
30

2020-06
-30

 LK-NWSDB-257069-CW-RF
B / AF/BA/21/17 - Contsruct
ion of Individual latrines for
Indigenous community Da
mbana - Stage VII

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

65,000.00 0.00 Canceled 2021-12-
30

2022-01-
04

2022-02-
15

2022-03-
17

2022-04-
21

2022-10
-18

 LK-NWSDB-167678-CW-RF
B / BA/19/28 -Construction
of Public convenient center
in Badulla Municipal area in
Badulla Town

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

272,700.0
0 0.00 Canceled 2021-11-

26
2021-12-

01
2022-01-

12
2022-02-

11
2022-03-

18
2022-06

-26

 LK-NWSDB-144087-CW-RF
B / BA/19/17 - Construction
of Public toilet Passara Tow
n in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

90,000.00 0.00 Canceled 2021-11-
18

2021-11-
23

2022-01-
04

2022-02-
03

2022-03-
10

2022-06
-18

 LK-NWSDB-66010-CW-RFB
/ BA/18/23- Construction of
Ambagaha oya water suppl
y scheme in Badulla Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

129,032.0
0 0.00 Canceled 2021-11-

23
2021-12-

21
2022-01-

18
2022-02-

08
2022-03-

22
2023-03

-22

 LK-NWSDB-207387-CW-RF
B / MU/20/22 - Balance wor
k of Mullaitivu urban WSS i
n Mullaitivu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

400,000.0
0 0.00 Canceled 2021-11-

15
2021-11-

20
2022-01-

01
2022-01-

31
2022-03-

07
2022-09

-03

 LK-NWSDB-152227-CW-RF
B / MU/18/50 - Construction
of School Sanitation in Mul
athivu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
123,000.0

0 0.00 Canceled 2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-05
-19

 LK-NWSDB-196552-CW-RF
B / MU/20/17 - Construction
of elephant fence & Access
Road for the STP at Mulathi
vu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

217,000.0
0 0.00 Canceled 2021-11-

19
2021-11-

24
2022-01-

05
2022-02-

04
2022-03-

11
2022-09

-07

 LK-NWSDB-67629-CW-RFQ
/ MU/18/48- Construction of
60 number of Women Head
ed Toilets in Mulathivu Dist
rict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 23,225.00 0.00 Canceled 2018-12-
08

2019-02-
02

2019-08
-01

 LK-NWSDB-144236-CW-RF
Q / MO/19/03 - Improveme
nt of Sanitation facilities for
Ingenious community in Mo
naragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 54,000.00 0.00 Canceled 2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-05
-18

 LK-NWSDB-244025-CW-RF
B / AF/RA/21/15- Constructi
on of Ittakanda Rural Water
Supply Scheme in Ratnapur
a District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

710,000.0
0 0.00 Canceled 2021-11-

02
2021-11-

07
2021-12-

19
2022-01-

18
2022-02-

22
2023-05

-18

 LK-NWSDB-198763-CW-RF
B / RA/20/08 - Laying of Cul
vert crossings, new extensi
ons and house connections
in Buluwana RWS scheme i
n Rathnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 98,000.00 0.00 Canceled 2020-10-
29

2020-11-
03

2020-12-
15

2021-01-
14

2021-02-
18

2021-08
-17

 LK-NWSDB-219257-CW-RF
B / RA/21/04 - Construction
of Balance work of Buluwan
a Rural Water Supply Sche
me in Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
105,500.0

0 0.00 Canceled 2021-03-
31

2021-04-
05

2021-05-
17

2021-06-
16

2021-07-
21

2022-01
-17

 LK-NWSDB-235454-CW-RF
Q / RA/21/13 - Providing Ho
use Connections for Pamba
hinna and Weligepola Wate
r Supply Schemes in Rathn
apura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

39,000.00 0.00 Canceled 2021-06-
22

2021-08-
17

2022-02
-13

 LK-NWSDB-198759-CW-RF
Q / RA/20/07 - Renovation
of Wedihitigala kanda RWS
Scheme in Rathnapura Dist
rict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

11,000.00 0.00 Canceled 2021-12-
08

2022-02-
02

2022-08
-01

 LK-NWSDB-206868-CW-RF
Q / RA/20/13 - Reinstateme
nts of RDA/PRDA/PS roads i
n Ambagahayaya Water Su
pply Scheme in Rathnapura
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

17,000.00 0.00 Canceled 2021-12-
19

2022-02-
13

2022-08
-12

 LK-NWSDB-53741-CW-RFQ
/ RA/18/16- Back-filling with
Imported soil on laid pipe li
ne and access roads in Wal
ipothayaya WSS in Rathnap
ura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 0.00 Canceled 2018-10-
10

2018-12-
05

2019-06
-03

 LK-NWSDB-206228-CW-RF
B / RA/20/11 - Culvert cross
ings and balance works in
Distribution system in Bulu
wana RWS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

28,000.00 0.00 Canceled 2021-12-
06

2022-01-
31

2022-07
-30

 LK-NWSDB-225210-CW-RF
B / KE/21/05 - Construction
of balance pipe laying work
at Theligama RWSS in kega
lle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

220,000.0
0 0.00 Canceled 2021-11-

02
2021-11-

07
2021-12-

19
2022-01-

18
2022-02-

22
2022-08

-21

 LK-NWSDB-65972-CW-RFB
/ KE/18/40- Construction of
Public Convenience Center
in Yatiyantota in Kegalle Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

129,032.0
0 0.00 Canceled 2021-11-

30
2021-12-

28
2022-01-

25
2022-02-

15
2022-03-

29
2023-03

-29

 LK-NWSDB-206183-CW-RF
B / KE/20/31 - House conne
ctions(2000 nos) of Galiga
muwa WSS (Stage 1)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

163,000.0
0 0.00 Canceled 2021-11-

22
2021-11-

27
2022-01-

08
2022-02-

07
2022-03-

14
2022-09

-10

 LK-NWSDB-111877-CW-RF
B / KE/18/77- Construction
of balance work of Treatme
nt Plant in Theligama RWSS
in Kegalle district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

96,774.00 0.00 Canceled 2021-11-
30

2021-12-
05

2022-01-
16

2022-02-
15

2022-03-
22

2022-09
-18

 LK-NWSDB-48099-CW-RFB
/ KE/18/05 - Construction of
balance work of Madola RW
SS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,581.00 0.00 Canceled 2018-09-
04

2018-10-
30

2019-04
-28

 LK-NWSDB-65968-CW-RFQ
/ KE/18/38- Topographical S
urveying works for the land
for Proposed Septage Treat
ment Plant in Ruwanwella.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,613.00 0.00 Canceled 2020-08-
05

2020-09-
30

2021-03
-29

 LK-NWSDB-251435-CW-RF
Q / KE/19/40 -Topographica
l surveying works for lands
in Kadigamuwa RWSS in Ke
galle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

1,800.00 0.00 Canceled 2021-12-
05

2022-01-
30

2022-07
-29

 LK-NWSDB-65955-CW-RFQ
/ KE/18/33- Topographical s
urveying for existing water
supply lines in Galigamuwa
Water Supply Scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2020-06-
30

2020-08-
25

2021-02
-21

 LK-NWSDB-283067-CW-RF
B / KI/21/05 - Construction
of STP Access Concrete Ro
ad in Kilinochchi

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

65,000.00 0.00 Signed 2022-03-
31

2022-07-
06

2022-04-
05

2022-05-
17

2022-09-
14

2022-06-
16

2022-11-
21

2022-07-
21

2023-02-
12

2023-01
-17

 LK-NWSDB-244008-CW-RF
B / AF/KE/21/11 - Constructi
on of Bulathkohupitiya Sept
age Treatment Plant in Keg
alle District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

500,000.0
0 0.00 Canceled 2021-11-

10
2021-11-

15
2021-12-

27
2022-01-

26
2022-03-

02
2023-05

-26

 LK-NWSDB-196251-CW-RF
B / BA/20/14 - Supply & Del
ivery of 250 mm DI Pipes fo
r Diyathalawa Water Suppl
y Scheme in Badulla Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

245,000.0
0 0.00 Canceled 2021-11-

16
2021-11-

21
2022-01-

02
2022-02-

01
2022-03-

08
2022-09

-04

 LK-NWSDB-285983-CW-RF
Q / AF/KE/22/04 - Rehabilita
tion of Ambamalla WSS in
Kegalle District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

34,000.00 0.00 Signed 2022-05-
22

2022-11-
09

2022-07-
17

2023-02-
15

2023-01
-13

 LK-NWSDB-285984-CW-RF
B / KE/22/05 - Construction
of Additional works in Kabu
lumulla RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

96,200.00 0.00 Signed 2022-05-
12

2022-11-
21

2022-05-
17

2022-06-
28

2023-03-
08

2022-07-
28

2023-03-
20

2022-09-
01

2023-04-
28

2023-02
-28

 LK-NWSDB-286282-CW-RF
B / RA/22/13- Construction
of Protection wall for Welig
epola RWS Intake in Ratna
pura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

96,200.00 0.00 Signed 2022-06-
13

2022-08-
18

2022-06-
18

2022-07-
30

2023-02-
15

2022-08-
29

2023-03-
08

2022-10-
03

2023-05-
26

2023-04
-01

 LK-NWSDB-205435-CW-RF
Q / NE/20/24 - Construction
of Caretaker office at Math
urata WSS in Nuwara Eliya
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

14,000.00 0.00 Canceled 2022-01-
02

2022-02-
27

2022-08
-26

 LK-NWSDB-60207-CW-RFQ
/ BA/17/14- Rehabilitation o
f Yakahalpotha, Kanugolla
and Gangasiripura (Group
1) Rural Water Supply Sche
mes in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-06-
10

2018-08-
05

2019-02
-01

 LK-NWSDB-206253-CW-RF
Q / NE/20/28 - Construction
of Toilet units for Wedamull
a Estate of Sangilipalama
Water Supply Scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 15,000.00 0.00 Canceled 2020-12-
23

2021-02-
17

2021-08
-16
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 LK-NWSDB-159847-CW-RF
B / NE/20/02 - Construction
of CalsayMahaeliya  water
supply scheme Distibution
Zone in NuwaraEliya Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,727,270.

00 0.00 Canceled 2020-07-
31

2020-07-
01

2020-08-
05

2020-09-
16

2020-07-
07

2020-10-
16

2020-11-
20

2021-03
-20

 LK-NWSDB-43259-CW-RFB
/ NE/P/45-Construction of C
alsayMahaeliya in NuwaraE
liya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
2,903,225.

00 0.00 Canceled 2018-03-
20

2018-03-
25

2018-05-
06

2018-06-
05

2018-07-
10

2019-01
-06

 LK-NWSDB-235483-CW-RF
Q / BA/21/05 - Construction
of Balance of RWSS in Bad
ulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

49,000.00 0.00 Canceled 2021-06-
20

2021-08-
15

2022-02
-11

 LK-NWSDB-152190-CW-RF
B / BA/19/29 -Construction
of Sepatege treatment plan
ts in Badulla, Bandarawela
and Ella in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,151,500.
00 0.00 Canceled 2021-10-

21
2021-10-

26
2021-12-

07
2022-01-

06
2022-02-

10
2022-05

-21

 LK-NWSDB-66449-CW-RFB
/ BA/18/47- Construction of
Beragala Rural Water Suppl
y Scheme in Badulla Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
967,741.0

0 0.00 Canceled 2020-07-
21

2020-08-
18

2020-09-
15

2020-10-
06

2020-11-
17

2021-11
-17

 LK-NWSDB-167679-CW-RF
B / BA/20/02 -Construction
of public convenient center
Bandarawela Town in Badul
la District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

96,900.00 0.00 Canceled 2021-10-
21

2021-10-
26

2021-12-
07

2022-01-
06

2022-02-
10

2022-05
-21

 LK-NWSDB-271740-CW-RF
B / AF/NE/21/23- Constructi
on of Madulkelle Plantation
Water Supply Scheme in Ka
ndy

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

262,500.0
0 0.00 Canceled 2022-03-

23
2022-06-

03
2022-07-

15
2022-08-

14
2022-09-

18
2023-12

-12

 LK-NWSDB-271741-CW-RF
B / AF/NE/21/24- Constructi
on of Loolcondere Plantatio
n Water Supply Scheme in
Kandy

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

506,250.0
0 0.00 Canceled 2022-03-

31
2022-06-

11
2022-07-

23
2022-08-

22
2022-09-

26
2023-12

-20

 LK-NWSDB-291692-CW-RF
B / AF/RA/22/16- Constructi
on of 25m3 /d capacity Sep
tage treatment plant for Ra
tnapura Municipal Council i
n Ratnapura District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

360,000.0
0 0.00 Canceled 2022-09-

28
2022-10-

03
2022-11-

14
2022-12-

14
2023-01-

18
2023-07

-17

 LK-NWSDB-180896-CW-RF
Q / NE/20/19- Construction
0f 42- precast latrine in Del
ta Estate in NuwaraEliya Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 17,000.00 0.00 Canceled 2020-06-
24

2020-08-
19

2021-02
-15

 LK-NWSDB-273739-CW-RF
B / RA/21/26 - Installation a
nd Testing of Electromecha
nical works in Pambahinna
Water Treatment Plant in R
athnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

300,000.0
0 0.00 Canceled 2022-02-

28
2022-03-

05
2022-04-

16
2022-05-

16
2022-06-

20
2022-12

-17

 LK-NWSDB-296696-CW-RF
B / AF/RA/22/18 - Construct
ion of Thorakolayaya rural
water supply scheme

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,060,000.
00 0.00 Canceled 2022-07-

29
2022-08-

03
2022-09-

14
2022-10-

14
2022-11-

18
2023-05

-17

 LK-NWSDB-296697-CW-RF
B / RA/22/17 - Supply , Inst
allation and commissioning
of Additional Water pump f
or the Intermediate Pumpin
g station at Pambahinna Ur
ban Water Supply Scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

56,000.00 0.00 Signed 2022-07-
28

2022-11-
09

2022-08-
02

2022-09-
13

2023-01-
18

2022-10-
13

2023-04-
03

2022-11-
17

2023-05-
30

2023-05
-16

 LK-NWSDB-297074-CW-RF
B / MU/22/01 - Balance wor
k of Thirumurikandi Rural
Water Supply Scheme in M
ullaitivu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

335,000.0
0 0.00 Signed 2022-08-

03
2022-11-

08
2022-08-

08
2022-09-

19
2022-12-

21
2022-10-

19
2023-03-

01
2022-11-

23
2023-03-

31
2023-05

-22

 LK-NWSDB-297077-CW-RF
Q / MU/22/02 - Balance wor
ks of Institutional Toilet for
Welioya DS Division in Mull
aitivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

8,500.00 0.00 Canceled 2022-07-
25

2022-09-
19

2023-03
-18

 LK-NWSDB-298017-CW-RF
B / MU/18/50 - Construction
of School Sanitation in Mul
athivu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

123,000.0
0 0.00 Canceled 2022-06-

02
2022-06-

07
2022-07-

19
2022-08-

18
2022-09-

22
2023-03

-21

 LK-NWSDB-219259-CW-RF
B / RA/21/05 - Construction
of Access road for Intake pr
emies of Pambahinna Wate
r Supply Scheme at Manna
watta in Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

95,000.00 0.00 Signed 2022-09-
30

2022-08-
01

2022-10-
05

2022-10-
26

2022-10-
05

2022-11-
25

2022-11-
16

2022-12-
30

2022-12-
30

2023-05
-29

 LK-NWSDB-283069-CW-RF
B / RA/22/01- Construction
of balance site work of Pam
bahinna Water Supply Sche
me in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

280,000.0
0 0.00 Signed 2022-09-

30
2022-03-

23
2022-12-

11
2023-01-

22
2022-10-

17
2023-02-

21
2023-01-

13
2023-03-

28
2023-02-

09
2023-10

-24

 LK-NWSDB-298952-CW-RF
B / AF/PMU/22/08 - Constru
ction of 50m3/d Capacity S
eptage Treatment Plant at
Attanagalla in Gampaha Di
strict

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

556,000.0
0 0.00 Terminat

ed
2022-10-

31
2022-11-

01
2022-11-

05
2022-12-

17
2022-12-

06
2023-01-

16
2023-02-

06
2023-02-

20
2023-03-

16
2023-08

-19

 LK-NWSDB-286277-CW-RF
Q / RA/22/09- Balance work
Construction of Public Sanit
ation Facility at Malawa Ari
yadamma Nikethanaya in R
atnapura district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

12,000.00 0.00 Canceled 2022-10-
17

2022-12-
12

2023-06
-10

 LK-NWSDB-291136-CW-RF
B / AF/NE/22/02- Constructi
on of CalsayMahaeliya wat
er supply scheme  in Nuwa
raEliya District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

700,000.0
0 0.00 Signed 2022-09-

30
2022-08-

02
2022-10-

05
2022-11-

16
2022-10-

26
2022-12-

16
2023-01-

04
2023-01-

20
2023-02-

02
2023-07

-19

 LK-NWSDB-286281-CW-RF
B / RA/22/12- Construction
of Balance Chambers and
Outfall Structures in Pamba
hinna Distribution network i
n Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

180,000.0
0 0.00 Canceled 2022-09-

30
2022-10-

05
2022-11-

16
2022-12-

16
2023-01-

20
2023-07

-19

 LK-NWSDB-144293-CW-RF
B / KE/19/32 - Rehabilitatio
n of Ganthuna RWSS in Keg
alle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

100,000.0
0 0.00 Signed 2022-09-

30
2022-07-

12
2022-10-

05
2022-11-

16
2022-10-

27
2022-12-

16
2023-01-

13
2023-01-

20
2023-03-

11
2023-07

-19

 LK-NWSDB-185250-CW-RF
Q / RA/20/05 - Balance wor
k in Distribution System of
Pambahinna Water Supply
Scheme in Rathnapura Dist
rict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

49,000.00 0.00 Signed 2022-10-
05

2022-09-
06

2022-11-
30

2020-12-
30

2023-05
-29

 LK-NWSDB-225618-CW-RF
B / RA/21/02 - Supply and I
nstallation of Mechanical &
Electrical Balance Work  of
Dombagammana Rural Wat
er Supply Scheme  in Ratna
pura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

70,000.00 0.00 Signed 2022-10-
25

2023-03-
14

2022-10-
30

2022-12-
11

2023-05-
11

2023-01-
10

2023-08-
25

2023-02-
14

2023-09-
26

2023-08
-13

 LK-NWSDB-286275-CW-RF
Q / RA/22/08- Balance work
Construction of Public Sanit
ation Facilities at Kawanthi
ssa Raja Maha Viharaya an
d Sangarama Temple in Ra
tnapura district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

15,400.00 0.00 Signed 2022-10-
05

2023-02-
10

2022-11-
30

2023-04-
25

2023-05
-29

 LK-NWSDB-205440-CW-RF
B / KE/20/29 - Supplying La
ying of Distribution Mains A
nd Provision of Service Con
nections In Bulathkohupitiy
a -Alawathura Area

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

520,000.0
0 0.00 Signed 2022-09-

30
2022-05-

09
2022-10-

05
2022-11-

16
2023-02-

20
2022-12-

16
2023-03-

27
2023-01-

20
2023-06-

30
2023-07

-19

 LK-NWSDB-144322-CW-RF
B / KE/19/39 - Rehabilitatio
n of RWSS in Bulathkohupit
iya DSD in Kegalle District-
Stage 01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

120,000.0
0 0.00 Signed 2022-09-

30
2022-03-

01
2022-10-

05
2022-11-

16
2022-10-

11
2022-12-

16
2023-01-

04
2023-01-

20
2023-02-

07
2023-07

-19

 LK-NWSDB-177532-CW-RF
Q / KE/20/07- Rehabilitratio
n of Warakapane-Stage-01
RWSS in Kegalle Distict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

42,400.00 0.00 Signed 2020-06-
22

2021-02-
23

2020-08-
17

2021-05-
03

2021-02
-13

 LK-NWSDB-144292-CW-RF
B / KE/19/31 - Rehabilitatio
n of RWSS in Dehiowita DS
D in Kegalle District-Stage
02  in Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

170,000.0
0 0.00 Signed 2022-09-

30
2022-06-

01
2022-10-

05
2022-11-

16
2022-10-

05
2022-12-

16
2022-10-

20
2023-01-

20
2022-12-

30
2023-07

-19

 LK-NWSDB-184649-CW-RF
B / NE/20/20- Rehabilitation
of Group 10 NuwaraEliya R
ural Water Supply Schemes

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

250,000.0
0 0.00 Signed 2022-09-

30
2022-08-

02
2022-10-

05
2022-11-

16
2022-11-

24
2022-12-

16
2023-03-

27
2023-01-

20
2023-04-

13
2023-07

-19

 LK-NWSDB-102475-CW-RF
B / KE/19/10- Rehabilitation
of RWSS in Kegalle DSD- St
age 01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

140,000.0
0 0.00 Canceled 2022-09-

30
2022-10-

28
2022-11-

25
2022-12-

16
2023-01-

27
2024-01

-27

 LK-NWSDB-312105-CW-RF
B / MO/22/04 - Balance wor
k in Septage Treatment Pla
nt in Monaragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

274,000.0
0 0.00 Signed 2022-09-

29
2022-07-

29
2022-10-

04
2022-11-

15
2023-03-

23
2022-11-

16
2023-05-

03
2022-12-

21
2023-05-

22
2023-06

-19

 LK-NWSDB-312107-CW-RF
Q / KE/22/07 - Pipe Line Ext
ension for Additional New C
onnection of Beragala WSS
in Kegalle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

45,000.00 0.00 Signed 2022-10-
05

2022-11-
30

2022-12-
24

2023-05
-29

 LK-NWSDB-313367-CW-RF
B / BA/22/02 - Construction
of Individual latrines for the
Indigenous community in 
Dambana area - Stage VI

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

85,500.00 0.00 Signed 2022-10-
18

2023-01-
30

2022-10-
23

2022-12-
04

2023-03-
29

2023-01-
03

2023-06-
19

2023-02-
07

2023-07-
17

2023-08
-06

 LK-NWSDB-314678-CW-RF
B / AF/BA/22/02 - Expansio
n of Coverage Area of Dem
odara Water Supply Schem
e

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,074,000.
00 0.00 Signed 2022-09-

16
2022-08-

16
2022-09-

21
2022-11-

02
2022-10-

26
2022-12-

02
2022-12-

21
2023-01-

06
2023-02-

10
2023-07

-05

 LK-NWSDB-314729-CW-RF
B / AF/BA/22/01 - Laying of
Distribution pipes in Mahiy
anganaya zone in Badulla
District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

740,000.0
0 0.00 Signed 2022-09-

16
2022-08-

16
2022-09-

21
2022-11-

02
2022-10-

26
2022-12-

02
2022-12-

21
2023-01-

06
2023-01-

26
2023-07

-05

 LK-NWSDB-314736-CW-RF
B / AF/KU/22/01 - Pipe Layi
ng of Alawwa Area in Kurun
egala District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

822,000.0
0 0.00 Signed 2022-09-

09
2022-08-

19
2022-09-

14
2022-10-

26
2022-10-

13
2022-11-

25
2022-11-

10
2022-12-

30
2023-01-

13
2023-06

-28

 LK-NWSDB-314742-CW-RF
B / AF/MA/22/02 - Pipe Layi
ng of Matara Stage IV Charl
i Mount area in Matara Dist
rict

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,330,000.
00 0.00 Signed 2022-09-

19
2022-08-

01
2022-09-

24
2022-11-

05
2022-11-

10
2022-12-

05
2022-12-

21
2023-01-

09
2023-01-

29
2023-07

-08

 LK-NWSDB-314749-CW-RF
B / AF/MA/22/03 - Pipe Layi
ng of Matara Stage IV - Gal
ketiya area in Matara Distri
ct

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,302,000.
00 0.00 Signed 2022-09-

20
2022-08-

15
2022-09-

25
2022-11-

06
2022-10-

21
2022-12-

06
2023-02-

07
2023-01-

10
2023-06-

11
2023-07

-09

 LK-NWSDB-314750-CW-RF
B / AF/MA/22/01 - Pipe Layi
ng of Matara Stage IV – Kar
agoda - Uyangoda Area in
Matara District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,321,000.
00 0.00 Signed 2022-09-

20
2022-08-

15
2022-09-

25
2022-11-

06
2022-10-

21
2022-12-

06
2023-02-

07
2023-01-

10
2023-03-

28
2023-07

-09

 LK-NWSDB-314981-CW-RF
B / AF/GA/22/02 - Laying of
Pipes for Katana North and
Associated Water Distributi
on Area.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,104,000.
00 0.00 Signed 2022-09-

09
2022-08-

08
2022-09-

14
2022-10-

26
2022-10-

13
2022-11-

25
2022-11-

21
2022-12-

30
2023-01-

27
2023-06

-28

 LK-NWSDB-314983-CW-RF
B / AF/GA/22/01 - Laying of
Pipes for Katana South Wat
er Distribution area.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

90,500.00 0.00 Signed 2022-09-
09

2022-08-
02

2022-09-
14

2022-10-
26

2022-10-
13

2022-11-
25

2022-11-
21

2022-12-
30

2023-01-
21

2023-06
-28

 LK-NWSDB-315107-CW-RF
B / AF/NE/22/12- Laying of
pipe line extention in  Keert
hibandapura-Walapane WS
S ( completion of balance p
ipe laying work)

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,047,000.
00 0.00 Canceled 2022-10-

05
2022-08-

03
2022-10-

10
2022-11-

21
2022-10-

26
2022-12-

21
2023-01-

25
2023-07

-24

 LK-NWSDB-315108-CW-RF
B / AF/NE/22/08- Supply & L
aying of HDPE/DI pipes, fitti
ngs, valves, specials and a
ccessories for Nildandahinn
a -Weralla Road

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

178,000.0
0 0.00 Signed 2022-10-

05
2022-08-

02
2022-10-

10
2022-11-

21
2022-10-

19
2022-12-

21
2022-12-

21
2023-01-

25
2023-02-

25
2023-07

-24

 LK-NWSDB-315109-CW-RF
B / AF/NE/22/09- Supply & l
aying of HDPE/DI pipes, fitti
ngs, Valve, Specials and ac
cessories for pipeline exten
sion in Rambukpitiya Area.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

345,000.0
0 0.00 Signed 2022-10-

10
2022-07-

27
2022-10-

15
2022-11-

26
2022-10-

26
2022-12-

26
2023-01-

04
2023-01-

30
2023-03-

12
2023-07

-29

 LK-NWSDB-315110-CW-RF
B / AF/MT/22/01- Pipe Layin
g in Walmoruwa Water Sup
ply Scheme in Matale Distri
ct.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

877,000.0
0 0.00 Signed 2022-10-

12
2022-08-

03
2022-10-

17
2022-11-

28
2022-10-

21
2022-12-

28
2022-11-

28
2023-02-

01
2023-01-

13
2023-07

-31

 LK-NWSDB-315112-CW-RF
B / AF/MT/22/02- Pipe Layin
g in Rajjammana & Palapat
hwela Water Supply Schem
e in Matale District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

870,000.0
0 0.00 Signed 2022-10-

10
2022-08-

03
2022-10-

15
2022-11-

26
2022-10-

25
2022-12-

26
2022-11-

25
2023-01-

30
2023-02-

19
2023-07

-29

 LK-NWSDB-315113-CW-RF
B / AF/MT/22/03- Pipe layin
g in Rattota & Ulpathpitiya
Water Supply Scheme in M
atale

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

973,000.0
0 0.00 Signed 2022-10-

09
2022-08-

15
2022-10-

14
2022-11-

25
2022-10-

25
2022-12-

25
2022-11-

28
2023-01-

29
2023-01-

13
2023-07

-28

 LK-NWSDB-315114-CW-RF
B / AF/NE/22/03- Constructi
on of Strathspey(Plantation
) Water Supply Scheme in
NuwaraEliya District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

228,000.0
0 0.00 Signed 2022-10-

13
2022-09-

20
2022-10-

18
2022-11-

29
2022-12-

07
2022-12-

29
2023-04-

06
2023-02-

02
2023-05-

25
2023-08

-01

 LK-NWSDB-271731-CW-RF
B / AF/NE/21/19- Constructi
on of Invery Plantation Wat
er Supply Scheme in Hatta
on

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

240,000.0
0 0.00 Signed 2022-09-

13
2022-09-

20
2022-10-

04
2022-11-

15
2022-11-

25
2022-12-

15
2023-02-

16
2023-01-

19
2023-03-

12
2023-11

-15

 LK-NWSDB-271737-CW-RF
B / AF/NE/21/22- Constructi
on of New Peacock Plantati
on Water Supply Scheme in
NuwaraEliya

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

710,000.0
0 0.00 Signed 2022-09-

13
2022-10-

03
2022-10-

04
2022-11-

15
2022-12-

16
2022-12-

15
2023-02-

06
2023-01-

19
2023-03-

21
2023-11

-15

 LK-NWSDB-270221-CW-RF
B / AF/BA/21/22 - Construct
ion of St. James Plantation
Water Supply Scheme in B
adulla District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

100,000.0
0 0.00 Signed 2022-09-

13
2022-09-

15
2022-10-

04
2022-11-

15
2022-11-

30
2022-12-

15
2023-02-

06
2023-01-

19
2023-03-

09
2023-07

-18

 LK-NWSDB-247257-CW-RF
B / AF/KE/21/12 - Constructi
on of Septage Treatment Pl
ant in Kurunegala

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

220,000.0
0 0.00 Complete

d
2022-09-

13
2022-11-

01
2022-10-

04
2022-11-

15
2022-12-

06
2022-12-

15
2022-12-

30
2023-01-

19
2023-02-

18
2023-11

-15

 LK-NWSDB-244031-CW-RF
B / AF/MO/21/09- Constructi
on of Balaharuwa Rural Wa
ter Supply Scheme in Mona
ragala District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

980,000.0
0 0.00 Canceled 2022-09-

13
2022-10-

04
2022-11-

15
2022-12-

15
2023-01-

19
2023-11

-15

 LK-NWSDB-271732-CW-RF
B / AF/NE/21/20 -Constructi
on of Tilli Coultry Plantation
Water Supply Scheme in H
attaon

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

387,000.0
0 0.00 Signed 2022-09-

13
2022-09-

08
2022-10-

04
2022-11-

15
2022-12-

14
2022-12-

15
2023-03-

14
2023-01-

19
2023-03-

31
2023-11

-15

 LK-NWSDB-243997-CW-RF
B / AF/MU/21/10- Constructi
on of  Helabawewa  Rural
Water Supply Scheme in M
ulaitivu District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

307,000.0
0 0.00 Canceled 2022-09-

13
2022-10-

04
2022-11-

15
2022-12-

15
2023-01-

19
2023-11

-15

 LK-NWSDB-271733-CW-RF
B / AF/NE/21/21- Constructi
on of Wedamulla Plantation
Water Supply Scheme in N
uwaraEliya

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

520,000.0
0 0.00 Signed 2022-09-

13
2022-08-

01
2022-10-

04
2022-11-

15
2022-10-

26
2022-12-

15
2023-01-

13
2023-01-

19
2023-02-

19
2023-11

-15

 LK-NWSDB-244000-CW-RF
B / AF/NE/21/04-Constructi
on of Mahaweligama-Malde
niya Rural Water Supply Sc
heme in NuwaraEliya Distri
ct.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,180,000.
00 0.00 Signed 2022-09-

13
2022-10-

03
2022-10-

04
2022-11-

15
2022-11-

23
2022-12-

15
2023-07-

07
2023-01-

19
2023-09-

14
2023-11

-15

 LK-NWSDB-328556-CW-RF
B / KI/22/08 - Providing Ser
vice Connections in Kilinoc
hchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

54,500.00 0.00 Signed 2022-12-
09

2022-12-
30

2022-12-
14

2023-01-
25

2023-03-
08

2023-02-
24

2023-04-
06

2023-03-
31

2023-05-
10

2023-09
-27

 LK-NWSDB-339454-CW-RF
B / AF/KE/22/08- Pipe laying
works in Nelundeniya area i
n Kegalle District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

400,000.0
0 0.00 Signed 2023-03-

13
2023-04-

03
2023-03-

18
2023-04-

29
2023-05-

10
2023-05-

29
2023-08-

25
2023-07-

03
2023-09-

09
2023-12

-30

 LK-NWSDB-339455-CW-RF
B / AF/KI/22/07- Constructio
n of Konavil Phase II - Layin
g Distribution Main from Se
lvanagar tower in Killinochc
hi District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

1,351,352.
00 0.00 Signed 2023-03-

13
2022-10-

21
2023-03-

18
2023-04-

29
2022-12-

08
2023-05-

29
2023-01-

23
2023-07-

03
2023-03-

31
2023-12

-30

 LK-NWSDB-339457-CW-RF
B / AF/KI/22/06- Laying of T
ransmission Main from Para
nthan to Palai WSS in Killin
ochchi District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

616,000.0
0 0.00 Signed 2023-02-

28
2022-09-

13
2023-03-

05
2023-04-

16
2023-03-

15
2023-05-

16
2023-04-

06
2023-06-

20
2023-05-

23
2023-12

-17

 LK-NWSDB-339459-CW-RF
B / AF/KU/22/02- Constructi
on of Hiripitiya Rural Water
Supply Scheme in Kuruneg
ala District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

325,000.0
0 0.00 Canceled 2023-03-

12
2023-03-

17
2023-04-

28
2023-05-

28
2023-07-

02
2023-12

-29

 LK-NWSDB-339460-CW-RF
B / AF/RA/22/14- Constructi
on of Kolonna(Eraporuwa) 
rural water supply scheme
in Rathnapura District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

379,000.0
0 0.00 Canceled 2023-02-

21
2023-10-

16
2023-02-

26
2023-04-

09
2023-11-

22
2023-05-

09
2023-06-

13
2023-12

-10

 LK-NWSDB-339462-CW-RF
B / RA/22/22- Balance work
construction of Weligepola
Rural Water Supply Schem
e in Ratnapura District.
"

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

337,000.0
0 0.00 Signed 2023-02-

28
2023-05-

03
2023-03-

05
2023-04-

16
2023-06-

07
2023-05-

16
2023-08-

07
2023-06-

20
2023-11-

09
2023-12

-17
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 LK-NWSDB-339463-CW-RF
B / NE/22/14- Balance work
of Hope  Rural WSS in Nuw
araeliya District  - Wetasth
enna Kirimatiya Rural wate
r supply scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

95,000.00 0.00 Signed 2023-02-
28

2023-04-
03

2023-03-
05

2023-04-
16

2023-05-
10

2023-05-
16

2023-08-
03

2023-06-
20

2023-08-
23

2023-12
-17

 LK-NWSDB-339465-CW-RF
B / MU/22/03- Balance work
of Ehatugaswewa RWSS in
Mulathivu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

17,000.00 0.00 Canceled 2023-03-
25

2023-05-
20

2023-11
-16

 LK-NWSDB-339466-CW-RF
B / MO/22/07- M&E balance
work of Yatiella, Badulla an
d Dalukkatiya in Monaragal
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

182,000.0
0 0.00 Signed 2023-03-

14
2023-03-

27
2023-03-

19
2023-04-

18
2023-05-

10
2023-05-

09
2023-08-

21
2023-06-

13
2023-09-

19
2023-12

-10

 LK-NWSDB-339467-CW-RF
B / AR/NE/22/10- Rehabilita
tion of DNCWS Balance Wo
rk in Walapane and Kothma
le DS Divisions(Group 11) i
n NuwaraEliya District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

338,000.0
0 0.00 Signed 2023-03-

13
2023-05-

03
2023-03-

18
2023-04-

29
2023-06-

07
2023-05-

20
2023-07-

24
2023-06-

24
2023-08-

18
2023-12

-21

 LK-NWSDB-339470-CW-RF
B / AF/NE/22/15 - Rehabilita
tion of DNCWS Balance Wo
rk in Walapane DS Division
(Group 12) in Nuwara Eliya
District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

304,500.0
0 0.00 Canceled 2023-03-

07
2023-03-

12
2023-04-

23
2023-05-

23
2023-06-

27
2023-12

-24

 LK-NWSDB-339472-CW-RF
B / NE/22/16 - M&E Balance
work of Group 6 & 7 rehabil
itation schemes in Nuwara
Eliya district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

114,000.0
0 0.00 Signed 2023-02-

23
2023-02-

16
2023-02-

28
2023-03-

28
2023-04-

04
2023-04-

18
2023-08-

04
2023-05-

23
2023-08-

25
2023-11

-19

 LK-NWSDB-339475-CW-RF
B / RA/22/22 - M&E balance
work of Waligapola RWSS a
t Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

81,500.00 0.00 Canceled 2023-02-
28

2023-03-
05

2023-03-
26

2023-04-
09

2023-05-
14

2023-11
-10

 LK-NWSDB-339477-CW-RF
B / AF/RA/22/17 - Construct
ion of Rilhena  Plantation W
ater Supply Scheme in Rat
napura district

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

68,000.00 0.00 Signed 2023-02-
24

2023-03-
14

2023-03-
01

2023-03-
29

2023-05-
03

2023-04-
19

2023-08-
07

2023-05-
24

2023-08-
05

2023-11
-20

 LK-NWSDB-339478-CW-RF
B / AF/RA/21/21- Constructi
on of Hemingford Plantatio
n Water Supply Scheme in
Ratnapura

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

149,000.0
0 0.00 Signed 2023-02-

16
2023-01-

02
2023-02-

21
2023-03-

14
2023-05-

04
2023-04-

04
2023-06-

20
2023-05-

09
2023-07-

18
2023-11

-05

 LK-NWSDB-339480-CW-RF
Q / NE/22/17 - Balance Wor
k of Sanitation Improveme
nt Project Sripada - Stage 0
1

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

40,500.00 0.00 Signed 2023-02-
21

2023-03-
15

2023-04-
18

2023-06-
23

2023-08
-16

 LK-NWSDB-235957-CW-RF
B / Mu/21/06- Balanced wor
ks of Puthukuddirruppu and
Ananthapuram WSS in Mul
ativu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

487,000.0
0 0.00 Canceled 2021-06-

09
2021-06-

14
2021-07-

26
2021-08-

25
2021-09-

29
2022-03

-28

 LK-NWSDB-63844-CW-RFB
/ MO/18/27- Rehabilitation
of Habaraththawala and As
sociated Rural Water Suppl
y Schemes in Monaragala
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

70,968.00 0.00 Canceled 2021-10-
14

2021-10-
19

2021-11-
30

2021-12-
30

2022-02-
03

2022-08
-02

 LK-NWSDB-208586-CW-RF
B / KI/20/07 - Balance work
of Iyyakachchi RWS in Kilin
ochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
265,000.0

0 0.00 Canceled 2021-01-
22

2021-01-
27

2021-03-
10

2021-04-
09

2021-05-
14

2021-11
-10

 LK-NWSDB-288850-CW-RF
B / RA/22/15-Laying of HDP
E/DI Pipes, Fittings and Spe
cials for Pambahinna Distri
bution Network in Ratnapur
a District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

67,000.00 0.00 Canceled 2022-07-
29

2022-08-
03

2022-09-
14

2022-10-
14

2022-11-
18

2023-05
-17

 LK-NWSDB-244029-CW-RF
B / AF/MO/21/08- Constructi
on of Ethimale Urban Wate
r Supply Scheme in Monara
gala District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

405,000.0
0 0.00 Canceled 2021-11-

18
2021-11-

23
2022-01-

04
2022-02-

03
2022-03-

10
2023-06

-03

 LK-NWSDB-208588-CW-RF
B / KI/20/08 - Balance work
of Kalmadunagar RWS in Ki
linochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
477,000.0

0 0.00 Canceled 2021-01-
29

2021-02-
03

2021-03-
17

2021-04-
16

2021-05-
21

2021-11
-17

 LK-NWSDB-271749-CW-RF
B / AF/RA/21/20- Constructi
on of Pelmadulla Plantation
Water Supply Scheme in R
atnapura

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

56,000.00 0.00 Canceled 2022-09-
13

2022-10-
04

2022-11-
15

2022-12-
15

2023-01-
19

2023-11
-15

 LK-NWSDB-228524-CW-RF
B / MO/21/05 - Rehabilitatio
n of Gamewela Water Supp
ly Scheme in Badalkumbur
a DS Division in Monaragal
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

335,000.0
0 0.00 Canceled 2021-11-

10
2021-11-

15
2021-12-

27
2022-01-

26
2022-03-

02
2022-08

-29

 LK-NWSDB-235450-CW-RF
B / KI/21/10 - Construction
of Balance Work of Kiranchi
Water Supply Scheme in Kil
inochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

205,500.0
0 0.00 Canceled 2021-06-

16
2021-06-

21
2021-08-

02
2021-09-

01
2021-10-

06
2022-04

-04

 LK-NWSDB-206952-CW-RF
B / MU/20/20 - Rehabilitatio
n of Nikawewa WSS in Mull
aitivu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

162,500.0
0 0.00 Canceled 2021-11-

25
2021-11-

30
2022-01-

11
2022-02-

10
2022-03-

17
2022-09

-13

 LK-NWSDB-270193-CW-RF
B / AF/BA/21/18 - Construct
ion of Roeberry Plantation
Water Supply Scheme in B
adulla District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

305,000.0
0 0.00 Canceled 2022-05-

12
2022-05-

17
2022-06-

28
2022-07-

28
2022-09-

01
2023-02

-28

 LK-NWSDB-256997-CW-RF
B / AF/RA/21/18- Constructi
on of Pathakada Urban Wat
er Supply Scheme in Ratna
pura District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

275,000.0
0 0.00 Canceled 2021-12-

29
2022-01-

03
2022-02-

14
2022-03-

16
2022-04-

20
2022-10

-17

 LK-NWSDB-271728-CW-RF
B / AF/NE/21/18- Constructi
on of Kennilworth Plantatio
n Water Supply Scheme in
Hattaon

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

210,000.0
0 0.00 Canceled 2022-09-

13
2022-10-

04
2022-11-

15
2022-12-

15
2023-01-

19
2023-11

-15

 LK-NWSDB-225416-CW-RF
Q / KI/21/07 - Balance work
in Anaivilunthan RWS (conn
ect the Predesha sabha We
ll to existing RWS)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

40,500.00 0.00 Canceled 2021-12-
01

2022-01-
26

2022-07
-25

 LK-NWSDB-159836-CW-RF
Q / PMU/20/02 - Supply and
Delivery of chemicals (Lot
02) for WaSSIP.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 15,000.00 0.00 Canceled 2020-07-

27
2020-09-

21
2021-01

-29

 LK-NWSDB-219223-CW-RF
Q / MO/21/02 - Rehabilitati
on of Waradola Water Supp
ly Scheme in Badalkumbur
a DS division

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 47,400.00 0.00 Canceled 2021-04-
04

2021-05-
30

2021-11
-26

 LK-NWSDB-285982-CW-RF
Q / KE/22/03 - Construction
of Additional works in Bera
gala RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

28,000.00 0.00 Canceled 2022-05-
10

2022-07-
05

2023-01
-01

 LK-NWSDB-206870-CW-RF
Q / RA/20/15 - Balance Pipe
laying From Treatment Pla
nt to Yakdehiwala Site in R
athnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

41,000.00 0.00 Canceled 2021-12-
26

2022-02-
20

2022-08
-19

 LK-NWSDB-312124-CW-RF
Q / KI/22/03 - Level sensor f
or these 6 schemes (Tower
s, Sumps, Dug wells), (Kira
nchi, Jeyapuram, Ulavanoor
, Iyakkachhi Kalmadu & An
aivilunthan).

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

1,400.00 0.00 Canceled 2022-10-
02

2022-11-
27

2023-05
-26

 LK-NWSDB-225324-CW-RF
Q / RA/21/09 - Construction
of Civil Balance Work of Do
mbagammana Rural Water
Supply Scheme  in Ratnapu
ra District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

14,000.00 0.00 Canceled 2022-10-
23

2022-12-
18

2023-06
-16

 LK-NWSDB-198904-CW-RF
Q / MU/20/18 - Constructio
n of Production Well in Ehet
ugaswewa RWSS in Mullaiti
vu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 11,000.00 0.00 Canceled 2020-11-
03

2020-12-
29

2021-06
-27

 LK-NWSDB-225418-CW-RF
Q / KI/21/08 - Balance work
in Kiranchi RWS - Additiona
l Laying

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 40,500.00 0.00 Canceled 2021-05-
04

2021-06-
29

2021-12
-26

 LK-NWSDB-228526-CW-RF
Q / MU/21/04 - Balance wor
k of puthudiyiruppu Water
Supply Scheme in Mullaitiv
u District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,500.00 0.00 Canceled 2021-06-
05

2021-07-
31

2022-01
-27

 LK-NWSDB-273520-CW-RF
Q / RA/21/25 - Public Toilet
Renovation at Kuruvita Bus
Stand in Rathnapura Distric
t

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

39,000.00 0.00 Canceled 2022-03-
15

2022-05-
10

2022-11
-06

 LK-NWSDB-312125-CW-RF
Q / KI/22/04 - Pump lifting a
rrangement ((Kiranchi, Jeya
puram, Ulavanoor, Iyakkac
hhi Kalmadu & Anaivilunth
an))

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

2,800.00 0.00 Canceled 2022-10-
05

2022-11-
30

2023-02
-28

 LK-NWSDB-206251-CW-RF
Q / NE/20/27 - Construction
of School Sanitation Faciliti
es in Kabaragala Tamil Vid
yalaya-Hanguranketha

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 10,500.00 0.00 Canceled 2020-12-
14

2021-02-
08

2021-08
-07

 LK-NWSDB-285977-CW-RF
Q / KE/22/01 - Construction
of Additional works in Aruk
gammana  RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

28,000.00 0.00 Canceled 2022-05-
03

2022-06-
28

2022-12
-25

 LK-NWSDB-208609-CW-RF
Q / MO/20/03 - Balance wor
k for Siyambalanduwa mut
hukandiya WSS in Monarag
ala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

49,000.00 0.00 Canceled 2021-09-
28

2021-11-
23

2022-05
-22

 LK-NWSDB-235458-CW-RF
Q / MU/21/05 - Constructio
n of New Dug Well and Pu
mp house in Ehetugaswew
a WSS in Mullaitive District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

49,000.00 0.00 Canceled 2021-06-
30

2021-08-
25

2022-02
-21

 LK-NWSDB-238208-CW-RF
Q / KE/21/08 - Miscellaneou
s works of Galgamuwa Urb
an Water Supply Scheme

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

32,000.00 0.00 Canceled 2021-08-
06

2021-10-
01

2022-03
-30

 LK-NWSDB-205693-CW-RF
Q / NE/20/25 - Water Testin
g Laboratory for the Plantat
ion Water Supply Schemes

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

49,000.00 0.00 Canceled 2022-01-
23

2022-03-
20

2022-09
-16

 LK-NWSDB-312122-CW-RF
Q / KI/22/02 - Chlorination f
or 6 water supply schemes
(Kiranchi, Jeyapuram, Ulava
noor, Iyakkachhi Kalmadu
& Anaivilunthan)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

50,000.00 0.00 Canceled 2022-10-
04

2022-11-
29

2023-02
-27

 LK-NWSDB-350530-CW-RF
B / RA/23/01 - Balance M&E
works for Pambahinna Urba
n WSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

112,000.0
0 0.00 Signed 2023-03-

31
2023-06-

19
2023-04-

05
2023-04-

19
2023-08-

16
2023-05-

10
2023-08-

21
2023-06-

14
2023-09-

22
2023-11

-11

 LK-NWSDB-350533-CW-RF
B / MO/23/01 - Pipe laying i
n Dombagahawela extensi
on of Siyambalanduwa Wat
er Supply Scheme - Phase
1(Civil works)  in Monaraga
la district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

556,000.0
0 0.00 Canceled 2023-03-

27
2023-04-

01
2023-04-

22
2023-05-

06
2023-06-

03
2023-11

-30

 LK-NWSDB-350537-CW-RF
Q / MU/23/02 - Landscaping
and necessary external wor
ks for NWSDB District Engi
neer's Office in  Mullaithev
u

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

47,500.00 0.00 Signed 2023-04-
05

2023-06-
26

2023-05-
31

2023-09-
09

2023-08
-29

 LK-NWSDB-350538-CW-RF
B / BA/23/02 - Supply and p
lacing of filter media for slo
w sand filter at Orubandiwe
wa Rural Water Supply Sch
eme in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

86,500.00 0.00 Canceled 2023-03-
29

2023-04-
03

2023-04-
24

2023-05-
08

2023-06-
12

2023-10
-10

 LK-NWSDB-350540-CW-RF
B / AF/RA/23/01 - Construct
ion of balance work II at tre
atment plant of Weligepola
Rural Water Supply Schem
e in Ratnapura District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

167,000.0
0 0.00 Signed 2023-03-

27
2023-07-

26
2023-04-

01
2023-04-

22
2023-08-

23
2023-05-

06
2023-10-

09
2023-06-

03
2023-11-

02
2023-10

-31

 LK-NWSDB-350543-CW-RF
B / AF/MO/23/01 - Rehabilit
ation of Badullagammana R
ural Water Supply scheme i
n Monaragala district

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

250,000.0
0 0.00 Signed 2023-03-

29
2023-05-

29
2023-04-

03
2023-04-

24
2023-07-

19
2023-05-

08
2023-08-

23
2023-06-

05
2023-11-

13
2023-12

-02

 LK-NWSDB-350544-CW-RF
B / AF/MO/23/02 - Balance
works of the Mahalanda Wa
ter Supply Scheme in Badul
la District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

306,000.0
0 0.00 Signed 2023-03-

31
2023-05-

29
2023-04-

05
2023-04-

26
2023-07-

05
2023-05-

10
2023-07-

26
2023-06-

07
2023-08-

18
2023-12

-04

 LK-NWSDB-350554-CW-RF
B / BA/23/01- Balance work
of construction of Public Co
nvenient Centre in  Ella tow
n - Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

56,000.00 0.00 Signed 2023-04-
17

2023-05-
03

2023-04-
22

2023-05-
13

2023-06-
07

2023-05-
27

2023-08-
11

2023-07-
01

2023-09-
14

2023-09
-29

 LK-NWSDB-351249-CW-RF
Q / BA/23/03- Balance work
of construction of Diyathala
wa Public Convenient Centr
e In Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

26,000.00 0.00 Signed 2023-04-
04

2023-08-
08

2023-05-
30

2023-10-
16

2023-11
-26

 LK-NWSDB-351250-CW-RF
Q / BA/23/04- Balance work
of construction of  Sanitatio
n Improvement in  Welima
da Vijaya Maha Vidyalaya I
n Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

17,000.00 0.00 Signed 2023-04-
04

2023-08-
03

2023-05-
30

2023-10-
23

2023-11
-26

 LK-NWSDB-358005-CW-RF
Q / AF/KE/23/02- Rehabilita
tion of Pukunawala RWSS i
n Kegalle District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

48,000.00 0.00 Canceled 2023-05-
26

2023-07-
21

2024-01
-17

 LK-NWSDB-357571-CW-RF
B / AF/KE/23/03- Rehabilitat
ion of Boralankada & Maga
mmana RWSS in Kegalle Di
strict.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

117,000.0
0 0.00 Canceled 2023-05-

18
2023-05-

23
2023-07-

04
2023-08-

03
2023-09-

07
2023-12

-26

 LK-NWSDB-357573-CW-RF
B / AF/KE/23/04- Rehabilitat
ion of Rahala Ekamuthu R
WSS in Kegalle District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

50,000.00 0.00 Canceled 2023-05-
19

2023-05-
24

2023-07-
05

2023-08-
04

2023-09-
08

2023-12
-27

 LK-NWSDB-357865-CW-RF
Q / AF/KE/23/05- Rehabilita
tion of Rahala Kebellagoda
RWSS in Kegalle District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

28,000.00 0.00 Canceled 2023-05-
16

2023-08-
01

2023-07-
11

2023-10
-29

 LK-NWSDB-358006-CW-RF
Q / AF/KE/23/06- Rehabilita
tion of Arandara & Ranapa
na RWSS in Kegalle District
.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

48,000.00 0.00 Canceled 2023-05-
26

2023-06-
19

2023-07-
21

2024-01
-17

 LK-NWSDB-357576-CW-RF
B / AF/KE/23/07- Rehabilitat
ion of Gabbala & Walgama
Edalwaththa RWSS in Kegal
le District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

50,000.00 0.00 Canceled 2023-05-
18

2023-05-
23

2023-07-
04

2023-08-
03

2023-09-
07

2023-12
-26

 LK-NWSDB-357864-CW-RF
Q / AF/KE/23/08- Rehabilita
tion of Algama & Udugama
RWSS in Kegalle District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

48,600.00 0.00 Canceled 2023-05-
15

2023-07-
10

2023-10
-28

 LK-NWSDB-357863-CW-RF
Q / AF/KE/23/09- Rehabilita
tion of Thulhiriya & Methm
unigama  RWSS in Kegalle
District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

48,600.00 0.00
Under Im
plementa
tion

2023-05-
08

2023-06-
19

2023-07-
03

2023-11
-30

 LK-NWSDB-339456-CW-RF
B / KI/22/09- Providing Serv
ice Connections in Kilinoch
chi and Mullaitivu Districts

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

72,500.00 0.00 Signed 2023-05-
03

2023-05-
11

2023-05-
08

2023-05-
29

2023-06-
07

2023-06-
12

2023-07-
02

2023-07-
03

2023-07-
14

2023-12
-30

 LK-NWSDB-359653-CW-RF
B / RA/23/02 - Construction
of Balance Work of Sanitati
on Facilities in Rathnapura
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

212,000.0
0 0.00 Signed 2023-05-

12
2023-06-

19
2023-05-

17
2023-06-

07
2023-07-

26
2023-06-

21
2023-08-

25
2023-07-

12
2023-09-

15
2023-12

-09

 LK-NWSDB-286279-CW-RF
Q / RA/22/11- Balance Wor
k construction of Hunuwala
Dharmaraja Vidyalaya in R
atnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

8,000.00 0.00 Canceled 2022-06-
27

2022-08-
22

2023-02
-18

 LK-NWSDB-286266-CW-RF
Q / RA/22/05- Construction
of Balance work of Sanitati
on facilities at Nivithigala S
umana Vidyalaya at Ratnap
ura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

5,000.00 0.00 Canceled 2022-06-
10

2022-08-
05

2023-02
-01

 LK-NWSDB-286270-CW-RF
Q / RA/22/07- Construction
of Balance work of Water S
upply Schme at Jethawanar
ama Wana Senasuna at Rat
napura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

19,500.00 0.00 Canceled 2022-10-
17

2022-12-
12

2023-06
-10

 LK-NWSDB-286269-CW-RF
Q / RA/22/06- Construction
of Balance work of Sanitati
on facilities at Keeragala Sc
hool at Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

9,700.00 0.00 Canceled 2022-06-
05

2022-07-
31

2023-01
-27
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 LK-NWSDB-286278-CW-RF
Q / RA/22/10- Balance Wor
k construction of Sanitation
facilities at Prince College a
nd Chest Clinic Ratnapura i
n Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

13,500.00 0.00 Canceled 2022-10-
23

2022-12-
18

2023-06
-16

 LK-NWSDB-339482-CW-RF
Q / RA/22/18 - Construction
of Public Sanitation Facility
at Sarvodaya Pirivena  in R
atnapura district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

27,500.00 0.00 Canceled 2023-02-
20

2023-04-
17

2023-07
-16

 LK-NWSDB-364764-CW-RF
B / AF/MA/22/04 - Construct
ion of 25m 3 /day Septage
Treatment Plant at Kotawil
a in Matara District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

563,000.0
0 0.00 Canceled 2023-06-

12
2023-06-

17
2023-07-

15
2023-08-

05
2023-09-

09
2023-12

-28

 LK-NWSDB-364768-CW-RF
Q / AF/PMU/22/09 - Conduct
ing Soil Investigation at Pro
posed Septage Treatment
Plant at Kotawila in Matara
District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

5,000.00 0.00 Canceled 2023-06-
18

2023-07-
30

2023-08
-27

 LK-NWSDB-364772-CW-RF
B / AF/RA/21/19 - Construct
ion of Rambukkande Planta
tion Water Supply Scheme i
n Ratnapura

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

128,200.0
0 0.00 Canceled 2023-06-

14
2023-06-

19
2023-07-

17
2023-08-

07
2023-08-

28
2023-12

-26

 LK-NWSDB-193074-CW-RF
B / PMU/20/16 - Providing H
ouse Connections for Water
Supply & Sanitation Improv
ement Project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope
220,000.0

0 0.00 Canceled 2020-11-
25

2020-11-
30

2021-01-
11

2021-02-
10

2021-03-
17

2021-09
-13

 LK-NWSDB-364773-CW-RF
B / AF/BA/23/05 - Construct
ion of identified Balance wo
rks in Orubendiwewa WSS

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

303,500.0
0 0.00 Signed 2023-07-

07
2023-07-

07
2023-07-

10
2023-07-

31
2023-08-

16
2023-08-

14
2023-09-

22
2023-09-

11
2023-10-

25
2023-12

-10

 LK-NWSDB-357568-CW-RF
B / AF/KE/23/01- Miscellane
ous Works at Helamada Wa
ter Treatment plant in Gali
gamuwa Water Supply Sch
eme

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

81,000.00 0.00 Canceled 2023-07-
05

2023-07-
08

2023-07-
29

2023-08-
12

2023-09-
09

2023-12
-28

 LK-NWSDB-369506-CW-RF
Q / AF/MO/23/03 - Construc
tion of 18 tube wells in  Mo
naragala and Badulla Distri
cts

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

42,000.00 0.00 Canceled 2023-07-
19

2023-09-
06

2023-12
-05

 LK-NWSDB-369507-CW-RF
Q / AF/KE/23/10 - Installatio
n and Commissioning of 12
00Kv Generator

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

28,000.00 0.00 Signed 2023-07-
17

2024-01-
01

2023-09-
11

2024-05-
14

2023-11
-10

 LK-NWSDB-370186-CW-RF
B / AF/MU/23/01 - Construct
ion of Mallavi Urban Water
Supply Scheme in Mullaitiv
u District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

9,400,000.
00 0.00 Signed 2023-07-

31
2023-07-

25
2023-08-

05
2023-09-

16
2023-10-

11
2023-10-

16
2023-11-

27
2023-11-

20
2024-03-

21
2025-05

-13

 LK-NWSDB-339458-CW-RF
B / NE/22/11- Construction
for Distribution of Sangilipa
lama Rural WSS in Nuwara
Eliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

452,000.0
0 0.00 Signed 2023-07-

17
2023-01-

24
2023-07-

22
2023-08-

12
2023-04-

24
2023-08-

26
2023-05-

29
2023-09-

23
2023-06-

30
2023-12

-22

 LK-NWSDB-373605-CW-RF
B / AF/RA/23/03 - Construct
ion of Balance work in Rak
wana Small Town Rehabilit
ation Scheme in Ratnapura
District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

238,000.0
0 0.00 Signed 2023-07-

31
2023-07-

26
2023-08-

05
2023-09-

16
2023-08-

31
2023-10-

16
2023-11-

03
2023-11-

20
2023-12-

21
2024-05

-18

 LK-NWSDB-373606-CW-RF
B / AF/MO/23/05 - Construc
tion of Balance work of Ma
halanda Water Supply Sche
me in Badulla District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

250,000.0
0 0.00 Canceled 2023-08-

04
2023-08-

09
2023-09-

20
2023-10-

20
2023-11-

24
2024-05

-22

 LK-NWSDB-373608-CW-RF
Q / MO/23/04 - Constructio
n of Balance work of Peelle
kandura Water Supply Sch
eme in Monaragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

47,000.00 0.00 Signed 2023-08-
05

2023-07-
26

2023-09-
30

2023-12-
29

2023-12
-29

 LK-NWSDB-373861-CW-RF
Q / AF/NE/23/01 - Distributi
on and treatment plant Imp
rovements in Dunsinane, E
dinburgh and Strathdon wa
ter supply schemes

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

12,500.00 0.00 Signed 2023-08-
26

2023-08-
25

2023-10-
21

2023-11-
30

2024-04
-18

 LK-NWSDB-377187-CW-RF
B / AF/KI/23/01-Constructio
n of Balance work in Mullan
kavil in Kilinochchi District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

155,000.0
0 0.00 Signed 2023-09-

01
2023-09-

14
2023-09-

06
2023-10-

18
2023-09-

15
2023-11-

17
2023-11-

13
2023-12-

22
2023-11-

29
2024-04

-20

 LK-NWSDB-339461-CW-RF
B / NE/22/13- Supply and in
stallation of 6 Nos of perist
altic pumps for Septage tre
atment plants and M&E Bal
ance works of Madulla and
Undugoda RWSS.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

55,000.00 0.00 Canceled 2023-02-
28

2023-03-
05

2023-04-
16

2023-05-
07

2023-06-
11

2023-12
-08

 LK-NWSDB-364759-CW-RF
B / MO/23/03 - Rehabilitatio
n of Habaraththawala and
Associated Rural Water Sup
ply Schemes in Monaragala
District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

72,000.00 0.00 Canceled 2023-06-
12

2023-06-
17

2023-07-
08

2023-07-
22

2023-08-
19

2023-12
-17

 LK-NWSDB-379407-CW-RF
Q / AF/MO/23/06-Repair wo
rks for concrete surfaces of
existing water retaining str
uctures of Muthukandiya W
ater Treatment Plant

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope
Request for Qu
otations (Non B
ank-SPD)

46,000.00 0.00 Canceled 2023-10-
04

2023-11-
29

2024-05
-27

 LK-NWSDB-379411-CW-RF
B / AF/KI/23/02-Supply of 5
000 water meters for Kilino
chchi & Mullaithivu Service
Connections

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

156,000.0
0 0.00 Canceled 2023-09-

29
2023-10-

04
2023-11-

15
2023-12-

15
2024-01-

19
2024-07

-17

 LK-NWSDB-392101-CW-RF
Q / AF/RA/23/04-Balance w
ork  construction III - Pamb
ahinna Urban Water Supply
Scheme

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

43,750.00 0.00 Canceled 2023-11-
25

2024-01-
20

2024-07
-18

 LK-NWSDB-392114-CW-RF
B / AF/KI/23/03-Balance wor
k construction in Kalmadun
agar, Iyakachchi, Puthukudi
yiruppu –A  and Puthukudiy
iruppu WSS

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

303,030.0
0 0.00 Signed 2024-01-

08
2023-12-

21
2024-01-

13
2024-02-

24
2024-01-

26
2024-03-

25
2024-03-

14
2024-04-

29
2024-06-

05
2024-10

-26

 LK-NWSDB-394008-CW-RF
B / AF/MO/23/07 - Supply &
Installation of Pumps in Mo
narawana & Weliara Water
Supply Schemes in Monara
gala District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

75,000.00 0.00 Canceled 2024-01-
22

2024-01-
27

2024-03-
09

2024-04-
08

2024-05-
13

2024-11
-09

 LK-NWSDB-398094-CW-RF
B / AF/KI/23/04-Supply of H
DPE SDR 11 pipes for  Ponn
agar  Transmission  in  Kilin
ochchi District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

187,500.0
0 0.00 Canceled 2024-01-

22
2024-01-

27
2024-03-

09
2024-04-

08
2024-05-

13
2024-11

-09

 LK-NWSDB-412181-CW-RF
B / BA/AF/24/01-Balance co
nstruction work of Yatilella
water supply scheme in Ba
dulla District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope

National Procur
ement Docume
nt - 1 Envelope
process (Non B
ank-SPD)

181,250.0
0 0.00 Signed 2024-03-

11
2024-03-

20
2024-05-

15
2024-05-

15
2024-05-

15
2024-03-

20
2024-03-

16
2024-06-

14
2024-04-

24
2024-06-

28
2024-04-

30
2024-08-

02
2024-06-

12
2025-01

-29

GOODS
Activity Reference No

. / Description Loan / Credit
No. Component Review Type Method Market Appro

ach
Procurement

Process
Prequalificati

on (Y/N)
Estimated A
mount (US$

)
Actual Amou

nt (US$)
Process
Status

Draft Pre-qualificati
on Documents

Prequalification Ev
aluation Report

 Draft Bidding Doc
ument / Justificatio

n

Specific Procureme
nt Notice / Invitatio

n
Bidding Documents

as Issued
Proposal Submissio
n / Opening / Minut

es

Bid Evaluation Rep
ort and Recommen
dation for Award

Signed Contract Contract Completio
n

Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual
 LK-NWSDB-38113-GO-RFQ
/ PMU/17/78-Supply & Insta
llation of Computers & Acc
essories.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 15,500.00 48,358.44 Signed 2018-02-

12
2018-02-

01
2018-05-

14
2018-05-

26
2018-11-

10

 RA/17/69 / Laying of PVC/D
I/GI pipes, fittings and spec
ials along Bungiriya road in
Ratnapura District.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 22,580.65 0.00 Canceled 2017-11-

24
2018-01-

26
2018-07-

25

 LK-NWSDB-39332-GO-RFQ
/ MO/17/38-Supply of Comp
uters and fax machine for
Rural Water Resource Cent
res Monaragala, Badulla &
Ratnapura.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 17,419.00 7,003.56 Signed 2018-01-

20
2018-01-

08
2018-03-

17
2018-03-

23
2018-09-

13

 PMU/16/11 / Water Level I
ndicators, EC meters and G
PS

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 38,710.00 0.00 Canceled 2018-03-

28
2018-06-

27
2019-06-

27

 PMU/17/21 / Supply & Deli
very of Gali Bowsers for Wa
ter Supply & Sanitation Imp
rovement Project (Lot 1)

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 58,065.00 229,862.79 Signed 2018-03-

28
2018-06-

27
2018-01-

20
2019-06-

27

 BA/17/37 / Supply and Deli
very of Furniture for Badull
a DSU

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Open - National Single Stage - On
e Envelope 38,709.00 0.00 Canceled 2018-03-

13
2018-07-

10
2019-07-

10

 KI/17/19 / Supply, Delivery
& Installation of Office Furn
iture at Kilinochchi DSU

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Open - National Single Stage - On
e Envelope 6,451.00 0.00 Canceled 2018-03-

07
2018-07-

04
2019-07-

04

 KE/17/92 / Supply and Deli
very of Safety equipment f
or DIUs and DSU-Kegalle

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Open - National Single Stage - On
e Envelope 5,161.00 0.00 Canceled 2018-02-

13
2018-04-

10
2018-04-

24

 KE/17/56 / Supply and Deli
very of Furniture for DSU-K
egalle, DIU Warakapola an
d RWRC

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Open - National Single Stage - On
e Envelope 5,161.00 3,507.70 Signed 2018-02-

11
2018-04-

08
2017-09-

26
2018-10-

05

 LK-NWSDB-39328-GO-RFQ
/ RA/17/78-Supply and seliv
ery of  PVC Pipes fiitings for
Niwithigala RWS.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 19,355.00 0.00 Canceled 2018-03-

17
2018-06-

09
2018-12-

06

 LK-NWSDB-43265-GO-RFB
/ PMU/16/45-Supply & Deliv
ery of Brand New Mobile La
b for NWSDB Central Labor
atory.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 187,097.00 338,383.01 Signed 2018-01-

10
2017-06-

29
2018-01-

15
2018-02-

26
2017-08-

18
2018-03-

28
2017-11-

30
2018-05-

02
2018-01-

22
2018-10-

29

 LK-NWSDB-44704-GO-RFB
/ RA/17/31-Supply & Delive
ry of Water Meters .

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 249,677.00 0.00 Canceled 2018-01-

19
2018-01-

24
2018-03-

07
2018-04-

06
2018-05-

11
2018-11-

07

 PMU/16/05 / Supply of drilli
ng Rigs for well drilling wor
ks

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Prior Request for Bid

s
Open - Internatio
nal

Single Stage - On
e Envelope 1,316,903.00 0.00 Canceled 2018-03-

02
2018-03-

07
2018-04-

18
2018-05-

18
2018-06-

22
2018-12-

19

 LK-NWSDB-49168-GO-RFQ
/ MO/18/10- Wireless Micro
phone & Receiver (Include
01 cable microphone & 02
FM microphone and tripod
Projectors screen.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 174.00 143.32 Signed 2018-04-

04
2018-05-

07
2018-05-

30
2018-06-

11
2018-11-

26

 LK-NWSDB-52162-GO-RFQ
/ PMU/18/25- Supply and In
stallation of IP base PABX b
ased call center solution for
DNCWS and NWSDB.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 29,032.00 11,174.12 Signed 2018-03-

27
2018-05-

16
2018-05-

22
2018-07-

06
2018-11-

18

 LK-NWSDB-42009-GO-RFB
/ PMU/18/10-Supply & Deliv
ery of Water Meters for DS
U.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Prior Request for Bid

s Open - National Single Stage - On
e Envelope 935,483.00 0.00 Canceled 2018-01-

30
2018-03-

25
2018-02-

06
2018-04-

02
2018-03-

20
2018-05-

16
2018-04-

19
2018-05-

24
2018-11-

20

 LK-NWSDB-42014-GO-RFB
/ PMU/18/11-Supply & Deliv
ery of Gun metal Ferrules f
or DSUs.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 354,838.00 0.00 Canceled 2018-01-

30
2018-04-

19
2018-02-

06
2018-03-

20
2018-04-

19
2018-05-

24
2018-11-

20

 LK-NWSDB-42012-GO-RFQ
/ PUM/18/13-Supply & Deliv
ery of Range Finder

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Open - National Single Stage - On
e Envelope 22,581.00 7,230.67 Signed 2018-02-

06
2018-04-

03
2018-05-

16
2018-09-

30

 LK-NWSDB-44695-GO-RFQ
/ RA/18/05-Supply & Delive
ry of Furniture.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 8,387.00 0.00 Canceled 2018-11-

05
2018-12-

31
2019-06-

29

 LK-NWSDB-60648-GO-RFQ
/ MU/18/38- Purchasing Air
Conditioner for DSU Mullaiti
vu Office - for Staff's Comm
on Hall.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Open - National Single Stage - On
e Envelope 38,065.00 0.00 Canceled 2018-08-

07
2018-10-

02
2018-10-

16

 LK-NWSDB-60664-GO-RFB
/ PMU/17/21- Supply & Deli
vary of Gali Bowsers for Wa
ter Supply & Sanitation Imp
rovement Project (Lot 1)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 58,067.00 225,530.63 Completed 2018-04-
25

2017-06-
29

2018-04-
30

2018-06-
11

2017-08-
03

2018-07-
11

2017-09-
27

2018-08-
15

2018-01-
21

2019-02-
11

2018-05-
16

 PMU/17/44 / Supply & Deli
vary of Computers & Acces
saries (Lot 07) for Water Su
pply and Sanitation Improv
ement Project.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 32,258.00 29,751.06 Signed 2018-06-

14
2017-11-

01
2018-09-

13
2018-03-

26
2019-09-

13

 PMU/17/57 / Supply and In
stallation of Photocopy mac
hine for Ministry of City Pla
nning & Water Supply.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 1,935.00 1,939.74 Signed 2018-06-

27
2017-08-

29
2018-09-

26
2017-10-

31
2019-09-

26

 LK-NWSDB-63288-GO-RFQ
/ KI/17/19- Supply, Delivery
& Installation of Office Furn
iture at Kilinochchi DSU

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 6,451.00 5,314.67 Signed 2018-05-

23
2017-10-

04
2018-07-

18
2017-12-

29
2019-01-

14

 LK-NWSDB-63313-GO-RFQ
/ MU/18/38- Purchasing Air
Conditioner for DSU Mullaiti
vu Office - for Staff's Comm
on Hall.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 38,065.00 3,213.17 Signed 2018-05-

23
2018-04-

20
2018-07-

18
2018-08-

13
2019-01-

14

 LK-NWSDB-63846-GO-RFB
/ MO/18/28- Supply of Upvc
pipes fittings and specials f
or rehabilitation of RWS Sc
hemes

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 193,548.00 164,971.00 Completed 2018-06-
15

2018-10-
01

2018-06-
20

2018-08-
01

2018-11-
14

2018-08-
31

2019-02-
07

2018-10-
05

2019-04-
05

2019-04-
03

2019-11-
07

 LK-NWSDB-63847-GO-RFB
/ MO/18/29- Supply of DI pi
pes fittings and specials for
rehabilitation of RWS Sche
mes

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 29,323.00 332,078.59 Completed 2018-06-
15

2018-12-
12

2018-06-
20

2018-08-
01

2019-01-
18

2018-08-
31

2019-04-
10

2018-10-
05

2019-06-
17

2019-04-
03

2020-03-
21

 LK-NWSDB-63849-GO-RFB
/ MO/18/30- Supply of GI pi
pes fittings and specials for
rehabilitation of RWS Sche
mes

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 99,408.83 Signed 2018-06-
15

2019-08-
11

2018-06-
20

2018-08-
01

2019-10-
09

2018-08-
31

2020-01-
20

2018-10-
05

2020-02-
18

2019-04-
03

 PMU/17/26 / Supply & Deli
very of Water Quality Testi
ng Equipment for WaSSIP.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 64,516.00 38,426.68 Signed 2018-08-

22
2017-10-

18
2018-11-

21
2018-03-

08
2019-11-

21

 LK-NWSDB-47243-GO-RFB
/ PMU/18/22-Supply & Deliv
ery of Furniture for PMU.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 12,903.00 384.73 Completed 2018-09-

04
2018-01-

26
2018-10-

30
2018-02-

19
2019-04-

28
2018-02-

19

 LK-NWSDB-67305-GO-RFQ
/ PMU/18/65- Supply & Deli
very of Furniture for RWS S
ection in NWSDB

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 36,774.00 5,487.95 Signed 2018-11-

03
2019-02-

05
2018-12-

29
2019-06-

03
2019-06-

27

 LK-NWSDB-93941-GO-RFQ
/ PMU/18/100- Providing 03
Nos of High Accureate GPS
equipments to water Board
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 149,032.00 0.00 Canceled 2019-01-
14

2019-03-
11

2019-09-
07

 LK-NWSDB-102486-GO-RF
Q / PMU/19/01- Providing  o
f Air condition for RWS.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 4,516.00 4,315.47 Completed 2019-05-

27
2019-02-

25
2019-07-

22
2019-05-

03
2020-01-

18
2019-05-

29

 LK-NWSDB-102488-GO-RF
B / PMU/19/06- Providing  o
f Water  testing equipment
for RWS

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 140,645.00 43,921.89 Signed 2019-04-

09
2019-05-

20
2019-04-

14
2019-05-

26
2019-07-

11
2019-06-

25
2019-08-

02
2019-07-

30
2019-12-

08
2020-01-

26

 LK-NWSDB-75602-GO-RFB
/ PMU/18/71- Supply & Deli
very of Gali Bowsers for Wa
ter Supply & Sanitation Imp
rovement Project (Lot 02)

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Bid

s Open - National Single Stage - On
e Envelope 400,645.00 300,101.70 Completed 2019-05-

22
2020-10-

01
2019-05-

27
2019-07-

08
2020-12-

23
2019-08-

07
2021-03-

03
2019-09-

11
2021-03-

22
2020-03-

09
2021-12-

26

 LK-NWSDB-75601-GO-RFB
/ PMU/18/34- Supply & inst
allation of Survey Equipme
nt in NWSDB and DNCWS.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Bid

s Open - National Single Stage - On
e Envelope 64,516.00 24,372.83 Signed 2019-04-

25
2021-05-

20
2019-04-

30
2019-06-

11
2021-08-

19
2019-07-

11
2021-10-

15
2019-08-

15
2022-01-

27
2020-02-

11

 LK-NWSDB-80307-GO-RFB
/ PMU/18/88- Supply and D
elivery of Plumbing tools fo
r RWS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 61,290.00 42,507.10 Signed 2019-05-
10

2019-05-
01

2019-05-
15

2019-06-
26

2019-06-
19

2019-07-
26

2019-09-
02

2019-08-
30

2019-11-
08

2020-02-
26

 LK-NWSDB-78855-GO-RFB
/ PMU/18/85- Supply and D
elivery of Water Quality Te
sting Equipment,  Chemical
s & Glass-wear for Water S
upply and Sanitation Impro
vement Project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 322,581.00 282,643.70 Signed 2019-05-
02

2018-11-
30

2019-05-
07

2019-06-
18

2019-02-
21

2019-07-
18

2019-04-
10

2019-08-
22

2019-09-
27

2020-02-
18

2019-08-
18

 LK-NWSDB-76841-GO-RFQ
/ RA/18/97- Supply of DI/GI
Pipes and Fittings for Grou
p B in Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 34,193.00 0.00 Canceled 2019-06-
25

2019-09-
24

2020-09-
23

 RA/17/66 / Supply & Delive
ry of Laptop Computer. IDA / 56850 Component 2 – Institutiona

l Capacity Strengthening Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,451.00 0.00 Canceled 2019-07-
04

2019-10-
03

2020-10-
02

 LK-NWSDB-44697-GO-RFQ
/ PMU/18/16-Supply & Deliv
ary of Computers & Access
aries (Lot 9).

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 15,484.00 8,417.67 Signed 2018-06-

04
2021-04-

07
2018-07-

30
2021-09-

13
2019-01-

26

 LK-NWSDB-77066-GO-RFQ
/ PMU/18/12- Supply & Deli
very of Phones & Tablets fo
r Water Supply and Sanitati
on Improvement Project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 14,194.00 13,362.05 Completed 2019-05-
15

2018-03-
12

2019-08-
14

2018-07-
01

2020-08-
13

2018-07-
19

 LK-NWSDB-80298-GO-RFQ
/ KI/18/65- Supply and Deli
very of Laptop for project T
raining Purpose in Kilinochc
hi District

IDA / 56850 Component 3 - Sectora Te
chnical Assistance Post Request for Quo

tations Limited Single Stage - On
e Envelope 968.00 587.48 Signed 2019-05-

14
2019-04-

04
2019-07-

09
2019-05-

26
2020-01-

05
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 LK-NWSDB-77109-GO-RFQ
/ PMU/18/76- Supply & Deli
very of Phones & Tablets fo
r Water Supply and Sanitati
on Improvement Project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,903.00 11,887.72 Completed 2019-07-
04

2018-11-
26

2019-10-
03

2019-02-
25

2020-10-
02

2019-03-
02

 LK-NWSDB-80336-GO-RFQ
/ KE/18/75- Supply and Deli
very of Pressure Gauges fo
r RWSS of DSU-Kegalle.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 161.00 370.81 Signed 2019-05-
15

2018-11-
26

2019-07-
10

2019-02-
26

2020-01-
06

 LK-NWSDB-55245-GO-RFB
/ KE/18/20- Construction of
Wandala RWSS in Kegalle d
istrict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 96,774.00 123,897.15 Completed 2019-05-
30

2018-09-
03

2019-06-
04

2019-07-
16

2018-11-
07

2019-08-
15

2018-12-
04

2019-09-
19

2019-01-
08

2020-03-
17

2019-07-
06

 LK-NWSDB-44696-GO-RFQ
/ PMU/18/15-Supply & Deliv
ery of Furniture for PMU.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 12,903.00 4,565.23 Signed 2018-06-

25
2018-04-

03
2018-08-

20
2018-07-

23
2019-02-

16

 LK-NWSDB-117983-GO-RF
Q / PMU/16/11- Water Level
Indicators, EC meters and
GPS for Groundwater sectio
n of NWSDB.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 12,903.22 12,818.06 Completed 2019-06-

09
2018-09-

20
2019-08-

04
2019-02-

28
2020-01-

31
2019-08-

29

 LK-NWSDB-121099-GO-RF
B / PMU/19/24-Supply of po
rtable turbidity meters for
WaSSIP.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 52,000.00 23,756.39 Signed 2019-06-
27

2019-12-
22

2019-07-
02

2019-08-
13

2020-01-
22

2019-09-
12

2020-02-
06

2019-10-
17

2020-08-
03

2020-04-
14

 LK-NWSDB-121108-GO-RF
B / PMU/19/17-Providing Ba
ko trucks for the urban proj
ects in WaSSIP

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 300,000.00 305,220.86 Signed 2019-07-
03

2020-02-
05

2019-07-
08

2019-08-
19

2020-06-
10

2019-09-
18

2020-08-
20

2019-10-
23

2020-12-
23

2020-04-
20

 LK-NWSDB-121114-GO-RF
B / KI/19/16-Supply & Deliv
ery of Office Equipments fo
r NWSDB District Engineers
Office in Kilinochchi District
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 12,000.00 0.00 Canceled 2019-07-
16

2019-12-
23

2019-09-
10

2020-03-
08

 LK-NWSDB-112056-GO-RF
B / PMU/17/42- Supply of n
ew Motorcycles (Lot 03) for
Water supply and sanitatio
n improvement project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 138,709.67 106,182.54 Completed 2019-07-
21

2018-08-
01

2019-07-
26

2019-09-
06

2018-09-
12

2019-10-
06

2018-10-
30

2019-11-
10

2018-12-
18

2020-05-
08

2019-01-
17

 LK-NWSDB-144078-GO-RF
B / RA/19/37 - Supply and
Delivery of Upvc/PE pipes a
nd Fittings For Group A in R
atnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 123,000.00 0.00 Canceled 2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-05-
18

 LK-NWSDB-144234-GO-RF
Q / RA/19/38 - Supply, Deliv
ery & Installation of Pumps
of Rural Water Supply Sche
mes Batch 1 in Ratnapura
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 38,000.00 0.00 Canceled 2020-08-
03

2020-09-
28

2021-03-
27

 LK-NWSDB-144242-GO-RF
B / PMU/19/26 - Supply & D
elivery of Water Quality eq
uipment for District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 60,000.00 50,028.92 Signed 2020-07-
29

2020-07-
31

2020-08-
03

2020-09-
14

2020-09-
10

2020-10-
14

2020-12-
02

2020-11-
18

2021-01-
20

2021-05-
17

 PMU/17/27 / Supply & Inst
allation of Arc GIS Software IDA / 56850 Component 2 – Institutiona

l Capacity Strengthening Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2019-06-
19

2019-09-
18

2020-09-
17

 LK-NWSDB-93927-GO-RFQ
/ KE/18/84- Supply and Deli
very of an equipment for m
easuring paint thickness of
DI fittings under DSU-Kegal
le

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 968.00 0.00 Canceled 2019-01-
14

2019-03-
11

2019-09-
07

 LK-NWSDB-76834-GO-RFQ
/ RA/18/94- Supply and Inst
allation of M & E Equipmen
t for RWS Schemes  in Ratn
apura District

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 45,161.00 0.00 Canceled 2019-05-

30
2019-08-

29
2020-08-

28

 LK-NWSDB-121931-GO-RF
Q / RA/19/20-Supply of PVC
/DI material for Habbeliara
RWSS in Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,160.00 0.00 Canceled 2019-07-
21

2019-09-
15

2020-03-
13

 PMU/18/08 / Supply and in
stallation of prefabricated
water treatment plants for
rural WSS lot 01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 180,645.00 0.00 Canceled 2018-08-
22

2018-11-
21

2019-11-
21

 LK-NWSDB-111734-CW-RF
Q / KI/18/68- Supply and In
stallation of Intercom Facili
ty to DSU Kilinochchi in Kili
nochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,613.00 0.00 Canceled 2019-07-
03

2019-08-
28

2020-02-
24

 PMU/18/09 / Supply and in
stallation of RO plant for a
pilot project.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 313,419.00 0.00 Canceled 2018-06-

27
2018-09-

26
2019-09-

26

 LK-NWSDB-80310-GO-RFB
/ PMU/18/90- Supply and D
elivery of PE welding machi
ne for RWS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 77,419.00 0.00 Canceled 2019-05-
09

2019-05-
14

2019-06-
25

2019-07-
25

2019-08-
29

2020-02-
25

 LK-NWSDB-152156-GO-RF
B / PMU/19/39 -SUPPLY AN
D DELIVERY OF PE WELDIN
G MACHINES FOR WATER S
UPPLY AND SANITATION IM
PROVEMENT PROJECT

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 60,000.00 18,768.49 Signed 2020-07-
31

2019-02-
04

2020-08-
05

2020-09-
16

2020-01-
22

2020-10-
16

2020-07-
15

2020-11-
20

2020-08-
16

2021-05-
19

 LK-NWSDB-76840-GO-RFQ
/ RA/18/96- Supply of Upvc
Pipes and Fittings for Grou
p A in Ratnapura District

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 33,548.00 0.00 Canceled 2019-06-

06
2019-09-

05
2020-09-

04

 LK-NWSDB-78853-GO-RFB
/ PMU/18/77- Supply of Dou
ble Cab vehicles for Project
s districts and DNCWS(22 n
umber)

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Prior Request for Bid

s
Open - Internatio
nal

Single Stage - On
e Envelope 1,225,807.00 0.00 Canceled 2019-04-

25
2019-04-

30
2019-06-

11
2019-07-

11
2019-08-

15
2020-02-

11

 LK-NWSDB-159846-GO-RF
Q / NE/20/01 - Construction
of balance work Mathurata
Rural Water Supply Schem
e in Nuwara Eliya

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 44,540.00 38,399.98 Signed 2020-08-
03

2020-07-
07

2020-09-
28

2020-10-
13

2021-03-
27

 LK-NWSDB-159852-GO-RF
Q / KE/19/44 - Supply and
Delivery of DI & uPVC pipes
, fittings and specials for A
nhettigama RWSS in Kegall
e district.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,450.00 51,003.30 Signed 2020-07-
26

2020-07-
31

2020-09-
20

2020-09-
26

2021-03-
19

 LK-NWSDB-101292-GO-RF
B / RA/19/01- Supply and D
elivery of Upvc Pipes and Fi
ttings For Group C in Ratna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 47,096.00 0.00 Canceled 2020-05-
05

2020-05-
10

2020-06-
21

2020-07-
21

2020-08-
25

2021-02-
21

 LK-NWSDB-67366-GO-RFB
/ PMU/18/64- Supply & Deli
vary of Computers & Acces
saries for RWS Section in N
WSDB

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 191,484.00 0.00 Canceled 2018-10-
29

2018-11-
03

2018-12-
15

2019-01-
14

2019-02-
18

2019-08-
17

 LK-NWSDB-63818-GO-RFB
/ NE/18/38- Supplying of So
lar Power Lamps for Plantat
ion schemes in NuwaraEliy
a District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 116,129.00 0.00 Canceled 2018-11-
01

2018-11-
06

2018-12-
18

2019-01-
17

2019-02-
21

2019-08-
20

 LK-NWSDB-63553-GO-RFB
/ NE/18/37- Supplying of O
&M tools for Plantation sch
emes in Nuwara Eliya Distri
ct- Group 01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 51,613.00 0.00 Canceled 2018-10-
31

2018-11-
05

2018-12-
17

2019-01-
16

2019-02-
20

2019-08-
19

 LK-NWSDB-101293-GO-RF
B / RA/19/02- Supply and D
elivery of DI/GI Pipes and Fi
ttings For Group D in Ratna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 44,741.00 0.00 Canceled 2020-06-
30

2020-07-
05

2020-08-
16

2020-09-
15

2020-10-
20

2021-04-
18

 LK-NWSDB-121924-GO-RF
B / RA/19/21- Supply and L
aying of Pumping & Distrib
ution of Kalawana Rural Wa
ter Supply Project in Ratna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 1,935,480.00 0.00 Canceled 2019-07-
09

2019-07-
14

2019-08-
25

2019-09-
24

2019-10-
29

2020-04-
26

 LK-NWSDB-121922-GO-RF
B / RA/19/22-Supply and La
ying of Pumping & Distribut
ion of Doloswala/Karawita
Rural Water Supply Project
in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 1,935,480.00 0.00 Canceled 2019-07-
11

2019-07-
16

2019-08-
27

2019-09-
26

2019-10-
31

2020-04-
28

 PMU/17/42 / Supply of new
Motorcycles (Lot 03). IDA / 56850 Component 4 - Project Ma

nagement Support Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,161.00 0.00 Canceled 2019-05-
31

2019-08-
30

2020-08-
29

 LK-NWSDB-161993-GO-DI
R / PMU/18/51- Providing of
GIS software for departmen
t on National Community W
ater Supply.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Prior Direct Selection Direct 61,518.00 0.00 Canceled 2020-02-
28

2021-11-
12

2020-03-
04

2022-01-
13

2020-04-
08

2020-10-
05

 LK-NWSDB-64931-GO-RFQ
/ PMU/18/51- Supply & Inst
allation of Arc GIS Software
in WaSSIP.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,600.00 0.00 Canceled 2018-06-
09

2018-08-
04

2019-01-
31

 LK-NWSDB-65988-GO-RFQ
/ KE/18/47- Supply of Tools
and equipments for RWSS i
n Kegalle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02-
28

 LK-NWSDB-65991-GO-RFQ
/ KE/18/48- Supply and Deli
very of Pressure Guages fo
r RWSS in Kegalle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 645.00 0.00 Canceled 2018-07-
04

2018-08-
29

2019-02-
25

 LK-NWSDB-163289-GO-RF
Q / PMU/20/04 - Supply and
delivery of pump spare par
ts for Sooriyaara WSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,250.00 7,057.05 Signed 2020-08-
03

2020-05-
18

2020-09-
28

2020-08-
05

2021-03-
27

 LK-NWSDB-169322-GO-RF
Q / NE/19/25 -Supply and D
elivery of O&M Tools for Re
kitipe RWSS and Maturata
RWSS in Nuwara Eliya Distr
ict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,500.00 624.73 Signed 2020-08-
04

2019-11-
20

2020-09-
29

2020-01-
05

2021-03-
28

 LK-NWSDB-63819-GO-RFB
/ NE/18/39- Supplying of O
&M tools for RWS schemes
in Nuwara Eliya District- Gr
oup 01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 51,613.00 0.00 Canceled 2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-05-
19

 LK-NWSDB-111733-CW-RF
Q / RA/19/05- Supply and D
elivery of DI/GI Pipes and Fi
ttings For Group F in Ratna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2020-05-
27

2020-07-
22

2021-01-
18

 KI/17/20 / Supply & Deliver
y of Desktop Computers at
Kilinochchi DSU

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 6,451.00 0.00 Canceled 2019-06-

18
2019-09-

17
2020-09-

16

 BA/17/36 / Supply and Deli
very of Desktop Computers
for Badulla DSU

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 5,161.00 0.00 Canceled 2020-10-

29
2021-01-

28
2022-01-

28

 LK-NWSDB-174540-GO-RF
B / PMU/18/100 - Supply an
d Delivery of High Accuracy
Global Position System for
WaSSIP

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 25,000.00 24,654.28 Completed 2020-05-
21

2019-06-
28

2020-05-
26

2020-07-
07

2019-08-
06

2020-08-
06

2019-11-
15

2020-09-
10

2020-01-
03

2021-03-
09

2020-02-
06

 LK-NWSDB-177338-GO-RF
B / PMU/18/10-Supply & Del
ivery of 40,000 Water Mete
rs for WaSSIP Districts.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 571,000.00 470,265.83 Completed 2020-06-
02

2018-02-
19

2020-06-
09

2020-07-
21

2018-05-
16

2020-08-
20

2018-07-
06

2020-09-
24

2019-01-
12

2021-03-
23

2019-04-
25

 LK-NWSDB-111736-CW-RF
Q / RA/19/04- Supply and D
elivery of uPVC,DI,GI Pipes
& Fittings for Rehabilitation
Schemes in Rathnapura Dis
trict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,387.00 0.00 Canceled 2020-08-
03

2020-09-
28

2021-01-
06

 LK-NWSDB-184073-GO-RF
B / RA/19/04- Supply and D
elivery of Upvc/PE pipes, Fi
ttings, Valves & Accessorie
s for Rehabilitation Scheme
s Batch 01 in Ratnapura Di
strict

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 189,000.00 130,750.49 Signed 2020-07-
14

2020-04-
30

2020-07-
19

2020-08-
30

2020-09-
23

2020-09-
29

2020-10-
31

2020-11-
03

2021-01-
18

2021-05-
02

 LK-NWSDB-184630-GO-RF
Q / RA/19/01- Supply and D
elivery of PE/UPVC pipes, Fi
ttings, Valves & Accessorie
s for Rehabilitation Scheme
s in Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,000.00 0.00 Canceled 2020-07-
21

2020-09-
15

2021-03-
14

 LK-NWSDB-185255-GO-RF
Q / PMU/20/15 - Supply & D
elivery of 05 Nos. PE Butt -
Fusion Machines (63mm Di
a. - 160mm) for Water Sup
ply and Sanitation Improve
ment Project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 11,800.00 12,592.59 Signed 2020-07-
27

2021-10-
06

2020-09-
21

2022-01-
01

2021-03-
20

 LK-NWSDB-194886-GO-RF
B / PMU/20/19 - Supply and
Delivery of Generators for
NWSDB - Sabaragamuwa P
rovince

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 865,000.00 782,732.61 Signed 2020-11-
30

2020-12-
21

2020-12-
05

2021-01-
16

2021-03-
24

2021-02-
15

2021-07-
05

2021-03-
22

2021-09-
05

2021-09-
18

 LK-NWSDB-194884-GO-RF
B / PMU/20/18 - Supply and
Delivery of Water Meters fo
r WaSSIP

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 645,000.00 285,617.45 Completed 2020-11-
25

2021-01-
21

2020-11-
30

2021-01-
11

2021-04-
28

2021-02-
10

2021-06-
23

2021-03-
17

2021-08-
07

2021-09-
13

2021-09-
28

 LK-NWSDB-206615-GO-RF
B / PMU/20/27 - Supply and
Delivery of 40,000 Gun Met
al Ferrules for DSU's (Lot 0
2)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 550,000.00 135,169.02 Completed 2021-01-
04

2021-02-
03

2021-01-
09

2021-02-
20

2021-05-
19

2021-03-
22

2021-08-
06

2021-04-
26

2021-10-
05

2021-10-
23

2021-11-
19

 LK-NWSDB-225548-GO-RF
Q / PMU/21/06 - Supply & D
elivery of Office Furniture f
or Department of National
Community Water Supply.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 27,000.00 14,779.77 Signed 2021-05-

05
2021-09-

29
2021-06-

30
2022-01-

03
2021-12-

27

 LK-NWSDB-228434-GO-RF
B / RA/21/11 - Supply and
Delivery of PE,UPVC Pipes,F
ittings and Accessories for
Rehabilitation Schemes Bat
ch-02 in Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 308,500.00 177,263.19 Signed 2021-06-
01

2021-06-
17

2021-06-
06

2021-07-
18

2021-10-
07

2021-08-
17

2021-12-
06

2021-09-
21

2022-02-
20

2022-03-
20

 LK-NWSDB-225208-GO-RF
B / KE/21/03 - Supply and D
elivery of DI pipes, fittings
& specials for Pallepelpita
RWSS in Kegalle district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 205,500.00 0.00 Signed 2021-04-
12

2021-07-
28

2021-04-
17

2021-05-
29

2021-09-
08

2021-06-
28

2021-11-
01

2021-08-
02

2021-12-
08

2022-01-
29

 LK-NWSDB-235145-GO-RF
Q / PMU/21/10 - Supply, Del
ivery and Installation of Co
mputers, Printers and Multi
media Projector for NWSDB

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 25,500.00 11,530.86 Completed 2021-06-

05
2021-10-

15
2021-07-

31
2022-01-

23
2022-01-

27
2022-01-

25

 LK-NWSDB-152200-GO-RF
B / RA/19/40 -Supply, Deliv
ery & Installation of Pumps,
Chlorinators and Bulk Mete
rs  of Rural Water Supply S
chemes Batch 2 in Ratnapu
ra District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 121,200.00 0.00 Canceled 2020-07-
22

2020-07-
27

2020-09-
07

2020-10-
07

2020-11-
11

2021-05-
10

 LK-NWSDB-76837-GO-RFB
/ RA/18/95- Supply and Inst
allation of Chlorators for R
WS Schemes  in Ratnapura
District

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Bid

s Open - National Single Stage - On
e Envelope 64,516.00 0.00 Canceled 2020-07-

09
2020-07-

14
2020-08-

25
2020-09-

24
2020-10-

29
2021-04-

27

 LK-NWSDB-38046-GO-RFQ
/ RA/17/73-Purchase of offi
ce furniture for above DIU
Offices

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 5,806.00 0.00 Canceled 2019-06-

06
2019-09-

05
2020-09-

04

 LK-NWSDB-121930-GO-RF
Q / RA/19/19- Supply and Fi
xing of Chlorinators for DS
U Ratnapura in Ratnapura
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 48,400.00 0.00 Canceled 2020-06-
12

2020-08-
07

2021-02-
03

 LK-NWSDB-159835-GO-RF
Q / KI/19/21 - Supply and In
stallation of solar net meter
ing system in DE office Kili
nochchi

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 16,360.00 0.00 Canceled 2020-08-
05

2020-09-
30

2021-02-
07

 LK-NWSDB-102491-GO-RF
Q / PMU/19/07- Providing  o
f Electrical Items  for RWS

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 9,032.00 0.00 Canceled 2019-04-

29
2019-06-

24
2019-12-

21

 LK-NWSDB-167738-GO-RF
Q / PMU/20/07 -Supply deli
very and installation of chlo
rine dosing unit for Lunugal
a WSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 9,600.00 0.00 Canceled 2020-07-
19

2020-09-
13

2021-03-
12

 LK-NWSDB-75850-GO-RFB
/ PMU/18/74- Supply & Deli
very of Motor bikes (Lot 04)
 for Water supply and sanit
ation improvement project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 61,935.00 0.00 Canceled 2019-05-
02

2019-05-
07

2019-06-
18

2019-07-
18

2019-08-
22

2020-02-
18

 MO/17/31 / Supply & Deliv
ery of furniture for Monara
gala district implementatio
n unit of Water Supply & Sa
nitation Improvement Proje
ct for batch 2.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 6,451.00 0.00 Canceled 2019-07-

04
2019-10-

03
2020-10-

02

 LK-NWSDB-167739-GO-RF
Q / PMU/20/08 -Supply deli
very and installation of inta
ke pump controlling unit fo
r Galpaya WSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,000.00 0.00 Canceled 2020-07-
27

2020-09-
21

2021-03-
20

 LK-NWSDB-184705-GO-RF
Q / PMU/20/13- Supply and
delivery of pump spare par
ts for Bandarawadiya and R
ekitipe WSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-07-
22

2020-09-
16

2021-03-
15

 LK-NWSDB-163284-GO-RF
Q / PMU/20/03 - Supply deli
very and installation of Wat
er pump and panel for Jana
kapura WSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 7,500.00 0.00 Canceled 2020-07-
28

2020-09-
22

2021-03-
21

 LK-NWSDB-102494-GO-RF
Q / PMU/19/09- Providing  o
f Field Equipments  for RW
S

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 838.00 0.00 Canceled 2019-05-

05
2019-06-

30
2019-12-

27
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 LK-NWSDB-59884-GO-RFQ
/ PMU/18/31- Supply & inst
allation of Server System fo
r the National M&E/MIS to b
e  installed  at the Departm
ent   of  National  Communi
ty  Water Supply in Talawat
hugoda.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 37,419.00 0.00 Canceled 2018-09-

23
2018-11-

18
2019-05-

17

 PMU/17/33 / Supply & Inst
allation of Water GEMS Soft
ware.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 32,258.00 0.00 Canceled 2019-06-

12
2019-09-

11
2020-09-

10

 LK-NWSDB-45114-GO-RFB
/ PMU/18/21- Supply and D
elivery of 02 Nos. Brand Ne
w Truck Mounted Water We
ll Drilling Rigs For Groundw
ater Section.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s

Open - Internatio
nal

Single Stage - On
e Envelope 1,304,774.00 0.00 Canceled 2018-03-

07
2018-03-

12
2018-04-

23
2018-05-

23
2018-06-

27
2018-12-

24

 LK-NWSDB-59902-GO-RFB
/ PMU/18/37- Supply Micro
Biology Kit for Water qualit
y testing Lab for DSU.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 16,129.00 0.00 Canceled 2018-04-

27
2018-05-

02
2018-06-

13
2018-07-

13
2018-08-

17
2019-02-

13

 LK-NWSDB-206942-GO-RF
Q / PMU/20/29 - Supply and
Delivery of Plumbing Tools
and Equipment.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 30,000.00 0.00 Canceled 2021-11-
22

2022-01-
17

2022-07-
16

 LK-NWSDB-244057-GO-RF
B / AF/PMU/21/17 - Supply
& Delivery of Water Quality
Testing Equipment for Clus
ter labs.

IBRD / 92550 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 125,000.00 0.00 Canceled 2021-11-

19
2021-11-

24
2022-01-

05
2022-02-

04
2022-03-

11
2022-09-

07

 LK-NWSDB-121098-GO-RF
B / PMU/19/23- Supply & D
elivery of Phones & Tablets
for Water Supply and Sanit
ation Improvement Project.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 25,800.00 0.00 Canceled 2019-07-
10

2019-07-
15

2019-08-
26

2019-09-
25

2019-10-
30

2020-04-
27

 LK-NWSDB-256991-GO-RF
B / BA/21/14 - Supply & Del
ivery of 250 mm DI Pipes fo
r Diyathalawa Water Suppl
y Scheme in Badulla Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 375,000.00 0.00 Signed 2022-02-
28

2022-01-
28

2022-03-
05

2022-04-
16

2022-12-
21

2022-05-
16

2023-02-
16

2022-06-
20

2023-03-
21

2022-12-
17

 LK-NWSDB-59889-GO-RFB
/ PMU/18/35- Supply & inst
allation of flow measuring
Equipment  in NWSDB and
DNCWS.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 64,516.00 0.00 Canceled 2018-08-

22
2018-08-

27
2018-10-

08
2018-11-

07
2018-12-

12
2019-06-

10

 LK-NWSDB-121095-GO-RF
B / PMU/19/16-Providing co
mputers & Accessories for t
he department.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 129,000.00 0.00 Canceled 2019-07-
18

2019-07-
23

2019-09-
03

2019-10-
03

2019-11-
07

2020-05-
05

 LK-NWSDB-67266-GO-RFB
/ PMU/18/63- Supply & inst
allation of Water quality Eq
uipment in RWS Schemes

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 774,194.00 0.00 Canceled 2021-10-
31

2021-11-
05

2021-12-
17

2022-01-
16

2022-02-
20

2022-08-
19

 LK-NWSDB-121097-GO-RF
B / PMU/19/18-Providing an
air compressor for north ur
ban projects in WaSSIP

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 135,500.00 0.00 Canceled 2019-07-

05
2019-07-

10
2019-08-

21
2019-09-

20
2019-10-

25
2020-04-

22

 LK-NWSDB-240548-GO-RF
B / PMU/18/21- Supply and
Delivery of 02 Nos. Brand N
ew Truck Mounted Water W
ell Drilling Rigs For Ground
water Section.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s

Open - Internatio
nal

Single Stage - On
e Envelope 1,304,774.00 0.00 Canceled 2022-02-

16
2022-02-

21
2022-04-

04
2022-05-

04
2022-06-

08
2022-12-

05

 LK-NWSDB-101294-GO-RF
B / RA/19/03- Supply and D
elivery of Pumps and Pump
s Instalations For Group E i
n Ratnapura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 70,967.00 0.00 Canceled 2020-06-
23

2020-06-
28

2020-08-
09

2020-09-
08

2020-10-
13

2021-04-
11

 LK-NWSDB-67663-GO-RFQ
/ PMU/18/70- Supply of wat
er quality accessories requi
red for water quality testin
g for CBOs.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 12,903.00 0.00 Canceled 2022-02-

15
2022-04-

12
2022-10-

09

 LK-NWSDB-206938-GO-RF
Q / PMU/20/28 - Supply and
Delivery of Lab Equipment

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 49,000.00 0.00 Canceled 2021-12-
05

2022-01-
30

2022-07-
29

 LK-NWSDB-42011-GO-RFB
/ PUM/19/23-Supply & Deliv
ery of Phones & Tablets

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 412,900.00 0.00 Canceled 2022-03-

15
2022-03-

22
2022-05-

03
2022-06-

02
2022-07-

07
2023-01-

03

 LK-NWSDB-59886-GO-RFQ
/ PMU/18/33- Supply & inst
allation of Photocopy in NW
SDB and DNCWS.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 48,387.00 0.00 Canceled 2021-11-

29
2022-01-

24
2022-07-

23

 LK-NWSDB-52171-GO-RFB
/ PMU/18/26-Supply & Insta
llation of Computers & Acc
essories for NWSDB. ( Lot 0
9)

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 45,161.00 0.00 Canceled 2018-03-

28
2018-05-

23
2018-11-

19

 LK-NWSDB-59890-GO-RFB
/ PMU/18/36- Supply & inst
allation of computer and Ac
cessories   in NWSDB and
DNCWS.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 96,774.00 0.00 Canceled 2018-06-

05
2018-06-

10
2018-07-

22
2018-08-

21
2018-09-

25
2019-03-

24

 LK-NWSDB-59885-GO-RFB
/ PMU/18/32- Supply & inst
allation of Water quality eq
uipment in NWSDB and DN
CWS.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 322,580.00 0.00 Canceled 2018-08-

13
2018-08-

18
2018-09-

29
2018-10-

29
2018-12-

03
2019-06-

01

 LK-NWSDB-61652-GO-RFQ
/ PMU/18/43- Supply & Deli
very of Furniture (Lot 08) fo
r PMU.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 516.00 0.00 Canceled 2022-01-

24
2022-03-

21
2022-09-

17

 LK-NWSDB-80308-GO-RFB
/ PMU/18/89- Supply and D
elivery of Plumbing Equipm
ent for RWS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 87,096.00 0.00 Canceled 2021-11-
24

2021-11-
29

2022-01-
10

2022-02-
09

2022-03-
16

2022-09-
12

 LK-NWSDB-121096-GO-RF
B / PMU/19/25-Providing Ta
blets for WaSSIP

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,200.00 0.00 Canceled 2019-07-
03

2019-08-
28

2020-02-
24

 LK-NWSDB-63293-GO-RFQ
/ BA/17/37- Supply and Deli
very of Furniture for Badull
a DSU

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 38,709.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-167736-GO-RF
Q / PMU/20/05 -Supply, deli
very, and installation of RO
Plant for Jeypuram WSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,450.00 0.00 Canceled 2021-12-
05

2022-01-
30

2022-07-
29

 LK-NWSDB-251259-GO-RF
Q / PMU/19/09- Providing  o
f Field Equipment  for RWS

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 838.00 0.00 Canceled 2021-12-

22
2022-02-

16
2022-08-

15

 LK-NWSDB-102493-GO-RF
Q / PMU/19/08- Providing  o
f Measuring Equipment  for
RWS

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 10,967.00 0.00 Canceled 2019-04-

14
2019-06-

09
2019-12-

06

 LK-NWSDB-184076-GO-RF
B / RA/18/97- Supply and D
elivery of DI/GI pipes, Fittin
gs, Valves & Accessories fo
r Rehabilitation Schemes B
atch 01 in Ratnapura Distri
ct

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 139,000.00 0.00 Canceled 2020-07-
14

2020-07-
19

2020-08-
30

2020-09-
29

2020-11-
03

2021-05-
02

 LK-NWSDB-286598-GO-DI
R / PMU/18/51- Providing of
GIS software for departmen
t on National Community W
ater Supply.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct - National 61,518.00 0.00 Canceled 2022-03-
24

2022-03-
29

2022-05-
03

2022-10-
30

 LK-NWSDB-286559-GO-RF
B / PMU/18/11-Supply & Del
ivery of Gunmetal Ferrules
for DSUs

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 200,000.00 0.00 Canceled 2022-03-

24
2018-01-

24
2022-03-

29
2022-05-

10
2018-06-

28
2022-06-

09
2022-07-

14
2023-01-

10

 LK-NWSDB-184707-GO-RF
Q / PMU/20/14- Supply of 0
7 number of Laptops and 1
5 number of Multimedia for
M&E section of the Depart
ment of National Communit
y Water Supply

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 17,000.00 0.00 Canceled 2022-12-

05
2023-01-

30
2023-07-

29

 LK-NWSDB-298973-GO-RF
B / MO/22/02 - Supply & Ins
tallation of Pumps in Monar
awana & Weliara Water Su
pply Scheme in Monaragala
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 65,000.00 0.00 Canceled 2022-09-
30

2022-10-
05

2022-11-
16

2022-12-
16

2023-01-
20

2023-07-
19

 LK-NWSDB-235162-GO-RF
Q / PMU/21/11 - Supply and
Delivery of 02 Nos. of 63m
m - 160mm Diameter PE So
cket fushion Welding Machi
ne.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,500.00 0.00 Canceled 2022-10-
05

2022-11-
30

2023-05-
29

 LK-NWSDB-54473-GO-RFB
/ PMU/18/11-Supply & Deliv
ery of Gun metal Ferrules f
or DSUs.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 200,000.00 0.00 Canceled 2018-03-

20
2018-05-

03
2018-03-

25
2018-05-

17
2018-05-

06
2018-06-

28
2018-06-

05
2018-07-

10
2019-01-

06

 LK-NWSDB-339528-GO-RF
B / AF/PMU/22/12 - Supply
and Delivery of O&M equip
ment for WaSSIP infilling pr
ojects of NWS&DB.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 68,000.00 0.00 Signed 2023-02-
09

2023-04-
03

2023-02-
14

2023-02-
25

2023-05-
18

2023-03-
11

2023-05-
18

2023-04-
15

2023-08-
25

2023-07-
14

 LK-NWSDB-228435-GO-RF
B / RA/21/12 - Supply and
Delivery of GI Pipes and Ac
cessories for Rehabilitation
Schemes Batch-02 in Ratna
pura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 165,500.00 0.00 Canceled 2021-05-
28

2021-06-
02

2021-07-
14

2021-08-
13

2021-09-
17

2022-03-
16

 LK-NWSDB-244053-GO-RF
B / AF/PMU/21/16 - Supply
and Delivery of Gully Empti
ers (Lot 03)

IBRD / 92550 Component 2 – Institutiona
l Capacity Strengthening Post Request for Bid

s Open - National Single Stage - On
e Envelope 525,000.00 0.00 Canceled 2021-11-

25
2021-11-

30
2022-01-

11
2022-02-

10
2022-03-

17
2022-09-

13

 PMU/17/43 / Supply and D
elivery of Furniture for PMU
.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 32,258.00 0.00 Canceled 2018-03-

14
2018-06-

13
2019-06-

13

 LK-NWSDB-102489-GO-RF
Q / PMU/19/05- Providing  o
f Computer accessories for
RWS

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 2,580.00 0.00 Canceled 2019-05-

27
2019-07-

22
2020-01-

18

 LK-NWSDB-269725-GO-RF
Q / AF/PMU/21/44 - Supply
& Installation of Photocopie
rs for WaSSIP

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 8,000.00 0.00 Canceled 2022-01-
25

2022-03-
22

2022-09-
18

 LK-NWSDB-159834-CW-RF
Q / KI/19/20 - Supply and In
stallation of Air conditioner
s in DE office Kilinochchi Di
strict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 11,500.00 0.00 Canceled 2022-09-
05

2022-10-
31

2023-03-
10

 MU/17/23 / Supply & Deliv
ery of computer & photoco
py Machines.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,225.00 0.00 Canceled 2019-06-

06
2019-09-

05
2020-09-

04

 MU/17/42 / Procurement of
computer & Lasser Printer
with necessary accessary f
or new accounting soft war
e & 4DIU.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 1,935.50 0.00 Canceled 2019-07-

10
2019-10-

09
2020-10-

08

 MU/17/22 / Supply & Deliv
ery of Furniture for Mulathi
vu DSU.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 9,032.00 0.00 Canceled 2018-08-

07
2018-11-

06
2019-11-

06

 LK-NWSDB-167737-GO-RF
Q / PMU/20/06 - Supply deli
very and installation of Sol
ar Power system for Puduk
udirippuA WSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,450.00 0.00 Canceled 2022-01-
05

2022-03-
02

2022-08-
29

 LK-NWSDB-283280-GO-RF
B / AF/PMU/22/03 - Supply
and Delivery of 30,000 Nos
. of Volumetric Displaceme
nt Type 15 mm Diameter D
omestic Water Meters

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 680,000.00 0.00 Canceled 2022-08-
31

2022-09-
05

2022-09-
05

2022-09-
26

2022-12-
08

2022-10-
26

2023-03-
27

2022-11-
30

2023-02-
28

 LK-NWSDB-350545-GO-RF
B / AF/PMU/23/01 - Supply
and installation of bulk flow
meters for infilling water su
pply schemes

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 306,000.00 0.00 Canceled 2023-07-
31

2023-08-
05

2023-08-
26

2023-09-
09

2023-10-
07

2024-03-
05

 LK-NWSDB-298972-GO-RF
B / MO/22/01 - Supply & Ins
tallation of Pumps in Sewan
agala & Ginigalpalessa Rur
al Water Supply Scheme in
Monaragala District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 65,000.00 0.00 Signed 2022-09-
30

2023-05-
03

2022-10-
05

2022-11-
16

2023-06-
21

2022-12-
16

2023-10-
13

2023-01-
20

2023-11-
08

2023-07-
19

NON CONSULTING SERVICES
Activity Reference No

. / Description Loan / Credit
No. Component Review Type Method Market Appro

ach
Procurement

Process
Prequalificati

on (Y/N)
Estimated A
mount (US$

)
Actual Amou

nt (US$)
Process
Status

Draft Pre-qualificati
on Documents

Prequalification Ev
aluation Report

 Draft Bidding Doc
ument / Justificatio

n

Specific Procureme
nt Notice / Invitatio

n
Bidding Documents

as Issued
Proposal Submissio
n / Opening / Minut

es

Bid Evaluation Rep
ort and Recommen
dation for Award

Signed Contract Contract Completio
n

Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual
 MU/17/30 / Services of 3 M
A & 1 OA for DSU  for one y
ear

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 16,129.00 0.00 Canceled 2017-09-

17
2017-11-

05
2018-11-

05

 MO/17/32 / Service of Tech
nical Officer for Civil Works
of Water Supply & Sanitatio
n Improvement Project.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 3,870.00 0.00 Canceled 2017-08-

23
2017-10-

11
2018-04-

09

 NE/17/26 / Quotation for hi
ring of QS Service for DSU
Nuwara Eliya (RWS)

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 2,993.00 3,125.00 Signed 2017-08-

23
2017-10-

10
2017-10-

01
2018-03-

26

 MO/17/36 / Servery and Le
veling IDA / 56850 Component 4 - Project Ma

nagement Support Post Request for Quo
tations Open - National Single Stage - On

e Envelope 1,935.00 0.00 Canceled 2017-12-
17

2018-02-
04

2018-08-
03

 RA/17/54 / Community faci
litator Madampe IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 781.25 Signed 2017-08-
21

2017-08-
16

2017-08-
28

2017-08-
23

2017-10-
02

2017-09-
11

2018-07-
09

 RA/17/9-2 / Community fac
ilitator Gal-amuna IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 781.25 Signed 2017-08-
19

2017-08-
18

2017-08-
26

2017-08-
15

2017-09-
30

2017-09-
09

2018-07-
07

 RA/17/9-3 / Community fac
ilitator Padalangala IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 780.36 Signed 2017-08-
19

2017-09-
10

2017-08-
26

2017-09-
30

2017-11-
10

2018-07-
07

 RA/17/9-9 / Community fac
ilitator Andana IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 773.20 Signed 2017-08-
19

2017-09-
12

2017-08-
26

2017-09-
14

2017-09-
30

2017-10-
12

2018-07-
07

 RA/17/55 / Community faci
litator Hakamuwa IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 777.96 Signed 2017-08-
25

2017-12-
06

2017-09-
01

2017-12-
15

2017-10-
06

2018-01-
15

2018-07-
13

 RA/17/56 / Community faci
litator Niralgama IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2017-08-
25

2017-09-
01

2017-10-
06

2018-07-
13

 RA/17/57 / Community faci
litator Welipothayaya IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 781.50 Signed 2017-08-
25

2017-08-
14

2017-09-
01

2017-08-
16

2017-10-
06

2017-09-
11

2018-07-
13

 RA/17/58 / Community faci
litator Waraketiara IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2017-08-
25

2017-09-
01

2017-10-
06

2018-07-
13

 RA/17/60 / Community faci
litator Udakanda IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 667.59 Signed 2018-01-
03

2017-11-
01

2018-01-
10

2018-03-
15

2018-02-
14

2018-04-
11

2018-11-
21

 RA/17/61 / Community faci
litator Doloswala IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 781.25 Signed 2017-12-
15

2017-08-
14

2017-12-
22

2017-08-
18

2018-01-
26

2017-09-
10

2018-11-
02

 KE/17/65 / Topographical S
urveying works for Dodawa
tta RWSS in Kegalle District

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 7,096.00 4,764.33 Signed 2017-08-

22
2017-10-

10
2017-10-

04
2018-03-

27

 NE/17/28 / Quotation for pr
oviding clerical and office s
upportive service for DIU H
anguranketha

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 2,735.00 2,855.29 Signed 2017-08-

27
2017-10-

15
2017-09-

17
2018-03-

31

 BA/17/39 / Services of com
munity Facilitator 02 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2017-12-
10

2017-12-
17

2018-01-
21

2018-11-
21

 BA/17/40 / Services of com
munity Facilitator 03 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2017-12-
10

2017-12-
17

2018-01-
21

2018-11-
21

 BA/17/44 / Services of com
munity Facilitator 07 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2017-12-
15

2018-01-
12

2018-03-
16

2019-03-
16

 KI/17/30 / Topographical s
urveying works for Ambaln
agar and Selvanagar Rural
Water Supply Scheme

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 6,451.00 6,424.22 Signed 2017-10-

02
2017-11-

13
2017-09-

20
2019-05-

13

 MU/17/39 / Services of 1 E
ngineer MA & 1 OA for urba
n  for two years

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 36,774.00 0.00 Canceled 2017-12-

30
2018-02-

17
2020-02-

17

 KE/17/66 / Topographical S
urveying works for Bellehel
a RWSS in Kegalle District

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 5,806.00 4,746.50 Signed 2017-08-

24
2017-10-

12
2017-09-

30
2018-03-

29

 RA-17/67 / Supervisors for
Madampe for Three months IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 1,935.00 0.00 Canceled 2017-08-
24

2017-08-
24

2017-08-
31

2017-08-
24

2017-10-
05

2018-01-
05

 LK-NWSDB-38073-NC-DIR /
KI/17/38-Community Facilit
ator for Abal Kulam

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Signed 2018-02-

22
2017-10-

25
2018-03-

01
2017-11-

06
2018-04-

05
2018-11-

27
2018-10-

02

 LK-NWSDB-38063-NC-DIR /
KE/17/117-Community Facil
itator 3.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2017-12-

31
2018-01-

07
2018-02-

14
2018-08-

13

 LK-NWSDB-38201-NC-RFQ
/ PMU/17/80-Producing a vi
deo documentary of Sinhal
a street drama for 20 minu
te duration.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 645.00 581.11 Completed 2017-12-

05
2017-12-

08
2018-01-

30
2018-01-

22
2018-07-

29
2018-01-

29

 PMU/17/39 / Quotation for
telecast documentary vide
o on WaSSI in SL.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 12,903.00 0.00 Canceled 2018-02-

27
2018-05-

24
2019-05-

24

 PMU/17/53 / Telecasting of
Video Cartoons for awaren
ess

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 16,129.03 0.00 Canceled 2018-02-

14
2018-04-

04
2018-09-

18
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 PMU/17/50 / Update & Revi
ce WaSSIP Website IDA / 56850 Component 4 - Project Ma

nagement Support Post Request for Quo
tations Open - National Single Stage - On

e Envelope 967.74 0.00 Canceled 2018-02-
16

2018-04-
06

2018-09-
20

 NE/17/41 / Community faci
litator for Wejayabahukand
a.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-

20
2018-02-

27
2018-04-

03
2018-09-

30

 PMU/17/52 / Production of
Video Cartoons for awaren
ess

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 4,838.71 1,415.47 Signed 2018-03-

22
2018-05-

10
2017-08-

05
2018-10-

24

 PMU/17/51 / Photo-shoot f
or WaSSIP Website IDA / 56850 Component 4 - Project Ma

nagement Support Post Request for Quo
tations Open - National Single Stage - On

e Envelope 1,612.90 0.00 Canceled 2018-03-
30

2018-05-
18

2018-11-
01

 MU/17/29 / Services of5 M
A & 3 OA for DIU  for one y
ear

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 29,032.00 0.00 Canceled 2018-03-

02
2018-04-

27
2018-10-

04

 PUM/17/40 / Quotation for
Making of documentary vid
eo on WaSSI in SL

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 32,258.00 0.00 Canceled 2018-03-

01
2018-05-

26
2018-11-

22

 BA/17/47 / Surveying work
s of Welimada RWS IDA / 56850 Component 4 - Project Ma

nagement Support Post Request for Quo
tations Open - National Single Stage - On

e Envelope 77,419.00 0.00 Canceled 2018-03-
02

2018-04-
20

2019-10-
18

 KI/17/28 / Community Facil
itator for Selvanangar IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 689.46 Signed 2018-02-
15

2017-10-
25

2018-02-
22

2017-11-
06

2018-03-
29

2017-12-
07

2019-01-
27

 KI/17/29 / MA for DIU Kara
chchi IDA / 56850 Component 4 - Project Ma

nagement Support Post Request for Quo
tations Open - National Single Stage - On

e Envelope 774.00 0.00 Canceled 2018-02-
25

2018-04-
08

2019-10-
07

 BA/17/46 / Services of 2 M
anagement Assistants IDA / 56850 Component 4 - Project Ma

nagement Support Post Request for Quo
tations Open - National Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-01-
27

2018-03-
17

2018-09-
14

 MU/17/40 / Services of 1 E
ngineering Assistant for  fo
r two years

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 54,838.00 0.00 Canceled 2018-02-

17
2018-04-

07
2020-04-

06

 KE/17/101 / Providing the s
ervice of a technical assista
nt  for DIU-Aranayake

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 3,548.00 0.00 Canceled 2018-03-

03
2018-04-

21
2018-10-

06

 RA/17/65 / Community faci
litator Kalawana IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 779.47 Signed 2018-03-
02

2017-10-
26

2018-03-
09

2017-11-
02

2018-04-
13

2017-12-
09

2019-01-
18

 KE/17/99 / Topographical s
urveying works for Beragal
a RWSS

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 4,516.00 0.00 Canceled 2018-03-

22
2018-05-

10
2018-10-

25

 NE/17/27 / Quotation for hi
ring of Drafting Service for
DSU Nuwara Eliya (Plantati
ons)

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 2,735.00 2,846.30 Signed 2018-03-

10
2018-04-

28
2017-11-

11
2018-10-

12

 KE/17/72 / Topographical s
urveying works for Galbokk
a Rural Water Supply Sche
me

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 5,161.00 4,373.41 Signed 2018-03-

09
2018-04-

27
2017-12-

26
2018-10-

12

 PMU/17/62 / Procurement
of service of street drama f
or promotion of Hygiene be
havior.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 8,387.01 3,209.28 Signed 2018-02-

19
2017-10-

20
2018-04-

23
2017-12-

07
2018-10-

20

 PMU/17/58 / Hiring Resour
ce Person for workshop on
report writing.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 1,290.33 1,250.00 Signed 2018-03-

09
2017-12-

18
2018-05-

11
2018-02-

15
2018-11-

07

 PMU/17/60 / Hiring manag
er - Land Acquisition. IDA / 56850 Component 4 - Project Ma

nagement Support Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,516.13 1,689.08 Completed 2018-03-
05

2017-08-
07

2018-05-
07

2017-12-
11

2018-11-
03

2018-02-
12

 LK-NWSDB-38057-NC-DIR /
RA/17/77-Community Facili
tator for Buluwana (re desi
gnate).

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-01-

27
2018-02-

03
2018-03-

10
2019-01-

01

 LK-NWSDB-38205-NC-DIR /
RA/17/74-community Facilit
ator for Karawita from CBO

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 778.59 Signed 2018-02-

09
2017-11-

15
2018-02-

16
2017-11-

20
2018-04-

06
2017-12-

05
2018-10-

03

 LK-NWSDB-38062-NC-DIR /
KE/17/116-Community Facil
itator 2.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-01-

15
2018-01-

22
2018-02-

26
2018-08-

25

 LK-NWSDB-42000-NC-DIR /
NE/18/01-Bore-Hole Investi
gation (Thalawakele Septa
ge Treatment Plant)

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 3,871.00 0.00 Canceled 2018-01-

15
2018-01-

20
2018-02-

24
2018-08-

23

 LK-NWSDB-44675-NC-DIR /
RA/18/02-Service of site su
pervisors (batch 02).

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 12,580.00 10,463.43 Signed 2018-03-

30
2018-01-

01
2018-04-

04
2018-01-

29
2018-05-

09
2018-03-

04
2018-11-

05

 LK-NWSDB-44688-NC-RFQ
/ PMU/18/17-Sinhala Street
Drama Shows in 5 Districts.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 6,452.00 0.00 Canceled 2018-02-

06
2018-04-

03
2018-09-

30

 LK-NWSDB-44689-NC-RFQ
/ PMU/18/18-Tamil Street D
rama Shows in 3 Districts.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,871.00 0.00 Canceled 2018-02-

06
2018-04-

03
2018-09-

30

 LK-NWSDB-44692-NC-RFQ
/ PMU/18/19-Television pro
motion-2D Cartoons, TV Mo
rning show interviews, Radi
o Interviews & Promotional
TV Scrollers in Both Langua
ge.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Bid

s Open - National Single Stage - On
e Envelope 64,516.00 0.00 Canceled 2018-02-

01
2018-02-

06
2018-03-

20
2018-04-

19
2018-05-

24
2018-11-

20

 LK-NWSDB-44693-NC-RFQ
/ PMU/18/20-Senior Trainin
g Officer.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,871.00 2,981.79 Signed 2018-03-

20
2018-01-

10
2018-05-

15
2018-02-

25
2018-11-

11

 LK-NWSDB-38075-NC-RFQ
/ PMU/17/63-Story Based Vi
deo Clips with dialogues for
30-60 Seconds Duration, P
erforming by professionals
Actors/ Actresses to deliver
messages on Water conser
vation, Sanitation and hygi
ene issues.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 9,677.00 2,729.64 Signed 2018-02-

08
2017-10-

20
2018-03-

29
2017-11-

20
2018-09-

25

 LK-NWSDB-45279-NC-DIR /
MU/18/08-Community Facili
totor for Pthukkudiyiruppu-
01

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 LK-NWSDB-45294-NC-DIR /
MU/18/09-Community Facili
totor for Pthukkudiyiruppu-
02

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 LK-NWSDB-45293-NC-DIR /
MU/18/10-Community Facili
totor for Pthukkudiyiruppu-
03

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 LK-NWSDB-45288-NC-DIR /
MU/18/14-Community Facili
totor for Thunukkai-04

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-

20
2018-03-

05
2018-02-

25
2018-03-

12
2018-04-

01
2018-09-

28

 LK-NWSDB-45263-NC-DIR /
MU/18/23-Community Facili
totor for Maritime pattu-01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45264-NC-DIR /
MU/18/24-Community Facili
totor for Maritime pattu-02

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45266-NC-DIR /
MU/18/26-Community Facili
totor for Maritime pattu-04

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45270-NC-DIR /
MU/18/29-Community Facili
totor for Maritime pattu-07

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45272-NC-DIR /
MU/18/30-Community Facili
totor for Maritime pattu-08

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45273-NC-DIR /
MU/18/31-Community Facili
totor for Maritime pattu-09

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45277-NC-DIR /
MU/18/32-Community Facili
totor for Maritime pattu-10

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45278-NC-DIR /
MU/18/33-Community Facili
totor for Maritime pattu-11

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-47516-NC-DIR /
NE/18/05-Community Facili
tator for edingburgh Estate
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 757.10 Signed 2018-04-
12

2017-12-
29

2018-04-
17

2018-01-
02

2018-05-
22

2018-01-
31

2018-11-
18

 LK-NWSDB-47517-NC-DIR /
NE/18/06- Community Facil
itator for Glassaugh estate.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 625.00 Signed 2018-04-
30

2017-12-
26

2018-05-
05

2018-01-
02

2018-06-
09

2018-01-
28

2018-12-
06

 LK-NWSDB-45282-NC-DIR /
MU/18/18-Community Facili
totor for manthai East-01

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 LK-NWSDB-45281-NC-DIR /
MU/18/19-Community Facili
totor for manthai East-02.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 LK-NWSDB-45261-NC-DIR /
MU/18/21-Community Facili
totor for manthai East-04

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct Single Stage - On
e Envelope 774.00 0.00 Canceled 2018-02-

20
2018-02-

20
2018-02-

20
2018-02-

20

 LK-NWSDB-45262-NC-DIR /
MU/18/22-Community Facili
totor for manthai East-05

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45280-NC-DIR /
MU/18/20-Community Facili
totor for manthai East-03

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-47705-NC-RFQ
/ NE/18/07-Quotation for hir
ing of Drafting Service for
DSU Nuwra Eliya

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,252.00 2,642.34 Signed 2018-05-

05
2018-02-

20
2018-06-

30
2018-03-

08
2018-12-

27

 LK-NWSDB-53476-NC-RFQ
/ RA/18/14- Topographical s
urveying works for Kalawan
a RWS.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 19,355.00 0.00 Canceled 2018-04-

09
2018-06-

04
2018-12-

01

 LK-NWSDB-53478-NC-RFQ
/ RA/18/15-  Topographical
surveying works for Ayaga
ma RWS

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 9,677.00 0.00 Canceled 2018-04-

09
2018-06-

04
2018-12-

01

 LK-NWSDB-54669-NC-DIR /
PMU/18/27- Production of 
a Video Documentary abou
t WaSSIP progress.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 10,323.00 7,884.99 Signed 2018-03-

20
2018-03-

25
2018-03-

21
2018-04-

29
2018-04-

21
2018-10-

26

 LK-NWSDB-59901-NC-RFQ
/ KI/18/09- Technical Assist
ant for School Sanitation , P
ublic Sanitation,Rain water
Harvesting & RWS sites in
Kilinochchi District.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 5,161.00 0.00 Canceled 2018-06-

01
2018-07-

20
2019-01-

16

 RA/17/64 / Community faci
litator Bungiriya IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-09-
26

2018-10-
03

2018-11-
07

2019-08-
14

 KE/17/100 / Providing the s
ervices of EA and QS for DS
U-Kegalle

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 12,258.00 0.00 Canceled 2018-08-

31
2018-10-

19
2019-04-

05

 NE/17/42 / Community faci
litator for Hope waththa in
NuwaraEliya.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 753.30 Signed 2018-07-

24
2017-09-

25
2018-07-

31
2017-09-

26
2018-09-

04
2017-10-

27
2019-03-

03

 NE/P/54 / Community facili
tator for Hope IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 750.23 Signed 2018-08-
14

2017-07-
26

2018-08-
21

2017-07-
26

2018-09-
25

2017-08-
29

2019-03-
24

 KE/17/95 / Topographical s
urveying works for Hingural
akanda -West

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 5,483.00 0.00 Canceled 2018-09-
25

2018-11-
13

2019-04-
30

 KE/17/94 / Topographical s
urveying works for Hingural
akanda-East

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 5,483.00 0.00 Canceled 2018-09-
26

2018-11-
14

2019-05-
01

 KE/17/93 / Topographical s
urveying works for Jayawin
dagama RWSS

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 5,483.00 0.00 Canceled 2018-08-
02

2018-09-
20

2019-03-
07

 KE/17/98 / Topographical s
urveying works for Nilwala
RWSS

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 5,806.00 0.00 Canceled 2018-08-
29

2018-10-
17

2019-04-
03

 KE/17/97 / Topographical s
urveying works for Basnag
ala RWSS

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 6,129.00 0.00 Canceled 2018-08-
02

2018-09-
20

2019-03-
07

 KE/17/96 / Topographical s
urveying works for Yatiwala
RWSS

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 5,806.00 0.00 Canceled 2018-09-
06

2018-10-
25

2019-04-
11

 LK-NWSDB-45139-NC-RFQ
/ MU/18/07-Survey plan for
District resource Center.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 322.00 0.00 Canceled 2018-09-
09

2018-11-
04

2019-05-
03

 KI/17/14 / Survey for Krish
anapuram WSS IDA / 56850 Component 1 - Water supp

ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 3,870.00 0.00 Canceled 2018-08-
16

2018-09-
27

2019-03-
28

 LK-NWSDB-48104-NC-RFQ
/ KE/18/07-Topographical s
urveying works for the land
for proposed concrete tank
in Beragala RWSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,613.00 392.00 Signed 2018-09-
04

2018-03-
09

2018-10-
30

2018-05-
02

2019-04-
28

 MU/17/27 / Source investig
ation 6 RWSS in Maritimpat
tu Division

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 94,838.00 0.00 Canceled 2018-07-
05

2018-08-
23

2019-02-
06

 LK-NWSDB-60658-NC-RFQ
/ MU/18/39- Supply and Fixi
ng Motor Pump for discharg
ing water from Artificial Po
nd at Thunukkai.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 3,225.00 0.00 Canceled 2018-08-
03

2018-09-
21

2019-03-
08

 LK-NWSDB-51655-NC-RFQ
/ MU/18/34- Technical Assis
tant for School Sanitation a
nd Public Toilet in Mullaithi
vu District for 01 year.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,026.00 3,443.71 Signed 2018-04-
03

2018-02-
19

2018-05-
29

2018-03-
13

2018-11-
25

 LK-NWSDB-63272-NC-RFQ
/ PMU/17/40- Quotation for
Making of documentary vid
eo on WaSSIP.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 32,258.00 33,462.45 Signed 2018-05-

23
2017-08-

16
2018-07-

18
2017-09-

11
2019-01-

14

 LK-NWSDB-63280-NC-RFQ
/ MO/17/36- Servery and Le
veling in Monaragala Distri
ct.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,935.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63830-NC-RFQ
/ PMU/18/45 2D Animations
Cartoons with two dialogue
of 2 characters to deliver m
essages on Water Conserv
ation , Sanitation and hygie
ne issues , With concept de
velopment and script Editin
g with music track Sound
mixing and Color grading.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,452.00 3,738.56 Completed 2018-06-
20

2018-06-
26

2018-08-
15

2018-11-
29

2019-02-
11

2019-04-
08

 LK-NWSDB-65615-NC-DIR /
RA/18/68- Recruitment of C
ommunity Facilitators in Ra
tnapura District- Lot 01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Signed 2018-08-
01

2019-06-
03

2018-08-
08

2019-06-
03

2018-09-
12

2019-06-
17

2019-03-
11

 LK-NWSDB-65616-NC-DIR /
RA/18/69- Recruitment of C
ommunity Facilitators in Ra
tnapura District-Lot 02

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2018-08-
17

2018-08-
24

2018-09-
28

2019-03-
27

 LK-NWSDB-65721-NC-DIR /
MU/18/40- Recruitment of
Community Facilitators in
Mulathivu District- Lot 01.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2018-10-
01

2018-10-
08

2018-11-
12

2019-05-
11

 LK-NWSDB-65722-NC-DIR /
MU/18/41- Recruitment of
Community Facilitators in
Mulathivu District-Lot 02.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2018-11-
05

2018-11-
12

2018-12-
17

2019-06-
15

 LK-NWSDB-101271-NC-RF
Q / NE/18/58- SURVEYING F
OR DISTRIBUTION AND TRA
NSMISSION NETWORKS OF
GLASSAUGH ESTATE.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 387.00 1,348.80 Completed 2019-03-
11

2019-04-
29

2019-01-
21

2019-10-
14

2019-02-
20

 LK-NWSDB-101272-NC-RF
Q / NE/18/59- SURVEYING F
OR DISTRIBUTION AND TRA
NSMISSION NETWORKS OF
Hope ESTATE.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 387.00 2,336.67 Signed 2019-04-
04

2019-05-
23

2019-02-
11

2019-11-
07

 LK-NWSDB-101274-NC-RF
Q / NE/18/61- SURVEYING F
OR DISTRIBUTION AND TRA
NSMISSION NETWORKS OF
MOCHA.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 387.00 1,802.00 Completed 2019-04-
30

2019-06-
18

2019-01-
29

2019-12-
03

2019-03-
08

 LK-NWSDB-102505-NC-RF
Q / PMU/19/11- Printing of l
ot 1 modulus for IDCB

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Open - National Single Stage - On
e Envelope 25,806.00 17,561.64 Completed 2019-05-

21
2019-07-

09
2019-06-

10
2019-12-

24
2019-07-

10

 LK-NWSDB-102507-NC-RF
Q / PMU/19/12- Printing of l
ot 2 moduls for IDCB

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Open - National Single Stage - On
e Envelope 12,903.00 9,172.06 Signed 2019-05-

02
2019-06-

20
2019-08-

20
2019-12-

05

 LK-NWSDB-102508-NC-RF
Q / PMU/19/13- Printing of l
ot 3 modules for IDCB

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Open - National Single Stage - On
e Envelope 12,903.00 3,096.46 Signed 2019-05-

02
2019-06-

20
2019-10-

05
2019-12-

05

 LK-NWSDB-42002-NC-DIR /
KI/18/01-Service of a Quant
ity Surveyor

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 9,677.00 0.00 Signed 2019-04-

30
2017-12-

29
2019-05-

05
2018-01-

08
2019-06-

09
2018-01-

29
2021-05-

29

 LK-NWSDB-42004-NC-DIR /
KI/18/02-Service of a Draug
htsman

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 9,677.00 0.00 Signed 2019-05-

30
2018-01-

01
2019-06-

04
2018-01-

08
2019-07-

09
2018-01-

29
2021-06-

28
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 KI/17/25 / Community Facil
itator for Malayalapuram IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 662.07 Signed 2019-05-
09

2017-08-
30

2019-05-
16

2017-09-
15

2019-06-
20

2017-11-
11

2020-04-
19

 MU/17/32 / Services of co
mmunity Facilitator 02 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 603.02 Signed 2019-05-
22

2017-06-
16

2019-05-
29

2017-06-
24

2019-07-
03

2018-08-
08

2020-05-
02

 MU/17/38 / Services of co
mmunity Facilitator 08 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-04-
30

2017-03-
21

2019-05-
07

2017-03-
28

2019-06-
11

2020-04-
10

 MU/17/37 / Services of co
mmunity Facilitator 07 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-06-
26

2017-03-
08

2019-07-
03

2017-03-
15

2019-08-
07

2020-06-
06

 PMU/17/59 / Hiring senior
Training Officer. IDA / 56850 Component 4 - Project Ma

nagement Support Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,516.13 2,622.86 Signed 2019-07-
17

2017-08-
07

2019-09-
18

2017-09-
12

2020-03-
16

 KI/17/26 / Community Facil
itator for Krishnapuram IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
10

2019-05-
17

2019-06-
21

2020-04-
20

 KI/17/22 / Community Facil
itator for Umayalpuram IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 662.34 Signed 2019-05-
09

2017-09-
03

2019-05-
16

2017-09-
11

2019-06-
20

2018-10-
27

2020-04-
19

 KI/17/24 / Community Facil
itator for Kalmadunagar IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 645.33 Signed 2019-05-
03

2017-08-
01

2019-05-
10

2017-09-
01

2019-06-
14

2017-11-
03

2020-04-
13

 MU/17/36 / Services of co
mmunity Facilitator 06 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 662.34 Signed 2019-05-
10

2017-07-
25

2019-05-
17

2017-07-
31

2019-06-
21

2017-08-
26

2020-04-
20

 LK-NWSDB-38080-NC-RFQ
/ PMU/17/64-2D Animations
Cartons with two dialogues
of 2 characters for 30 seco
nd duration to deliver mess
ages on Water conservatio
n, Sanitation and hygiene i
ssues.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,870.00 0.00 Canceled 2019-05-

17
2019-06-

28
2019-12-

25

 LK-NWSDB-45290-NC-DIR /
MU/18/13-Community Facili
totor for Thunukkai-03

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-

20
2018-03-

05
2018-02-

25
2018-03-

12
2018-04-

01
2018-09-

28

 LK-NWSDB-45265-NC-DIR /
MU/18/25-Community Facili
totor for Maritime pattu-03

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45269-NC-DIR /
MU/18/28-Community Facili
totor for Maritime pattu-06

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
09

2019-05-
14

2019-06-
18

2019-12-
15

 LK-NWSDB-45292-NC-DIR /
MU/18/11-Community Facili
totor for Thunukkai-01

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 662.53 Signed 2018-02-

20
2018-03-

05
2018-02-

25
2018-03-

12
2018-04-

01
2018-04-

04
2018-09-

28

 LK-NWSDB-45268-NC-DIR /
MU/18/27-Community Facili
totor for Maritime pattu-05

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-64948-NC-RFQ
/ PMU/18/55- Printing suppl
y and delivery of operating
procedures and training m
anual. (Lot 02)

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 41,774.00 4,955.27 Completed 2019-05-

14
2018-09-

17
2019-07-

09
2018-12-

26
2020-01-

05
2019-01-

03

 LK-NWSDB-78919-NC-RFQ
/ PMU/18/84- Provision of T
elecommunication and Bul
k SMS services for the Naio
nal M&E/MIS to beestablish
ed at DNCWS

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 26,645.00 29,138.55 Signed 2019-05-

13
2018-11-

19
2019-07-

08
2019-05-

16
2020-01-

04

 LK-NWSDB-78918-NC-RFQ
/ PMU/18/83- Hiring of clou
d server & system manage
ment services for the Natio
nal M&E/MIS of the RWSS.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 45,807.00 25,137.64 Signed 2019-05-

15
2018-10-

31
2019-07-

10
2020-03-

31
2020-01-

06

 LK-NWSDB-82477-NC-RFQ
/ PMU/18/95- Printing of Fer
ro-Cement tank Informatio
n Manual for NWSDB and W
aSSIP staff.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 16,129.00 3,500.27 Signed 2019-05-

08
2019-03-

05
2019-07-

03
2019-07-

03
2019-12-

30

 LK-NWSDB-144227-NC-RF
Q / BA/19/25 - Quotation fo
r Hire GIS Specialist for upd
ating map for RSC - Uva off
ice in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,000.00 0.00 Canceled 2020-06-
30

2020-08-
25

2020-12-
03

 LK-NWSDB-144250-NC-RF
Q / PMU/19/27 - Printing, su
pply and delivery of WaSSI
P Manuals-Tamil(Lot 01)

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,000.00 1,482.72 Completed 2020-08-

03
2020-08-

17
2020-09-

28
2020-10-

21
2021-03-

27
2020-11-

11

 LK-NWSDB-144251-NC-RF
Q / PMU/19/33 Printing, sup
ply and delivery of publicity
materials for the short cod
e of the M&E system at DN
CWS

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,000.00 1,145.04 Signed 2020-08-

03
2019-01-

07
2020-09-

28
2020-03-

11
2021-03-

27

 KE/17/45 / Providing the se
rvice of Community Facilita
tor for Anhettigama RWSS
under DSU-Kegalle

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 1,225.00 0.00 Canceled 2018-08-

29
2018-09-

05
2018-10-

10
2019-07-

17

 KE/17/46 / Providing the se
rvice of Community Facilita
tor for Deraniyagala South
RWSS under DSU-Kegalle

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 1,225.00 0.00 Canceled 2017-08-

19
2017-09-

16
2017-11-

18
2018-11-

18

 KE/17/47 / Providing the se
rvice of Community Facilita
tor for Miyanawita RWSS u
nder DSU-Kegalle.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 1,225.00 0.00 Canceled 2018-08-

30
2018-09-

27
2018-11-

29
2019-11-

29

 LK-NWSDB-63303-NC-RFQ
/ KE/17/93- Topographical s
urveying works for Jayawin
dagama RWSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,483.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63247-NC-RFQ
/ KE/17/94- Topographical s
urveying works for Hingural
akanda-East.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,483.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63314-NC-RFQ
/ KE/17/95- Topographical s
urveying works for Hingural
akanda -West

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,483.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63325-NC-RFQ
/ KE/17/96- Topographical s
urveying works for Yatiwala
RWSS

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,806.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63249-NC-RFQ
/ KE/17/97- Topographical s
urveying works for Basnag
ala RWSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,129.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63276-NC-RFQ
/ KE/17/98- Topographical s
urveying works for Nilwala
RWSS.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,806.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63302-NC-RFQ
/ KE/17/100- Providing the
services of Engineering Ass
istant and QS for DSU-Kega
lle.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 12,258.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 KE/17/102 / Providing the s
ervice of Community Facilit
ator for Keerihena RWSS u
nder DSU-Kegalle

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 1,225.00 0.00 Canceled 2018-08-

01
2018-08-

08
2018-09-

12
2019-06-

19

 KE/17/103 / Providing the s
ervice of Community Facilit
ator for Pallepelpita RWSS
under DSU-Kegalle

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 1,225.00 0.00 Canceled 2017-09-

15
2017-09-

22
2017-10-

27
2018-08-

03

 KE/17/104 / Providing the s
ervice of Community Facilit
ator for Parape Kanugolla R
WSS under DSU-Kegalle

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 1,225.00 0.00 Canceled 2018-08-

29
2018-09-

05
2018-10-

10
2019-07-

17

 KE/17/105 / Providing the s
ervice of Community Facilit
ator for Beragala RWSS un
der DSU-Kegalle

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 1,225.00 0.00 Canceled 2018-08-

30
2018-09-

06
2018-10-

11
2019-07-

18

 KE/17/106 / Providing the s
ervice of Community Facilit
ator for Dodawatta RWSS u
nder DSU-Kegalle

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 1,225.00 0.00 Canceled 2018-07-

25
2018-08-

01
2018-09-

05
2019-06-

12

 KE/17/107 / Providing the s
ervice of Community Facilit
ator for Ballehela RWSS un
der DSU-Kegalle

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 1,225.00 0.00 Canceled 2018-08-

01
2018-08-

08
2018-09-

12
2019-06-

19

 KE/17/108 / Providing the s
ervice of Community Facilit
ator for Jayawindagama R
WSS under DSU-Kegalle

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 1,225.00 0.00 Canceled 2018-08-

30
2018-09-

06
2018-10-

11
2019-07-

18

 KE/17/109 / Providing the s
ervice of Community Facilit
ator for Hathgampola RWS
S under DSU-Kegalle

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 1,225.00 0.00 Canceled 2018-08-

30
2018-09-

06
2018-10-

11
2019-07-

18

 KE/17/110 / Providing the s
ervice of Community Facilit
ator for Hinguralakanda R
WSS under DSU-Kegalle

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 1,225.00 0.00 Canceled 2018-08-

31
2018-09-

07
2018-10-

12
2019-07-

19

 LK-NWSDB-65597-NC-DIR /
KE/18/26- Recruitment of C
ommunity Facilitators in Ke
galle District- Lot 01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2018-10-
16

2018-10-
23

2018-11-
27

2019-05-
26

 LK-NWSDB-65599-NC-DIR /
KE/18/27- Recruitment of C
ommunity Facilitators in Ke
galle District-lot 02

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2018-12-
17

2018-12-
24

2019-01-
28

2019-07-
27

 LK-NWSDB-67637-NC-RFB
/ KE/18/52- Hiring Engineer
s for RWS Schemes in Kega
lle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-10-
22

2018-10-
27

2018-12-
08

2019-01-
07

2019-02-
11

2019-08-
10

 LK-NWSDB-67638-NC-RFB
/ KE/18/53-  Hiring Engineer
's Assistant for RWS Schem
es in Kegalle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-10-
23

2018-10-
28

2018-12-
09

2019-01-
08

2019-02-
12

2019-08-
11

 LK-NWSDB-63307-NC-RFQ
/ MU/17/27- Source investig
ation 6 number of RWSS in
Maritimpattu Division.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 94,838.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63279-NC-RFQ
/ KI/17/14- Survey for Krish
anapuram WSS in Kilinochc
hi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,870.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-44678-NC-RFQ
/ KE/18/01-Topographical s
urveying works for Septage
Treatment Plant in Aranaya
ke.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,613.00 0.00 Canceled 2019-05-
07

2019-07-
02

2019-12-
29

 LK-NWSDB-66929-NC-RFQ
/ MU/18/44- Land  Survey f
or  RWSS & WSS in Thunuk
kai & Manthai East DS Divis
ion in Mulathivu District

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 4,516.00 0.00 Canceled 2018-10-

31
2018-12-

26
2019-06-

24

 LK-NWSDB-67101-NC-RFQ
/ BA/18/80-Data collection
of  social servery at Damba
na Village in Badulla

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,290.00 0.00 Canceled 2018-08-
28

2018-10-
23

2019-04-
21

 LK-NWSDB-44679-NC-RFQ
/ KE/18/02-Topographical s
urveying works for Septage
Treatment Plant in Waraka
pola

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,613.00 0.00 Canceled 2019-05-
27

2019-07-
22

2020-01-
18

 LK-NWSDB-63323-NC-RFQ
/ KI/18/09- Technical Assist
ant for School Sanitation , P
ublic Sanitation,Rain water
Harvesting & RWS sites in
Kilinochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,161.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-101270-NC-RF
Q / NE/18/57- SURVEYING F
OR DISTRIBUTION AND TRA
NSMISSION NETWORKS OF
DUNCINANE A,B ESTATE 

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 387.00 1,780.05 Completed 2019-03-
07

2019-04-
25

2019-01-
22

2019-10-
10

2019-02-
21

 LK-NWSDB-38065-NC-DIR /
KE/17/118-Community Facil
itator 4.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-07-

31
2018-08-

07
2018-09-

11
2019-03-

10

 LK-NWSDB-38059-NC-DIR /
KE/17/115-Community Facil
itator 1.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-01-

18
2018-01-

25
2018-03-

01
2018-08-

28

 LK-NWSDB-152203-NC-RF
Q / RA/19/39 -Provision of
Draftsman service for Distri
ct Support Unit - Ratnapura
.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,900.00 0.00 Canceled 2020-08-

04
2020-09-

29
2021-03-

28

 LK-NWSDB-152210-NC-RF
Q / NE/19/28 -Providing Tec
hnical Officer for NuwaraEli
ya DSU

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,000.00 2,867.92 Signed 2020-08-

03
2020-06-

08
2020-09-

28
2020-07-

12
2021-03-

27

 LK-NWSDB-152212-NC-RF
Q / NE/19/30 -Providing Qu
antity Servsay for NuwaraE
liya DSU

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,000.00 4,233.16 Signed 2020-08-

01
2019-11-

22
2020-09-

26
2019-12-

18
2021-03-

25

 LK-NWSDB-152214-NC-RF
Q / NE/19/31 -Providing Qu
antity Servsay-II for Nuwar
aEliya DSU

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,000.00 4,773.14 Signed 2020-07-

31
2020-06-

08
2020-09-

25
2020-07-

13
2021-03-

24

 LK-NWSDB-152215-NC-RF
Q / NE/19/32 -Providing IT
Officer for NuwaraEliya DS
U

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,000.00 2,917.30 Signed 2020-08-

02
2020-07-

03
2020-09-

27
2020-07-

25
2021-03-

26

 LK-NWSDB-152218-NC-RF
Q / NE/19/33 -Providing Dra
ftment for NuwaraEliya DS
U

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,000.00 1,256.28 Signed 2020-08-

04
2020-07-

03
2020-09-

29
2020-07-

27
2021-03-

28

 LK-NWSDB-63254-NC-RFQ
/ KI/17/29- Management As
sistant  for DIU Karachchi.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 774.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-67640-NC-RFB
/ NE/18/46- Hiring Engineer
's Assistant for RWS Schem
es in NuwaraEliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2020-05-
27

2020-06-
01

2020-07-
13

2020-08-
12

2020-09-
16

2021-03-
15

 LK-NWSDB-64939-NC-RFQ
/ PMU/18/52- Printing suppl
y and delivery of operating
procedures and training m
anual. (Lot 01)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 14,226.00 0.00 Canceled 2019-05-
07

2019-07-
02

2019-12-
29

 LK-NWSDB-67369-NC-RFB
/ PMU/18/67- Hiring Engine
ers for RWS Schemes

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-10-
22

2018-10-
27

2018-12-
08

2019-01-
07

2019-02-
11

2019-08-
10

 LK-NWSDB-67370-NC-RFB
/ PMU/18/68- Hiring Engine
er's Assistant for RWS Sche
mes

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-10-
23

2018-10-
28

2018-12-
09

2019-01-
08

2019-02-
12

2019-08-
11

 LK-NWSDB-67651-NC-RFB
/ MU/18/56- Hiring Engineer
s for RWS Schemes in Mula
thivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2020-07-
17

2020-07-
22

2020-09-
02

2020-10-
02

2020-11-
06

2021-05-
05

 LK-NWSDB-67648-NC-RFB
/ RA/18/83- Hiring Engineer
's Assistant for RWS Schem
es in  Ratnapura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-10-
02

2018-10-
07

2018-11-
18

2018-12-
18

2019-01-
22

2019-07-
21

 LK-NWSDB-67647-NC-RFB
/ RA/18/82- Hiring Engineer
s for RWS Schemes in Ratn
apura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-10-
01

2018-10-
06

2018-11-
17

2018-12-
17

2019-01-
21

2019-07-
20

 LK-NWSDB-67649-NC-RFB
/ KI/18/49- Hiring Engineers
for RWS Schemes in Kilinoc
hchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-10-
24

2018-10-
29

2018-12-
10

2019-01-
09

2019-02-
13

2019-08-
12

 LK-NWSDB-67650-NC-RFB
/ KI/18/50- Hiring Engineer'
s Assistant for RWS Schem
es in Kilinochchi District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-10-
25

2018-10-
30

2018-12-
11

2019-01-
10

2019-02-
14

2019-08-
13

 LK-NWSDB-44680-NC-RFQ
/ KE/18/03-Topographical s
urveying works for the Prop
osed Public Convenience C
entre in Kegalle.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,613.00 0.00 Canceled 2019-05-
11

2019-07-
06

2020-01-
02

 KE/17/113 / Providing the s
ervice of Community facilit
ator for Galbokka RWSS.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.20 0.00 Canceled 2018-08-

29
2018-09-

05
2018-10-

24
2019-04-

22

 KE/17/114 / Providing the s
ervice of Community facilit
ator for Hakbellawaka RWS
S

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.20 0.00 Canceled 2018-08-

30
2018-09-

06
2018-10-

25
2019-04-

23

 RA/17/59 / Community faci
litator Kapokwatte IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-08-
01

2018-08-
08

2018-09-
12

2019-06-
19

 RA/17/63 / Community faci
litator Randola IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-07-
31

2018-08-
07

2018-09-
11

2019-06-
18

 LK-NWSDB-38056-NC-DIR /
RA/17/76-Community Facili
tator for Delwala.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-10-

31
2018-11-

07
2018-12-

12
2019-10-

05

 LK-NWSDB-44677-NC-DIR /
RA/18/04-Community Facili
tator for Delwala RWSS.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-08-

30
2018-09-

04
2018-10-

09
2019-04-

07

 NE/17/61 / Community Fac
ilitator for Maldeniya IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.20 0.00 Canceled 2019-05-
14

2019-05-
21

2019-06-
25

2019-12-
24
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 LK-NWSDB-65613-NC-DIR /
MO/18/31- Recruitment of
Community Facilitators in
Monaragala District- Lot 01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2018-07-
16

2018-07-
23

2018-08-
27

2019-02-
23

 LK-NWSDB-65614-NC-DIR /
MO/18/32- Recruitment of
Community Facilitators in
Monaragala District-Lot 02

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2018-08-
17

2018-08-
24

2018-09-
28

2019-03-
27

 LK-NWSDB-167711-NC-RF
Q / NE/20/11 -Providing Tec
hnical officer services-I  ser
vices for DSU-NuwaraEliya

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,800.00 5,590.90 Signed 2020-08-
02

2020-04-
23

2020-09-
27

2020-05-
18

2021-03-
26

 LK-NWSDB-167712-NC-RF
Q / NE/20/12 -Providing Tec
hnical officer services-II  se
rvices for DSU-NuwaraEliya

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,800.00 5,391.87 Signed 2020-08-
02

2020-04-
23

2020-09-
27

2020-05-
18

2021-03-
26

 LK-NWSDB-167713-NC-RF
Q / NE/20/13 -Providing Tec
hnical officer services-III  se
rvices for DSU-NuwaraEliya

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,800.00 0.00 Canceled 2020-08-
02

2020-09-
27

2021-03-
26

 LK-NWSDB-167714-NC-RF
Q / NE/20/14 -Providing Eng
ineering Assistant services
for DSU-Nuwara Eliya

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,400.00 6,979.84 Signed 2020-08-
04

2020-04-
23

2020-09-
29

2020-05-
18

2021-03-
28

 LK-NWSDB-65718-NC-DIR /
KI/18/32- Recruitment of C
ommunity Facilitators in Kil
inochchi District- Lot 01.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2018-08-
01

2018-08-
08

2018-09-
12

2019-03-
11

 LK-NWSDB-65719-NC-DIR /
KI/18/33- Recruitment of C
ommunity Facilitators in Kil
inochchi District-Lot 02.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2018-08-
17

2018-08-
24

2018-09-
28

2019-03-
27

 LK-NWSDB-101275-NC-RF
Q / NE/18/62- SURVEYING F
OR DISTRIBUTION AND TRA
NSMISSION NETWORKS OF
STRATHDON.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 387.00 0.00 Canceled 2019-03-
27

2019-05-
15

2019-10-
30

 LK-NWSDB-82862-NC-DIR /
KI/17/33- Services of MA an
d office assistant for two ye
ars in Kilinochchi District.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 12,903.00 0.00 Canceled 2019-05-

02
2019-05-

09
2019-06-

13
2019-12-

10

 KI/17/23 / Community Facil
itator for Elephant pass IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
08

2019-05-
15

2019-06-
19

2020-04-
18

 KI/17/27 / Community Facil
itator for the Ambalnagar IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
02

2019-05-
09

2019-06-
13

2020-04-
12

 LK-NWSDB-67646-NC-RFB
/ MO/18/42- Hiring Enginee
r's Assistant for RWS Sche
mes in Monaragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-10-
26

2018-10-
31

2018-12-
12

2019-01-
11

2019-02-
15

2019-08-
14

 LK-NWSDB-67653-NC-RFB
/ MU/18/57- Hiring Engineer
's Assistant for RWS Schem
es in Mulathivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-10-
25

2018-10-
30

2018-12-
11

2019-01-
10

2019-02-
14

2019-08-
13

 MU/17/45 / Services of 2EA
s for RWS construction for t
wo years

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 18,709.68 0.00 Canceled 2019-06-

18
2019-08-

20
2020-02-

16

 LK-NWSDB-66930-NC-RFQ
/ MU/18/45- Land Survey fo
r  RWSS  in Oddusuddan, M
aritimepattu Puthukkudiyir
uppu  & Welioya  DS Divisi
on in Mulathivu District

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 7,871.00 0.00 Canceled 2018-11-

03
2018-12-

29
2019-06-

27

 LK-NWSDB-63255-NC-RFQ
/ MU/17/30- Services of 3 n
umber of Management Assi
stants  & 1 number of Offic
e Assistant for DSU for one
year.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 16,129.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 MU/17/46 / Services of 3 T
echnical Officers for RWS c
onstruction for two years

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 19,354.84 0.00 Canceled 2019-06-

02
2019-08-

04
2020-01-

31

 MU/17/43 / Services of 1 D
raughtsman for DSU  for on
e year.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 2,129.03 0.00 Canceled 2019-05-

30
2019-08-

01
2020-01-

28

 LK-NWSDB-63309-NC-RFQ
/ MU/17/39- Services of a E
ngineer Management Assis
tant  & a Office Assistant fo
r urban project for two year
s.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 36,774.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01-
14

 MU/17/44 / Services of 1 D
raughtsm for RWS construc
tion for two years

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 4,516.13 0.00 Canceled 2019-06-

04
2019-08-

06
2020-02-

02

 LK-NWSDB-41995-NC-DIR /
MU/18/03-Community Facili
tator for Mantahi East 03

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-04-

24
2019-04-

29
2019-06-

03
2019-11-

30

 LK-NWSDB-41998-NC-DIR /
MU/18/06-Community Facili
tator for Mantahi East 06

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-

09
2019-05-

14
2019-06-

18
2019-12-

15

 LK-NWSDB-41992-NC-DIR /
MU/18/01-Community Facili
tator for Mantahi East 01

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-01-

30
2018-02-

04
2018-03-

11
2018-09-

07

 LK-NWSDB-45284-NC-DIR /
MU/18/16-Community Facili
totor for Oddusuddan-02

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 LK-NWSDB-41994-NC-DIR /
MU/18/02-Community Facili
tator for Mantahi East 02.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-04-

18
2019-04-

23
2019-05-

28
2019-11-

24

 LK-NWSDB-41996-NC-DIR /
MU/18/04-Community Facili
tator for Mantahi East 04

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-04-

16
2019-04-

21
2019-05-

26
2019-11-

22

 MU/17/31 / Services of co
mmunity Facilitator 01 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
15

2019-05-
22

2019-06-
26

2020-04-
25

 MU/17/35 / Services of co
mmunity Facilitator 05 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
09

2019-05-
16

2019-06-
20

2020-04-
19

 LK-NWSDB-45286-NC-DIR /
MU/18/15-Community Facili
totor for Oddusuddan-01

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 LK-NWSDB-45283-NC-DIR /
MU/18/17-Community Facili
totor for Oddusuddan-03

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 MU/17/34 / Services of co
mmunity Facilitator 04 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
10

2019-05-
17

2019-06-
21

2020-04-
20

 LK-NWSDB-45291-NC-DIR /
MU/18/12-Community Facili
totor for Thunukkai-02

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 MU/17/33 / Services of co
mmunity Facilitator 03 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
29

2019-06-
05

2019-07-
10

2020-05-
09

 LK-NWSDB-41997-NC-DIR /
MU/18/05-Community Facili
tator for Mantahi East 05

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-04-

24
2019-04-

29
2019-06-

03
2019-11-

30

 NE/17/30 / Quotation for hi
ring of QS Service for DSU
Nuwara Eliya (Plantations)

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Open - National Single Stage - On
e Envelope 2,993.00 0.00 Canceled 2019-05-

23
2019-07-

11
2019-12-

26

 NE/P/46 / Community facili
tator for Radella Lower. IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
07

2019-05-
14

2019-06-
18

2019-12-
15

 NE/17/43 / Community faci
litator for NuwaraEliya. IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-03-
06

2018-03-
13

2018-04-
17

2018-10-
14

 LK-NWSDB-65602-NC-DIR /
NE/18/44-Recruitment of C
ommunity Facilitators in Nu
waraEliya District- Lot 01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2018-09-
17

2018-09-
24

2018-10-
29

2019-04-
27

 NE/17/40 / Community faci
litator for Rikillagsakada IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-04-
23

2019-04-
30

2019-06-
04

2019-12-
01

 NE/17/39 / Community faci
litator for Kottambe. IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-07-
06

2018-07-
13

2018-08-
17

2019-02-
13

 NE/P/48 / Community facili
tator for Calasy. IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2020-07-
28

2020-08-
04

2020-09-
08

2021-03-
07

 NE/17/66 / Community Fac
ilitator for Edingburgh IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.20 0.00 Canceled 2019-05-
14

2019-05-
21

2019-06-
25

2019-12-
24

 NE/17/60 / Community Fac
ilitator for Sangilipalama. IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.20 0.00 Canceled 2020-07-
26

2020-08-
02

2020-09-
06

2021-03-
07

 NE/P/52 / Community facili
tatorfor Bogawana A IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
10

2019-05-
17

2019-06-
21

2019-12-
18

 NE/P/53 / Community facili
tator for Bogawana B IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-06-
11

2019-06-
18

2019-07-
23

2020-01-
19

 NE/P/51 / Community facili
tator for Srathdon IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2020-07-
28

2020-08-
04

2020-09-
08

2021-03-
07

 NE/17/64 / Community Fac
ilitator for Strathdon C IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.20 0.00 Canceled 2019-04-
25

2019-05-
02

2019-06-
06

2019-12-
05

 LK-NWSDB-65605-NC-DIR /
NE/18/25- Recruitment of C
ommunity Facilitators in Nu
waraEliya District-lot 02

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2020-07-
30

2020-08-
06

2020-09-
10

2021-03-
09

 NE/P/49 / Community facili
tator for Dessford IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
02

2019-05-
09

2019-06-
13

2019-12-
10

 NE/P/50 / Community facili
tator for Mocha IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-04-
25

2019-05-
02

2019-06-
06

2019-12-
03

 NE/P/47 / Community facili
tator for Calasy IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2020-06-
30

2020-07-
07

2020-08-
11

2021-02-
07

 NE/17/65 / Community Fac
ilitator for Strathdon D IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.20 0.00 Canceled 2019-04-
24

2019-05-
01

2019-06-
05

2019-12-
04

 LK-NWSDB-45244-NC-DIR /
NE/18/04-Community Facili
tator for Duncinane C -Plan
tation.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-04-

30
2018-05-

05
2018-06-

09
2018-12-

06

 NE/17/63 / Community Fac
ilitator for Egodakanda. IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.20 0.00 Canceled 2019-05-
09

2019-05-
16

2019-06-
20

2019-12-
19

 NE/17/62 / Community Fac
ilitator for Madulla IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.20 0.00 Canceled 2019-05-
29

2019-06-
05

2019-07-
10

2020-01-
08

 LK-NWSDB-171948-NC-RF
Q / MU/20/07- Providing the
service of an engineering a
ssistant (01) for Mulathivu
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-171953-NC-RF
Q / MU/20/12- Providing the
service of an engineering a
ssistant (06) for Mulathivu
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-67642-NC-RFB
/ BA/18/81- Hiring Engineer
s for RWS Schemes in Badu
lla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-10-
24

2018-10-
29

2018-12-
10

2019-01-
09

2019-02-
13

2019-08-
12

 BA/17/43 / Services of com
munity Facilitator 06 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
03

2019-05-
10

2019-06-
14

2020-04-
13

 BA/17/38 / Services of com
munity Facilitator 01 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
08

2019-05-
15

2019-06-
19

2020-04-
18

 LK-NWSDB-65610-NC-DIR /
BA/18/22- Recruitment of C
ommunity Facilitators in Ba
dulla District-Lot 02

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2018-10-
04

2018-10-
11

2018-11-
15

2019-05-
14

 BA/17/42 / Services of com
munity Facilitator 05 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-04-
18

2019-04-
25

2019-05-
30

2020-03-
29

 BA/17/45 / Services of com
munity Facilitator 08 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-04-
26

2019-05-
03

2019-06-
07

2020-04-
06

 LK-NWSDB-55994-NC-DIR /
BA/18/13-  Satiation Survey
for Indigenous people for B
ambana Village in Badulla
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 1,129.00 0.00 Canceled 2019-05-
14

2019-05-
19

2019-06-
23

2019-12-
20

 LK-NWSDB-65609-NC-DIR /
BA/18/21- Recruitment of C
ommunity Facilitators in Ba
dulla District- Lot 01

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 12,903.00 0.00 Canceled 2018-07-
02

2018-07-
09

2018-08-
13

2019-02-
09

 BA/17/41 / Services of com
munity Facilitator 04 IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
29

2019-06-
05

2019-07-
10

2020-05-
09

 LK-NWSDB-112058-NC-RF
B / PMU/19/04- Providing th
e Field technical officers/GI
S officers services for suppl
y of Technical offices for W
aSSIP.

IDA / 56850 Component 3 - Sectora Te
chnical Assistance Post Request for Bid

s Open - National Single Stage - On
e Envelope 193,548.00 118,228.46 Signed 2019-11-

06
2019-04-

15
2019-11-

11
2019-12-

23
2019-06-

07
2020-01-

22
2019-06-

21
2020-02-

26
2019-08-

15
2020-08-

24

 LK-NWSDB-177636-NC-RF
Q / KI/18/69- Recruitment o
f Management Assistant Se
rvices for DIU Karachchi-Kili
nochchi for 2 Years

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 8,064.00 0.00 Canceled 2020-06-

08
2020-08-

03
2021-01-

30

 LK-NWSDB-177634-NC-RF
Q / MU/18/70- Recruitment
of Management Assistant S
ervices for Mulathivu

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 8,064.00 0.00 Canceled 2019-11-

13
2020-01-

08
2020-07-

06

 LK-NWSDB-177627-NC-RF
Q / MU/18/69- Recruitment
of Management Assistant S
ervices for Mulathivu

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 8,064.00 0.00 Canceled 2020-06-

08
2020-08-

03
2021-01-

30

 LK-NWSDB-177612-NC-RF
Q / PMU/19/35 - Preparatio
n of 04 number of docume
ntary videos about O & M o
perations of WaSSIP water
supply schemes and Educa
tional short video for Rural
Water project maintenance
and management

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 49,000.00 7,516.87 Signed 2020-08-

12
2020-09-

09
2020-10-

07
2020-11-

30
2021-04-

05

 LK-NWSDB-152211-NC-RF
Q / NE/19/29 -Providing a Ju
nior Technical officer for Nu
waraEliya DSU for 6 month
s.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 3,000.00 1,595.93 Signed 2020-06-

20
2019-12-

17
2020-08-

15
2020-01-

12
2021-02-

11

 LK-NWSDB-205441-NC-RF
Q / PMU/20/25 - Printing of
D3 - Water Quality Treatme
nt Manual

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 12,900.00 2,587.80 Signed 2020-11-

25
2020-09-

14
2021-01-

20
2020-11-

28
2021-07-

19

 LK-NWSDB-206231-NC-RF
Q / RA/20/12 - Providing Su
pervisory and Account Assi
stant Services for DSU Ratn
apura.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 35,500.00 0.00 Signed 2020-12-
30

2021-02-
02

2021-02-
24

2022-02-
25

2021-08-
23

 LK-NWSDB-207402-NC-RF
Q / PMU/20/31 - Printing of
National Standard Drawing
s & BOQs

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 6,000.00 6,753.67 Signed 2020-12-
22

2021-10-
25

2021-02-
16

2021-12-
07

2021-08-
15

 LK-NWSDB-213645-NC-DIR
/ PMU/21/01 - Procurement
of Hiring of Upgraded Clou
d Server System Managem
ent Services for the Nation
al M&E/MIS of the RWSS

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Direct Selection Direct 46,000.00 22,895.67 Signed 2021-02-

10
2021-01-

13
2021-02-

15
2021-05-

10
2021-03-

22
2021-11-

01
2021-09-

18

 LK-NWSDB-219020-NC-RF
Q / KE/21/01 - Environment
al Service officer for Kegall
e District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,300.00 2,370.94 Signed 2021-03-
30

2021-11-
22

2021-05-
25

2021-12-
06

2021-11-
21

 LK-NWSDB-219022-NC-RF
Q / MU/21/01 - Environmen
tal Officer Service for Mullai
tive District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,300.00 2,135.52 Signed 2021-03-
30

2021-06-
21

2021-05-
25

2021-07-
13

2021-11-
21

 LK-NWSDB-219027-NC-RF
Q / MO/21/01 - Environmen
tal Officer Service for Mona
ragala District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,300.00 2,366.20 Signed 2021-03-
30

2021-11-
22

2021-05-
25

2021-12-
06

2021-11-
21

 LK-NWSDB-219028-NC-RF
Q / BA/21/02 - Environment
al Officer Service for Badull
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,300.00 0.00 Signed 2021-03-
30

2021-09-
08

2021-05-
25

2021-10-
01

2021-11-
21

 LK-NWSDB-219029-NC-RF
Q / NE/21/01 - Environment
al Officer Service for Nuwar
a Eliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,300.00 2,176.67 Signed 2021-03-
30

2021-06-
17

2021-05-
25

2021-07-
05

2021-11-
21
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 LK-NWSDB-225596-NC-RF
Q / MU/21/02 - Providing En
gineering Assistance Servic
e for District Supportive Un
it Mullaitivu

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 21,200.00 2,759.75 Signed 2021-04-
05

2021-05-
06

2021-05-
31

2021-09-
08

2021-11-
27

 LK-NWSDB-235958-NC-RF
Q / PMU/21/13- Providing a
Draftsman Service for  Addi
tional Financing.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,000.00 4,888.89 Signed 2021-07-
25

2021-08-
06

2021-09-
19

2021-09-
03

2022-03-
18

 LK-NWSDB-63304-NC-RFQ
/ MU/18/07-Survey plan for
District resource Center.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 322.00 0.00 Canceled 2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-38054-NC-DIR /
RA/17/75-Community Facili
tator for Ayagama.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-09-

05
2018-09-

12
2018-10-

17
2019-08-

10

 LK-NWSDB-60430-NC-DIR /
RA/18/62- Community Facil
itatror for Ayagama RWSS i
n Ratnapura District.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2018-08-

21
2018-08-

26
2018-09-

30
2019-03-

29

 LK-NWSDB-117966-NC-RF
B / PMU/18/53- Printing of t
he Outputs of the Consulta
ncy-Working Paper-Final Pri
nting.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 113,806.00 0.00 Canceled 2019-06-
04

2019-06-
09

2019-07-
21

2019-08-
20

2019-09-
24

2020-03-
22

 LK-NWSDB-38095-NC-RFQ
/ PMU/17/70-Hiring Resourc
e Person for Social consulta
ncy for social assessment o
f septage treatment -Badull
a.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,161.00 0.00 Canceled 2018-06-
24

2018-08-
19

2019-02-
15

 LK-NWSDB-64947-NC-RFQ
/ PMU/18/54- Printing of the
Outputs of the Consultancy
-Working Paper-Draft.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 5,560.00 0.00 Canceled 2018-06-

24
2018-08-

19
2019-02-

15

 LK-NWSDB-66309-NC-RFQ
/ PMU/18/56- Provisioning o
f Bulk & Event based SMS s
ervices for transnational S
MSs integrated to the porta
l of the DNCWS.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 44,516.00 0.00 Canceled 2018-07-

30
2018-09-

24
2019-03-

23

 LK-NWSDB-38092-NC-RFQ
/ PMU/17/69-Hiring Resourc
e Person for Social consulta
ncy for social assessment o
f septage treatment -Embili
pitiya & Thalawakele.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 10,322.00 0.00 Canceled 2019-05-
16

2019-07-
11

2020-01-
07

 LK-NWSDB-152223-NC-RF
Q / PMU/19/38 -Production
of an educational Video do
cumentary to cover O&M of
Mathurata Water Treatmen
t Plant

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 9,000.00 0.00 Canceled 2020-08-
04

2020-09-
29

2021-03-
28

 LK-NWSDB-208584-NC-RF
Q / KI/20/05 - Providing Env
ironmental officer service f
or Kilinochchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,000.00 0.00 Canceled 2020-12-
22

2021-02-
16

2021-08-
15

 LK-NWSDB-39329-NC-DIR /
KI/17/41-Quantity Surveyor
for two years from CBO.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 9,677.00 0.00 Canceled 2020-07-

23
2020-07-

28
2020-09-

01
2021-02-

28

 KI/17/21 / Community Facil
itator for Thadduvankoody IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-04-
17

2019-04-
24

2019-05-
29

2020-03-
28

 LK-NWSDB-171944-NC-DIR
/ KI/20/01 -Community Facil
itator for Ulavanoor

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.20 0.00 Canceled 2020-07-
22

2020-07-
29

2020-09-
02

2021-03-
01

 LK-NWSDB-171946-NC-DIR
/ KI/20/03 -Community Facil
itator for Iyakkachchi

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.20 0.00 Canceled 2020-07-
30

2020-08-
06

2020-09-
10

2021-03-
09

 LK-NWSDB-39330-NC-DIR /
KI/17/42-Draftsman for two
years from CBO.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 9,677.00 0.00 Canceled 2020-06-

30
2020-07-

05
2020-08-

09
2021-02-

05

 LK-NWSDB-38200-NC-DIR /
KI/17/39-Community Facilit
ator for Iyakkachchi

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2020-08-

04
2020-08-

11
2020-09-

29
2021-03-

28

 LK-NWSDB-171945-NC-DIR
/ KI/20/02 -Community Facil
itator for Selvanagar

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Direct Selection Direct 774.20 0.00 Canceled 2020-07-
10

2020-07-
17

2020-08-
21

2021-02-
17

 LK-NWSDB-67644-NC-RFB
/ MO/18/41- Hiring Enginee
rs for RWS Schemes in Mon
aragala District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2020-06-
21

2020-06-
26

2020-08-
07

2020-09-
06

2020-10-
11

2021-04-
09

 LK-NWSDB-219021-NC-RF
Q / RA/21/01 - Environment
al Officer Service for Rathn
apura District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,300.00 2,201.59 Signed 2021-12-
05

2021-12-
22

2022-01-
30

2022-01-
23

2022-07-
29

 LK-NWSDB-63298-NC-RFQ
/ PMU/17/51- Photo-shoot f
or WaSSIP Website.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 1,613.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-63257-NC-RFQ
/ PMU/17/50- Update & Re-
vice WaSSIP Website.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 967.74 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-67076-NC-RFQ
/ PMU/18/59- Hiring of Reso
urce Person for Technical R
eport Writing for Project St
aff

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 1,290.00 0.00 Canceled 2018-08-

02
2018-10-

04
2019-04-

02

 LK-NWSDB-67078-NC-RFQ
/ PMU/18/60- Hiring of Reso
urce Person for Follow up s
ession of Technical Report
Writing for Project Staff

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 968.00 0.00 Canceled 2018-08-

03
2018-10-

05
2019-04-

03

 LK-NWSDB-38088-NC-RFQ
/ PMU/17/67-Hiring Resourc
e Person for Workshop on r
eport writing.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 2,580.00 0.00 Canceled 2019-06-

05
2019-07-

31
2020-01-

27

 LK-NWSDB-219026-NC-RF
Q / KI/21/04 - Environment
al Officer Service for Kilinoc
hchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,300.00 2,370.94 Signed 2021-03-
30

2021-05-
12

2021-05-
25

2021-06-
10

2021-11-
21

 LK-NWSDB-242913-NC-RF
Q / PMU/21/15 - Printing, S
upply & Delivery of Guideli
ne for Implementation of R
ural Water Supply Schemes
.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 5,600.00 747.53 Signed 2021-11-

04
2022-01-

12
2021-12-

30
2022-02-

12
2022-06-

28

 LK-NWSDB-167742-NC-RF
Q / MU/20/04 -Providing the
service of a Management A
ssistant for Mulathivu Distri
ct

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-08-
05

2020-09-
30

2021-03-
29

 LK-NWSDB-38071-NC-RFQ
/ PMU/17/79-Procurement o
f service of street drama fo
r promotion of Hygiene beh
aviour-Tamil.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 2,735.00 0.00 Canceled 2019-04-

19
2019-06-

14
2019-12-

11

 LK-NWSDB-63832-NC-RFQ
/ PMU/18/46- Making an Ed
ucational Video Documenta
ry on School Sanitation.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 9,677.00 0.00 Canceled 2018-11-
06

2019-01-
01

2019-06-
30

 LK-NWSDB-67371-NC-RFB
/ PMU/18/69- Hiring Technic
al officers for RWS Scheme
s

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2018-10-
24

2018-10-
29

2018-12-
10

2019-01-
09

2019-02-
13

2019-08-
12

 PMU/17/61 / Hiring Resour
ce Person for Photography
Training Session.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 1,290.33 0.00 Canceled 2019-06-

18
2019-08-

20
2020-02-

16

 LK-NWSDB-67643-NC-RFB
/ BA/18/82- Hiring Engineer
's Assistant for RWS Schem
es in Badulla District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Bid
s Open - National Single Stage - On

e Envelope 64,516.00 0.00 Canceled 2020-06-
24

2020-06-
29

2020-08-
10

2020-09-
09

2020-10-
14

2021-04-
12

 LK-NWSDB-54670-NC-RFQ
/ RA/18/17- Longitudinal Se
ction Survey in Transmissio
n & Distribution Routes of K
alawana and Ayagama RW
S Schemes in DSU Ratnapu
ra.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 32,258.00 0.00 Canceled 2018-06-
25

2018-08-
20

2019-02-
16

 LK-NWSDB-167729-NC-RF
Q / KE/20/05 -Providing the
Technical Services for DSU-
Kegalle

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,400.00 0.00 Canceled 2021-10-
29

2021-12-
24

2022-06-
22

 LK-NWSDB-225209-NC-RF
Q / KE/21/04 - Topographic
al Surveying works at Galig
amuwa-Awissawella road in
Galigamuwa WSS in Kegall
e district

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 4,000.00 0.00 Canceled 2021-11-
04

2021-12-
30

2022-06-
28

 LK-NWSDB-44681-NC-RFQ
/ KE/18/04-Topographical s
urveying works for the Prop
osed Public Convenience C
entre in Warakapola.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,613.00 0.00 Canceled 2020-07-
27

2020-09-
21

2021-03-
20

 LK-NWSDB-63291-NC-RFQ
/ PMU/17/39- Quotation for
telecast documentary vide
o on WaSSIP.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 12,903.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-55996-NC-DIR /
BA/18/15- Service for 2 Nos
of  Engineering Assistants f
or Badulla DSU.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 3,226.00 0.00 Canceled 2018-04-

16
2018-04-

21
2018-05-

26
2018-11-

22

 LK-NWSDB-55995-NC-DIR /
BA/18/14- Service for Tech
nical Officer  for Badulla DS
U.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 3,097.00 0.00 Canceled 2018-04-

13
2018-04-

18
2018-05-

23
2018-11-

19

 LK-NWSDB-51968-NC-RFQ
/ PMU/18/19-Television pro
motion-2D Cartoons, TV Mo
rning show interviews, Radi
o Interviews & Promotional
TV Scrollers in Both Langua
ge.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 20,000.00 0.00 Canceled 2018-04-

04
2018-05-

30
2018-11-

26

 LK-NWSDB-63829-NC-RFQ
/ PMU/18/44- Story Based V
ideo Clips performing by pr
ofessionals Actors/ Actress
es to deliver messages on
Water conservation, Sanita
tion and hygiene issues, Wi
th concept development an
d script Editing with music
track Sound mixing.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 9,677.00 0.00 Canceled 2018-07-
07

2018-09-
01

2019-02-
28

 LK-NWSDB-101273-NC-RF
Q / NE/18/60- SURVEYING F
OR DISTRIBUTION AND TRA
NSMISSION NETWORKS OF
LYNSTED ESTATE.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Open - National Single Stage - On

e Envelope 387.00 0.00 Canceled 2019-04-
03

2019-05-
22

2019-11-
06

 LK-NWSDB-66938-NC-RFQ
/ PMU/18/58-Individual Con
sultancy for an Ecologist fo
r the Aquatic Ecological Ass
essment for the Water Inta
ke of selected RWS in Ratn
apura District

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Request for Quo

tations Limited Single Stage - On
e Envelope 1,290.00 0.00 Canceled 2018-07-

18
2018-09-

12
2019-03-

11

 LK-NWSDB-63833-NC-RFQ
/ PMU/18/47- Making Promo
tions on World Toilet Day -
2018

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 1,613.00 0.00 Canceled 2018-10-
06

2018-12-
01

2019-05-
30

 LK-NWSDB-67080-NC-RFQ
/ PMU/18/62- Consultancy f
or preparation of a Particip
atory Management Plan for
RWS

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 1,290.00 0.00 Canceled 2018-09-

06
2018-11-

08
2019-05-

07

 LK-NWSDB-38086-NC-RFQ
/ PMU/17/66-Dubbing narra
tion in Tamil Language , so
und re- mixing and Titling o
f lengthy duration docume
ntaries done in Sinhala lan
guage produced by NWSDB

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 451.00 0.00 Canceled 2019-05-

07
2019-07-

02
2019-12-

29

 LK-NWSDB-38090-NC-RFQ
/ PMU/17/68-Hiring Resourc
e Person for Workshop on P
articipatory Rural Appraisal
.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 5,161.00 0.00 Canceled 2019-05-

02
2019-06-

27
2019-12-

24

 LK-NWSDB-206239-NC-RF
Q / BA/20/19 - Service for 2
MA and 2 Account assistant
for Badulla DSU

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 7,000.00 0.00 Canceled 2020-12-
19

2021-02-
13

2021-08-
12

 LK-NWSDB-63253-NC-RFQ
/ BA/17/46- Services of 2 M
anagement Assistants for B
adulla DSU.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 32,258.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-38084-NC-RFQ
/ PMU/17/65-Dubbing narra
tion in Tamil Language , so
und re- mixing and Titling o
f short duration documenta
ries done in Sinhala langua
ge produced by NWSDB.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 322.00 0.00 Canceled 2019-06-

14
2019-08-

09
2020-02-

05

 LK-NWSDB-78917-NC-RFQ
/ PMU/18/80- Providing Ser
vice for Video Editing of a
WaSSIP Progress document
ary for PMU.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 516.00 0.00 Canceled 2019-05-

14
2019-07-

09
2020-01-

05

 LK-NWSDB-67079-NC-RFQ
/ PMU/18/61- Hiring of Reso
urce person to conduct a te
chnical report wirting sessi
on for CBO Leaders in all 8
districts of The Project.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 1,290.00 0.00 Canceled 2018-08-

06
2018-10-

08
2019-04-

06

 LK-NWSDB-206237-NC-RF
Q / BA/20/18 - Service for T
echnical staff for Badulla D
SU ( 6 EA's and one Drafts
men)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 11,000.00 0.00 Canceled 2020-12-
26

2021-02-
20

2021-08-
19

 LK-NWSDB-286602-NC-DIR
/ AF/PMU/22/04 - Procurem
ent of Hiring of Upgraded C
loud Server System Manag
ement Services for the Nati
onal M&E/MIS of the RWSS

IBRD / 92550 Component 2 – Institutiona
l Capacity Strengthening Post Direct Selection Direct - National 50,000.00 0.00 Signed 2022-09-

20
2022-07-

11
2022-09-

25
2022-09-

13
2022-10-

30
2022-12-

17
2023-04-

28

 LK-NWSDB-283070-NC-RF
Q / AF/PMU/22/01 - Printing
, Compiling & Delivery of N
ational Standard Drawings
and Manual for Implementa
tion of RWS Systems

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 13,000.00 0.00 Canceled 2022-10-
05

2022-11-
30

2023-05-
29

 LK-NWSDB-208585-NC-RF
Q / KI/20/06 - Providing IT o
fficer service for Kilinochchi
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Signed 2020-12-
26

2021-05-
05

2021-02-
20

2021-06-
13

2021-08-
19

 LK-NWSDB-247823-NC-RF
Q / AF/PMU/21/30 - Develop
ment of the New Web Cont
ent for the DNCWS Web.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 45,000.00 0.00 Canceled 2022-10-
05

2022-11-
30

2023-05-
29

 LK-NWSDB-171949-NC-RF
Q / MU/20/08- Providing the
service of an engineering a
ssistant (02) for Mulathivu
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-167743-NC-RF
Q / MU/20/05 -Providing the
service of a Accountant Ass
istant  for Mulathivu Distric
t

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-08-
05

2020-09-
30

2021-03-
29

 LK-NWSDB-167741-CW-RF
Q / MU/20/03 -Providing the
service of a Draftmant for
Mulathivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-08-
05

2020-09-
30

2021-03-
29

 LK-NWSDB-63266-NC-RFQ
/ MU/17/29- Services of 5 n
umber of  Management Ass
istant & 3 number of Office
Assistant  for DIU for one y
ear.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 29,032.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-171951-NC-RF
Q / MU/20/10- Providing the
service of an engineering a
ssistant (04) for Mulathivu
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-177495-NC-RF
Q / KI/17/14-  Survey for Kri
shanapuram WSS in Kilinoc
hchi District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 5,500.00 0.00 Canceled 2020-06-
08

2020-08-
03

2021-01-
30

 LK-NWSDB-257013-NC-RF
Q / AF/BA/21/15 - Hiring of
Draftsman for Badulla DSU.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,000.00 0.00 Canceled 2021-11-
04

2021-12-
30

2022-06-
28

 LK-NWSDB-196103-NC-RF
Q / MU/20/16 - Preparation
of survey plans for water s
upply schemes in Mullaitivu
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 9,800.00 0.00 Canceled 2020-11-
27

2021-01-
22

2021-07-
21

 LK-NWSDB-63274-NC-RFQ
/ MU/17/40- Services of a E
ngineering Assistant for for
two years for DSU.

IDA / 56850 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 54,838.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-171952-NC-RF
Q / MU/20/11- Providing the
service of an engineering a
ssistant (05) for Mulathivu
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-171950-NC-RF
Q / MU/20/09- Providing the
service of an engineering a
ssistant (03) for Mulathivu
District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-08-
07

2020-10-
02

2021-03-
31
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 LK-NWSDB-276223-NC-RF
Q / AF/KI/21/21- Providing a
 Quantity Survey (I) for Killi
nochchi District Supporting
Unit for 1 Year

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,480.00 0.00 Canceled 2022-03-
05

2022-04-
30

2023-04-
25

 LK-NWSDB-276224-NC-RF
Q / AF/KI/21/20- Providing a
 Drafting Service for Killino
chchi District Supporting U
nit for 1 Year

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 2,904.00 0.00 Canceled 2022-03-
05

2022-04-
30

2023-04-
25

 LK-NWSDB-171947-NC-RF
Q / MU/20/06- Providing the
service of a Quantity Surve
yor for Mulathivu District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,000.00 0.00 Canceled 2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-44676-NC-DIR /
RA/18/03-Service of site su
pervisors (batch 03).

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 12,580.00 0.00 Canceled 2018-04-

30
2018-05-

05
2018-06-

09
2018-12-

06

 RA/17/62 / Community faci
litator Ellawala IDA / 56850 Component 4 - Project Ma

nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2019-05-
30

2019-06-
06

2019-07-
11

2020-04-
16

 LK-NWSDB-45243-NC-DIR /
NE/18/03-Community Facili
tator for Duncinane A - Plan
tation

IDA / 56850 Component 4 - Project Ma
nagement Support Post Direct Selection Direct 774.00 0.00 Canceled 2020-07-

15
2020-07-

20
2020-08-

24
2021-02-

20

 LK-NWSDB-379401-NC-RF
Q / AF/PMU/23/02-Preparin
g a video on the progress o
f WaSSIP project

IBRD / 92550 Component 4 - Project Ma
nagement Support Post Request for Quo

tations Limited Single Stage - On
e Envelope 9,200.00 0.00 Canceled 2023-10-

04
2023-11-

29
2024-05-

27

 LK-NWSDB-398085-NC-RF
Q / AF/PMU/23/06-Printing 
, Compiling and Delivery of
National Standard Manual f
or Implementation of RWS
Schemes

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Request for Quo
tations Limited Single Stage - On

e Envelope 3,200.00 0.00
Under Impl
ementatio
n

2024-01-
27

2024-05-
02

2024-03-
23

2024-09-
19

CONSULTING FIRMS
Activity Reference No

. / Description Loan / Credit
No. Component Review Type  Method Market Appro

ach
Contract Type Estimated A

mount (US$)
Actual Amo
unt (US$)

Process Stat
us Terms of Reference Expression of Inter

est Notice
Short List and Draft
Request for Propos

als
Request for Propos

als as Issued
Opening of Technic
al Proposals / Minut

es
 Evaluation of Tech

nical Proposal
Combined Evaluati
on Report and Draf
t Negotiated Contr

act

Signed Contract Contract Completio
n

Planned Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual
 MUDWS/WASSIP/C/QCBS/0
1 / Implementation Support
Consultancy Service

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Prior

Quality And Cos
t-Based Selectio
n

Open - Internatio
nal 0.00 5,274,963.39 Signed 2016-08-

24
2016-11-

02

 PMU/QCBS/02 / Monitoring
& Evaluation consultant- C
onsultancy to MIS / RWS ba
seline survey of CBO wss.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Prior
Quality And Cos
t-Based Selectio
n

Open - National 407,355.00 0.00 Canceled 2017-08-2
8

2022-03-
01

2017-09-
04

2017-10-
27

2017-10-
11

2017-11-
10

2016-12-
06

2017-12-
10

2018-01-
23

2018-02-
13

2019-02-
13

 PMU/QCBS/04 / Preparatio
n of a Comprehensive Wate
r Supply and Sanitation Sec
tor Program

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Prior
Quality And Cos
t-Based Selectio
n

Open - National 56,000.00 857,035.93 Signed 2017-09-2
0

2018-12-
17

2017-09-
27

2017-11-
03

2017-12-
07

2017-12-
03

2017-09-
21

2018-01-
02

2018-09-
23

2018-02-
15

2018-12-
17

2018-03-
15

2019-01-
26

2019-03-
15

 LK-NWSDB-67662-CS-LCS /
PMU/17/72- IEE/EA Study fo
r the Septage Treatment Pl
ant of NuwaraEliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Least Cost Sele
ction Open - National 5,161.00 0.00 Canceled 2018-06-2

8
2018-07-

19
2018-09-

01
2018-09-

29
2018-10-

29
2018-12-

03
2019-01-

07
2019-07-

06

 LK-NWSDB-81549-CS-CQS
/ PMU/18/94- Consultancy f
or capacity development fo
r NWSDB staff.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post

Consultant Qual
ification  Selecti
on

Open - National 4,516.00 14,327.04 Signed 2019-07-0
9

2018-11-
18

2019-07-
30

2019-09-
12

2019-02-
07

2019-10-
12

2019-02-
28

2019-11-
16

2019-07-
02

2020-05-
14

 PMU/QCBS/05 / Consultanc
y contract for the preparati
on of a national program to
develop a strategy to mitig
ate the aggravating effects
of drinking water quality on
chronic kidney disease on
unknown origin (CKDu)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Prior
Quality And Cos
t-Based Selectio
n

Open - National 407,355.00 0.00 Canceled 2017-08-2
8

2017-09-
04

2017-10-
20

2017-10-
11

2017-10-
25

2017-11-
08

2017-11-
15

2017-12-
06

2018-12-
06

 LK-NWSDB-102485-CS-LCS
/ PMU/19/03- Services for a
n Individual Consultant - En
vironmental Auditor

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Least Cost Sele

ction Open - National 15,483.00 5,465.79 Completed 2019-05-0
3

2019-02-
19

2019-05-
24

2019-07-
07

2019-02-
26

2019-08-
04

2019-03-
05

2019-09-
03

2019-03-
10

2019-10-
08

2019-03-
29

2019-11-
12

2019-04-
10

2020-05-
10

2020-06-
19

 PMU/17/19 / Design of 06
Nr two story buildings for 0
6 district support units

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post
Consultant Qual
ification  Selecti
on

Open - National 41,935.00 58,581.41 Signed 2019-05-1
6

2018-07-
02

2019-05-
23

2019-06-
29

2018-08-
14

2019-07-
29

2017-12-
21

2019-08-
26

2018-01-
09

2020-08-
25

 LK-NWSDB-54886-CS-LCS /
PMU/18/28- Initial Environ
mental Examination /Enviro
nmental Assessment Study
for the Septage Treatment
Plant (STP) of Ella in Badull
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Least Cost Sele
ction Open - National 6,452.00 0.00 Canceled 2018-04-1

6
2018-05-

07
2018-06-

20
2018-07-

18
2018-08-

17
2018-09-

21
2018-10-

26
2019-04-

24

 LK-NWSDB-185185-CS-LCS
/ PMU/19/29 - IEE/EA Study
for the Proposed STP Band
arawela of  Badulle District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Least Cost Sele
ction Open - National 7,000.00 0.00 Signed 2020-07-2

2
2020-06-

15
2020-08-

12
2020-09-

25
2020-06-

22
2020-10-

23
2020-06-

29
2020-11-

22
2020-07-

14
2020-12-

27
2020-07-

31
2021-01-

31
2020-09-

16
2021-07-

30

 LK-NWSDB-207398-CS-QC
BS / PMU/19/36 - Selection
of the Consultant to undert
ake the  Wastewater Mana
gement and Sanitation Imp
rovement Project for Badull
a District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post
Quality And Cos
t-Based Selectio
n

Open - National 356,000.00 180,802.28 Signed 2020-12-0
1

2020-12-
09

2020-12-
22

2021-02-
04

2021-04-
07

2021-03-
04

2021-10-
06

2021-04-
03

2021-12-
24

2021-05-
08

2022-08-
01

2021-06-
12

2022-09-
05

2022-06-
12

 LK-NWSDB-244068-CS-QC
BS / AF/PMU/21/18 - Imple
mentation Support Consult
ancy.

IBRD / 92550 Component 3 - Sectora Te
chnical Assistance Post

Quality And Cos
t-Based Selectio
n

Open - National 800,000.00 0.00 Signed 2021-11-2
6

2021-11-
23

2021-12-
17

2022-03-
02

2022-01-
30

2022-07-
20

2022-02-
27

2022-10-
05

2022-03-
29

2022-11-
14

2022-05-
03

2022-11-
14

2022-06-
07

2023-02-
09

2024-06-
06

 LK-NWSDB-195983-CS-LCS
/ PMU/20/22 - Environment
Assessment for the Propos
ed STPs at Sri Paadasthana
ya in Nuwara Eliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Least Cost Sele
ction Open - National 8,000.00 0.00 Canceled 2020-11-2

4
2020-12-

15
2021-01-

28
2021-02-

25
2021-03-

27
2021-05-

01
2021-06-

05
2021-12-

02

 PMU/16/14 / Environmenta
l Assessment for proposed
septage treatment facilities
at Monaragala & Nuwara El
iya

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post
Consultant Qual
ification  Selecti
on

Open - National 1,290.00 0.00 Canceled 2019-05-0
6

2019-05-
27

2019-07-
10

2019-08-
09

2019-09-
06

2020-08-
31

 LK-NWSDB-38103-CS-CQS
/ PMU/17/72-IEE/EA Study f
or the Septage Treatment
Plant of NuwaraEliya Distric
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post
Consultant Qual
ification  Selecti
on

Open - National 5,161.00 0.00 Canceled 2018-01-2
5

2018-02-
01

2018-03-
17

2018-03-
31

2018-04-
28

2019-04-
28

 LK-NWSDB-38105-CS-CQS
/ PMU/17/73-IEE/EA Study f
or the Septage Treatment
Plant of Mullaitivu District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post
Consultant Qual
ification  Selecti
on

Open - National 5,161.00 0.00 Canceled 2019-05-0
9

2019-05-
16

2019-06-
29

2019-07-
13

2019-08-
10

2020-08-
09

 LK-NWSDB-38102-CS-CQS
/ PMU/17/71-IEE/EA Study f
or the Septage Treatment
Plant (STP) of  Ratnapura D
istrict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post
Consultant Qual
ification  Selecti
on

Open - National 5,161.00 0.00 Canceled 2019-05-0
3

2019-05-
10

2019-06-
23

2019-07-
07

2019-08-
04

2020-08-
03

 LK-NWSDB-38106-CS-CQS
/ PMU/17/74-IEE/EA Study f
or the Septage Treatment
Plant of Badulle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post
Consultant Qual
ification  Selecti
on

Open - National 5,161.00 0.00 Canceled 2019-05-0
8

2019-05-
15

2019-06-
28

2019-07-
12

2019-08-
09

2020-08-
08

 LK-NWSDB-159857-CS-LCS
/ PMU/19/40 - Existing cond
ition of Rural water sector i
n Monaragala district and c
hange of livelihood after pr
oviding water to the comm
unity throughWaSSIP.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Least Cost Sele

ction Open - National 18,180.00 0.00 Canceled 2020-07-3
0

2020-08-
20

2020-10-
03

2020-10-
31

2020-11-
30

2021-01-
04

2021-02-
08

2021-08-
07

 LK-NWSDB-159858-CS-LCS
/ PMU/19/42 - WaSSIP inter
vention and the contributio
n of enhancement of livelih
ood in the rural community
in Nagadeepa CBO in Ridee
maliyadda.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Least Cost Sele

ction Open - National 18,185.00 0.00 Canceled 2020-07-1
5

2020-08-
05

2020-09-
18

2020-10-
16

2020-11-
15

2020-12-
20

2021-01-
24

2021-02-
23

 LK-NWSDB-247766-CS-LCS
/ AF/PMU/21/25 - Consultan
cy for the IEE/EA for the Pro
posed STP- Sandatenne of
Nuwaraeliya District.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Least Cost Sele
ction Open - National 7,500.00 0.00 Canceled 2021-11-1

8
2021-12-

09
2022-01-

22
2022-02-

19
2022-03-

21
2022-04-

25
2022-05-

30
2022-11-

26

 LK-NWSDB-195986-CS-LCS
/ PMU/19/28 - IEE/EA Study
for the Proposed STP- Moon
plains/Sandatenne of Nuwa
raeliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Least Cost Sele
ction Open - National 7,270.00 0.00 Canceled 2020-11-3

0
2020-12-

21
2021-02-

03
2021-03-

03
2021-04-

02
2021-05-

07
2021-06-

11
2021-12-

08

 LK-NWSDB-177624-CS-CQ
S / PMU/19/36- Selection of
the Consultant to undertak
e the  Wastewater Manage
ment and Sanitation Impro
vement Project for Badulla
District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post
Consultant Qual
ification  Selecti
on

Open - National 356,000.00 0.00 Canceled 2020-08-1
2

2020-09-
02

2020-10-
16

2020-11-
15

2020-12-
20

2021-06-
18

 LK-NWSDB-252751-CS-LCS
/ AF/PMU/21/29 - Developin
g Additional Software Tool f
or Existing M&E System of
the DNCWS

IBRD / 92550 Component 2 – Institutiona
l Capacity Strengthening Post Least Cost Sele

ction Open - National 5,500.00 0.00 Canceled 2021-09-3
0

2021-09-
22

2021-10-
21

2021-12-
04

2022-01-
01

2022-01-
31

2022-03-
07

2022-04-
11

2022-10-
08

 LK-NWSDB-240547-CS-CQ
S / PMU/18/92- Consultancy
for overseas exposure visit
social and community WaS
SIP development staff.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post

Consultant Qual
ification  Selecti
on

Open - Internatio
nal 99,870.00 0.00 Canceled 2021-07-3

0
2021-08-

20
2021-10-

03
2021-11-

02
2021-12-

07
2022-06-

05

 LK-NWSDB-240544-CS-CQ
S / PMU/18/91- Consultancy
for overseas training progr
amme for WaSSIP engineer
s

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post

Consultant Qual
ification  Selecti
on

Open - Internatio
nal 135,484.00 0.00 Canceled 2021-07-3

0
2021-08-

20
2021-10-

03
2021-11-

02
2021-12-

07
2022-06-

05

 LK-NWSDB-240542-CS-CQ
S / PMU/18/93- Consultancy
for overseas Accountant pr
ogramme for WaSSIP Acco
untants.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post

Consultant Qual
ification  Selecti
on

Open - Internatio
nal 99,870.00 0.00 Canceled 2021-06-3

0
2021-07-

21
2021-09-

03
2021-10-

03
2021-11-

07
2022-05-

06

 LK-NWSDB-81546-CS-CQS
/ PMU/18/93- Consultancy f
or overseas Accountant  pr
ogramme for WaSSIP Acco
untants.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post

Consultant Qual
ification  Selecti
on

Open - Internatio
nal 99,870.00 0.00 Canceled 2019-07-1

0
2019-07-

31
2019-09-

13
2019-10-

13
2019-11-

17
2020-05-

15

 LK-NWSDB-81544-CS-CQS
/ PMU/18/92- Consultancy f
or overseas exposure visit
social and community WaS
SIP development staff.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post

Consultant Qual
ification  Selecti
on

Open - Internatio
nal 99,870.00 0.00 Canceled 2019-07-2

4
2019-08-

14
2019-09-

27
2019-10-

27
2019-12-

01
2020-05-

29

 LK-NWSDB-80840-CS-CQS
/ PMU/18/91- Consultancy f
or overseas traning progra
mme for WaSSIP engineers

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post

Consultant Qual
ification  Selecti
on

Open - Internatio
nal 135,484.00 0.00 Canceled 2018-10-2

2
2018-11-

12
2018-12-

26
2019-01-

25
2019-03-

01
2019-08-

28

 LK-NWSDB-244070-CS-QC
BS / AF/PMU/21/19 - Feasibi
lity Studies on Water Suppl
y Source Augmentations.

IBRD / 92550 Component 3 - Sectora Te
chnical Assistance Post

Quality And Cos
t-Based Selectio
n

Open - National 60,000.00 0.00 Canceled 2021-11-1
0

2021-12-
01

2022-01-
14

2022-02-
11

2022-03-
13

2022-04-
17

2022-05-
22

2022-11-
18

 LK-NWSDB-247765-CS-LCS
/ AF/PMU/21/24 - Consultan
cy for the IEE/EA for the Pro
posed STP- Hikkaduwa of G
alle District

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Least Cost Sele
ction Open - National 7,500.00 0.00 Canceled 2021-11-3

0
2021-11-

10
2021-12-

21
2022-02-

03
2022-03-

03
2022-04-

02
2022-05-

07
2022-06-

11
2022-12-

08

 LK-NWSDB-296693-CS-LCS
/ AF/PMU/22/05 - Consultan
cy for the IEE/EA for the Pro
posed STP for Gampaha Di
strict

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Least Cost Sele
ction Open - National 5,800.00 0.00 Canceled 2022-06-3

0
2022-07-

21
2022-09-

03
2022-10-

01
2022-10-

31
2022-12-

05
2023-01-

09
2023-07-

08

INDIVIDUAL CONSULTANTS
Activity Reference No

. / Description Loan / Credit
No. Component Review Type  Method Market Appro

ach
Contract Type Estimated A

mount (US$)
Actual Amo
unt (US$)

Process Stat
us Terms of Reference

Invitation to Identif
ied/Selected Consu

ltant
Draft Negotiated C

ontract Signed Contract Contract Completio
n

Planned Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual Planne
d

Actual
 PMU/17/46 / Hiring/outsour
cing a Taxonomist(on cons
ultancy basis) for the identi
fication of fauna and flora i
n the STP sites and the STP
surroundings

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 1,935.00 1,153.29 Signed 2017-08-2

8
2017-08-

18
2017-10-

18
2017-08-

22
2017-11-

01
2017-09-

26
2017-11-

29
2017-10-

02
2018-11-

29

 PMU/17/55 / Individual con
sultant for land acquisition
consultant under water sup
ply and sanitation improve
ment project (WaSSIP)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 22,581.00 5,826.34 Completed 2018-02-2

0
2017-12-

01
2018-04-

12
2018-01-

10
2018-05-

03
2018-01-

18
2018-05-

31
2018-02-

09
2019-05-

31
2018-10-

22

 PMU/17/54 / Individual con
sultant for senior monitorin
g consultant under water s
upply and sanitation impro
vement project (WaSSIP)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 6,452.00 5,771.08 Signed 2018-02-2

8
2017-07-

28
2018-04-

20
2017-10-

24
2018-05-

04
2017-10-

26
2018-06-

01
2017-11-

27
2019-06-

01

 PMU/17/45 / Institutional a
nd communication specialis
t

IDA / 56850 Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 80,000.00 0.00 Canceled 2018-01-3

0
2018-03-

22
2018-04-

05
2018-05-

03
2019-05-

03

 LK-NWSDB-49420-CS-INDV
/ PMU/18/24-Individual con
sultants (Batch 2) for proje
ct implementation under w
ater supply and sanitation i
mprovement project (WaSS
IP)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 96,774.00 30,124.37 Signed 2018-03-2

8
2019-03-

24
2018-05-

16
2019-04-

20
2018-06-

06
2019-05-

01
2018-07-

11
2019-06-

03
2019-01-

07

 LK-NWSDB-48959-CS-INDV
/ PMU/18/23- Individual Con
sultancy for an Ecologist fo
r the Initial Environment As
sessment for the Mullankav
il Urban Water Supply Sche
me.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 1,290.00 0.00 Canceled 2018-03-2

7
2018-05-

15
2018-06-

05
2018-07-

10
2019-01-

06

 LK-NWSDB-60035-CS-INDV
/ PMU/18/38- Providing the
training of Asset Managem
ent & Commercial operatio
ns to Department, NWSDB,
DNCWS, PHDT staff.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 3,871.00 2,962.96 Signed 2018-05-2
1

2018-07-
01

2018-07-
09

2018-07-
18

2018-07-
30

2018-09-
21

2018-09-
03

2018-10-
05

2019-03-
02

 LK-NWSDB-64909-CS-INDV
/ PMU/18/48- Consultant se
rvices for review the draft
bill from the perspective of
International best practices
in Water Services regulatio
n.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Limited 4,000.00 3,095.50 Completed 2018-06-0
1

2018-05-
24

2018-06-
06

2018-06-
04

2018-06-
27

2018-06-
25

2018-08-
01

2018-07-
14

2019-01-
28

2018-08-
11

 LK-NWSDB-64911-CS-INDV
/ PMU/18/49- Consultant se
rvices for preparation of Lic
ense conditions.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Limited 8,000.00 0.00 Canceled 2018-06-0
1

2018-06-
06

2018-06-
27

2018-08-
01

2019-01-
28

 LK-NWSDB-66579-CS-INDV
/ PMU/18/57- Individual Con
sultancy for an Ecologist fo
r the Environment Assessm
ent for the Septage Treatm
ent Plant of Ratnapura Dist
rict

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 1,290.00 1,273.71 Signed 2018-07-1
2

2019-07-
09

2018-08-
30

2019-09-
16

2018-09-
20

2019-09-
30

2018-10-
25

2019-10-
31

2019-04-
23

 LK-NWSDB-67365-CS-INDV
/ PMU/18/66- The Selection
of a training partner ofr Ou
tbound Tranining to Water
Sector Officials

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 19,355.00 24,219.59 Completed 2018-08-2
8

2018-06-
04

2018-10-
16

2018-08-
14

2018-11-
06

2018-09-
28

2018-12-
11

2018-10-
27

2019-06-
09

2019-06-
05

 LK-NWSDB-93928-CS-INDV
/ PMU/18/97- Selection of In
dividual Consultant for Lan
d Acquisition consultant un
der WaSSIP

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 12,903.00 0.00 Canceled 2019-01-1
0

2019-02-
28

2019-03-
21

2019-04-
25

2019-10-
22

 LK-NWSDB-78868-CS-INDV
/ PMU/18/81- IEE/EA Study f
or the Septage Treatment
Plant (STP) at Mawanella of
Kegalle Ditrict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 7,742.00 6,591.28 Completed 2019-06-1

0
2018-11-

26
2019-07-

29
2018-12-

27
2019-08-

19
2019-03-

03
2019-09-

23
2019-04-

04
2020-03-

21
2020-02-

13

 LK-NWSDB-78888-CS-INDV
/ PMU/18/86- Individual Con
sultant for collection of dat
a & propagation of stander
s of water supply schemes
for new project design.

IDA / 56850 Component 3 - Sectora Te
chnical Assistance Post Individual Cons

ultant Selection Open 2,903.00 0.00 Canceled 2019-05-2
3

2019-07-
11

2019-08-
01

2019-09-
05

2020-03-
03

 LK-NWSDB-79079-CS-INDV
/ PMU/18/87- Providing the
Service of Water quality m
anagement Specialist for P
MU.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 12,903.00 0.00 Canceled 2019-06-2

6
2019-08-

14
2019-09-

04
2019-10-

09
2020-04-

06

 LK-NWSDB-78887-CS-INDV
/ PMU/18/79- Individual Con
sultant  for preparation of i
nitial report for new project
design.

IDA / 56850 Component 3 - Sectora Te
chnical Assistance Post Individual Cons

ultant Selection Open 2,903.00 3,601.59 Signed 2019-08-0
6

2018-08-
01

2019-09-
24

2019-08-
27

2019-10-
15

2018-10-
01

2019-11-
19

2018-11-
16

2020-05-
17

 LK-NWSDB-102484-CS-IND
V / PMU/18/98- Study and r
ecommend an appropriate
concept/Institutional struct
ure for Management of Est
ate water Supply

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 19,354.00 0.00 Canceled 2019-04-3
0

2019-06-
18

2019-07-
09

2019-08-
13

2020-02-
09

 LK-NWSDB-38111-CS-INDV
/ PMU/17/76-Individual Con
sultancy for an Ecologist fo
r the Rapid Aquatic Ecologi
cal Assessment in three sel
ected water intakes of the
RWSs  one each in Badulle,
Ratnapura and Monaragala
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 3,870.00 739.83 Signed 2019-04-2

5
2018-05-

10
2019-06-

15
2018-06-

20
2019-06-

29
2018-07-

10
2019-07-

27
2018-09-

11
2020-07-

26

 LK-NWSDB-38108-CS-INDV
/ PMU/17/75-Individual Con
sultancy for an Ecologist fo
r the Environment Assessm
ent for the Septage Treatm
ent Plant of Kegalle District
.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 1,290.00 8,244.04 Signed 2019-05-0

9
2018-06-

20
2019-06-

29
2018-07-

05
2019-07-

13
2018-07-

10
2019-08-

10
2018-08-

14
2020-08-

09

 PMU/17/47 / Biodiversity a
ssessment( on consultancy
basis)of at least for 01 Km
downstream of the water in
take from one stream each
in a rural and estate set up

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 1,935.00 0.00 Canceled 2019-06-0

7
2019-07-

28
2019-08-

11
2019-09-

08
2020-09-

07

 PMU/17/56 / Individual con
sultant for senior training c
onsultant under water supp
ly and sanitation improvem
ent project (WaSSIP)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 12,903.00 1,021.11 Signed 2019-05-2

2
2017-09-

01
2019-07-

12
2018-01-

10
2019-07-

26
2018-01-

11
2019-08-

23
2018-02-

16
2020-08-

22

 PMU/17/49 / Individual con
sultants (Batch 1)  for proje
ct implementation under w
ater supply and sanitation i
mprovement project (WaSS
IP)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 96,774.00 0.00 Canceled 2019-05-1

6
2019-07-

06
2019-07-

20
2019-08-

17
2020-08-

16
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 LK-NWSDB-60065-CS-INDV
/ PMU/18/42- Providing the
service of Water quality ma
nagement Specialist.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 12,903.00 2,956.64 Signed 2019-05-2

4
2018-07-

03
2019-07-

12
2018-07-

20
2019-08-

02
2018-07-

20
2019-09-

06
2018-08-

02
2020-03-

04

 LK-NWSDB-60038-CS-INDV
/ PMU/18/41-Providing the t
raining of Water Supply (He
ad works) to Management
Department, NWSDB, DNC
WS, PHDT staff.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 3,871.00 0.00 Canceled 2019-05-0
3

2019-06-
21

2019-07-
12

2019-08-
16

2020-02-
12

 LK-NWSDB-60037-CS-INDV
/ PMU/18/40- Providing the
Training of Financial Manag
ement to Department, NWS
DB, DNCWS, PHDT staff.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 3,871.00 3,231.02 Signed 2019-05-3
0

2018-07-
15

2019-07-
18

2018-07-
24

2019-08-
08

2018-09-
03

2019-09-
12

2018-08-
22

2020-03-
10

 LK-NWSDB-60036-CS-INDV
/ PMU/18/39-Providing the t
raining of Business Develop
ment operations to Depart
ment, NWSDB, DNCWS, PH
DT staff.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 4,677.00 3,851.26 Signed 2019-05-3
0

2018-06-
11

2019-07-
18

2018-06-
27

2019-08-
08

2018-07-
31

2019-09-
12

2018-08-
11

2020-03-
10

 LK-NWSDB-121100-CS-IND
V / PMU/19/20-Individual co
nsultant for Water Quality
Management Specialist und
er water supply and sanitat
ion improvement project (
WaSSIP)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 12,900.00 5,337.99 Completed 2019-06-2
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2019-05-

10
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16
2019-06-
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06
2019-07-

01
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08
2020-04-

08
2020-06-

01

 LK-NWSDB-121101-CS-IND
V / PMU/19/21-Individual co
nsultant for land acquisitio
n consultant under water s
upply and sanitation impro
vement project (WaSSIP)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 1,300.00 0.00 Canceled 2019-06-2

8
2019-08-

16
2019-09-

06
2019-10-

11
2020-04-

08

 LK-NWSDB-121102-CS-IND
V / PMU/19/22-IEE/EA Study
for the Septage Treatment
Plant for Godakawela in Rat
napura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 1,300.00 0.00 Canceled 2019-07-0

2
2019-08-

20
2019-09-

10
2019-10-

15
2020-04-

12

 LK-NWSDB-121110-CS-IND
V / PMU/19/19-Individual co
nsultant for senior training
officer under water supply
and sanitation improvemen
t project (WaSSIP)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 3,200.00 5,505.81 Signed 2019-06-2

7
2019-04-

03
2019-08-

15
2019-07-

24
2019-09-

05
2019-07-

31
2019-10-

10
2019-09-

21
2020-04-

07

 LK-NWSDB-144244-CS-IND
V / PMU/19/29 - IEE/EA Stud
y for the Proposed STP Ban
darawela of  Badulle Distric
t

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 7,000.00 0.00 Canceled 2020-06-3

0
2020-08-

18
2020-09-

08
2020-10-

13
2021-04-

11

 LK-NWSDB-39466-CS-INDV
/ PMU/17/81-Selection of an
individual consultant for co
nducting capacity develop
ment works of senior staff
of DNCWS.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 1,935.00 0.00 Canceled 2019-05-3
1

2019-07-
19

2019-08-
09

2019-09-
13

2020-03-
11

 LK-NWSDB-83457-CS-INDV
/ PMU/18/96- Individual Con
sultancy to undertake seni
or monitoring consultancy .

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 6,452.00 0.00 Canceled 2019-07-1
6

2019-09-
03

2019-09-
24

2019-10-
29

2020-04-
26

 LK-NWSDB-152220-CS-IND
V / PMU/19/37 -Individual c
onsultant for land acquisiti
on consultant under water
supply and sanitation impr
ovement project (WaSSIP)

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 12,000.00 2,601.10 Signed 2020-07-2
9

2019-10-
11

2020-09-
16

2019-11-
29

2020-10-
07

2019-11-
29

2020-11-
11

2019-12-
18

2021-05-
10

 LK-NWSDB-159873-CS-IND
V / PMU/20/01 - Individual c
onsultant for Water Quality
Management Specialist und
er water supply and sanitat
ion improvement project (
WaSSIP)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 12,120.00 5,390.03 Signed 2020-06-3

0
2020-02-

03
2020-08-

18
2020-02-

21
2020-09-

08
2020-02-

24
2020-10-

13
2020-03-

17
2021-02-

20

 LK-NWSDB-54884-CS-INDV
/ KE/18/16- Invitation for As
signment of Architectural D
esigning of Public Convenie
nce Center for Kegalle distr
ict.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 3,226.00 0.00 Canceled 2018-08-3

0
2018-09-

04
2018-09-

25
2018-10-

30
2019-04-

28

 LK-NWSDB-181244-CS-IND
V / PMU/20/10- Individual c
onsultant for land acquisiti
on consultant under water
supply and sanitation impr
ovement project (WaSSIP)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 5,500.00 1,384.22 Signed 2020-06-3

0
2020-05-

04
2020-07-

05
2020-07-

10
2020-07-

26
2020-07-

24
2020-08-

30
2020-08-

08
2021-02-

26

 LK-NWSDB-181358-CS-IND
V / PMU/20/12- Individual C
onsultant for account assist
ance for plantation commu
nity water supply unit.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Limited 8,500.00 0.00 Canceled 2020-06-2
3

2020-06-
28

2020-07-
19

2020-08-
23

2021-02-
19

 LK-NWSDB-194808-CS-IND
V / PMU/20/17 - Individual c
onsultant for Water Quality
Management Specialist und
er water supply and sanitat
ion improvement project (
WaSSIP)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 12,150.00 4,222.80 Signed 2020-10-0

1
2020-09-

22
2020-10-

06
2020-11-

20
2020-10-

27
2020-11-

27
2020-12-

01
2020-12-

18
2021-05-

30

 LK-NWSDB-195974-CS-IND
V / PMU/20/20 - Providing T
echnical Assistance for Kilin
ochchi Treatment Plant Des
ign (Lot 01).

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 3,000.00 2,419.75 Signed 2020-10-0
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2020-11-

02
2020-10-

10
2020-11-

10
2020-10-

31
2020-11-

27
2020-12-

05
2020-12-

18
2021-06-

03

 LK-NWSDB-195975-CS-IND
V / PMU/20/21 - Providing T
echnical Assistance for Kilin
ochchi Treatment Plant Des
ign (Lot 02)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 3,000.00 2,293.46 Signed 2020-10-0

2
2020-10-

22
2020-10-

07
2020-11-

10
2020-10-

28
2020-11-

26
2020-12-

02
2020-12-

18
2021-05-

31

 LK-NWSDB-196111-CS-IND
V / PMU/20/23 - Providing A
ssistance for Contract Man
agement Works.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 1,800.00 1,104.22 Signed 2020-10-0

8
2020-11-

02
2020-10-

13
2020-11-

10
2020-11-

03
2020-11-

25
2020-12-

08
2020-12-

07
2021-06-

06

 LK-NWSDB-198951-CS-IND
V / PMU/20/24 - Individual c
onsultant for land acquisiti
on & communication under
water supply and sanitatio
n improvement project (Wa
SSIP)

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 16,000.00 5,211.70 Signed 2020-10-2

0
2020-10-

12
2020-10-

25
2020-11-

11
2020-11-

15
2020-11-

26
2020-12-

20
2020-12-

06
2021-06-

18

 LK-NWSDB-205691-CS-IND
V / PMU/20/26 - Digitalizati
on of CBO Data and prepar
ation of handover documen
t.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 2,800.00 2,903.70 Signed 2020-11-2

3
2021-04-

21
2020-11-

28
2021-04-

29
2020-12-

19
2021-05-

14
2021-01-

23
2021-05-

21
2021-07-

22

 LK-NWSDB-218155-CS-IND
V / PMU/21/02 - Hiring of an
Individual Consultant/Ecolo
gist for the Ecological Asse
ssment for the proposed tw
o Public Convenient Center
s at Sri Paadastanya

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 850.00 950.00 Signed 2021-03-1

9
2021-05-

03
2021-03-

24
2021-07-

01
2021-04-

14
2021-08-

10
2021-05-

19
2021-08-

20
2021-11-

15

 LK-NWSDB-218472-CS-IND
V / PMU/21/03 -  GIS Mappi
ng of Siyambalanduwa WS
S Including Consumer Conn
ections.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 2,800.00 2,450.50 Signed 2021-03-1

8
2021-04-

21
2021-03-

23
2021-04-

29
2021-04-

13
2021-04-

26
2021-05-

18
2021-05-

21
2021-11-

14

 LK-NWSDB-224680-CS-IND
V / PMU/21/04 - Providing A
ssistance for Contract Man
agement Works.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 5,400.00 3,935.74 Signed 2021-03-3

1
2021-04-

01
2021-04-

05
2021-04-

23
2021-04-

26
2021-04-

28
2021-05-

31
2021-05-

17
2021-11-

27

 LK-NWSDB-224967-CS-IND
V / PMU/21/05 - Providing T
echnical Assistance for Con
solidation of Water Treatm
ent Plants.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 5,400.00 2,177.78 Signed 2021-03-3

1
2021-04-

01
2021-04-

05
2021-04-

26
2021-04-

26
2021-04-

29
2021-05-

31
2021-05-

17
2021-11-

27

 LK-NWSDB-228425-CS-IND
V / PMU/21/07 - Training, C
ommunication & Land Acqu
isition Consultancy.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 25,000.00 5,983.47 Signed 2021-04-3

0
2022-01-

13
2021-05-

05
2022-04-

29
2021-05-

26
2022-08-

05
2021-06-

30
2022-08-

23
2021-12-

27

 LK-NWSDB-228427-CS-IND
V / PMU/21/08 - Providing I
ndividual Consultant for Hy
drogeological Service.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 5,500.00 2,125.37 Signed 2021-05-1

3
2021-04-

22
2021-05-

18
2021-05-

06
2021-06-

08
2021-05-

14
2021-07-

13
2021-05-

21
2022-01-

09

 LK-NWSDB-228429-CS-IND
V / PMU/21/09 - Providing I
ndividual Consultant for Ele
ctro-Mechanical Specialist.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 5,500.00 4,901.00 Signed 2021-05-2

0
2021-04-

22
2021-05-

25
2021-04-

21
2021-06-

15
2021-05-

12
2021-07-

20
2021-05-

21
2022-01-

16

 LK-NWSDB-235487-CS-IND
V / PMU/21/12 - Individual
Consultant for Design Work
s in Additional Financing.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 4,500.00 3,609.02 Signed 2021-06-1

6
2021-07-

02
2021-06-

21
2021-07-

09
2021-07-

12
2021-07-

15
2021-08-

16
2021-08-

15
2022-02-

12

 LK-NWSDB-240530-CS-IND
V / PMU/21/14 - Providing I
ndividual Consultancy for
Water Quality Management
Specialist.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 8,000.00 4,851.49 Signed 2021-07-2

6
2021-07-

09
2021-07-

31
2021-07-

15
2021-08-

21
2021-07-

28
2021-09-

25
2021-08-

06
2022-03-

24

 LK-NWSDB-245478-CS-IND
V / AF/PMU/21/21 - Technic
al Assistance for setting up
of a Inter Agency Coordinat
ion Mechanism for Ensuring
Drinking Water.

IBRD / 92550 Component 3 - Sectora Te
chnical Assistance Post Individual Cons

ultant Selection Limited 30,000.00 0.00 Canceled 2021-11-2
6

2020-10-
28

2021-12-
01

2021-12-
22

2022-01-
26

2022-07-
25

 LK-NWSDB-78866-CS-INDV
/ PMU/18/78- Individual Con
sultancy for an Ecologist fo
r the Aquatic Ecological Ass
essment for the Karawita R
WS Water Intake in Ratnap
ura District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 1,290.00 0.00 Canceled 2019-07-1

7
2019-09-

04
2019-09-

25
2019-10-

30
2020-04-

27

 LK-NWSDB-144246-CS-IND
V / PMU/19/31 - IEE/EA Stud
y for the Proposed STP - Ha
tton of Nuwaraeliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 7,000.00 0.00 Canceled 2020-07-1

5
2020-09-

02
2020-09-

23
2020-10-

28
2021-04-

26

 LK-NWSDB-144247-CS-IND
V / PMU/19/32 - Individual
Consultant as Ecologist for
the IEE/EA study for the Pro
posed STP Bandarawela of
Badulle District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 7,000.00 0.00 Canceled 2020-07-2

8
2020-09-

15
2020-10-

06
2020-11-

10
2021-05-

09

 LK-NWSDB-38112-CS-INDV
/ PMU/17/77-Individual Con
sultancy  for an Ecologist fo
r Rapid Aquatic Ecological
Assessment in one selecte
d  water intakes of Estate
WSS and one RWS in Nuwa
raeliya District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 2,580.00 0.00 Canceled 2019-05-1

0
2019-06-

14
2019-06-

28
2019-07-

26
2020-07-

25

 LK-NWSDB-159837-CS-IND
V / PMU/19/28 - IEE/EA Stud
y for the Proposed STP- Mo
onplains/Sandatenne of Nu
waraeliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 7,270.00 0.00 Canceled 2020-06-1

7
2020-08-

05
2020-08-

26
2020-09-

30
2021-02-

07

 LK-NWSDB-180897-CS-IND
V / PMU/20/09- IEE/EA stud
y for proposed STP Badulle
Town in Badulla District.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 7,000.00 0.00 Canceled 2020-06-2

3
2020-06-

28
2020-07-

19
2020-08-

23
2021-02-

19

 PMU/17/48 / Outsourcing t
he baseline water quality a
nalysis of Chandrika Wewa

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 1,935.00 0.00 Canceled 2018-02-2

8
2018-04-

20
2018-05-

04
2018-06-

01
2019-06-

01

 LK-NWSDB-78916-CS-INDV
/ PMU/18/82- Architecture f
or M & E Department of MC
PWS.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 645.00 0.00 Canceled 2019-08-0
6

2019-09-
24

2019-10-
15

2019-11-
19

2020-05-
17

 LK-NWSDB-93931-CS-INDV
/ PMU/18/101- Architectural
Service for interior design f
or the office space for Dep
artment of DCWS

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 1,161.00 0.00 Canceled 2019-01-1
4

2019-03-
04

2019-03-
25

2019-04-
29

2019-10-
26

 LK-NWSDB-256807-CS-IND
V / AF/PMU/21/29 - Develop
ing Additional Software Too
l for Existing M&E System o
f the DNCWS

IBRD / 92550 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Limited 5,000.00 2,777.78 Signed 2021-10-2
9

2021-12-
07

2021-11-
03

2022-03-
07

2021-11-
24

2022-04-
22

2021-12-
29

2022-05-
08

2022-06-
27

 LK-NWSDB-266076-CS-IND
V / AF/PMU/21/39 - Selectio
n of Individual Consultant f
or the Hydrogeological Ser
vices.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 5,800.00 3,837.36 Signed 2022-01-0

3
2021-12-

22
2022-01-

08
2022-01-

04
2022-01-

29
2022-01-

13
2022-03-

05
2022-01-

22
2022-09-

01

 LK-NWSDB-266085-CS-IND
V / AF/PMU/21/40 - Selectio
n of Individual Consultant f
or Progress Monitoring & Pr
eparing Documents of Han
ding over RWSS.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 5,800.00 2,750.00 Signed 2022-12-2

0
2022-01-

28
2022-12-

25
2022-04-

08
2023-01-

15
2022-04-

22
2023-02-

19
2022-05-

08
2023-08-

18

 LK-NWSDB-266087-CS-IND
V / AF/PMU/21/41 - Selectio
n of Individual Consultant f
or Design Works of Additio
nal Financing Schemes.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 5,800.00 2,947.70 Signed 2022-02-0

1
2021-12-

23
2022-02-

06
2022-03-

04
2022-02-

27
2022-03-

21
2022-04-

03
2022-04-

05
2022-09-

30

 LK-NWSDB-266091-CS-IND
V / AF/PMU/21/42 - Selectio
n of Individual Consultant f
or Providing Technical Assi
stance for Consolidation W
orks in Water Treatment Pl
ants.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 5,800.00 3,040.78 Signed 2021-12-1

6
2021-12-

24
2021-12-

21
2022-03-

04
2022-01-

11
2022-03-

21
2022-02-

15
2022-04-

05
2022-08-

14

 LK-NWSDB-256351-CS-IND
V / AF/PMU/21/35 - Providin
g Service for Electro - Mech
anical Specialist.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 5,500.00 0.00 Canceled 2022-02-0

2
2022-04-

25
2022-02-

07
2022-02-

28
2022-04-

04
2022-10-

01

 LK-NWSDB-247820-CS-IND
V / AF/PMU/21/29 - Develop
ing Additional Software Too
l for Existing M&E System o
f the DNCWS.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 5,000.00 0.00 Canceled 2021-08-3

1
2021-09-

05
2021-09-

26
2021-10-

31
2022-04-

29

 LK-NWSDB-42007-CS-INDV
/ PMU/17/83-Consultant to
Undertake the Project Moni
toring and Evaluation

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 8,387.00 0.00 Canceled 2018-01-3

0
2018-02-

04
2018-02-

25
2018-04-

01
2018-09-

28

 LK-NWSDB-313873-CS-IND
V / AF/KI/22/01 - Providing I
T Officer Service for Kilinoc
hchi DSU for 01 year

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 1,700.00 0.00 Signed 2022-10-1

0
2022-09-

27
2022-10-

15
2022-11-

01
2022-11-

05
2022-12-

16
2022-12-

10
2023-01-

02
2023-06-

08

 LK-NWSDB-313872-CS-IND
V / AF/NE/22/05- Providing
an environmental officer fo
r NuwaraEliya District Supp
orting Unit for 18 months.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 3,200.00 0.00 Signed 2022-10-0

5
2022-09-

06
2022-10-

10
2022-10-

04
2022-10-

31
2022-10-

14
2022-12-

05
2022-12-

15
2023-06-

03

 LK-NWSDB-298541-CS-IND
V / AF/PMU/22/07 - Providin
g Engineering Service for t
he Project Management Uni
t for 01 year

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 4,000.00 0.00 Signed 2022-09-2

9
2022-09-

06
2022-10-

04
2023-01-

03
2022-10-

25
2023-01-

18
2022-11-

29
2023-02-

10
2023-05-

28

 LK-NWSDB-313850-CS-IND
V / AF/KE/22/06- Providing
an Environmental Officer fo
r Kegalle District Supportin
g Unit for 18 months.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 3,200.00 0.00 Canceled 2022-10-0

2
2022-09-

06
2022-10-

07
2022-10-

28
2022-12-

02
2023-05-

31

 LK-NWSDB-312942-CS-IND
V / AF/KI/22/05 - Individual
Consultant for Providing En
vironmental Officer Service
for DSU Kilinochchi for 01 y
ear

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 3,200.00 0.00 Signed 2022-09-2

2
2022-09-

06
2022-09-

27
2022-10-

25
2022-10-

18
2022-11-

02
2022-11-

22
2022-11-

17
2023-11-

21

 LK-NWSDB-339523-CS-IND
V / AF/PMU/22/10 - Consult
ancy Sevice for Contract M
anagement at Project Direc
tor's office

IBRD / 92550 Component 4 - Project Ma
nagement Support Post Individual Cons

ultant Selection Limited 5,500.00 0.00 Signed 2023-02-0
6

2023-02-
01

2023-02-
11

2023-05-
11

2023-03-
04

2023-05-
26

2023-04-
08

2023-06-
09

2023-10-
05

 LK-NWSDB-339525-CS-IND
V / AF/PMU/22/11 - Selectio
n of Individual Consultant f
or Sociological Services

IBRD / 92550 Component 4 - Project Ma
nagement Support Post Individual Cons

ultant Selection Limited 5,500.00 0.00 Signed 2023-02-0
8

2023-02-
02

2023-02-
13

2023-04-
04

2023-03-
06

2023-04-
21

2023-04-
10

2023-06-
13

2023-10-
07

 LK-NWSDB-313876-CS-IND
V / AF/PMU/22/06 - Providin
g Draftsman Service for Wa
ter Supply & Sanitation Imp
rovement Project for 12 mo
nths

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 2,100.00 0.00 Canceled 2022-10-1

2
2022-10-

17
2022-11-

07
2022-12-

12
2023-06-

10

 LK-NWSDB-181336-CS-IND
V / PMU/20/11- Individual C
onsultancy for Formation of
a federation for plantation
community water unit.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Limited 6,250.00 0.00 Canceled 2020-09-0
1

2020-09-
06

2020-09-
27

2020-11-
01

2021-04-
30

 LK-NWSDB-247803-CS-IND
V / AF/PMU/21/28 - Individu
al Consultancy for Social As
sessment for the Proposed
STP at Kurunegala.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 2,000.00 0.00 Canceled 2021-11-1

8
2021-11-

23
2021-12-

14
2022-01-

18
2022-07-

17

 LK-NWSDB-93930-CS-INDV
/ PMU/18/99-  Providing Qu
antity servery  for Badulla s
eptage treatment plant in
Badulla District.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Open 967.00 0.00 Canceled 2019-01-1
1

2019-03-
01

2019-03-
22

2019-04-
26

2019-10-
23

 LK-NWSDB-252743-CS-IND
V / NE/18/45- Hiring Engine
ers for RWS Schemes in Nu
waraEliya District

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 8,000.00 0.00 Canceled 2021-10-3

1
2021-11-

05
2021-11-

26
2021-12-

31
2022-06-

29

 LK-NWSDB-64912-CS-INDV
/ PMU/18/50- Consultant se
rvices for preparation of Ta
riff Formula/Methodology.

IDA / 56850 Component 2 – Institutiona
l Capacity Strengthening Post Individual Cons

ultant Selection Limited 12,000.00 0.00 Canceled 2018-06-0
1

2018-06-
06

2018-06-
27

2018-08-
01

2019-01-
28

 LK-NWSDB-39467-CS-INDV
/ PMU/17/82-Selection of a i
ndividual consultant for the
trainer skill development of
the potential trainer.

IDA / 56850
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Open 3,225.00 0.00 Canceled 2019-05-0

2
2019-06-

20
2019-07-

11
2019-08-

15
2020-02-

11

 LK-NWSDB-313871-CS-IND
V / AF/NE/22/04- Providing
a draftsman for NuwaraEliy
a District Supporting Unit f
or 01 year.

IBRD / 92550
Component 1 - Water supp
ly and Sanitation Infrastruc
ture.

Post Individual Cons
ultant Selection Limited 2,200.00 0.00 Canceled 2022-10-0

6
2022-10-

11
2022-11-

01
2022-12-

06
2023-06-

04

 LK-NWSDB-386288-CS-IND
V / AF/PMU/23/03 - Consult
ancy Service for Contract M
anagement at Project Direc
tor's office

IBRD / 92550 Component 4 - Project Ma
nagement Support Post Individual Cons

ultant Selection Limited 6,250.00 0.00 Signed 2023-11-1
0

2023-12-
05

2023-11-
15

2023-12-
01

2023-12-
06

2023-12-
25

2024-01-
10

2023-12-
28

2024-12-
30

 LK-NWSDB-386289-CS-IND
V / AF/PMU/23/04 - Consult
ancy for Socialogical servic
es  at Project Director's offi
ce

IBRD / 92550 Component 4 - Project Ma
nagement Support Post Individual Cons

ultant Selection Limited 6,250.00 0.00 Signed 2023-11-1
0

2023-12-
05

2023-11-
15

2023-12-
01

2023-12-
06

2023-12-
24

2024-01-
10

2023-12-
28

2024-12-
30
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 LK-NWSDB-398078-CS-IND
V / AF/PMU/23/05-Consulta
ncy Service for communica
tion, institutional developm
ent and staff training at Pro
ject Director's office

IBRD / 92550 Component 4 - Project Ma
nagement Support Post Individual Cons

ultant Selection Limited 7,900.00 0.00 Canceled 2023-12-1
4

2023-12-
15

2024-01-
05

2024-02-
09

2024-08-
07

 LK-NWSDB-426515-CS-IND
V / AF/PMU/24/01-Consulta
ncy Sevice for Contract Ma
nagement at Project Direct
or's office

IBRD / 92550 Component 4 - Project Ma
nagement Support Post Individual Cons

ultant Selection
Limited - Nationa
l 1,200.00 0.00 Signed 2024-06-1

0
2024-05-

15
2024-06-

15
2024-05-

13
2024-07-

06
2024-05-

26
2024-08-

10
2024-06-

03
2025-02-

06

 LK-NWSDB-426520-CS-IND
V / AF/PMU/24/02-Consulta
ncy for Socialogical service
s  at Project Director's offic
e

IBRD / 92550 Component 4 - Project Ma
nagement Support Post Individual Cons

ultant Selection
Limited - Nationa
l 1,300.00 0.00 Signed 2024-06-1

0
2024-05-

15
2024-06-

15
2024-05-

13
2024-07-

06
2024-05-

27
2024-08-

10
2024-06-

03
2025-02-

06

 LK-NWSDB-429359-CS-IND
V / AF/PMU/24/03-Consulta
ncy Service for the Training
, Institutional and Communi
cation Specialist

IBRD / 92550 Component 4 - Project Ma
nagement Support Post Individual Cons

ultant Selection
Limited - Nationa
l 1,770.00 0.00 Under Impleme

ntation
2024-05-2

7
2024-05-

27
2024-06-

01
2024-06-

22
2024-07-

27
2024-10-

25

 LK-NWSDB-432792-CS-IND
V / AF/PMU/24/04-Consulta
ncy Service of Chief Engine
er for Technical and Contra
ct Management at Project
Director's office

IBRD / 92550 Component 4 - Project Ma
nagement Support Post Individual Cons

ultant Selection
Limited - Nationa
l 8,000.00 0.00 Canceled 2024-06-1

2
2024-06-

25
2024-06-

17
2024-07-

08
2024-08-

12
2025-02-

08

 LK-NWSDB-439401-CS-CD
S / AF/PMU/24/04-Consulta
ncy Service of Chief Engine
er for Technical and Contra
ct Management at Project
Director's office

IBRD / 92550 Component 4 - Project Ma
nagement Support Post Direct Selection Direct - National 8,000.00 0.00 Pending Imple

mentation
2024-07-1

8
2024-07-

24
2024-08-

21
2025-06-

30


