
Liberia Electricity Company
Regional Emergency Solar Power Intervention Project (P179267)

(Liberia, Sierra Leone, Togo and Chad)

PROCUREMENT PLAN (Textual Part)
Project information: Regional Emergency Solar Power Intervention 
Project P179267 
Project Implementation agency: Liberia Electricity Company
Date of the Procurement Plan: December 2022

Period covered by this Procurement Plan: December 2022 to 
December 23, 2023

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (Revised November 2017,  August 2018 and November 
2021 ) (“Procurement Regulations”) the Bank’s Systematic Tracking and 
Exchanges in Procurement  (STEP) system will be used to prepare, clear and 
update Procurement Plans and conduct all procurement transactions for the 
Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. When other national procurement 
arrangements other than national open competitive procurement 
arrangements are applied by the Borrower, such arrangements shall be 
subject to paragraph 5.5 of the Procurement Regulations.
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Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables. Not Applicable.

Procurement of Second Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables. Not Applicable.

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works).Not Applicable.

Goods: is not applicable
Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under 
paragraphs 3.10 and 3.11 of the Procurement Regulations are Applicable
Other Relevant Procurement Information. 
The project may use the CDD procurement under this project. If required, 
CDD manual will be produced by the project.  
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PROCUREMENT
PLAN Western and Central Africa : Regional Emergency Solar Power Intervention Project
General Information
Country: Western and Central Africa Bank’s Approval Date of the Original Procurement Plan: 2024-01-11

Revised Plan Date(s): (comma delineated, leave blank if none)2024-07-31
Project ID: P179267 GPN Date: 2022-10-22
Project Name: Regional Emergency Solar Power Intervention Project
Loan / Credit No: IDA / 72650
Executing Agency(ies):TOGO - REGIONAL EMERGENCY SOLAR POWER INTERVENTION PROJECT

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 T01-2024-RESPITE-TG / TRA
VAUX DE CONSTRUCTION DE
RESEAUX ELECTRIQUES MOY
ENNE TENSION (MT) ET BASS
E TENSION (BT) EN TROIS (03
) LOTS DANS LA REGION DES
SAVANES

IDA / 72650
Component 3: Distribution E
xpansion and Transmission
Optimization

A priori Appel d'offres Open - Internationa
l

Single Stage - Two E
nvelope

Demande d'offres
- DTPM Travaux (s
ans préqualificati
on)

8,100,000.00 0.00 En attente d
'exécution 2024-08-12 2024-08-17 2024-09-28 2024-12-11 2025-01-15 2026-01-1

0

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 F002-2024-REPITE-TG / Acqu
isition de matériels informati
ques (Ordinateurs portables,
imprimantes, copieurs, scann
ers, vidéoprojecteur, Tablette
s et GPS) et de fournitures inf
ormatiques (Disques dur ext
ernes, clé USB, câbles HDMI,
Anti virus, License Microsoft
Office, etc.)

IDA / 72650
Component 4: Regional Coor
dination, Institutional Streng
thening, and Implementatio
n Support

A posteriori Demande de prix Limited Single Stage - One E
nvelope 65,000.00 0.00 En attente d'

exécution 2024-02-04 2024-03-24 2024-05-08

 F005-2024-REPITE-TG / Four
niture et installation de mobil
iers de bureau pour les nouv
eaux locaux de l'UGP

IDA / 72650
Component 4: Regional Coor
dination, Institutional Streng
thening, and Implementatio
n Support

A posteriori Demande de prix Limited Single Stage - One E
nvelope 100,000.00 0.00 En cours d'ex

écution 2024-02-12 2024-03-11 2024-05-10

 F001-2024-REPITE-TG / Four
niture des kits de brancheme
nts monophasés et triphasés

IDA / 72650
Component 3: Distribution E
xpansion and Transmission
Optimization

A priori Appel d'offres Open - Internationa
l

Single Stage - Two E
nvelope 1,400,000.00 0.00 En cours d'ex

amen 2024-03-10 2024-03-10 2024-04-24 2024-07-07 2024-08-11 2024-12-09

 F006-2024-RESPITE-TG / Acq
uisition de deux (02) véhicule
s neufs Pick up 4x4 double c
abine au profit de l’UEP de R
ESPITE-TOGO

IDA / 72650
Component 4: Regional Coor
dination, Institutional Streng
thening, and Implementatio
n Support

A posteriori Demande de prix Limited - National Single Stage - One E
nvelope 100,000.00 0.00 En attente d'

exécution 2024-03-01 2024-04-26 2024-06-25

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 C002-2024-RESPITES-TG / R
ecrutement d'un Consultant
pour l'audit des comptes des
exercices 2024 et 2025 du pr
ojet RESPITE-Togo

IDA / 72650
Component 4: Regional Coor
dination, Institutional Streng
thening, and Implementatio
n Support

A posteriori Sélection au moin
dre coût Open - National 20,000.00 0.00 En attente d'exéc

ution 2024-01-29 2024-02-19 2024-03-11 2024-04-10 2024-04-24 2024-05-15 2024-06-12 2024-08-11

 C001-2024-REPITE-TG / Recr
utement d’un cabinet chargé
du contrôle et de la supervisi
on du marché des travaux de
construction de la centrale so
laire et du marché des trava
ux de l’électrification rurale

IDA / 72650
Component 4: Regional Coor
dination, Institutional Streng
thening, and Implementatio
n Support

A priori
Sélection fondée s
ur la qualité et le
coût

Open - Internationa
l 2,000,000.00 0.00 En cours d'exame

n 2024-01-29 2024-03-04 2024-02-01 2024-04-11 2024-02-19 2024-02-26 2024-03-04 2024-04-08 2024-05-13 2025-11-04

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 C003-RESPITE-2024-TG / Rec
rutement d'un consultant ind
ividuel chargé de l'actualisati
on du plan de mobilisation de
s parties prenantes (PMPP) y
compris le mécanisme de ge
stion des plaintes (MGP)

IDA / 72650
Component 4: Regional Coor
dination, Institutional Streng
thening, and Implementatio
n Support

A posteriori Individuel Limited - National 26,132.00 0.00 En attente d'exéc
ution 2024-05-17 2024-05-24 2024-05-28 2024-07-02 2024-08-16

 C011-2024-RESPITE-TG / Sél
ection d’un cabinet pour la ré
alisation des études environn
ementales du site devant abr
iter la centrale solaire photov
oltaïque de Dapaong

IDA / 72650
Component 4: Regional Coor
dination, Institutional Streng
thening, and Implementatio
n Support

A posteriori
Sélection de cons
ultants par entent
e directe

Direct - National 53,918.00 0.00 En attente d'exéc
ution 2024-07-26 2024-08-05 2024-10-09 2024-11-23


