
PROCUREMENT PLAN (Textual Part)
Project information: Ethiopia, Desert Locust Response Project, 
P173702
Project Implementation agency: Ministry of Agriculture, Ethiopia
Date of the Procurement Plan: April 6, 2012
Period covered by this Procurement Plan: April 2020 to March 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016, revised November 2017 and August 2018) 
(“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges 
in Procurement  (STEP) system will be used to prepare, clear and update 
Procurement Plans and conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement 
arrangements as set forth in the Procurement Directives of the 
Federal and Regional Governments of Ethiopia, such arrangements 
shall be subject to paragraph 5.4 of the Procurement Regulations and the 
following conditions. 

For national open competitive procurement the following requirement apply: 
a. open advertising of the procurement opportunity at the national level; 
b. the procurement is open to eligible firms from any country; 
c. the request for bids/request for proposals document shall require that 

Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the 
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time of bidding, to be incorporated in any resulting contracts, confirming 
application of, and compliance with, the Bank’s Anti-Corruption Guidelines, 
including without limitation the Bank’s right to sanction and the Bank’s 
inspection and audit rights; 

d. Procurement Documents include provisions, as agreed with the Bank, intended 
to adequately mitigate against environmental, social (including sexual 
exploitation and abuse and gender-based violence), health and safety (“ESHS”) 
risks and impacts; 

e. contracts with an appropriate allocation of responsibilities, risks, and liabilities; 
f. publication of contract award information; 
g. rights for the Bank to review procurement documentation and activities; 
h. an effective complaints mechanism; and 
i. maintenance of records of the Procurement Process. 

When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, 
such arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables. Not Applicable

Procurement of Secondhand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables Not Applicable 
For national open competitive procurement the following requirement apply: 
a. open advertising of the procurement opportunity at the national level; 
b. the procurement is open to eligible firms from any country; 
c. the request for bids/request for proposals document shall require that 

Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the 
time of bidding, to be incorporated in any resulting contracts, confirming 
application of, and compliance with, the Bank’s Anti-Corruption Guidelines, 
including without limitation the Bank’s right to sanction and the Bank’s 
inspection and audit rights; 

d. Procurement Documents include provisions, as agreed with the Bank, intended 
to adequately mitigate against environmental, social (including sexual 
exploitation and abuse and gender-based violence), health and safety (“ESHS”) 
risks and impacts; 

e. contracts with an appropriate allocation of responsibilities, risks, and liabilities; 
f. publication of contract award information; 
g. rights for the Bank to review procurement documentation and activities; 



h. an effective complaints mechanism; and 
i. maintenance of records of the Procurement Process. 
cable

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). Not Applicable

Goods: [is not applicable/is applicable for those contracts identified in the 
Procurement Plan tables]; 
Works: [is not applicable/is applicable for those contracts identified in the 
Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under 
paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. 
Other Relevant Procurement Information. 
Since the project is an emergency response project the provisions of 
Procurement in Situations of Urgent Need of Assistance shall apply.
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PROCUREMENT
PLAN Eastern and Southern Africa : Emergency Locust Response Program
General Information
Country: Eastern and Southern Africa Bank’s Approval Date of the Original Procurement Plan: 2020-05-11

Revised Plan Date(s): (comma delineated, leave blank if none)2023-11-16
Project ID: P173702 GPN Date: 2020-12-03
Project Name: Emergency Locust Response Program
Loan / Credit No: IDA / 66480, IDA / 66510, IDA / D6360
Executing Agency(ies):Ministry of Agriculture

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 ET-MOA-325738-NC-RFQ / R
enovation of chemical store IDA / 66510 Surveillance and Control Me

asures Post Request for Quota
tions Limited Single Stage - One E

nvelope

Request for Quota
tions - Small Work
s (Emergency) SP
D -Competitive

200,000.00 0.00 Pending Imp
lementation 2023-03-23 2023-04-19 2023-06-0

3

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-MOA-172079-GO-DIR / Fi
eld Vehicles (Pickups) IDA / 66480 Coordination and Early Warn

ing Preparedness Post Direct Selection Direct 450,000.00 1,056,832.73 Completed 2020-05-08 2020-07-10 2020-05-13 2020-05-27 2020-05-27 2020-08-30 2020-06-16 2022-01-10

 ET-MOA-178452-GO-DIR / A
mhara feed purchase 318 qtl
s from Amhara Seed Enterpri
se

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 143,100.00 0.00 Canceled 2020-06-15 2020-06-20 2020-07-25 2020-07-30

 ET-MOA-184656-GO-DIR / Eq
uipment for Desert Locust Re
sponse Project (Knapsacks U
LV sprayers, PPE, Vehicle mo
unted sprayers)

IDA / 66510 Surveillance and Control Me
asures Prior Direct Selection Direct 7,800,000.00 0.00 Under Revie

w 2020-07-19 2020-07-24 2020-08-12 2020-08-27

 ET-MOA-242623-GO-RFQ / A
mhara Region, Seed for Anim
al Feed

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 143,100.00 0.00 Pending Impl

ementation 2021-07-17 2021-08-14 2021-09-04

 ET-MOA-248518-GO-RFQ / P
urchase of animal feed seed
(Alfalfa and Sudan grass)

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 130,000.00 0.00 Pending Impl

ementation 2021-08-30 2021-10-04 2021-11-03

 ET-MOA-184728-GO-DIR / Dr
ones for survey IDA / 66510 Surveillance and Control Me

asures Post Direct Selection Direct 50,000.00 0.00 Pending Impl
ementation 2022-02-14 2022-02-19 2022-03-15 2022-03-28

 ET-MOA-175937-GO-RFQ / Af
ar purchase of fertilizer 3088
Qtl from EARC

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 200,720.00 0.00 Completed 2022-02-14 2021-01-03 2022-02-19 2021-01-04 2022-03-26 2021-02-18 2022-04-03 2021-03-01

 ET-MOA-175930-GO-RFQ / A
mhara procurement of fertiliz
er 11480 Qtl from Amhara Se
ed Enterprise (ASE)

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 746,200.00 0.00 Pending Impl

ementation 2022-02-14 2022-02-19 2022-03-26 2022-04-04

 ET-MOA-178443-GO-DIR / 14
35 Qtls of seed from Amhara
Seed Enterprise (ASE)

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 154,980.00 0.00 Pending Impl

ementation 2022-02-14 2022-02-19 2022-03-26 2022-04-04

 ET-MOA-175925-GO-RFQ / Ti
gray region procurement of f
ertilizer 56696 Qtls from EAR
C

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Direct Selection Direct 3,685,240.00 0.00 Pending Impl

ementation 2022-02-14 2022-02-19 2022-03-26 2022-04-04

 ET-MOA-178446-GO-DIR / Or
omia Seed purchase 2455 Qtl
s from Oromia Seed Enterpris
e (OSE)

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 265,140.00 0.00 Pending Impl

ementation 2022-02-14 2022-02-19 2022-03-26 2022-04-01

 ET-MOA-178447-GO-DIR / SN
NP seed purchase 304 Qtls fr
om Southern Seed Enterprise
(SSE)

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 32,832.00 0.00 Pending Impl

ementation 2022-02-14 2022-02-19 2022-03-26 2022-03-31

 ET-MOA-178440-GO-DIR / Ti
gray seed purchase 7087 Qtl
s of Seed from EARC

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 765,396.00 0.00 Pending Impl

ementation 2022-02-14 2022-02-19 2022-03-26 2022-09-22

 ET-MOA-178448-GO-DIR / Af
ar seed purchase 386 Qtls fro
m EARC

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 41,688.00 0.00 Completed 2022-02-14 2022-04-20 2022-02-19 2022-04-26 2022-03-26 2022-04-29 2022-04-03 2022-04-29

 ET-MOA-178449-GO-DIR / So
mali seed purchase 7,815 Qtl
s from EARC

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 844,020.00 600,365.32 Completed 2022-02-14 2020-09-11 2022-02-19 2020-09-17 2022-03-26 2020-10-30 2022-04-05 2021-06-08

 ET-MOA-178450-GO-DIR / D
D seed purchase 193 qtls fro
m EARC

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 20,844.00 0.00 Pending Impl

ementation 2022-02-14 2022-02-19 2022-03-26 2022-04-01

 ET-MOA-178453-GO-DIR / Or
omia feed seed purchase 160
0 qtls from Oromia seed ente
rprise

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 720,000.00 0.00 Signed 2022-02-14 2021-06-26 2022-02-19 2021-06-27 2022-03-26 2021-09-02 2022-09-22

 ET-MOA-178454-GO-DIR / SN
NP feed seeds purchase 125
0 qtls from Southern seed en
terprise (SSE)

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 562,500.00 0.00 Under Imple

mentation 2022-02-14 2021-06-15 2022-02-19 2021-06-29 2022-03-26 2022-04-03

 ET-MOA-178456-GO-DIR / Af
ar feed seeds purchase 2500
qtls from EARC

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 1,125,000.00 0.00 Pending Impl

ementation 2022-02-14 2022-02-19 2022-03-26 2022-04-03

 ET-MOA-178467-GO-DIR / So
mali feed seeds 2400 Qtls fro
m EARC

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 1,080,000.00 0.00 Completed 2022-02-14 2020-08-19 2022-02-19 2020-09-07 2022-03-26 2020-09-11 2022-04-03 2020-10-10

 ET-MOA-178468-GO-DIR / D
D feed seeds 200 qtls from E
ARC

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 90,000.00 0.00 Pending Impl

ementation 2022-02-14 2022-02-19 2022-03-26 2022-04-04
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 ET-MOA-175934-GO-RFQ / D
D purchase of fertilizer 1544
Qtl

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 100,360.00 0.00 Completed 2022-02-14 2022-06-27 2022-02-19 2022-07-01 2022-03-26 2022-07-04 2022-04-04 2022-07-14

 ET-MOA-175933-GO-RFQ / S
omali purchase of fertilizer 6
2520 Qtl

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Direct Selection Direct 4,063,800.00 0.00 Under Imple

mentation 2022-02-11 2022-06-16 2022-02-16 2022-06-29 2022-03-23 2022-04-01

 ET-MOA-277931-GO-RFQ / O
romia purchase of improved
seeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Request for Quota

tions Limited Single Stage - One E
nvelope 2,782,000.00 0.00 Pending Impl

ementation 2022-02-21 2022-04-18 2022-05-18

 ET-MOA-277932-GO-DIR / Or
omia- purchase of fertilizers f
rom Ethiopian agricultural Bu
siness Corporation (EABC)

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Direct Selection Direct 1,737,000.00 0.00 Pending Impl

ementation 2022-02-16 2022-02-21 2022-03-28 2022-04-27

 ET-MOA-277933-GO-DIR / Af
ar- Purchase of fertilizers fro
m Ethiopian Agricultural Busi
ness Corporation

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 363,500.00 0.00 Completed 2022-02-15 2022-06-27 2022-02-20 2022-06-29 2022-03-27 2022-08-31 2022-04-17 2022-09-01

 ET-MOA-277936-GO-RFQ / Af
ar- Purchase of improved see
ds

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 244,500.00 0.00 Pending Impl

ementation 2022-02-21 2022-04-18 2022-05-18

 ET-MOA-277940-GO-RFQ / S
NNP- Purchase of improved s
eeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 422,000.00 0.00 Pending Impl

ementation 2022-02-21 2022-04-18 2022-05-09

 ET-MOA-277943-GO-RFQ / S
omali- Purchase of improved
seeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 687,000.00 0.00 Canceled 2022-02-21 2022-04-18 2022-05-18

 ET-MOA-277951-GO-RFQ / S
omali- purchase of forage se
eds

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 808,000.00 0.00 Pending Impl

ementation 2022-02-21 2022-04-18 2022-05-18

 ET-MOA-277958-GO-RFQ / Di
redawa- purchase of improve
d seeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 120,700.00 0.00 Pending Impl

ementation 2022-02-20 2022-04-17 2022-05-17

 ET-MOA-277962-GO-DIR / SN
NP- purchase of fertilizers fro
m Ethiopian Agricultural Busi
ness Corporation

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 608,000.00 0.00 Canceled 2022-02-15 2022-02-20 2022-03-27 2022-04-26

 ET-MOA-277964-GO-DIR / So
mali- purchase of Fertilizer fr
om Ethiopian Agricultural Bu
siness Corporation

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 1,030,000.00 0.00 Pending Impl

ementation 2022-02-16 2022-02-21 2022-03-28 2022-04-18

 ET-MOA-277965-GO-DIR / A
mhara- Purchase of fertilizers
from Ethiopian Agricultural B
usiness Corporation

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Direct Selection Direct 2,810,000.00 0.00 Pending Impl

ementation 2022-02-16 2022-02-21 2022-03-28 2022-04-27

 ET-MOA-277969-GO-DIR / Di
redawa- purchase of fertilizer
s from EABC

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 182,300.00 0.00 Pending Impl

ementation 2022-02-16 2022-02-21 2022-03-28 2022-09-24

 ET-MOA-277971-GO-DIR / Ha
rar purchase of fertilizer from
EABC

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 91,500.00 0.00 Pending Impl

ementation 2022-02-16 2022-02-21 2022-03-28 2022-04-27

 ET-MOA-277974-GO-RFQ / H
arar purchase of improved se
eds

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 60,400.00 0.00 Pending Impl

ementation 2022-02-20 2022-04-17 2022-05-08

 ET-MOA-286684-GO-DIR / pu
rchase of improved seeds fro
m Somali Seed Enterprise

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 687,000.00 0.00 Completed 2022-03-25 2022-03-16 2022-03-30 2022-03-18 2022-04-13 2022-03-30 2022-04-28

 ET-MOA-308951-GO-RFQ / S
NNP Purchase of seeds IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Bids Open - National Single Stage - One E
nvelope 608,000.00 0.00 Canceled 2022-08-18 2022-08-23 2022-09-07 2022-09-22 2022-10-13 2022-10-27

 ET-MOA-313528-GO-RFQ / T
eff Seed for SNNP woredas IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 390,000.00 0.00 Signed 2022-09-11 2022-08-30 2022-10-09 2022-09-17 2022-11-08

 ET-MOA-313530-GO-RFQ / S
weet potato seed IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 212,000.00 0.00 Pending Impl
ementation 2022-09-12 2022-10-10 2022-11-09

 ET-MOA-318810-GO-RFQ / U
niforms for scouts IDA / 66510 Coordination and Early Warn

ing Preparedness Post Request for Quota
tions Limited Single Stage - One E

nvelope 90,000.00 0.00 Signed 2022-10-08 2023-02-15 2022-12-03 2023-03-29 2023-01-02

 ET-MOA-318811-GO-RFQ / la
ptop computers IDA / 66510 Project Management Post Request for Quota

tions Limited Single Stage - One E
nvelope 17,500.00 0.00 Pending Impl

ementation 2022-10-09 2022-12-04 2023-01-03

 ET-MOA-323079-GO-DIR / A
mhara Fertilizer IDA / 66510 Livelihoods Protection and R

ehabilitation Post Direct Selection Direct - National 260,000.00 0.00 Completed 2022-10-28 2022-05-08 2022-11-02 2022-05-13 2022-12-07 2022-05-28 2022-12-21 2022-06-17

 ET-MOA-323073-GO-RFQ / A
mhara wheat improved seed
s

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,000,000.00 0.00 Pending Impl

ementation 2022-10-30 2022-12-25 2023-01-24

 ET-MOA-323076-GO-RFQ / A
mhara Masho improved seed
s

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 380,000.00 0.00 Pending Impl

ementation 2022-11-01 2022-12-27 2023-01-26

 ET-MOA-323075-GO-RFQ / A
mhara Sorghum improved se
eds

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 280,000.00 0.00 Pending Impl

ementation 2022-11-01 2022-12-27 2023-01-26

 ET-MOA-323074-GO-RFQ / A
mhara  Teff improved seeds IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 600,000.00 0.00 Pending Impl
ementation 2022-10-30 2022-12-25 2023-01-24

 ET-MOA-325985-GO-DIR / Fe
rtilizer IDA / 66510 Livelihoods Protection and R

ehabilitation Post Direct Selection Direct - National 490,000.00 0.00 Completed 2022-11-14 2022-10-24 2022-11-19 2022-12-12 2022-12-24 2023-01-11 2023-01-23 2023-01-20

 ET-MOA-325961-GO-RFQ / i
mproved wheat seed IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 560,226.00 0.00 Pending Impl
ementation 2022-11-19 2023-01-14 2023-02-13

 ET-MOA-325964-GO-RFQ / F
orage seeds IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 94,339.00 0.00 Completed 2022-11-19 2022-12-05 2023-01-14 2023-01-03 2023-02-13 2022-12-31

 ET-MOA-325966-GO-RFQ / Di
redawa Forage seed IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 12,075.00 0.00 Completed 2022-11-20 2022-12-27 2023-01-15 2023-03-21 2023-02-14 2023-04-06
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 ET-MOA-325982-GO-DIR / Di
redawa  procurement of  Fert
ilizer

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct - National 16,982.00 0.00 Under Imple

mentation 2022-11-15 2023-01-25 2022-11-20 2023-01-30 2022-12-25 2023-01-24

 ET-MOA-325983-GO-RFQ / Di
redawa procurement of cere
als

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 44,889.00 0.00 Pending Impl

ementation 2022-11-23 2023-01-18 2023-02-17

 ET-MOA-328808-GO-RFQ / S
omali improved seed (Maize ) IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 483,411.00 0.00 Signed 2022-12-05 2022-12-20 2023-01-23 2022-12-30 2023-02-22

 ET-MOA-328809-GO-RFQ / s
omali  improved forage seed IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 225,236.00 0.00 Pending Impl
ementation 2022-12-05 2023-01-30 2023-03-01

 ET-MOA-328817-GO-RFQ / Af
rar  procurement of  cereals IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 135,406.00 0.00 Completed 2022-12-04 2022-10-07 2023-01-29 2022-12-23 2023-02-28 2022-12-30

 ET-MOA-328823-GO-RFQ / Af
ar improved forage seeds IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 94,340.00 0.00 Completed 2022-12-05 2022-12-06 2023-01-30 2023-01-29 2023-03-01 2023-01-21

 ET-MOA-328826-GO-DIR / pr
ocurement of fertilizer IDA / 66510 Livelihoods Protection and R

ehabilitation Post Direct Selection Direct - National 66,037.00 0.00 Canceled 2022-11-30 2022-12-05 2023-01-09 2023-02-08

 ET-MOA-328842-GO-RFQ / or
omia improved forage seed IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 463,393.00 0.00 Pending Impl
ementation 2022-12-04 2023-01-29 2023-02-28

 ET-MOA-328849-GO-DIR / Or
omia -procurement of  Fertili
zer (NPS ,UREA)

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct - National 686,788.00 0.00 Pending Impl

ementation 2022-11-29 2022-12-04 2023-01-08 2023-02-07

 ET-MOA-328854-GO-RFQ / O
romia  procurement of  impro
ved seed

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 351,696.00 0.00 Pending Impl

ementation 2022-12-05 2023-01-30 2023-03-01

 ET-MOA-333773-GO-RFQ / H
arari -Forage seeds IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 27,158.21 0.00 Under Imple
mentation 2023-01-04 2022-11-04 2023-03-01 2023-03-31

 ET-MOA-333776-GO-DIR / Ha
rari - procurement of fertilize
r

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct - National 19,622.00 0.00 Pending Impl

ementation 2022-12-29 2023-01-03 2023-02-07 2023-03-09

 ET-MOA-333777-GO-RFQ / H
arari procurement of seeds IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 27,164.00 0.00 Pending Impl
ementation 2023-01-04 2023-03-01 2023-03-31

 ET-MOA-333831-GO-RFQ / s
upply installation of electric b
oard for data centre

IDA / 66510 Surveillance and Control Me
asures Post Request for Quota

tions Limited Single Stage - One E
nvelope 48,000.00 0.00 Completed 2023-01-04 2023-01-09 2023-03-01 2023-01-20 2023-03-31 2023-02-17

 ET-MOA-335504-GO-RFQ / E
quipment for DL Communicat
ion (Audio Visual )

IDA / 66510 Project Management Post Request for Quota
tions Limited Single Stage - One E

nvelope 78,200.00 0.00 Signed 2023-01-18 2023-01-18 2023-03-15 2023-02-23 2023-04-14

 ET-MOA-311252-GO-RFB / E
quipment for networking and
Software management

IDA / 66510 Coordination and Early Warn
ing Preparedness Prior Request for Quota

tions Limited Single Stage - One E
nvelope 2,000,000.00 0.00 Canceled 2022-09-04 2022-10-16 2022-11-15

 ET-MOA-337956-GO-RFB / E
quipment for Networking and
software Management

IDA / 66510 Coordination and Early Warn
ing Preparedness Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 2,000,000.00 0.00 Under Imple

mentation 2023-01-27 2023-04-04 2023-02-01 2023-04-11 2023-03-15 2023-05-24 2023-04-04 2023-08-17 2023-04-21 2023-06-20

 ET-MOA-175931-GO-RFQ / O
romia purchase of fertilizer 1
9640 Qtl from Oromia Seed E
nterprise (OSE)

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 1,276,600.00 0.00 Canceled 2022-02-14 2022-02-19 2022-03-26 2022-04-01

 ET-MOA-175932-GO-RFQ / S
NNP purchase of fertilizer 24
32 Qtl from SSE

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct 158,080.00 0.00 Canceled 2022-02-14 2022-02-19 2022-03-26 2022-04-05

 ET-MOA-277955-GO-RFQ / A
mhara- purchase of improve
d seeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Request for Quota

tions Limited Single Stage - One E
nvelope 1,865,000.00 0.00 Canceled 2022-02-21 2022-04-18 2022-05-18

 ET-MOA-348001-GO-RFQ / pr
ocurement of Urea fertilizer IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 160,000.00 0.00 Pending Impl
ementation 2023-03-17 2023-05-12 2023-05-27

 ET-MOA-349034-GO-RFQ / pr
ocurement of office furniture IDA / 66510 Project Management Post Request for Quota

tions Limited Single Stage - One E
nvelope 99,500.00 0.00 Completed 2023-03-21 2023-03-29 2023-05-16 2023-06-13 2023-06-25 2023-06-24

 ET-MOA-318812-GO-RFQ / E
arth ranger and tableaus soft
ware for data analysis and fie
ld operation tracking

IDA / 66510 Surveillance and Control Me
asures Post Request for Quota

tions Limited Single Stage - One E
nvelope 35,000.00 0.00 Canceled 2022-10-15 2022-12-10 2023-01-09

 ET-MOA-328848-GO-RFQ / O
romia improved seed IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 100.00 0.00 Canceled 2022-12-05 2023-01-30 2023-03-01

 ET-MOA-199303-GO-DIR / 20
Agricultural sprayer Drones IDA / 66510 Surveillance and Control Me

asures Post Direct Selection Direct 700,000.00 0.00 Canceled 2022-02-14 2022-02-19 2022-03-26 2022-05-10

 ET-MOA-353878-GO-RFQ / R
hodes grass, Panicum grass
and Sudan grass seeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 920,000.00 0.00 Signed 2023-04-08 2023-05-02 2023-05-13 2023-07-08 2023-06-27

 ET-MOA-353882-GO-RFQ / L
ukinia, Sesbania, Tree Lucere
ne and pigeon pea seeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 900,000.00 0.00 Pending Impl

ementation 2023-04-08 2023-05-13 2023-06-27

 ET-MOA-364542-GO-RFQ / O
romia  procurement  of fertili
zer ( urea and UPS)

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Direct Selection Direct - National 2,094,230.00 0.00 Under Revie

w 2023-06-05 2023-08-02 2023-06-10 2023-07-08 2023-08-07

 ET-MOA-364548-GO-RFQ / or
omia  procurement of improv
ed seed

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Request for Bids Open - National Single Stage - One E

nvelope 2,879,741.00 0.00 Canceled 2023-06-06 2023-07-14 2023-06-11 2023-07-11 2023-07-21 2023-08-18 2023-09-20

 ET-MOA-364555-GO-RFB / A
mhara  procurement of forag
e seed

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Bids Open - National Single Stage - One E

nvelope 322,652.00 0.00 Pending Impl
ementation 2023-06-07 2023-06-12 2023-07-12 2023-07-13 2023-08-04 2023-09-03

 ET-MOA-364601-GO-RFB / S
NNP procurement of forage s
eeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Bids Open - National Single Stage - One E

nvelope 246,000.00 0.00 Pending Impl
ementation 2023-06-06 2023-06-11 2023-07-11 2023-07-19 2023-07-28 2023-08-27
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 ET-MOA-365284-GO-RFQ / Pr
ocurement of tablets for DL d
ata collection

IDA / 66510 Surveillance and Control Me
asures Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,000.00 0.00 Completed 2023-06-12 2023-06-08 2023-08-07 2023-07-07 2023-09-06 2023-09-15

 ET-MOA-373424-GO-RFQ / or
omia procurement of differen
t improved seeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Request for Quota

tions Limited Single Stage - One E
nvelope 2,879,741.00 0.00 Canceled 2023-07-30 2023-09-10 2023-10-05

 ET-MOA-373430-GO-RFQ / s
omali  procurement of impro
ved seeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Request for Quota

tions Limited Single Stage - One E
nvelope 2,900,000.00 0.00 Under Imple

mentation 2023-07-30 2023-10-20 2023-09-10 2023-10-08

 ET-MOA-375602-GO-RFQ / Pr
ocurement of equipment for
net working ( Software Securi
ty, MS Share and window ser
ver)

IDA / 66510 Coordination and Early Warn
ing Preparedness Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,000,000.00 0.00 Pending Impl

ementation 2023-08-12 2023-09-16 2023-10-16

 ET-MOA-376125-GO-RFQ / pr
ocurement of Tire for DL field
 vehicles

IDA / 66510 Coordination and Early Warn
ing Preparedness Post Request for Quota

tions Limited Single Stage - One E
nvelope 62,500.00 0.00 Completed 2023-08-15 2023-08-09 2023-09-22 2023-08-16 2023-10-12 2023-08-17

 ET-MOA-378299-GO-RFQ / pr
ocurement of improved seed
s

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 66,037.00 0.00 Pending Impl

ementation 2023-08-29 2023-10-03 2023-10-18

 ET-MOA-382033-GO-RFQ / S
omali procurement of improv
ed forage seeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,412,902.00 0.00 Pending Impl

ementation 2023-09-19 2023-11-14 2023-12-04

 ET-MOA-382034-GO-RFQ / S
omali procurement of 10000
quintals of Fodder (hay)

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 442,456.00 0.00 Pending Impl

ementation 2023-09-23 2023-11-18 2023-12-13

 ET-MOA-382036-GO-RFQ / Af
ar procurement of 611 quinta
ls of improved forage seed

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 857,252.00 0.00 Pending Impl

ementation 2023-09-25 2023-11-20 2023-12-15

 ET-MOA-382037-GO-RFQ / Af
ar procurement of 2237 quint
als of improved seeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 278,548.00 0.00 Canceled 2023-09-23 2023-11-04 2023-11-24

 ET-MOA-373424-GO-RFQ/R2
/ oromia procurement of diffe
rent improved seeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Request for Quota

tions Limited Single Stage - One E
nvelope 2,879,744.50 0.00 Under Revie

w 2023-07-07 2023-09-01 2023-09-26

 ET-MOA-364542-GO-RFQ/R1
/ oromia procurement of Ferti
lizer (urea and UPS)

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Direct Selection Direct - National 2,094,235.00 0.00 Under Imple

mentation 2023-06-05 2023-10-12 2023-06-10 2023-11-02 2023-07-08 2023-08-07

 ET-MOA-385166-GO-DIR / Af
ar procurement of fertilizer fr
om Ethiopia business corpora
tion

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct - National 561,728.00 0.00 Pending Impl

ementation 2023-10-08 2023-10-13 2023-11-15 2023-11-30

 ET-MOA-385168-GO-RFQ / pr
ocurement of improved seed
s

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 292,366.00 0.00 Pending Impl

ementation 2023-10-14 2023-11-14 2023-11-29

 ET-MOA-385170-GO-DIR / pr
ocurement of fertilizer  from
Ethiopia Business corporatio
n

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct - National 377,193.00 0.00 Pending Impl

ementation 2023-10-05 2023-10-10 2023-10-29 2023-11-18

 ET-MOA-386967-GO-DIR / A
mhara procurement of fertiliz
er

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct - National 13,650.00 0.00 Pending Impl

ementation 2023-10-13 2023-10-18 2023-11-01 2023-11-16

 ET-MOA-386970-GO-RFQ / pr
ocurement of tire and batter
y

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 99,500.00 0.00 Pending Impl

ementation 2023-10-18 2023-11-17 2023-11-27

 ET-MOA-386982-GO-RFQ / pr
ocurement of spare parts for
field vehicles (Frenshara and
Daprater )

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 22,000.00 0.00 Pending Impl

ementation 2023-10-20 2023-11-16 2023-11-26

 ET-MOA-387020-GO-RFQ / pr
ocurement of vehicles for DL IDA / 66510 Livelihoods Protection and R

ehabilitation Post Request for Quota
tions Limited Single Stage - One E

nvelope 460,000.00 0.00 Pending Impl
ementation 2023-10-18 2023-11-18 2023-11-30

 ET-MOA-393080-GO-DIR / A
mhara procurement of fertiliz
er from

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Direct Selection Direct - National 812,260.00 0.00 Pending Impl

ementation 2023-11-16 2023-11-21 2023-12-06 2024-01-15

 ET-MOA-393093-GO-RFQ / A
mhara procurement  of  diffe
rent seeds

IDA / 66510 Livelihoods Protection and R
ehabilitation Prior Request for Quota

tions Limited Single Stage - One E
nvelope 3,304,468.00 0.00 Pending Impl

ementation 2023-11-22 2024-01-12 2024-02-11

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-MOA-181756-NC-DIR / Le
ase of Aircraft sprayer (4 airc
rafts) from Zemen Flights ser
vice

IDA / 66510 Surveillance and Control Me
asures Prior Direct Selection 5,600,000.00 0.00 Under Revie

w 2020-07-07 2020-07-12 2020-07-25 2021-01-21

 ET-MOA-199304-NC-DIR / Le
ase of sprayer air crafts IDA / 66510 Surveillance and Control Me

asures Prior Direct Selection Direct 4,500,000.00 0.00 Under Revie
w 2020-10-15 2020-10-20 2020-11-24 2021-02-22

 ET-MOA-236964-NC-RFQ / C
harter service to transport ba
ck to South Africa after servic
e contract of the Helicopters
is completed.

IDA / 66510 Surveillance and Control Me
asures Post Request for Quota

tions Limited Single Stage - One E
nvelope 390,000.00 385,000.00 Completed 2021-06-05 2021-05-25 2021-07-17 2021-06-09 2021-08-06 2021-06-14

 ET-MOA-237036-NC-RFQ / Tr
ansport contract to deliver th
e "improved seeds" for the Ti
gray regions.

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 150,000.00 0.00 Pending Impl

ementation 2021-06-05 2021-07-10 2021-08-09

 ET-MOA-238897-NC-RFQ / Tr
ansport service for 11,584 qu
intals of seed from Mekelle to
various woredas in Tigray reg
ion

IDA / 66510 Livelihoods Protection and R
ehabilitation Post Request for Quota

tions Limited Single Stage - One E
nvelope 150,000.00 0.00 Pending Impl

ementation 2021-06-16 2021-07-06 2021-07-21

 ET-MOA-279746-NC-RFQ / le
ase of DL spray aircrafts IDA / 66510 Surveillance and Control Me

asures Prior Request for Quota
tions Limited Single Stage - One E

nvelope 3,000,000.00 0.00 Canceled 2022-03-01 2022-04-26 2022-10-23
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 ET-MOA-199300-NC-DIR / Le
ase of four sprayer drones IDA / 66510 Surveillance and Control Me

asures Post Direct Selection Direct 315,000.00 0.00 Pending Impl
ementation 2020-10-19 2020-10-24 2020-11-28 2021-01-12

 ET-MOA-289953-NC-DIR / Le
ase  of Sprayer aircraft IDA / 66510 Surveillance and Control Me

asures Post Direct Selection Direct 1,490,000.00 0.00 Completed 2022-04-15 2022-04-21 2022-04-20 2022-04-21 2022-05-11 2022-05-05 2022-09-08 2022-07-25

 ET-MOA-255670-GO-RFQ / D
ocumentation and publicatio
n service of DL situation in Et
hiopia from 2019-2021

IDA / 66510 Project Management Post Request for Quota
tions Limited Single Stage - One E

nvelope 60,000.00 0.00 Canceled 2022-02-16 2022-04-13 2022-06-12

 ET-MOA-311259-NC-DIR / Thi
rd Party Implementer service
fee

IDA / 66510 Project Management Post Direct Selection Direct - Internation
al 1,400,000.00 0.00 Canceled 2022-09-05 2022-09-10 2022-10-08 2023-04-06

 ET-MOA-322588-NC-DIR / Se
rvice of Third Party Impleme
nter

IDA / D6360 Project Management Prior Direct Selection Direct - Internation
al 2,400,000.00 0.00 Signed 2022-10-26 2022-10-20 2022-10-31 2022-10-24 2022-12-05 2022-11-13 2023-11-30

 ET-MOA-348005-GO-DIR / Pr
ocurement of earth range sof
tware license

IDA / 66510 Surveillance and Control Me
asures Post Direct Selection Direct - Internation

al 35,000.00 0.00 Pending Impl
ementation 2023-03-20 2023-03-25 2023-04-10 2023-05-20

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 ET-MOA-325698-CS-LCS / co
nsultancy service for design
and supervise of renovation
of chemical store

IDA / 66510 Surveillance and Control Me
asures Post Least Cost Selecti

on Open - National 90,000.00 0.00 Under Review 2022-12-08 2023-06-27 2022-12-22 2023-01-01 2023-01-29 2023-02-05 2023-02-13 2023-02-23 2023-03-16

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-MOA-197751-CS-INDV / E
mployment of Communicatio
n specialist

IDA / 66510 Project Management Post Individual Consult
ant Selection Open 48,000.00 0.00 Canceled 2020-10-15 2020-11-23 2020-12-08 2021-01-07 2022-01-06

 ET-MOA-199298-CS-INDV / E
mployment of data manage
ment specialist

IDA / 66510 Project Management Post Individual Consult
ant Selection Open 48,000.00 0.00 Canceled 2020-10-16 2020-11-25 2020-12-09 2020-12-28 2021-12-27

 ET-MOA-197753-CS-INDV / E
mployment of Pest Managem
ent Specialist

IDA / 66510 Project Management Post Individual Consult
ant Selection Open 48,000.00 0.00 Canceled 2020-10-14 2020-11-22 2020-12-10 2020-12-30 2021-12-29

 ET-MOA-197752-CS-INDV / E
mployment of Environmental
and Social Safeguards Specia
list

IDA / 66510 Project Management Post Individual Consult
ant Selection Open 48,000.00 0.00 Canceled 2020-10-13 2020-11-22 2020-12-13 2021-01-05 2022-01-04

 ET-MOA-197750-CS-INDV / E
mployment of Monitoring, Ev
aluation and Learning (MEAL)
specialist

IDA / 66510 Project Management Post Individual Consult
ant Selection Open 48,000.00 0.00 Canceled 2020-10-18 2020-11-27 2020-12-11 2021-01-06 2022-01-05

 ET-MOA-264667-CS-INDV / R
ecruitment of Pest Managem
ent specialist

IDA / 66510 Project Management Post Individual Consult
ant Selection Open 10,000.00 0.00 Under Implement

ation 2021-11-23 2021-06-10 2022-01-11 2022-02-01 2022-03-08 2022-09-04

 ET-MOA-264678-CS-INDV / R
ecruitment of M & E Specialis
t

IDA / 66510 Project Management Post Individual Consult
ant Selection Open 10,000.00 0.00 Under Implement

ation 2021-11-26 2021-06-10 2021-12-22 2021-12-29 2022-01-26 2023-01-26

 ET-MOA-261441-CS-INDV / E
mployment of Communicatio
n specialist

IDA / 66510 Project Management Post Individual Consult
ant Selection Open 10,000.00 0.00 Under Implement

ation 2021-11-25 2020-11-05 2021-12-28 2022-01-04 2022-02-08 2023-02-08

 ET-MOA-264675-CS-INDV / r
ecruitment of Environmental
Safeguard Specialist

IDA / 66510 Project Management Post Individual Consult
ant Selection Open 10,000.00 0.00 Under Implement

ation 2021-11-25 2021-06-10 2021-12-28 2022-01-18 2022-02-22 2023-02-22


