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I. BASIC INFORMATION 

 

1. BASIC PROJECT DATA  

Project ID Project Name 

P154716 Anhui Aged Care System Demonstration Project 

Task Team Leader(s) Country 

Dewen Wang, Lansong Zhang China 

Approval Date Environmental Category 

19-Jun-2018 Partial Assessment (B) 

Managing Unit 

HEASP 

  

PROJECT FINANCING DATA (US$, Millions) 
 

SUMMARY-NewFin1  

 

Total Project Cost 197.84 

Total Financing 197.84 

Financing Gap 0.00 

 
 
DETAILS -NewFinEnh1 

World Bank Group Financing 

     International Bank for Reconstruction and Development (IBRD) 118.00 

Non-World Bank Group Financing 

     Counterpart Funding 79.84 

          Borrower/Recipient 79.84 

 
   
2. PROJECT INFORMATION 
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PROG_INF O 

Current Program Development Objective 

The project development objective (PDO) is to support the government of Anhui province in developing and managing a 
diversified, three-tiered aged care service delivery system for the elderly, particularly those with limited functional ability. 

 
 .  
 
 
 

3. PROJECT DESCRIPTION 
  

The Project Development Objective (PDO) is to support the government of Anhui province in establishing and managing a 
diversified (public, private and mixed) aged care service system. This system will have three tiers of home care, community 
care and institutional care. The key target group and the main beneficiaries of this project intervention will be the elderly 
with physical or mental impairments and limitations of activities of daily living. It has four components as follows: 

• Component 1: Supporting the Development of Government Stewardship Capacity. It includes (a) development of 
a unified information system to facilitate the  management of the aged care service system in Anhui; (b) design 
and piloting of a functional ability and needs assessment to improve the effectiveness and quality of aged care 
services; (c) development and implementation of  quality and service provision standards for aged care services; 
and (d) provision of professional managerial training to government officials and facility managers of aged care 
services. 

• Component 2: Strengthening Community-based and Home-based Care Services. It includes (a) construction, 
upgrading, refurbishing and/or equipping of community-based care service stations in Anqing and Lu'An; and (b) 
supporting the provision of aged care services to targeted beneficiaries in Anqing and Lu’An through the purchase 
of basic aged care services. 

• Component 3: Strengthening the Delivery and Management of Nursing Care. It includes (a) construction and 
quipping of skilled nursing facilities, providing skilled nursing beds and services in Anqing and Lu’An; (b) upgrading 
of the infrastructure, equipment, and institutional management capacity of government-run urban welfare homes 
in Ningguo City and Xuanzhou; and (c) upgrading of the infrastructure, equipment, and institutional management 
capacity of government-run rural welfare homes in Suzhou, Anqing and Lu’An.  

• Component 4: Project Management, Monitoring and Evaluation. It includes (a) capacity building activities for 
managers and operational staff at both the PMOs and the PIUs; (b) technical guidance, through a Project expert 
panel, to support Project implementation; and (c) monitoring and evaluation of Project activities, including 
innovative case studies and other surveys, and dissemination of Project experience and lessons learned from key 
interventions and results. 

 
 
  . 
 

4. PROJECT LOCATION AND SALIENT PHYSICAL CHARACTERISTICS RELEVANT TO THE SAFEGUARD ANALYSIS (IF 
KNOWN) 

 

Anhui is located in eastern part of China, covering an area of 140.1 thousand square kilometers with 570 km 
from south to north and 450 km from east to west. Its geography has distinct seasons and presents a 
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transition from warm temperate zone to subtropical zone. The average annual temperature of Anhui ranges 
from 14 to 17 degrees Celsius. Anhui has 200 to 250 frost-free days. The average annual precipitation of 
Anhui is 800 to 1,800 millimeters. The Project will be implemented in Anhui province at the provincial, city 
and county levels, specifically the project cities and counties are Anqing municipality, Lu'An municipality, 
Suzhou Municipality (including one district and four counties - Yongqiao, Lingbi, Dangshan, Xiaoxian, Sixian), 
Ningguo county-level city and Xuanzhou district of Xuancheng municipality. The increased physical activities 
due to restructuring will be in Anqing, Lu’an and Suzhou, which are separately located in southwest of Anhui, 
west of Anhui and northeast of Anhui. The sites of these increased physical activities are far from 
environmental sensitive receptors such as biodiversity habitats, drinking water protection zones, cultural 
heritages, etc., as per environmental and social screening and confirmed during the EA. 

 
 

5. ENVIRONMENTAL AND SOCIAL SAFEGUARDS SPECIALISTS ON THE TEAM 

 
Aimin Hao, Social Specialist 
Ross James Butler, Social Specialist 
Bin Xu, Environmental Specialist 
SAFEGUARD_TABLE 

6. SAFEGUARD POLICIES TRIGGERED 

Safeguard Policies Triggered Explanation 

Environmental Assessment  (OP) (BP 4.01) Yes 

It is confirmed that Environmental Assessment (OP 
4.01) is triggered. The proposed physical 
investments mainly include the construction or 
improvement of aged care facilities in Anhui 
Province (e.g. community base stations, urban and 
rural welfare homes, and nursing facilities). The 
scale and size of the new construction vary, ranging 
from community-based stations (dozens of small 
buildings with several stories) to institutional 
nursing facilities (two multistory building each with 
500-600 beds). The rehabilitation work is to finance 
small scale civil work and equipment for existing 
community-based and home-based care facilities.  
 
The project is a category B project considering the 
type, location, sensitivity, and scale of the project 
as well as the nature and magnitude of its potential 
environmental impacts. An Environmental and 
Social Management Plan (ESMP) has been 
developed for the construction or improvement of 
aged care facilities during project preparation. 
Given that the project may consist of some 
activities for which impacts cannot be determined 
until the activity details have been identified during 
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project implementation, an ESMF has been 
prepared, setting out the guidelines and 
procedures to address the environmental and 
social impacts of the project activities. Details are in 
Section II. 
 
The proposed new activities under restructuring 
includes the upgrading and newly construction of 
community service stations and rural welfare 
homes, which are similar to the ongoing activities. 
No new safeguards policy will be triggered, and the 
EA category of the project will remain B. Given the 
nature of the new activities, the environmental 
impacts are limited, short term and site-specific 
that can be easily mitigated. An ESMP for the new 
activities has been prepared to address the related 
environmental impacts by the PPMO. The ESMP for 
the new activities of the restructuring were 
disclosed at Anhui PPMO website on June 1, 2022 
and the English version ESMP will be disclosed at 
the World Bank website upon clearance. 
 

Performance Standards for Private Sector 
Activities OP/BP 4.03 

No  

Natural Habitats (OP) (BP 4.04) No 

The proposed project activities are located in the 
urban and sub-urban areas which have been 
heavily influenced by human activities. The project 
activities will not affect any protected reserves, 
known as natural habitats, or established or 
proposed critical natural habitats. 

Forests (OP) (BP 4.36) No 

The project will not have impacts on the health and 
quality of forests or the rights and welfare of people 
and their level of dependence upon or interaction 
with forests, or aims to bring about changes in its 
management or protection. 

Pest Management (OP 4.09) No 

The project will not include procurement of 
pesticides or pesticide application equipment, nor 
lead to substantially increased pesticide use and 
subsequent increase in health and environmental 
risk, or could maintain or expand present pest 
management practices that are unsustainable. 

Physical Cultural Resources (OP) (BP 4.11) No 
The project will not cause adverse impacts on the 
Physical Cultural Resources (PCRs) in the project 
influence area. 

Indigenous Peoples (OP) (BP 4.10) No 
The Task Team reviewed the information provided 
by the engaged cities and had discussions with the 
officials who are responsible for the ethnic minority 
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affairs in relation to any ethnic minority community 
in the project areas and the community to be 
affected by the activities of the project. A social 
assessment was also done by a professional 
consulting team to determine whether or not the IP 
policy needs to be triggered. The team concluded 
that the project areas in the cities are 
predominantly Han Chinese and there is no ethnic 
minority group as defined by OP4.10. The Bank OP 
4.10 policy is not triggered and Ethnic Minority 
Development Plan (EMDP) is not required. The 
social assessment was also undertaken to analyze 
elderly people's needs and public demands for aged 
care services, specific to citizen engagement and 
support to poor families. The findings of the asocial 
assessment are integrated into the project design 
and policy reform of the aged care system in Anhui 
province. 

Involuntary Resettlement (OP) (BP 4.12) Yes 

At the project appraisal, it was confirmed that some 
collective land and structures in Xuanzhou District 
of Xuancheng will be required. Other civil works are 
of small scale and on existing public land. An 
experienced social safeguards consulting team has 
been contracted by the Project Management Office 
(PMO) to conduct the resettlement impact 
assessment of the entire project areas. A 
Resettlement Action Plan (RAP) was prepared for 
Xuanzhou subproject recording that 29 households 
( 94 people in total) would be affected by the 
project activities. Specifically, 28 households (92 
people) would be affected by land acquisition; 5 
households (19 people) would be affected by both 
land acquisition and house demolition, and 1 
household (2 people) will be affected by house 
demolition. Xuanzhou District Social Welfare Home 
Relocation and Reconstruction Works (the “Works” 
for short) would require 61.35 mu permanent land 
acquisition in Xiadu Community. The house 
demolition would affect 1,268.64 sqm of land 
where 6 households (21 people) reside. In case of 
any additional land acquisition or resettlement 
emerging during project implementation, a 
Resettlement Policy Framework (RPF) was also 
prepared to guide future land acquisition and 
resettlement in building community service 
stations which are foreseeable to be mostly located 
among existing residential buildings. For hospitals 
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in Lu’An and Anqing which include institutional 
elderly care facilities, a due diligence review was 
done. It showed that there was a legacy issue of 111 
households in Lu’An and 195 households in Anqing 
waiting for resettlement houses that are under 
construction. The resettlement houses were made 
ready for these to-be-resettled people. This 
resettlement action plan and the RPF fully complied 
and the involuntary resettlement was completed 
by 2020. The old RAP and RPF implementation was 
monitored and ensured compliance during the 
project implementation. At the project 
restructuring, a social assessment and resettlement 
due diligence were conducted. The number of both 
urban and rural care homes to be constructed by 
the project was cut down. The rest civil works of 
elderly care homes in the project will be all built or 
rebuilt on public land which includes 4 mu (0.27 ha) 
of state-owned land within an existing elderly care 
home and upgrading of some other existing care 
homes. Thus, the OP/BP 4.12 policy remains 
applicable. Since no new land acquisition or 
resettlement will be required at the restructuring, 
a due diligence review of the involuntary 
resettlement was conducted and no legacy issue 
was found. 

Safety of Dams (OP) (BP 4.37) No 
The project will not finance construction or 
rehabilitation of any dams as defined under this 
policy. This polices is not triggered. 

Projects on International Waterways (OP) 
(BP 7.50) 

No The project is not on international waterways. 

Projects in Disputed Areas (OP) (BP 7.60) No The project is not in disputed areas. 
  
KEY_POLICY_TABLE 

II. KEY SAFEGUARD POLICY ISSUES AND THEIR MANAGEMENT 

 
A. SUMMARY OF KEY SAFEGUARD ISSUES 

 

1. Describe any safeguard issues and impacts associated with the Restructured project. Identify and describe any 
potential large scale, significant and/or irreversible impacts. 
The project will bring positive social benefits to local communities. It will not have any significant adverse 
environmental or social impacts given that the investments are mainly for the rehabilitation of the existing aged care 
facilities which are distributed across five cities/district (i.e. Xuanzhou, Ningguo, Lu'An, Suzhou, Anqing) in Anhui 
Province. The rehabilitation is to finance small scale civil works and provision of equipment for the existing 
communities-based and home-based care facilities. The scale and size of the new construction vary, ranging from 
community-based stations (dozens of small buildings with several stories) to institutional nursing facilities (three 
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multi-story buildings each with 500-600 beds). Potential principal adverse impacts are construction-related impacts 
including dust, noise, wastewater and short disturbance to local communities. Potential adverse impacts during 
project implementation include disposal of domestic waste and wastewater from facilities, and limited amount of 
medical waste from the nursing facilities (approximately 87 tons/year in total). Due diligence was conducted 
confirming that these waste and wastewater could be collected and disposed by the existing treatment facilities in 
accordance with relevant Chinese regulations.  
 
The environmental performance of this project during implementation is satisfactory according to the external ESMP 
implementation monitoring reports and mission field visits. As the proposed new activities under restructuring 
including the rehabilitation and newly construction of community service stations and rural welfare homes, which are 
the same to the ongoing activities, no new safeguards policy will be triggered, and the EA category of the project 
remains B.  
 
The proposed changes in project activities fall in Components 2 & 3. Under Component 2, Anqing will reduce the 
number of urban community-based service stations from 114 to 103 but will upgrade 9 small-scale community 
stations in rural areas. Lu’An will maintain the same number of community service stations (19) but has re-selected 
14 sites of them. The two cities will expand the government purchase of basic aged care services to rural areas. Under 
Component 3, Suzhou will reduce the number of rural care homes from the original 35 to 30 with 1 new site on the 
existing public land. In addition, 26 rural welfare homes including 7 in Anqing and 19 in Lu’An will be added for 
upgrading to strengthen service provision capacities in rural areas by using the loan reallocated from Component 2. 
The reduced activities will reduce corresponding environmental impacts. The proposed new activities will be similar 
as the ongoing ones. Hence, the new activities will bring similar environmental impacts as the impacts of ongoing 
activities: (i) construction-related impacts including dust, noise, wastewater and short disturbance to local 
communities which are site specific, short term and easily to be managed, and; (ii) operational impacts including 
disposal of domestic waste and wastewater from facilities, and limited amount of medical waste from the nursing 
facilities (approximately 2.19 tons/year), and due diligence has confirmed that these waste and wastewater can be 
collected and disposed of by the existing treatment facilities in accordance with relevant Chinese regulations.  
 
OP4.12 remains triggered as it was at the project appraisal. During the project appraisal, a limited amount of land 
acquisition and resettlement was required for an aged care home reconstruction in Xuanzhou. Project activities would 
affect 29 households (94 people), through land acquisition and house demolition. Specifically, 28 households (92 
people) would be affected by land acquisition; 5 households (19 people) would be affected by both land acquisition 
and house demolition, and 1 household (2 people) would be affected by house demolition. Xuanzhou District Social 
Welfare Home Relocation and Reconstruction Works (the "Works" for short) would require 61.35 mu permanent land 
acquisition in Xiadu Community. Of these 61.35mu, 42.475 mu was the area of paddy fields, 1.83 mu was the area of 
vegetable plots, 2.96 mu was the area of woodland, 1.12 mu was the area of dry land, 8.04 mu was the area of ponds, 
0.925 mu was the area of homestead, 0.53 mu was the area of bamboo forests, 0.07 mu was the area of roads, 0.74 
mu was the area of ditches, and 2.66 mu was the area of river channels. The project activities would require 
demolishing private houses of 6 households (21 people) and the total construction area would be 1,268.64mÂ². 
Among these 6 households, 5 households (19 people) would be also affected by land acquisition. These affected 
people had been all resettled in the new resettlement site near their original homes by 2018.  
 
Due diligence reviews were conducted for hospitals in Anqing and Lu'An which would add institutional elderly care 
facilities as project activities. The due diligence review concluded that most compensation and resettlement had been 
completed by December 2015. At the same time, in Lu'An hospital as a consequence of 31.7 mu land acquisition, 
there remained 111 households waiting to be placed in resettlement houses. The resettlement site called Lijing Yuan 
was generally completed by the  end of December 2020. In Anqing hospital case, the construction started in 2014 and 
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major works were completed in 2016. Now the construction was fully completed. The Bank-financed activities include 
equipment and internal decoration of the aged-care facilities within the hospital. As a consequence of 282 mu land 
acquisition for the Anqing hospital, there are 195 affected households waiting to be placed in resettlement houses. 
The resettlement site called Nanshan Xiaoqu and he resettlement buildings were completed. This resettlement site 
had enough houses for all to-be-resettled households and they were ready for use in 2018. The displaced people have 
been receiving transitional living subsidies, are satisfied with the compensation package. The displaced people have 
been resettled in the new resettlement site by 2020. There is no resettlement legacy issue at the project restructuring. 
 
At the project restructuring, from the proposed changes in components 2 and 3 as described in the third paragraph 
of this section, there will no new land acquisition or resettlement after the restructuring. 
 

 
 

2. Describe any potential indirect and/or long term impacts due to anticipated future activities in the project area. 

N/A 

 

3. Describe any potential alternatives (if relevant) considered to help avoid or minimize adverse impacts. 

Most of the physical investments are for rehabilitation/upgrading of existing aged-care facilities. 

 

4. Describe measures taken by the borrower to address safeguard policy issues. Provide an assessment of borrower 
capacity to plan and implement the measures described. 
An Environmental and Social Management Plan (ESMP) has been developed for the project as a stand-alone 
document. The ESMP summarizes key environmental impacts and risks, proposes site-specific mitigation measures 
for design, construction, and operation, including (i) provision of collection and/ treatment facilities for wastewater, 
and waste to be generated at the aged care facilities; (ii) provision of fire-fighting facilities; (iii) requirements for 
universal access design of the facilities to be rehabilitated and constructed under the project; and (iv) ECOPs for 
construction (see ESMP’s Annex 1). These measures for construction phase will be entered into bidding documents 
and the implementation of the mitigation measures will be supervised by relevant institutions. Specific mitigation 
measures during operation include (i) disposal of waste and wastewater from these facilities; and (ii) maintenance of 
safety facilities and emergency plan for accidents. The ESMP also includes a social impact management plan, and 
specifies monitoring plan (e.g. monitoring requirements for waste, noise etc.), institutional arrangements (e.g. roles 
and responsibilities for provincial PMO, city PMOs, civil work contractors, on-site supervisors etc..), capacity building 
(e.g. environmental training), and estimated budget of the ESMP implementation.  
 
An ESMP has been prepared by the PPMO and their EA consultants in accordance with national requirements, the 
World Bank safeguard policies and EHS Guidelines to address the potential environmental and social impacts 
envisaged for the new activities proposed by the restructuring. The ESMP developed adequate measures to avoid, 
minimize, mitigate and compensate the potential adverse impacts, including (i) provision of collection and/ treatment 
facilities for wastewater, and waste to be generated at the aged care facilities; (ii) provision of fire-fighting facilities; 
(iii) requirements for universal access design of the facilities to be rehabilitated and constructed under the project; 
and (iv) ECOPs for construction (see ESMP’s Annex 1). These measures for construction phase will be integrated into 
bidding documents and the implementation of the mitigation measures will be supervised by relevant institutions. 
Specific mitigation measures during operation include (i) disposal of waste and wastewater from these facilities; and 
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(ii) maintenance of safety facilities and emergency plan for accidents. The environmental management 
organization/institutional arrangement and responsibilities, environmental monitoring plan, training plan, grievance 
redress mechanism, monitoring reporting mechanism and budget estimates of the ESMP implementation were also 
summarized in the ESMP. 
 
The original resettlement action plan (RAP) was approached avoidance to land acquisition and resettlement 
relocations at the project appraisal. Only Xuancheng city had land acquisition and resettlement and was completed 
by 2018 before the project restructuring. The original RAP described the adverse impacts related to land-taking, 
structure demolition by an aged care center. Consistent with World Bank Policy OP 4.12 on Involuntary Resettlement, 
the objectives of resettlement planning are to ensure that incomes and living standards are improved (or at least 
restored) for all persons adversely affected by the project. Special care has been taken in resettlement planning to 
ensure that rehabilitation measures are sufficient for land loss people in those areas where the land-taking from peri-
urban are comparatively high. 
 
At project restructuring, a social assessment and due diligence review were done for the involuntary resettlement of 
the project regarding land use and construction of remaining civil works. It is concluded that there will no new land 
acquisition or involuntary resettlement after the restructuring. All remaining civil works will be done on existing public 
land. 
 
Given that the project may consist of some activities for which impacts cannot be determined until the activity details 
have been identified during project implementation, the former ESMF and RPF continue to guide and set out the 
guidelines and procedures to address the environmental and social impacts of the project activities, together with 
the ESMP. 
 
The implementing agency is the Department of Civil Affairs (DOCA) of Anhui Province, that is responsible for overall 
project implementation. A provincial project management office (PMO) has been established and housed in DOCA, 
Under the provincial PMO, the PMOs have been established at municipality, city, or county levels. The provincial PMO 
is responsible for overall coordination with local PMOs throughout the project preparation and implementation. 
Experienced safeguards consultants have been engaged by provincial PMO during project preparation to prepare 
safeguards documents. External consultants have been engaged to monitor the compliance of safeguards 
requirements. The borrower's capacity to plan and implement the safeguards measures are deemed satisfactory. 

 

5. Identify the key stakeholders and describe the mechanism for consultation and disclosure on safeguard policies, with 
an emphasis on potentially affected people. 
In accordance with OP4.01, public consultations have been conducted during the EA process, including meetings with 
project affected people and local Environmental Protection Bureaus. The consultation on the EA safeguards 
document was undertaken from 2016 to July 2017. Feedback and concerns from the consultation have been 
addressed in the project design and in the EA documents. The draft EA documents were locally disclosed at the 
governmental website on July 21, 2017 with a notice published at local newspaper on July 20, 2017. The final ESMP 
and ESMF were disclosed in-country on December 21, 2017. The ESMP and ESMF were disclosed on the World Bank's 
external website on December 27, 2017 and December 28, 2017 respectively.  
Public consultations were carried out in May 2022 during the EA and SA process for the new activities under 
restructuring following the Bank Safeguard policies and Chinese regulations in the form of interview, questionnaire 
survey and public meetings with project-affected persons, local governments, aged care service providers and other 
relevant stakeholders. Opinions and concerns expressed have been addressed in the ESMP. The ESMP was disclosed 
at Anhui DOCA website on June 1, 2022 and the English version of the ESMP will be disclosed at the World Bank 
website upon clearance.  
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In line with OP 4.12, public consultations were also conducted in the affected areas with the affected farmers and 
other stakeholders from 2016 to July 2017, and May 2022. Relevant social assessment has been done with the 
detailed mitigation measures agreed and arranged for land acquisition and resettlement, social impact assessment 
was done based on field investigation, interviews and surveys with local official and residents in project sites as well. 
The Social Assessment (SA) was disclosed on the government website on November 23, 2017 and the Bank's external 
website on the same day. The final documents of Resettlement Action Plan (RAP), Due Diligence Review (DDR), 
Resettlement Policy Framework (RPF) were disclosed at the government website and the World Bank's external 
website on January 3, 2018. At the project restructuring, the due diligence report on involuntary resettlement was 
prepared and disclosed on June 30 2022 in local project sites, and its English version will be disclosed at the World 
Bank website upon clearance. 
 
Grievance Redress. A mechanism covering each level PMOs has been established for grievance redress. Project level 
GRM has now been posted on the websites of PPMO. During project implementation, all grievances (if any) will be 
properly addressed and documented in alignment with GRM and reported to the Bank. Grievances will be filed in 
writing. Starting at county level, the grievances can be elevated to municipal PMO or PPMO if affected people are not 
satisfied with the resolution at the lower level. The affected people could also file their cases in court if they are not 
satisfied with the resolution by the project authority. All grievances and their resolution will be recorded and be 
feedbacked to the affected people on a timely basis. As of the restructuring, no significant grievances or complaints 
were received by PMOs as reported by PPMO and external environmental and social monitoring. 

 

 

DISCLOSURE_TABLE 

B. DISCLOSURE REQUIREMENTS  
  

ENV_TABLE 

Environmental Assessment/Audit/Management Plan/Other 

 

Date of receipt by the Bank Date of submission for disclosure 

13-Oct-2023 02-Nov-2023 

For Category ‘A’ projects, date of distributing the Executive Summary of the EA to the Executive Directors 

 

“In country” Disclosure  

 

Country Date of Disclosure 

China 11-Oct-2023 

Comments 

 

 
  
RESETTLE_TABLE  

Resettlement Action Plan/Framework Policy Process 
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Date of receipt by the Bank Date of submission for disclosure 

19-Oct-2023 02-Nov-2023 

“In country” Disclosure  

 

Country Date of Disclosure 

China 11-Oct-2023 

Comments 

 
    
COMPLIANCE_TABLE 

C. COMPLIANCE MONITORING INDICATORS AT THE CORPORATE LEVEL 
 

EA_TABLE 
OP/BP/GP 4.01 - Environment Assessment 

Does the project require a stand-alone EA (including EMP) report? Yes 

If yes, then did the Regional Environment Unit or Practice Manager (PM) review 
and approve the EA report? 

Yes 

Are the cost and the accountabilities for the EMP incorporated in the credit/loan? Yes 

 
     
IR_TABLE 
OP/BP 4.12 - Involuntary Resettlement 

Has a resettlement plan/abbreviated plan/policy framework/process framework 
(as appropriate) been prepared? 

Yes 

If yes, then did the Regional unit responsible for safeguards or Practice Manager 
review the plan? 

Yes 

 
     
PDI_TABLE 
The World Bank Policy on Disclosure of Information 

Have relevant safeguard policies documents been sent to the World Bank for 
disclosure? 

Yes 

Have relevant documents been disclosed in-country in a public place in a form 
and language that are understandable and accessible to project-affected groups 
and local NGOs? 

Yes 

 
 
ALL_TABLE 
All Safeguard Policies 
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Have satisfactory calendar, budget and clear institutional responsibilities been 
prepared for the implementation of measures related to safeguard policies? 

Yes 

Have costs related to safeguard policy measures been included in the project 
cost? 

Yes 

Does the Monitoring and Evaluation system of the project include the monitoring 
of safeguard impacts and measures related to safeguard policies? 

Yes 

Have satisfactory implementation arrangements been agreed with the borrower 
and the same been adequately reflected in the project legal documents? 

Yes 

 
 

 

III. APPROVALS 

  

Task Team Leader(s) 
Dewen Wang 
Lansong Zhang 

 

 

Approved By 

Safeguards Advisor Nina Chee 16-Nov-2023 

Practice Manager/Manager 
Yasser Aabdel-Aleem Awny El-
Gammal 

17-Nov-2023 
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