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PROCUREMENT
PLAN Kyrgyz Republic : Sustainable Rural Water Supply and Sanitation Project
General Information
Country: Kyrgyz Republic Bank’s Approval Date of the Original Procurement Plan: 2017-02-08

Revised Plan Date(s): (comma delineated, leave blank if none)2022-08-29
Project ID: P154778 GPN Date:
Project Name: Sustainable Rural Water Supply and Sanitation Project
Loan / Credit No: TF / A1605, IDA / D1380, IDA / 59070, IDA / D2040, IDA / 60880
Executing Agency(ies):Community Development and Investment Agency

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approa

ch
Procurement Pr

ocess
Prequalificatio

n (Y/N)
High SEA/SH

Risk
Procurem
ent Docu
ment Typ

e

Actual A
mount (U

S$)
Process
Status

Draft Pre-qualificatio
n Documents

Prequalification Eval
uation Report

 Draft Bidding Docu
ment / Justification

Specific Procuremen
t Notice / Invitation

Bidding Documents
as Issued

Proposal Submission
/ Opening / Minutes

Bid Evaluation Repor
t and Recommendati

on for Award
Signed Contract Contract Compl

etion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actua

l
 IDA-SRWSSDP-CW-17-1 / Re
habilitation of water supply 
system in Togotoi

IDA / 59070 Water Supply Investments Prior Request for Bids Open - National Single Stage - One
Envelope 414,322.01 Completed 2016-12-3

0
2017-01-0

4
2017-02-1

5
2017-04-1

1
2017-04-2

7
2017-05-1

6
2017-06-0

5
2017-11-

12
2019-0

8-30

 IDA-SRWSSDP-CW-2017-2 /
Rehabilitation of water suppl
y  system in Kyrgyz-Ata (5 lo
ts)

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope

3,484,396.
44 Completed 2017-05-1

6
2017-05-0

5
2017-05-2

1
2017-07-0

2
2017-06-0

5
2017-08-0

1
2017-07-2

0
2017-09-0

5
2017-08-2

9
2018-03-

04
2019-0

5-31

 IDA-SRWSSDP-CW-2017-3 /
Rehabilitation of water suppl
y  system in Sultan (3lots)

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope

2,300,631.
35 Completed 2017-05-1

6
2017-04-2

8
2017-05-2

1
2017-07-0

2
2017-05-2

9
2017-08-0

1
2017-07-2

0
2017-09-0

5
2017-08-2

9
2018-03-

04
2020-0

6-30

 IDA-SRWSSDP-CW-2017-4 /
Rehabilitation of water suppl
y  system in Panfilovka (3 lo
ts)

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope

2,476,062.
26 Completed 2017-05-1

6
2017-05-0

5
2017-05-2

1
2017-07-0

2
2017-06-0

5
2017-08-0

1
2017-07-2

1
2017-09-0

5
2017-08-2

9
2018-03-

04
2019-0

5-31

 IDA-SRWSSDP-CW-2017-6 /
Rehabilitation of water suppl
y  system in Alekseevka

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope

1,582,371.
95 Completed 2017-12-0

1
2018-02-0

9
2017-12-0

6
2018-01-1

7
2018-03-1

3
2018-02-1

6
2018-04-2

0
2018-03-2

3
2018-05-2

8
2018-09-

19
2020-0

6-30

 IDA-SRWSSDP-CW-2018-7 /
Rehabilitation of water suppl
y  system in Kyzyl-Tuu

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 943,824.67 Completed 2018-01-2

9
2018-05-0

4
2018-02-0

3
2018-03-1

7
2018-06-1

9
2018-04-1

6
2018-07-1

1
2018-05-2

1
2018-08-2

7
2018-11-

17
2019-1

0-28

 IDA-SRWSSDP-CW-2018-8 /
Rehabilitation of water suppl
y  system in Kun-Tuu

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope

1,311,126.
88 Completed 2018-01-2

9
2018-05-0

4
2018-02-0

3
2018-03-1

7
2018-06-0

7
2018-04-1

6
2018-07-1

1
2018-05-2

1
2018-08-2

7
2018-11-

17
2021-0

6-03

 IDA-SRWSSDP-CW-2018-9 /
Rehabilitation of water suppl
y  system in Darkan

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 480,923.08 Terminate

d
2018-07-0

1
2018-09-0

7
2018-07-0

6
2018-08-1

7
2018-10-1

8
2018-09-1

6
2019-01-2

5
2018-10-2

1
2019-03-0

1
2019-04-

19

 IDA-SRWSSDP-CW-2018-10
/ Rehabilitation of water sup
ply  system in Chelpek

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 509,569.50 Completed 2018-07-0

1
2018-09-0

3
2018-07-0

6
2018-08-1

7
2018-10-1

8
2018-09-1

6
2019-01-2

5
2018-10-2

1
2019-03-0

1
2019-04-

19
2019-1

2-11

 IDA-SRWSSDP-CW-2018-11
/ Rehabilitation of water sup
ply  system in Sary-Tash

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 403,830.42 Completed 2018-08-2

9
2019-07-2

6
2018-09-0

3
2018-10-1

5
2019-09-0

4
2018-11-1

4
2019-10-1

5
2018-12-1

9
2019-11-2

2
2019-06-

17
2021-0

8-31

 IDA-SRWSSDP-CW-2018-12
/ Rehabilitation of water sup
ply  system in Achyk-Suu

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 527,664.60 Completed 2018-08-2

9
2019-07-2

6
2018-09-0

3
2018-10-1

5
2019-09-0

4
2018-11-1

4
2019-10-1

5
2018-12-1

9
2019-11-2

0
2019-06-

17
2021-0

9-30

 IDA-SRWSSDP-CW-2018-13
/ Rehabilitation of water sup
ply  system in Gulbar

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Under Impl

ementation
2018-08-2

9
2018-09-0

3
2018-10-1

5
2018-11-1

4
2018-12-1

9
2019-06-

17

 IDA-SRWSSDP-CW-2018-14
/ Rehabilitation of  water su
pply system in Otuz Adyr

IDA / D2040 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00

Pending Im
plementati
on

2018-08-2
9

2018-09-0
3

2018-10-1
5

2018-11-1
4

2018-12-1
9

2019-06-
17

 IDA-SRWSSDP-CW-2018-16
/ Rehabilitation of water sup
ply  system in Tolok

IDA / D2040 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 368,970.73 Completed 2018-03-0

2
2018-02-0

7
2018-03-0

7
2018-04-1

8
2018-03-1

3
2018-05-1

8
2018-04-2

0
2018-06-2

2
2018-05-2

8
2018-12-

19
2019-0

7-31

 SRWSSDP-SHOPPING-WORK
S-2018-1 / Renovation work
for DWWSD

IDA / D1380 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 2,807.86 Completed 2018-04-3
0

2018-06-2
5

2018-04-2
7

2018-12-
22

2018-0
6-22

 IDA-SRWSSDP-SW-2018-1 /
Rehabiltation of public conv
eniences in schools (internal
toilets) in Osh oblast

IDA / 59070 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 104,536.80 Completed 2018-06-1
5

2018-06-2
9

2018-08-1
0

2018-09-1
3

2019-02-
06

2019-0
6-28

 IDA-SRWSSDP-SW-2018-2 /
Rehabiltation of public conv
eniences in schools of Chuy
oblast (inner toilets)

IDA / D1380 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 66,563.69 Completed 2018-06-1
5

2018-11-2
0

2018-08-1
0

2019-02-1
5

2019-02-
06

2019-0
9-16

 IDA-SRWSSDP-AF-CW-2018-
15 / Rehabilitation of water
supply system in Tamga

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 481,348.41 Completed 2018-09-0

6
2019-08-2

3
2018-09-1

4
2018-10-2

6
2019-09-2

5
2018-11-2

5
2019-10-2

9
2018-12-3

0
2019-11-2

9
2019-12-

30
2021-0

5-10

 IDA-SRWSSDP-AF-CW-19-18
/ Rehabilitation of water sup
ply system in Korul (2 Lots)

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 990,872.00 Completed 2019-02-1

5
2019-02-1

5
2019-02-2

0
2019-04-0

3
2019-03-1

9
2019-05-0

3
2019-05-1

4
2019-06-0

7
2019-07-0

3
2019-12-

04
2021-0

8-31

 IDA-SRWSSDP-AF-CW-18-18
/ Rehabilitation of water sup
ply system in Ak-Bulak

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 481,621.37 Signed 2019-06-0

3
2019-07-2

6
2019-06-1

7
2019-07-1

7
2019-09-0

4
2019-08-1

6
2019-10-1

5
2019-09-2

0
2019-11-2

9
2020-09-

19

 IDA-SRWSSDP-AF-CW-2018-
17 / Rehabilitation of water
supply system in Ichke-Bulu
n

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Canceled 2018-09-1

1
2019-02-1

5
2018-09-2

1
2018-11-0

2
2019-03-1

9
2018-12-0

2
2019-05-1

4
2019-01-0

6
2020-01-

06

 IDA-SRWSSDP-AF-CW-2020-
19 / Rehabilitation of water
supply system in Belek

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 232,976.38 Signed 2020-01-2

7
2020-01-3

0
2020-02-0

3
2020-03-1

6
2020-03-0

3
2020-04-1

5
2020-05-0

7
2020-05-2

0
2020-05-2

9
2021-05-

20

 IDA-SRWSSDP-AF-CW-2020-
20 / Rehabilitation of water
supply system in Shalta

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 298,422.66 Completed 2020-01-2

7
2020-01-3

0
2020-02-0

3
2020-03-1

6
2020-03-0

3
2020-04-1

5
2020-05-0

7
2020-05-2

0
2020-05-2

9
2021-05-

20
2021-1

0-25

 IDA-SRWSSDP-SW-2018-4 /
Rehabilitation SES of Tokmo
k rayon Chui oblast

IDA / D1380 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 2,226.08 Completed 2018-06-1
5

2018-12-1
1

2018-08-1
0

2019-02-1
5

2019-02-
06

2019-0
3-17

 IDA-SRWSSDP-SW-2018-3 /
Rehabilitation SES of Alay ra
yon Osh oblast

IDA / D1380 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 1,296.78 Completed 2018-06-1
5

2018-11-2
0

2018-08-1
0

2019-01-3
0

2019-02-
06

2019-0
3-03

 IDA-SRWSSDP-SW-2018-5 /
Rehabilitation SES of Ak-Suu
rayon Issyk-Kul oblast

IDA / D1380 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 1,492.53 Completed 2018-06-0
8

2019-07-1
2

2018-08-0
3

2019-09-1
2

2019-01-
30

2019-1
0-11

 IDA-SRWSSDP-SW-2018-6 /
Rehabilitation SES of Jeti-Og
uz rayon Issyk-Kul oblast

IDA / D1380 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 1,902.71 Completed 2018-06-0
8

2018-11-2
0

2018-08-0
3

2019-01-3
1

2019-01-
30

2019-0
3-03

 IDA-SRWSSDP-SW-2018-7 /
Rehabilitation SES of Sokulu
k rayon Chui oblast

IDA / D1380 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 2,799.35 Completed 2018-06-0
8

2018-11-2
0

2018-08-0
3

2019-01-3
0

2019-01-
30

2019-0
2-27

 IDA-SRWSSDP-SW-2018-10
/ Rehabilitation SES of Panfil
ov rayon Chui oblast

IDA / D1380 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 2,172.64 Completed 2018-06-0
8

2018-12-1
1

2018-08-0
3

2019-02-1
5

2019-01-
30

2019-0
3-17

 IDA-SRWSSDP-SW-2018-8 /
Rehabilitation SES of Moskv
a rayon Chui oblast

IDA / D1380 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 2,044.16 Completed 2018-06-0
8

2018-12-1
1

2018-08-0
3

2019-02-1
5

2019-01-
30

2019-0
3-17

 IDA-SRWSSDP-SW-2018-9 /
Rehabilitation SES of Jayil ra
yon Chui oblast

IDA / D1380 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 2,757.38 Completed 2018-06-0
8

2018-12-1
1

2018-08-0
3

2019-02-1
5

2019-01-
30

2019-0
3-17

 IDA-SRWSSDP-SW-2019-1 /
Rehabiltation of public conv
eniences in schools in Chui o
blast (2nd phase)

IDA / D1380 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 92,102.52 Completed 2019-05-0
8

2019-05-2
9

2019-07-0
3

2019-08-2
9

2019-12-
30

2020-0
6-30

 IDA-SRWSSDP-SW-2019-2 /
Rehabiltation of public conv
eniences in schools in Issyk-
Kul oblast (2nd phase)

IDA / D1380 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 48,414.87 Completed 2019-05-0
8

2019-05-2
9

2019-07-0
3

2019-08-2
6

2019-12-
30

2019-1
2-25

 IDA-SRWSSDP-AF-CW-2020-
21 / Rehabilitation of water
supply  system in Chon-Daly

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 190,853.99 Signed 2020-02-1

8
2020-02-2

0
2020-02-2

3
2020-04-0

5
2020-05-1

2
2020-05-0

5
2020-06-0

4
2020-06-0

9
2020-07-1

5
2021-06-

09

 IDA-SRWSSDP-DC-CW-20-1
/ Extra works for rehabilitati
on of water supply system in
Kyrgyz-Ata subproject

IDA / 59070 Water Supply Investments Post Direct Selection Direct 80,908.48 Signed 2020-03-1
8

2020-03-2
5

2020-03-2
3

2020-03-2
6

2020-05-0
2

2020-05-0
6

2020-09-
01

 IDA-SRWSSDP-DC-CW-20-2
/ Direct contract fo completi
on of works in subproject Da
rkhan, Jeti-Oguz, Issyk-Kul

IDA / 59070 Water Supply Investments Post Direct Selection Direct 414,547.46 Completed 2020-04-1
0

2020-04-2
8

2020-04-1
7

2020-04-2
9

2020-05-1
8

2020-05-2
9

2020-11-
14

2020-1
1-30

 IDA-SRWSSDP-AF-CW-2020-
22 / Rehabilitation of water
supply system in Chaichy

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 453,181.97 Completed 2020-04-3

0
2020-04-2

9
2020-05-0

1
2020-06-1

2
2020-06-0

2
2020-07-1

2
2020-06-2

9
2020-08-1

6
2020-07-1

5
2021-11-

19
2021-1

0-14

 IDA-SRWSSDP-AF-CW-2020-
23 / Rehabilitation of water
supply  system in Kenesh

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 501,808.14 Signed 2020-06-1

2
2020-06-0

4
2020-06-1

9
2020-07-3

1
2020-07-0

7
2020-08-3

0
2020-08-2

6
2020-10-0

4
2020-09-2

4
2021-10-

04

 IDA-SRWSSDP-AF-CW-2020-
24 / Rehabilitation of water
supply  system in Kara-dobo

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 201,497.95 Signed 2020-06-1

0
2020-06-0

9
2020-06-1

7
2020-07-2

9
2020-07-0

8
2020-08-2

8
2020-08-1

4
2020-10-0

2
2020-09-0

8
2021-05-

30

 IDA-SRWSSDP-AF-CW-2020-
25 / Rehabilitation of water
supply  system in Kenesh Os
h oblast

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 326,383.11 Completed 2020-07-0

1
2020-07-0

2
2020-07-1

5
2020-08-2

6
2020-08-0

4
2020-09-2

5
2020-09-0

8
2020-10-3

0
2020-10-0

6
2022-02-

02
2022-0

1-05

 IDA-SRWSSDP-AF-CW-2020-
26 / Rehabilitation of water
supply system in Por

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 238,324.86 Completed 2020-07-0

1
2020-07-0

2
2020-07-1

5
2020-08-2

6
2020-08-0

4
2020-09-2

5
2020-09-0

8
2020-10-3

0
2020-10-0

6
2022-02-

02
2022-0

1-05

 IDA-SRWSSDP-AF-CW-2020-
29 / Rehabilitation of water
supply  system in Gornaya
Maevka

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 497,949.82 Signed 2020-11-1

1
2020-08-1

4
2020-11-2

5
2021-01-0

6
2020-09-1

1
2021-02-0

5
2020-09-2

2
2021-03-1

2
2020-10-2

0
2022-06-

15
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 IDA-SRWSSDP-AF-CW-2020-
30 / Rehabilitation of water
supply  system in Beisheke

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 347,104.82 Signed 2020-11-1

1
2020-10-1

5
2020-11-2

5
2021-01-0

6
2020-11-1

7
2021-02-0

5
2020-12-1

8
2021-03-1

2
2021-01-2

7
2022-06-

15

 IDA-SRWSSDP-AF-CW-2020-
31 / Rehabilitation of water
supply  system in Ken-Bulun

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 666,380.97 Signed 2020-11-2

0
2020-11-1

2
2020-12-0

4
2021-01-1

5
2020-12-1

5
2021-02-1

4
2021-01-2

2
2021-03-2

1
2021-03-0

5
2022-06-

24

 IDA-SRWSSDP-AF-CW-18-17
/ Rehabilitation of water sup
ply system in Ichke-Bulun

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 365,328.72 Completed 2019-07-1

9
2019-07-1

2
2019-07-2

8
2019-09-0

8
2019-08-0

9
2019-10-0

8
2019-09-0

2
2019-11-1

2
2019-09-0

6
2020-11-

11
2020-0

9-15

 IDA-SRWSSDP-SW-2020-11
/ Rehabiltation of public con
veniences in schools in Chui
oblast (1st phase)

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 129,549.46 Signed 2020-05-2
0

2020-07-1
5

2020-09-2
9

2021-01-
11

 IDA-SRWSSDP-SW-2020-9 /
Rehabiltation of public conv
eniences in schools in Issyk-
Kul oblast (1st phase)

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 45,124.23 Signed 2020-05-2
0

2020-07-1
5

2020-09-2
8

2021-01-
11

 IDA-SRWSSDP-SW-2020-10
/ Rehabiltation of public con
veniences in schools in Osh
oblast (1st phase)

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 31,496.41 Signed 2020-05-2
0

2020-07-1
5

2020-09-3
0

2021-01-
11

 IDA-SRWSSDP-SW-2020-2 /
Rehabilitation SES of Issyk-A
ta rayon Chui oblast

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 1,598.85 Signed 2020-06-1
7

2020-08-1
2

2020-09-3
0

2021-02-
08

 IDA-SRWSSDP-SW-2020-3 /
Rehabilitation SES of Chon-A
lai rayon Osh oblast

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 856.84 Signed 2020-06-1
7

2020-08-1
2

2020-09-3
0

2021-02-
08

 IDA-SRWSSDP-SW-2020-4 /
Rehabilitation SES of Ton ra
yon Issyk-Kul oblast

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 2,157.80 Signed 2020-09-0
9

2020-11-0
4

2020-11-1
6

2021-05-
03

 IDA-SRWSSDP-SW-2020-5 /
Rehabilitation SES of Kemin
rayon Chui oblast

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 2,633.52 Signed 2020-09-0
9

2020-11-0
4

2020-11-1
6

2021-05-
03

 IDA-SRWSSDP-SW-2020-6 /
Rehabilitation SES of Kara-S
uu rayon Osh oblast

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Under Impl
ementation

2020-06-1
7

2020-08-1
2

2021-02-
08

 IDA-SRWSSDP-SW-2020-1 /
Rehabilitation SES of Issyk-K
ul rayon Issyk-Ku oblast

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 2,408.66 Signed 2020-09-0
9

2020-11-0
4

2020-11-1
6

2021-05-
03

 IDA-SRWSSDP-SW-2020-7 /
Rehabilitation SES of Aravan
rayon Osh oblast

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 1,898.71 Signed 2020-06-1
7

2020-08-1
2

2020-09-3
0

2021-02-
08

 IDA-SRWSSDP-SW-2020-8 /
Rehabilitation SES of Alamu
dun rayon Chui oblast

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 1,939.93 Signed 2020-09-0
9

2020-11-0
4

2020-11-1
6

2021-05-
03

 IDA-SRWSSDP-AF-CW-2021-
1 / Rehabilitation of water s
upply  system in Kara-Jigach
Chui oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 711,498.41 Signed 2021-01-0

1
2021-01-0

7
2021-01-0

6
2021-02-1

7
2021-02-0

9
2021-03-1

9
2021-05-2

1
2021-04-2

3
2021-06-3

0
2022-04-

23

 IDA-SRWSSDP-AF-CW-2022-
1 / Rehabilitation of water s
upply  system in Kayrma Ch
ui oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00

Pending Im
plementati
on

2022-01-1
5

2022-01-2
0

2022-03-0
3

2022-04-0
2

2022-05-0
7

2023-05-
07

 IDA-SRWSSDP-AF-CW-2022-
2 / Rehabilitation of water s
upply  system in Vasilev Chu
i oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Under Impl

ementation
2022-01-1

5
2022-08-2

5
2022-01-2

0
2022-08-2

5
2022-03-0

3
2022-04-0

2
2022-05-0

7
2023-05-

07

 IDA-SRWSSDP-AF-CW-2021-
2 / Rehabilitation of  water s
upply system in Komsomols
koe Chui oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Under Impl

ementation
2021-09-0

1
2022-08-2

5
2021-09-0

6
2022-08-2

5
2021-10-1

8
2021-11-1

7
2021-12-2

2
2022-12-

22

 IDA-SRWSSDP-AF-CW-2021-
3 / Rehabilitation of water s
upply  system in Bokso-Jol C
hui oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00

Pending Im
plementati
on

2021-09-0
1

2021-09-0
6

2021-10-1
8

2021-11-1
7

2021-12-2
2

2022-12-
22

 IDA-SRWSSDP-AF-CW-2021-
4 / Rehabilitation of water s
upply  system in Sosnovka C
hui oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope

1,630,213.
88 Signed 2021-09-0

1
2021-11-0

5
2021-09-0

6
2021-11-0

5
2021-10-1

8
2021-12-0

7
2021-11-1

7
2022-01-2

7
2021-12-2

2
2022-02-2

6
2022-12-

22

 IDA-SRWSSDP-AF-CW-2021-
5 / Rehabilitation of water s
upply  system in Ivanovka st
ation Chui oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 778,341.95 Signed 2021-01-0

1
2021-02-0

4
2021-01-0

6
2021-02-0

4
2021-02-1

7
2021-03-1

0
2021-03-1

9
2021-05-3

1
2021-04-2

3
2021-07-0

9
2022-04-

23

 IDA-SRWSSDP-AF-CW-2022-
3 / Rehabilitation of water s
upply  system in Kurpuldok
Chui oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00

Pending Im
plementati
on

2022-01-1
5

2022-01-2
0

2022-03-0
3

2022-04-0
2

2022-05-0
7

2023-05-
07

 IDA-SRWSSDP-AF-CW-2022-
4 / Rehabilitation of water s
upply  system in Kum-Aryk
Chui oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00

Pending Im
plementati
on

2022-01-1
5

2022-01-2
0

2022-03-0
3

2022-04-0
2

2022-05-0
7

2023-05-
07

 IDA-SRWSSDP-AF-CW-2022-
5 / Rehabilitation of water s
upply  system in Orto-Aryk C
hui oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00

Pending Im
plementati
on

2022-01-1
5

2022-01-2
0

2022-03-0
3

2022-04-0
2

2022-05-0
7

2023-05-
07

 IDA-SRWSSDP-AF-CW-2021-
6 / Rehabilitation of water s
upply  system in Kaindy Chu
i oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 397,761.35 Signed 2021-09-0

1
2021-09-2

4
2021-09-0

6
2021-09-2

4
2021-10-1

8
2021-10-2

6
2021-11-1

7
2021-12-0

2
2021-12-2

2
2021-12-1

0
2022-12-

22

 IDA-SRWSSDP-AF-CW-2021-
7 / Rehabilitation of water s
upply  system in Boroldoi Ch
ui oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 467,510.53 Signed 2021-09-0

1
2021-05-1

1
2021-09-0

6
2021-05-1

1
2021-10-1

8
2021-06-0

9
2021-11-1

7
2021-07-0

2
2021-12-2

2
2021-08-0

4
2022-12-

22

 IDA-SRWSSDP-AF-CW-2021-
8 / Rehabilitation of water s
upply  system in Buloluu Os
h oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Under Impl

ementation
2021-09-0

1
2022-06-0

3
2021-09-0

6
2022-06-2

8
2021-10-1

8
2021-11-1

7
2021-12-2

2
2022-12-

22

 IDA-SRWSSDP-AF-CW-2021-
9 / Rehabilitation of water s
upply  system in Toloikon Os
h oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00

Pending Im
plementati
on

2021-09-0
1

2021-09-0
6

2021-10-1
8

2021-11-1
7

2021-12-2
2

2022-12-
22

 IDA-SRWSSDP-AF-CW-2021-
10 / Rehabilitation of water
supply  system in Erkin-Too
Osh oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Under Impl

ementation
2021-09-0

1
2022-06-0

3
2021-09-0

6
2022-06-0

3
2021-10-1

8
2021-11-1

7
2021-12-2

2
2022-12-

22

 IDA-SRWSSDP-AF-CW-2021-
11 / Rehabilitation of water
supply  system in Kyzyl-Bair
ak Osh oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00

Pending Im
plementati
on

2021-09-0
1

2021-09-0
6

2021-10-1
8

2021-11-1
7

2021-12-2
2

2022-12-
22

 IDA-SRWSSDP-AF-CW-2021-
12 / Rehabilitation of water
supply  system in Kabyk Osh
oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Under Impl

ementation
2021-09-0

1
2022-01-2

5
2021-09-0

6
2022-01-2

5
2021-10-1

8
2022-02-2

2
2021-11-1

7
2022-04-2

1
2021-12-2

2
2022-12-

22

 IDA-SRWSSDP-AF-CW-2021-
13 / Rehabilitation of water
supply  system in Enchilesh
Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Under Impl

ementation
2021-09-0

1
2022-06-1

0
2021-09-0

6
2022-06-1

0
2021-10-1

8
2021-11-1

7
2021-12-2

2
2022-12-

22

 IDA-SRWSSDP-AF-CW-2021-
14 / Rehabilitation of water
supply  system in Jeti-Oguz I
ssyk-Kul oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 974,367.25 Signed 2021-06-0

1
2021-06-1

1
2021-06-0

6
2021-06-1

1
2021-07-1

8
2021-07-1

3
2021-08-1

7
2021-08-0

5
2021-09-2

1
2021-09-1

0
2022-09-

21

 IDA-SRWSSDP-AF-CW-2021-
15 / Rehabilitation of water
supply  system in Boz-Beshi
k Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 267,037.10 Signed 2021-06-0

1
2021-03-0

2
2021-06-0

6
2021-03-0

2
2021-07-1

8
2021-04-0

1
2021-08-1

7
2021-04-2

0
2021-09-2

1
2021-05-1

8
2022-09-

21

 IDA-SRWSSDP-AF-CW-2021-
16 / Rehabilitation of water
supply  system in Barbulak I
ssyk-Kul oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Canceled 2021-09-0

1
2022-04-0

1
2021-09-0

6
2022-04-0

1
2021-10-1

8
2022-04-2

9
2021-11-1

7
2022-07-0

5
2021-12-2

2
2022-12-

22

 IDA-SRWSSDP-AF-CW-2021-
17 / Rehabilitation of water
supply  system in Kurmontu
Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00

Pending Im
plementati
on

2021-09-0
1

2021-09-0
6

2021-10-1
8

2021-11-1
7

2021-12-2
2

2022-12-
22

 IDA-SRWSSDP-AF-CW-2021-
18 / Rehabilitation of water
supply  system in Kichi-Oruk
tuu Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00

Pending Im
plementati
on

2021-09-0
1

2021-09-0
6

2021-10-1
8

2021-11-1
7

2021-12-2
2

2022-12-
22

 IDA-SRWSSDP-AF-CW-2021-
19 / Rehabilitation of water
supply  system in Jyluu-Bula
k Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Under Impl

ementation
2021-09-0

1
2022-04-2

2
2021-09-0

6
2022-04-2

2
2021-10-1

8
2021-11-1

7
2021-12-2

2
2022-12-

22

 IDA-SRWSSDP-AF-CW-2021-
20 / Rehabilitation of water
supply  system in Grigorevk
a Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00

Pending Im
plementati
on

2021-06-0
1

2021-06-0
6

2021-07-1
8

2021-08-1
7

2021-09-2
1

2022-09-
21

 IDA-SRWSSDP-AF-CW-2021-
21 / Rehabilitation of water
supply  system in Karool-Do
bo Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00

Pending Im
plementati
on

2021-06-0
1

2021-06-0
6

2021-07-1
8

2021-08-1
7

2021-09-2
1

2022-09-
21

 IDA-SRWSSDP-AF-CW-2020-
27-RT-1 / Rehabilitation of w
ater supply  system in Kyzyl-
Jar

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 204,124.68 Signed 2020-11-2

7
2020-11-2

6
2020-12-1

1
2021-01-2

2
2020-12-2

9
2021-02-2

1
2021-04-1

6
2021-03-2

8
2021-05-1

9
2022-07-

01

 IDA-SRWSSDP-AF-CW-2020-
28-RT-1 / Rehabilitation of w
ater supply  system in Koo-C
haty

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 373,946.36 Signed 2020-11-2

7
2020-11-2

7
2020-12-1

1
2021-01-2

2
2020-12-2

9
2021-02-2

1
2021-04-1

6
2021-03-2

8
2021-05-1

9
2022-07-

01

 IDA-SRWSSDP-AF-CW-2020-
27 / Rehabilitation of water
supply  system in Kyzyl-Jar

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Canceled 2020-08-1

7
2020-08-2

0
2020-08-3

1
2020-10-1

2
2020-09-2

2
2020-11-1

1
2020-11-2

4
2020-12-1

6
2022-03-

21

 IDA-SRWSSDP-AF-CW-2020-
28 / Rehabilitation of water
supply  system in Koo-Chaty

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Canceled 2020-08-1

7
2020-08-2

1
2020-08-3

1
2020-10-1

2
2020-09-2

2
2020-11-1

1
2020-11-2

4
2020-12-1

6
2022-03-

21

 IDA-SRWSSDP-NCB-SW-202
2-1 / Rehabiltation of outdoo
r public conveniences in sch
ools in Chui, Issyk-Kul and O
sh oblasts 1st phase (3 lots)

IDA / D1380 Sanitation Development Post Request for Bids Open - National Single Stage - One
Envelope

National Pro
curement D
ocument - 1
Envelope pr
ocess (Non
Bank-SPD)

0.00
Pending Im
plementati
on

2022-08-1
0

2022-08-1
7

2022-09-1
4

2022-10-1
4

2022-11-1
8

2023-04-
17

 IDA-SRWSSDP-AW-2022-1 /
Additional works for rehabilit
ation of water supply syste
m in Sultan subproject

IDA / 59070 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope

National Pro
curement D
ocument - 1
Envelope pr
ocess (Non
Bank-SPD)

0.00
Pending Im
plementati
on

2022-08-1
7

2022-08-1
9

2022-09-3
0

2022-10-3
0

2022-12-0
4

2023-06-
02

 IDA-SRWSSDP-AF-CW-2021-
16-2 / Rehabilitation of wate
r supply system in Barbulak
Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope

National Pro
curement D
ocument - 1
Envelope pr
ocess (Non
Bank-SPD)

0.00
Pending Im
plementati
on

2022-08-2
8

2022-09-0
9

2022-10-2
1

2022-11-2
0

2022-12-2
5

2024-03-
24
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GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approa

ch
Procurement Pr

ocess
Prequalificatio

n (Y/N)
Actual Amoun

t (US$)
Process St

atus
Draft Pre-qualificatio

n Documents
Prequalification Eval

uation Report
 Draft Bidding Docu
ment / Justification

Specific Procuremen
t Notice / Invitation

Bidding Documents
as Issued

Proposal Submission
/ Opening / Minutes

Bid Evaluation Repor
t and Recommendati

on for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 IDA-SRWSSDP-GOODS-2017
-1 / Purchase of vehicle for
DWWSD

IDA / D1380 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 36,405.43 Completed 2017-01-2
3

2017-03-2
0

2017-03-1
0

2017-09-1
6

2017-05-1
0

 IDA-SRWSSDP-GOODS-2017
-2 / Supply of computer equi
pment for ARIS

IDA / D1380 Project Management Post Request for Quot
ations Open - National Single Stage - One

Envelope 27,439.86 Completed 2017-02-0
7

2017-04-0
4

2017-03-2
8

2017-10-0
1

2017-04-2
7

 IDA-SRWSSDP-G-2018-11 /
Supply of computer equipm
ent 13 for billing system

IDA / D1380 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 47,378.98 Completed 2018-08-0
3

2018-09-2
8

2018-08-2
7

2019-03-2
7

2018-11-1
1

 IDA-SRWSSDP-G-2019-13 /
Purchase of goods  for CDW
UUs for 13 sub-projects

IDA / 59070 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 23,040.88 Completed 2019-07-0
4

2019-08-2
9

2019-01-2
9

2020-02-2
5

2019-03-1
9

 IDA-SRWSSDP-G-2019-14 /
Purchase of goods  for 27 C
DWUUs on competion basis
(multiple contracts)

IDA / 59070 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Pending Imp
lementation

2019-07-0
4

2019-08-2
9

2020-02-2
5

 IDA-SRWSSDP-G-2019-15 /
Purchase of special machine
ry  for Ayil Okmotu

IDA / 59070 Institutional Strengthening Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Canceled 2019-05-0

1
2019-05-0

6
2019-06-1

7
2019-07-1

7
2019-08-2

1
2020-02-1

7

 IDA-SRWSSDP-GOODS-2018
-6_1 / Purchase of automatic
telephone system  for DWW
SD

IDA / D1380 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 1,144.71 Completed 2018-04-3
0

2018-06-2
5

2018-04-2
4

2018-12-2
2

2018-05-3
1

 IDA-SRWSSDP-GOODS-2018
-7 / Supply  of Computer equ
ipment for SES

IDA / 59070 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 39,021.28 Completed 2018-07-0
8

2018-07-0
6

2018-09-0
2

2018-08-2
7

2019-03-0
1

2018-11-0
6

 IDA-SRWSSDP-NCB-G-2018-
9 / Purchase of watermeters
for Sultan, Kurama and Kyrg
yz-Ata.

IDA / D2040 Water Supply Investments Post Request for Bids Open - National Single Stage - One
Envelope 185,827.43 Completed 2018-09-0

6
2019-02-0

1
2018-09-1

1
2018-10-2

3
2019-02-2

8
2018-11-2

2
2019-03-2

9
2018-12-2

7
2019-06-2

8
2019-06-2

5
2019-07-2

3

 IDA-SRWSSDP-NCB-G-2018-
6 / Supply of laboratory equi
pment for rayon SES

IDA / 59070 Sanitation Development Post Request for Bids Open - National Single Stage - One
Envelope 175,835.38 Completed 2018-08-3

1
2019-03-2

2
2018-09-0

7
2018-10-1

9
2019-04-1

9
2018-11-1

8
2019-08-2

1
2018-12-2

3
2019-11-2

9
2019-06-2

1
2020-02-2

9

 IDA-SRWSSDP-G-SIASAR-20
19-1 / Supply  of computer e
quipment for SIASAR team

TF / A1605 Institutional Strengthening Post Request for Quot
ations Limited Single Stage - One

Envelope 6,742.31 Completed 2019-02-1
3

2019-02-0
1

2019-04-1
0

2019-04-1
2

2019-10-0
7

2019-05-1
0

 IDA-SRWSSDP-G-2018-10 /
Purchase of watermeters Sa
ry-Tash, Achyk-Suu, Kun-tuu
, Alekseevka, Kyzyl-Tuu, Tol
ok

IDA / 59070 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Canceled 2018-07-2
0

2018-09-1
4

2019-03-1
3

 IDA-SRWSSDP-GOODS-2018
-10 / Purchase of watermete
rs Kun-tuu, Alekseevka, Kyz
yl-Tuu, Tolok, Korul and Ichk
e-Bulun

IDA / D1380 Institutional Strengthening Post Request for Bids Open - National Single Stage - One
Envelope 154,007.32 Completed 2019-05-0

1
2019-05-1

6
2019-05-0

8
2019-06-1

9
2019-06-2

8
2019-07-1

9
2019-06-2

8
2019-08-2

3
2019-08-0

6
2020-02-1

9
2019-12-1

5

 IDA-SRWSSDP-GOODS-2018
-6 / Supply of technical equi
pment

IDA / 59070 Project Management Post Request for Quot
ations Limited Single Stage - One

Envelope 20,499.19 Completed 2018-05-1
5

2018-05-0
8

2018-07-1
0

2018-06-1
8

2018-09-0
8

2018-07-3
1

 IDA-SRWSSDP-GOODS-2017
-5 / Purchase of watermeter
s for Togotoi

IDA / D1380 Institutional Strengthening Post Request for Quot
ations Limited Single Stage - One

Envelope 10,971.16 Completed 2017-11-0
6

2017-11-0
8

2018-01-0
1

2018-01-0
9

2018-06-3
0

2018-05-1
6

 IDA-SRWSSDP-GOODS-2017
-3 / Supply of 2 piece auto f
or ARIS

IDA / 59070 Project Management Post Request for Quot
ations Limited Single Stage - One

Envelope 22,012.83 Completed 2017-04-1
7

2017-04-2
4

2017-06-1
2

2017-05-2
9

2017-12-0
9

2017-08-2
1

 IDA-SRWSSDP-GOODS-RFQ-
20-1 / Purchase of chlorine f
or disinfection of public/soci
al institutions and public pla
ces

IDA / 59070 Sanitation Development Post Request for Quot
ations Limited Single Stage - One

Envelope 25,503.94 Completed 2020-04-1
3

2020-04-1
5

2020-05-2
1

2020-04-3
0

2020-06-2
0

2020-05-0
6

 IDA-SRWSSDP-G-2020-1 / S
upply of computer equipme
nt 12 for billing system

IDA / D1380 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 9,637.33 Completed 2020-06-0
6

2020-08-0
1

2020-07-3
0

2020-08-3
1

2020-08-2
1

 IDA-SRWSSDP-G-2020-3 / P
urchase of watermeters for
Darkan and Chelpek subproj
ects Issyk-Kul oblast

IDA / D1380 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 33,272.37 Completed 2020-06-2
3

2020-08-1
8

2020-10-2
8

2020-11-1
6

2020-12-2
2

 IDA-SRWSSDP-G-2020-4 / P
urchase of goods  for CDWU
Us of WSS sub-projects

IDA / 59070 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Canceled 2020-06-2
3

2020-08-1
8

2020-11-1
6

 IDA-SRWSSDP-G-2021-2 / S
upply of computer equipme
nt for  14 rayons SES

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 16,201.71 Completed 2021-07-0
7

2021-09-0
1

2021-04-2
7

2022-02-2
8

2021-05-2
6

 IDA-SRWSSDP-G-2021-3 / S
upply of computer equipme
nt 30 for billing system

IDA / 60880 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 13,531.05 Completed 2021-07-0
7

2021-09-0
1

2021-04-2
7

2022-02-2
8

2021-05-2
6

 IDA-SRWSSDP-G-2021-4 / P
urchase of goods  for CDWU
Us for 42 sub-projects (multi
ple contracts)

IDA / 60880 Institutional Strengthening Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Pending Imp

lementation
2022-01-1

0
2022-01-1

5
2022-02-2

6
2022-03-2

8
2022-05-0

2
2022-10-2

9

 IDA-SRWSSDP-G-2022-1 / P
urchase of special machiner
y  for Ayil Okmotu

IDA / 60880 Institutional Strengthening Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Pending Imp

lementation
2022-09-0

1
2022-09-0

6
2022-10-1

8
2022-11-1

7
2022-12-2

2
2023-06-2

0

 IDA-SRWSSDP-G-2022-2 / P
urchase of goods  for DWWS
D

IDA / 60880 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Pending Imp
lementation

2022-09-0
6

2022-11-0
1

2023-04-3
0

 IDA-SRWSSDP-G-2022-3 / G
oods for Training Center IDA / 60880 Institutional Strengthening Post Request for Bids Open - National Single Stage - One

Envelope 0.00 Pending Imp
lementation

2022-09-0
1

2022-09-0
6

2022-10-1
8

2022-11-1
7

2022-12-2
2

2023-06-2
0

 IDA-SRWSSDP-G-2021-5 / T
echnical-engineering equip
ment for ARIS

IDA / 60880 Project Management Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Pending Imp
lementation

2021-09-0
7

2021-11-0
2

2022-05-0
1

 IDA-SRWSSDP-G-2021-6 / S
upply of  computer and offic
e equipment for ARIS

IDA / 60880 Project Management Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Pending Imp
lementation

2021-09-0
7

2021-11-0
2

2022-05-0
1

 IDA-SRWSSDP-G-2020-2 / S
upply of computer equipme
nt for  Republican center for
health promotion and mass
communication under GOKR

IDA / D1380 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Canceled 2020-07-0
1

2020-06-1
9

2020-08-2
6

2020-09-2
5

 IDA-SRWSSDP-G-2020-4-RT-
1 / Purchase of goods for CD
WUUs of WSS sub-projects

IDA / 59070 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Canceled 2021-02-1
0

2021-03-0
1

2021-04-0
7

2021-07-0
6

 IDA-SRWSSDP-G-2021-1 / S
upply of laboratory equipme
nt for 11 rayons 2 Lots

IDA / 59070 Sanitation Development Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Canceled 2021-02-0

5
2021-02-1

0
2021-03-2

4
2021-04-2

3
2021-05-2

8
2021-11-2

4

 IDA-SRWSSDP-G-2020-2-RT-
1 / Supply of computer equi
pment for Republican center
for health promotion and ma
ss communication under GO
KR

IDA / 60880 Sanitation Development Post Request for Quot
ations Open - National Single Stage - One

Envelope 2,350.90 Completed 2020-07-0
6

2020-08-3
1

2020-12-0
3

2021-02-2
7

2020-12-1
7

 IDA-SRWSSDP-G-2019-16 /
Purchase of watermeters for
Otuz Adyr, Gulbar

IDA / 59070 Institutional Strengthening Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Pending Imp

lementation
2023-08-0

1
2023-08-0

6
2023-09-1

7
2023-10-1

7
2023-11-2

1
2024-05-1

9

 IDA-SRWSSDP-G-2020-4-RT-
2 / Purchase of goods  for C
DWUUs of WSS sub-projects

IDA / 59070 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 70,319.55 Completed 2021-08-2
0

2021-10-2
9

2021-09-2
0

2022-01-2
7

2021-10-1
6

 IDA-SRWSSDP-G-2021-7 / P
urchase of goods for 19 CD
WUUs of WSS sub-projects

IDA / 59070 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 65,782.63 Completed 2021-09-2
0

2021-11-2
9

2021-11-2
3

2022-02-2
7

2021-12-2
0

 IDA-SRWSSDP-RFQ-GOODS-
2022-1 / Purchase of special
machinery for Sultan subpro
ject

IDA / 60880 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Under Imple
mentation

2022-03-0
9

2022-05-0
5

2022-07-0
4

 IDA-SRWSSDP-AF-G-2022-4
/ Purchase of furniture for D
WWSD conference-room

IDA / D2040 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Pending Imp
lementation

2022-02-2
3

2022-03-3
0

2022-04-1
3

 IDA-SRWSSDP-AF-G-2021-1
/ Purchase of conference eq
uipment for DWWSD

IDA / D2040 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 20,558.94 Signed 2021-09-2
4

2021-12-3
1

2021-12-3
1

2022-03-0
1

 IDA-SRWSSDP-G-2021-1-RT-
2 / Supply of laboratory equi
pment for 11 rayons

IDA / 59070 Sanitation Development Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Under Imple

mentation
2022-03-1

0
2022-03-1

1
2022-03-1

8
2022-03-1

1
2022-04-1

7
2022-05-1

7
2022-06-2

1
2022-12-1

8

 IDA-SRWSSDP-G-2021-1-RT-
1 / Supply of laboratory equi
pment for 11 rayons

IDA / 59070 Sanitation Development Post Request for Bids Open - National Single Stage - One
Envelope 0.00 Canceled 2021-08-0

6
2021-08-0

2
2021-08-1

3
2021-09-1

0
2021-09-1

4
2021-10-1

0
2021-12-1

0
2021-11-1

4
2022-05-1

3

 IDA-SRWSSDP-RFQ-GOODS-
2022-1-RT-1 / Purchase of s
pecial machinery for Sultan
subproject

IDA / 60880 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Under Imple
mentation

2022-04-1
6

2022-06-1
2

2022-08-1
1

 IDA-SRWSSDP-G-2022-4 / S
upply of computer equipme
nt for 14 municipal water un
it (MWU) system in Chui, Iss
yk Kul and Osh oblasts.

IDA / 60880 Institutional Strengthening Post Request for Quot
ations Open - National Single Stage - One

Envelope 0.00 Pending Imp
lementation

2022-08-2
0

2022-10-1
5

2022-11-2
9

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approa

ch
Procurement Pr

ocess
Prequalificatio

n (Y/N)
Actual Amoun

t (US$)
Process St

atus
Draft Pre-qualificatio

n Documents
Prequalification Eval

uation Report
 Draft Bidding Docu
ment / Justification

Specific Procuremen
t Notice / Invitation

Bidding Documents
as Issued

Proposal Submission
/ Opening / Minutes

Bid Evaluation Repor
t and Recommendati

on for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approa

ch
Contract Type Actual Amount

(US$)
Process Statu

s Terms of Reference Expression of Interes
t Notice

Short List and Draft
Request for Proposal

s
Request for Proposal

s as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Techni
cal Proposal

Combined Evaluatio
n Report and Draft N
egotiated Contract

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
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 RWSSP3-PPG-CQ-2016-1 / C
onsultants for Detailed Desi
gn of Village Water Supply I
nfrastructure in Chui and Os
h Oblasts

TF / A1605 Water Supply Investments Prior Consultant Qualif
ication  Selection

Open - Internation
al 125,290.67 Signed 2016-04-1

5
2016-04-1

9

 SRWSSDP-QCBS-2016-2 / Pr
eparation of detailed design
s for WSS sub-projects in Ch
ui oblast

IDA / 59070 Water Supply Investments Post Quality And Cost-
Based Selection

Open - Internation
al 161,171.72 Completed 2016-12-08 2016-12-0

5
2016-12-2

9
2017-02-1

1
2017-03-2

8
2017-03-1

1
2017-05-0

3
2017-04-1

0
2017-05-1

2
2017-05-1

5
2017-05-2

5
2017-06-1

9
2017-05-3

0
2018-06-1

9
2018-04-1

0

 SRWSSDP-CQ-2017-3 / Base
line Survey IDA / D1380 Project Management Post Consultant Qualif

ication  Selection Open - National 34,049.99 Completed 2017-01-03 2017-02-2
1

2017-01-2
4

2017-03-0
9

2017-04-2
0

2017-04-0
8

2017-05-3
1

2017-05-1
3

2017-05-3
1

2017-11-0
9

2017-12-2
0

 SRWSSDP-QCBS-2016-1 / Pr
eparation of detailed design
s for WSS sub-projects in Os
h oblast

IDA / 59070 Water Supply Investments Post Quality And Cost-
Based Selection

Open - Internation
al 0.00 Canceled 2016-12-08 2016-12-2

9
2017-02-1

1
2017-03-1

1
2017-04-1

0
2017-05-1

5
2017-06-1

9
2018-06-1

9

 SRWSSDP-CQ-2017-4 / Prep
aration of detailed designs f
or WSS sub-projects in Osh
oblast

IDA / D1380 Water Supply Investments Post Consultant Qualif
ication  Selection Open - National 184,576.00 Completed 2017-08-16 2017-08-2

2
2017-09-0

6
2017-08-2

2
2017-10-2

0
2017-10-1

7
2017-11-1

9
2017-12-0

1
2017-12-2

4
2017-12-0

4
2018-06-2

2
2019-08-3

0

 ARIS-AUDIT-LCS-2017-1 / A
udit of project funds IDA / D1380 Project Management Post Least Cost Select

ion
Open - Internation
al 53,521.44 Signed 2017-10-17 2017-10-0

9
2017-11-0

7
2018-03-1

2
2017-12-2

1
2018-03-2

8
2018-01-1

8
2018-04-1

8
2018-02-1

7
2018-04-1

8
2018-03-2

4
2018-04-2

3
2018-04-2

8
2018-04-2

6
2018-10-2

5

 IDA-SRWSSDP-CQ-2017-8 /
Preparation of designs and a
uthor supervision of sub-proj
ects for out side toilets

IDA / 59070 Sanitation Development Post Consultant Qualif
ication  Selection Open - National 26,005.01 Completed 2018-01-10 2017-11-0

3
2018-01-3

1
2018-03-1

6
2018-01-0

8
2018-04-1

5
2018-04-2

4
2018-05-2

0
2018-04-2

7
2018-11-1

6
2020-12-3

0

 IDA-SRWSSDP-CQ-2017-6 /
Creative Agency
Development of a Sector-Wi
de WASH communication ca
mpaign

IDA / 59070 Sanitation Development Post Consultant Qualif
ication  Selection Open - National 139,285.00 Completed 2017-10-02 2017-09-2

5
2017-10-2

3
2017-12-0

6
2017-11-1

3
2018-01-0

5
2017-12-1

5
2018-02-0

9
2017-12-1

8
2018-08-0

8
2019-05-3

1

 IDA-SRWSSDP-CQ-2018-9 /
Consultant for design and d
evelopment of Management
Information System for impr
ovement of sector performa
nce monitoring system

IDA / 59070 Institutional Strengthening Post Consultant Qualif
ication  Selection Open - National 0.00 Pending Implem

entation 2018-01-30 2018-02-2
0

2018-04-0
5

2018-05-0
5

2018-06-0
9

2018-12-0
6

 IDA-SRWSSDP-CQ-AF-2018-
1 / Baseline Survey IDA / D1380 Project Management Post Consultant Qualif

ication  Selection Open - National 0.00 Canceled 2018-10-05 2019-02-2
7

2018-10-2
6

2019-03-2
3

2018-12-0
9

2019-05-2
2

2019-01-0
8

2019-07-0
1

2019-02-1
2

2019-08-1
1

 IDA-AF-SRWSSDP-QCBS-201
9-1 / Selection of Consultant
for Detailed Design of Villag
e Water Supply Infrastructur
e in Chui Oblast (6 sub-proje
cts)-1 package

IDA / D2040 Water Supply Investments Post Quality And Cost-
Based Selection

Open - Internation
al 150,612.74 Completed 2019-02-11 2019-02-1

3
2019-03-0

4
2019-02-1

3
2019-04-1

7
2019-05-2

4
2019-05-1

5
2019-06-2

5
2019-06-1

4
2019-07-0

4
2019-07-1

9
2019-07-2

6
2019-08-2

3
2019-08-0

6
2020-08-2

2
2020-12-3

1

 IDA-AF-SRWSSDP-QCBS-201
8-1 / Selection of Consultant
for Detailed Design of Villag
e Water Supply Infrastructur
e in Osh, Chui and Issyk-Kul
Oblasts (10 subprojects) -1
package

IDA / D2040 Water Supply Investments Post Quality And Cost-
Based Selection

Open - Internation
al 0.00 Canceled 2018-06-07 2018-07-0

5
2018-06-2

8
2018-08-1

1
2018-09-0

8
2018-10-0

8
2018-11-1

2
2018-12-1

7
2019-12-1

7

 IDA-AF-SRWSSDP-QCBS-201
8-2 / Selection of Consultant
for Detailed Design of Villag
e Water Supply Infrastructur
e in Osh, Chui and Issyk-Kul
Oblasts (10 sub-projects)-2
package

IDA / D2040 Water Supply Investments Post Quality And Cost-
Based Selection

Open - Internation
al 0.00 Canceled 2018-06-10 2018-07-0

5
2018-07-0

1
2018-08-1

4
2018-09-1

1
2018-10-1

1
2018-11-1

5
2018-12-2

0
2019-12-2

0

 IDA-SRWSSDP-CQ-2017-5 /
Revisions to Interpersonal C
ommunication Package and
School WASH materials

IDA / 59070 Sanitation Development Post Consultant Qualif
ication  Selection Open - National 0.00 Canceled 2017-10-02 2017-10-2

3
2017-12-0

6
2018-01-0

5
2018-02-0

9
2018-08-0

8

 IDA-SRWSSDP-CQS-2017-5 /
Revisions to Interpersonal C
ommunication Package and
School WASH materials

IDA / 59070 Sanitation Development Post Consultant Qualif
ication  Selection Open - National 53,299.24 Signed 2017-02-10 2017-09-2

5
2017-03-0

3
2017-04-1

6
2017-11-1

3
2017-05-1

6
2017-12-1

8
2017-06-2

0
2017-12-1

8
2017-12-1

7
2019-07-3

1

 IDA-SRWSSDP-QCBS-2019-1
/ Consulting Firm to assist in
review of Design and Estima
te Documents and Technical
Supervision of civil works for
water supply systems rehabi
litation in subprojects of Chu
i, Osh and Issyk-Kul Oblasts

IDA / D1380 Water Supply Investments Prior Quality And Cost-
Based Selection

Open - Internation
al 0.00 Under Implemen

tation 2019-07-25 2019-08-0
2

2019-08-2
2

2019-08-2
6

2019-10-0
3

2020-03-0
4

2019-11-0
7

2020-05-2
7

2019-12-0
5

2021-10-2
4

2020-01-0
2

2020-02-1
0

2021-12-3
1

 IDA-SRWSSDP-AF-QCBS-201
9-2 / Consultant for Preparat
ion of Feasibility Study and
Preliminary Designs for Wat
er Supply Systems in 31 Sub
-projects in Chui, Osh and Is
syk-Kul Oblasts

IDA / 59070 Water Supply Investments Prior Quality And Cost-
Based Selection

Open - Internation
al 0.00 Canceled 2019-03-08 2019-03-1

4
2019-03-2

9
2019-04-0

5
2019-05-1

2
2019-06-0

9
2019-07-0

9
2019-08-1

3
2019-09-1

7
2020-09-1

6

 IDA-SRWSSDP-CQ-2017-7 /
Consultant for updating and
extending of training modul
es for training of Aiyl Okmot
u/CDWUU and other operato
rs

IDA / 59070 Institutional Strengthening Post Consultant Qualif
ication  Selection Open - National 34,009.44 Completed 2017-11-30 2017-10-1

7
2017-12-2

1
2018-02-0

3
2017-12-1

3
2018-03-0

5
2018-01-2

9
2018-04-0

9
2018-02-0

9
2018-10-0

6
2019-03-3

0

 IDA-SRWSSDP-QCBS-FS-202
0-1 / Preparation of Feasibili
ty Study and Preliminary De
signs for Water Supply Syste
ms in the regions of Otuz-Ad
yr and Gulbaar villages, Osh
oblast

IDA / 59070 Water Supply Investments Post Quality And Cost-
Based Selection

Open - Internation
al 0.00 Under Implemen

tation 2020-03-20 2020-03-2
0

2020-04-1
0

2020-04-1
3

2020-05-1
5

2020-06-1
4

2020-07-1
4

2020-08-1
1

2020-09-1
5

2021-03-3
0

 IDA-AF-SRWSSDP-QCBS-201
9-2 / Selection of Consultant
for Detailed Design of Villag
e Water Supply Infrastructur
e in Chui Oblast-2 package

IDA / 59070 Water Supply Investments Post Quality And Cost-
Based Selection

Open - Internation
al 118,506.99 Signed 2019-09-02 2019-10-2

4
2019-09-2

3
2019-11-0

6
2019-12-1

9
2019-12-0

4
2020-01-1

0
2020-01-0

3
2020-01-1

7
2020-02-0

7
2020-01-2

9
2020-03-1

3
2020-01-3

1
2021-03-1

3

 IDA-SRWSSDP-CQS-COMP2-
2020-1 / Company on produ
cing of social informational
and educational video clips
on prevention the spread of
COVID-19 virus in the Kyrgy
z Republic

IDA / D1380 Sanitation Development Post Consultant Qualif
ication  Selection Open - National 0.00 Canceled 2020-06-08 2020-06-1

5
2020-06-2

9
2020-08-1

2
2020-09-1

1
2020-10-1

6
2021-04-1

4

 IDA-SRWSSDP-CQS-COMP2-
2020-2 / Company on produ
cing a video training  on pre
venting the spread of COVID
-19 virus for a wide range of
people working with the pop
ulation after quarantine (for
field activists)

IDA / D1380 Sanitation Development Post Consultant Qualif
ication  Selection Open - National 0.00 Canceled 2020-06-08 2020-06-1

5
2020-06-2

9
2020-08-1

2
2020-09-1

1
2020-10-1

6
2021-04-1

4

 IDA-SRWSSDP-CQS-COMP3-
2020-2 / Сompany for suppo
rting to Institutional Develop
ment Plan for the DDWSWD

IDA / D1380 Institutional Strengthening Post Consultant Qualif
ication  Selection Open - National 73,634.03 Signed 2020-06-18 2020-08-0

5
2020-07-0

9
2020-08-2

2
2021-03-1

1
2020-09-2

1
2021-05-3

1
2020-10-2

6
2021-06-0

1
2021-05-2

4

 IDA-SRWSSDP-CQS-COMP3-
2020-3 / Company for the S
upporting to Water Supply a
nd Sanitation Sector Professi
onal and Vocational Develop
ment Program in the Kyrgyz
Republic

IDA / D1380 Institutional Strengthening Post Consultant Qualif
ication  Selection Open - National 190,872.51 Signed 2020-06-18 2020-09-0

3
2020-07-0

9
2020-08-2

2
2020-12-0

4
2020-09-2

1
2021-06-1

8
2020-10-2

6
2021-06-2

5
2021-07-2

3

 IDA-SRWSSDP-CQS-COMP3-
2020-1 / Company for the  d
evelopment of Legal Regulat
ory Acts for Water Supply an
d Wastewater Disposal Sect
or

IDA / D1380 Institutional Strengthening Post Consultant Qualif
ication  Selection Open - National 35,780.01 Signed 2020-06-18 2020-09-0

3
2020-07-0

9
2020-08-2

2
2020-12-0

4
2020-09-2

1
2021-01-1

8
2020-10-2

6
2021-02-1

2
2021-04-2

4

 IDA-SRWSSDP-CQS-COMP2-
2020-3 / Company for Produ
ction Social and Educational
Videos on prevention of COV
ID-19 spread in the Kyrgyz R
epublic

IDA / D1380 Sanitation Development Post Consultant Qualif
ication  Selection Open - National 15,326.40 Completed 2020-07-10 2020-07-2

0
2020-07-3

1
2020-09-1

3
2020-09-1

4
2020-10-1

3
2020-09-1

8
2020-11-1

7
2020-10-0

1
2021-11-1

7
2020-11-1

6

 IDA-SRWSSDP-AF-CQS-2019
-4 / Preparation of detailed d
esigns for WSS sub-projects
in Osh oblast (1 phase)

IDA / 60880 Water Supply Investments Post Consultant Qualif
ication  Selection Open - National 0.00 Pending Implem

entation 2019-09-25 2019-10-1
6

2019-11-2
9

2019-12-2
9

2020-02-0
2

2021-02-0
1

 IDA-SRWSSDP-AF-QCBS-DD
E-2020-1 / Preparation of de
tailed designs for WSS sub-p
rojects in Osh oblast (2 Phas
e)

IDA / 60880 Water Supply Investments Post Quality And Cost-
Based Selection Open - National 0.00 Under Implemen

tation 2020-06-30 2020-01-1
5

2020-07-2
1

2020-09-0
3

2020-10-0
1

2020-10-3
1

2020-12-0
5

2021-01-0
9

2022-01-0
9

 IDA-AF-SRWSSDP-QCBS-202
0-3 / Preparation of detailed
designs for WSS sub-project
s in Chui oblast (3 Phase)

IDA / 60880 Water Supply Investments Post Quality And Cost-
Based Selection Open - National 0.00 Pending Implem

entation 2020-03-01 2020-03-2
2

2020-05-0
5

2020-06-0
2

2020-07-0
2

2020-08-0
6

2020-09-1
0

2021-09-1
0

 IDA-SRWSSDP-AF-CQS-2019
-3 / Preparation of detailed d
esigns for WSS sub-projects
in IK oblast (1 Phase)

IDA / 60880 Water Supply Investments Post Consultant Qualif
ication  Selection Open - National 0.00 Pending Implem

entation 2019-10-03 2019-10-2
4

2019-12-0
7

2020-01-0
6

2020-02-1
0

2020-08-0
8

 IDA-SRWSSDP-AF-QCBS-DD
E-2020-2 / Preparation of de
tailed designs for WSS sub-p
rojects in IK oblast (2 Phase)

IDA / 60880 Water Supply Investments Post Quality And Cost-
Based Selection Open - National 127,488.68 Signed 2020-03-01 2020-03-1

6
2020-03-2

2
2020-05-0

5
2020-07-3

0
2020-06-0

2
2020-09-0

2
2020-07-0

2
2020-10-3

0
2020-08-0

6
2020-11-1

7
2020-09-1

0
2020-12-0

1
2021-09-1

0

 IDA-SRWSSDP-AF-CQS-19-1
/ Baseline Survey and Impac
t Assesment

IDA / 60880 Project Management Post Consultant Qualif
ication  Selection Open - National 35,671.67 Completed 2019-02-27 2019-02-2

7
2019-03-2

0
2019-05-0

3
2019-05-2

2
2019-06-0

2
2019-07-0

1
2019-07-0

7
2019-07-0

1
2020-01-0

3
2020-01-3

1

 IDA-SRWSSDP-AF-CQS-2021
-1 / Technical Supervision of
Civil Works for Construction
of Rural Water Supply and S
anitation Systems

IDA / D1380 Water Supply Investments Post Consultant Qualif
ication  Selection Open - National 0.00 Under Implemen

tation 2021-04-26 2021-06-0
4

2021-05-2
4

2021-06-1
1

2021-07-0
5

2022-05-1
6

2021-07-2
6

2021-08-0
9

2023-08-0
9

 ARIS-AUDIT-LCS-2021-1 / A
udit IDA / 60880 Project Management Post Least Cost Select

ion
Open - Internation
al 0.00 Under Implemen

tation 2021-08-06 2021-08-1
6

2021-08-2
0

2021-09-2
4

2021-09-1
7

2021-10-0
8

2021-10-1
5

2021-11-0
5

2021-11-2
6

2023-12-3
1

 IDA-SRWSSDP-AF-CQS-EIA-2
021 / Consulting company fo
r Engineering, Environmenta
l and Sanitary Safety Review
in subprojects Ivanovka Stat
ion, Kara-Jygach, Sosnovka,
Komsomol’skoe and Kurmon
tu

IDA / D2040 Water Supply Investments Post Consultant Qualif
ication  Selection Open - National 0.00 Canceled 2021-05-07 2021-05-0

7
2021-05-2

8
2021-06-1

1
2021-06-2

5
2021-10-0

8
2021-07-0

2
2021-07-1

6
2021-09-2

4

 IDA-SRWSSDP-CQS-2022-1 /
Preparation of detailed desi
gns for Otuz-Adyr WSS sub-
project

IDA / D1380 Water Supply Investments Post Consultant Qualif
ication  Selection Open - National 0.00 Under Implemen

tation 2022-08-15 2022-08-1
1

2022-09-0
5

2022-10-1
9

2022-11-1
8

2022-12-2
3

2023-06-2
1

 IDA-SRWSSDP-CQS-2022-2 /
Preparation of detailed desi
gns for Gulbar WSS sub-proj
ect

IDA / D1380 Water Supply Investments Post Consultant Qualif
ication  Selection Open - National 0.00 Under Implemen

tation 2022-08-15 2022-08-1
1

2022-09-0
5

2022-10-1
9

2022-11-1
8

2022-12-2
3

2023-06-2
1

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description
Loan / Credit

No. Component Review Type Method Market Approa
ch Contract Type Actual Amount

(US$)
Process Statu

s Teams of Reference Invitation to Identifie
d/Selected Consulta

nt

Draft Negotiated Co
ntract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
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 RWSSP3-PPG-IC-2016-1 / Se
lection of Consultant for Rev
iew of Detailed Designs for
Water Supply Infrastructure

TF / A1605 Water Supply Investments Prior Individual Consul
tant Selection Open 17,052.22 Signed 2016-09-1

5
2016-09-1

9

 IDA-SRWSSDP-IC-2017-2 / I
nstitutional specialist IDA / D1380 Institutional Strengthening Post Direct Selection Direct 17,028.70 Terminated 2016-12-09 2016-12-0

1
2016-12-0

9
2016-12-2

6
2016-12-3

0
2016-12-2

6
2017-06-2

8

 IDA-SRWSSDP-IC-2017-3 / I
nfrastructure engineer (1 po
sition)

IDA / 59070 Water Supply Investments Post Direct Selection Direct 12,392.86 Signed 2016-12-09 2016-12-0
1

2016-12-0
9

2016-12-2
6

2016-12-3
0

2016-12-2
6

2017-06-2
8

 IDA-SRWSSDP-IC-2017-1 / S
anitation and hygene specia
list

IDA / D1380 Sanitation Development Post Direct Selection Direct 60,000.00 Signed 2016-12-09 2016-12-1
9

2016-12-0
9

2016-12-2
1

2016-12-3
0

2016-12-2
6

2017-06-2
8

2017-11-1
3

 SRWSSDP-CS-SSS-2017-1 /
Preparation of detailed desi
gns for WSS sub-projects in I
ssyk-Kul oblast (Chelpek, Da
rkhan)

IDA / 59070 Water Supply Investments Post Direct Selection Direct 0.00 Under Implemen
tation 2017-04-03 2017-06-0

5
2017-04-0

3
2017-06-2

1
2017-04-2

4
2017-10-2

1

 IDA-SRWSSDP-IC-2017-6 / S
ocial mobilisation on instituti
onal strengthening

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-04-11 2017-03-3
0

2017-04-1
1

2017-05-2
5

2017-04-1
1

2017-05-2
5

2017-05-0
2

2017-10-2
9

 IDA-SRWSSDP-2017-7 / Soci
al  mobilisation expert  on in
stitutional strengthening

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 13,784.43 Completed 2017-04-11 2017-04-0

3
2017-04-1

1
2017-05-2

2
2017-04-1

1
2017-05-2

9
2017-05-0

2
2017-06-0

1
2017-10-2

9
2019-12-3

1

 IDA-SRWSSDP-IC-2017-5 / L
ocal experts on social mobili
zation and institutional deve
lopment

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-04-11 2017-04-0
3

2017-05-3
0

2017-05-2
2

2017-06-2
0

2017-05-2
9

2017-07-2
5

2018-01-2
1

 IDA-SRWSSDP-IC-2017-8 / L
ocal social mobilisation expe
rt on institutional strengthen
ing

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 17,190.99 Completed 2017-04-11 2017-04-0

3
2017-04-1

1
2017-05-2

2
2017-04-1

1
2017-05-2

9
2017-05-0

2
2017-06-0

1
2017-10-2

9
2019-12-3

1

 IDA-RWSSDP-CS-IC-2017-3 /
Field technical supervision e
ngineer in Togotoi

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-05-19 2019-04-1
0

2017-07-0
7

2017-06-1
9

2017-07-2
8

2017-06-1
9

2017-09-0
1

2018-02-2
8

 IDA-SRWSSDP-CS-IC-2017-8
/ Field technical supervision
engineer Kurama

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-05-19 2017-05-1
9

2017-07-0
7

2017-07-2
8

2017-09-0
1

2018-02-2
8

 IDA-SRWSSDP-CS-IC-2017-9
/ Assistant of field engineer i
n Togotoi

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2017-05-19 2017-07-0
7

2017-07-2
8

2017-09-0
1

2018-02-2
8

 IDA-SRWSSDP-CS-IC-2017-1
0 / Assistant of field enginee
r in Sultan

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2017-05-19 2017-07-0
7

2017-07-2
8

2017-09-0
1

2018-02-2
8

 IDA-SRWSSDP-2017-11 / As
sistant of field engineer in K
yrgyz Ata

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 3,932.44 Completed 2017-05-19 2018-08-0

1
2017-07-0

7
2018-09-0

6
2017-07-2

8
2018-09-0

6
2017-09-0

1
2018-09-0

7
2018-02-2

8
2019-04-3

0

 IDA-SRWSSDP-CS-IC-2017-1
2 / Assistant of field enginee
r in Kurama

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Canceled 2017-05-19 2017-07-0

7
2017-07-2

8
2017-09-0

1
2018-02-2

8

 SRWSSDP-DS-2017-1 / Prep
aration of detailed designs f
or WSS sub-projects in IK obl
ast: Chelpek, Darkhan

IDA / 59070 Water Supply Investments Post Direct Selection Direct 53,560.16 Completed 2017-06-19 2017-06-0
2

2017-06-2
9

2017-06-2
1

2017-09-0
2

2017-09-1
3

2018-03-0
1

2018-11-3
0

 IDA-SRWSSDP-IC-2017-9 / I
nternational contract superv
ision

IDA / 59070 Institutional Strengthening Prior Individual Consul
tant Selection Open 0.00 Canceled 2017-06-08 2017-07-2

7
2017-08-1

7
2017-09-2

1
2018-03-2

0

 IDA-SRWSSDP-IC-2017-11 /
International contract super
vision

IDA / D1380 Water Supply Investments Prior Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-08-16 2017-08-2
3

2017-10-0
4

2017-12-0
4

2017-10-2
5

2018-01-1
9

2017-11-2
9

2018-05-2
8

 IDA-SRWSSDP-IC-2017-12 /
Consultant for review  the d
esigns for  sub-projects

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 50,000.00 Completed 2017-08-16 2017-07-1

2
2017-10-1

3
2016-09-2

6
2017-11-0

3
2017-10-3

0
2017-12-0

8
2017-10-3

1
2018-06-0

6
2018-09-3

0

 IDA-SRWSSDP-IC-2017-13 /
Hydrogeologist IDA / 59070 Institutional Strengthening Post Individual Consul

tant Selection Open 0.00 Canceled 2017-08-22 2017-10-1
0

2017-10-3
1

2017-12-0
5

2018-06-0
3

 IDA-SRWSSDP-CW-2017-5 /
Field technical supervision e
ngineer in Sultan

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Canceled 2017-05-19 2017-07-0

7
2017-07-2

8
2017-09-0

1
2018-02-2

8

 IDA-SRWSSDP-IC-2017-4 / I
nfrastructure engineer 2 IDA / 59070 Water Supply Investments Post Individual Consul

tant Selection Open 8,577.56 Completed 2016-12-09 2016-12-0
5

2017-01-2
7

2016-12-2
9

2017-02-1
7

2016-12-2
9

2017-03-2
4

2016-12-3
0

2017-09-2
0

2018-06-3
0

 IDA-SRWSSDP-SSS-17-5 / A
uthor supervision IDA / 59070 Water Supply Investments Post Direct Selection Direct 20,711.54 Completed 2017-06-01 2017-07-2

6
2017-06-1

1
2017-06-1

3
2017-08-1

5
2017-06-1

5
2018-02-1

1
2019-09-3

0

 IDA-SRWSSDP-IC-2017-29 /
Social mobilisation on institu
tional
strengthening

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 15,648.99 Completed 2017-10-13 2017-03-3

1
2017-12-0

1
2017-10-1

3
2017-12-2

2
2017-10-1

3
2018-01-2

6
2017-10-1

3
2018-07-2

5
2019-12-3

1

 IDA-SRWSSDP-IC-2017-30 /
Social mobilisation on institu
tional
strengthening

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 6,015.04 Completed 2017-10-13 2018-03-3

0
2017-12-0

1
2017-10-1

3
2017-12-2

2
2017-10-1

3
2018-01-2

6
2017-10-1

3
2018-07-2

5
2018-06-3

0

 IDA-SRWSSDP-IC-2017-31 /
Social mobilisation on institu
tional
strengthening

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 13,892.03 Completed 2017-10-13 2017-10-3

0
2017-12-0

1
2017-10-1

3
2017-12-2

2
2017-10-1

3
2018-01-2

6
2017-10-1

3
2018-07-2

5
2019-12-3

1

 IDA-SRWSSDP-IC-2017-32 /
Social mobilisation on institu
tional
strengthening

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 14,499.97 Completed 2017-10-13 2017-03-3

0
2017-12-0

1
2017-10-1

3
2017-12-2

2
2017-10-1

3
2018-01-2

6
2017-10-1

3
2018-07-2

5
2019-12-3

1

 IDA-SRWSSDP-IC-2017-33 /
Junior field technical supervi
sion engineer

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 6,015.04 Completed 2017-10-01 2017-05-1

2
2017-11-1

9
2017-09-2

0
2017-12-1

0
2017-09-2

1
2018-01-1

4
2017-09-2

1
2018-07-1

3
2019-03-3

1

 IDA-SRWSSDP-IC-2017-34 /
Junior field technical supervi
sion engineer

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 6,015.04 Completed 2017-10-01 2017-05-1

2
2017-11-1

9
2017-09-2

0
2017-12-1

0
2017-09-2

1
2018-01-1

4
2017-09-2

1
2018-07-1

3
2018-06-3

0

 IDA-SRWSSDP-IC-17-5 / Soci
al mobilisation on institution
al
strengthening

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 6,874.33 Completed 2017-06-01 2017-03-3

0
2017-07-2

0
2017-05-2

5
2017-08-1

0
2017-05-2

5
2017-09-1

4
2017-06-0

1
2018-03-1

3
2018-06-3

0

 IDA-SRWSSDP-IC-17-6 / Soci
al mobilisation on institution
al
strengthening

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2017-06-01 2017-07-2
0

2017-08-1
0

2017-09-1
4

2018-03-1
3

 IDA-SRWSSDP-IC-17-7 / Soci
al mobilisation on institution
al
strengthening

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-06-01 2017-03-3
1

2017-07-2
0

2017-05-2
5

2017-08-1
0

2017-05-2
5

2017-09-1
4

2018-03-1
3

 IDA-SRWSSDP-IC-17-8 / Soci
al mobilisation on institution
al
strengthening

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Canceled 2017-06-01 2017-03-3

1
2017-07-2

0
2017-05-2

5
2017-08-1

0
2017-05-2

5
2017-09-1

4
2018-03-1

3

 IDA-SRWSSDP-IC-17-9 / Fiel
d technical supervision engi
neer

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-06-19 2017-05-1
9

2017-08-0
7

2017-08-2
8

2017-10-0
2

2018-03-3
1

 IDA-SRWSSDP-IC-17-10 / Fie
ld technical supervision engi
neer

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-07-17 2017-05-1
2

2017-09-0
4

2017-07-1
3

2017-09-2
5

2017-07-1
3

2017-10-3
0

2018-04-2
8

 IDA-SRWSSDP-IC-17-12 / Hy
drogeologist IDA / 59070 Water Supply Investments Post Individual Consul

tant Selection Open 15.57 Completed 2017-08-24 2019-04-1
1

2017-10-1
2

2017-08-2
3

2017-11-0
2

2017-08-2
4

2017-12-0
7

2017-08-2
4

2018-06-0
5

2018-08-3
1

 IDA-SRWSSDP-IC-17-13 / Fie
ld technical supervision engi
neer

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-09-04 2017-05-1
2

2017-10-2
3

2017-08-2
9

2017-11-1
3

2017-09-0
4

2017-12-1
8

2018-06-1
6

 IDA-SRWSSDP-IC-17-14 / Fie
ld technical supervision engi
neer

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-08-25 2019-04-1
0

2017-10-1
3

2017-07-3
1

2017-11-0
3

2017-08-2
4

2017-12-0
8

2018-06-0
6

 IDA-SRWSSDP-IC-17-15 / Fie
ld technical supervision engi
neer

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 2,571.61 Completed 2017-09-04 2019-04-1

0
2017-10-2

3
2017-07-3

1
2017-11-1

3
2017-09-0

4
2017-12-1

8
2017-09-0

4
2018-06-1

6
2018-02-1

5

 IDA-SRWSSDP-IC-17-36 / Sa
nitation & Hygiene Specialis
t

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 9,292.35 Completed 2017-11-14 2017-10-0

3
2018-01-0

2
2017-11-1

0
2018-01-2

3
2017-11-1

3
2018-02-2

7
2017-11-1

4
2018-08-2

6
2018-12-3

1

 IDA-SRWSSDP-IC-2017-37 /
Junior field technical supervi
sion engineer

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-12-01 2017-05-1
2

2018-01-1
9

2017-11-3
0

2018-02-0
9

2017-11-3
0

2018-03-1
6

2018-09-1
2

 IDA-SRWSSDP-IC-2017-38 /
Junior field technical supervi
sion engineer

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-12-01 2017-12-0
1

2018-01-1
9

2018-02-0
9

2018-03-1
6

2018-09-1
2

 IDA-SRWSSDP-IC-2017-39 /
PR consultant for communic
ation strategy

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 41,876.99 Completed 2017-02-10 2018-11-0

2
2017-03-3

1
2017-12-2

9
2017-04-2

1
2017-12-2

9
2017-05-2

6
2018-01-0

4
2017-11-2

2
2018-07-3

1

 IDA-SRWSSDP-IC-2017-44 /
Local consultant for supporti
ng CDWUU in financial plann
ing  and development of tari
fs

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2017-11-30 2018-01-1
8

2018-02-0
8

2018-03-1
5

2018-09-1
1

 IDA-SRWSSDP-IC-2017-45 /
Billing system consultant IDA / 59070 Institutional Strengthening Post Individual Consul

tant Selection Open 0.00 Pending Implem
entation 2017-11-30 2018-01-1

8
2018-02-0

8
2018-03-1

5
2018-09-1

1

 IDA-SRWSSDP-IC-2018-4 / C
onsultant for supporting of a
dvanced financing of the sec
tor, including planning of inv
estments, financial modellin
g, regulation, monitoring, su
rvey of tarifs (international c
onsulatnt)

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2018-11-01 2018-12-2
0

2019-01-1
0

2019-02-1
4

2019-08-1
3

 IDA-SRWSSDP-IC-2018-5 / C
onsultant for development 
and piloting of new models
of services management (int
ernational)

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2017-11-01 2017-12-2
0

2018-01-1
0

2018-02-1
4

2018-08-1
3

 IDA-SRWSSDP-IC-2018-6 / C
onsultant for development o
f institutional support plan f
or DWSS (international)

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2019-01-15 2019-03-0
5

2019-03-2
6

2019-04-3
0

2019-10-2
7

 IDA-SRWSSDP-IC-2018-36 /
Consultant  for development
of legal acts in WSS sphere

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2017-12-01 2018-01-1
9

2018-02-0
9

2018-03-1
6

2018-09-1
2

 IDA-SRWSSDP-IC-2017-17 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,053.84 Completed 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-10-0
3

2018-01-1
4

2017-10-0
3

2018-07-1
3

2018-05-3
1
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 IDA-SRWSSDP-IC-2017-18 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,050.94 Completed 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-09-2
9

2018-01-1
4

2017-10-0
3

2018-07-1
3

2018-05-3
1

 IDA-SRWSSDP-IC-2017-19 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,053.84 Completed 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-09-2
9

2018-01-1
4

2017-10-0
3

2018-07-1
3

2018-05-3
1

 IDA-SRWSSDP-IC-2017-20 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,053.84 Completed 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-09-2
9

2018-01-1
4

2017-10-0
3

2018-07-1
3

2018-05-3
1

 IDA-SRWSSDP-IC-2017-21 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,053.84 Completed 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-09-2
9

2018-01-1
4

2017-10-0
3

2018-07-1
3

2018-05-3
1

 IDA-SRWSSDP-IC-2017-22 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,053.84 Completed 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-09-2
9

2018-01-1
4

2017-10-0
3

2018-07-1
3

2018-05-3
1

 IDA-SRWSSDP-IC-2017-23 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,050.94 Completed 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-09-2
9

2018-01-1
4

2017-10-0
3

2018-07-1
3

2018-05-3
1

 IDA-SRWSSDP-IC-2017-24 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,050.94 Completed 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-09-2
9

2018-01-1
4

2017-10-0
3

2018-07-1
3

2018-05-3
1

 IDA-SRWSSDP-IC-2017-25 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,050.94 Completed 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-09-2
9

2018-01-1
4

2017-10-0
3

2018-07-1
3

2018-05-3
1

 IDA-SRWSSDP-IC-2017-26 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,050.94 Completed 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-09-2
9

2018-01-1
4

2017-10-0
3

2018-07-1
3

2018-05-3
1

 IDA-SRWSSDP-IC-2017-27 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,050.94 Completed 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-09-2
9

2018-01-1
4

2017-10-0
3

2018-07-1
3

2018-05-3
1

 IDA-SRWSSDP-IC-2017-28 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,050.94 Completed 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-09-2
9

2018-01-1
4

2017-10-0
3

2018-07-1
3

2018-05-3
1

 IDA-SRWSSDP-IC-2017-35 /
Trеiner-facilitator IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 4,417.04 Completed 2017-11-01 2017-03-3
0

2017-12-2
0

2017-08-1
0

2018-01-1
0

2017-09-2
9

2018-02-1
4

2017-11-0
1

2018-08-1
3

2018-05-3
1

 IDA-SRWSSDP-IC-2017-42 /
Trainer  for capacity building
of WSS sector institutions

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2017-11-28 2018-01-1
6

2018-02-0
6

2018-03-1
3

2018-09-0
9

 IDA-SRWSSDP-IC-2018-2 / G
IS consultant and IT consult
ant (1 person)

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2018-01-10 2018-02-2
8

2018-03-2
1

2018-04-2
5

2018-10-2
2

 IDA-SRWSSDP-DS-2018-1 /
Preparation of detailed desi
gns for WSS sub-projects in
Oshoblast: Korul

IDA / 59070 Water Supply Investments Post Direct Selection Direct 19,990.19 Signed 2018-03-01 2018-02-1
4

2018-03-1
1

2018-03-2
2

2018-05-1
5

2018-05-0
2

2018-11-1
1

 IDA-SRWSSDP-DS-2018-2 /
Preparation of detailed desi
gns for WSS sub-projects in I
K and Chui oblasts: Tamga, I
chke-Bulun, Gornaya Maevk
a.

IDA / 59070 Water Supply Investments Post Direct Selection Direct 57,004.80 Completed 2018-03-01 2018-02-1
4

2018-03-1
1

2018-03-2
2

2018-05-1
5

2018-05-0
2

2018-11-1
1

2018-10-2
9

 IDA-SRWSSDP-DS-2018-3 /
Preparation of detailed desi
gns for WSS sub-projects in I
K oblast: Ak-Bulak

IDA / 59070 Water Supply Investments Post Direct Selection Direct 13,624.20 Signed 2018-03-01 2018-02-1
4

2018-03-1
1

2018-03-2
2

2018-05-1
5

2018-05-0
2

2018-11-1
1

 IDA-SRWSSDP-IC-2018-13 /
Coordinator of a Team for d
evelopment and implement
ation of Rural Water Supply
and Sanitation Information S
ystem (SIASAR)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 21,779.99 Completed 2018-04-25 2018-03-0

2
2018-06-0

5
2018-03-2

9
2018-06-2

6
2018-03-2

9
2018-07-3

1
2018-04-0

2
2019-12-3

1
2018-12-3

1

 IDA-SRWSSDP-IC-2018-12 /
Web Developer Specialist Inf
ormation System for Rural
Water Supply and Sanitation
(SIASAR)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 11,118.28 Completed 2018-04-27 2018-03-0

2
2018-06-1

5
2018-04-1

3
2018-07-0

6
2018-04-2

0
2018-08-1

0
2018-04-2

4
2019-12-3

1
2018-12-3

1

 IDA-SRWSSDP-IC-2018-14 /
IT-System Specialist for Rura
l Water Supply and Sanitatio
n (SIASAR)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2018-04-27 2018-03-0
2

2018-06-1
5

2018-03-2
9

2018-07-0
6

2018-04-2
3

2018-08-1
0

2019-12-3
1

 IDA-SRWSSDP-IC-2018-11 /
Sector Monitoring Specialist
for development and imple
mentation of Information Sy
stem for Rural Water Supply
and Sanitation (SIASAR)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 21,522.85 Signed 2018-04-25 2018-03-0

2
2018-06-1

3
2018-03-2

9
2018-07-0

4
2018-03-2

9
2018-08-0

8
2018-04-0

2
2019-12-3

1

 IDA-SRWSSDP-IC-2017-40 /
Consultant for rehabilitation
of indoor sanitary facilities i
n schools of Osh oblast with
survey, preparation of BoQ a
nd drawings

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Canceled 2017-12-06 2018-11-2

8
2018-01-2

4
2018-02-1

4
2018-03-2

1
2018-09-1

7

 IDA-SRWSSDP-IC-2017-41 /
Consultant for rehabilitation
of indoor sanitary facilities i
n schools of Chuy oblast wit
h survey, preparation of Bo
Q and drawings

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Canceled 2017-12-06 2018-11-2

8
2018-01-2

4
2018-02-1

4
2018-03-2

1
2018-09-1

7

 IDA-SRWSSDP-SSS-18-6 / A
uthor supervision of Kun-Tu
u, Kyzyl-Tuu, Tolok and Alek
seevka subprojects

IDA / 59070 Water Supply Investments Post Direct Selection Direct 0.00 Under Implemen
tation 2019-02-11 2019-04-2

0
2019-02-2

1
2019-05-1

4
2019-04-2

7
2019-10-2

4

 IDA-SRWSSDP-IC-2018-40 /
Consultant for rehabilitation
of indoor sanitary facilities i
n schools and SES of Chui, Is
syk-Kul oblasts with survey,
preparation of BoQ and dra
wings.  (1st Phase)

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 11,354.54 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2017-12-1

1
2019-04-2

2
2017-12-2

5
2019-05-2

7
2018-01-0

4
2019-11-2

3
2018-06-0

3

 IDA-SRWSSDP-IC-2018-29 /
Consultant for rehabilitation
of indoor sanitary facilities i
n schools and SES of Chui, Is
syk-Kul oblasts with survey,
preparation of BoQ and dra
wings. (2st phase)

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 13,095.72 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2018-07-2

3
2019-04-2

2
2018-07-2

3
2019-05-2

7
2018-07-2

4
2019-11-2

3
2019-01-2

4

 IDA-SRWSSDP-IC-SIASAR-20
19-1 / Validation Consultant
( # 1)

TF / A1605 Institutional Strengthening Post Individual Consul
tant Selection Open 13,784.66 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2019-03-1

3
2019-04-2

2
2019-03-2

2
2019-05-2

7
2019-03-2

2
2020-06-3

0
2021-03-0

1

 IDA-SRWSSDP-DS-2018-4 /
Consultants for Author super
vision for rehabilitation of in
door sanitary facilities in sch
ools and SES of Chui, Issyk-K
ul oblasts  (1st phase).

IDA / 59070 Sanitation Development Post Direct Selection Direct 5,191.15 Completed 2019-02-11 2019-02-1
3

2019-02-2
1

2019-03-0
1

2019-04-2
7

2019-03-0
4

2019-10-2
4

2019-08-3
0

 IDA-SRWSSDP-IC-2018-41 /
Consultant for rehabilitation
of indoor sanitary facilities i
n schools and SES of Osh ob
last with survey, preparation
of BoQ and drawings.  (1st p
hase)

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 11,487.34 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2017-12-1

1
2019-04-2

2
2017-12-2

5
2019-05-2

7
2018-01-0

4
2019-11-2

3
2018-06-0

3

 IDA-SRWSSDP-DS-2018-5 /
Consultants for Author super
vision for rehabilitation of in
door sanitary facilities in sch
ools and SES of Osh oblast  (
1st phase).

IDA / 59070 Sanitation Development Post Direct Selection Direct 5,014.66 Completed 2019-02-11 2019-02-1
3

2019-02-2
1

2019-05-0
1

2019-04-2
7

2019-03-0
4

2019-10-2
4

2019-08-3
0

 IDA-SRWSSDP-IC-2018-30 /
Consultant for rehabilitation
of indoor sanitary facilities i
n schools and SES of Osh ob
last with survey, preparation
of BoQ and drawings. (2st p
hase)

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 17,016.71 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2018-07-1

8
2019-04-2

2
2018-07-2

3
2019-05-2

7
2018-07-2

4
2019-11-2

3
2019-01-2

4

 IDA-SRWSSDP-IC-SIASAR-20
19-2 / Validation Consultant
( # 2)

TF / A1605 Institutional Strengthening Post Individual Consul
tant Selection Open 10,202.42 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2019-03-1

3
2019-04-2

2
2019-03-2

2
2019-05-2

7
2019-03-2

2
2020-06-3

0
2021-03-0

1

 IDA-SRWSSDP-IC-SIASAR-20
19-3 / Validation Consultant
( # 3)

TF / A1605 Institutional Strengthening Post Individual Consul
tant Selection Open 10,202.42 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2019-03-1

3
2019-04-2

2
2019-03-2

2
2019-05-2

7
2019-03-2

2
2020-06-3

0
2021-02-0

1

 IDA-SRWSSDP-IC-SIASAR-20
19-4 / Validation Consultant
( # 4)

TF / A1605 Institutional Strengthening Post Individual Consul
tant Selection Open 9,658.29 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2019-03-1

3
2019-04-2

2
2019-03-2

2
2019-05-2

7
2019-03-2

2
2020-06-3

0
2020-10-3

1

 IDA-SRWSSDP-IC-SIASAR-20
19-5 / Validation Consultant
( # 5)

TF / A1605 Institutional Strengthening Post Individual Consul
tant Selection Open 9,658.29 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2019-03-1

3
2019-04-2

2
2019-03-2

2
2019-05-2

7
2019-03-2

2
2020-06-3

0
2021-03-0

1

 IDA-SRWSSDP-IC-SIASAR-20
19-6 / Validation Consultant
( # 6)

TF / A1605 Institutional Strengthening Post Individual Consul
tant Selection Open 15,933.25 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2019-03-2

2
2019-04-2

2
2019-03-2

2
2019-05-2

7
2019-03-2

2
2020-06-3

0
2021-03-3

1

 IDA-SRWSSDP-IC-SIASAR-20
19-7 / Validation Consultant
( # 7)

TF / A1605 Institutional Strengthening Post Individual Consul
tant Selection Open 15,933.25 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2019-03-2

2
2019-04-2

2
2019-03-2

2
2019-05-2

7
2019-03-2

2
2020-06-3

0
2021-03-3

1

 IDA-SRWSSDP-IC-SIASAR-20
19-8 / Validation Consultant
( # 8)

TF / A1605 Institutional Strengthening Post Individual Consul
tant Selection Open 15,933.25 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2019-03-2

2
2019-04-2

2
2019-03-2

2
2019-05-2

7
2019-03-2

2
2020-06-3

0
2021-03-3

1

 IDA-SRWSSDP-IC-SIASAR-20
19-9 / Validation Consultant
( # 9)

TF / A1605 Institutional Strengthening Post Individual Consul
tant Selection Open 15,939.04 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2019-03-2

2
2019-04-2

2
2019-03-2

2
2019-05-2

7
2019-03-2

2
2020-06-3

0
2021-03-3

1

 IDA-SRWSSDP-IC-SIASAR-20
19-10 / Validation Consultan
t ( # 10)

TF / A1605 Institutional Strengthening Post Individual Consul
tant Selection Open 15,939.04 Completed 2019-02-11 2019-02-1

3
2019-04-0

1
2019-03-2

2
2019-04-2

2
2019-03-2

2
2019-05-2

7
2019-03-2

2
2020-06-3

0
2021-03-3

1

 IDA-SRWSSDP-IC-2019-9 / T
echnical Supervisor for Elect
rical Installation, Pre-commi
ssioning and Electricity Supp
ly

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Limited 1,679.74 Completed 2019-03-08 2019-02-2

8
2019-03-1

3
2019-04-0

5
2019-04-0

3
2019-04-0

9
2019-05-0

8
2019-04-0

9
2019-11-0

4
2019-06-1

0

 IDA-SRWSSDP-IC-2017-16 /
Trеiner-facilitator in Kurama IDA / 59070 Sanitation Development Post Individual Consul

tant Selection Open 5,050.95 Terminated 2017-10-01 2017-03-3
0

2017-11-1
9

2017-08-1
0

2017-12-1
0

2017-09-2
9

2018-01-1
4

2017-10-0
3

2018-07-1
3

 IDA-SRWSSDP-IC-2019-8 / Q
uality Assurance Engineer IDA / 59070 Water Supply Investments Post Individual Consul

tant Selection Open 29,538.31 Signed 2019-02-15 2019-12-2
5

2019-04-0
5

2020-06-3
0

2019-04-2
6

2020-06-3
0

2019-05-3
1

2020-07-0
1

2019-11-2
7

 IDA-SRWSSDP-IC-2019-31 /
Senior Institutional Develop
ment Advisor

TF / A1605 Institutional Strengthening Prior Individual Consul
tant Selection Limited 0.00 Canceled 2019-04-12 2019-04-0

4
2019-04-1

7
2019-04-1

0
2019-05-0

8
2019-06-1

2
2022-06-0

8

 IDA-SRWSSDP-IC-2019-32 /
Supervision Engineer/Hydro
geologist

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Limited 2,500.00 Completed 2019-04-12 2019-06-2

0
2019-04-1

7
2019-07-2

9
2019-05-0

8
2019-08-0

6
2019-06-1

2
2019-08-0

6
2019-12-0

9
2019-12-3

1

 IDA-SRWSSDP-IC-2019-33 /
Field technical supervision f
or Ichke-Bulun subproject

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Limited 7,050.02 Completed 2019-04-12 2019-04-1

0
2019-04-1

7
2020-03-1

6
2019-05-0

8
2020-04-3

0
2019-06-1

2
2020-05-1

1
2020-06-0

6
2020-12-3

1

 IDA-SRWSSDP-IC-2019-34 /
Field technical supervision f
or Korul subproject

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Limited 8,513.23 Completed 2019-04-12 2019-04-1

0
2019-04-1

7
2019-07-0

1
2019-05-0

8
2019-07-0

8
2019-06-1

2
2019-07-2

3
2020-06-0

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-35 /
Junior field technical supervi
sion for Korul subproject

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Limited 7,944.02 Completed 2019-04-12 2019-04-1

0
2019-04-1

7
2020-03-1

6
2019-05-0

8
2020-04-3

0
2019-06-1

2
2020-05-1

1
2020-06-0

6
2021-09-3

0
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 IDA-SRWSSDP-IC-2019-36 /
Junior field technical supervi
sion for Ichke-Bulun subproj
ect

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Limited 0.00 Canceled 2019-04-12 2019-04-1

0
2019-04-1

7
2019-05-0

8
2019-06-1

2
2020-06-0

6

 IDA-SRWSSDP-IC-2019-37 /
Local expert on social mobili
zation and institutional deve
lopment in Ichke-Bulun subp
roject

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Limited 0.00 Canceled 2019-04-12 2019-04-1

0
2019-04-1

7
2020-01-1

0
2019-05-0

8
2020-01-1

3
2019-06-1

2
2021-06-0

1

 IDA-SRWSSDP-IC-2019-38 /
Local expert on social mobili
zation and institutional deve
lopment in Korul subproject

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Limited 0.00 Canceled 2019-04-12 2019-04-1

0
2019-04-1

7
2020-01-0

8
2019-05-0

8
2020-01-1

0
2019-06-1

2
2021-06-0

1

 IDA-SRWSSDP-IC-2019-29 /
Local expert on social mobili
zation and institutional deve
lopment in Chelpek subproje
ct

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Limited 5,902.25 Completed 2019-04-12 2019-04-1

0
2019-04-1

7
2019-03-1

1
2019-05-0

8
2019-03-1

2
2019-06-1

2
2019-03-2

2
2021-06-0

1
2019-12-3

1

 IDA-SRWSSDP-IC-2019-30 /
Local expert on social mobili
zation and institutional deve
lopment in Darkan subproje
ct

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Limited 5,493.86 Completed 2019-04-12 2019-04-1

0
2019-04-1

7
2019-03-1

1
2019-05-0

8
2019-03-1

2
2019-06-1

2
2019-03-2

2
2021-06-0

1
2019-12-3

1

 IDA-SRWSSDP-IC-2019-10 /
Field technical supervision f
or Chelpek subproject

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Limited 12,857.14 Completed 2019-04-12 2019-04-1

0
2019-04-1

7
2019-03-1

2
2019-05-0

8
2019-03-2

0
2019-06-1

2
2019-03-2

2
2020-06-0

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-11 /
Field technical supervision f
or Darkan subproject

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Limited 17,420.81 Completed 2019-04-12 2019-04-1

0
2019-04-1

7
2019-03-1

2
2019-05-0

8
2019-03-2

2
2019-06-1

2
2019-03-2

2
2020-06-0

6
2020-11-3

0

 IDA-SRWSSDP-IC-2019-12 /
Junior field technical supervi
sion for Chelpek subproject

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Limited 5,560.41 Completed 2019-04-12 2019-04-1

0
2019-04-1

7
2019-03-1

2
2019-05-0

8
2019-03-2

0
2019-06-1

2
2019-03-2

2
2020-06-0

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-13 /
Junior field technical supervi
sion for Darkan subproject

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Limited 10,430.21 Completed 2019-04-12 2019-04-1

0
2019-04-1

7
2019-03-1

2
2019-05-0

8
2019-03-2

0
2019-06-1

2
2019-03-2

2
2020-06-0

6
2020-10-3

1

 IDA-SRWSSDP-IC-2018-15 /
Consultant Development of t
he training manual and relat
ed materials for the Result-B
ased Sanitation Grants for h
ousehold sanitation improve
ments

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Limited 11,670.24 Completed 2018-02-02 2018-02-0

8
2018-02-0

7
2018-03-2

2
2018-02-2

8
2018-04-0

2
2018-04-0

4
2018-04-0

2
2018-10-0

1
2019-03-3

1

 IDA-SRWSSDP-SSS-19-1 / C
onsulting company for desig
n development / adaptation
for rural water supply subpr
oject Chaichy, Osh Oblast

IDA / D1380 Water Supply Investments Post Direct Selection Direct 0.00 Canceled 2019-07-31 2019-08-2
1

2019-08-1
0

2019-08-2
1

2019-09-0
8

2020-01-0
6

 IDA-SRWSSDP-IC-2019-17 /
PR consultant for communic
ation strategy

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 8,645.58 Completed 2019-08-23 2019-08-2

3
2019-08-3

0
2020-01-2

8
2019-09-2

0
2020-01-3

0
2019-10-1

8
2020-02-0

3
2020-10-1

7
2020-10-3

1

 IDA-SRWSSDP-IC-2019-14 /
Field sanitation officer in sch
ools #1

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,822.71 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

4
2019-02-1

4
2019-03-1

5
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-15 /
Field sanitation officer in sch
ools #2

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,822.71 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

4
2019-02-1

4
2019-03-1

5
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-16 /
Field sanitation officer in sch
ools #3

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,822.71 Completed 2019-01-10 2019-01-1

4
2019-01-1

5
2019-03-1

4
2019-02-0

5
2019-03-1

5
2019-03-1

2
2019-03-2

2
2019-12-0

7
2019-12-3

1

 IDA-SRWSSDP-IC-19-17 / Fie
ld sanitation officer in school
s #4

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,822.71 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

4
2019-02-1

4
2019-03-1

5
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-18 /
Field sanitation officer in sch
ools #5

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,826.72 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

5
2019-02-1

4
2019-03-1

8
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-19 /
Field sanitation officer in sch
ools #6

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,826.72 Completed 2019-01-10 2019-01-1

4
2019-01-1

7
2019-03-1

5
2019-02-0

7
2019-03-1

8
2019-03-1

4
2019-03-2

2
2019-12-0

9
2019-12-3

1

 IDA-SRWSSDP-IC-2019-20 /
Field sanitation officer in co
mmunities #1

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,823.51 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

4
2019-02-1

4
2019-03-1

5
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-21 /
Field sanitation officer in co
mmunities #2

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,823.51 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

4
2019-02-1

4
2019-03-1

5
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-22 /
Field sanitation officer in co
mmunities #3

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,823.51 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

4
2019-02-1

4
2019-03-1

5
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-23 /
Field sanitation officer in co
mmunities #4

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,823.51 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

4
2019-02-1

4
2019-03-1

5
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-24 /
Field sanitation officer in co
mmunities #5

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,822.71 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

4
2019-02-1

4
2019-03-1

5
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-25 /
Field sanitation officer in co
mmunities #6

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,823.51 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

4
2019-02-1

4
2019-03-1

5
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-26 /
Field sanitation officer in co
mmunities #7

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,826.72 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

5
2019-02-1

4
2019-03-1

8
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-27 /
Field sanitation officer in co
mmunities #8

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,826.72 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

5
2019-02-1

4
2019-03-1

8
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-IC-2019-28 /
Field sanitation officer in co
mmunities #9

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 5,826.72 Completed 2019-01-10 2019-01-1

4
2019-01-2

4
2019-03-1

5
2019-02-1

4
2019-03-1

8
2019-03-2

1
2019-03-2

2
2019-12-1

6
2019-12-3

1

 IDA-SRWSSDP-AF-IC-2019-3
9 / Independent Verification
Agent (IVA) for Household S
anitary Facilities in Ak-Bulak
and Kotormo pilot villages K
yrgyz-Ata subproject Osh Ob
last

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 466.07 Completed 2019-12-13 2019-12-1

3
2019-12-2

3
2020-01-2

1
2020-01-1

3
2020-01-2

7
2020-02-1

7
2020-02-0

3
2021-02-1

6
2020-02-2

1

 IDA-SRWSSDP-IC-INST-2020
-1-RT1 / Senior Institutional
Development Advisor

TF / A1605 Institutional Strengthening Post Individual Consul
tant Selection Limited 0.00 Under Implemen

tation 2020-01-24 2020-01-3
1

2020-02-2
1

2020-03-2
7

2023-04-0
1

 IDA-SRWSSDP-IC-19-10 / Co
nsultant on promoting WAS
H in schools and ISH in com
munities

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 4,535.57 Completed 2019-01-10 2019-05-2

7
2019-01-2

4
2019-06-2

6
2019-02-1

4
2019-06-2

8
2019-03-2

1
2019-07-0

1
2020-03-2

0
2019-12-3

1

 IDA-SRWSSDP-IC-2019-18-A
F / Sanitation Subsidy Consu
ltant

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 20,413.39 Signed 2019-06-03 2019-06-0

3
2019-06-0

8
2019-08-2

3
2019-06-2

9
2019-08-2

6
2019-08-0

3
2019-09-0

2
2019-08-0

6

 IDA-SRWSSDP-IC-СOMP2-20
20-1 / Consultant for Trainin
g of Trainers in “Active legal
regulatory acts in drinking w
ater supply and sanitation fo
r strengthening the manage
ment (supervision) of water
safety and quality in the Kyr
gyz Republic”

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 0.00 Under Implemen

tation 2020-02-07 2020-05-0
1

2020-02-2
1

2020-03-1
3

2020-04-1
7

2021-04-1
7

 IDA-SRWSSDP-IC-СOMP2-20
20-2 / Consultant for Trainin
g in Water Quality Monitorin
g Software in SES Raion Offi
ces

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 0.00 Under Implemen

tation 2020-02-07 2020-05-0
1

2020-02-2
1

2020-03-1
3

2020-04-1
7

2020-05-2
3

 IDA-SRWSSDP-IC-СOMP2-20
20-3 / Consultant for Develo
pment of Basic Regulatory D
ocument for Construction of
Household Sanitation Faciliti
es

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 4,727.20 Completed 2020-02-07 2020-05-0

1
2020-02-2

1
2020-05-2

5
2020-03-1

3
2020-05-2

7
2020-04-1

7
2020-06-0

1
2021-04-1

7
2021-03-3

1

 IDA-SRWSSDP-IC-TRNG-202
0-8 / Consultant-trainers for
LSGB, CDWUU and other rur
al water services providers’
staff training (# 8)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 1,815.53 Completed 2020-02-07 2020-02-1

0
2020-03-2

7
2020-06-1

2
2020-04-1

7
2020-08-0

3
2020-05-2

2
2020-08-1

8
2020-11-1

8
2021-12-3

1

 IDA-SRWSSDP-IC-TRNG-202
0-9 / Consultant-trainers for
LSGB, CDWUU and other rur
al water services providers’
staff training (# 9)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 3,135.92 Completed 2020-02-07 2020-02-1

0
2020-02-1

2
2020-06-1

2
2020-03-0

4
2020-08-0

3
2020-04-0

8
2020-08-1

8
2020-10-0

5
2021-08-1

9

 IDA-SRWSSDP-IC-TRNG-202
0-10 / Consultant-trainers fo
r LSGB, CDWUU and other r
ural water services provider
s’ staff training (# 10)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 1,815.53 Completed 2020-02-07 2020-02-1

0
2020-02-1

2
2020-06-1

2
2020-03-0

4
2020-08-0

3
2020-04-0

8
2020-08-1

8
2020-10-0

5
2021-12-3

1

 IDA-SRWSSDP-IC-TRNG-202
0-11 / Consultant-trainers fo
r LSGB, CDWUU and other r
ural water services provider
s’ staff training (# 11)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 2,900.14 Completed 2020-02-07 2020-02-1

0
2020-02-2

1
2020-06-1

2
2020-03-1

3
2020-08-0

3
2020-04-1

7
2020-08-1

8
2020-10-1

4
2021-12-3

1

 IDA-SRWSSDP-IC-TRNG-202
0-12 / Consultant-trainers fo
r LSGB, CDWUU and other r
ural water services provider
s’ staff training (# 12)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 3,135.92 Completed 2020-02-07 2020-02-1

0
2020-02-1

2
2020-06-1

2
2020-03-0

4
2020-08-0

3
2020-04-0

8
2020-08-1

8
2020-10-0

5
2021-12-3

1

 IDA-SRWSSDP-IC-TRNG-202
0-13 / Consultant-trainers fo
r LSGB, CDWUU and other r
ural water services provider
s’ staff training (# 13)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 1,815.53 Completed 2020-02-07 2020-02-1

0
2020-02-1

2
2020-06-1

2
2020-03-0

4
2020-08-0

3
2020-04-0

8
2020-08-1

8
2020-10-0

5
2021-12-3

1

 IDA-SRWSSDP-IC-SIASAR-20
20-11 / Validation Consultan
t ( # 11)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 5,969.46 Completed 2020-02-07 2020-02-0

3
2020-03-2

7
2020-05-2

1
2020-04-1

7
2020-06-1

0
2020-05-2

2
2020-06-1

6
2021-05-2

2
2021-02-2

8

 IDA-SRWSSDP-IC-SIASAR-20
20-12 / Validation Consultan
t ( # 12)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 5,543.63 Completed 2020-02-07 2020-02-0

3
2020-03-2

7
2020-05-2

1
2020-04-1

7
2020-06-1

0
2020-05-2

2
2020-06-1

6
2020-06-2

7
2021-03-3

1

 IDA-SRWSSDP-IC-SIASAR-20
20-13 / Validation Consultan
t ( # 13)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 5,542.48 Completed 2020-02-07 2020-02-0

3
2020-03-2

7
2020-05-2

1
2020-04-1

7
2020-06-1

0
2020-05-2

2
2020-06-1

6
2021-05-2

2
2021-02-2

8

 IDA-SRWSSDP-IC-SIASAR-20
20-14 / Validation Consultan
t ( # 14)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 5,129.13 Completed 2020-02-07 2020-02-0

3
2020-03-2

7
2020-05-2

1
2020-04-1

7
2020-06-1

0
2020-05-2

2
2020-06-1

6
2021-05-2

2
2020-12-3

1

 IDA-SRWSSDP-IC-SIASAR-20
20-15 / Validation Consultan
t ( # 15)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 5,541.72 Completed 2020-02-07 2020-02-0

3
2020-03-2

7
2020-05-2

1
2020-04-1

7
2020-06-1

0
2020-05-2

2
2020-06-1

6
2020-06-2

7
2021-02-2

8

 IDA-SRWSSDP-IC-SIASAR-20
20-16 / Validation Consultan
t ( # 16)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 5,128.23 Completed 2020-02-07 2020-02-0

3
2020-03-2

7
2020-05-2

1
2020-04-1

7
2020-06-1

0
2020-05-2

2
2020-06-1

6
2021-05-2

2
2020-12-3

1
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 IDA-SRWSSDP-IC-SIASAR-20
20-17 / Validation Consultan
t ( # 17)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 5,128.23 Completed 2020-02-07 2020-02-0

3
2020-03-2

7
2020-05-2

1
2020-04-1

7
2020-06-1

0
2020-05-2

2
2020-06-1

6
2021-05-2

2
2021-02-2

8

 IDA-SRWSSDP-IC-SIASAR-20
20-18 / Validation Consultan
t ( # 18)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 6,022.19 Completed 2020-02-07 2020-02-0

3
2020-03-2

7
2020-05-2

1
2020-04-1

7
2020-06-1

0
2020-05-2

2
2020-06-1

6
2021-05-2

2
2021-03-3

1

 IDA-SRWSSDP-IC-SIASAR-20
20-19 / Validation Consultan
t ( # 19)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 6,022.19 Completed 2020-02-07 2020-02-0

3
2020-03-2

7
2020-05-2

1
2020-04-1

7
2020-06-1

0
2020-05-2

2
2020-06-1

6
2021-05-2

2
2021-03-3

1

 IDA-SRWSSDP-IC-2019-41 /
Trainer on conducting traini
ngs for sanitation field office
rs on WASH in Schools Meth
odology

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 1,866.04 Completed 2019-09-02 2019-09-0

2
2019-09-0

7
2019-10-1

0
2019-09-2

8
2019-10-1

0
2019-11-0

2
2019-10-1

0
2020-04-3

0
2021-12-3

1

 IDA-SRWSSDP-IC-2019-42 /
Trainer on conducting traini
ngs for sanitation field office
rs on Household Sanitation I
mprovement Methodology

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 1,866.04 Completed 2019-09-02 2019-09-0

2
2019-09-0

7
2019-10-1

0
2019-09-2

8
2019-10-0

9
2019-11-0

2
2019-10-1

1
2020-04-3

0
2021-12-3

1

 IDA-SRWSSDP-IC-FIDS-2020
-1 / Local expert on social m
obilization and institutional
development in Sary-Tash  s
ubproject

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 11,950.97 Signed 2019-11-01 2019-10-0

7
2019-11-1

5
2020-01-0

8
2019-12-0

6
2020-01-1

0
2020-01-1

0
2020-01-1

3
2021-01-0

9

 IDA-SRWSSDP-IC-FIDS-2020
-2 / Local expert on social m
obilization and institutional
development in Achyk-Suu 
subproject

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 7,304.50 Signed 2019-11-01 2019-10-0

7
2019-11-1

5
2020-01-0

8
2019-12-0

6
2020-01-1

0
2020-01-1

0
2020-01-1

3
2021-01-0

9

 IDA-SRWSSDP-AF-IC-FIDS-2
020-2 / Local expert on soci
al mobilization and institutio
nal development in Ak-Bulak
 subproject

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 11,463.69 Signed 2019-11-01 2019-10-0

7
2019-11-1

5
2020-01-1

0
2019-12-0

6
2020-01-1

2
2020-01-1

0
2020-01-1

6
2020-07-0

8

 IDA-SRWSSDP-AF-IC-FIDS-2
020-4 / Local expert on soci
al mobilization and institutio
nal development in Tamga 
subproject

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 10,050.10 Completed 2019-11-01 2019-10-0

7
2019-11-1

5
2020-01-1

0
2019-12-0

6
2020-01-1

2
2020-01-1

0
2020-01-1

6
2021-01-0

9
2021-09-3

0

 IDA-SRWSSDP-IC-TS-2020-3
/ Field technical supervision
engineer for Sary-Tash subp
roject

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Limited 12,421.67 Completed 2019-11-01 2019-10-0

7
2019-11-1

5
2020-03-1

6
2019-12-0

6
2020-04-3

0
2020-01-1

0
2020-05-1

1
2021-01-0

9
2021-11-3

0

 IDA-SRWSSDP-IC-TS-2020-4
/ Field technical supervision
engineer for Achyk-Suu sub
project

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Limited 12,307.58 Completed 2019-11-01 2019-10-0

7
2019-11-1

5
2020-03-1

6
2019-12-0

6
2020-04-3

0
2020-01-1

0
2020-05-1

1
2021-01-0

9
2021-11-3

0

 IDA-SRWSSDP-AF-IC-TS-202
0-1 / Field technical supervis
ion engineer for Tamga sub
project

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Limited 11,712.22 Completed 2019-11-01 2019-10-0

7
2019-11-1

5
2019-12-2

7
2019-12-0

6
2019-12-3

0
2020-01-1

0
2019-12-3

1
2021-01-0

9
2021-04-3

0

 IDA-SRWSSDP-AF-IC-TS-202
0-2 / Field technical supervis
ion engineer for Ak-Bulak su
bproject

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Limited 12,941.96 Completed 2019-11-01 2019-10-0

7
2019-11-1

5
2019-12-3

1
2019-12-0

6
2020-01-2

2
2020-01-1

0
2020-02-2

8
2021-01-0

9
2021-08-3

1

 IDA-SRWSSDP-IC-2019-2 / C
onsultant-trainers for LSGB,
CDWUU and other rural wat
er services providers’ staff tr
aining (# 2)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 955.16 Completed 2019-01-03 2018-07-0

2
2019-01-0

7
2018-08-1

0
2019-01-1

4
2018-12-1

0
2019-01-3

1
2019-01-1

5
2019-07-3

0
2019-06-1

5

 IDA-SRWSSDP-IC-2019-6 / C
onsultant-trainers for LSGB,
CDWUU and other rural wat
er services providers’ staff tr
aining (# 6)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 567.12 Completed 2019-01-03 2018-07-0

2
2019-01-0

7
2018-08-1

0
2019-01-1

4
2018-12-1

0
2019-01-3

1
2019-01-1

5
2019-07-3

0
2019-06-1

5

 IDA-SRWSSDP-IC-2019-1 / C
onsultant-trainers for LSGB,
CDWUU and other rural wat
er services providers’ staff tr
aining (# 1)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 955.16 Completed 2019-01-03 2018-07-0

2
2019-01-0

7
2018-08-1

0
2019-01-1

4
2018-12-1

0
2019-01-3

1
2019-01-1

5
2019-07-3

0
2019-06-1

5

 IDA-SRWSSDP-IC-2019-5 / C
onsultant-trainers for LSGB,
CDWUU and other rural wat
er services providers’ staff tr
aining (# 5)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 596.98 Completed 2019-01-03 2018-07-0

2
2019-01-0

7
2018-08-1

0
2019-01-1

4
2018-12-1

0
2019-01-3

1
2019-01-1

5
2019-07-3

0
2019-06-1

5

 IDA-SRWSSDP-IC-2019-4 / C
onsultant-trainers for LSGB,
CDWUU and other rural wat
er services providers’ staff tr
aining (# 4)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 363.16 Completed 2019-01-03 2018-07-0

2
2019-01-0

7
2018-08-1

0
2019-01-1

4
2018-12-1

0
2019-01-3

1
2019-01-1

5
2019-07-3

0
2019-06-1

5

 IDA-SRWSSDP-IC-2019-3 / C
onsultant-trainers for LSGB,
CDWUU and other rural wat
er services providers’ staff tr
aining (# 3)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 567.13 Completed 2019-01-03 2018-07-0

2
2019-01-1

0
2018-08-1

0
2019-01-2

4
2018-12-1

0
2019-02-1

7
2019-01-1

5
2019-08-1

6
2019-06-1

5

 IDA-SRWSSDP-IC-2019-7 / C
onsultant-trainers for LSGB,
CDWUU and other rural wat
er services providers’ staff tr
aining (# 7)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 955.16 Completed 2019-01-03 2018-07-0

2
2019-01-0

7
2018-08-1

0
2019-01-1

4
2018-12-1

0
2019-01-3

1
2019-01-1

5
2019-07-3

0
2019-06-1

5

 IDA-SRWSSDP-CS-IC-2017-6
/ Field technical supervision
engineer in Kyrgyz Ata

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Canceled 2017-05-19 2017-07-0

7
2017-07-2

8
2017-09-0

1
2018-02-2

8

 IDA-SRWSSDP-IC-2019-31-2
/ Senior Institutional Develo
pment Advisor

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 24,314.68 Signed 2019-04-12 2020-01-0

6
2019-04-1

7
2020-03-0

5
2019-05-0

8
2020-03-0

6
2019-06-1

2
2020-03-1

0
2022-06-0

8

 IDA-SRWSSDP-IC-2019-11-1
/ Consultant for rehabilitatio
n of indoor sanitary facilities
in schools and SES of Chui a
nd Osh oblasts with survey,
preparation of BoQ and dra
wings. (3rd phase)

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Limited 8,703.29 Completed 2019-05-27 2019-05-0

1
2019-06-0

6
2019-06-2

0
2019-06-2

7
2019-06-1

8
2019-08-0

1
2019-07-1

9
2020-07-3

1
2019-12-3

1

 IDA-SRWSSDP-IC-2019-12-1
/ Consultant for rehabilitatio
n of indoor sanitary facilities
in schools and SES of Chui a
nd Issyk-Kul oblasts with sur
vey, preparation of BoQ and
drawings. (3rd phase)

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Limited 9,191.97 Completed 2019-05-27 2019-05-0

1
2019-06-0

6
2019-06-2

0
2019-06-2

7
2019-07-1

9
2019-08-0

1
2019-07-1

9
2020-07-3

1
2019-12-3

1

 IDA-SRWSSDP-IC-TS-2020-5
/ Field technical supervision
for extra works of Kyrgyz-At
a subproject

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 5,057.95 Completed 2020-04-28 2020-04-0

6
2020-05-2

4
2020-05-2

5
2020-06-0

3
2020-05-2

7
2020-06-1

5
2020-06-0

1
2020-11-1

5
2020-12-3

1

 IDA-SRWSSDP-IC-2018-28 /
Field technical supervision e
ngineer in Sultan (second)

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 9,143.60 Completed 2018-05-01 2018-05-3

1
2018-06-1

9
2018-06-1

8
2018-07-1

0
2018-06-1

9
2018-08-1

4
2018-06-2

0
2019-08-1

4
2019-06-3

0

 IDA-SRWSSDP-IC-2018-25 /
Field technical supervision e
ngineer in Alekseevka

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 20,378.78 Completed 2018-05-01 2018-04-0

9
2018-06-1

9
2018-05-2

5
2018-07-1

0
2018-06-1

1
2018-08-1

4
2018-06-2

0
2019-08-1

4
2020-06-3

0

 IDA-SRWSSDP-IC-2018-22 /
Field technical supervision e
ngineer in Kun-Tuu

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 17,519.13 Completed 2018-05-01 2018-05-1

4
2018-06-1

9
2018-06-1

9
2018-07-1

0
2018-06-1

9
2018-08-1

4
2018-06-2

0
2019-08-1

4
2019-12-3

1

 IDA-SRWSSDP-IC-2018-23 /
Field technical supervision e
ngineer in Kyzyl-Tuu

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 15,490.68 Completed 2018-05-01 2018-05-0

1
2018-06-1

9
2018-06-1

9
2018-07-1

0
2018-06-1

9
2018-08-1

4
2018-06-2

0
2019-08-1

4
2019-10-2

8

 IDA-SRWSSDP-IC-2018-10 /
Trеiner-facilitator IDA / D1380 Sanitation Development Post Individual Consul

tant Selection Open 2,721.99 Completed 2017-12-01 2017-12-0
1

2018-01-1
9

2018-01-1
6

2018-02-0
9

2018-01-1
6

2018-03-1
6

2018-01-1
7

2018-10-0
2

2018-05-3
1

 IDA-SRWSSDP-IC-2018-9 / T
rеiner-facilitator IDA / D1380 Sanitation Development Post Individual Consul

tant Selection Open 2,721.99 Completed 2017-12-01 2017-12-0
1

2018-01-1
9

2018-01-1
6

2018-02-0
9

2018-01-1
6

2018-03-1
6

2018-01-1
7

2018-10-0
2

2018-05-3
1

 IDA-SRWSSDP-IC-2018-8 / T
rеiner-facilitator IDA / D1380 Sanitation Development Post Individual Consul

tant Selection Open 2,721.99 Completed 2017-12-01 2017-12-0
1

2018-01-1
9

2018-01-1
6

2018-02-0
9

2018-01-1
6

2018-03-1
6

2018-01-1
7

2018-10-0
2

2018-05-3
1

 IDA-SRWSSDP-IC-2018-18 /
Junior field technical supervi
sion engineer in Alekseevka

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 9,079.22 Completed 2018-05-01 2018-04-0

9
2018-06-1

9
2018-05-2

5
2018-07-1

0
2018-05-2

8
2018-08-1

4
2018-05-2

9
2019-08-1

4
2019-12-3

1

 IDA-SRWSSDP-IC-2018-33 /
Junior field technical supervi
sion engineer in Kyzyl-Tuu

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 13,230.23 Completed 2018-09-03 2018-05-1

4
2018-10-2

2
2018-09-2

4
2018-11-1

2
2018-09-3

0
2018-12-1

7
2018-10-0

3
2019-12-1

7
2020-12-3

1

 IDA-SRWSSDP-IC-2018-26 /
Junior field technical supervi
sion engineer in Kun-Tuu

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 8,759.57 Terminated 2018-05-01 2018-05-1

4
2018-06-1

9
2018-06-1

5
2018-07-1

0
2018-06-1

8
2018-08-1

4
2018-06-2

0
2019-08-1

4

 IDA-SRWSSDP-DC-2019-2 /
Consultants for Author super
vision for rehabilitation of in
door sanitary facilities in sch
ools and SES of Issyk-Kul obl
ast (2nd phase).

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Direct 2,492.73 Completed 2019-06-03 2019-07-0

1
2019-06-1

3
2019-07-1

2
2019-07-0

4
2019-07-1

9
2019-08-0

8
2019-07-1

9
2020-02-0

4
2019-12-3

1

 IDA-SRWSSDP-DC-2019-1 /
Consultants for Author super
vision for rehabilitation of in
door sanitary facilities in sch
ools and SES of Osh and Chu
i oblast (2nd phase).

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Direct 2,217.47 Completed 2019-06-03 2019-07-0

1
2019-06-1

3
2019-07-1

2
2019-07-0

4
2019-07-1

9
2019-08-0

8
2019-07-1

9
2020-08-0

7
2019-12-3

1

 IDA-SRWSSDP-SSS-18-7 / A
uthor supervision for WSS s
ub-projects in IK oblast: Chel
pek, Darkhan

IDA / D1380 Water Supply Investments Post Direct Selection Direct 7,859.40 Signed 2019-06-03 2019-07-0
1

2019-06-1
3

2019-07-0
2

2019-08-1
7

2019-07-0
5

2020-08-1
6

 IDA-SRWSSDP-SSS-18-8 / A
uthor supervision for Korul
WSS sub-project in Oshl obla
st

IDA / D1380 Water Supply Investments Post Direct Selection Direct 5,459.77 Signed 2019-06-03 2019-06-2
4

2019-06-2
0

2019-07-0
1

2019-08-2
4

2019-07-0
3

2020-08-2
3

 IDA-SRWSSDP-SSS-18-9 / A
uthor supervision for Tamga
, Ichke Bulun WSS sub-proje
cts in Issyk-Kul oblast

IDA / D1380 Water Supply Investments Post Direct Selection Direct 15,813.46 Signed 2019-06-03 2019-12-0
2

2019-06-2
0

2019-11-0
8

2019-08-2
4

2020-01-0
8

2020-08-2
3

 IDA-SRWSSDP-AF-IC-FIDS-2
020-3 / Local expert on soci
al mobilization and institutio
nal development in Ichke-Bu
lun subproject

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 6,347.73 Completed 2019-10-07 2019-10-0

7
2019-11-2

5
2020-01-1

0
2019-12-1

6
2020-01-1

0
2020-01-2

0
2020-01-1

6
2021-01-1

9
2020-12-3

1

 IDA-SRWSSDP-AF-IC-FIDS-2
020-1 / Local expert on soci
al mobilization and institutio
nal development in Korul su
bproject

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 12,641.55 Completed 2019-10-07 2019-10-0

7
2019-11-2

5
2020-01-0

8
2019-12-1

6
2020-01-0

9
2020-01-2

0
2020-01-1

3
2021-01-1

9
2021-11-3

0

 IDA-SRWSSDP-IC-FSS-2020-
2 / Consultants on activities
with communities and house
holders in Achyk-Suu subpro
ject

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 6,135.59 Completed 2019-10-07 2019-10-0

7
2019-11-2

5
2019-12-3

0
2019-12-1

6
2020-01-0

6
2020-01-2

0
2020-01-1

3
2021-01-1

9
2020-10-3

1
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 IDA-SRWSSDP-AF-IC-FSS-20
20-5 / Consultants on activiti
es  with communities and ho
useholders in Ak-Bulak subp
roject

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 5,243.60 Completed 2019-10-07 2019-10-0

7
2019-11-2

5
2019-12-3

0
2019-12-1

6
2020-01-1

3
2020-01-2

0
2020-01-1

6
2021-01-1

9
2020-10-3

1

 IDA-SRWSSDP-AF-IC-FSS-20
20-1 / Consultants on activiti
es  with communities and ho
useholders in Korul subproje
ct #1

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 5,334.01 Completed 2019-10-07 2019-10-0

7
2019-11-2

5
2019-12-3

0
2019-12-1

6
2020-01-0

6
2020-01-2

0
2020-01-1

3
2021-01-1

9
2020-10-3

1

 IDA-SRWSSDP-IC-FSS-2020-
1 / Consultants on activities
with communities and house
holders in Sary-Tash subproj
ect

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 5,334.01 Completed 2019-10-07 2019-10-0

7
2019-11-2

5
2019-12-3

0
2019-12-1

6
2020-01-0

6
2020-01-2

0
2020-01-1

3
2021-01-1

9
2020-10-3

1

 IDA-SRWSSDP-AF-IC-FSS-20
20-2 / Consultants on activiti
es  with communities and ho
useholders in Korul subproje
ct #2

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 5,334.01 Completed 2019-10-07 2019-10-0

7
2019-11-2

5
2019-12-3

0
2019-12-1

6
2020-01-0

6
2020-01-2

0
2020-01-1

3
2021-01-1

9
2020-10-3

1

 IDA-SRWSSDP-AF-IC-FSS-20
20-6 / Consultants on activiti
es  with communities and ho
useholders in Ichke-Bulun su
bproject

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 4,881.97 Completed 2019-10-07 2019-10-0

7
2019-11-2

5
2019-12-3

0
2019-12-1

6
2020-01-2

0
2020-01-2

0
2020-01-2

7
2021-01-1

9
2020-10-3

1

 IDA-SRWSSDP-AF-IC-FSS-20
20-4 / Consultants on activiti
es  with communities and ho
useholders in Tamga subpro
ject

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 5,243.60 Completed 2019-10-07 2019-10-0

7
2019-11-2

5
2019-12-3

0
2019-12-1

6
2020-01-1

3
2020-01-2

0
2020-01-1

6
2021-01-1

9
2020-10-3

1

 IDA-SRWSSDP-AF-IC-FSS-20
20-3 / Consultants on activiti
es  with communities and ho
useholders in Korul subproje
ct #3

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 4,894.69 Completed 2019-10-07 2019-10-0

7
2019-11-2

5
2019-12-3

0
2019-12-1

6
2020-01-1

3
2020-01-2

0
2020-01-2

7
2021-01-1

9
2020-10-3

1

 IDA-SRWSSDP-IC-2018-21 /
Local expert on social mobili
zation and institutional deve
lopment Kun-Tuu subproject

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 10,027.78 Completed 2018-05-21 2018-05-2

1
2018-07-0

9
2018-06-1

4
2018-07-3

0
2018-06-1

5
2018-09-0

3
2018-06-1

8
2019-09-0

3
2019-12-3

1

 IDA-SRWSSDP-IC-2018-16 /
Local expert on social mobili
zation and institutional deve
lopment Kyrgyz-Ata subproj
ect

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 10,505.29 Completed 2018-04-09 2018-04-0

9
2018-05-2

8
2018-04-3

0
2018-06-1

8
2018-05-1

5
2018-07-2

3
2018-05-2

2
2019-07-2

3
2019-12-3

1

 ARIS-IDA-SRWSSDP-IC-2018
-24 / Local expert on social
mobilization and institutiona
l development Kurama subp
roject

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2018-06-04 2018-06-0
4

2018-07-2
3

2018-06-2
0

2018-08-1
3

2018-06-2
0

2018-09-1
7

2019-09-1
7

 IDA-SRWSSDP-IC-2018-19 /
Local expert on social mobili
zation and institutional deve
lopment Alekseevka subproj
ect

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 10,278.83 Completed 2018-04-09 2018-04-0

9
2018-05-2

8
2018-05-1

6
2018-06-1

8
2018-05-2

8
2018-07-2

3
2018-06-0

5
2019-07-2

3
2019-12-3

1

 IDA-SRWSSDP-IC-2018-20 /
Local expert on social mobili
zation and institutional deve
lopment Tolok subproject

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 9,789.36 Completed 2018-04-09 2018-04-0

9
2018-05-2

8
2018-05-1

6
2018-06-1

8
2018-06-1

1
2018-07-2

3
2018-06-2

0
2019-07-2

3
2019-12-3

1

 IDA-SRWSSDP-IC-COMP2-20
20-4 / Consultant for the dev
elopment of instruction on p
reventing the spread of COV
ID-19 virus for a wide range
of people working with the p
opulation after quarantine (f
or field activists)

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 712.80 Completed 2020-06-02 2020-06-0

5
2020-07-2

1
2020-09-0

1
2020-08-1

1
2020-09-1

5
2020-09-1

5
2020-09-2

2
2021-03-1

4
2020-10-1

2

 IDA-SRWSSDP-IC-COMP2-20
20-5 / Consultant for the dev
elopment of information-edu
cational materials to preven
t the spread of COVID-19 vir
us in the Kyrgyz Republic

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 709.46 Completed 2020-06-02 2020-06-0

5
2020-07-2

1
2020-07-1

7
2020-08-1

1
2020-08-1

4
2020-09-1

5
2020-08-2

0
2021-03-1

4
2020-09-2

1

 IDA-SRWSSDP-IC-COMP2-20
20-6 / Consultant for the dev
elopment of designs for info
rmation-educational materia
ls to prevent the spread of C
OVID-19 virus in the Kyrgyz
Republic (first)

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 712.80 Completed 2020-06-02 2020-06-0

5
2020-07-2

1
2020-07-1

7
2020-08-1

1
2020-08-0

3
2020-09-1

5
2020-08-1

0
2021-03-1

4
2020-10-3

0

 IDA-SRWSSDP-IC-COMP2-20
20-7 / Consultant for the dev
elopment of designs for info
rmation-educational materia
ls to prevent the spread of C
OVID-19 virus in the Kyrgyz
Republic (second)

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Canceled 2020-06-02 2020-06-0

5
2020-07-2

1
2020-08-1

1
2020-09-1

5
2021-03-1

4

 ARIS-IDA-SRWSSDP-SSS-18-
8 / Preparation/revisionof de
tailed designs for Chaichi W
SS sub-project in Osh oblast

IDA / D1380 Water Supply Investments Post Direct Selection Direct 0.00 Under Implemen
tation 2020-06-02 2019-08-2

1
2020-06-1

2
2020-08-1

6
2021-02-1

2

 IDA-SRWSSDP-HO-IC-2018-
5 / Institutional specialist IDA / D1380 Institutional Strengthening Post Individual Consul

tant Selection Open 17,969.04 Completed 2017-11-27 2017-11-3
0

2018-01-1
5

2017-12-2
0

2018-02-0
5

2017-12-2
5

2018-03-1
2

2017-12-3
0

2019-03-1
2

2018-12-3
1

 IDA-SRWSSDP-IC-2018-17 /
Junior field technical supervi
sion engineer in Tolok

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 6,274.04 Completed 2018-04-02 2018-04-0

9
2018-05-2

1
2018-05-2

5
2018-06-1

1
2018-05-2

8
2018-07-1

6
2018-05-2

9
2019-07-1

6
2019-07-3

1

 ARIS-IDA-SRWSSDP-IC-18-7
/ Infrastructure engineer HO
3

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 6,220.79 Completed 2018-05-01 2018-04-0

9
2018-06-1

9
2018-05-2

5
2018-07-1

0
2018-06-0

4
2018-08-1

4
2018-06-1

9
2019-08-1

4
2018-12-3

1

 ARIS-IDA-SRWSSDP-IC-2019
-12 / Infrastructure engineer
HO 4

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 10,420.39 Completed 2019-04-01 2019-01-2

1
2019-05-2

0
2019-04-1

9
2019-06-1

0
2019-05-0

6
2019-07-1

5
2019-05-1

3
2020-07-1

4
2019-12-3

1

 ARIS-IDA-SRWSSDP-IC-2019
-11 / Infrastructure engineer
HO 5

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 7,547.97 Completed 2019-04-01 2019-01-2

1
2019-05-2

0
2019-04-1

9
2019-06-1

0
2019-05-0

6
2019-07-1

5
2019-05-1

3
2020-07-1

4
2019-12-3

1

 IDA-SRWSSDP-IC-2018-24 /
Field technical supervision e
ngineer in Tolok

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 9,814.16 Completed 2018-05-01 2018-04-0

9
2018-06-1

9
2018-05-2

5
2018-07-1

0
2018-06-1

1
2018-08-1

4
2018-06-2

0
2019-02-1

0
2019-07-3

1

 IDA-SRWSSDP-AF-IC-FSS-20
20-7 / Consultants on activiti
es  with communities and ho
useholders in Shalta subproj
ect

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 5,186.84 Completed 2020-01-01 2020-02-0

3
2020-02-1

9
2020-05-2

1
2020-03-1

1
2020-05-2

7
2020-04-1

5
2020-06-0

1
2021-04-1

5
2021-04-3

0

 IDA-SRWSSDP-AF-IC-FSS-20
20-8 / Consultants on activiti
es  with communities and ho
useholders in Belek subproje
ct

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 4,976.25 Completed 2020-01-01 2020-02-0

3
2020-02-1

9
2020-05-2

1
2020-03-1

1
2020-05-2

7
2020-04-1

5
2020-06-0

1
2021-04-1

5
2021-02-2

8

 IDA-SRWSSDP-AF-IC-FIDS-2
020-7 / Local expert on soci
al mobilization and institutio
nal development in Shalta s
ubproject

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 12,181.31 Signed 2020-01-01 2020-02-0

3
2020-02-1

9
2020-07-2

7
2020-03-1

1
2020-07-2

9
2020-04-1

5
2020-08-0

3
2021-04-1

5

 IDA-SRWSSDP-AF-IC-FIDS-2
020-6 / Local expert on soci
al mobilization and institutio
nal development in Belek su
bproject

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Open 12,156.27 Signed 2020-01-01 2020-02-0

3
2020-02-1

9
2020-07-2

7
2020-03-1

1
2020-07-2

9
2020-04-1

5
2020-08-0

3
2021-04-1

5

 IDA-SRWSSDP-AF-IC-TS-202
0-5 / Field technical supervis
ion engineer in Shalta

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 9,300.17 Completed 2020-05-05 2020-05-0

1
2020-06-2

3
2020-06-0

8
2020-07-1

4
2020-06-1

5
2020-08-1

8
2020-07-0

1
2021-08-1

8
2021-06-3

0

 IDA-SRWSSDP-AF-IC-TS-202
0-6 / Field technical supervis
ion engineer in Belek

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 9,575.06 Completed 2020-05-05 2020-05-0

1
2020-06-2

3
2020-06-0

8
2020-07-1

4
2020-06-1

5
2020-08-1

8
2020-06-2

2
2021-08-1

8
2021-06-3

0

 IDA-SRWSSDP-AF-IC-TS-202
0-7 / Field technical supervis
ion engineer in Chon-Daly

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 10,180.60 Completed 2020-05-05 2020-05-0

5
2020-06-2

3
2020-07-2

8
2020-07-1

4
2020-07-3

0
2020-08-1

8
2020-08-0

3
2021-08-1

8
2021-09-3

0

 IDA-SRWSSDP-AF-IC-TS-202
0-8 / Field technical supervis
ion engineer in Kenesh

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 8,216.10 Completed 2020-05-05 2020-08-0

3
2020-06-2

3
2020-11-1

6
2020-07-1

4
2020-11-2

5
2020-08-1

8
2020-12-0

1
2021-08-1

8
2021-11-3

0

 IDA-SRWSSDP-AF-IC-TS-202
0-9 / Field technical supervis
ion engineer in Kara-Dobo

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 9,579.26 Completed 2020-05-05 2020-07-0

1
2020-06-2

3
2020-08-2

5
2020-07-1

4
2020-08-2

7
2020-08-1

8
2020-09-0

1
2021-08-1

8
2021-10-3

1

 IDA-SRWSSDP-AF-IC-TS-202
0-10 / Field technical superv
ision engineer in Chaichi

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 15,756.59 Signed 2020-05-05 2020-06-1

5
2020-06-2

3
2020-07-2

7
2020-07-1

4
2020-07-2

9
2020-08-1

8
2020-08-0

3
2021-08-1

8

 IDA-SRWSSDP-CS-SSS-2020
-3 / Author supervision for A
k-Bulak WSS sub-project in I
ssyk-Kul oblast

IDA / 59070 Water Supply Investments Post Direct Selection Direct 0.00 Under Implemen
tation 2020-05-18 2020-05-1

5
2020-05-2

3
2020-06-0

5
2020-12-0

4

 IDA-SRWSSDP-CS-SSS-2020
-1 / Author supervision for S
ary-Tash, Achyk-Suu WSS su
b-projects in Osh oblast

IDA / D1380 Water Supply Investments Post Direct Selection Direct 0.00 Under Implemen
tation 2020-04-01 2020-04-0

1
2020-04-1

1
2020-04-2

8
2021-02-2

8

 IDA-SRWSSDP-CS-SSS-2020
-2 / Author supervision for e
xtra works  Kyrgyz-Ata WSS
sub-project in Osh oblast

IDA / D1380 Water Supply Investments Post Direct Selection Direct 0.00 Under Implemen
tation 2020-05-18 2020-05-1

5
2020-05-2

3
2020-06-0

5
2020-10-0

3

 IDA-SRWSSDP-SSS-COMP3-
2020-1 / Company for revie
w and Improvement of Desi
gn and Construction Standar
ds and Regulations for Wate
r Supply and Sanitation Sect
or

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 0.00 Under Implemen
tation 2020-06-18 2020-09-0

3
2020-06-2

8
2020-09-0

1
2021-09-0

1

 IDA-SRWSSDP-SIASAR-SSS-
2020-2 / Server Support Con
sultant for the Department o
f Development of Drinking
Water Supply and Wastewat
er Disposal of State Water R
esources Agency under the
Government of Kyrgyz Repu
blic

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 0.00 Under Implemen
tation 2020-06-18 2020-06-1

9
2020-06-2

8
2020-08-1

1
2021-03-0

9

 IDA-SRWSSDP-IC-FIDS-2020
-7 / Local expert in social mo
bilization and institutional d
evelopment sub-project Sult
an

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 3,083.76 Completed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
7

2020-03-0
7

2019-12-3
1

2021-03-0
7

2020-06-3
0

 IDA-SRWSSDP-IC-FIDS-2020
-4 / Local expert in social mo
bilization and institutional d
evelopment under the proje
ct in kun-Tuu

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 3,083.76 Completed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
7

2020-03-0
7

2019-12-3
1

2021-03-0
7

2020-06-3
0

 IDA-SRWSSDP-IC-TS-2020-2
/ Field technical supervision
engineer Korul

IDA / D1380 Water Supply Investments Post Direct Selection Direct 14,376.10 Signed 2019-12-23 2019-12-3
1

2020-01-0
2

2019-12-2
5

2020-03-0
7

2019-12-3
1

2021-03-0
7
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 ARIS-IDA-SRWSSDP-HO-19-
10 / Institutional specialist IDA / D1380 Institutional Strengthening Post Direct Selection Direct 19,863.82 Completed 2018-12-23 2018-12-2

4
2019-01-0

2
2018-12-2

7
2019-03-0

8
2018-12-3

1
2020-03-0

7
2019-12-3

1

 IDA-SRWSSDP-IC-2020-3 / I
nstitutional specialist IDA / D1380 Institutional Strengthening Post Direct Selection Direct 34,786.48 Signed 2019-12-23 2019-12-2

3
2020-01-0

2
2019-12-2

6
2020-03-0

7
2019-12-3

1
2021-03-0

7

 IDA-SRWSSDP-HO-IC-18-6 /
Sanitation and hygene speci
alist

IDA / D1380 Sanitation Development Post Direct Selection Direct 17,082.54 Completed 2017-12-23 2017-12-2
5

2018-01-0
2

2017-12-2
6

2018-03-0
8

2017-12-3
0

2019-03-0
8

2018-12-3
1

 ARIS-IDA-SRWSSDP-HO-19-
11 / Sanitation and hygene s
pecialist

IDA / D1380 Sanitation Development Post Direct Selection Direct 20,824.36 Completed 2018-12-23 2018-12-2
4

2019-01-0
2

2018-12-2
6

2019-03-0
8

2018-12-3
1

2020-03-0
7

2019-12-3
1

 IDA-SRWSSDP-IC-2020-4 / S
anitation and hygene specia
list

IDA / D1380 Sanitation Development Post Direct Selection Direct 36,731.93 Signed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
7

2020-03-0
7

2019-12-3
1

2021-03-0
7

 IDA-SRWSSDP-IC-FIDS-2020
-10 / Local expert on social
mobilization and institutiona
l development in Chelpek su
bproject

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 2,843.36 Completed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
7

2020-02-1
1

2019-12-3
1

2021-02-1
0

2020-06-3
0

 IDA-SRWSSDP-AF-IC-2020-1
/ Infrastructure engineer HO
5

IDA / D1380 Water Supply Investments Post Direct Selection Direct 12,144.79 Completed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
5

2020-03-0
7

2019-12-3
1

2021-03-0
7

2020-12-3
1

 ARIS-IDA-SRWSSDP-IC-HO-A
F-2020-13 / Infrastructure e
ngineer HO 4

IDA / D1380 Water Supply Investments Post Direct Selection Direct 12,831.68 Signed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
6

2020-03-0
7

2019-12-3
1

2021-03-0
7

 IDA-SRWSSDP-AF-IC-2020-6
/ Consultant on promoting W
ASH in schools and ISH in co
mmunities

IDA / D1380 Sanitation Development Post Direct Selection Direct 26,518.06 Signed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
7

2020-03-0
7

2019-12-3
1

2021-03-0
7

 IDA-SRWSSDP-IC-2020-8 / E
lectrical and mechanical eng
ineer

IDA / D1380 Water Supply Investments Post Direct Selection Direct 0.00 Pending Implem
entation 2019-12-23 2020-01-0

2
2020-03-0

7
2021-03-0

7

 IDA-SRWSSDP-IC-FIDS-2020
-3 / Local expert on social m
obilization and institutional
development Kun-Tuu subpr
oject

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 6,881.40 Completed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
7

2020-03-0
7

2019-12-3
1

2021-03-0
7

2020-12-3
1

 IDA-SRWSSDP-IC-FIDS-2020
-6 / Local expert on social m
obilization and institutional
development Tolok subproje
ct

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 3,083.76 Completed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
7

2020-03-0
7

2019-12-3
1

2021-03-0
7

2020-06-3
0

 IDA-SRWSSDP-IC-FIDS-2020
-5 / Local expert on social m
obilization and institutional
development Alekseevka

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 5,233.52 Completed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
7

2020-03-0
7

2019-12-3
1

2021-03-0
7

2020-09-3
0

 IDA-SRWSSDP-IC-FIDS-2020
-11 / Local expert on social
mobilization and institutiona
l development in Darkan sub
project

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 6,894.55 Completed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
7

2020-03-0
7

2019-12-3
1

2021-03-0
7

2020-12-3
1

 IDA-SRWSSDP-IC-2020-9 / S
upervision Engineer/Hydrog
eologist

IDA / D1380 Water Supply Investments Post Direct Selection Direct 0.00 Under Review 2019-12-23 2019-12-2
3

2020-01-0
2

2020-03-0
7

2021-03-0
7

 IDA-SRWSSDP-IC-FIDS-202O
-8 / Local expert in social mo
bilization and institutional d
evelopment sub-project Sult
an

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 0.00 Under Implemen
tation 2019-12-23 2019-12-2

3
2020-01-0

2
2020-03-0

7
2021-03-0

7

 IDA-SRWSSDP-HO-IC-18-8 /
Infrastructure engineer IDA / D1380 Water Supply Investments Post Direct Selection Direct 18,425.07 Completed 2017-12-23 2017-12-2

5
2018-01-0

2
2017-12-2

6
2018-03-0

8
2017-12-3

0
2019-03-0

8
2018-12-3

1

 ARIS-IDA-SRWSSDP-HO-19-
7 / Infrastructure engineer IDA / D1380 Water Supply Investments Post Direct Selection Direct 18,177.15 Completed 2018-12-23 2018-12-2

4
2019-01-0

2
2018-12-2

5
2019-03-0

8
2018-12-3

1
2020-03-0

7
2019-12-3

1

 ARIS-IDA-SRWSSDP-HO-202
0-8 / Infrastructure engineer IDA / D1380 Water Supply Investments Post Direct Selection Direct 11,881.19 Completed 2019-12-23 2019-12-2

3
2020-01-0

2
2019-12-2

6
2020-03-0

7
2019-12-3

1
2021-03-0

7
2020-12-3

1

 ARIS-IDA-SRWSSDP-HO-19-
9 / Infrastructure engineer H
O 3

IDA / D1380 Water Supply Investments Post Direct Selection Direct 17,252.28 Completed 2018-12-23 2018-12-2
4

2019-01-0
2

2018-12-2
6

2019-03-0
8

2018-12-3
1

2020-03-0
7

2019-12-3
1

 ARIS-IDA-SRWSSDP-HO-202
0-7 / Infrastructure engineer
HO 3

IDA / D1380 Water Supply Investments Post Direct Selection Direct 10,100.73 Completed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
5

2020-03-0
7

2019-12-3
1

2021-03-0
7

2020-12-3
1

 IDA-SRWSSDP-IC-FIDS-2020
-12 / Local expert in social
mobilization and institutiona
l development sub-project K
yrgyz-Ata

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 3,576.74 Completed 2019-12-23 2019-12-3
1

2020-01-0
2

2019-12-2
7

2020-03-0
7

2019-12-3
1

2021-03-0
7

2020-06-3
0

 IDA-SRWSSDP-IC-2018-7 / I
nfrastructure engineer assis
tant

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 4,419.96 Completed 2017-12-23 2018-01-0

8
2018-02-1

0
2018-01-1

7
2018-03-0

3
2018-02-2

6
2018-04-0

7
2018-01-1

8
2019-04-0

7
2018-02-2

8

 ARIS-IDA-SRWSSDP-IC-2018
-13 / Infrastructure engineer
assistant

IDA / D1380 Water Supply Investments Post Direct Selection Direct 11,049.90 Completed 2017-12-23 2018-02-0
5

2018-01-0
2

2018-02-1
9

2018-03-0
8

2018-03-0
1

2019-03-0
8

2018-12-3
1

 ARIS-IDA-SRWSSDP-HO-19-
8 / Infrastructure engineer a
ssistant

IDA / D1380 Water Supply Investments Post Direct Selection Direct 12,559.95 Completed 2018-12-23 2018-12-2
4

2019-01-0
2

2018-12-2
5

2019-03-0
8

2018-12-3
1

2020-03-0
7

2019-12-3
1

 IDA-SRWSSDP-IC-2020-2 / I
nfrastructure engineer assis
tant

IDA / D1380 Water Supply Investments Post Direct Selection Direct 17,115.06 Signed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
6

2020-03-0
7

2019-12-3
1

2021-03-0
7

 ARIS-IDA-SRWSSDP-HO-201
8-14 / Assistant of safeguard
s specialist

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2017-12-23 2018-01-0
1

2018-02-1
0

2018-03-0
3

2018-04-0
7

2019-04-0
7

 ARIS-IDA-SRWSSDP-HO-19-
5 / Assistant of safeguards s
pecialist

IDA / D1380 Water Supply Investments Post Direct Selection Direct 5,443.94 Completed 2018-12-23 2018-12-2
4

2019-01-0
2

2018-12-2
5

2019-03-0
8

2018-12-3
1

2020-03-0
7

2019-12-3
1

 IDA-SRWSSDP-IC-2020-5 / A
ssistant of safeguards speci
alist

IDA / D1380 Water Supply Investments Post Direct Selection Direct 14,680.58 Signed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
7

2020-03-0
7

2019-12-3
1

2021-03-0
7

 IDA-SRWSSDP-IC-2020-7 / S
ector Monitoring Specialist f
or development and implem
entation of Information Syst
em for Rural Water Supply a
nd Sanitation (SIASAR)

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 25,342.72 Signed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-3
0

2020-03-0
7

2019-12-3
1

2021-03-0
7

 IDA-SRWSSDP-IC-2020-12 /
Web Developer Specialist Inf
ormation System for Rural
Water Supply and Sanitation
(SIASAR)

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 31,207.05 Signed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
7

2020-03-0
7

2019-12-3
1

2021-03-0
7

 IDA-SRWSSDP-IC-FIDS-2020
-8 / Local expert in social mo
bilization and institutional d
evelopment sub-project Sult
an

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 3,136.19 Completed 2019-12-23 2019-12-2
3

2020-01-0
2

2019-12-2
5

2020-03-0
7

2019-12-3
1

2021-03-0
7

2020-06-3
0

 IDA-SRWSSDP-IC-2O19-12 /
Web Developer Specialist Inf
ormation System for Rural
Water Supply and Sanitation
(SIASAR)

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 13,728.66 Completed 2018-12-23 2018-12-2
7

2019-01-0
2

2018-12-2
8

2019-03-0
8

2018-12-3
1

2020-03-0
7

2019-12-3
1

 IDA-SRWSSDP-AF-IC-FSS-20
20-9 / Consultants on activiti
es with communities and ho
useholders in Chon-Daly sub
project

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 4,251.63 Completed 2020-03-01 2020-06-0

8
2020-04-1

9
2020-07-2

7
2020-05-1

0
2020-07-3

0
2020-06-1

4
2020-08-0

3
2021-06-1

4
2021-04-3

0

 IDA-SRWSSDP-AF-IC-FSS-20
20-10 / Consultants on activi
ties with communities and h
ouseholders in Chaichi subp
roject

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 4,251.62 Completed 2020-03-01 2020-06-2

9
2020-04-1

9
2020-07-2

8
2020-05-1

0
2020-07-3

0
2020-06-1

4
2020-08-0

3
2021-06-1

4
2021-04-3

0

 IDA-SRWSSDP-AF-IC-FSS-20
20-11 / Consultants on activi
ties with communities and h
ouseholders in Kenesh subpr
oject

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 4,251.63 Completed 2020-03-01 2020-06-0

8
2020-04-1

9
2020-07-2

7
2020-05-1

0
2020-07-3

0
2020-06-1

4
2020-08-0

3
2021-06-1

4
2021-03-0

1

 IDA-SRWSSDP-AF-IC-FSS-20
20-12 / Consultants on activi
ties with communities and h
ouseholders in Kara-Dobo su
bproject

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 4,251.63 Completed 2020-03-01 2020-06-0

8
2020-04-1

9
2020-07-2

7
2020-05-1

0
2020-07-3

0
2020-06-1

4
2020-08-0

3
2021-06-1

4
2021-04-3

0

 IDA-SRWSSDP-AF-IC-FSS-20
20-13 / Consultants on activi
ties with communities and h
ouseholders in Kenesh subpr
oject Osh oblast

IDA / D2040 Sanitation Development Post Individual Consul
tant Selection Open 4,243.92 Signed 2020-03-01 2021-03-2

1
2020-04-1

9
2021-06-2

8
2020-05-1

0
2021-06-3

0
2020-06-1

4
2021-07-0

1
2021-06-1

4

 IDA-SRWSSDP-AF-IC-FSS-20
20-14 / Consultants on activi
ties with communities and h
ouseholders in Por subprojec
t

IDA / 59070 Sanitation Development Post Individual Consul
tant Selection Open 4,243.92 Signed 2020-03-01 2021-03-2

1
2020-04-1

9
2021-06-2

8
2020-05-1

0
2021-06-3

0
2020-06-1

4
2021-07-0

1
2021-06-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
020-8 / Local expert on soci
al mobilization and institutio
nal development in Chon-Da
ly subproject

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 2,357.87 Completed 2020-03-01 2020-06-2

2
2020-04-1

9
2020-07-2

7
2020-05-1

0
2020-07-3

1
2020-06-1

4
2020-08-0

3
2021-06-1

4
2020-12-3

1

 IDA-SRWSSDP-AF-IC-FIDS-2
020-9 / Local expert on soci
al mobilization and institutio
nal development in Chaichi
subproject

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 5,187.32 Completed 2020-03-01 2020-06-2

2
2020-04-1

9
2020-07-2

7
2020-05-1

0
2020-07-3

1
2020-06-1

4
2020-08-0

3
2021-06-1

4
2021-12-3

1

 IDA-SRWSSDP-AF-IC-FIDS-2
020-10 / Local expert on soc
ial mobilization and instituti
onal development in Kenesh
subproject

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 8,423.40 Signed 2020-03-01 2020-06-2

2
2020-04-1

9
2020-07-2

7
2020-05-1

0
2020-07-3

1
2020-06-1

4
2020-08-0

3
2021-06-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
020-11 / Local expert on soc
ial mobilization and instituti
onal development in Kara-D
obo subproject

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 11,978.28 Signed 2020-03-01 2020-03-0

9
2020-04-1

9
2020-07-2

9
2020-05-1

0
2020-07-3

1
2020-06-1

4
2020-08-0

3
2021-06-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
020-12 / Local expert on soc
ial mobilization and instituti
onal development in Kenesh
subproject Osh oblast

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 6,601.92 Signed 2020-03-01 2021-03-0

1
2020-04-1

9
2021-04-2

0
2020-05-1

0
2021-04-2

6
2020-06-1

4
2021-04-3

0
2021-06-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
020-13 / Local expert on soc
ial mobilization and instituti
onal development in Por sub
project

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 6,044.60 Signed 2020-03-01 2021-03-0

1
2020-04-1

9
2021-05-2

0
2020-05-1

0
2021-06-0

3
2020-06-1

4
2021-06-0

7
2021-06-1

4

 IDA-SRWSSDP-SIASAR-SSS-
2020-1 / Programmer Consul
tant for the Department of D
evelopment of Drinking Wat
er Supply and Wastewater D
isposal of State Water Resou
rces Agency under the Gove
rnment of Kyrgyz Republic

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 0.00 Canceled 2020-06-18 2020-06-1
9

2020-06-2
8

2020-08-1
1

2020-11-0
9
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 IDA-SRWSSDP-SIASAR-SSS-
2020-1/2 / Programmer Con
sultant for the Department o
f Development of Drinking
Water Supply and Wastewat
er Disposal of State Water R
esources Agency under the
Government of Kyrgyz Repu
blic

IDA / D1380 Institutional Strengthening Post Direct Selection Direct 2,475.87 Signed 2020-11-09 2020-11-0
8

2020-11-1
9

2020-11-0
9

2021-01-0
2

2020-11-1
2

2021-04-0
2

 IDA-SRWSSDP-AF-IC-TS-202
1-1 / Field technical supervis
ion engineer in Kara-Jigach
Chui oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 8,204.92 Signed 2021-03-01 2021-03-2

1
2021-04-1

9
2021-06-2

8
2021-05-1

0
2021-06-2

9
2021-06-1

4
2021-07-0

1
2022-06-1

4

 IDA-SRWSSDP-AF-IC-TS-202
2-1 / Field technical supervis
ion engineer in Kayrma Chui
oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-06-2
8

 IDA-SRWSSDP-AF-IC-TS-202
2-2 / Field technical supervis
ion engineer in Vasilev Chui
oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-06-2
8

 IDA-SRWSSDP-AF-IC-TS-202
1-2 / Field technical supervis
ion engineer in Komsomolsk
oe Chui oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-TS-202
1-3 / Field technical supervis
ion engineer in Bokso-Jol Ch
ui oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-TS-202
1-4 / Field technical supervis
ion engineer in Sosnovka Ch
ui oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-TS-202
1-5 / Field technical supervis
ion engineer in Ivanovka sta
tion Chui oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 7,521.18 Signed 2021-03-01 2021-03-2

9
2021-04-1

9
2021-07-2

6
2021-05-1

0
2021-07-2

8
2021-06-1

4
2021-08-0

1
2022-06-1

4

 IDA-SRWSSDP-AF-IC-TS-202
2-3 / Field technical supervis
ion engineer in Kurpuldok C
hui oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-06-2
8

 IDA-SRWSSDP-AF-IC-TS-202
2-4 / Field technical supervis
ion engineer in Kum-Aryk Ch
ui oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-06-2
8

 IDA-SRWSSDP-AF-IC-TS-202
2-5 / Field technical supervis
ion engineer in Orto-Aryk Ch
ui oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-06-2
8

 IDA-SRWSSDP-AF-IC-TS-202
1-6 / Field technical supervis
ion engineer in Kaindy Chui
oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-TS-202
1-7 / Field technical supervis
ion engineer in Boroldoi Chu
i oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 4,786.20 Signed 2021-11-01 2021-05-2

6
2021-12-2

0
2021-11-1

6
2022-01-1

0
2021-11-2

5
2022-02-1

4
2021-11-2

9
2023-02-1

4

 IDA-SRWSSDP-AF-IC-TS-202
1-8 / Field technical supervis
ion engineer in Buloluu Osh
oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 1,827.70 Signed 2021-11-01 2022-06-2

7
2021-12-2

0
2022-07-2

7
2022-01-1

0
2022-08-0

9
2022-02-1

4
2022-08-0

9
2022-03-2

2

 IDA-SRWSSDP-AF-IC-TS-202
1-9 / Field technical supervis
ion engineer in Toloikon Osh
oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-TS-202
1-10 / Field technical superv
ision engineer in Erkin-Too O
sh oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 1,827.70 Signed 2021-11-01 2022-06-2

7
2021-12-2

0
2022-07-2

7
2022-01-1

0
2022-08-0

9
2022-02-1

4
2022-08-0

9
2023-02-1

4

 IDA-SRWSSDP-AF-IC-TS-202
1-11 / Field technical superv
ision engineer in Kyzyl-Baira
k Osh oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-TS-202
1-12 / Field technical superv
ision engineer in Kabyk Osh
oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-01 2022-03-0
1

2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-TS-202
1-13 / Field technical superv
ision engineer in Enchilesh I
ssyk-Kul oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-01 2022-06-2
7

2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-TS-202
1-14 / Field technical superv
ision engineer in Jeti-Oguz Is
syk-Kul oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-08-01 2021-09-1
9

2021-10-1
0

2021-11-1
4

2022-11-1
4

 IDA-SRWSSDP-AF-IC-TS-202
1-15 / Field technical superv
ision engineer in Boz-Beshik
Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 8,888.81 Signed 2021-08-01 2021-03-0

2
2021-09-1

9
2021-05-2

6
2021-10-1

0
2021-05-2

8
2021-11-1

4
2021-06-0

1
2022-11-1

4

 IDA-SRWSSDP-AF-IC-TS-202
1-16 / Field technical superv
ision engineer in Barbulak Is
syk-Kul oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 729.05 Signed 2021-11-01 2022-04-2

6
2021-12-2

0
2022-06-2

9
2022-01-1

0
2022-07-0

1
2022-02-1

4
2022-07-0

1
2023-02-1

4

 IDA-SRWSSDP-AF-IC-TS-202
1-17 / Field technical superv
ision engineer in Kurmontu I
ssyk-Kul oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-TS-202
1-18 / Field technical superv
ision engineer in Kichi-Orukt
uu Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-09-01 2021-10-2
0

2021-11-1
0

2021-12-1
5

2022-12-1
5

 IDA-SRWSSDP-AF-IC-TS-202
1-19 / Field technical superv
ision engineer in Jyluu-Bulak
Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-09-01 2022-06-2
7

2021-10-2
0

2021-11-1
0

2021-12-1
5

2022-12-1
5

 IDA-SRWSSDP-AF-IC-TS-202
1-20 / Field technical superv
ision engineer in Grigorevka
Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-06-01 2021-07-2
0

2021-08-1
0

2021-09-1
4

2022-09-1
4

 IDA-SRWSSDP-AF-IC-TS-202
1-21 / Field technical superv
ision engineer in Karool-Dob
o Issyk-Kul oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-06-01 2021-07-2
0

2021-08-1
0

2021-09-1
4

2022-09-1
4

 IDA-SRWSSDP-AF-IC-TS-202
0-11 / Field technical superv
ision engineer in Gornaya M
aevka Chui oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 13,172.42 Signed 2020-08-10 2020-08-1

0
2020-09-2

8
2020-12-2

1
2020-10-1

9
2020-12-2

5
2020-11-2

3
2020-12-3

1
2021-11-2

3

 IDA-SRWSSDP-AF-IC-TS-202
1-22 / Field technical superv
ision engineer in Beisheke C
hui oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 10,940.10 Signed 2021-01-10 2021-03-2

9
2021-02-2

8
2021-02-2

4
2021-03-2

1
2021-02-2

5
2021-04-2

5
2021-03-0

1
2022-04-2

5

 IDA-SRWSSDP-AF-IC-TS-202
1-23 / Field technical superv
ision engineer in Ken-Bulun
Chui oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 4,786.35 Completed 2021-02-10 2021-03-0

2
2021-03-3

1
2021-05-2

4
2021-04-2

1
2021-05-2

8
2021-05-2

6
2021-06-0

1
2022-05-2

6
2021-12-3

1

 IDA-SRWSSDP-AF-IC-FSS-20
21-1 / Consultants on activiti
es with communities and ho
useholders in Kara-Jigach Ch
ui oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 6,183.07 Signed 2021-03-01 2021-03-2

1
2021-04-1

9
2021-04-2

7
2021-05-1

0
2021-04-2

9
2021-06-1

4
2021-04-3

0
2022-03-1

5

 IDA-SRWSSDP-AF-IC-FSS-20
22-1 / Consultants on activiti
es with communities and ho
useholders in Kayrma Chui o
blast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-03-2
9

 IDA-SRWSSDP-AF-IC-FSS-20
22-2 / Consultants on activiti
es with communities and ho
useholders in Vasilev Chui o
blast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-03-2
9

 IDA-SRWSSDP-AF-IC-FSS-20
21-2 / Consultants on activiti
es with communities and ho
useholders in Komsomolsko
e Chui oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2022-11-1
5

 IDA-SRWSSDP-AF-IC-FSS-20
21-3 / Consultants on activiti
es with communities and ho
useholders in Bokso-Jol Chui
oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2022-11-1
5

 IDA-SRWSSDP-AF-IC-FSS-20
21-4 / Consultants on activiti
es with communities and ho
useholders in Sosnovka Chui
oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-01 2022-02-1
8

2021-12-2
0

2022-01-1
0

2022-02-1
4

2022-11-1
5

 IDA-SRWSSDP-AF-IC-FSS-20
21-5 / Consultants on activiti
es with communities and ho
useholders in Ivanovka stati
on Chui oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 4,244.22 Completed 2021-03-01 2021-03-2

1
2021-04-1

9
2021-04-2

7
2021-05-1

0
2021-04-2

9
2021-06-1

4
2021-04-3

0
2022-03-1

5
2021-12-3

1

 IDA-SRWSSDP-AF-IC-FSS-20
22-3 / Consultants on activiti
es with communities and ho
useholders in Kurpuldok Chu
i oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-03-2
9

 IDA-SRWSSDP-AF-IC-FSS-20
22-4 / Consultants on activiti
es with communities and ho
useholders in Kum-Aryk Chu
i oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-03-2
9

 IDA-SRWSSDP-AF-IC-FSS-20
22-5 / Consultants on activiti
es with communities and ho
useholders in Orto-Aryk Chui
oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-03-2
9

 IDA-SRWSSDP-AF-IC-FSS-20
21-6 / Consultants on activiti
es with communities and ho
useholders in Kaindy Chui o
blast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2022-11-1
5

 IDA-SRWSSDP-AF-IC-FSS-20
21-7 / Consultants on activiti
es with communities and ho
useholders in Boroldoi Chui
oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 4,244.01 Signed 2021-11-01 2021-06-0

1
2021-12-2

0
2021-08-2

5
2022-01-1

0
2021-08-2

5
2022-02-1

4
2021-09-0

1
2022-11-1

5

 IDA-SRWSSDP-AF-IC-FSS-20
21-8 / Consultants on activiti
es with communities and ho
useholders in Buloluu Osh o
blast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 1,267.09 Signed 2021-11-01 2022-06-2

7
2021-12-2

0
2022-07-2

7
2022-01-1

0
2022-08-0

9
2022-02-1

4
2022-08-0

9
2022-11-1

5

 IDA-SRWSSDP-AF-IC-FSS-20
21-9 / Consultants on activiti
es with communities and ho
useholders in Toloikon Osh o
blast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2022-11-1
5
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 IDA-SRWSSDP-AF-IC-FSS-20
21-10 / Consultants on activi
ties with communities and h
ouseholders in Erkin-Too Os
h oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 1,260.48 Signed 2021-11-01 2022-06-2

7
2021-12-2

0
2022-07-2

7
2022-01-1

0
2022-08-0

9
2022-02-1

4
2022-08-0

9
2022-11-1

5

 IDA-SRWSSDP-AF-IC-FSS-20
21-11 / Consultants on activi
ties with communities and h
ouseholders in Kyzyl-Bairak
Osh oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2022-11-1
5

 IDA-SRWSSDP-AF-IC-FSS-20
21-12 / Consultants on activi
ties with communities and h
ouseholders in Kabyk Osh o
blast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-01 2022-03-0
1

2021-12-2
0

2022-01-1
0

2022-02-1
4

2022-11-1
5

 IDA-SRWSSDP-AF-IC-FSS-20
21-13 / Consultants on activi
ties with communities and h
ouseholders in Enchilesh Iss
yk-Kul oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-01 2022-06-2
7

2021-12-2
0

2022-01-1
0

2022-02-1
4

2022-11-1
5

 IDA-SRWSSDP-AF-IC-FSS-20
21-14 / Consultants on activi
ties with communities and h
ouseholders in Jeti-Oguz Issy
k-Kul oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 4,158.27 Completed 2021-08-01 2021-03-2

1
2021-09-1

9
2021-05-3

1
2021-10-1

0
2021-06-0

3
2021-11-1

4
2021-06-0

7
2022-08-1

5
2022-02-2

8

 IDA-SRWSSDP-AF-IC-FSS-20
21-15 / Consultants on activi
ties with communities and h
ouseholders in Boz-Beshik Is
syk-Kul oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 4,158.27 Completed 2021-08-01 2021-03-2

1
2021-09-1

9
2021-05-3

1
2021-10-1

0
2021-06-0

3
2021-11-1

4
2021-06-0

7
2022-08-1

5
2022-02-2

8

 IDA-SRWSSDP-AF-IC-FSS-20
21-16 / Consultants on activi
ties with communities and h
ouseholders in Barbulak Issy
k-Kul oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 3,360.56 Signed 2021-11-01 2022-04-2

6
2021-12-2

0
2022-06-0

6
2022-01-1

0
2022-06-0

6
2022-02-1

4
2022-06-0

7
2022-11-1

5

 IDA-SRWSSDP-AF-IC-FSS-20
21-17 / Consultants on activi
ties with communities and h
ouseholders in Kurmontu Iss
yk-Kul oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2022-11-1
5

 IDA-SRWSSDP-AF-IC-FSS-20
21-18 / Consultants on activi
ties with communities and h
ouseholders in Kichi-Oruktuu
Issyk-Kul oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-09-01 2021-10-2
0

2021-11-1
0

2021-12-1
5

2022-09-1
5

 IDA-SRWSSDP-AF-IC-FSS-20
21-19 / Consultants on activi
ties with communities and h
ouseholders in Jyluu-Bulak Is
syk-Kul oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-09-01 2022-06-2
7

2021-10-2
0

2021-11-1
0

2021-12-1
5

2022-09-1
5

 IDA-SRWSSDP-AF-IC-FSS-20
21-20 / Consultants on activi
ties with communities and h
ouseholders in Grigorevka Is
syk-Kul oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-06-01 2021-07-2
0

2021-08-1
0

2021-09-1
4

2022-06-1
5

 IDA-SRWSSDP-AF-IC-FSS-20
21-21 / Consultants on activi
ties with communities and h
ouseholders in Karool-Dobo I
ssyk-Kul oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-06-01 2021-07-2
0

2021-08-1
0

2021-09-1
4

2022-06-1
5

 IDA-SRWSSDP-AF-IC-FSS-20
20-15 / Consultants on activi
ties with communities and h
ouseholders in Gornaya Mae
vka Chui oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 6,167.20 Signed 2020-08-10 2021-03-2

9
2020-09-2

8
2021-04-2

7
2020-10-1

9
2021-04-2

9
2020-11-2

3
2021-04-3

0
2021-08-2

4

 IDA-SRWSSDP-AF-IC-FSS-20
21-22 / Consultants on activi
ties with communities and h
ouseholders in Beisheke Chu
i oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 4,244.12 Completed 2021-01-10 2021-03-2

1
2021-02-2

8
2021-04-2

7
2021-03-2

1
2021-04-2

9
2021-04-2

5
2021-04-3

0
2022-01-2

4
2022-01-3

1

 IDA-SRWSSDP-AF-IC-FSS-20
21-23 / Consultants on activi
ties with communities and h
ouseholders in Ken-Bulun Ch
ui oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 2,692.96 Terminated 2021-02-10 2021-03-2

1
2021-03-3

1
2021-04-2

7
2021-04-2

1
2021-04-2

9
2021-05-2

6
2021-04-3

0
2022-02-2

4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-1 / Local expert on soci
al mobilization and institutio
nal development in Kara-Jiga
ch Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 6,601.92 Signed 2021-03-01 2021-03-0

1
2021-04-1

9
2021-04-2

0
2021-05-1

0
2021-04-2

6
2021-06-1

4
2021-04-3

0
2022-06-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
022-1 / Local expert on soci
al mobilization and institutio
nal development in Kayrma
Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-06-2
8

 IDA-SRWSSDP-AF-IC-FIDS-2
022-2 / Local expert on soci
al mobilization and institutio
nal development in Vasilev
Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-06-2
8

 IDA-SRWSSDP-AF-IC-FIDS-2
021-2 / Local expert on soci
al mobilization and institutio
nal development in Komsom
olskoe Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-3 / Local expert on soci
al mobilization and institutio
nal development in Bokso-Jo
l Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-4 / Local expert on soci
al mobilization and institutio
nal development in Sosnovk
a Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-01 2022-02-1
8

2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-5 / Local expert on soci
al mobilization and institutio
nal development in Ivanovk
a station Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 6,826.51 Signed 2021-03-01 2021-03-0

1
2021-04-1

9
2021-04-1

6
2021-05-1

0
2021-04-1

9
2021-06-1

4
2021-04-1

9
2022-06-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
022-3 / Local expert on soci
al mobilization and institutio
nal development in Kurpuld
ok Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-06-2
8

 IDA-SRWSSDP-AF-IC-FIDS-2
022-4 / Local expert on soci
al mobilization and institutio
nal development in Kum-Ary
k Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-06-2
8

 IDA-SRWSSDP-AF-IC-FIDS-2
022-5 / Local expert on soci
al mobilization and institutio
nal development in Orto-Ary
k Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2022-03-15 2022-05-0
3

2022-05-2
4

2022-06-2
8

2023-06-2
8

 IDA-SRWSSDP-AF-IC-FIDS-2
021-6 / Local expert on soci
al mobilization and institutio
nal development in Kaindy C
hui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-01 2022-01-0
5

2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-7 / Local expert on soci
al mobilization and institutio
nal development in Boroldoi
Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 2,263.50 Signed 2021-11-01 2021-05-2

4
2021-12-2

0
2021-08-2

7
2022-01-1

0
2021-08-2

7
2022-02-1

4
2021-09-0

1
2023-02-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-8 / Local expert on soci
al mobilization and institutio
nal development in Buloluu
Osh oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 1,267.09 Signed 2021-11-01 2022-06-2

7
2021-12-2

0
2022-07-2

7
2022-01-1

0
2022-08-0

9
2022-02-1

4
2022-08-0

9
2023-02-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-9 / Local expert on soci
al mobilization and institutio
nal development in Toloikon
Osh oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-10 / Local expert on soc
ial mobilization and instituti
onal development in Erkin-T
oo Osh oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 1,260.48 Signed 2021-11-01 2022-06-2

7
2021-12-2

0
2022-07-2

7
2022-01-1

0
2022-08-0

9
2022-02-1

4
2022-08-0

9
2023-02-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-11 / Local expert on soc
ial mobilization and instituti
onal development in Kyzyl-B
airak Osh oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-12 / Local expert on soc
ial mobilization and instituti
onal development in Kabyk
Osh oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-01 2022-03-0
1

2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-13 / Local expert on soc
ial mobilization and instituti
onal development in Enchile
sh Issyk-Kul oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-01 2022-06-2
7

2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-14 / Local expert on soc
ial mobilization and instituti
onal development in Jeti-Og
uz Issyk-Kul oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 7,253.53 Signed 2021-08-01 2021-03-0

1
2021-09-1

9
2021-05-2

0
2021-10-1

0
2021-05-2

5
2021-11-1

4
2021-06-0

7
2022-11-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-15 / Local expert on soc
ial mobilization and instituti
onal development in Boz-Be
shik Issyk-Kul oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 6,951.30 Signed 2021-08-01 2021-03-0

1
2021-09-1

9
2021-05-2

0
2021-10-1

0
2021-05-2

5
2021-11-1

4
2021-06-0

7
2022-11-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-16 / Local expert on soc
ial mobilization and instituti
onal development in Barbula
k Issyk-Kul oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 3,360.56 Signed 2021-11-01 2022-04-2

6
2021-12-2

0
2022-06-0

6
2022-01-1

0
2022-06-0

6
2022-02-1

4
2022-06-0

7
2023-02-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-17 / Local expert on soc
ial mobilization and instituti
onal development in Kurmo
ntu Issyk-Kul oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-11-01 2021-12-2
0

2022-01-1
0

2022-02-1
4

2023-02-1
4

 IDA-SRWSSDP-AF-IC-FIDS-2
021-18 / Local expert on soc
ial mobilization and instituti
onal development in Kichi-O
ruktuu Issyk-Kul oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-09-01 2021-10-2
0

2021-11-1
0

2021-12-1
5

2022-12-1
5

 IDA-SRWSSDP-AF-IC-FIDS-2
021-19 / Local expert on soc
ial mobilization and instituti
onal development in Jyluu-B
ulak Issyk-Kul oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-09-01 2022-06-2
7

2021-10-2
0

2021-11-1
0

2021-12-1
5

2022-12-1
5

 IDA-SRWSSDP-AF-IC-FIDS-2
021-20 / Local expert on soc
ial mobilization and instituti
onal development in Grigore
vka Issyk-Kul oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-06-01 2021-07-2
0

2021-08-1
0

2021-09-1
4

2022-09-1
4
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 IDA-SRWSSDP-AF-IC-FIDS-2
021-21 / Local expert on soc
ial mobilization and instituti
onal development in Karool-
Dobo Issyk-Kul oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 0.00 Pending Implem

entation 2021-06-01 2021-07-2
0

2021-08-1
0

2021-09-1
4

2022-09-1
4

 IDA-SRWSSDP-AF-IC-FIDS-2
020-14 / Local expert on soc
ial mobilization and instituti
onal development in Gornay
a Maevka Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 6,602.55 Signed 2020-08-10 2021-03-0

2
2020-09-2

8
2021-04-2

0
2020-10-1

9
2021-04-2

6
2020-11-2

3
2021-04-3

0
2021-11-2

3

 IDA-SRWSSDP-AF-IC-FIDS-2
021-22 / Local expert on soc
ial mobilization and instituti
onal development in Beishe
ke Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 3,997.23 Signed 2021-01-10 2021-03-0

1
2021-02-2

8
2021-04-1

6
2021-03-2

1
2021-04-1

6
2021-04-2

5
2021-04-1

9
2022-04-2

5

 IDA-SRWSSDP-AF-IC-FIDS-2
021-23 / Local expert on soc
ial mobilization and instituti
onal development in Ken-Bul
un Chui oblast

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 6,826.51 Signed 2021-02-10 2021-03-0

1
2021-03-3

1
2021-04-1

6
2021-04-2

1
2021-04-1

9
2021-05-2

6
2021-04-1

9
2022-05-2

6

 IDA-SRWSSDP-IC-TRNG-202
0-14 / Consultant-trainers fo
r LSGB, CDWUU and other r
ural water services provider
s’ staff training (# 14)

IDA / D1380 Institutional Strengthening Post Individual Consul
tant Selection Limited 0.00 Canceled 2020-02-07 2020-02-1

2
2020-03-0

4
2020-04-0

8
2020-10-0

5

 IDA-SRWSSDP-CS-SSS-2021
-2 / Author supervision for 5
WSS sub-projects in Osh obl
ast (2 Phase)

IDA / 60880 Water Supply Investments Post Direct Selection Direct 0.00 Pending Implem
entation 2021-06-01 2021-06-1

1
2021-08-1

5
2022-08-1

5

 IDA-SRWSSDP-CS-SSS-2021
-1 / Author supervision for 4
WSS sub-projects in Issyk-Ku
l oblast (1 Phase)

IDA / 60880 Water Supply Investments Post Direct Selection Direct 0.00 Pending Implem
entation 2021-04-01 2021-04-1

1
2021-06-1

5
2022-06-1

5

 IDA-SRWSSDP-CS-SSS-2021
-3 / Author supervision for 5
WSS sub-projects in Issyk-Ku
l oblast (2 Phase)

IDA / 60880 Water Supply Investments Post Direct Selection Direct 0.00 Pending Implem
entation 2021-11-01 2021-11-1

1
2022-01-1

5
2023-01-1

5

 IDA-SRWSSDP-CS-SSS-2020
-5 / Author supervision for 4
WSS sub-projects in Osh obl
ast (1 Phase)

IDA / 60880 Water Supply Investments Post Direct Selection Direct 0.00 Pending Implem
entation 2020-12-01 2020-12-1

1
2021-02-1

4
2022-02-1

4

 IDA-SRWSSDP-CS-SSS-2020
-4 / Author supervision for 1
0 WSS sub-projects in Chui o
blast (1 Phase)

IDA / 60880 Water Supply Investments Post Direct Selection Direct 0.00 Pending Implem
entation 2020-08-17 2020-08-2

7
2020-10-3

1
2021-10-3

1

 IDA-SRWSSDP-CS-SSS-2021
-4 / Author supervision for 5
WSS sub-projects in Chui obl
ast (3 Phase)

IDA / 60880 Water Supply Investments Post Direct Selection Direct 0.00 Pending Implem
entation 2021-11-01 2021-11-1

1
2022-01-1

5
2023-01-1

5

 IDA-SRWSSDP-CS-SSS-2021
-5 / Author supervision for 5
WSS sub-projects in Chui obl
ast (2 Phase)

IDA / 60880 Water Supply Investments Post Direct Selection Direct 0.00 Pending Implem
entation 2021-11-01 2021-11-1

1
2022-01-1

5
2023-01-1

5

 IDA-SRWSSDP-AF-IC-EIA-20
21 / Consultant for Engineeri
ng, Environmental and Sanit
ary Safety Review (assess a
nd forecast the impact of th
e water supply project and p
repared designs on utilities,
environmental and sanitary
safety)

IDA / D2040 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Canceled 2021-02-03 2021-02-2

4
2021-02-2

7
2021-03-0

2
2021-03-0

6
2021-04-1

0

 IDA-SRWSSDP-AF-IC-FSS-20
20-2-RT1 / Consultants on a
ctivities with communities a
nd householders in Korul su
bproject #2

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 2,061.39 Completed 2020-05-01 2020-05-0

1
2020-06-1

9
2020-06-1

5
2020-07-1

0
2020-06-1

8
2020-08-1

4
2020-06-1

9
2021-02-1

0
2020-10-3

1

 IDA-SRWSSDP-IC-COMP2-20
20-5/1 / Consultant for the d
evelopment of information-e
ducational materials to prev
ent the spread of COVID-19
virus in the Kyrgyz Republic
(second)

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 709.46 Completed 2020-06-09 2020-06-0

5
2020-07-2

8
2020-07-1

7
2020-08-1

8
2020-08-1

4
2020-09-2

2
2020-08-2

0
2021-03-2

1
2020-09-2

1

 IDA-SRWSSDP-AF-IC-TS-202
0-13 / Field technical superv
ision engineer in Por Osh obl
ast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 8,229.75 Completed 2020-08-01 2020-08-0

1
2020-09-1

9
2020-11-1

7
2020-10-1

0
2020-11-2

5
2020-11-1

4
2020-12-0

1
2021-11-0

9
2021-12-3

1

 IDA-SRWSSDP-AF-IC-TS-202
0-12 / Field technical superv
ision engineer in Kenesh Os
h oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 12,323.87 Signed 2020-08-01 2020-08-0

1
2020-09-1

9
2020-11-1

7
2020-10-1

0
2020-11-2

5
2020-11-1

4
2020-12-0

1
2021-11-0

9

 IDA-SRWSSDP-AF-IC-2019-4
0 / Consultant  on verificatio
n of  household sanitation fa
cilities in pilot villages Ak-Bu
lak and Kotormo Kyrgyz-Ata
ayil okmotu, Nookat district,
Osh oblast.

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 1,414.19 Completed 2020-09-10 2020-09-1

0
2020-10-2

9
2020-11-2

5
2020-11-1

9
2020-11-2

6
2020-12-2

4
2020-11-3

0
2021-06-2

2
2021-01-3

1

 IDA-SRWSSDP-DC-2020-1 /
Аuthor supervision of sub-pr
ojects for outside toilets in C
hui and Osh  oblasts (3rd ph
ase)

IDA / 59070 Sanitation Development Post Direct Selection Direct 7,029.95 Signed 2020-09-01 2020-09-0
1

2020-09-1
1

2020-09-1
6

2020-11-1
5

2020-10-0
1

2021-05-1
4

 IDA-SRWSSDP-DC-2020-2 /
Аuthor supervision of sub-pr
ojects for outside toilets in C
hui and Issuk-Kul  oblasts (3
rd phase)

IDA / 59070 Sanitation Development Post Direct Selection Direct 0.00 Under Implemen
tation 2020-09-01 2020-09-1

1
2020-11-1

5
2021-05-1

4

 IDA-SRWSSDP-AF-IC-TS-202
0-11-1 / Junior field technical
supervision engineer in Gorn
aya Maevka

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Limited 5,283.80 Signed 2021-04-26 2021-04-3

0
2021-05-1

0
2021-05-2

4
2021-05-3

1
2021-06-0

3
2021-06-1

4
2021-06-0

7
2022-06-1

4

 IDA-SRWSSDP-AF-IC-2021-2
0 / Sanitation Subsidy Consu
ltant of Chuy oblast

IDA / D2040 Sanitation Development Post Individual Consul
tant Selection Limited 6,982.22 Signed 2021-04-26 2021-04-3

0
2021-05-1

0
2021-06-2

5
2021-05-3

1
2021-07-0

5
2021-06-1

4
2021-07-0

7
2022-06-1

4

 IDA-SRWSSDP-AF-IC-2021-2
1 / Sanitation Subsidy Consu
ltant of Issyk-Kul oblast

IDA / D2040 Sanitation Development Post Individual Consul
tant Selection Limited 3,586.97 Signed 2021-04-26 2021-04-3

0
2021-05-1

0
2021-06-2

5
2021-05-3

1
2021-07-0

5
2021-06-1

4
2021-07-0

7
2022-06-1

4

 IDA-SRWSSDP-AF-IC-FIDS-2
020-27 / Local expert on soc
ial mobilization and instituti
onal development in Kyzyl Z
har subproject

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 5,658.65 Signed 2021-05-04 2021-05-0

3
2021-06-2

2
2021-06-2

1
2021-07-1

3
2021-06-2

8
2021-08-1

7
2021-07-0

1
2022-08-1

7

 IDA-SRWSSDP-AF-IC-FIDS-2
020-28 / Local expert on soc
ial mobilization and instituti
onal development in Koo Ch
aty subproject

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 5,187.09 Signed 2021-05-04 2021-05-0

3
2021-06-2

2
2021-07-2

0
2021-07-1

3
2021-07-2

8
2021-08-1

7
2021-08-0

1
2022-08-1

7

 IDA-SRWSSDP-AF-IC-FSS-20
20-27 / Consultants on activi
ties with communities and h
ouseholders in Kyzyl Zhar su
bproject

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 4,244.12 Signed 2021-05-04 2021-03-3

0
2021-06-2

2
2021-06-2

8
2021-07-1

3
2021-06-2

9
2021-08-1

7
2021-07-0

1
2022-05-1

8

 IDA-SRWSSDP-AF-IC-FSS-20
20-28 / Consultants on activi
ties with communities and h
ouseholders in Koo Chaty su
bproject

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 4,244.12 Signed 2021-05-04 2021-03-3

0
2021-06-2

2
2021-06-2

8
2021-07-1

3
2021-06-2

9
2021-08-1

7
2021-07-0

1
2022-05-1

8

 IDA-SRWSSDP-AF-IC-TS-202
0-27 / Field technical superv
ision engineer Kyzyl Zhar

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 7,241.60 Signed 2021-05-04 2021-04-0

5
2021-06-2

2
2021-05-2

7
2021-07-1

3
2021-06-0

9
2021-08-1

7
2021-06-1

4
2022-08-1

7

 IDA-SRWSSDP-AF-IC-TS-202
0-28 / Field technical superv
ision engineer Koo Chaty

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 7,241.60 Signed 2021-05-04 2021-04-0

5
2021-06-2

2
2021-05-2

7
2021-07-1

3
2021-06-0

9
2021-08-1

7
2021-06-1

4
2022-08-1

7

 IDA-SRWSSDP-IC-MWU-202
1 / Consultant on Performan
ce Improvement of Water Su
pply Utilities, Operation and
Maintenance of Rural Water
Supply Systems

IDA / D2040 Institutional Strengthening Post Individual Consul
tant Selection Limited 2,546.46 Signed 2021-06-28 2021-07-2

7
2021-07-2

8
2021-09-2

7
2021-08-0

4
2021-09-2

9
2021-08-1

8
2021-10-0

1
2024-02-0

4

 IDA-SRWSSDP-IC-2021-1 / I
nfrastructure engineer assis
tant

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-08-01 2021-09-1
9

2021-10-1
0

2021-11-1
4

2022-11-1
4

 IDA-SRWSSDP-AF-IC-FSS-20
20-15-1 / Consultants on act
ivities with communities and
householders in Gornaya Ma
evka subproject (second)

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 2,829.28 Completed 2021-03-29 2021-03-2

9
2021-05-1

0
2021-05-2

4
2021-05-3

1
2021-06-2

2
2021-07-0

5
2021-07-0

1
2022-04-0

1
2021-12-3

1

 IDA-SRWSSDP-AF-IC-FSS-20
21-23-1 / Consultants on act
ivities with communities and
householders in Ken Bulun s
ubproject (second)

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 4,244.05 Completed 2021-03-29 2021-03-2

4
2021-05-1

0
2021-04-2

7
2021-05-3

1
2021-04-2

8
2021-07-0

5
2021-04-3

0
2022-04-0

1
2022-01-3

1

 IDA-SRWSSDP-AF-IC-FSS-20
21-5-1 / Consultants on acti
vities with communities and
householders in Ivanovka St
ation subproject (second)

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 4,158.19 Completed 2021-03-29 2021-03-2

3
2021-05-1

0
2021-05-2

0
2021-05-3

1
2021-06-0

2
2021-07-0

5
2021-06-0

7
2022-04-0

1
2022-02-2

8

 IDA-SRWSSDP-AF-IC-FIDS-2
020-14-1 / Local expert on s
ocial mobilization and institu
tional development in Gorna
ya Maevka subproject (seco
nd)

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 5,658.56 Signed 2021-03-29 2021-03-0

2
2021-05-1

0
2021-05-2

0
2021-05-3

1
2021-06-2

2
2021-07-0

5
2021-07-0

1
2022-06-3

0

 IDA-SRWSSDP-AF-IC-IVA-20
21-2 / Independent Verificati
on Agent (IVA) for Househol
d Sanitation Facilities in Chu
y oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-02 2021-11-0
3

2021-12-2
1

2022-01-1
1

2022-02-1
5

2022-08-1
4

 IDA-SRWSSDP-AF-IC-IVA-20
21-3 / Independent Verificati
on Agent (IVA) for Househol
d Sanitation Facilities in Issy
k-Kul oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-02 2021-11-0
3

2021-12-2
1

2022-01-1
1

2022-02-1
5

2022-08-1
4

 IDA-SRWSSDP-AF-IC-IVA-20
21-1 / Independent Verificati
on Agent (IVA) for Househol
d Sanitation Facilities in Osh
oblast

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-11-03 2021-11-0
3

2021-12-2
2

2022-01-1
2

2022-02-1
6

2022-08-1
5

 IDA-SRWSSDP-AF-IC-TS-202
1-5-1 / Field technical super
vision engineer in Ivanovka
station Chui oblast (second)

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 6,153.69 Signed 2021-11-03 2021-03-2

9
2021-12-2

2
2021-07-2

6
2022-01-1

2
2021-08-1

7
2022-02-1

6
2021-10-0

1
2023-02-1

6

 IDA-SRWSSDP-IC-2021-2 / S
enior Field Specialist for Inst
itutional Development in Os
h oblast

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 2,829.28 Terminated 2021-11-24 2021-11-2

6
2022-01-1

2
2022-01-2

0
2022-02-0

2
2022-01-2

6
2022-03-0

9
2022-01-2

8
2024-12-3

1

 IDA-SRWSSDP-IC-2021-3 / S
enior Field Specialist for Inst
itutional Development in Iss
yk-Kul oblast

IDA / 59070 Institutional Strengthening Post Individual Consul
tant Selection Open 2,829.28 Signed 2021-11-24 2021-11-2

6
2022-01-1

2
2022-01-1

8
2022-02-0

2
2022-01-2

6
2022-03-0

9
2022-01-2

8
2024-12-3

1
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 IDA-SRWSSDP-AF-IC-TS-202
1-23-RT-1 / Field technical s
upervision engineer in Ken-B
ulun Chui oblast

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2021-12-01 2022-02-2
4

2022-01-1
9

2022-02-0
9

2022-03-1
6

2023-03-1
6

 IDA-SRWSSDP-AF-IC-TRNG-
2022-1 / Consultant for train
ing of local self-governance
bodies, CDWUU and other ru
ral water supply utilities #1

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 4,081.37 Signed 2022-02-17 2022-03-0

7
2022-04-0

7
2022-05-2

3
2022-04-2

8
2022-05-2

3
2022-06-0

2
2022-05-2

4
2022-11-2

9

 IDA-SRWSSDP-AF-IC-TRNG-
2022-2 / Consultant for train
ing of local self-governance
bodies, CDWUU and other ru
ral water supply utilities #2

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 4,081.37 Signed 2022-02-17 2022-03-0

7
2022-04-0

7
2022-05-2

3
2022-04-2

8
2022-05-2

3
2022-06-0

2
2022-05-2

4
2022-11-2

9

 IDA-SRWSSDP-AF-IC-TRNG-
2022-3 / Consultant for train
ing of local self-governance
bodies, CDWUU and other ru
ral water supply utilities #3

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 4,081.37 Signed 2022-02-17 2022-03-0

7
2022-04-0

7
2022-05-2

3
2022-04-2

8
2022-05-2

3
2022-06-0

2
2022-05-2

4
2022-11-2

9

 IDA-SRWSSDP-AF-IC-TRNG-
2022-4 / Consultant for train
ing of local self-governance
bodies, CDWUU and other ru
ral water supply utilities #4

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 4,081.37 Signed 2022-02-17 2022-03-0

7
2022-04-0

7
2022-05-2

3
2022-04-2

8
2022-05-2

3
2022-06-0

2
2022-05-2

4
2022-11-2

9

 IDA-SRWSSDP-AF-IC-TRNG-
2022-5 / Consultant for train
ing of local self-governance
bodies, CDWUU and other ru
ral water supply utilities #5

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 4,081.37 Signed 2022-02-17 2022-03-0

7
2022-04-0

7
2022-05-2

3
2022-04-2

8
2022-05-2

3
2022-06-0

2
2022-05-2

4
2022-11-2

9

 IDA-SRWSSDP-AF-IC-FIDS-2
020-8-RT1 / Local expert on
social mobilization and instit
utional development in Cho
n-Daly subproject

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 6,812.33 Signed 2022-02-24 2021-03-0

3
2022-04-1

4
2021-04-1

6
2022-05-0

5
2021-04-1

6
2022-06-0

9
2021-04-1

9
2023-06-0

9

 IDA-SRWSSDP-AF-CS-SSS-2
021-10 / Consultant for surv
ey, preparation of BoQ and
drawings for rehabilitation o
f indoor sanitary facilities in
schools of Chaichi subprojec
t

IDA / D2040 Sanitation Development Post Direct Selection Direct 0.00 Under Implemen
tation 2021-07-12 2021-07-2

2
2021-08-0

2
2021-12-3

1

 IDA-SRWSSDP-IC-TRNG-202
2-1 / Trainer on conducting t
rainings for sanitation field o
fficers on WASH in Schools
Methodology

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Open 2,577.57 Signed 2022-03-14 2022-03-1

0
2022-05-0

2
2022-05-2

3
2022-05-2

3
2022-05-2

3
2022-06-2

7
2022-05-2

4
2023-06-2

7

 IDA-SRWSSDP-IC-TRNG-202
2-2 / Trainer on conducting t
rainings for sanitation field o
fficers on Household Sanitati
on Improvement Methodolo
gy

IDA / D1380 Sanitation Development Post Individual Consul
tant Selection Limited 0.00 Under Implemen

tation 2022-03-14 2022-03-1
0

2022-03-1
9

2022-04-0
9

2022-05-1
4

2023-05-1
4

 IDA-SRWSSDP-IC-2021-2-RT
-1 / Senior Field Specialist fo
r Institutional Development i
n Osh oblast

IDA / D2040 Institutional Strengthening Post Individual Consul
tant Selection Limited 0.00 Under Implemen

tation 2022-03-14 2022-03-2
3

2022-03-1
9

2022-04-0
9

2022-05-1
4

2023-05-1
4

 IDA-SRWSSDP-AF-DS-EIA-20
22 / Consultant for Engineeri
ng, Environmental and Sanit
ary Safety Review in Subproj
ects Ivanovka Station, Kara-
Zhygach, Ken-Bulun, Sosnov
ka, Komsomol’skoe, Kurmon
tu, Bokso-Zhol, Kayirma

IDA / D2040 Water Supply Investments Post Direct Selection Direct 3,731.78 Signed 2022-03-25 2022-03-2
3

2022-03-2
7

2022-04-0
5

2022-04-0
1

2022-04-0
6

2022-06-1
0

 IDA-SRWSSDP-AF-IC-2022-1
/ Supervision Engineer/Hydr
ogeologist in Osh oblast

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2022-04-20 2022-06-0
8

2022-06-2
9

2022-08-0
3

2023-08-0
3

 IDA-SRWSSDP-AF-IC-2022-2
/ Supervision Engineer/Hydr
ogeologist in Chui and Issyk
kul oblast

IDA / 59070 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2022-04-20 2022-06-2
9

2022-06-0
8

2022-06-2
9

2022-08-0
3

2023-08-0
3

 IDA-SRWSSDP-AF-IC-2022-5
/ Sanitation Subsidy Consult
ant of Chui oblast

IDA / D2040 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2022-05-10 2022-06-2
8

2022-07-1
9

2022-08-2
3

2024-08-2
2

 IDA-SRWSSDP-AF-IC-2022-6
/ Sanitation Subsidy Consult
ant of Issyk-Kul oblast

IDA / D2040 Sanitation Development Post Individual Consul
tant Selection Open 3,360.56 Signed 2022-05-10 2022-04-2

6
2022-06-2

8
2022-06-0

6
2022-07-1

9
2022-06-0

6
2022-08-2

3
2022-06-0

7
2024-08-2

2

 IDA-SRWSSDP-AF-IC-2022-7
/ Sanitation Subsidy Consult
ant of  Osh

IDA / D2040 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2022-05-10 2022-06-2
8

2022-07-1
9

2022-08-2
3

2024-08-2
2

 IDA-SRWSSDP-AF-IC-2022-4
/ Sanitation Engineer IDA / D2040 Sanitation Development Post Individual Consul

tant Selection Open 6,805.14 Signed 2022-05-10 2022-04-2
7

2022-06-2
8

2022-05-3
0

2022-07-1
9

2022-05-3
0

2022-08-2
3

2022-06-0
7

2024-08-2
2

 IDA-SRWSSDP-AF-IC-2022-3
/ Public Relations Specialist IDA / D2040 Sanitation Development Post Individual Consul

tant Selection Open 1,494.00 Signed 2022-05-10 2022-04-2
6

2022-06-2
8

2022-07-2
5

2022-07-1
9

2022-08-0
1

2022-08-2
3

2022-08-0
1

2024-08-2
2

 IDA-SRWSSDP-AF-IC-FIDS-2
022-1-RT-1 / Local expert on
social mobilization and instit
utional development in Kene
sh and Chon Daly subproject

IDA / 60880 Institutional Strengthening Post Individual Consul
tant Selection Open 2,490.01 Signed 2022-07-01 2022-06-1

7
2022-08-1

9
2022-07-2

5
2022-09-0

2
2022-08-0

1
2022-10-0

7
2022-08-0

1
2023-04-0

5

 IDA-SRWSSDP-AF-IC-TS-202
1-4-1 / Junior field technical
supervision for Sosnovka su
bproject

IDA / 60880 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2022-07-01 2022-06-2
3

2022-08-1
9

2022-09-0
9

2022-10-1
4

2023-04-1
2

 IDA-SRWSSDP-AF-IC-FSS-20
21-4-1 / Consultants on acti
vities with communities and
householders in Sosnovka s
ubproject

IDA / 60880 Sanitation Development Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2022-06-03 2022-06-1
7

2022-07-2
2

2022-08-1
2

2022-09-1
6

2023-06-1
7

 IDA-SRWSSDP-СS-SSS-2022
-3 / Author supervision for 4
WSS sub-projects in Chui obl
ast

IDA / 60880 Water Supply Investments Post Direct Selection Direct 0.00 Pending Implem
entation 2022-06-02 2022-06-1

2
2022-08-1

6
2023-08-1

6

 ARIS-IDA-SRWSSDP-HO-202
2-1 / Assistant of safeguards
specialist

IDA / D1380 Water Supply Investments Post Individual Consul
tant Selection Open 0.00 Under Implemen

tation 2022-07-01 2022-06-2
4

2022-08-1
9

2022-08-0
8

2022-09-0
9

2022-08-1
5

2022-10-1
4

2023-04-1
2


