
PROCUREMENT PLAN (Textual Part)
Project information: Northern Urban Development Project (P175266)
Project Implementation agency: Fundo de Fomento de Habitação
Date of the Procurement Plan: July 1, 2021
Period covered by this Procurement Plan: July 1, 2021 – June 20, 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement 
arrangements as set forth in Decree 5/2016 of March 8, 2016, such 
arrangements shall be subject to paragraph 5.4 of the Procurement 
Regulations and the following conditions. 

When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, 
such arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.
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Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Not Applicable
Procurement of Second Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – Not Applicable 
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PROCUREMENT
PLAN Mozambique : Mozambique Northern Urban Development Project
General Information
Country: Mozambique Bank’s Approval Date of the Original Procurement Plan: 2022-05-26

Revised Plan Date(s): (comma delineated, leave blank if none)2022-08-23
Project ID: P175266 GPN Date:
Project Name: Mozambique Northern Urban Development Project
Loan / Credit No: IDA / D9430
Executing Agency(ies):Housing Development Fund

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 004/W/PDUNM-C1A/RFB/202
2 / Urban road corridor works IDA / D9430 Component 1 - Urban Infrast

ructure and Basic Services Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

18,000,000.0
0 0.00 Pending Imp

lementation 2022-11-30 2022-12-05 2023-01-16 2023-02-15 2023-03-22 2023-09-1
8

 009/W/PDUNM-C1B/RFB/202
2 / Urban infrastructure work
s and equip. publics

IDA / D9430 Component 1 - Urban Infrast
ructure and Basic Services Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

33,350,000.0
0 0.00 Pending Imp

lementation 2023-05-01 2023-05-06 2023-06-17 2023-07-17 2023-08-21 2024-02-1
7

 023/NCS/PDUNM-C4/RFQ/20
22 / Contract for the rehabilit
ation of the PIU offices

IDA / D9430 Component 4 - Project Imple
mentation Support Post Request for Quota

tions Limited Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

30,000.00 0.00 Pending Imp
lementation 2022-09-20 2022-11-15 2023-05-1

4

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 017/NCS/ODUNM-C4/RFB/20
22 / Project communication
material

IDA / D9430 Component 4 - Project Imple
mentation Support Post Request for Quota

tions Limited Single Stage - One E
nvelope 22,500.00 0.00 Pending Impl

ementation 2022-11-05 2022-12-31 2023-06-29

 021/NCS/PDUNM-C3B-C4/RF
B/2022 / Fornecimento de Vi
aturas

IDA / D9430 Component 3 - Urban Policy
and Institutional Strengtheni
ng

Post Request for Bids Open - National Single Stage - One E
nvelope 265,000.00 0.00 Pending Impl

ementation 2022-09-10 2022-09-15 2022-10-27 2022-11-26 2022-12-31 2023-06-29

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 001/CS/PDUNM-C1A/QCBS/2
022 / Preparation of infrastru
cture projects for road corrid
ors

IDA / D9430 Component 1 - Urban Infrast
ructure and Basic Services Prior Quality And Cost-

Based Selection
Open - Internationa
l 700,000.00 0.00 Under Implement

ation 2022-08-15 2022-08-22 2022-09-05 2022-10-19 2022-11-16 2022-12-16 2023-01-20 2023-02-24 2024-02-24

 002/CS/PDUNM-C1A/CQS/20
22 / Development of specific
environmental and social inst
ruments

IDA / D9430 Component 1 - Urban Infrast
ructure and Basic Services Post Consultant Qualifi

cation  Selection Limited 200,000.00 0.00 Pending Impleme
ntation 2022-08-15 2022-08-29 2022-09-28 2022-11-02 2023-05-01

 006/CS/PDUNM-C1B/QCBS/2
022 / Partial Urbanization Pla
n, technical projects for urba
n infrastructure and equipme
nt publics

IDA / D9430 Component 1 - Urban Infrast
ructure and Basic Services Prior Quality And Cost-

Based Selection
Open - Internationa
l 1,200,000.00 0.00 Under Implement

ation 2022-10-31 2022-08-22 2022-11-21 2023-01-04 2023-02-01 2023-03-03 2023-04-07 2023-05-12 2024-05-11

 008/CS/PDUNM-C1B/QCSB/2
022 / Supervision of urbaniza
tion works

IDA / D9430 Component 1 - Urban Infrast
ructure and Basic Services Prior Quality And Cost-

Based Selection
Open - Internationa
l 1,740,000.00 0.00 Pending Impleme

ntation 2022-10-31 2022-11-21 2023-01-04 2023-02-01 2023-03-03 2023-04-07 2023-05-12 2024-05-11

 013/CS/PDUNM-C3B / Improv
ement of the FFH Website, wi
th PDUNM Window and Instit
utional Website and Email Ho
sting

IDA / D9430
Component 3 - Urban Policy
and Institutional Strengtheni
ng

Post Consultant Qualifi
cation  Selection Open - National 20,000.00 0.00 Pending Impleme

ntation 2022-09-30 2022-10-21 2022-12-04 2023-01-03 2023-02-07 2023-08-06

 003/CS/PDUNM-C1A/QCSB/2
022 / Supervision of road cor
ridor works

IDA / D9430 Component 1 - Urban Infrast
ructure and Basic Services Prior Quality And Cost-

Based Selection
Open - Internationa
l 924,000.00 0.00 Pending Impleme

ntation 2022-10-31 2022-11-21 2023-01-04 2023-02-01 2023-03-03 2023-04-07 2023-05-12 2024-05-11

 007/CS/PDUNM-C1B/QCBS/2
022 / Development of specifi
c environmental and social in
struments

IDA / D9430 Component 1 - Urban Infrast
ructure and Basic Services Post Quality And Cost-

Based Selection
Open - Internationa
l 403,190.00 0.00 Pending Impleme

ntation 2022-11-29 2022-12-20 2023-02-02 2023-03-02 2023-04-01 2023-05-06 2023-06-10 2024-06-09

 005/CS/PDUNM-C1B/QCSB/2
022 / Socio-economic study o
f families in areas of interven
tion (household survey)

IDA / D9430 Component 1 - Urban Infrast
ructure and Basic Services Post Quality Based Sel

ection Open - National 70,000.00 0.00 Canceled 2022-10-27 2022-06-22 2022-11-17 2022-12-31 2023-01-28 2023-02-27 2023-03-29 2023-05-03 2024-05-02

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual


