
PROCUREMENT PLAN 
Project information: COVID-19 EMERGENCY Response and Health Systems 

Preparedness Project
Project Implementation agency: Ministry Of Health, Nutrition and 
Indigenous Medicine, Sri Lanka
Date of the Procurement Plan: 24 MARCH 2020
Period covered by this Procurement Plan: 01 April 2020 to 30 June 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) 
(“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges 
in Procurement (STEP) system will be used to prepare, clear and update 
Procurement Plans and conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Procedures In accordance with the 
Procurement Regulations for IPF Borrowers (July 2016, revised 
November 2017) (“Procurement Regulations”), when approaching the 
national market, as agreed in the Procurement Plan tables in STEP, the 
country’s own procurement procedures may be used.  When the 
Borrower, for the procurement of goods, works and non-consulting 
services, uses its own national open competitive procurement 
arrangements as set forth in Sri Lanka’s Procurement Guidelines 2006, 
such arrangements shall be subject to paragraph 5.4 of the Bank’s 
Procurement Regulations and the following conditions:

1. Only bidding documents acceptable to the Bank shall be used for all 
national open competitive procurement.
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2. The request for bids/request for proposals document shall require 
that bidders/proposers submitting bids/proposals present a signed 
acceptance at the time of bidding, to be incorporated in any 
resulting contracts, confirming application of, and compliance with, 
the Bank’s Anti-Corruption Guidelines, including without limitation 
the Bank’s right to sanction and the Bank’s inspection and audit 
rights.

3. The eligibility of bidders shall be as defined under Section III of the 
World Bank Procurement Regulations for IPF Borrowers 
(Procurement Regulations): accordingly, no bidder or potential 
bidder shall be declared ineligible for contracts financed by the 
Bank for reasons other than those provided in Section III of the 
Procurement Regulations.

4. In case of Open Tendering, the receipt of less than three bids shall 
not be considered grounds for cancellation and re-invitation of bids

5. Procurement Documents include provisions, as agreed with the 
Bank, intended to adequately mitigate against environmental, social 
(including sexual exploitation and abuse and gender-based violence), 
health and safety (“ESHS”) risks and impacts 

Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables. “Not Applicable”
Procurement of Second-Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables Applicable” 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). 

Goods: [is not applicable/is applicable for those contracts identified in the 
Procurement Plan tables]; 
Works: [is not applicable/is applicable for those contracts identified in the 
Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under 
paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. HEIS 
is recommended for this project.

Other Relevant Procurement Information. 



Since this is an emergency response project there will be no prior review for 
all procurement during the relief phase. Procurement of items for emergency 
requirements will follow methods of Direct Contracting, Procurement from 
UN Agencies, Limited bidding, etc. This project will also have higher value 
threshold for shopping and National procurement, as applicable in 
emergency projects.
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PROCUREMENT
PLAN Sri Lanka : Sri Lanka COVID-19 Emergency Response and Health Systems Preparedness Project
General Information
Country: Sri Lanka Bank’s Approval Date of the Original Procurement Plan: 2020-05-

07Revised Plan Date(s): (comma delineated, leave blank if none)2022-02-
19Project ID: P173867 GPN Date: 2020-04-
30Project Name: Sri Lanka COVID-19 Emergency Response and Health Systems Preparedness Project

Loan / Credit No: IBRD / 90850, IDA / 65950, TF / B3017
Executing Agency(ies):Ministry of Health Services and Indigenous Medicine

WORKS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type Method Market

Approach
Procurement

Process
Prequalificati

on (Y/N)
High SEA/SH

Risk
Procurement
Document

Type

Estimate
d

Amount
(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-
qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific
Procurement Notice

/ Invitation
Bidding Documents

as Issued
Proposal

Submission /
Opening / Minutes

Bid Evaluation
Report and

Recommendation
for Award

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planne
d

 LK-MOH-171565-CW-RFQ
/ Modifications and
refurbishment to provide
isolation facilities for Covid
19 patients  with ICUs in
National Hospital Kandy
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 60,000.00 0.00

Pending
Implemen
tation

2020-05-
25

2020-07-
20

2021-
01-16

 LK-MOH-173948-CW-RFQ
/ Partitioning Eighth Floor
for Isolating Rooms at Eight
Storied Building –
District General Hospital
Negombo
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 17,300.00 0.00

Pending
Implemen
tation

2020-06-
08

2020-07-
27

2020-
08-26

 LK-MOH-173947-CW-RFQ
/ Water Proofing work at
Gampaha District General
Hospital new ICU unit
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,420.00 0.00 Canceled 2020-06-

05
2020-07-

24
2020-
08-23

 LK-MOH-181751-CW-RFQ
/ Conversion the WD 24 as
Covid 19 Ward at Badulla
Provincial General Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,343.00 0.00

Pending
Implemen
tation

2020-06-
30

2020-08-
11

2020-
09-01

 LK-MOH-181753-CW-RFQ
/ Convert Existing OPD C
room for checking Corona
Patients at Gampaha
Provincial General Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,694.00 0.00

Pending
Implemen
tation

2020-06-
30

2020-08-
18

2020-
09-08

 LK-MOH-189400-CW-RFQ
/ Extension of Piped Medical
gas System for ward No.22
and ward No. 03 obtained
by Badulla General Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,980.00 0.00

Pending
Implemen
tation

2020-08-
24

2020-10-
19

2020-
11-09

 LK-MOH-189741-CW-RFQ
/ Supplying and fixing
Recast Concrete Soak-age
pit for mortuary Area and
Fixing of Door for A & e
Theater area  and
orthopedic Clinic area at
Baticalo General Hospital
during Covid Period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,363.00 0.00

Pending
Implemen
tation

2020-08-
26

2020-10-
21

2020-
11-11

 LK-MOH-189742-CW-RFQ
/ Improvement of covid 19
unit with aluminium
partition at Baticalo General
Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,916.00 0.00

Pending
Implemen
tation

2020-08-
26

2020-10-
21

2020-
11-11

 LK-MOH-189743-CW-RFQ
/ Supply and fixing of
patient waiting shed at
Baticalo General Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,484.00 0.00

Pending
Implemen
tation

2020-08-
26

2020-10-
21

2020-
11-11

 LK-MOH-189747-CW-RFB
/ Renovation Of Ward 36 at
Kandy General Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 18,336.00 0.00

Pending
Implemen
tation

2020-08-
21

2020-08-
26

2020-09-
09

2020-09-
23

2020-10-
21

2020-
11-11

 LK-MOH-189749-CW-RFB
/ Construction Of New
Nurses Room At Ward No:10
at Kandy General Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 4,969.00 6,405.41 Signed 2020-08-

21
2020-09-

01
2020-08-

26
2020-09-

01
2020-09-

09
2020-09-

10
2020-09-

23
2020-09-

11
2020-10-

21
2020-09-

11
2020-
11-11

 LK-MOH-189750-CW-RFB
/ Renovation of SBU For
Covid-19 Epidemic at Kandy
General Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 5,411.00 8,195.12 Signed 2020-08-

21
2020-09-

01
2020-08-

26
2020-09-

01
2020-09-

09
2020-09-

06
2020-09-

23
2020-09-

09
2020-10-

21
2020-09-

11
2020-
11-11

 LK-MOH-189751-CW-RFB
/ Renovation of ETU, MICU,
CT Scan Room, Bleeding
Room and OPD Entrance
Area For Covid -19
Epidemic at Kandy General
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 6,682.00 7,844.49 Signed 2020-08-

21
2020-09-

01
2020-08-

26
2020-09-

01
2020-09-

09
2020-09-

10
2020-09-

23
2020-09-

11
2020-10-

21
2020-09-

14
2020-
11-11

 LK-MOH-189752-CW-RFB
/ Construction of New
Admission Rooms And
Renovation of Wards For
Corona Epidemic at Kandy
General Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 15,600.00 15,772.9

9 Signed 2020-08-
21

2020-09-
01

2020-08-
26

2020-09-
01

2020-09-
09

2020-09-
10

2020-09-
23

2020-09-
11

2020-10-
21

2020-09-
11

2020-
11-11

 LK-MOH-189754-CW-RFB
/ Construction of New
Admission Rooms And
Renovation of Wards For
Corona Epidemic at Kandy
General Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope

132,914.0
0 0.00

Pending
Implemen
tation

2020-08-
21

2020-08-
26

2020-09-
09

2020-09-
23

2020-10-
21

2020-
11-11

 LK-MOH-189755-CW-RFB
/ Installation of Utility
Supply For New Fourth Cath
Lab at Kandy General
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 4,032.00 0.00

Pending
Implemen
tation

2020-08-
21

2020-08-
26

2020-09-
09

2020-09-
23

2020-10-
21

2020-
11-11

 LK-MOH-189756-CW-RFB
/ Renovation of Cath Lab at
Kandy General Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 7,801.00 11,005.4

1 Signed 2020-08-
21

2020-09-
01

2020-08-
26

2020-09-
01

2020-09-
09

2020-09-
10

2020-09-
23

2020-09-
11

2020-10-
21

2020-09-
11

2020-
11-11

 LK-MOH-189757-CW-RFB
/ Rearrangement
Intermediate ICU For Covid
-19 Epidemic at Kandy
General Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 15,963.00 18,860.9

3 Signed 2020-08-
21

2020-09-
01

2020-08-
26

2020-09-
01

2020-09-
09

2020-09-
10

2020-09-
23

2020-09-
13

2020-10-
21

2020-09-
14

2020-
11-11

 LK-MOH-189758-CW-RFB
/ Demolishing of Old
Director Quarters,Toilet
block and Temporary
Waiting Wall for Proposed
Isolation Ward Complex at
Kandy General Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 4,136.00 0.00

Pending
Implemen
tation

2020-08-
21

2020-08-
26

2020-09-
09

2020-09-
23

2020-10-
21

2020-
11-11

 LK-MOH-189759-CW-RFB
/ Renovation of Ward -5
and 6 For Covid -19
Epidemic at Base Hospital-
Theldeniya  at andy General
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 10,283.00 11,772.9

8 Signed 2020-08-
21

2020-09-
01

2020-08-
26

2020-09-
01

2020-09-
09

2020-09-
10

2020-09-
23

2020-09-
11

2020-10-
21

2020-09-
11

2020-
11-11

 LK-MOH-190363-CW-RFQ
/ Supply of necessary
electrical supplies for air
conditioners in the section
dedicated to Covid-19
suspected patients in old
medical intensive care unit
at Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 263.00 0.00

Pending
Implemen
tation

2020-08-
31

2020-10-
12

2020-
11-02

 LK-MOH-190404-CW-RFQ
/ Partition work for Isolation
Room, Supply & fixing of
sink and Electrical work in
ward No.18 at NCTH
Ragama.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 809.00 0.00

Pending
Implemen
tation

2020-08-
31

2020-10-
12

2020-
11-02

 LK-MOH-190405-CW-RFQ
/ Construction of Fence or
wall between OPD Building
& Clinic Building at NCTH
Ragama
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,502.00 0.00

Pending
Implemen
tation

2020-08-
31

2020-10-
12

2020-
11-02

 LK-MOH-190447-CW-DIR
/ Construction of Bathroom
for Isolation room at
Rathnapura General Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,497.00 0.00

Pending
Implemen
tation

2020-08-
26

2020-08-
31

2020-09-
14

2020-
09-28

 LK-MOH-190449-CW-DIR
/ Construction of Exhaust
line with HEPA Filters for
Ward No.28 &Isolation room
at Rathnapura General
Hospital during Covid
period .
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
2,033.00 0.00

Pending
Implemen
tation

2020-08-
26

2020-08-
31

2020-09-
14

2020-
09-28

 LK-MOH-190450-CW-DIR
/ Construction of Exhaust
line with HEPA Filters for A
& E ICU at Rathnapura
General Hospital during
Covid period .
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
2,033.00 0.00

Pending
Implemen
tation

2020-08-
26

2020-08-
31

2020-09-
14

2020-
09-28

 LK-MOH-190925-CW-RFQ
/ Renovation of emergency
Treatment unit, Ward 02
and Intensive care unit of
Base Hospital (Teaching)
Gampola to treat patients
suspected of having COVID
19 at Gampola Base
Hospital during Covid
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 13,973.00 0.00

Pending
Implemen
tation

2020-09-
02

2020-10-
28

2020-
11-27

 LK-MOH-190926-CW-RFQ
/ Development of triage
area and patient
examination room for
patients suspected of
having COVID 19 at Base
Hospital (Teaching)
Gampola
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,175.00 0.00

Pending
Implemen
tation

2020-09-
02

2020-10-
28

2020-
11-27

 LK-MOH-190927-CW-RFQ
/ Development of triage
area at Medical Clinic,
Pediatrics clinic, Obstetrics
clinic and Gynecological
clinic of Base Hospital
(Teaching) Gampola and
construction of patient
waiting area at clinic to
ensure physical
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,671.00 0.00

Pending
Implemen
tation

2020-09-
02

2020-10-
28

2020-
11-27

 LK-MOH-191041-CW-DIR
/ Aluminium  Works at
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
211.00 0.00

Pending
Implemen
tation

2020-08-
28

2020-09-
02

2020-10-
07

2021-
04-05

 LK-MOH-192338-CW-RFQ
/ Refurbishment of technical
units of Health Promotion
Bureau under Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 31,579.00 0.00

Under
Implemen
tation

2020-09-
28

2020-11-
05

2020-11-
09

2020-
12-09

 LK-MOH-192339-CW-RFQ
/ Renovation of Dining
Room , Partitioning of
Planning unit ,Renovation of
Mithuru Piyasa & Women
Health Unit at Family Health
Bureau under Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 14,022.00 0.00

Pending
Implemen
tation

2020-10-
11

2020-11-
22

2020-
12-22

 LK-MOH-192353-CW-RFQ
/ Renovation and
refurbishment of psychiatry
unit at NHSL: Ward 59 under
Covid Grant by College of
psychiatry.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 26,316.00 0.00

Pending
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192360-CW-RFQ
/ Renovation of psychiatry
clinic at Base Hospital
Horana under Covid Grant
by College of psychiatry.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 526.00 0.00

Under
Implemen
tation

2020-09-
28

2020-11-
11

2020-11-
09

2020-
12-09

 LK-MOH-192365-CW-RFQ
/ Renovation of seclusion
room at District General
Hospital Vavunia to be used
as an isolation room or a
seclusion room under Covid
Grant by College of
Psychiatry.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,842.00 0.00

Pending
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192367-CW-RFQ
/ Renovating psychiatry
clinic at Base Hospital
Nikaweratiya under Covid
Grant by College of
psychiatry.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,209.00 0.00

Under
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192369-CW-RFQ
/ Renovating and
refurbishing psychiatry
clinic at Base Hospital
Panadura under Covid Grant
by College of psychiatry
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 526.00 0.00

Pending
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192376-CW-RFQ
/ Renovating mother baby
unit at Base Hospital
Trincomalee by College of
Psychiatry
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,316.00 0.00

Pending
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192378-CW-RFQ
/ Renovating and
refurbishment of psychiatry
unit at Teaching Hospital
Batticoloa
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,342.00 0.00

Under
Implemen
tation

2020-09-
28

2020-12-
04

2020-11-
09

2020-
12-09

 LK-MOH-192382-CW-RFQ
/ Renovating psychiatry
ward and clinic at General
Hospital Rathnapura under
Covid Grant by College of
Psychiatry.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,794.00 0.00

Pending
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192383-CW-RFQ
/ Renovating Psychiatry
ward Nuwaraeliya to include
mother baby unit
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,845.00 0.00

Pending
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192387-CW-RFQ
/ Renovating and
refurbishing child and
adolescent psychiatry unit
Teaching Hospital Jaffna
under Covid Grant by
College of Psychiatry
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,053.00 0.00

Pending
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192388-CW-RFQ
/ Renovating and
refurbishing psychiatry
clinic Base Hospital
Telippalai under Covid Grant
by College of Psychiatry.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 15,790.00 0.00

Pending
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192389-CW-RFQ
/ Renovating the
occupational therapy unit
Base Hospital Tellippalai
under Covid Grant by
College of Psychiatry
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 23,684.00 0.00

Under
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192391-CW-RFQ
/ Renovation of psychiatry
clinic Teaching Hospital
Kuliyapitiya under Covid
Grant by College of
Psychistry
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,632.00 0.00

Under
Implemen
tation

2020-09-
28

2020-11-
01

2020-11-
09

2020-
12-09

 LK-MOH-192392-CW-RFQ
/ Development of
occupational therapy unit at
Base Hospital Mannar under
Covid Grant by College of
Psychiatry
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 526.00 0.00

Pending
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192393-CW-RFQ
/ Renovating occupational
therapy area and fencing
the horticulture area at
District General Hospital
Kaluthara under Covid Grant
by College of Psychiatry
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 677.00 0.00

Pending
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192400-CW-RFQ
/ Renovating and
refurbishing rehabilitation
unit at General Hospital
Delthota under Covid Grant
by College og Psychiatry
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,316.00 0.00

Pending
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192401-CW-RFQ
/ Renovate existing ward as
alcohol rehabilitation unit at
District Hospital Hikkaduwa
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 26,316.00 0.00

Pending
Implemen
tation

2020-09-
28

2020-11-
09

2020-
12-09

 LK-MOH-192666-CW-RFQ
/ Renovation and
refurbishment of
Epidemiology Unit under
Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

135,962.0
0 0.00

Pending
Implemen
tation

2020-10-
12

2020-11-
23

2020-
12-23

 LK-MOH-193045-CW-RFQ
/
Construction/Refurbishment
of child mental health unit
at DH Thalangama under
Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 632.00 0.00

Pending
Implemen
tation

2020-10-
05

2020-11-
16

2020-
12-16
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 LK-MOH-193046-CW-RFQ
/
Construction/Refurbishment
of child mental health unit
in General Hospital
Katugasthota under Covid
Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,782.00 0.00

Under
Implemen
tation

2020-10-
05

2020-10-
02

2020-11-
16

2020-
12-16

 LK-MOH-193047-CW-RFQ
/
Construction/Refurbishment
of child mental health unit
in District Hospital
Monaragala under Covid
Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 20,563.00 0.00

Under
Implemen
tation

2020-10-
05

2020-11-
05

2020-11-
16

2020-
12-16

 LK-MOH-193472-CW-RFB
/ Renovation of Ward 34 For
Covid -19 Epidemic at
Kandy Teaching Hospital
during Covid period
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 13,214.00 0.00

Pending
Implemen
tation

2020-09-
11

2020-09-
16

2020-10-
07

2020-10-
21

2020-11-
11

2020-
12-11

 LK-MOH-193592-CW-RFQ
/ Relocation, Modification &
Expansion of National
Institute of Mental Health
rehabilitation centers under
Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

107,605.0
0 0.00

Pending
Implemen
tation

2020-10-
23

2020-12-
04

2021-
01-03

 LK-MOH-198635-CW-RFQ
/ Renovating and
Conversion of existing ward
building Floor to Covid 19
treatment ward at
Warakapola hospital, Kagalla
District.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 82,489.00 0.00

Pending
Implemen
tation

2020-11-
02

2020-12-
14

2021-
01-13

 LK-MOH-201654-CW-RFQ
/ Renovation of Male Ward
(4) ,Male Ward  (5) ,Female
Ward (1) ,Female Ward (2),
Female Ward (3), Female
Ward (5), Admin Block (1),
Admin Block (2) and  ETU (1)
of infectious Disease
Hospital at Kilinochchi,
Northern Province
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

188,440.0
0 0.00

Pending
Implemen
tation

2020-11-
10

2020-12-
15

2021-
01-14

 LK-MOH-201656-CW-RFQ
/ Renovation of  ETU (2)
,Patient Dinning area ,PCR
collecting points, Driver
quarters, Nurses quarters,
Doctor quarters, security
quarters, MOIC quarters,
Consultant quarters, staff
dining area, Security hut
(Nos-4), Ambulance park
and Water Supply System
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

121,886.0
0 0.00

Pending
Implemen
tation

2020-11-
04

2020-12-
09

2021-
01-08

 LK-MOH-201657-CW-RFQ
/ External electricity
arrangement ,Construction
of  waste water collection
pit  to ward
no.01,02,03,04,05,06,07
and 08, Renovation of
Directors office, Material
Supply Cost - Fencing work
and Improvement of IDH
internal Road at
kirushnapuram (880m)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 90,259.00 0.00

Under
Implemen
tation

2020-11-
04

2020-12-
09

2021-
01-08

 LK-MOH-203649-CW-RFQ
/ Construction of Steel Roof
Cover for Container for
Covid Lab required by
General Hospital, Badulla
during Covid period wave
1.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 14,258.00 0.00

Pending
Implemen
tation

2020-11-
13

2021-01-
08

2021-
07-07

 LK-MOH-203650-CW-RFQ
/ Improvement to Part of
the Ward no.03 for Covid
Patients required by General
Hospital, Badulla during
Covid period wave
1.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 18,093.00 0.00

Pending
Implemen
tation

2020-11-
13

2021-01-
08

2021-
07-07

 LK-MOH-203651-CW-RFQ
/ Improvement of Ward
No.22 & 23 for covid Patient
treatment required by
General Hospital, Badulla
during Covid period wave
1.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 11,073.00 0.00

Pending
Implemen
tation

2020-11-
13

2021-01-
08

2021-
07-07

 LK-MOH-203652-CW-RFQ
/ Extension of Piped Medical
gas System for ward No.22
required by General
Hospital, Badulla during
Covid period wave
1.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,937.00 0.00

Pending
Implemen
tation

2020-11-
13

2021-01-
08

2021-
07-07

 LK-MOH-203653-CW-RFQ
/ Extension of Piped Medical
gas System for ward No.03
required by General
Hospital, Badulla during
Covid period wave
1.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,150.00 0.00

Pending
Implemen
tation

2020-11-
13

2021-01-
08

2021-
07-07

 LK-MOH-203789-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at Badulla DH-
Bogahakumbura
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 31,351.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203793-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at Badulla DH-
Bandarawela
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 31,351.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203798-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at Badulla DH-
Uraniya
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 31,351.00 0.00

Under
Implemen
tation

2020-12-
05

2020-11-
30

2021-01-
30

2021-
07-29

 LK-MOH-203806-CW-RFQ
/ Essential modification to
the hospital building at
Galle DH- Arachchikanda
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,432.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203829-CW-RFQ
/ Completion of the civil
works to the partially build
hospital building at
Hikkaduwa Galle-DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 15,135.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203832-CW-RFQ
/ Civil work for modification
of Hospital Building at
Vidaththalthive Mannar DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 63,514.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203841-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients and Modifications
Required for Ambulance
washing bay at  Kandy DH
Pussallawa
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,082.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203933-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at DH
Padiyathalawa Ampara-
_Eastern Province
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 61,081.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203934-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at DH Kalmunai-
_Eastern Province
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 60,162.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203935-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at DH
Karadiyanaru, Batticolo-
_Eastern Province
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,654.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203936-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at DH
Echilammpaththu-Trinco-
_Eastern Province
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 72,270.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203945-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at DH Ambanpola,
North Western Province
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 27,027.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203947-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at DH Narammala,
North Western Province
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 27,027.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203948-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at DH Dankotuwa,
North Western Province
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 45,946.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203951-CW-RFQ
/ Partitioning and
modification to wards for
accommodating covid +
patients at Udugoda-
aluminum works
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,216.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203953-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at Rakwana DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,432.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203954-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at Laggala DH ,
Matale
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,865.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203955-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at Mankulam DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 37,838.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203957-CW-RFQ
/ Renovation and
modification to
Rehabilitation Center for
covid + patients at Ampara
DGH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

151,325.0
0 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203961-CW-RFQ
/ Modification to ward
building to accommodate
for Covid patients of
Walapane Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 37,838.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203962-CW-RFQ
/ Modification to ward
building to accommodate
Covid patients of Dikoya
Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,622.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203964-CW-RFQ
/ Constructions of
ambulance washing bay at
Polonaruwa Pulathisipura
National College of
education
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,405.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203965-CW-RFQ
/ Renovations and necessary
improvements for covid 19
suspected patients ward at
DH Atabage
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

100,000.0
0 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203966-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients-Kithulgala Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 91,892.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203968-CW-RFQ
/ Improvement of existing
building at DH  C Beligala
for Covid patient treatment
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 37,838.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203969-CW-RFQ
/ Renovation and
modification to wards and
other construction works for
covid + patients at Ampara
DGH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

122,703.0
0 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203976-CW-RFQ
/ To initiate ICU and HDU
facilities to facilitate the
management of COVID 19
patients at Physical and
Mental Rehabilitation Centre
at Ampara DGH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

116,216.0
0 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-203985-CW-RFQ
/ Modifications required to
convert  ward 25 to
accommodate covid positive
psychiatric male patients
and rehabilitation unit to
accommodate the
psychiatric  covid positive
female patients at NIMH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,210.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-205317-CW-RFQ
/ Refurbishment of ward no
07 as covid intermediate
ward at Mahamodara TH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,189.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-205318-CW-RFQ
/ Refurbishment of health
education unit in to covid
isolation ward at TH
Mahamodara
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,081.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-205321-CW-RFQ
/ Establishing medical
cubicles with Air conditions
and communication system
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,216.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-205323-CW-RFQ
/ Modifications Required for
Ambulance washing bay at
Akurana DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,405.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-205325-CW-RFQ
/ Renovation and
modification of wards for
accommodating covid
positive patients at Akurana
DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,216.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-205326-CW-RFQ
/ Telecommunication facility
and  surveillance system for
Pussalawa and Akurana DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,868.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-205328-CW-RFQ
/ Renovation and
modification of wards for
accommodating covid
positive patients at DH,
Buttala
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,432.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-205332-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at Palamunai DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 62,864.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-205333-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at
Echchilampaththu DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 62,865.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-205336-CW-RFQ
/ Modification to ward 21
converting to isolation ward
at Apeksha Hospital
Maharagama
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 11,351.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-205478-CW-RFQ
/ Renovation and
modification to wards for
accommodating covid +
patients at  Gampola Base
Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 75,675.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29

 LK-MOH-205479-CW-RFQ
/ Conversion of DH
Unawatuna to quarantine
and management of covid
19 psychiatrics patients
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

102,703.0
0 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
30

2021-
07-29
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 LK-MOH-205632-CW-RFQ
/ Renovation and
modification to ICU in TH
Anuradhapuara
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

194,594.0
0 0.00

Pending
Implemen
tation

2020-12-
12

2021-02-
06

2021-
08-05

 LK-MOH-192346-CW-RFQ
/ Renovation and
refurbishment of psychiatry
unit at Teaching Hospital
Ragama under Covid Project
by College of psychiatry.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 94,366.00 0.00

Pending
Implemen
tation

2020-12-
05

2021-01-
16

2021-
02-15

 LK-MOH-207181-CW-RFQ
/ Renovation and
modification to ICU and
HDU facilities for
accommodating covid
positive patients at Marawila
BH-aluminum works
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 48,649.00 0.00

Pending
Implemen
tation

2020-12-
19

2021-01-
30

2021-
03-01

 LK-MOH-207186-CW-RFQ
/ Essential renovations to
provide staff quarantine and
accommodation facilities at
COVID19 treatment center
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 43,243.00 0.00

Pending
Implemen
tation

2020-12-
19

2021-01-
30

2021-
03-01

 LK-MOH-207192-CW-RFQ
/ Establishment of 6 bedded
HDU  facilities for
complicated COVID 19
patients for DH Pinbura
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,216.00 0.00

Pending
Implemen
tation

2020-12-
19

2021-01-
30

2021-
03-01

 LK-MOH-207200-CW-RFQ
/ Modifications required for
ward no.3, 10, 05, 01 and
psychiatric ward at BH
homagama  to provide
multi disciplinary  care  for
Covid 19
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,216.00 0.00

Pending
Implemen
tation

2020-12-
19

2021-01-
30

2021-
03-01

 LK-MOH-207201-CW-RFQ
/ Modifications required for
ward no.8 and 5 to
accommodate covid+
maternal  and child patients
at Kandana BH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 54,054.00 0.00

Pending
Implemen
tation

2020-12-
19

2021-01-
30

2021-
03-01

 LK-MOH-207205-CW-RFQ
/ Renovations of wards 02
and 03 as COVID Unit at
Maldeniya BH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,622.00 0.00

Under
Implemen
tation

2020-12-
19

2021-01-
30

2021-
03-01

 LK-MOH-207206-CW-RFQ
/ Extension of ward 17 to
accommodate ICU and HDU
facilities for Covid 19
patients at Peradeniya
Teaching Hospital in Kandy
District
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 43,243.00 0.00

Under
Implemen
tation

2020-12-
19

2021-01-
04

2021-01-
30

2021-
03-01

 LK-MOH-207207-CW-RFQ
/ Renovation and
modification of wards for
accommodating covid
positive patients at DH
Gangodagama
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,216.00 0.00

Pending
Implemen
tation

2020-12-
19

2021-01-
30

2021-
03-01

 LK-MOH-207208-CW-RFQ
/ Setting up a removable
safety fence at  intermediate
COVID care center at Nilwala
college of education
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,811.00 0.00

Pending
Implemen
tation

2020-12-
19

2021-01-
30

2021-
03-01

 LK-MOH-207428-CW-RFQ
/ Modifications at DH
Athurugiriya to provide
elderly patient care
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,811.00 0.00

Pending
Implemen
tation

2020-12-
26

2021-02-
06

2021-
03-08

 LK-MOH-207618-CW-RFQ
/ Civil works for further
essential improvement at
IDH Kilinochchi
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 29,730.00 0.00

Pending
Implemen
tation

2020-12-
27

2021-01-
31

2021-
03-02

 LK-MOH-207633-CW-RFQ
/ Improvement work to
External Water Supply and
Director Office at IDH
Kilinochchi
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,270.00 0.00

Pending
Implemen
tation

2020-12-
27

2021-01-
31

2021-
03-02

 LK-MOH-203960-CW-RFQ
/ Modification to ward
building to accommodate
Covid patient of Maskeliya
Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations
189,189.0

0 0.00
Pending
Implemen
tation

2020-12-
23

2021-02-
17

2021-
08-16

 LK-MOH-210690-CW-RFB
/ Construction of 8 bedded
ICU unit at BH Balangoda
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope

340,541.0
0 0.00

Pending
Implemen
tation

2021-01-
20

2021-01-
25

2021-03-
08

2021-04-
07

2021-05-
12

2021-
11-08

 LK-MOH-210698-CW-RFQ
/ Establishment of 4 bedded
HDU facilities for
complicated covid 19
patients treatment unit at
BH Eheliyagoda
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 75,646.00 0.00

Pending
Implemen
tation

2021-01-
04

2021-03-
01

2021-
08-28

 LK-MOH-210704-CW-RFQ
/ Modifying a ward for
quarantining in isolation of
disabled patients who are
arriving from abroad at
Rheumatology and
Rehabilitation Hospital
Ragama
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 27,027.00 0.00

Pending
Implemen
tation

2021-01-
09

2021-03-
06

2021-
09-02

 LK-MOH-210708-CW-RFQ
/ Converting ward 05 for
covid + psychiatric patients
and  Converting kitchen
building to nurse station &
construction of 3 unit toilet
bocks at BH Pimbura
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 41,625.00 0.00

Pending
Implemen
tation

2021-01-
09

2021-03-
06

2021-
09-02

 LK-MOH-210712-CW-RFQ
/ Establishment COVID-19
treatment center at DH
Damana
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,432.00 0.00

Pending
Implemen
tation

2021-01-
09

2021-03-
06

2021-
09-02

 LK-MOH-210715-CW-RFQ
/ Establishing level 2
COVID19 treatment center
at DH Kuchchaveli
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 97,297.00 0.00

Pending
Implemen
tation

2021-01-
11

2021-03-
08

2021-
09-04

 LK-MOH-210716-CW-RFQ
/ Renovation and
modification of wards for
accommodating COVID-19
positive patients DK Kallar
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

108,108.0
0 0.00

Pending
Implemen
tation

2021-01-
11

2021-03-
08

2021-
09-04

 LK-MOH-210718-CW-RFQ
/ Construction of waiting
area DH Padiyathalawa
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,703.00 0.00

Pending
Implemen
tation

2021-01-
12

2021-03-
09

2021-
09-05

 LK-MOH-210719-CW-RFQ
/ Establishing Covid-19
treatment center at DH
Murathamunai
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 59,459.00 0.00

Pending
Implemen
tation

2021-01-
11

2021-03-
08

2021-
09-04

 LK-MOH-193602-CW-RFQ
/ Renovation and Re-
furbishment of Nursing
Training School at
Mulleriyawa under Covid
Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

178,378.0
0 0.00

Pending
Implemen
tation

2020-10-
13

2020-11-
24

2020-
12-24

 LK-MOH-212455-CW-RFQ
/ Renovation, modification
and additions to existing
Mortuary to establish 15
Unit Dialysis Center
including installation of RO
plant and convertainer for
storage purpose at DH
Kandana.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 81,081.00 0.00

Pending
Implemen
tation

2021-01-
25

2021-03-
22

2021-
09-18

 LK-MOH-212465-CW-DIR
/ Increase the Height of the
incinerator Chimney at DGH
Negombo.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
10,811.00 0.00

Pending
Implemen
tation

2021-01-
20

2021-01-
25

2021-03-
01

2021-
08-28

 LK-MOH-212471-CW-RFQ
/ Modification to Ward 4 to
establish a 4 bedded ICU
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 75,675.00 0.00

Pending
Implemen
tation

2021-01-
24

2021-03-
21

2021-
09-17

 LK-MOH-212617-CW-RFQ
/ Improvements on
Respiratory ward and other
additional units and Safety
Improvement on Radiology
Department
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 18,000.00 0.00

Pending
Implemen
tation

2021-01-
25

2021-03-
22

2021-
09-18

 LK-MOH-212618-CW-RFQ
/ Improving the ventilation
facility in the PCU theater
and ICU ventilation system
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,417.00 0.00

Pending
Implemen
tation

2021-01-
25

2021-03-
22

2021-
09-18

 LK-MOH-212628-CW-RFQ
/ Supply, Intallation and
Commissioning of Air
Conditioning System at Base
Hospital Kamburugamuwa
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 27,027.00 0.00

Pending
Implemen
tation

2021-01-
25

2021-03-
22

2021-
09-18

 LK-MOH-215727-CW-RFB
/ Improviement of exsisting
operation teater to covid
treatment Center
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope

162,162.0
0 0.00

Pending
Implemen
tation

2021-01-
31

2021-02-
05

2021-03-
19

2021-04-
18

2021-05-
23

2021-
11-19

 LK-MOH-215748-CW-RFQ
/ Constuction of Water
Reservoir at the Natural
Water Source, laying pipes
and construction of
Overhead tank at Endana
Divisional hospital.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 27,030.00 0.00

Pending
Implemen
tation

2021-02-
05

2021-04-
02

2021-
09-29

 LK-MOH-212445-CW-RFQ
/ Installation of Negative
pressure system, Hepa
Filters and UV lights with
necessary improvements
and modifications to the
infra structure to the
existing Ward No 28
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

135,135.0
0 0.00

Under
Implemen
tation

2021-04-
10

2021-03-
25

2021-06-
05

2021-
12-02

 LK-MOH-224044-CW-RFB
/ Establishment of 10
bedded ICU in COVID 19
level 2 treatment center at
BH Warakapola
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope

237,000.0
0 0.00

Pending
Implemen
tation

2021-04-
20

2021-04-
25

2021-06-
06

2021-07-
06

2021-08-
10

2022-
02-06

 LK-MOH-224240-CW-RFQ
/ Urgent  modifications
required at medical ward to
accomodate 3 HDU beds
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,300.00 0.00

Pending
Implemen
tation

2021-04-
13

2021-06-
08

2021-
12-05

 LK-MOH-224243-CW-RFQ
/ Modification required for
partitioning of ward 13& 15
to accommodate psychiatry
patients in siolation
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 26,400.00 0.00

Pending
Implemen
tation

2021-04-
25

2021-06-
20

2021-
12-17

 LK-MOH-224248-CW-RFQ
/ conversion of  general ICU
in to a  8 bedded covid
treatment ICU
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 26,400.00 0.00

Pending
Implemen
tation

2021-04-
26

2021-06-
21

2021-
12-18

 LK-MOH-224660-CW-RFB
/ Renovation and
modifications to the
existing buildings of District
General Hospital
Hambanthota to convert
into an infectious disease
hospital including a
laboratory.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope

1,160,000.
00 0.00

Pending
Implemen
tation

2021-04-
15

2021-04-
20

2021-06-
01

2021-07-
01

2021-08-
05

2022-
02-01

 LK-MOH-224253-CW-RFQ
/ Essential modifications to
convert exsisting motuary
into  dialasys center for
covid + patients
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

131,600.0
0 0.00

Pending
Implemen
tation

2021-05-
02

2021-06-
27

2021-
12-24

 LK-MOH-224239-CW-RFQ
/ Establishemnt of HDU for
moderate sysptoms & ICU
step down patients -
methsiri sewana
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 15,800.00 0.00 Canceled 2021-04-

13
2021-06-

08
2021-
12-05

 LK-MOH-231792-CW-RFQ
/ Renovation of Audeo
Visual Stoodeo and
Edidditing Room at Health
Promotion Bureau
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

Request for
Quotations -
Small Works
(Emergency)
SPD -
Competitive

12,100.00 0.00
Pending
Implemen
tation

2021-05-
25

2021-07-
20

2022-
01-16

 LK-MOH-232321-CW-RFQ
/ Construction of a patient
wash room to Ward No 21
of Apeksha Hospital
(Cancer) to manage Covid
positive Cancer patients and
Covid doubt full Cancer
patients
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

Request for
Quotations -
Small Works
(Emergency)
SPD -
Competitive

9,000.00 0.00
Pending
Implemen
tation

2021-05-
17

2021-07-
12

2022-
01-08

 LK-MOH-212447-CW-RFB
/ Extension to medical Ward
for establishment of ten
Bedded ICU at TH
Rathnapura.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope

Request for Bids
- Small Works
SPD (1 envelope
process)

1,270,000.
00 0.00

Pending
Implemen
tation

2021-03-
02

2021-03-
07

2021-04-
18

2021-05-
18

2021-06-
22

2021-
12-19

 LK-MOH-236971-CW-RFQ
/ Renovation of Office Room
and Toilet
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

Request for
Quotations -
Small Works
(Emergency)
SPD -
Competitive

4,150.00 0.00
Pending
Implemen
tation

2021-07-
03

2021-08-
28

2022-
02-24

 LK-MOH-238880-CW-RFQ
/ Construction of a Dining
Hall and balance work at
Covoid 19
IntermediateTreatment
Centerof DGH Ampara
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

Request for
Quotations -
Small Works
(Emergency)
SPD -
Competitive

61,600.00 0.00
Pending
Implemen
tation

2021-06-
29

2021-08-
24

2022-
02-20

 LK-MOH-238891-CW-RFQ
/ Modifications required to
the Divisional Hospital
Aluthgama to mange Covid
patients in Aluthgama
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope

Request for
Quotations -
Small Works
(Emergency)
SPD -
Competitive

11,800.00 0.00
Pending
Implemen
tation

2021-07-
04

2021-08-
29

2022-
02-25

 LK-MOH-252402-CW-RFB
/ Proposed National
Isolation Center at National
Institute of Infectious
Disease (IDH)-Angoda
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

6,428,598.
00 0.00

Pending
Implemen
tation

2021-09-
29

2021-10-
14

2021-11-
25

2021-12-
25

2022-01-
29

2022-
07-28

GOODS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type Method Market

Approach
Procurement

Process
Prequalificati

on (Y/N)
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-
qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific
Procurement Notice

/ Invitation
Bidding Documents

as Issued
Proposal

Submission /
Opening / Minutes

Bid Evaluation
Report and

Recommendation
for Award

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 LK-MOH-171730-GO-RFQ
/ Supplying of Hardware
Items
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 11,033.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-171737-GO-RFQ
/ Supplying and Installation
of Air Conditioning
Machines
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 11,579.00 0.00

Pending
Implement
ation

2020-06-
02

2020-07-
28

2020-08-
11

 LK-MOH-171735-GO-DIR
/ Supplying of Aluminum
Items for Refurbishment of
an ICU at Gampaha DGH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,158.00 0.00

Pending
Implement
ation

2020-05-
25

2020-07-
13

2020-07-
27

 LK-MOH-171734-GO-DIR
/ Supplying of Tiles and
Sanitary Fittings or Required
for Refurbishment of an ICU
at Gampaha DGH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,105.00 0.00

Pending
Implement
ation

2020-05-
26

2020-07-
14

2020-07-
28

 LK-MOH-172529-GO-DIR
/ SUPPLY REAGENT FOR BS
800 BIOCHEMISTRY
ANALYZER for Kandy
Teaching Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
52,632.00 0.00

Pending
Implement
ation

2020-05-
07

2020-05-
12

2020-06-
02

2020-06-
17

 LK-MOH-172535-GO-DIR
/ SUPPLY of PCR KIT
required for Kandy Teaching
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
52,632.00 0.00

Pending
Implement
ation

2020-05-
07

2020-05-
12

2020-06-
02

2020-06-
17

 LK-MOH-172539-GO-RFQ
/ 6500 Nos Goggles
procured by MSD during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 34,655.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14

 LK-MOH-172541-GO-RFQ
/ 9975 Nos N95 mask
procured by MSD during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,053.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14

 LK-MOH-172542-GO-RFQ
/ 10275 Nos Coverall Kits
procured by MSD during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 63,503.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14

 LK-MOH-172543-GO-RFQ
/ 405 Nos Boots procured
by MSD during Covid Period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,895.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14
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 LK-MOH-172545-GO-DIR
/ 2500 Nos PERSONAL
PROTECTIVE EQUIPMENT
(PPE)SET procured by SPC
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
123,684.00 0.00

Pending
Implement
ation

2020-05-
07

2020-05-
12

2020-06-
09

2020-06-
23

 LK-MOH-172546-GO-DIR
/ 5000 Nos PERSONAL
PROTECTIVE EQUIPMENT
(PPE)SET procured by SPC
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
244,737.00 0.00

Pending
Implement
ation

2020-05-
07

2020-05-
12

2020-06-
09

2020-06-
23

 LK-MOH-172548-GO-DIR
/ 16 Nos. Diathermy
procured by BME during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
100,979.00 0.00

Pending
Implement
ation

2020-05-
07

2020-05-
12

2020-06-
02

2020-06-
17

 LK-MOH-172549-GO-RFB
/ 10 Nos. Multi Monitor
procured by BME during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 8,000.00 0.00

Pending
Implement
ation

2020-05-
07

2020-05-
12

2020-05-
14

2020-05-
28

2020-06-
25

2020-07-
09

 LK-MOH-172552-GO-RFB
/ 50 Nos. Micro
Microhaematocrit procured
by BME during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 20,941.00 0.00

Pending
Implement
ation

2020-05-
26

2020-05-
31

2020-07-
12

2020-08-
11

2020-09-
15

2021-03-
14

 LK-MOH-172554-GO-RFQ
/ Mattress 50, Plastic Table
30, Plastic chair with arm
60, Plastic chair with out
arm -60 procured by MoH
Procurement Department
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,632.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14

 LK-MOH-172556-GO-RFQ
/ Hospital Beds 50 procured
by MoH Procurement
Department during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,895.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14

 LK-MOH-172557-GO-RFQ
/ Bed Side Lockers 140
procured by MoH Supplies
Division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,632.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14

 LK-MOH-172560-GO-RFQ
/ Mattress 50, Plastic Table
45, Plastic chair with arm
60, Plastic chair with out
arm -110 Water Dispenser
30 procured by MoH
Procurement Department
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,316.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14

 LK-MOH-172564-GO-RFQ
/ Mattress 50 procured by
MoH Procurement
Department during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,053.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14

 LK-MOH-172565-GO-RFQ
/ Hospital Beds 25 procured
by MoH Procurement
Department during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,947.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14

 LK-MOH-172566-GO-RFQ
/ Porcelain Plates Porcelain
Cup & Sauces procured by
MoH Procurement
Department during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 300.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14

 LK-MOH-172680-GO-RFQ
/ Mosquito Nets 6' x
4'(Round) procured by MoH
Procurement Department
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 138.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14

 LK-MOH-172681-GO-RFQ
/ Bed Sheets ,Pillows,Pillow
Cases procured by MoH
Procurement Department
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,022.00 0.00

Pending
Implement
ation

2020-05-
12

2020-06-
30

2020-07-
14

 LK-MOH-172682-GO-RFQ
/ Porcelain Plates Porcelain
Cup & Sauces procured by
MoH Procurement
Department during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 480.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172683-GO-RFQ
/ Mosquito Nets 6' x
4'(Round) procured by MoH
Procurement Department
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 276.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172684-GO-RFQ
/ Bed Sheets ,
Pillows,Pillows Cases
procured by MoH
Procurement Department
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,566.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172686-GO-RFQ
/ Purchasing polythene for
the PPE kits procured by
MoH Development unit
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,263.00 0.00

Pending
Implement
ation

2020-05-
13

2020-06-
24

2020-07-
01

 LK-MOH-172688-GO-RFQ
/ Iron Bed – (Double bunker
Bed) 10 Unit (Preparation of
Doctors quarters to face
COVID 19 Pandemic)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 574.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172689-GO-RFQ
/ Double Layer form
mattress     20 unit
(Preparation of Doctors
quarters to face COVID 19
Pandemic) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 621.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172690-GO-RFQ
/ Double Layer form
mattress     20 unit
(Preparation of Doctors
quarters to face COVID 19
Pandemic) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 621.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172691-GO-RFQ
/ Wooden Table 3’ x 2’ Teak
8 unit (Preparation of
Doctors quarters to face
COVID 19 Pandemic)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 905.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172692-GO-RFQ
/ MDF Wooden Table 4’ x 2’
Unit 2 (Preparation of
Doctors quarters to face
COVID 19 Pandemic)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 157.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172693-GO-RFQ
/ Computer Chairs with arm
Unit 10 (Preparation of
Doctors quarters to face
COVID 19 Pandemic)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 458.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172694-GO-RFQ
/ Plastic Chairs (without
arm) Unit 100 (Preparation
of Doctors quarters to face
COVID 19 Pandemic)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 464.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172695-GO-RFQ
/ Plastic Paddle bin 18 L -
Unit 10 (Preparation of
Doctors quarters to face
COVID 19 Pandemic)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 145.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172696-GO-RFQ
/ Plastic Paddle Bin with
wheel – 70L -2 unit
(Preparation of Doctors
quarters to face COVID 19
Pandemic) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 73.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172697-GO-RFQ
/ Plastic Bucket – 45L -  Unit
10 (Preparation of Doctors
quarters to face COVID 19
Pandemic) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 103.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172699-GO-RFQ
/ Basin – (Plastic) – 25 L -
unit 10 (Preparation of
Doctors quarters to face
COVID 19 Pandemic)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 23.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172700-GO-RFQ
/ Paddle bin – 40L - 3 Unit
(Preparation of Doctors
quarters to face COVID 19
Pandemic) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 69.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172701-GO-RFQ
/ Paddle bin – 10L  10 unit
(Preparation of Doctors
quarters to face COVID 19
Pandemic) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 63.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172702-GO-RFQ
/ Googles – Normal  300
Unit (Opening Up New
Isolation Unit For COVID 19
Suspected patients procured
by Kalubowila Hospital
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 624.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172703-GO-RFQ
/ Googles –  No ; 01  100
Unit  (Opening Up New
Isolation Unit For COVID 19
Suspected patients)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 471.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172705-GO-RFQ
/ Washing Machine – 100%
Drier – 8Kg  01 Unit
(Opening Up New Isolation
Unit For COVID 19
Suspected patients)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 753.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172706-GO-RFQ
/ Wall Fan - 3 unit
(Opening Up New Isolation
Unit For COVID 19
Suspected patients)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 261.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172707-GO-RFQ
/ Wall Fan  3 Unit  (Opening
Up New Isolation Unit For
COVID 19 Suspected
patients) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 221.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172708-GO-RFQ
/ Ex house  Fan (12x12) 1
unit  (Opening Up New
Isolation Unit For COVID 19
Suspected patients)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 50.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172709-GO-RFQ
/ Washing machine – (8Kg)
2 Unit  (Opening Up New
Isolation Unit For COVID 19
Suspected patients)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 832.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172710-GO-RFQ
/ Fabric – Tapata  materials
– 60”  1000m (Accessories
for Personal Protection Kit)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 763.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172711-GO-RFQ
/ Fabric – Mask Materials –
60”   76 m  (Accessories for
Personal Protection Kit)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 36.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172712-GO-RFQ
/ Elastic – ¾” (100m) Roll 9
(Accessories for Personal
Protection Kit) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 92.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172713-GO-RFQ
/ Personal Protecting
overall  200 Unit ( for
Isolation Unit) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 621.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172714-GO-RFQ
/ Bed Sheet 90"x54"  500
Numbers ( for Isolation Unit)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,303.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172715-GO-RFQ
/ Sanitary gel – 250 ml 25
bottle (For COVID 19
Suspected Patient's Isolation
Unit) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 86.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172716-GO-RFQ
/ Plastic Cup 500 unit (For
COVID 19 Suspected
Patient's Isolation Unit)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 13.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172717-GO-RFQ
/ Plastic Spoon 500 unit (For
COVID 19 Suspected
Patient's Isolation Unit)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172718-GO-RFQ
/ Paper Serviette 50 pkt (For
COVID 19 Suspected
Patient's Isolation Unit)
procured by Kalubowila
Hospital during Covid 19
period
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 31.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172719-GO-RFQ
/ Hand Wash 5L Can 100
nos (For COVID 19
Suspected Patient's Isolation
Unit) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,289.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172720-GO-RFQ
/ 3 Feet Polythene  163.35
m (For COVID 19 Suspected
Patient's Isolation Unit)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 758.00 0.00

Pending
Implement
ation

2020-05-
13

2020-06-
24

2020-07-
01
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 LK-MOH-172721-GO-RFQ
/ Washing Powder – Surf
excel  50Kg (For COVID 19
Suspected Patient's Isolation
Unit) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 87.00 0.00

Pending
Implement
ation

2020-05-
13

2020-06-
24

2020-07-
01

 LK-MOH-172722-GO-RFQ
/ Hand wash 5 L can (For
COVID 19 Suspected
Patient's Isolation Unit)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 579.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-172723-GO-RFQ
/ Washing Powder 100 Kg
(For COVID 19 Suspected
Patient's Isolation Unit)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 116.00 0.00

Pending
Implement
ation

2020-05-
13

2020-06-
24

2020-07-
01

 LK-MOH-172724-GO-RFQ
/ Grocery Bag (10x7)  15000
nos (For COVID 19
Suspected Patient's Isolation
Unit) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 62.00 0.00

Pending
Implement
ation

2020-05-
13

2020-06-
24

2020-07-
01

 LK-MOH-172725-GO-RFQ
/ Shopping bag (18 x 4x14)
15000 nos (For COVID 19
Suspected Patient's Isolation
Unit) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 99.00 0.00

Pending
Implement
ation

2020-05-
13

2020-06-
24

2020-07-
01

 LK-MOH-172726-GO-RFQ
/ Lunch Sheet 2500 nos (For
COVID 19 Suspected
Patient's Isolation Unit)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 34.00 0.00

Pending
Implement
ation

2020-05-
13

2020-06-
24

2020-07-
01

 LK-MOH-172727-GO-RFQ
/ Card board lunch box
500nos (For COVID 19
Suspected Patient's Isolation
Unit) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 45.00 0.00

Pending
Implement
ation

2020-05-
13

2020-06-
24

2020-07-
01

 LK-MOH-172728-GO-RFQ
/ AA Battery  5000 nos (For
COVID 19 Suspected
Patient's Isolation Unit)
procured by Kalubowila
Hospital during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,193.00 0.00

Pending
Implement
ation

2020-05-
13

2020-06-
24

2020-07-
01

 LK-MOH-172729-GO-RFQ
/ Adult Diapers XL 10’s  50
nos (For COVID 19
Suspected Patient's Isolation
Unit) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 46.00 0.00

Pending
Implement
ation

2020-05-
13

2020-06-
24

2020-07-
01

 LK-MOH-172730-GO-RFQ
/ Plastic Bin Heavy Duty
120L  3 nos (For COVID 19
Suspected Patient's Isolation
Unit) procured by
Kalubowila Hospital during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 78.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
15

 LK-MOH-174708-GO-UN /
Procurement of COVID-19
related Surgical/Medical
Consumables and PPE
through UNICEF
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post UN Agencies

(Direct) Direct
 

35,240,003.58 35,240,003.58 Signed 2020-05-
21

2020-03-
30

2020-05-
26

2020-04-
03

2020-06-
30

2020-05-
26

2020-12-
27

 LK-MOH-176190-GO-RFB
/ Supply and Delivery of 25
Nos Brand New Double Cabs
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 1,500,000.00 1,217,431.77 Signed 2020-06-

02
2020-06-

01
2020-06-

03
2020-06-

17
2020-06-

17
2020-07-

01
2020-07-

15
2020-07-

29
2020-08-

26
2020-08-

28

 LK-MOH-171620-GO-RFB
/ Supply and Delivery of 25
Nos Brand New Double Cabs
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 1,500,000.00 0.00 Canceled 2020-05-

14
2020-05-

19
2020-06-

18
2020-07-

18
2020-08-

22
2021-02-

18

 LK-MOH-176195-GO-RFB
/ Supply And Delivery of
805 Nos Brand New Motor
Bicycles
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 1,300,000.00 1,286,529.24 Signed 2020-06-

08
2020-06-

26
2020-06-

09
2020-06-

23
2020-07-

14
2020-07-

08
2020-07-

23
2020-08-

05
2020-08-

26
2020-08-

20

 LK-MOH-171742-GO-RFB
/ Supply And Delivery of
805 Nos Brand New Motor
Bicycles
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 1,300,000.00 0.00 Canceled 2020-05-

27
2020-06-

01
2020-07-

01
2020-07-

31
2020-09-

04
2021-03-

03

 LK-MOH-176198-GO-RFB
/ Supply and Delivery of
2087 Nos Brand New
Scooters
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open -

International
 

Single Stage - One
Envelope 2,800,000.00 0.00

Under
Implement
ation

2020-06-
24

2021-02-
12

2020-06-
29

2021-04-
05

2020-08-
10

2020-09-
09

2020-10-
14

2020-11-
28

 LK-MOH-171743-GO-RFB
/ Supply and Delivery of
2087 Nos Brand New
Scooters
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 2,800,000.00 0.00 Canceled 2020-06-

10
2020-06-

15
2020-07-

15
2020-08-

14
2020-09-

18
2021-03-

17

 LK-MOH-181002-GO-RFQ
/ Disposable Face Marks
procured by Badulla PGH G
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,000.00 0.00

Pending
Implement
ation

2020-06-
25

2020-07-
23

2020-08-
06

 LK-MOH-181003-GO-RFQ
/ 05 No of Steel Beds
procured by Badulla PGH G
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 711.00 0.00

Pending
Implement
ation

2020-06-
25

2020-07-
23

2020-08-
06

 LK-MOH-181004-GO-RFQ
/ 04 Nos Washing Machines
procured by Badulla PGH G
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 885.00 0.00

Pending
Implement
ation

2020-06-
25

2020-07-
23

2020-08-
06

 LK-MOH-181005-GO-RFQ
/ 02 Nos Refrigerators
procured by Badulla PGH G
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 541.00 0.00

Pending
Implement
ation

2020-06-
25

2020-07-
23

2020-08-
06

 LK-MOH-181068-GO-RFQ
/ 10 Nos Mobile Phones
procured by Badulla PGH G
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 85.00 0.00

Pending
Implement
ation

2020-06-
26

2020-07-
24

2020-08-
07

 LK-MOH-181069-GO-RFQ
/ 250 Mtr Poplin Material
procured by Badulla PGH G
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 152.00 0.00

Pending
Implement
ation

2020-06-
26

2020-07-
24

2020-08-
07

 LK-MOH-181071-GO-RFB
/ Supply, Installation and
Commissioning of 05 Units
Ventilators procured Badulla
PGH G during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 51,710.00 0.00

Pending
Implement
ation

2020-06-
21

2020-06-
26

2020-08-
07

2020-09-
06

2020-10-
11

2020-11-
25

 LK-MOH-181072-GO-RFB
/ 08 Nos Autoclave table
tops procured by Badulla
PGH G during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 20,421.00 0.00

Pending
Implement
ation

2020-06-
21

2020-06-
26

2020-08-
07

2020-09-
06

2020-10-
11

2020-11-
25

 LK-MOH-181073-GO-RFB
/ Bio-safety Cabinet for Mini
Lab procured by Badulla
PGH G during Covid 19
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 9,500.00 0.00

Pending
Implement
ation

2020-06-
21

2020-06-
26

2020-08-
07

2020-09-
06

2020-10-
11

2020-11-
25

 LK-MOH-181074-GO-RFB
/ Medical Laboratory
Centrifuge for Mini Lab
procured by Badulla PGH G
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 5,120.00 0.00

Pending
Implement
ation

2020-06-
21

2020-06-
26

2020-08-
07

2020-09-
06

2020-10-
11

2020-11-
25

 LK-MOH-181075-GO-RFB
/ Bench Top Fully
Automated Biochemistry
Analyzer
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 15,785.00 0.00

Pending
Implement
ation

2020-06-
21

2020-06-
26

2020-08-
07

2020-09-
06

2020-10-
11

2020-11-
25

 LK-MOH-181155-GO-DIR
/ Fully Automated
Biochemistry Analyzer for
Mini Lab (Reagents)
procured by Badulla PGH G
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection 1,960.00 0.00

Pending
Implement
ation

2020-06-
22

2020-06-
27

2020-07-
11

2020-07-
25

 LK-MOH-181157-GO-DIR
/ 05 Nos Stethoscope
procured by Badulla PGH G
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
58.00 0.00

Pending
Implement
ation

2020-06-
22

2020-06-
27

2020-07-
11

2020-07-
25

 LK-MOH-181196-GO-DIR
/ 05 Nos BP Meters
procured by Badulla PGH G
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
101.00 0.00

Pending
Implement
ation

2020-06-
22

2020-06-
27

2020-07-
11

2020-07-
25

 LK-MOH-181197-GO-RFQ
/ 200 Nos N 95 Masks
procured by Badulla PGH G
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 342.00 0.00

Pending
Implement
ation

2020-06-
27

2020-07-
21

2020-08-
04

 LK-MOH-181198-GO-DIR
/ 10 Nos Stethoscopes
procured by Badulla PGH G
during Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
116.00 0.00

Pending
Implement
ation

2020-06-
22

2020-06-
27

2020-07-
11

2020-07-
25

 LK-MOH-181200-GO-DIR
/ 04 Nos BP Meter procured
by Badulla PGH G during
Covid 19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
272.00 0.00

Pending
Implement
ation

2020-06-
22

2020-06-
27

2020-07-
11

2020-07-
25

 LK-MOH-181201-GO-DIR
/ 07 Nos Digital clinical
Thermometer procured by
Badulla PGH G during Covid
19 period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
33.00 0.00

Pending
Implement
ation

2020-06-
22

2020-06-
27

2020-07-
11

2020-07-
25

 LK-MOH-182740-GO-RFQ
/ Dust Bin 120L procured by
MOH supplies division
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 270.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182741-GO-RFQ
/ Plastic chair with out arm
-50 Nos & Water Dispenser
- 14 Nos procured by MOH
Procurement Division
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,622.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182742-GO-RFQ
/ 131 Nos Bed side Lockers
procured by MOH Supplies
Division
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,810.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182743-GO-RFQ
/ Wheel chairs   03 Nos ,
Oxygen cart - 05 Nos &
Saline Stand - 36 Nos
procured by MOH supplies
division
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,703.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182746-GO-RFQ
/ Over Bed Table - 36 Nos
procured by MOH supplies
division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,703.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182747-GO-RFQ
/ Patient Trolley - 05 Nos &
Drug Trolley 09 Nos
procured by MOH supplies
division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,622.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182748-GO-RFQ
/ Hospital Beds - 151
procured by MOH supplies
division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 19,919.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182751-GO-RFQ
/ Bedside Lockers - 176 Nos
procured by MOH supplies
division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 13,514.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182754-GO-RFQ
/ Mattress - 150 Nos
procured by MOH supplies
division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,243.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182756-GO-RFQ
/ Infrared thermometers -
05 Nos  procured by NHSL
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 430.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182762-GO-RFQ
/ Ventilator Circuits - 300
Nos are procured by NHSL
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,270.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182763-GO-RFQ
/ Flexible Breathing System
with Water Traps - 250 Nos
procured by NHSL during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,378.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182764-GO-RFQ
/ Oxygen Marks - 1,000 nos
procured by NHSL during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,054.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182765-GO-RFQ
/ Eco Masks 80 Nos
procured by NHSL during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 541.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182766-GO-RFQ
/ Goggles for emergency
infectious condition - 1000
Nos procured by NHSL
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,108.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182769-GO-RFQ
/ Personnel Protective
Equipment - 250 Sets
procured by NHSL during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,584.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182770-GO-RFQ
/ Bacterial Filter without
heat moisture - 3,000 Nos
procured by NHSL during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,514.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182771-GO-RFQ
/ Shoe Covers - 1,000 Nos
procured by NHSL during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 243.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182772-GO-RFQ
/ Polythene Bags - 161,150
Kgs procured by NHSL
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 26,649.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182778-GO-RFQ
/ N 95 Face Masks - 1,000
Nos procured by NHSL
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,865.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182780-GO-RFQ
/ Infrared Thermometer -
40 Nos procured by NHSL
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,438.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182781-GO-RFQ
/ Disposable Coveralls and
Items - 4,500 Nos procured
by NHSL during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 27,568.00 0.00

Pending
Implement
ation

2020-07-
11

2020-08-
15

2020-08-
29

 LK-MOH-182782-GO-RFB
/ Pulse Oximeter - 57 Nos
procured by BME Division
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 31,735.00 0.00

Pending
Implement
ation

2020-07-
06

2020-07-
11

2020-08-
01

2020-08-
16

2020-09-
06

2020-09-
20

 LK-MOH-182783-GO-RFB
/ Infusion Pumps - 108 Nos
procured by BME Division
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 32,692.00 0.00

Pending
Implement
ation

2020-07-
06

2020-07-
11

2020-08-
01

2020-08-
15

2020-09-
05

2020-09-
19

 LK-MOH-182785-GO-RFB
/ Syringe Pumps - 38 Nos
procured by BME Division
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 16,895.00 0.00

Pending
Implement
ation

2020-07-
06

2020-07-
11

2020-08-
01

2020-08-
15

2020-09-
05

2020-09-
19

 LK-MOH-182786-GO-RFQ
/ Suction Apparatus - 57
Nos procured by BME
Division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 60,389.00 60,307.68 Signed 2020-07-

06
2020-09-

01
2020-07-

11
2020-09-

01
2020-08-

01
2020-09-

10
2020-08-

08
2020-09-

11
2020-09-

05
2020-09-

15
2020-09-

20

 LK-MOH-182787-GO-RFB
/ Defibrillators - 11 Nos
procured by BME Division
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 52,859.00 52,780.98 Signed 2020-07-

06
2020-09-

01
2020-07-

11
2020-09-

01
2020-08-

01
2020-09-

07
2020-08-

15
2020-09-

08
2020-09-

05
2020-09-

10
2020-09-

20
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 LK-MOH-182788-GO-RFB
/ High Floor Oxygen Meters
- 38 Nos procured by BME
Division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 251,622.00 251,248.04 Signed 2020-07-

06
2020-09-

01
2020-07-

11
2020-09-

08
2020-08-

01
2020-09-

09
2020-08-

15
2020-09-

11
2020-09-

05
2020-09-

14
2020-09-

20

 LK-MOH-182789-GO-RFB
/ Bronchoscopy Machine 25
Nos procured by BME
Division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 214,865.00 214,574.87 Signed 2020-07-

06
2020-09-

01
2020-07-

11
2020-09-

01
2020-08-

01
2020-09-

10
2020-08-

08
2020-09-

11
2020-08-

29
2020-09-

14
2020-09-

12

 LK-MOH-182790-GO-RFB
/ Blood Gas Machines -
10Nos procured by BME
Division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 177,295.00 177,056.01 Signed 2020-07-

06
2020-09-

01
2020-07-

11
2020-09-

01
2020-08-

01
2020-09-

10
2020-08-

15
2020-09-

11
2020-09-

05
2020-09-

14
2020-09-

19

 LK-MOH-182791-GO-RFB
/ Two Concentrates - 25
Nos procured by BME
Division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 22,297.00 0.00

Pending
Implement
ation

2020-07-
06

2020-07-
11

2020-08-
01

2020-08-
15

2020-09-
05

2020-09-
26

 LK-MOH-182792-GO-RFB
/ CRRT Machine 02 Nos
procured by BME Division
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 69,189.00 73,404.37 Signed 2020-07-

06
2020-09-

01
2020-07-

11
2020-09-

01
2020-08-

01
2020-09-

11
2020-08-

16
2020-09-

11
2020-09-

13
2020-09-

14
2020-10-

04

 LK-MOH-182794-GO-RFB
/ CRRT Machine - 03 Nos
procured by BME Division
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 97,297.00 100,391.27 Signed 2020-07-

06
2020-09-

01
2020-07-

11
2020-09-

01
2020-08-

01
2020-09-

10
2020-08-

15
2020-09-

11
2020-09-

12
2020-09-

11
2020-10-

03

 LK-MOH-182795-GO-RFB
/ Suction Apparatus - 32
Nos procured by BME
Division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 33,297.00 0.00

Pending
Implement
ation

2020-07-
06

2020-07-
11

2020-08-
01

2020-08-
15

2020-09-
19

2021-03-
18

 LK-MOH-182796-GO-RFB
/ Blood Pressure Apparatus
- 32 Nos procured by BME
Division during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Limited

 
Single Stage - One
Envelope 1,903.00 0.00

Pending
Implement
ation

2020-07-
06

2020-07-
11

2020-08-
01

2020-08-
15

2020-09-
05

2020-09-
06

 LK-MOH-182865-GO-RFQ
/ Printing and Delivery of
250,000 Posters on
Adapting to Normal day-to-
day life without being
infected by Covid-19
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,436.00 0.00

Pending
Implement
ation

2020-07-
14

2020-08-
17

2020-09-
01

 LK-MOH-183669-GO-DIR
/ Provision of meals and
refreshments for the staff
involved in the PCR testing
at BIA Katunayake for the
period of two months
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
8,349.00 0.00

Pending
Implement
ation

2020-07-
14

2020-07-
19

2020-08-
09

2022-04-
01

 LK-MOH-185535-GO-RFQ
/ Purchase of Paint Items
required for Quarantine
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 74,730.00 0.00

Under
Implement
ation

2020-08-
02

2020-10-
08

2020-09-
20

2020-11-
04

 LK-MOH-185536-GO-RFQ
/ Purchase of Septic Tanks
for Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,566.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
13

2021-03-
12

 LK-MOH-185537-GO-RFQ
/ Purchase of Tools for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,570.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
20

2020-11-
04

 LK-MOH-185539-GO-RFQ
/ Purchase of Plywood Sheet
for Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,744.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
13

2021-03-
12

 LK-MOH-185540-GO-RFQ
/ Purchase of 2,702 Nos
Cement Bags for Quarantine
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 14,221.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
13

2020-10-
13

 LK-MOH-185542-GO-RFQ
/ Purchase of Tile for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,050.00 0.00

Under
Implement
ation

2020-08-
02

2020-08-
30

2020-10-
14

 LK-MOH-185543-GO-RFQ
/ Purchase of Sanitary
Fittings for Quarantine
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 94,668.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-08-
30

2020-10-
14

 LK-MOH-185546-GO-RFQ
/ Purchase of Timber for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 40,000.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-08-
30

2020-10-
14

 LK-MOH-185547-GO-RFQ
/ Purchase of Zn/Aluminium
Sheet for Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 37,280.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-08-
30

2020-10-
14

 LK-MOH-185553-GO-RFQ
/ Purchase of Yard Items
(River
Sand/Metal/Rubble/Cement
Blocks/Engineering
Bricks/Precast Concrete
Grill) for Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,315.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
13

2020-10-
13

 LK-MOH-185556-GO-RFQ
/ Purchase of Electrical
Cables for Quarantine
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 22,616.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
13

2020-10-
13

 LK-MOH-185559-GO-RFQ
/ Purchase of Ceiling/wall
Fan for Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 96,480.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
13

2020-10-
13

 LK-MOH-185561-GO-RFQ
/ Purchase of Electrical
Fittings for Quarantine
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 46,621.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
13

2020-10-
13

 LK-MOH-185562-GO-RFQ
/ Purchase of Hardware
Items for Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 121,628.00 0.00

Pending
Implement
ation

2020-08-
02

2020-09-
13

2020-10-
13

 LK-MOH-185567-GO-RFQ
/ Purchase of Steel for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 38,437.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
13

2020-10-
13

 LK-MOH-185569-GO-RFQ
/ Purchase of Aluminium
Item for Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,731.00 0.00

Under
Implement
ation

2020-08-
02

2021-07-
24

2020-09-
13

2020-10-
13

 LK-MOH-185577-GO-RFQ
/ Purchase of P.V.C. Items
for Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 50,941.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
13

2020-10-
13

 LK-MOH-185580-GO-RFQ
/ Purchase of Water Tank
for Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,043.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
13

2020-10-
13

 LK-MOH-185582-GO-RFQ
/ Purchase of Concrete
Mixture for Quarantine
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,272.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
13

2020-10-
13

 LK-MOH-185584-GO-RFQ
/ Purchase of GAS Items for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 442.00 0.00

Under
Implement
ation

2020-08-
02

2020-07-
24

2020-09-
13

2020-10-
13

 LK-MOH-186237-GO-RFB
/ 200,000 Nos Covid 19
Real Time PCR Kits, 200,000
Nos Extraction Kits and
other consumable items
required for PCR Tests
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open -

International
 

Single Stage - One
Envelope 4,273,232.00 0.00

Under
Implement
ation

2020-08-
13

2020-09-
10

2020-08-
17

2020-09-
10

2020-08-
31

2020-09-
07

2020-10-
05

2020-12-
04

 LK-MOH-188260-GO-RFQ
/ 20 Mos Steel Towel Racks
for Kalubowila Hospital
Doctors quarters to face
Covid 19 Pandemic
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 237.00 0.00

Pending
Implement
ation

2020-08-
16

2020-09-
20

2021-03-
19

 LK-MOH-188396-GO-RFQ
/ Supply of  PCR reagent
N28 Realstr R  SARS Cov-2
RT –PCR Kit RUo,96
Reactions and necessary
consumables procured by
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,891.00 0.00

Pending
Implement
ation

2020-08-
17

2020-10-
05

2020-11-
19

 LK-MOH-188398-GO-RFQ
/ Supply of  PCR reagent
N28Realstr R  SARS Cov-2
RT –PCR Kit RUo,96
Reactions procured by
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,842.00 0.00

Pending
Implement
ation

2020-08-
17

2020-10-
05

2020-11-
19

 LK-MOH-188399-GO-RFQ
/ Supply of  PCR reagent
Commercial vial RAN
extraction kit to extract viral
RAN procured by Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,354.00 0.00

Pending
Implement
ation

2020-08-
17

2020-10-
05

2020-11-
19

 LK-MOH-188400-GO-RFQ
/ Supply of  PCR reagent
Commercial vial RAN
extraction kit to extract viral
RAN procured by Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 22,226.00 0.00

Pending
Implement
ation

2020-08-
17

2020-10-
05

2020-11-
19

 LK-MOH-188402-GO-RFQ
/ Supply of Ethanol Absolute
99.9% procured by Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,474.00 0.00

Pending
Implement
ation

2020-08-
17

2020-10-
05

2020-10-
06

 LK-MOH-188413-GO-DIR
/ 01 Nos Infrared
Thermometers, procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
158.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188414-GO-DIR
/ 06 Nos Infrared
Thermometers procured by
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
726.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188415-GO-DIR
/ 04 Nos Infrared
Thermometers procured by
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
484.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188416-GO-DIR
/ 250 Nos N95 Mask
Original procured by
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,645.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188417-GO-DIR
/ 05 Nos Sanitizer 5L (Hand
) procured by Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
289.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188418-GO-DIR
/ 30 Nos Scissor & Stapler
Machine procured by
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
52.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188434-GO-DIR
/ 250 Nos N95 Mask
(Original) procured by
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,645.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188435-GO-DIR
/ procured by Ragama
Teaching Hospital during
Covid period

2500 Nos Disposable Gloves
(powder Free) procured by
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
237.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188437-GO-DIR
/ 06 Nos Lacy S  Zip Bag
Gallon (COVID Lab)
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
23.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188443-GO-DIR
/ 25 Nos Rubberized Coir
Mattress procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
651.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188447-GO-DIR
/ Hand Wash  item for ward
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,416.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188449-GO-DIR
/ 05 Nos Civilizing Fans
procured by Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
232.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188451-GO-DIR
/ 03 Nos Air Purifier
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
174.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188452-GO-DIR
/ Lasy Zip bag  for covid lab
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
19.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188453-GO-DIR
/ Vehicle Battery procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
118.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188454-GO-DIR
/ Garbage  Bins (covid Lab &
ward) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
683.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188455-GO-DIR
/ 06 Nos Wall Fan for Covid
ward procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
152.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188457-GO-DIR
/ Electrical Accessories
(Repair of  MICU) procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
578.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188458-GO-DIR
/ 3 KVA UPS for Covid Lab
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
342.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188460-GO-DIR
/ 03 Nos Toner Cartridge
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
257.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188461-GO-DIR
/ 150 Nos Disposable Long
Sleeve Surgeon Gown Full
Body Kit procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
513.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188464-GO-DIR
/ 250 Nos N 95 Mask
Original procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,648.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188466-GO-DIR
/ 03 Nos Infrared
Thermometers procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
521.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188468-GO-DIR
/ 01 No Air Ventilation
System  for covid  ward
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
4,499.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188485-GO-DIR
/ 10,000 Nos Supply of
Surgical Caps ( Lab & Other
Unit) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,053.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07
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 LK-MOH-188486-GO-DIR
/ 150 Nos Supply  of
Goggles ( Lab & ward)
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
324.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188488-GO-DIR
/ 200 Nos Swab  (PCR Lab)
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
47.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188491-GO-DIR
/ 50 Nos Safety Goggles(
ward) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
329.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188494-GO-DIR
/ 2019 Nos Safety Goggles (
Ward & Unit) procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
438.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188495-GO-DIR
/ 18 Nos N95 Masks
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
171.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188496-GO-DIR
/ 300 Nos  Oxypura Masks
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
268.00 0.00

Pending
Implement
ation

2020-08-
12

2020-08-
17

2020-08-
31

2020-09-
07

 LK-MOH-188498-GO-RFQ
/ 410 Nos N95 Mask
(Wards & PCR Lab)  procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,697.00 0.00

Pending
Implement
ation

2020-08-
17

2020-10-
12

2021-04-
10

 LK-MOH-188576-GO-DIR
/ 150 Nos Safety Goggles (
Ward & Unit ) procured by
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
300.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188577-GO-DIR
/ 20 Nos 3 M  N95 Masks
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
208.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188578-GO-DIR
/ 200 Nos Oxypura Mask
(Staff ) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
179.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188579-GO-DIR
/ 342 Mtr Sheeting Material
( Made PPT Item ) procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
405.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188582-GO-DIR
/ 700 Mtrs Fabric formal
ware Tafata white coat
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
332.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188583-GO-DIR
/ 05 Nos Sewing Machine
motor & Motor belt  (PPE
Item) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
55.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188584-GO-DIR
/ 250 Nos Coconut Shell
spoons ( Covid Lab)
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
26.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188585-GO-DIR
/ 311.8 Kg Polythene (for
PPE  Item) procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
558.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188587-GO-DIR
/ 10 Nos Zip Lock Bag (
coved  Lab) procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
7.70 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188592-GO-DIR
/ 05 Nos Lacotogen milk
covid  ward procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
16.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188594-GO-DIR
/ 05 Nos Cartridge ( PCR
Lab) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
50.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188596-GO-DIR
/ 08 Nos Zip Lock Bag  ( PCR
Lab) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
7.60 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188597-GO-DIR
/ 01 No Toner ( Lab )
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
24.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188598-GO-DIR
/ 42 Kg Polythene  ( PPT
Item ) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
75.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188621-GO-DIR
/ 01 No UPS  ( PCR Lab )
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
342.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188622-GO-DIR
/ 01 No Junkie Machine (
Made for PPE Item )
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
249.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188624-GO-DIR
/ 01 No Refrigerator ( PCR
Lab ) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
185.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188625-GO-DIR
/ 10 Nos Transparent Sheet
( ward ) procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
47.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188626-GO-DIR
/ 480 Nos Mineral  water
Bottles ( ward ) procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
63.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188630-GO-DIR
/ Electrical  Accessories (
MICU ) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
161.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188633-GO-DIR
/ 450 Nos Water Bottle (
coved Ward ) procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
83.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188638-GO-DIR
/ 10 Nos  Toners  ( PCR Lab
) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
47.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188639-GO-DIR
/ 100 Nos Polythene Apron
for  Ward  & Unit procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
145.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188640-GO-DIR
/ Aluminum  Bars (MICU )
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
390.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188642-GO-DIR
/ 300 Kg Polythene  ( PPT
Item ) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
643.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188645-GO-DIR
/ 200 Nos Polythene Gown
Hospital Staff procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
263.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188664-GO-DIR
/ 01 No Toner Cartridge for
COVID Lab procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
42.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188667-GO-DIR
/ Cotton Pillows  -for ward
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
155.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188669-GO-DIR
/ 130 Kg Polythene
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
95.20 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188670-GO-DIR
/ 01 No AMP with USB
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
184.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188794-GO-DIR
/ Wax Ribbon & Art Paper
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
120.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188795-GO-DIR
/ Pijama  Kit  ( Hospital Staff
) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
52.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188796-GO-DIR
/ Hardware item  for Micu
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
13.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188797-GO-DIR
/ Masking tape  ( covid
ward ) procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
45.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188799-GO-DIR
/ 130 Mtrs  Black polythene
for wards procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
57.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188800-GO-DIR
/ 625 Mtrs Polythene made
by PPE Item procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,154.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188801-GO-DIR
/ 32 Nos Transparent Sheet
A4 procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
147.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188803-GO-DIR
/ Electrical   Item (MICU )
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
41.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188804-GO-DIR
/ 30 Kg. Polythene procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
27.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188805-GO-DIR
/ 1 No NPU Toner  for MICU
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
108.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188806-GO-DIR
/ Hardware Item  ( MICU )
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
455.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188811-GO-DIR
/ 35 Nos Sponge Sheet
MICU procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
455.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188813-GO-DIR
/ Aluminium Bars  (MICU )
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
175.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188814-GO-DIR
/ 36 Nos Mosquito Nets
(Coved ward ) procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
90.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188815-GO-DIR
/ 03 Nos Exhaust fans  for
MICU procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
79.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188816-GO-DIR
/ 175 Nos Polythene made
Gown procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
46.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188818-GO-DIR
/ 1125 nOs Polythene made
Gowns procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
196.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188820-GO-DIR
/ Hardware Item  (MICU)
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
226.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188821-GO-DIR
/ Zip lock bag procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
11.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188824-GO-DIR
/ Taffeta & Elastic roll  Made
PPE item procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
42.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188825-GO-DIR
/ 4000 Nos Transparent
Sheets procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
189.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188827-GO-DIR
/ 300 Nos Polythene made
Gowns procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
79.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188828-GO-DIR
/ 1210 Nos Polythene made
Gowns procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
318.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188829-GO-DIR
/ Hardware Item  & Electrical
Item  ( MICU ) procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
78.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188831-GO-DIR
/ 264 Kg Polythene  made
by  PPE item procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
653.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09
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 LK-MOH-188833-GO-DIR
/ 200 Mtrs Rexine material
foe PPE item made procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
477.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188839-GO-DIR
/ Hardware items for
quarantine center procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
213.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188841-GO-DIR
/ 450 Nos Water Bottles
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
83.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188842-GO-DIR
/ 02 Nos Toner Cartridges
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
47.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188844-GO-DIR
/ 547 Nos Polythene Aprons
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
144.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188845-GO-DIR
/ Aluminium Bars
construction of a quarantine
center procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
190.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188847-GO-DIR
/ Polythene for covid ward
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
643.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188849-GO-DIR
/ 1000 Nos Polythene apron
for corona ward procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
263.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188859-GO-DIR
/ 01 No Toner Cartridge for
wards procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
42.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188860-GO-DIR
/ 150 Nos Cotton Pillows
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
155.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188863-GO-DIR
/ 53 Kg Polythene for PPE
Item make procured by
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
95.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188864-GO-DIR
/ Hi-tone Boss AMP with
USB and microphone
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
184.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188866-GO-DIR
/ Wax Ribbon & Art Paper
Above items are procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
120.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188867-GO-DIR
/ Pijama Kit for Office Staff
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
52.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188868-GO-DIR
/ Surf Exel & Sunlight
Powder (For SSSD & Covid-
19 ward) procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
364.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188870-GO-DIR
/ 04 Nos Tyre for
Ambulance procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
509.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188871-GO-DIR
/ Access Electronic Door
Lock ( For Covid lab)
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
575.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188873-GO-DIR
/ Air Purifier (For Covid Lab)
procured by Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
443.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188875-GO-DIR
/ 30 Kg Polythene for Apron
make for  ward & unit
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
90.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188876-GO-DIR
/ 30 Nos LED panel lights
for ward procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
76.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188879-GO-DIR
/ 06 Nos Plywood sheets
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
114.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188882-GO-DIR
/ 24 Nos chock (Philips)
procured by Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
88.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188883-GO-DIR
/ 130 Ltrs  Acid procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
10.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188885-GO-DIR
/ 01 No Lactogen Milk
Powder procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
3.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188887-GO-DIR
/ Electrical Accessories for
Lab procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
45.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188888-GO-DIR
/ Zip lock Bags  PCR Lab
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
20.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188890-GO-DIR
/ 06 Nos LED Bulbs -MICU
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
45.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
09

 LK-MOH-188895-GO-DIR
/ 10 Nos LED Driver -Lab
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
21.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
18

2020-09-
01

2020-09-
08

 LK-MOH-188966-GO-DIR
/ 04 Nos Mobile Phones
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
21.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-188973-GO-DIR
/ 01 Nob Pre Nan Milk
Powder Tin procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
6.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-188974-GO-DIR
/ 01 No Electrical
Accessories for Lab
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
14.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-188976-GO-DIR
/ 05 Nos Lactogen
powdered milk for covid
wards procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
16.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-188977-GO-DIR
/ 02 Nos 40 Amp MCB
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
29.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-188981-GO-DIR
/ 735 Nos Polythene Aprons
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
193.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-188982-GO-DIR
/ 102 Nos Nos Polythene
Aprons procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
27.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-188984-GO-DIR
/ Mortine - Coved Lab
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
23.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-188986-GO-DIR
/ 99.65 Kg Polythene to
make PPE items procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
192.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-188989-GO-DIR
/ Sponge Sheets procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
108.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-188991-GO-DIR
/ 197.3 Kg Polythene to
make PPE Items procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
353.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-189017-GO-DIR
/ Electrical Accessories
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
34.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-189021-GO-DIR
/ Network Accessories
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
23.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-189022-GO-DIR
/ 167 Nos Polythene Aprons
procured by Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
44.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-189023-GO-DIR
/ Stapler Machine procured
by Ragama Teaching
Hospital during Covid
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
13.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-189024-GO-DIR
/ Pijama Kit For hospital
Staff procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
489.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-189025-GO-DIR
/ Pijama Kit For hospital
Staff procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
739.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-189026-GO-DIR
/ Air Conditioner For Covid
Lab procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
655.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-189027-GO-DIR
/ Ceiling fans for staff rest
rooms  procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
232.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-189028-GO-DIR
/ Server rack for Pathology
lab procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
522.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-189029-GO-DIR
/ 01 No Refrigerator for
covid ward procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
192.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-189030-GO-DIR
/ Hardware Items for
Maintenance unit procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
404.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
11

 LK-MOH-189035-GO-RFQ
/ 500 Nos Extraction kits
(Spinster Viral nucleic acid),
10000 Nos Novel corona
PCR kit (Real-star SARS
–COV-2 RT PCR Kit ,Altona),
10000 Nos Novel corona
positive control (ITD)(CDC
Protocol) and other
consumables procured by
Anuradhapura Teaching
Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 250,125.00 0.00

Pending
Implement
ation

2020-08-
22

2020-10-
17

2020-11-
16

 LK-MOH-189036-GO-RFQ
/ 20000 Nos PCR tubes
0.2ml, 10000 Nos PCR strip
tubes and caps 0.1 ml
Qiagen, and 5000 Nos Viral
transport procured by
Anuradhapura Teaching
Hospital during Corona
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 23,447.00 0.00

Pending
Implement
ation

2020-08-
22

2020-10-
17

2020-11-
16

 LK-MOH-189037-GO-RFQ
/ 300 Nos Sample collection
tube   e NAT procured by
Anuradhapura Teaching
Hospital during Corona
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 938.00 0.00

Pending
Implement
ation

2020-08-
22

2020-10-
17

2020-11-
16

 LK-MOH-189278-GO-DIR
/ Surgical Gloves procured
by MSD during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
419,240.00 0.00

Pending
Implement
ation

2020-08-
18

2020-08-
23

2020-09-
13

2020-09-
27

 LK-MOH-189281-GO-DIR
/ Examination Gloves
procured by MSD during
Covid period from Sisili
Projects Consortium (PVT)
Ltd
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
196,830.00 0.00

Pending
Implement
ation

2020-08-
18

2020-08-
23

2020-09-
13

2020-09-
27

 LK-MOH-189286-GO-DIR
/ Alcohol Based Hand Rub
procured by MSD during
Covid period from Suraksha
Pharma (Pvt) Ltd
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
74,503.00 0.00

Pending
Implement
ation

2020-08-
18

2020-08-
23

2020-09-
13

2020-09-
27

 LK-MOH-189294-GO-DIR
/ Alcohol Based Hand Rub
procured by MSD during
Covid period from Medicom
(Pvt) Ltd
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
91,917.00 0.00

Pending
Implement
ation

2020-08-
18

2020-08-
23

2020-09-
13

2020-09-
27

 LK-MOH-189396-GO-RFQ
/ 05 Nos Micro Pippets
procured by Badulla General
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,053.00 0.00

Pending
Implement
ation

2020-08-
24

2020-10-
12

2020-10-
26

 LK-MOH-189397-GO-RFQ
/ 01 No Heat Block procured
by Badulla General Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 426.00 0.00

Pending
Implement
ation

2020-08-
24

2020-10-
12

2020-10-
26

 LK-MOH-189398-GO-RFQ
/ 783 Nos Overall Kits
procured by Badulla General
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,257.00 0.00

Pending
Implement
ation

2020-08-
24

2020-10-
12

2020-10-
26

 LK-MOH-189399-GO-RFQ
/ 10 Nos Infrared
Thermometers procured by
Badulla General Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 974.00 0.00

Pending
Implement
ation

2020-08-
24

2020-10-
12

2020-10-
26
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 LK-MOH-189738-GO-DIR
/ Sisili Surgical Gloves
procured by MSD during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
196,830.00 0.00

Pending
Implement
ation

2020-08-
21

2020-08-
26

2020-09-
16

2020-09-
30

 LK-MOH-189739-GO-DIR
/ Medicon Alcohol Based
Hand Rub procured by MSD
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
91,917.00 0.00

Pending
Implement
ation

2020-08-
21

2020-08-
26

2020-09-
16

2020-09-
30

 LK-MOH-189740-GO-DIR
/ Suraksha Alcohol Based
Hand Rub procured by MSD
during Covid period from
Suraksha
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
74,503.00 0.00

Pending
Implement
ation

2020-08-
21

2020-08-
26

2020-09-
16

2020-09-
30

 LK-MOH-189744-GO-RFQ
/ 2500 Nos Garbage Bags
procured by IDH during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 183.00 0.00

Pending
Implement
ation

2020-08-
26

2020-09-
23

2020-09-
30

 LK-MOH-189745-GO-RFQ
/ 100000 Nos Grocery  Bags
procured by IDH during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 274.00 0.00

Pending
Implement
ation

2020-08-
26

2020-09-
23

2020-09-
30

 LK-MOH-189746-GO-DIR
/ 01 No PCT Kit procured by
IDH during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,886.00 0.00

Pending
Implement
ation

2020-08-
21

2020-08-
26

2020-09-
09

2020-09-
16

 LK-MOH-189760-GO-DIR
/ Sisili Surgical Gloves
procured by MSD during
Covid period from Sisili
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,646,981.00 1,898,463.31 Signed 2020-08-

21
2020-09-

01
2020-08-

26
2020-09-

07
2020-09-

16
2020-09-

14
2020-09-

30

 LK-MOH-189762-GO-DIR
/ Sisili Examination Gloves
procured by MSD during
Covid period from Sisili
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
451,105.00 618,281.56 Signed 2020-08-

21
2020-09-

01
2020-08-

26
2020-09-

01
2020-09-

16
2020-09-

08
2020-09-

30

 LK-MOH-189767-GO-RFQ
/ 300 Numbers Pillow Case
26"x18"  (Quarantine Ward
No 5) procured by
Kalubowila Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 261.00 0.00

Pending
Implement
ation

2020-08-
26

2020-09-
23

2020-10-
07

 LK-MOH-189768-GO-RFQ
/ 02 Nos Air Water Cooler
Model Smart 30+ Brand -
Cello (For Isolation Unit)
procured by Kalubowila
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 442.00 0.00

Pending
Implement
ation

2020-08-
26

2020-09-
23

2020-10-
07

 LK-MOH-189769-GO-RFQ
/ 01 No Phillips Hair Dryer
Machine (2 years Warranty)
(For Isolation Unit) procured
by Kalubowila Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 42.00 0.00

Pending
Implement
ation

2020-08-
26

2020-09-
23

2020-10-
07

 LK-MOH-189771-GO-RFQ
/ 01 No Washing Machine-
Capacity 8kg Drying 6kg
100% dryer. (For Isolation
Unit) procured by
Kalubowila Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,026.00 0.00

Pending
Implement
ation

2020-08-
26

2020-09-
23

2020-10-
07

 LK-MOH-189772-GO-RFQ
/ 02 Nos 30m Magic Hose
With Multiple Spray Gun and
tap Socket (For Isolation
Unit) procured by
Kalubowila Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 105.00 0.00

Pending
Implement
ation

2020-08-
26

2020-09-
23

2020-10-
07

 LK-MOH-189773-GO-RFQ
/ 02 nos Folding tent 10x10
with power coated iron rod
and with a waterproof
canvas cover (OPD triage
area) procured by
Kalubowila Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 284.00 0.00

Pending
Implement
ation

2020-08-
26

2020-09-
23

2020-10-
07

 LK-MOH-189775-GO-DIR
/ 50 Nos KDK Ceiling Fan
N56RG (For OPD triage area
and Isolation Unit) procured
by Kalubowila Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
203.00 0.00

Pending
Implement
ation

2020-08-
21

2020-08-
26

2020-09-
09

2020-09-
23

 LK-MOH-189776-GO-RFQ
/ 300 Mtrs 100%  Cotton
Sheeting Fabric- Blue Colour
( Prepare doctors Overall to
personal protection)
procured by Kalubowila
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,237.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189780-GO-RFQ
/ 50 Nos Inferred
thermometer (For Hospital
words and clinics) procured
by Kalubowila Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,211.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189786-GO-RFQ
/ 12 Nos Banner Stand
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 123.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189809-GO-RFQ
/ Hardware items for
Aluminium Partitioning work
at Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,560.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189811-GO-RFQ
/ Hardware items for
Plumbing at Polonnaruwa
Hospital during Covid
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 102.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189812-GO-RFQ
/ 100 Nos PURIFIER Sanitizer
procured by Polonnaruwa
Hospital during Covid
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,474.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189814-GO-RFQ
/ Electrical consumables
procured by Polonnaruwa
Hospital during Covid
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 227.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189816-GO-RFQ
/ 02 Nos Water heater Jug
and 04 Nos Emergency Led
light procured by
Polonnaruwa Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 37.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189819-GO-RFQ
/ Tools & Accessories
procured by Polonnaruwa
Hospital during Covid
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,997.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189821-GO-RFQ
/ 400 Pkts Photocopy Paper
A 4 size procured by
Polonnaruwa Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,455.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189824-GO-RFQ
/ Shopping Bags, Plastic
Broom, Washing Powder and
Hand Wash procured by
Polonnaruwa Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,984.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189827-GO-RFQ
/ 2000 Lts General Purpose
(Teepole), 300 Ltrs
Disinfectant Cleaner (Lysol)
and Toilet Bowl Cleaner
(Harpic) procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,446.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189831-GO-RFQ
/ 120 Ltrs Clorex procured
by Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 993.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189834-GO-RFQ
/ Electrical wiring
consumables (Baton Holder/
Screw Nails/ Floater
switch/Conduit joint
Sockets) procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 35.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189837-GO-RFQ
/ Electrical Consumables
(CFL Pin Type Bulbs/ Round
Block/ Emergency Lamp/
Conduit bend & clips)
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 146.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189841-GO-RFQ
/ Cleaning Items (Mob
Bucket/Toilet Soap/ Ekal
Broom/ Tile Brush) procured
by Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,287.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189845-GO-RFQ
/ 30000 Nos Shopping Bags
& 50000 Grocery Bags
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 574.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189847-GO-RFQ
/ 80000 Nos Garbage Bags
-Black procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,952.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189849-GO-RFQ
/ 12 Nos Saucepans, 100
Nos Plastic bowl , 30 Ns
Shoe Racks, 30 nos Plastic
Basin, 20Kg Polythene, 3000
Nos Plastic Brooms & 5000
Nos Blade procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 965.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189852-GO-RFQ
/ 400 Nos Pijama Kits, 500
Nos Surgeon Overall Kits &
500 Nos Surgeon Overall Kit
- Wraparound procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,989.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189857-GO-RFQ
/ 750 Check Cloth  - Cotton
& 750 White Bed Sheet -
Sheeting procured by
Polonnaruwa Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,926.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189861-GO-RFQ
/ Hardware Items procured
by Polonnaruwa Hospital
during Covid period from
Almet Enterprises
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,826.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189863-GO-RFQ
/ Hardware items procured
by Polonnaruwa Hospital
during Covid period from
Isuru Hardware
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 731.00 0.00

Pending
Implement
ation

2020-08-
26

2020-10-
07

2020-10-
21

 LK-MOH-189983-GO-RFQ
/ Paint ans painting
consumables procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 394.00 0.00

Pending
Implement
ation

2020-08-
29

2020-10-
10

2020-10-
24

 LK-MOH-189987-GO-RFQ
/ Steel Hardware items
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 296.00 0.00

Pending
Implement
ation

2020-08-
29

2020-10-
10

2020-10-
24

 LK-MOH-189989-GO-RFQ
/ Silicon gum procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 33.00 0.00

Pending
Implement
ation

2020-08-
29

2020-10-
10

2020-10-
24

 LK-MOH-189990-GO-RFQ
/ Hardware items for
Aluminium partitioning
work procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,314.00 0.00

Pending
Implement
ation

2020-08-
29

2020-10-
10

2020-10-
24

 LK-MOH-189993-GO-RFQ
/ Electrical consumables
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 132.00 0.00

Pending
Implement
ation

2020-08-
29

2020-10-
10

2020-10-
24

 LK-MOH-189994-GO-RFQ
/ 01 No Rice Cooker and
100 Nos Multi plug Base
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 328.00 0.00

Pending
Implement
ation

2020-08-
29

2020-10-
10

2020-10-
24

 LK-MOH-189996-GO-RFQ
/ 01 No. Gas Cooker, 01 No
Hot Plate, 02 Nos Television
and 02 Nos Coping Machine
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,830.00 0.00

Pending
Implement
ation

2020-08-
29

2020-10-
10

2020-10-
24

 LK-MOH-190000-GO-RFQ
/ 01 No. Photocopy Machine
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 608.00 0.00

Pending
Implement
ation

2020-08-
29

2020-10-
10

2020-10-
24

 LK-MOH-190002-GO-RFQ
/ 100 Nos Basket, 50 Nos
Pillows, 50 Nos Mosquito
Nets and 250 Mtrs White
Polythene procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 487.00 0.00

Pending
Implement
ation

2020-08-
29

2020-10-
10

2020-10-
24

 LK-MOH-190114-GO-RFQ
/ 100 nos Multi Plug Base
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 305.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190115-GO-RFQ
/ 30Nos Wall Clocks & 30
Nos Re-chargeable Torches
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 251.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190116-GO-RFQ
/ 29 Nos Air Conditioning
Units procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 20,475.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190117-GO-RFQ
/ 70 Nos Led Bulbs, 25 Nos
Bulb Holders & 50 Mtrs T T
Cables procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 98.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190118-GO-RFQ
/ 50 Nos 3/4" Conduit Pipe
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190119-GO-RFQ
/ 06 Nos Working
Cupboards & 05 Nos Towel
Racks (Large) procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,395.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190120-GO-RFQ
/ 30 Nos MDF/Melamine
Tables, 30 Nos
MDF/Melamine Altamira, 20
Nos Book Racks, 20 Shoe
Racks & 3 Nos Mirrors
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,889.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190121-GO-RFQ
/ 60 Ltrs Emulsion Paints,
60 Ltrs Weather Guard
Paints & 100 Nos Sand
Papers procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 554.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190122-GO-RFQ
/ 04 Ltrs Floor Paints
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 15.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25



Page 10

 LK-MOH-190123-GO-RFQ
/ 20 Nos Stand Fans and 30
Nos Ceiling Fans procured
by Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,842.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190126-GO-RFQ
/ 02 Nos Polythene Sealer,
50 Nos Sink Brush & 25 Nos
Shopping Trolley procured
by Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,731.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190128-GO-RFQ
/ 200 Nos Pillow Case, 60
Nos Half Shoes & 04 Nos
Carrot Beater procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 102.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190130-GO-RFQ
/ 50 Nos Racer & 300 Nos
Toilet Bowl Cleaner
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 212.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190135-GO-RFQ
/ 200 Nos Plastic Brooms
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 189.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190136-GO-RFQ
/ 150 Nos Commode Brush
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 103.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190137-GO-RFQ
/ 40 Nos 18 W Panel Light
(Surface) and electrical
Consumables procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,742.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190140-GO-RFQ
/ 100 Nos Multi Plug Base
13Amp, 100 Nos 18 W
Blasters, 400 Mtrs 1.044
Electric Cables & 200 nos 18
W Pin Type CFL Bulbs
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 720.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190145-GO-RFQ
/ 25 Nos Ceiling Rose, 15
Nos Wall Clocks & 05 Nos
Multi function AC Remote
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 199.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190153-GO-RFQ
/ 100 Nos One Way Sunk
Box & 100 Nos Two Way
Sunk Boxes procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 65.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190156-GO-RFQ
/ Steel Hardware items
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 22,014.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190158-GO-RFQ
/ Electrical Consumables
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 421.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190161-GO-RFQ
/ Hardware items procured
by Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 411.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190162-GO-RFQ
/ 10 Nos Desk top
Computers procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,211.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190163-GO-RFQ
/ 20000 Nos Lunch Sheets
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 158.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190165-GO-RFQ
/ 04 Nos Reception Tables &
12 Nos Bunker Beds with
Ladders procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,748.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190168-GO-RFQ
/ 20 Nos Toner for Toshiba
E Studio Photocopier
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,228.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190172-GO-RFQ
/ 15 Nos Keyocera TASKalfa
1800 Toner  procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,006.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190173-GO-RFQ
/ Electrical Consumables
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 868.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190176-GO-RFQ
/ 08 Nos 1"Conduit Pipes
and 01 No Two Pole
Connector Box  procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190177-GO-RFQ
/ Electrical Consumables
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 121.00 0.00

Pending
Implement
ation

2020-09-
05

2020-10-
17

2020-10-
31

 LK-MOH-190178-GO-RFQ
/ Electrical Consumables
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 498.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190179-GO-RFQ
/ 10000 Lunch Sheets
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 79.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190180-GO-RFQ
/ Hardware Items  procured
by Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 284.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190183-GO-RFQ
/ Paints & Painting
consumables  procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 219.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190184-GO-RFQ
/ Electrical consumables
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,449.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190185-GO-RFQ
/ 03 Nos Transport
Ventilators  procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 30,711.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190186-GO-RFQ
/ 20 Nos Digital BP Meters
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 635.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190189-GO-RFQ
/ 10 Nos Calibration
Cartridges, 10 Nos Rinsing
Solutions MATA, 10 Nos
Rinsing Solutions BAG ISE
and Consumables Rinsing
Solutions procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 11,751.00 0.00

Pending
Implement
ation

2020-08-
30

2020-10-
11

2020-10-
25

 LK-MOH-190299-GO-RFQ
/ 03 Units of ICU Ventilators
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 47,368.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190300-GO-RFQ
/ 01 Unit Bio Safety Cabinet
(Double Use), 01 Unit Sealed
Bucket Safety Cabinet
Centrifuge and 05 Part
Hematology Analyser
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 29,921.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190301-GO-RFQ
/ 01 Unit Portable Digital X-
ray Machine procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 52,368.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190302-GO-RFQ
/ 03 Unit Transport
Ventilator procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 30,711.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190303-GO-RFQ
/ 02 Units ECG Machines
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,305.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190304-GO-RFQ
/ 04 Nos Video
Leryngeoscope procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,526.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190306-GO-RFQ
/ 06 Nos Defibrillators
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 31,136.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190307-GO-RFQ
/ 50 Nos Stethoscope & 100
Nos BP Operators procured
by Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,066.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190308-GO-RFQ
/ 10 Nos Infrared
Thermometers procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 934.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190310-GO-RFQ
/ 10 Nos Suction Apparatus
- Double Jar procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 15,711.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190312-GO-RFQ
/ 01 No Portable RO Plant
procured by Polonnaruwa
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,368.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190314-GO-RFQ
/ 08 Nos Bi PAP procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 49,705.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190329-GO-RFQ
/ 05 Nos ICU Beds procured
by Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 13,118.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190332-GO-RFQ
/ Supply & Installation of  1
Unit AC And Ventilation
System procured by
Polonnaruwa Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 39,960.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190339-GO-RFQ
/ 01 No Centrifuge procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,263.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190340-GO-RFQ
/ 03 Nos Screen Laryngeal
set for five blades procured
by Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,553.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190341-GO-RFQ
/ 01 no  H2O2 Vapor
system procured by Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
4,711.00 0.00

Pending
Implement
ation

2020-08-
26

2020-08-
31

2020-09-
21

2020-10-
05

 LK-MOH-190342-GO-RFQ
/ 01 No Point of care testing
(POCT) Immunol Analyzer
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,895.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190345-GO-RFQ
/ 01 No Server Rack for Lab
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
522.00 0.00

Pending
Implement
ation

2020-08-
26

2020-08-
31

2020-10-
05

2021-04-
03

 LK-MOH-190346-GO-RFQ
/ 01 No Electric Door Lock
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
575.00 0.00

Pending
Implement
ation

2020-08-
26

2020-08-
31

2020-10-
05

2021-04-
03

 LK-MOH-190348-GO-RFQ
/ Furniture for Patient
Waiting Area procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,032.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190350-GO-RFQ
/ Furniture for Patient
Waiting Area procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 462.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190352-GO-RFQ
/ Furniture for Patient
waiting area procured by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 807.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190355-GO-DIR
/ 04 Nos Ambulance Tyre
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
509.00 0.00

Pending
Implement
ation

2020-08-
26

2020-08-
31

2020-09-
21

2020-10-
05

 LK-MOH-190357-GO-RFQ
/ 50 nos Mattresses
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,039.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190358-GO-RFQ
/ 01 Unit Centrifuge
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,201.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190360-GO-DIR
/ 5000 Nos A4 Size
Transparent Sheets
procured by Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
237.00 0.00

Pending
Implement
ation

2020-08-
26

2020-08-
31

2020-09-
21

2020-10-
05

 LK-MOH-190413-GO-RFQ
/ Bathroom Fittings
procured by Rathnapura
General Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 264.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
05

2021-04-
03

 LK-MOH-190422-GO-DIR
/ Electrical Consumables
procured by Rathnapura
General Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
247.00 0.00

Pending
Implement
ation

2020-08-
26

2020-08-
31

2020-10-
05

2021-04-
03

 LK-MOH-190424-GO-RFQ
/ Polythene, Gum Tape and
Formica stick Glue procured
by Rathnapura General
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 346.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
05

2020-10-
12

 LK-MOH-190432-GO-RFQ
/ Instruments &
Consumables to commence
COVID-19 RT-PCR Test
procured by Rathnapura
General Hospital during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,462.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
05

2020-10-
12
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 LK-MOH-190437-GO-RFQ
/ Instruments &
Consumables to commence
COVID-19 RT-PCR Test
procured by Rathnapura
General Hospital during
Covid period. (Retroactive)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,277.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
05

2020-10-
12

 LK-MOH-190441-GO-RFQ
/ Consumables to
commence COVID-19 RT-
PCR Test procured by
Rathnapura General Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 233.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
05

2020-10-
12

 LK-MOH-190442-GO-RFQ
/ Consumables &
instruments related to nCoV
RT-PCR test procured by
Rathnapura General Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,269.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
05

2020-10-
12

 LK-MOH-190445-GO-RFQ
/ PCR Tubes for 7500
FASTO PCR Machine
procured by Rathnapura
General Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,204.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
05

2020-10-
12

 LK-MOH-190631-GO-RFQ
/ 90 Nos Dust Bin 50 Ltr &
24 Nos Dust Bin 120 Ltr
procured by Supply Division
G during Covid period
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,554.00 0.00

Pending
Implement
ation

2020-09-
01

2020-09-
29

2020-10-
13

 LK-MOH-190632-GO-RFQ
/ 50 Nos Mattresses
72"x30"x4"  & 30 Nos Water
Dispensers procured by
Supply Division G during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,099.00 0.00

Pending
Implement
ation

2020-09-
01

2020-09-
29

2020-10-
13

 LK-MOH-190633-GO-RFQ
/ 1000 Yard Polythene for
Aprons procured by
Kaluthara DGH G During
Covid period (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 421.00 0.00

Pending
Implement
ation

2020-09-
01

2020-09-
29

2020-10-
13

 LK-MOH-190634-GO-RFQ
/ 10000 Nos Soap for Hand
Washing , 10000 Nos Soap
for Cloth washing & 1000
Kg Washing Powder
procured by Kaluthara
DGHG during Covid period
(advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,144.00 0.00

Pending
Implement
ation

2020-09-
01

2020-09-
29

2020-10-
13

 LK-MOH-190635-GO-RFQ
/ 210 Nos Surgeon Gowns
procured by Kaluthara
DGHG during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,382.00 0.00

Pending
Implement
ation

2020-09-
01

2020-09-
29

2020-10-
13

 LK-MOH-190636-GO-RFQ
/ 05 Nos normal Beds
procured by Kaluthara
DGHG during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 554.00 0.00

Pending
Implement
ation

2020-09-
01

2020-09-
29

2020-10-
13

 LK-MOH-190638-GO-RFQ
/ 05 Nos Mattresses & 05
Nos Plastic Chairs procured
by Kaluthara DGHG during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 737.00 0.00

Pending
Implement
ation

2020-09-
01

2020-09-
29

2020-10-
13

 LK-MOH-190639-GO-RFQ
/ 01 Nos 12000 BTU AC
Machine, 03 Nos 18000 BTU
AC Machines & 04 Nos
24000 BTU AC Machines
procured by Chilaw DGHG
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,468.00 0.00

Pending
Implement
ation

2020-09-
01

2020-09-
29

2020-10-
13

 LK-MOH-190642-GO-RFQ
/ 01 No Centrifuge procured
by Ragama Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,263.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
13

2020-10-
27

 LK-MOH-190644-GO-RFB
/ 01 Unit Point of Care
Testing BIOCHEMISTRY
ANALYZER procured by
Ragama Teaching Hospital G
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 6,579.00 0.00

Pending
Implement
ation

2020-08-
27

2020-09-
01

2020-10-
13

2020-11-
12

2020-12-
17

2021-06-
15

 LK-MOH-190647-GO-RFB
/ 01 Unit Bio Safety Cabinet
procured by Ragama
Teaching Hospital G during
Covid period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 9,379.00 0.00

Pending
Implement
ation

2020-08-
27

2020-09-
01

2020-10-
13

2020-11-
12

2020-12-
17

2021-06-
15

 LK-MOH-190648-GO-RFQ
/ 07 Nos PCR reagent and
Consumables (Qlamp viral
RNA Mini kit) procured by
Ragama Teaching Hospital
during Covid
period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,470.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
06

2020-10-
13

 LK-MOH-190650-GO-RFQ
/ 06 Nos PCR reagent and
Consumables (Artus e NAT
collection kit  300) procured
by Ragama Teaching
Hospital G during Covid
period (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,968.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
06

2020-10-
13

 LK-MOH-190652-GO-RFQ
/ 100 Nos Face Shields, 100
Nos Long Sleeved
impervious Gown, 200 Nos
Face Shields & 200 Nos
Long Sleeved impervious
Gown procured by Ragama
Teaching Hospital G during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,842.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
06

2020-10-
13

 LK-MOH-190653-GO-RFQ
/ Hardware item for  Repair
Beds of   Koran-tine center
plywood sheet,wring nails
Hand saw  etc procured by
Ragama Teaching Hospital G
during Covid
period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 815.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
06

2020-10-
13

 LK-MOH-190654-GO-RFQ
/ 200 Nos N 95 Masks
procured by Karapitiya TGH
G   during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 344.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
06

2020-10-
13

 LK-MOH-190655-GO-RFQ
/ 50 Nos Spin Star Viral
nucleic Acid Extraction kit
Karapitiya Teaching Hospital
G during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,316.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
06

2020-10-
13

 LK-MOH-190656-GO-RFQ
/ 1000 Nos Naso
pharyngeal Swab Nobs
procured by Karapitiya
Teaching Hospital G during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,368.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
06

2020-10-
13

 LK-MOH-190657-GO-RFQ
/ 01 No Point of Care
Testing Devise procured by
Karapitiya Teaching Hospital
G during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,579.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
06

2020-10-
13

 LK-MOH-190658-GO-RFQ
/ Hardware items procured
by Polonnaruwa Hospital G
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 14.00 14.04 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190678-GO-DIR
/ Hardware Items procured
by Polonnaruwa General
Hospital G during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
30.00 0.00

Under
Implement
ation

2020-08-
27

2020-09-
01

2020-09-
01

2020-09-
01

2020-09-
22

2020-10-
06

 LK-MOH-190679-GO-RFQ
/ Hardware Items procured
by Polonnaruwa Hospital G
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 342.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
13

2020-10-
27

 LK-MOH-190681-GO-RFQ
/ Electrical Consumables
procured by Polonnaruwa
Hospital G during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,970.00 5,120.78 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190692-GO-RFQ
/ Electrical Consumables
procured by Polonnaruwa
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,111.00 1,140.73 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190696-GO-RFQ
/ Hardware Items procured
by Polonnaruwa Hospital G
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 195.00 201.22 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190700-GO-RFQ
/ 150 Nos 20 W CFL Bulbs
procured by Polonnaruwa
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 355.00 366.05 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190705-GO-RFQ
/ Hardware Items procured
by Polonnaruwa Hospital G
during Covid
period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 451.00 464.32 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

11
2020-10-

27

 LK-MOH-190707-GO-RFQ
/ 115 Nos Roofing Sheets
procured by Polonnaruwa
Hospital G during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 266.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
13

2020-10-
27

 LK-MOH-190708-GO-RFQ
/ Hardware Items procured
by Polonnaruwa Hospital G
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,148.00 1,178.95 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190710-GO-RFQ
/ Hardware Items procured
by Polonnaruwa Hospital G
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8.00 7.92 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190714-GO-RFQ
/ Hardware Items procured
by Polonnaruwa Hospital G
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 30.00 31.14 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190720-GO-RFQ
/ Hardware items procured
by Polonnaruwa Hospital G
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 411.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
13

2020-10-
27

 LK-MOH-190744-GO-RFQ
/ Hardware Items procured
by Polonnaruwa Hospital G
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 125.00 30.82 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190746-GO-RFQ
/ Hardware Items procured
by Polonnaruwa Hospital G
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 383.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
13

2020-10-
27

 LK-MOH-190747-GO-RFQ
/ Electrical Consumables
procured by Polonnaruwa
Hospital G during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 27.00 28.01

Under
Implement
ation

2020-09-
01

2020-09-
01

2020-10-
13

2020-10-
27

 LK-MOH-190749-GO-RFQ
/ 02 Nos Haylese Power
Sprayers procured by
Polonnaruwa Hospital G
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 197.00 202.16 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190750-GO-RFQ
/ 04 Nos 1"x1" Box Bars &
04 Nos  1x1/2 Reducing
Tee procured by
Polonnaruwa Hospital G
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 34.00 34.72 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190752-GO-RFQ
/ 01 No Septic Tank with
Transport  procured by
Polonnaruwa Hospital G
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 203.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
13

2020-10-
27

 LK-MOH-190753-GO-RFQ
/ Hardware Items procured
by Polonnaruwa Hospital G
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 580.00 594.07 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190755-GO-RFQ
/ Household Items procured
by Polonnaruwa Hospital G
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,414.00 2,951.50 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190758-GO-RFQ
/ Hardware Items procured
by Polonnaruwa Hospital G
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 588.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
13

2020-10-
27

 LK-MOH-190765-GO-RFQ
/ Household Items procured
by Polonnaruwa Hospital G
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,362.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
13

2020-10-
27

 LK-MOH-190770-GO-RFQ
/ Stationery Items procured
by Polonnaruwa Hospital G
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 51.00 52.23 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190775-GO-RFQ
/ 08 Items of Doctor
Overalls, Pijamas & Towels
procured by Polonnaruwa
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,416.00 9,672.89 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190776-GO-RFQ
/ 01 No. Coffin procured by
Polonnaruwa Hospital G
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 263.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
13

2020-10-
27

 LK-MOH-190778-GO-RFQ
/ Hardware Items procured
by Polonnaruwa Hospital G
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,540.00 7,743.68 Signed 2020-09-

01
2020-09-

01
2020-10-

13
2020-09-

10
2020-10-

27

 LK-MOH-190781-GO-RFQ
/ Household and
Miscellaneous items
procured by Polonnaruwa
Hospital G during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 476.00 0.00

Pending
Implement
ation

2020-09-
01

2020-10-
13

2020-10-
27

 LK-MOH-190930-GO-RFQ
/ 02 Nos Washing Machines,
01 No. Jukkie Machine & 01
No Refrigerator procured by
Anuradhapura TH during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,395.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190931-GO-RFQ
/ 10 Nos Cupboards & 02
Nos Mirror Cupboards
procured by Anuradhapura
Teaching Hospital G during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,516.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190932-GO-RFQ
/ 12 Nos Water Bottles & 20
Nos Plastic Containers 70
Ltrs procured by
Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 702.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190933-GO-RFQ
/ 16 Nos Hand Sprayers (16
L) procured by
Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 26.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28
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 LK-MOH-190934-GO-RFQ
/ 01 No Plate Cutting
Scissors, 150 Nos Gum
Boots & 25 Nos Mattresses
6'x3' procured by
Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,053.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190935-GO-RFQ
/ Household Items procured
by Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,491.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190937-GO-RFQ
/ 65 Nos Dust Bins with
paddle procured by
Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 428.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190938-GO-RFQ
/ 01 No Gas Stoves Single
procured by Anuradhapura
Teaching Hospital G during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 39.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190939-GO-RFQ
/ 15 Nos Plastic Chairs
procured by Anuradhapura
Teaching Hospital G during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 87.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190940-GO-RFQ
/ 03 Nos Electric Heater
Jugs & 16 Nos Hot Water
Flasks procured by
Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 87.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190941-GO-RFQ
/ 10 Nos Beds (Wooden)
6'x3' procured by
Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 711.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190942-GO-RFQ
/ 5000 Nos Soap for
washing Hands, 1000 Nos
Hand Wash & 5000 Pkts
Paper Serviette procured by
Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,053.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190943-GO-RFQ
/ 250 Kg Polythene Roll 6" &
250 Kg Polythene Roll 8"
procured by Anuradhapura
Teaching Hospital G during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,221.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190944-GO-RFQ
/ 400 Mtrs Poplin Cloth,
500 Nos Baby Pampas & 25
Nos Mob Buckets procured
by Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,072.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190946-GO-RFQ
/ 160 Mtrs Polythene
procured by Anuradhapura
Teaching Hospital G during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 17.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190947-GO-RFQ
/ 100 Nos Regiform Bottles,
5100 Lunch Sheets & 25 Kg
Wrapping Papers procured
by Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 146.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190948-GO-RFQ
/ 20 Nos 1"Cello Tape Roll,
500 Nos Yellow Garbage
Bags (Large) & 200 Mtrs
Wire procured by
Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 87.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190950-GO-RFQ
/ 180 Mtrs MACINTOSH
(BLACK) procured by
Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 100.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190951-GO-RFQ
/ 100 Mtrs Poplin Cloth &
500 Ns Baby Pampas
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 921.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190952-GO-RFQ
/ 01 No Fan & 01 No Earth
Rod procured by
Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 17.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190953-GO-RFQ
/ Electrical Consumables
procured by Anuradhapura
Teaching Hospital G during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 64.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
14

2020-10-
28

 LK-MOH-190954-GO-RFQ
/ 02 Units ICU Ventilator For
Adult and peadiactric
machine procured by
Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 47,526.00 55,387.45 Signed 2020-09-

02
2020-09-

01
2020-10-

14
2020-09-

14
2020-10-

28

 LK-MOH-190958-GO-RFQ
/ Leflunomide tab.20 mg
procured by MSD during
Covid period (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 69,236.00 71,011.32 Signed 2020-09-

02
2020-09-

06
2020-10-

28
2020-09-

08
2021-04-

26

 LK-MOH-190962-GO-RFQ
/ Morphine Sulfate CR tab
10mg procured by by MSD
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 69,236.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190963-GO-RFQ
/ Sodium bicarbonate for IV
use 8.4% ,50 ml procured by
by MSD during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 119,368.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190965-GO-RFQ
/ Clotrimazole
1%+Lignocaine 2%Ear drops
10ml vial
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,563.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190968-GO-RFQ
/ Beta methasone Lotion
0.05%, 50ml bot procured
by by MSD during Covid
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 36,947.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190971-GO-RFQ
/ Doxycycline hydrochloride
Cap. 100mg procured by by
MSD during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 52,895.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190973-GO-RFQ
/ Doxycycline hydrochloride
Cap. 100 mg procured by by
MSD during Covid period
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 55,263.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190974-GO-RFQ
/ Ipratropium Br.
Resp.sol0.25mg/1ml,15ml
procured by by MSD during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 47,869.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190975-GO-RFQ
/ Dobutamine Inj.
250mg/20ml  procured by
by MSD during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 84,884.00 87,048.94 Signed 2020-09-

02
2020-09-

01
2020-10-

28
2020-09-

09
2021-04-

26

 LK-MOH-190976-GO-RFQ
/ Duloxetine (hydrochloride)
20 mg Capsules procured
by by MSD during Covid
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,769.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190977-GO-RFQ
/ Iron Drops 50mg/ml, in
15ml dropper procured by
by MSD during Covid period
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 29,800.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190980-GO-RFQ
/ Amiodarone injection
150mg/3ml  procured by by
MSD during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 44,737.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190982-GO-RFQ
/ Adenosine inj. 6 mg/2 ml
procured by by MSD during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 125,678.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190984-GO-RFQ
/ Ketamine HCl Inj. 500 mg/
10ml    procured by by MSD
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,516.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190987-GO-RFQ
/ Clomipramine HCI tab
25mg Vial procured by by
MSD during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 14,093.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190991-GO-RFQ
/ Methyl predinisolone IV inj
1g Vial procured by by MSD
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 47,629.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190993-GO-RFQ
/ 0.2% Chlorohexidine
Mouth Wash 100 ml bottle
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 26,526.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190994-GO-RFQ
/ Pethidine hydrochloride
Inj. 50 mg
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 41,874.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190995-GO-RFQ
/ Clobazam tablet 5mg
procured by by MSD during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,736.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-190999-GO-RFQ
/ Prednisolone Tablet 20mg
procured by by MSD during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 18,724.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191001-GO-RFQ
/ Levofloxacin Tab.  500mg
procured by by MSD during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,013.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191002-GO-RFQ
/ Fluconazole Cap. 50mg
procured by by MSD during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,021.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191005-GO-RFQ
/ Oseltami vir cap.45mg
procured by by MSD during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 67,308.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191006-GO-RFQ
/ Moxifloxacin ophthalmic
solutn. 0.5%,5ml procured
by by MSD during Covid
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,955.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191008-GO-RFQ
/ Di clofenac sodium supp.
25 mg
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,752.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191010-GO-RFQ
/ Suxamethonium chloride
inj.100mg/2ml procured by
by MSD during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 40,895.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191013-GO-RFQ
/ Clotrimazole pessaries
100 mg  procured by by
MSD during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,754.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191014-GO-RFQ
/ Pancuronium bromide inj.
4mg/2ml procured by by
MSD during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 75,000.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191015-GO-RFQ
/ Prednisolone Syr.5mg /
5ml ,60ml  procured by by
MSD during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,499.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191016-GO-RFQ
/ Fluticasone +
Salmeterolinha 50mcg
/25mcg md,120d procured
by by MSD during Covid
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,292.00 17,778.14 Signed 2020-09-

02
2020-09-

01
2020-10-

28
2020-09-

10
2021-04-

26

 LK-MOH-191018-GO-RFQ
/ Total Pareneteral Nutrition
in 1000ml -2500ml
collapsible bag procured by
by MSD during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 66,274.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191019-GO-RFQ
/ Spacer device for infants
procured by by MSD during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,921.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191020-GO-RFQ
/ Potassium cit-rate
procured by by MSD during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,908.00 0.00

Pending
Implement
ation

2020-09-
02

2020-10-
28

2021-04-
26

 LK-MOH-191022-GO-RFQ
/ Protein hydrolysate Inj.
100ml  procured by by MSD
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,695.00 1,738.19 Signed 2020-09-

02
2020-09-

01
2020-10-

28
2020-09-

10
2021-04-

26

 LK-MOH-191665-GO-RFQ
/ 01 Unit Refrigerator (450
-500 Ltr Capacity)  for
Airport Health Office
Katunayake
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,631.00 870.27 Signed 2020-09-

08
2020-09-

02
2020-10-

27
2020-09-

28
2020-11-

10

 LK-MOH-191666-GO-RFQ
/ 12 Nos Laptops, 05 Nos
Desk Tops, 01 No
Photocopier and 01 No
Facsimile Machine for
Project Monitoring Unit
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 15,789.00 0.00

Under
Implement
ation

2020-09-
15

2020-10-
08

2020-11-
10

2020-12-
01

 LK-MOH-191667-GO-RFQ
/ Installation of Air
Condition unit at MICU by
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 29.00 0.00

Pending
Implement
ation

2020-09-
08

2020-10-
13

2020-10-
27

 LK-MOH-192417-GO-RFQ
/ 02 Nos Desktop
Computers, 02 Nos Laptop
Computers, 01 No. Laser
Colour Printer, 01 No.
Multimedia Projector, 01 No
Photocopy Machine, 01 No:
Facsimile Machine, 01 No:
Web Cam with Head set and
01 No: Android Box require
for FHB under Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,053.00 0.00

Under
Implement
ation

2020-09-
29

2020-10-
23

2020-11-
17

2020-12-
08

 LK-MOH-192425-GO-RFQ
/ 01 No. Executive Table, 03
Nos High Back Executive
Chairs, 02 Nos Tables, 11
nos Law Back Chairs, 01 No
Sofa Set, 01 No Folder Rack,
05 Nos Office Cupboards
and 02 Nos Filing Cabinets
required for FHB under
Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,112.00 0.00

Under
Implement
ation

2020-09-
29

2020-10-
23

2020-11-
17

2020-12-
08

 LK-MOH-192655-GO-RFQ
/ 03 Nos Air Condition
Plants for refurbishment of
Family Health Bureau under
Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,368.00 0.00

Under
Implement
ation

2020-09-
29

2020-10-
23

2020-11-
17

2020-12-
08

 LK-MOH-192656-GO-RFQ
/ 02 Nos UHD TV 42"
required for Family Health
Bureau under Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,263.00 0.00

Under
Implement
ation

2020-09-
29

2020-10-
23

2020-11-
17

2020-12-
08



Page 13

 LK-MOH-193053-GO-DIR
/ 07 Nos hand Sprayer
procured by District
Hospital Baticalao during
Covid Period (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
79.00 0.00

Pending
Implement
ation

2020-09-
10

2020-09-
15

2020-09-
29

2021-03-
28

 LK-MOH-193055-GO-DIR
/ 05 Nos Garbage Bins
procured by Baticaloa
District Hospital during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
132.00 0.00

Pending
Implement
ation

2020-09-
10

2020-09-
15

2020-09-
29

2020-09-
30

 LK-MOH-193058-GO-DIR
/ 41 Nos Hand Wash
Dispensers procured by
Baticaloa District Hospital
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
270.00 0.00

Pending
Implement
ation

2020-09-
10

2020-09-
15

2020-09-
29

2020-10-
13

 LK-MOH-193051-GO-RFQ
/ PCR testing and
consumables procured by
Baticaloa District Hospital
during Covid period.
(advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 768.00 0.00

Pending
Implement
ation

2020-09-
15

2020-10-
27

2020-11-
10

 LK-MOH-193052-GO-RFQ
/ 08 Nos Desk top
Computers procured by
Baticaloa District Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,842.00 0.00

Pending
Implement
ation

2020-09-
15

2020-10-
27

2020-11-
10

 LK-MOH-193062-GO-RFQ
/ 02 Nos Air Conditioner
36000 BTU & 02 Nos Air
Conditioner 24000 BTU
procured by Baticaloa
District Hospital during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,524.00 0.00

Pending
Implement
ation

2020-09-
15

2020-10-
27

2020-11-
10

 LK-MOH-193065-GO-RFQ
/ 300 nos. Nilkamal Plastic
Chairs with Arm procured
by Baticaloa District Hospital
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,658.00 0.00

Pending
Implement
ation

2020-09-
15

2020-10-
27

2020-11-
10

 LK-MOH-193071-GO-RFQ
/ 10 Nos Half Shoes
procured by Baticaloa
District Hospital during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 64.00 0.00

Pending
Implement
ation

2020-09-
15

2020-10-
27

2020-11-
10

 LK-MOH-193076-GO-RFQ
/ 35 Nos Nescafe procured
by Baticaloa District Hospital
during Covid
period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 159.00 0.00

Pending
Implement
ation

2020-09-
15

2020-10-
27

2020-11-
10

 LK-MOH-193078-GO-RFQ
/ 33 Nos Drinking Water
Bottles-19Ltr procured by
Baticaloa District Hospital
during Covid period.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 63.00 0.00

Pending
Implement
ation

2020-09-
15

2020-10-
27

2020-11-
10

 LK-MOH-193801-GO-DIR
/ Novel Coronavirus (Covid-
19) Real Time PCR kit (100
Reactions per kit) for
40,000 reactions
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
384,211.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
20

2020-10-
11

2020-10-
25

 LK-MOH-193802-GO-DIR
/ QIAmp Viral RNA Mini Kit
extraction kit (100
Reactions per kit)  for
40,000 reactions
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
147,368.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
20

2020-10-
11

2020-10-
25

 LK-MOH-193803-GO-DIR
/ 48,000 Nos Viral transport
media with swabs
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
25,305.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
21

2020-10-
12

2020-10-
26

 LK-MOH-193804-GO-DIR
/ 80,000 Nos Micro
centrifuge tubes, Virgin
polypropylene, safe lock,
PCR grade, sterile,
colourless, Vol. 1.5ml
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,835.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
20

2020-10-
11

2020-10-
25

 LK-MOH-193805-GO-DIR
/ 80 Nos Cryo vial, vial
stands without holder,
screw capped, autoclavable,
can be frozen at -80 C, bulk
packed, volume 1.8ml
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
9,175.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
20

2020-10-
11

2020-10-
25

 LK-MOH-193808-GO-DIR
/ 44 Packs of Micro
centrifuge tubes: 0.2 ml PCR
grade, clear tubes in strips
(8 tubes) 120 strips per
pack
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
2,083.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
20

2020-10-
11

2020-10-
25

 LK-MOH-193809-GO-DIR
/ 8,000 Nos Micro
centrifuge tubes: 0.1 ml PCR
grade, clear tubes in strips
(4 tubes) with cap
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,474.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
20

2020-10-
11

2020-10-
25

 LK-MOH-193810-GO-DIR
/ 24,000 Nos Micro
centrifuge tubes for
amplification; Flat-shaped
lids, size 0.2 ml (PCR grade)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
998.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
20

2020-10-
11

2020-10-
25

 LK-MOH-193812-GO-DIR
/ 80,000 Nos Micro pipette
tips with filter, PCR grade
volume 10-20 mic.l
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
6,316.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
20

2020-10-
11

2020-10-
25

 LK-MOH-193814-GO-DIR
/ 100,000 Nos Micro pipette
tips PCR grade volume 0.5-
10 mic.l
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
6,710.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
20

2020-10-
11

2020-10-
25

 LK-MOH-193818-GO-DIR
/ 17,280 Nos Micro pipette
tips PCR grade, volume
1000 mic.l
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,672.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
20

2020-10-
11

2020-10-
25

 LK-MOH-193819-GO-DIR
/ 160,000 Nos Micro pipette
tips PCR grade, volume 20-
200 mic.l
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
9,728.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
20

2020-10-
11

2020-10-
25

 LK-MOH-193820-GO-DIR
/ 40,000 Nos Disposable
plastic Pasteur pipette, 3ml
with bulb
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
3,084.00 0.00

Pending
Implement
ation

2020-09-
15

2020-09-
20

2020-10-
11

2020-10-
25

 LK-MOH-195372-GO-RFQ
/ 05 Nos Photocopy
Machines required for Sri
Lanka College of Psychiatry
under Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,200.00 0.00

Pending
Implement
ation

2020-10-
13

2020-12-
08

2021-01-
07

 LK-MOH-195378-GO-RFQ
/ 06 Nos Exercise Machines
required for Sri Lanka
Collage of Psychiatry under
Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,737.00 0.00

Under
Implement
ation

2020-10-
13

2020-11-
13

2020-12-
08

2021-01-
07

 LK-MOH-195413-GO-DIR
/ 10 Nos Wall Fans for Covid
wards at Ragama Teaching
Hospital during Covid
period (Retroactive)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
438.00 0.00

Pending
Implement
ation

2020-09-
21

2020-09-
26

2020-10-
10

2020-10-
17

 LK-MOH-195414-GO-DIR
/ Hardware item  for Micu
procured by Ragama
Teaching Hospital during
Covid period (Retroactive)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
75.00 0.00

Pending
Implement
ation

2020-09-
21

2020-09-
26

2020-10-
10

2020-10-
17

 LK-MOH-195419-GO-DIR
/ Sisili Examination &
Surgical Gloves
(25,064,000.00) procured
by MSD during Covid period
(Retroactive)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
5,098,545.00 0.00

Pending
Implement
ation

2020-09-
21

2020-09-
26

2020-10-
17

2020-10-
31

 LK-MOH-189311-GO-RFB
/ 18 Nos. Blood Fluid
Warmer procured by BME
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 23,021.00 0.00

Pending
Implement
ation

2020-08-
18

2020-08-
23

2020-10-
04

2020-11-
03

2020-12-
08

2021-06-
06

 LK-MOH-195396-GO-RFQ
/ 10 Nos Electric Ovens
required for College of
Psychiatry under Covid
Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 947.00 0.00

Under
Implement
ation

2020-10-
27

2020-12-
28

2020-12-
22

2021-01-
21

 LK-MOH-195369-GO-RFQ
/ 02 Unit Electro Convulsive
Therapy machines (ECT)
required for Sri Lanka
College of Psychiatry under
Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 52,631.00 0.00

Under
Implement
ation

2020-10-
13

2020-12-
08

2021-06-
06

 LK-MOH-198065-GO-RFQ
/ 02 Nos
Sphygmomanometer, 02
Nos Glucometer, 02 Nos
Thermometer, 02 Nos
Stethoscope, 02 Nos
Nebulizer and 20 Nos
Walkers for National
Institute of Mental Health
Day enters under Covid
Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,379.00 0.00

Under
Implement
ation

2020-10-
25

2020-12-
28

2020-12-
20

2021-01-
19

 LK-MOH-198066-GO-RFQ
/ 18 Items of Household
and Office equipment items
required for Day Center for
Elderly, National Institute of
Mental Health, Sri Lanka
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 20,632.00 0.00

Under
Implement
ation

2020-10-
26

2020-12-
22

2020-12-
21

2021-01-
20

 LK-MOH-198113-GO-RFQ
/ Purchase of Mattress Items
for Quarantine Centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 50,565.00 0.00

Under
Implement
ation

2020-10-
19

2020-10-
08

2020-12-
14

2021-01-
13

 LK-MOH-198116-GO-RFQ
/ Sanitary Items for
Quarantine centers

There was an urgent need
arisen for expanding the
capacity of Quarantine
Centers and the Covid
patient management
hospitals due to the
unexpected community
spread of Covid-19
discovered in the Gampaha
district, which
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 17,298.00 0.00

Under
Implement
ation

2020-10-
19

2020-10-
08

2020-11-
08

2020-11-
22

 LK-MOH-198117-GO-RFQ
/ Furniture for Quarantine
centers

There was an urgent need
arisen for expanding the
capacity of Quarantine
Centers and the Covid
patient management
hospitals due to the
unexpected community
spread of Covid-19
discovered in the Gampaha
district, which has
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 115,991.00 0.00

Under
Implement
ation

2020-10-
19

2020-08-
08

2020-11-
09

2020-11-
23

 LK-MOH-198153-GO-RFQ
/ Glass and Porcelain
Tableware Items for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 45,777.00 0.00

Under
Implement
ation

2020-10-
19

2020-10-
08

2020-11-
11

2020-11-
18

 LK-MOH-198203-GO-RFQ
/ Kitchen Items for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 11,438.00 0.00

Under
Implement
ation

2020-10-
19

2020-10-
08

2020-11-
09

2020-11-
16

 LK-MOH-198212-GO-RFQ
/ Cutlery Sets for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,226.00 0.00

Under
Implement
ation

2020-10-
19

2021-12-
08

2020-11-
09

2020-11-
16

 LK-MOH-198220-GO-RFQ
/ Bedding Items for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 97,775.00 0.00

Pending
Implement
ation

2020-10-
19

2020-11-
09

2020-11-
16

 LK-MOH-198234-GO-RFQ
/ Bed Frames with Bases for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 70,212.00 0.00

Under
Implement
ation

2020-10-
19

2020-10-
08

2020-11-
09

2020-11-
16

 LK-MOH-198567-GO-RFQ
/ 300 Nos Patient Beds for
new Covid treatment center
at Neviel Fernando Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 33,158.00 0.00

Pending
Implement
ation

2020-10-
17

2020-11-
07

2020-11-
14

 LK-MOH-198572-GO-RFQ
/ Kitchen and Washing
Equipment for Quarantine
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 80,215.00 0.00

Under
Implement
ation

2020-10-
19

2020-10-
08

2020-11-
09

2020-11-
16

 LK-MOH-198575-GO-RFQ
/ Office Furniture for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,615.00 0.00

Under
Implement
ation

2020-10-
19

2020-10-
08

2020-11-
09

2020-11-
16

 LK-MOH-198577-GO-RFQ
/ Stationary Items for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,126.00 0.00

Under
Implement
ation

2020-10-
19

2020-10-
08

2020-11-
09

2020-11-
16

 LK-MOH-198636-GO-RFB
/ Equipment for health
information management
center at disaster
preparedness and response
division and Epidemiological
unit for strengthening
surveillance.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 263,158.00 0.00

Pending
Implement
ation

2020-11-
05

2020-11-
10

2020-12-
22

2021-01-
21

2021-02-
25

2021-08-
24

 LK-MOH-198646-GO-RFQ
/ 300 Nos Mattresses for
New Covid19 Patientcare
center at Neviel Fernando
Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,474.00 0.00

Under
Implement
ation

2020-10-
19

2020-10-
01

2020-11-
09

2020-11-
16

 LK-MOH-198648-GO-RFQ
/ 300 Nos Bed Sheets,
Pillows and Pillow cases for
New Covid19 Patientcare
center at Neviel Fernando
Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,700.00 0.00

Pending
Implement
ation

2020-10-
19

2020-11-
09

2020-11-
16

 LK-MOH-198574-GO-RFQ
/ Boilers, Scales & Other
Equipment for Quarantine
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 36,937.00 0.00

Under
Implement
ation

2020-10-
19

2020-10-
08

2020-11-
09

2020-11-
16

 LK-MOH-198239-GO-RFQ
/ Computers and a
Photocopier for Quarantine
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,288.00 0.00

Pending
Implement
ation

2020-10-
19

2020-11-
09

2020-11-
16

 LK-MOH-198244-GO-RFQ
/ Garden Items for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 36,340.00 0.00

Under
Implement
ation

2020-10-
19

2020-10-
08

2020-11-
09

2020-11-
16

 LK-MOH-198569-GO-RFQ
/ Televisions for Quarantine
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 48,653.00 0.00

Under
Implement
ation

2020-10-
19

2020-10-
08

2020-11-
09

2020-11-
16

 LK-MOH-198252-GO-RFQ
/ Electrical Items for
Quarantine centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 26,934.00 0.00

Under
Implement
ation

2020-10-
19

2021-12-
08

2020-11-
09

2020-11-
16

 LK-MOH-198067-GO-RFQ
/ 24 Items of Office
furniture and Hospital
furniture
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,525.00 0.00

Pending
Implement
ation

2020-11-
01

2020-12-
27

2021-01-
26

 LK-MOH-199094-GO-RFQ
/ 07 Nos Multi-para
monitors to manage the
COVID-19 patients
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,211.00 0.00

Pending
Implement
ation

2020-10-
19

2020-11-
23

2020-12-
08

 LK-MOH-199382-GO-RFQ
/ Furniture and other office
items to improve the
surveillance system at
Epidemiology Unit on
disaster management e-
surveillance system.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,526.00 0.00

Pending
Implement
ation

2020-10-
26

2020-11-
16

2020-11-
23

 LK-MOH-199384-GO-RFQ
/ Supply & instillation of 04
Nos of Air Conditioners to
Epidemiology Unit e-
surveillance system.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,632.00 0.00

Under
Implement
ation

2020-11-
04

2020-11-
02

2020-11-
25

2020-12-
02

 LK-MOH-199400-GO-RFQ
/ Supply, Installation,
Testing and Commissioning
of Cameras for Health
Promotion Bureau to
upgrade the public
awareness and healthy
behaviors.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 22,368.00 0.00

Under
Implement
ation

2020-11-
10

2020-11-
16

2020-12-
01

2020-12-
08

 LK-MOH-199543-GO-RFQ
/ Laptop for Social Medea
Platform at Health
Promotion Bureau to
improve social media
platform..
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,105.00 0.00

Under
Implement
ation

2020-11-
04

2020-11-
16

2020-11-
25

2020-12-
02
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 LK-MOH-199725-GO-RFQ
/ Procurement of
referencing test books for
Epidemiology unit for close
monitoring of e-surveillance
system.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,263.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
25

2020-12-
02

 LK-MOH-199728-GO-RFQ
/ Public Address System for
Nurses Training School,
Mulleriyawa
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 526.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
25

2020-12-
02

 LK-MOH-199729-GO-RFQ
/ 13 items of Furniture
required for Nursing
Training School Mulleriyawa
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 13,636.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
23

2020-11-
30

 LK-MOH-199738-GO-RFQ
/ 05 Items of Household
items required for Nurses
Training School
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,525.00 0.00

Under
Implement
ation

2020-11-
04

2020-12-
21

2020-11-
25

2020-12-
02

 LK-MOH-199745-GO-RFQ
/ Supply and Installation of
03 Units Air Condition
Machines at Nurses Training
School, Mulleriyawa
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,368.00 0.00

Pending
Implement
ation

2020-11-
10

2020-12-
01

2020-12-
08

 LK-MOH-199774-GO-RFQ
/ 01 No Multimedia
Projector, 01 No Large
Digital Screen and 01 No
Riso Duplo Machine for
Nursing Training School
Mulleriyawa
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,605.00 0.00

Under
Implement
ation

2020-11-
10

2020-12-
21

2020-12-
01

2020-12-
08

 LK-MOH-199781-GO-RFQ
/ 01 No Bio Chemistry
Analyzer for Covid
management at Kandy
Teaching Hospital (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,316.00 0.00

Pending
Implement
ation

2020-10-
20

2020-12-
08

2020-12-
22

 LK-MOH-199786-GO-RFQ
/ 01 No Bio Safety Cabinet
for Covid management at
Kandy Teaching Hospital
during Covid period
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,379.00 0.00

Pending
Implement
ation

2020-10-
20

2020-12-
08

2020-12-
22

 LK-MOH-199789-GO-RFQ
/ 5-Part Hematology
Analyzer With CRP capability-
covid-19 patient
management at Kandy
Teaching Hospital (Advance
Procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 20,526.00 0.00

Pending
Implement
ation

2020-10-
20

2020-12-
08

2020-12-
22

 LK-MOH-199791-GO-RFQ
/ 03 Nos Hydrogen Peroxide
Fogging Machine-covid-19
patient management at
Kandy Teaching Hospital.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,553.00 0.00

Pending
Implement
ation

2020-10-
20

2020-12-
08

2020-12-
22

 LK-MOH-199792-GO-RFQ
/ 20000 Envelopes required
for Kandy Teaching hospital
during Covid period
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,947.00 0.00

Pending
Implement
ation

2020-10-
20

2020-12-
08

2020-12-
22

 LK-MOH-199795-GO-RFQ
/ 39 Items of building
maintenance equipment for
Covid patient Management
at Kandy Teaching Hospital
(Advance procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,292.00 0.00

Pending
Implement
ation

2020-10-
20

2020-12-
08

2020-12-
22

 LK-MOH-199835-GO-RFQ
/ 12 Nos Stand Fans
required for Covid patient
management at
Anuradhapura Teaching
Hospital (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 502.00 0.00

Pending
Implement
ation

2020-10-
20

2020-12-
08

2020-12-
22

 LK-MOH-199845-GO-RFQ
/ 02 Nos Cupboards with
Mirrors required for Covid
patient management at
Anuradhapura Teaching
Hospital (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 209.00 0.00

Pending
Implement
ation

2020-10-
20

2020-12-
08

2020-12-
22

 LK-MOH-199849-GO-RFQ
/ 50 Nos Dust Bins (Paddle)
and 100 Nos Gum Boots
required for Covid patient
management at
Anuradhapura Teaching
Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,271.00 0.00

Pending
Implement
ation

2020-10-
20

2020-12-
08

2020-12-
22

 LK-MOH-199857-GO-RFQ
/ 01 No Freezer Double
Door 250Ltr required for
Covid patient management
at Anuradhapura Teaching
Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 491.00 0.00

Pending
Implement
ation

2020-10-
20

2020-12-
08

2020-12-
22

 LK-MOH-200025-GO-RFQ
/ 02 Nos Washing Machines
required for Covid patient
management at
Anuradhapura Teaching
Hospital during Covid
period (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 581.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200026-GO-RFQ
/ 02 Nos Office Cupboards,
01 No Office Cupboard with
Glass, 25 Nos Electrical
Kettles and 25 Nos Water
Heaters required for Covid
patient management
Anuradhapura Teaching
Hospital during Covid
period (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,432.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200029-GO-RFQ
/ 25 Nos Paddle Bins
required for Covid patient
management at
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 243.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200030-GO-RFQ
/ 25 Nos Electric Jugs, 25
Nos Double Layer
Mattresses 6'x3' and Steel
Beds 6'x3' required for
Covid patient management
Anuradhapura Teaching
Hospital during Covid
period. (Advance
procurement )
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,257.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200031-GO-RFQ
/ 500 Nos Surgical Gown
required for Covid patient
management Anuradhapura
Teaching Hospital during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,105.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200043-GO-RFQ
/ 08 Nos Polythene Sealers
required for Covid patient
management at
Anuradhapura Teaching
Hospital during Covid
period. (Advance
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 240.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200047-GO-RFQ
/ 25 Nos Gum Boots
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 201.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200048-GO-RFQ
/ 500 Nos Surgical Gown
required for Covid patient
management at
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,105.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200050-GO-RFQ
/ 01 No Laser Printer
required for Covid patient
management at
Anuradhapura Teaching
Hospital during Covid
period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 86.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200053-GO-RFQ
/ 8000 Mtrs Baby Elastics
and 125 Nos White Thone
Cone (2500) required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 253.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200055-GO-RFQ
/ 150 Mtrs Apron Wax Cloth
and 200 Nos Plastic Brooms
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 792.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200061-GO-RFQ
/ 1000 Nos White Bed
Sheets required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,658.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200063-GO-RFQ
/ 08 Items of Office
Furniture required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,284.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200064-GO-RFQ
/ 500 Mtrs White Raw Cloth
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 776.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200067-GO-RFQ
/ 02 Nos Industrial Stand
Fans equired for
Anuradhapura Teaching
Hospital during Covid
period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 241.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200068-GO-RFQ
/ 01 No Air Conditioner, 01
No Steel Table, 11 Nos
Refrigerators, 01 No Fully
Automatic Washing Machine
and 01 No Cold & Hot Water
Dispenser required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,583.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200069-GO-RFQ
/ 100 Nos Doctor Overalls
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 821.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200070-GO-RFQ
/ 500 Nos hospital attires
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,579.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200071-GO-RFQ
/ 300 Nos Hospital Attires
(Small) required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,147.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200075-GO-RFQ
/ 740 Nos Half Shoes
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,238.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200076-GO-RFQ
/ 02 Nos Desk Tops, 01 No
Laser jet Printer, 01 No Mini
Sub Woofer and 01 No UPS
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance
rocurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,753.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200080-GO-RFQ
/ 300 Nos hospital attires
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 615.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200082-GO-RFQ
/ 03 Nos Stand Fans, 03 Nos
Exhaust Fans,  03 Nos Wall
Fans and 10 nos Wall
Hangers required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 387.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200095-GO-RFQ
/ 100 Nos Bath Towels and
300 Nos Pijamas required
for Anuradhapura Teaching
Hospital during Covid
period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,616.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200097-GO-RFQ
/ 07 Items of Hardware and
house Hold items required
for Anuradhapura Teaching
Hospital during Covid
period. (Advance
procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 246.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200112-GO-RFQ
/ 09 Items of Building
Materials required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,686.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200113-GO-RFQ
/ 5000 Nos Soap, 1000 Nos
Hand Wash, 25 Nos Dust
Bins and 5000 Pkts Paper
Serviette required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance
Procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,094.00 0.00

Pending
Implement
ation

2020-10-
21

2020-12-
09

2020-12-
23

 LK-MOH-200121-GO-RFQ
/ IT and Office Equipment
for health information
management center at
disaster preparedness and
response division and
Epidemiological unit for
strengthening surveillance
island wide.
 

IDA / 65950

Component 2:
Strengthening National and
Sub-national Institutions
for Prevention and
Preparedness

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 132,631.00 0.00

Pending
Implement
ation

2020-11-
03

2020-12-
22

2021-01-
05

 LK-MOH-200128-GO-RFQ
/ 19 Nos DSLR Cameras and
01 No Document Camera
for health information
management center at
disaster preparedness and
response division and
Epidemiological unit for
strengthening surveillance
island wide.
 

IDA / 65950

Component 2:
Strengthening National and
Sub-national Institutions
for Prevention and
Preparedness

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 10,526.00 0.00

Pending
Implement
ation

2020-11-
04

2020-12-
23

2021-01-
06

 LK-MOH-200132-GO-RFQ
/ 06 items of Audio and
Video Equipment and
accessories (Items list under
comments) required for
health information
management center at
disaster preparedness and
response division and
Epidemiological unit for
strengthening surveillance.
 

IDA / 65950

Component 2:
Strengthening National and
Sub-national Institutions
for Prevention and
Preparedness

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,432.00 0.00

Pending
Implement
ation

2020-10-
22

2020-12-
10

2020-12-
24

 LK-MOH-201167-GO-DIR
/ 25,000 Nos. Magnetic
Bead RNA and RT-qPCR Test
Kits (with Master Mix)
(Penta Base - TM Test Kits)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
750,000.00 0.00

Pending
Implement
ation

2020-10-
26

2020-10-
31

2020-11-
14

2020-11-
28

 LK-MOH-201169-GO-RFQ
/ 50,000 Nos Goggles for
Emergency Infectious
Condition
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 96,154.00 0.00

Pending
Implement
ation

2020-11-
09

2020-12-
14

2020-12-
28

 LK-MOH-201170-GO-RFQ
/ 5,000 Nos Personal
Protective Equipment (PPE)
Set
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 178,571.00 0.00

Pending
Implement
ation

2020-11-
03

2020-12-
08

2020-12-
22
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 LK-MOH-201171-GO-RFQ
/ 60,000 Nos Isolation gown
for Emergency Infectious
Condition
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 148,352.00 0.00

Pending
Implement
ation

2020-11-
03

2020-12-
08

2020-12-
22

 LK-MOH-201172-GO-RFQ
/ 50,000 Nos Protective
coverall   for Emergency
Infectious Condition
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 153,846.00 0.00

Under
Implement
ation

2020-11-
03

2020-10-
22

2020-12-
08

2020-12-
22

 LK-MOH-201174-GO-RFQ
/ 250000 Nos Shoe covers /
Boot covers for Emergency
Infectious Condition
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 178,571.00 0.00

Pending
Implement
ation

2020-11-
03

2020-12-
08

2020-12-
22

 LK-MOH-201175-GO-RFQ
/ 2,500,000 Nos Surgical
Face Masks
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 151,098.00 0.00

Pending
Implement
ation

2020-11-
03

2020-12-
08

2020-12-
22

 LK-MOH-201420-GO-RFB
/ 190,000 Isolation gown
for Emergency Infectious
Condition
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 467,033.00 0.00

Pending
Implement
ation

2020-11-
10

2020-11-
15

2020-12-
27

2021-01-
10

2021-01-
31

2021-03-
17

 LK-MOH-201421-GO-RFB
/ 200,000 Nos Protective
coverall   for Emergency
Infectious Condition
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 769,231.00 0.00

Pending
Implement
ation

2020-11-
10

2020-11-
15

2020-12-
27

2021-01-
03

2021-01-
24

2021-02-
23

 LK-MOH-201422-GO-RFB
/ 2,500,000 Nos Surgical
Face Mask
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 151,099.00 0.00

Pending
Implement
ation

2020-11-
10

2020-11-
15

2020-12-
27

2021-01-
03

2021-01-
24

2021-02-
23

 LK-MOH-201426-GO-RFB
/ 250,000 Nos Particulate
Respirator for Emergency
Infectious Condition
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 412,088.00 0.00

Pending
Implement
ation

2020-11-
10

2020-11-
15

2020-12-
27

2021-01-
03

2021-01-
24

2021-02-
23

 LK-MOH-201428-GO-RFQ
/ 100,000 Nos Particulate
Respirator for Emergency
Infectious Condition
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 164,835.00 0.00

Pending
Implement
ation

2020-10-
31

2020-12-
05

2020-12-
19

 LK-MOH-201544-GO-RFQ
/ 04 Items of House Hold
equipment  (6 Refrigerator
Single door) ( 3 Refrigerator
Double door , 2 Washing
machine, 12 TV(32")
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,769.00 0.00

Pending
Implement
ation

2020-11-
09

2020-12-
12

2020-12-
26

 LK-MOH-201644-GO-RFQ
/ Furniture required for new
infection disease building in
Kilinochchi
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 50,893.00 0.00

Under
Implement
ation

2020-11-
10

2020-10-
30

2020-12-
13

2020-12-
27

 LK-MOH-201645-GO-RFQ
/ 01 No Generator set for
new infections disease
hospital in Kilinochchi
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,978.00 0.00

Pending
Implement
ation

2020-11-
10

2020-12-
13

2020-12-
27

 LK-MOH-201646-GO-RFQ
/ 03 Units of Reverse
Osmosis systems plants for
new infections disease
hospital in Kilinochchi
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,593.00 0.00

Pending
Implement
ation

2020-11-
10

2020-12-
13

2020-12-
27

 LK-MOH-201647-GO-RFQ
/ 100 Nos Street Lamps
required for new infections
disease hospital in
Kilinochchi
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,198.00 0.00

Under
Implement
ation

2020-11-
10

2020-10-
30

2020-12-
13

2020-12-
27

 LK-MOH-201648-GO-RFQ
/ 02 Nos Dryers required for
new infections disease
hospital in Kilinochchi
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,297.00 0.00

Pending
Implement
ation

2020-11-
10

2020-12-
13

2020-12-
27

 LK-MOH-201649-GO-RFQ
/ Sound System required for
new infections disease
hospital in Kilinochchi
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,742.00 0.00

Under
Implement
ation

2020-11-
10

2020-10-
30

2020-12-
13

2020-12-
27

 LK-MOH-201650-GO-RFQ
/ 06 Nos Air Conditioners
(24,000 BTU) and 04 Nos Air
Conditioner Units (18,000
Btu) required for
Consultants quarters at the
new infections disease
hospital in Kilinochchi
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,341.00 0.00

Pending
Implement
ation

2020-11-
10

2020-12-
13

2020-12-
27

 LK-MOH-201651-GO-RFQ
/ Supply and Installation of
suitable
tele/visual/audio/online
communication facilities
with CCTV cameras at the
new infections disease
hospital in Kilinochchi.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,484.00 0.00

Pending
Implement
ation

2020-11-
23

2020-12-
26

2021-01-
09

 LK-MOH-201653-GO-RFQ
/ 12 Nos Led Monitors for
the new infections disease
hospital in Kilinochchi
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,429.00 0.00

Pending
Implement
ation

2020-11-
17

2020-12-
20

2021-01-
03

 LK-MOH-201853-GO-RFQ
/ Banner Stand for
Valikanda Covid patient
Center- Polonnaruwa DGH
(Advance Procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 129.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201854-GO-RFQ
/ 16 items of Assorted
items for partitioning of
Covid patient isolation
center at Welikanda Hospital
during Covid period
(Advance Proc.) (List as per
annex)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,673.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201855-GO-RFQ
/ 35  Assorted items for
fixing doors partitioning for
isolation at Welikanda
Hospital during Covid
period (Advance Proc.) (List
as per annex)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,068.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201856-GO-RFQ
/ 100 Nos Prifiler Sanitizer
required by Walikanda
Hospital during Covid
period (Advance Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,670.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201857-GO-RFQ
/ 11 associated items for
Electrical wiring for
Walikander Covid patient
center during Covid
period.(Advance Proc.) (List
attached)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 237.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201858-GO-RFQ
/ 07 hardware items
required by Walikanda Covid
patient Hospital during
Covid period.( List attached)
(Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,084.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201859-GO-RFQ
/ 05 items of cleaning
materials required by
Walikanda Covid patient
center during Covid period
(List attached) (Advance
Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,852.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201861-GO-RFQ
/ 03 items of disinfectants
required by Walikanda Covid
patient center List as per
annex) (Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,966.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201862-GO-RFQ
/ 07 Electrical consumables
required by Walikanda Covid
patient center during Covid
period. (List attached)
Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 152.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201864-GO-RFQ
/ 05 cleaning items required
by Walikanda Covid patient
center during Covid period
(List attached) (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,343.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201865-GO-RFQ
/ 30,000 Nos Shopping
bags & 50,000 Nos Grocery
Bags required by Walikanda
Covid patient center during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 599.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201866-GO-RFQ
/ 80,000 Nos Garbage bags
required by Walikanda Covid
patient center during Covid
period (Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,125.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201867-GO-RFQ
/ 09 Household Items
required by Walikanda Covid
patient center during Covid
period (liast attached
(Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,035.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-201869-GO-RFQ
/ 06 items of Hospital
Attires for Hospital staff
required by Welikanda Covid
patient center during Covid
period(List attached)
(Advance Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,901.00 0.00

Pending
Implement
ation

2020-11-
02

2020-11-
28

2020-12-
05

 LK-MOH-202150-GO-RFQ
/ 750 Check Bed Sheet
Cloths & 750 White Bed
Sheet Cloth required
Polonnaruwa DH during
Covid period, Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,139.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
30

2020-12-
07

 LK-MOH-202151-GO-RFQ
/ 55 Associated materials
for partitioning at
Polonnaruwa DH during
Covid period (List attached)
(Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,225.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
30

2020-12-
07

 LK-MOH-202152-GO-RFQ
/ 61 Plumbing and
associated items required
for Polonnaruwa DH during
Covid period. (List attached)
(Advance proc)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 763.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
30

2020-12-
07

 LK-MOH-202153-GO-RFQ
/ 33 Items of Paint,
Plumbing and associated
materials required for
Polonnaruwa DH during
Covid period. list attached)
(Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 411.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
30

2020-12-
07

 LK-MOH-202154-GO-RFQ
/ 37 Items of Hardware
materials required by
Polonnaruwa DH during
Covid period. (List attached)
(Advance proc)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 309.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
30

2020-12-
07

 LK-MOH-202155-GO-RFQ
/ 36 Items of Aluminum
petitioning materials and
other associated materials
required by Polonnaruwa DH
during Covid period. (List
attached) (Advance proc)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,416.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
30

2020-12-
07

 LK-MOH-202156-GO-RFQ
/ 40 mtrs 16mm Aluminum
Wire, 01 no 70 Amp MCBC
and 10 Nos 16x8 Lugs
required by Polonnaruwa DH
during Covid period.
(Advance proc)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 138.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
30

2020-12-
07

 LK-MOH-202157-GO-RFQ
/ 02 Nos Photocopy
Machines required by
Polonnaruwa DH during
Covid period. (Advance
proc)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,937.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
30

2020-12-
07

 LK-MOH-202159-GO-RFQ
/ 100 Nos Baskets, 50 Nos
Pillows, 50 Mosquito Nets
and 250 Mtrs white
Polythene required by
Polonnaruwa DH during
Covid period. (Advance
Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 207.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
30

2020-12-
07

 LK-MOH-202160-GO-RFQ
/ 100 Nos Multi Plug Base
required by Polonnaruwa DH
during Covid period.
(Advance Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 319.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
30

2020-12-
07

 LK-MOH-202161-GO-RFQ
/ Supply and installation of
03 Nos 12,000 BTU Air
Conditioners, 11 Nos
18,000 BTU Air
Conditioners, 08 Nos
24,000 BTU Air
Conditioners and 7 Nos
36,000 BTU air Conditioners
required by Walikanda
treatment Polonnaruwa DH
during Covid period.
(Advance Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,374.00 0.00

Pending
Implement
ation

2020-11-
04

2020-11-
30

2020-12-
07

 LK-MOH-202363-GO-RFQ
/ 06 nos Working
Cupboards  and 05 Nos
Towel Racks required by
Polonnaruwa DH during
Covid period (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,457.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202364-GO-RFQ
/ 30 nos Tables, 30 Nos
Almirahs, 20 Nos Bok Racks,
10 Nos Shoe Racks and 03
Nos Mirrors required by
Polonnaruwa DH during
Covid period (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,005.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202365-GO-RFQ
/ 60 Ltrs Emulsion paints,
60Ltrs Weather Guard Paints
and 100 nos Sand Papers
required by Polonnaruwa DH
during Covid period
(Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 578.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202366-GO-RFQ
/ 20 Nos Stand Fans and 30
Nos Civiling Fans required
by Polonnaruwa DH during
Covid period (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,923.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202367-GO-RFQ
/ 25 Nos Shopping Trolleys
required by Polonnaruwa DH
during Covid period
(Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,740.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202368-GO-RFQ
/ 200 Nos Pillow Cases, 60
Pairs Half Shoes and 03 Nos
Carrot Beaters required by
Polonnaruwa DH during
Covid period (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 709.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202369-GO-RFQ
/ 50Nos Shavers and 300
Nos Toilet Bowl Cleaners
required by Polonnaruwa DH
during Covid period
(Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 221.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202370-GO-RFQ
/ 10Nos Industrial Fans
required by Polonnaruwa DH
during Covid period
(Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 841.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202371-GO-RFQ
/ 06 Items of Electrical
consumables required by
Polonnaruwa DH during
Covid period (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 978.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202372-GO-RFQ
/ 04 items of electrical
consumables required by
Polonnaruwa DH during
Covid period. (Advance
proc,)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 751.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08
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 LK-MOH-202373-GO-RFQ
/ 60 Items of Hardware
materials required for
patient treatment centers
required by Polonnaruwa DH
during Covid period.(List
attached) (Advance proc,)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,381.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202374-GO-RFQ
/ 42 items of Hardware
materials required for
patient treatment centers
required by Polonnaruwa DH
during Covid period.(As per
attached list) (Advance
proc,)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,531.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202375-GO-RFQ
/ 9 items of Electrical
consumables for patient
treatment centers  required
by Polonnaruwa DH during
Covid period.(As per
attached list) (Advance
proc,)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 440.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202376-GO-RFQ
/ 24 items of Hardware
materials for patient
treatment centers  required
by Polonnaruwa DH during
Covid period.(As per
attached list) (Advance
proc,)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 429.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202377-GO-RFQ
/ 10Nos Desktop
Computers for patient
treatment centers  required
by Polonnaruwa DH during
Covid period.(As per
attached list) (Advance
proc,)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,484.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202379-GO-RFQ
/ 05 items of Electrical
consumables required by
Polonnaruwa DH during
Covid period (List attached).
(Advance proc,)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 907.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202380-GO-RFQ
/ 12 items of Electrical
consumables required by
Polonnaruwa DH during
Covid period. (List attached)
(Advance Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 520.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202381-GO-RFQ
/ 13 items of plumbing
consumables required by
Polonnaruwa DH during
Covid period. (List attached)
(Advance Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 297.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202382-GO-RFQ
/ 12 Items of Pain and
Painting materials required
by Polonnaruwa DH during
Covid period. (List attached)
(Advance Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 228.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202383-GO-RFQ
/ 11 items of Electrical
consumables required by
Polonnaruwa DH during
Covid period. (Last attached)
(Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,513.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202384-GO-RFQ
/ 03 Nos Transport
Ventilators required by
Polonnaruwa DH during
Covid period. (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,060.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202385-GO-RFQ
/ 20 Nos Digital Blood
Pressure Meters required by
Polonnaruwa DH during
Covid period. (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 663.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202386-GO-RFQ
/ 12 items of PCR testing
Consumables (List attached)
required by Polonnaruwa DH
during Covid period.
(Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,268.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202387-GO-RFQ
/ 03 Nos ICU Ventilators
required by Polonnaruwa DH
during Covid period
(Advance Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 49,450.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202388-GO-RFQ
/ 01 No Bio Safety Cabinet
(Double use) required by
Polonnaruwa DH during
Covid period (Advance
Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,791.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202389-GO-RFQ
/ 01 no Sealed Bucket Safety
Cabinet Centrifuge required
by Polonnaruwa DH during
Covid period. (advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,862.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202390-GO-RFQ
/ 05 Parts of Hematology
Analyzer required by
Polonnaruwa DH during
Covid period. (Advance
Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 17,582.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202391-GO-RFQ
/ 01 No Portable Digital X-
Ray Machine required by
Polonnaruwa DH during
Covid period. (Advance
Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 54,670.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202392-GO-RFQ
/ 03 Nos transport
Ventilators required by
Polonnaruwa DH during
Covid period. (Advance
Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,504.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202393-GO-RFQ
/ 02 Nos ECG machines
required by Polonnaruwa DH
during Covid period.
(Advance procurement)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,495.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202414-GO-RFQ
/ 06 Nos Defibrillators
required by Plonnaruwa DH
during Covid period.
(Advance Proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,504.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202415-GO-RFQ
/ 50 Nos Stethoscopes
required during Covid
period by Polonnaruwa
DGH. (Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,332.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202417-GO-RFQ
/ 100 Nos Blood Pressure
Apparatus required during
Covid period by
Polonnaruwa DGH. (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,044.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202419-GO-RFQ
/ 10Nos Infrared
Thermometers required by
Polonnaruwa DH during
Covid period. (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 975.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202420-GO-RFQ
/ 10 Nos Suction Apparatus
- double Jar required by
Polonnaruwa DH during
Covid period. (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,401.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202421-GO-RFQ
/ 01 No Portable RO Plant
required by Polonnaruwa DH
during Covid period.
(Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,473.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202422-GO-RFQ
/ 08 Nos Bi-PAP  required
during Covid period by
Polonnaruwa DGH (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 51,868.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202423-GO-RFQ
/ 05 Nos ICU Beds  required
during Covid period by
Polonnaruwa DGH (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 13,695.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202424-GO-RFQ
/ Supply and Installation of
AC Plant and Ventilator unit
during Covid period by
Polonnaruwa DGH. (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 41,717.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202425-GO-RFQ
/ 100 Nos Overhead Tables
required during Covid
period by Polonnaruwa
DGH. (Advance proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,011.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202427-GO-RFQ
/ 04 Nos Video
Laryngoscope required
during Covid period by
Polonnaruwa DGH. (Advance
proc.)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 13,077.00 0.00

Pending
Implement
ation

2020-11-
05

2020-12-
01

2020-12-
08

 LK-MOH-202429-GO-RFQ
/ 14 Items of materials
required for Fencing work at
Covid 19 Patient Treatment
Center. (List Attached)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 25,259.00 0.00

Pending
Implement
ation

2020-11-
10

2020-12-
13

2020-12-
27

 LK-MOH-203382-GO-DIR
/ 20 Nos Medical Air 47 Ltr
Standard Cylinders and 02
Nos Nitrous 47Ltrs Standard
Cylinders
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,133.00 0.00

Pending
Implement
ation

2020-11-
17

2020-12-
20

2021-01-
03

 LK-MOH-203405-GO-RFQ
/ 10 Nos Chairs, 14 Nos
Office Cupboard (with racks
& Glass doors)and 01 No
Cupboard with locker for
Mental Health Directorate.
(Grant)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,679.00 0.00

Under
Implement
ation

2020-11-
24

2020-12-
16

2020-12-
29

2021-01-
28

 LK-MOH-203411-GO-RFQ
/ 10Items of IT and Office
equipment for Mental Heath
Directorate. (Grant)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 33,191.00 0.00

Pending
Implement
ation

2020-11-
24

2020-12-
29

2021-01-
28

 LK-MOH-203439-GO-RFB
/ Desktop Computers with
UPS 1363 Nos, Low end
Multi function Photocopier
1353 Nos, Laptop  34 Nos
Multimedia Projector 13 Nos
and Portable Hard Disc 2 TB
05 Nos for Epidemiology
unit , NIHS , 982 hospitals in
all districts for disaster
management
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 1,886,423.00 0.00

Pending
Implement
ation

2020-11-
12

2020-11-
17

2020-12-
08

2020-12-
22

2021-01-
19

2021-03-
20

 LK-MOH-203455-GO-RFQ
/ Supply, Installation,
Testing and commissioning
of 12 Items of Audio Visual
Equipment for Health
Promotion Bureau. (Grant)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 38,162.00 0.00

Under
Implement
ation

2020-11-
24

2020-11-
19

2021-01-
19

2021-07-
18

 LK-MOH-199380-GO-RFQ
/ IT and Office equipment to
improve the surveillance
system
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 264,806.00 0.00 Canceled 2020-11-

01
2020-11-

22
2020-11-

29

 LK-MOH-203576-GO-RFB
/ Supply and Installation of
10 Nos Multi Para Monitors
(Basic)  at General Hospital,
Badulla during Covid period
wave 1(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 11,622.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203577-GO-RFB
/ Supply and installation of
03 Nos Multipara Monitors
(ICU) for General Hospital,
Badulla during Covid period
wave 1. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 53,514.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203578-GO-RFB
/ Supply and Installation of
01 No Ultra sound Scanner
required by General
Hospital, Badulla during
Covid period wave 1
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 53,243.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203579-GO-RFB
/ Supply and Installation of
02 Nos Patient Warmers are
required by General
Hospital, Badulla during
Covid period wave 1
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 3,351.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203580-GO-RFB
/ 10 Nos portable Suckers
are required by General
Hospital, Badulla during
Covid period wave 1.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 9,719.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203582-GO-RFB
/ 02 Nos Defibrillators
required by General
Hospital, Badulla during
Covid period wave 1.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 9,568.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203583-GO-RFB
/ 02 Nos ECG machines
required by General
Hospital, Badulla during
Covid period wave 1.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 1,297.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203584-GO-RFB
/ 01 Unit X-Ray mobile
Machine required by General
Hospital, Badulla during
Covid period wave 1.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 24,541.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203585-GO-RFB
/ Supply & installation of
central Monitoring  system
with 03 Nos of ICU
Multipara Monitors required
by General Hospital, Badulla
during Covid period wave 1
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 53,514.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203587-GO-RFB
/ Supply &  Installation of  0
No Ultra Sound scanner Gyn
& Obs. required by General
Hospital, Badulla during
Covid period wave 1
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 37,838.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203588-GO-RFB
/ Supply and Installation of
02 Nos Bio Safety Cabinet -
Class ii A required by
General Hospital, Badulla
during Covid period wave 1
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 15,178.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203589-GO-RFB
/ Supply and Installation of
01 No Real Time PCR
Machine required by General
Hospital, Badulla during
Covid period wave 1
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 21,622.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203590-GO-RFB
/ Supply and Installation of
01 No PCR Hood  required
by General Hospital, Badulla
during Covid period wave 1
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 4,222.00 0.00

Pending
Implement
ation

2020-11-
07

2020-11-
12

2020-12-
24

2021-01-
23

2021-02-
27

2021-08-
26

 LK-MOH-203643-GO-RFQ
/ 05 Nos Micro Pipets
required by General
Hospital, Badulla during
Covid period wave 1
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,189.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
08

2021-07-
07

 LK-MOH-203642-GO-RFQ
/ PCR Reagent required by
General Hospital, Badulla
during Covid period wave 1.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,946.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
08

2021-07-
07
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 LK-MOH-203644-GO-RFQ
/ PCR Reagents required by
General Hospital, Badulla
during Covid period wave 1.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,862.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
08

2021-07-
07

 LK-MOH-203645-GO-RFQ
/ Supply and Installation of
Micro Centrifuge required
by General Hospital, Badulla
during Covid period wave 1.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,649.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
08

2021-07-
07

 LK-MOH-203646-GO-RFQ
/ 01 No. Heat Block
required by General
Hospital, Badulla during
Covid period wave 1.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 438.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
08

2021-07-
07

 LK-MOH-203647-GO-RFQ
/ 783 Nos Overall Kits
required by General
Hospital, Badulla during
Covid period wave 1.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,399.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
08

2021-07-
07

 LK-MOH-203648-GO-RFQ
/ 10 Nos Infrared
Thermometers required by
General Hospital, Badulla
during Covid period wave 1.
(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,000.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
08

2021-07-
07

 LK-MOH-203654-GO-RFQ
/ 40 Nos Sink (Large), 35 Kg
12mm Wire, 30 Nos Welding
Cross, 100 Nos Stop Vane
and 25 Nos Swan Nec Taps
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,951.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203655-GO-RFQ
/ 12 Items of Plumbing
materials required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,331.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203656-GO-RFQ
/ 06 Items of Plumbing
materials required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 446.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203657-GO-RFQ
/ 500 Nos 7 x 10 Garbage
Bags and 6,000 Packets of
Paper Serviette required for
Anuradhapura Teaching
Hospital during Covid
period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,065.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203658-GO-RFQ
/ 14 Items of Aluminum
Bars and accessories
required for partitioning
works for Anuradhapura
Teaching Hospital during
Covid period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 740.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203660-GO-RFQ
/ 32 Items of Aluminium
Bars &  Accessories
Required for Partitioning &
Assorted items for wiring
required for Anuradhapura
Teaching Hospital during
Covid period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,653.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203661-GO-RFQ
/ 16 Associated items for
wiring (List attached)
required for Anuradhapura
Teaching Hospital during
Covid period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,699.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203662-GO-RFQ
/ 12 Items of Aluminium
associated items for
partitioning work required
for Anuradhapura Teaching
Hospital during Covid
period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 598.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203664-GO-RFQ
/ 35 Items of Aluminium
Bars and Accessories for
partitioning required for
Anuradhapura Teaching
Hospital during Covid
period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,148.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203665-GO-RFQ
/ 400 Mtrs Poplin cloth, 500
Nos Baby Pampas, 200 Nos
1/2 aplastic pins, 25 Nos
Mop Buckets, 30 Nos Plastic
wash basin (Medium), 200
Nos 2'' binding tape, 1000
Nos Transparent sheet ,300
Mtrs 1/2 Elastic, 25 Nos
Plastic dual pane required
for Anuradhapura
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,832.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203666-GO-RFQ
/ 14 Items of Aluminium
Bars and accessories for
Partitioning (List Attached)
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,239.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203667-GO-RFQ
/ 65 Nos Elbow Taps and 05
Nos Large Sinks required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,132.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203668-GO-RFQ
/ 18 Items of Aluminium
fittings and accessories (List
Attached) required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 893.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203669-GO-RFQ
/ 23 associated Items of
Electrical wiring (List
attached) required for
Anuradhapura Teaching
Hospital during Covid
period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 440.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203670-GO-RFQ
/ 32 Items of Aluminium
fittings and accessories (List
attached) required for
Anuradhapura Teaching
Hospital during Covid
period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,326.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203671-GO-RFQ
/ 11 Items of Hardware
items & fittings (List
attached) required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 208.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203672-GO-RFQ
/ 16 Items of Hardware
items & fittings (List
attached) required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,691.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203673-GO-RFQ
/ 52 Items of Hardware
items & fittings (List
attached) required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,992.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203674-GO-RFQ
/ 09 Items of Hardware
items & fittings (List
attached) required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 593.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203675-GO-RFQ
/ 1000 Nos Bar Soap, 1,000
Nos Hand Wash, 150 Nos
Surfexel (1 Kg)  and 200
Nos Washing Powder (1Kg)
required for Anuradhapura
Teaching Hospital during
Covid period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,105.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203693-GO-RFQ
/ 09 Items of Hardware
materials (List
attached)required for
Anuradhapura Teaching
Hospital during Covid
period.(Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 242.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203694-GO-RFQ
/ 09 items of Stationery and
other items (List attached)
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 216.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203696-GO-RFQ
/ 08 Lengths 4" PVC Pipe,15
Lengths 2"PVC Pipe, 08 Nos
Plan Sockets 2", 01 no 4" T-
Sockets and 500ml Slone
Glue required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 473.00 0.00

Pending
Implement
ation

2020-11-
13

2021-01-
01

2021-01-
15

 LK-MOH-203720-GO-RFQ
/ 5X3 Stand Board 15
Nos,12x8 Board 02 Nos,
6x4 Board 3 Nos, and 1.5x2
Banner 14 Nos required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,547.00 0.00

Pending
Implement
ation

2020-11-
14

2021-01-
02

2021-01-
16

 LK-MOH-203722-GO-RFQ
/ 41 Items of partitioning
related items (List attached)
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,339.00 0.00

Pending
Implement
ation

2020-11-
14

2021-01-
02

2021-01-
16

 LK-MOH-203723-GO-RFQ
/ 10 Items of Partitioning
related items (List attached)
required for Anuradhapura
Teaching Hospital during
Covid period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 323.00 0.00

Pending
Implement
ation

2020-11-
14

2021-01-
02

2021-01-
16

 LK-MOH-203724-GO-RFQ
/ 33 Items of Partitioning
related materials (List
attached) required for
Anuradhapura Teaching
Hospital during Covid
period. (Advance)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,908.00 0.00

Pending
Implement
ation

2020-11-
14

2021-01-
02

2021-01-
16

 LK-MOH-203741-GO-RFQ
/ 1,500 Nos Patient Beds
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 162,162.00 0.00

Under
Implement
ation

2020-12-
01

2020-11-
04

2020-12-
27

2021-01-
03

 LK-MOH-203748-GO-RFQ
/ 1,500 Nos Mattresses
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,432.00 0.00

Under
Implement
ation

2020-11-
30

2020-12-
02

2020-12-
26

2021-01-
02

 LK-MOH-203750-GO-RFQ
/ 1,500 Nos Pillows, 4,500
Nos Pillow Cases and 4,500
Nos Bed Sheets
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 40,951.00 0.00

Pending
Implement
ation

2020-11-
30

2020-12-
26

2021-01-
02

 LK-MOH-203805-GO-RFQ
/ Supply and installation of
3 Nos CCTV systems for
Bandarawela
,Bogahakumbura & Uraniya
Hospitals Badulla DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,730.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-203810-GO-RFQ
/ Supply of essential
building materials for
renovation and modification
of the hospital at
Ambalangoda DH-Galle
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,322.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-203823-GO-RFQ
/ Supply of essential
building materials for
renovation and modification
of the hospital at
Karandeniya DH Galle
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 22,703.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-203835-GO-RFQ
/ Supply and Installation of
CCTV system at
Vidaththalthivu Mannar DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,108.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-203937-GO-RFQ
/ Supply & Installation of 4
Nos CCTV systems for
Padhiyathalawa , Palamunai
, Karadiyanaru ,
Eachchilampattu, Eastern
Province
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 15,135.00 0.00

Under
Implement
ation

2020-12-
05

2020-12-
10

2021-01-
30

2021-07-
29

 LK-MOH-203938-GO-RFQ
/ Supply & Installation of 4
Nos PABX systems for
Padhiyathalawa , Palamunai
, Karadiyanaru ,
Eachchilampattu, Eastern
Province
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 19,459.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-203939-GO-RFQ
/ Supply of material for
Essential modification to
establish Covid-19 ward at
DH Weligama, Sothern
Province
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 29,189.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-203940-GO-RFQ
/ Essential items required
for renovations of MS
quarters for covid +
patients at Kamburuoitiya
BH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,811.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-203941-GO-RFQ
/ Supply of material for
Essential modification to
establish Covid-19 ward at
DH Dickwella
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,634.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-203943-GO-RFQ
/ Supply of material for
Essential modification to
establish Covid-19 ward at
DH Ambalantota
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,486.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-203950-GO-RFQ
/ Supply of Hospital Attia
for Kegalla DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,812.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-203967-GO-RFQ
/ installation of CCTV
system at special Isolation
unit DH A Kithulgala and
Beligala
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,811.00 0.00

Under
Implement
ation

2020-12-
05

2020-10-
21

2021-01-
30

2021-07-
29

 LK-MOH-203970-GO-RFQ
/ Supply and installation of
sound system at DGH
Ampara
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,703.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
07

2021-01-
21

 LK-MOH-203972-GO-RFQ
/ Supply and Installation of
Industrial Washing Machine
at Ampara DGH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,432.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
07

2021-01-
21

 LK-MOH-203974-GO-RFQ
/ Supply and Installation of
CCTV system at Ampara
DGH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,216.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29
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 LK-MOH-203994-GO-DIR
/ The TONI-IV, The
Wechsler Adult Intelligence
Scale fourth edition, The
Repeatable Battery for
Neuropsychological
Assessment and The LOTCA
and LOTCA-G tools are
required by Collage of
Psychiatric
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
3,233.73 0.00

Pending
Implement
ation

2020-11-
30

2020-12-
05

2021-01-
09

2021-07-
08

 LK-MOH-203998-GO-DIR
/ The Neuropsychiatry unit
Cognitive Assessment tool
required by Collage of
Psychiatric
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
164.95 0.00

Pending
Implement
ation

2020-11-
30

2020-12-
05

2021-01-
09

2021-07-
08

 LK-MOH-204011-GO-RFQ
/ Development,
Establishment and
Maintenance of  of 60 Nos
of Bill Boards in  island wide
required by Family Health
Bureau.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 28,541.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-205320-GO-RFQ
/ supply of building material
for improving
Agunukolapalessa
agriculture school to be
converted  as intermediate
care center
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,730.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-205331-GO-RFQ
/ Supply and Installation of
of Communication  and
CCTV System at Buttala DH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,108.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-205339-GO-DIR
/ Reagents for fully
automated nucleic acid
extractors reagents for fully
automated nucleic acid
extractors.
Maxwell RSC x 2000 kits
(228,000 Reactions)
BGI x 150,000 reactions
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,297,297.00 0.00

Pending
Implement
ation

2020-11-
30

2020-12-
05

2021-01-
09

2021-07-
08

 LK-MOH-205340-GO-DIR
/ BGI extraction kits ( the
requirement is 108 Boxes
(180,000 reactions) for the
machine at CEBH-
Mulleriyawa):
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
594,595.00 0.00

Pending
Implement
ation

2020-11-
30

2020-12-
05

2021-01-
09

2021-07-
08

 LK-MOH-205341-GO-DIR
/ Roche magNa pure 96
system extraction kit for BIA
three months requirement
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
583,784.00 0.00

Pending
Implement
ation

2020-11-
30

2020-12-
05

2021-01-
09

2021-07-
08

 LK-MOH-205520-GO-RFQ
/ Urgently required medical
equipment -digital BP
apparatus ,pulse oximeter ,
nebulizer ,ECG,IR
thermometer, CTG, Hand
Held doppler for treatment
center (annex 1)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 140,541.00 0.00

Pending
Implement
ation

2020-12-
05

2021-01-
30

2021-07-
29

 LK-MOH-205727-GO-RFB
/ Urgently required medical
equipment - ICU bed and
HDU bed (annex 1)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 243,243.00 0.00

Pending
Implement
ation

2020-11-
30

2020-12-
05

2021-01-
16

2021-02-
15

2021-03-
22

2021-09-
18

 LK-MOH-205544-GO-RFQ
/ 30 Nos Sawing machines
for Mental Health
Rehabilitation units island
wide
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,865.00 0.00

Pending
Implement
ation

2020-12-
08

2021-02-
02

2021-08-
01

 LK-MOH-205546-GO-RFQ
/ 02 Nos Exercise and
fitness machine for Mental
Health Rehabilitation units
island wide
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,081.00 0.00

Pending
Implement
ation

2020-12-
08

2021-02-
02

2021-08-
01

 LK-MOH-205633-GO-RFQ
/ Procurement of Paint
Items for quarantine and
patient management
centers.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 105,028.00 0.00

Under
Implement
ation

2020-12-
13

2020-12-
01

2021-01-
08

2021-01-
15

 LK-MOH-205634-GO-RFQ
/ Procurement of Septic
Tanks for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 25,722.00 0.00

Under
Implement
ation

2020-12-
13

2020-12-
01

2021-01-
08

2021-01-
15

 LK-MOH-205635-GO-RFQ
/ Procurement of Tools for
quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,719.00 0.00

Under
Implement
ation

2020-12-
13

2020-12-
02

2021-01-
08

2021-01-
15

 LK-MOH-205636-GO-RFQ
/ Procurement of Plywood
Sheets for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 123,611.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
02

2021-01-
15

2021-01-
22

 LK-MOH-205637-GO-RFQ
/ Procurement of Yard Items
for quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 137,396.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
01

2021-01-
15

2021-01-
22

 LK-MOH-205638-GO-RFQ
/ Procurement of Cement
for quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 97,233.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
01

2021-01-
15

2021-01-
22

 LK-MOH-205640-GO-RFQ
/ Procurement of Tile Items
for quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 190,236.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
01

2021-01-
15

2021-01-
22

 LK-MOH-205642-GO-RFQ
/ Procurement of Sanitary
Fittings for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 87,095.00 0.00

Pending
Implement
ation

2020-12-
20

2021-01-
15

2021-01-
22

 LK-MOH-205643-GO-RFQ
/ Procurement of Timber for
quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 134,311.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
06

2021-01-
15

2021-01-
22

 LK-MOH-205644-GO-RFQ
/ Procurement of Sandwich
Panel Items (Zn/Al Sheets)
and GI Corrugated Sheets
for quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 186,059.00 0.00

Pending
Implement
ation

2020-12-
20

2021-01-
15

2021-01-
22

 LK-MOH-205645-GO-RFQ
/ Procurement of Electrical
Wires for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 198,879.00 0.00

Pending
Implement
ation

2020-12-
20

2021-01-
15

2021-01-
22

 LK-MOH-205646-GO-RFQ
/ Procurement of Fans &
Lighting Items for
quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 89,894.00 0.00

Pending
Implement
ation

2020-12-
20

2021-01-
15

2021-01-
22

 LK-MOH-205648-GO-RFQ
/ Procurement of Electrical
Items for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 141,277.00 0.00

Pending
Implement
ation

2020-12-
20

2021-01-
15

2021-01-
22

 LK-MOH-205649-GO-RFQ
/ Procurement of Hardware
Items for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 19,063.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
11

2021-01-
15

2021-01-
22

 LK-MOH-205651-GO-RFQ
/ Procurement of Concrete
Nails for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 49,426.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
02

2021-01-
15

2021-01-
22

 LK-MOH-205652-GO-RFQ
/ Procurement of Steel items
for quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 142,635.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
01

2021-01-
15

2021-01-
22

 LK-MOH-205654-GO-RFQ
/ Procurement of Aluminium
Items for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 199,437.00 0.00

Pending
Implement
ation

2020-12-
20

2021-01-
15

2021-01-
22

 LK-MOH-205656-GO-RFQ
/ Procurement of P.V.C.
Pipes for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 181,045.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
09

2021-01-
15

2021-01-
22

 LK-MOH-205657-GO-RFQ
/ Procurement of Plumbing
Items for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 44,065.00 0.00

Pending
Implement
ation

2020-12-
20

2021-01-
15

2021-01-
22

 LK-MOH-205658-GO-RFQ
/ Procurement of Water
Tanks for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,066.00 0.00

Pending
Implement
ation

2020-12-
20

2021-01-
15

2021-01-
22

 LK-MOH-205659-GO-RFQ
/ Procurement of Mattress
for quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 107,099.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
01

2021-01-
15

2021-01-
22

 LK-MOH-205660-GO-RFQ
/ Procurement of Sanitary
Items for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 128,785.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
05

2021-01-
15

2021-01-
22

 LK-MOH-205663-GO-RFQ
/ Procurement of Furniture
for quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 114,476.00 0.00

Pending
Implement
ation

2020-12-
20

2021-01-
15

2021-01-
22

 LK-MOH-205666-GO-RFQ
/ Procurement of Glass and
Porcelain Items for
quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 87,168.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
01

2021-01-
15

2021-01-
22

 LK-MOH-205667-GO-RFQ
/ Procurement of Cutlery
Sets for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 20,404.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
02

2021-01-
15

2021-01-
22

 LK-MOH-205672-GO-RFQ
/ Procurement of Bedding
Items for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 172,571.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
01

2021-01-
15

2021-01-
22

 LK-MOH-205674-GO-RFQ
/ Procurement of Mosquito
Nets for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 44,306.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
01

2021-01-
15

2021-01-
22

 LK-MOH-205675-GO-RFQ
/ Procurement of Bed Iron
Single (Frames with Bases)
for quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 162,446.00 0.00

Pending
Implement
ation

2020-12-
20

2021-01-
15

2021-01-
22

 LK-MOH-205676-GO-RFQ
/ Procurement of Spray
Machines for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 69,958.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
01

2021-01-
15

2021-01-
22

 LK-MOH-205677-GO-RFQ
/ Washing Machines, Rice
Steamers, LED TV, Water
Boilers & Pumps, Coconut
Scrappers, Weighing Scales
& other household Items)
for quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 159,854.00 0.00

Under
Implement
ation

2020-12-
20

2021-05-
03

2021-01-
15

2021-01-
22

 LK-MOH-205678-GO-RFQ
/ Procurement of
Communication items for
quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 44,240.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
05

2021-01-
15

2021-01-
22

 LK-MOH-205679-GO-RFQ
/ Procurement of Kitchen
items for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 71,706.00 0.00

Under
Implement
ation

2020-12-
20

2021-05-
16

2021-01-
15

2021-01-
22

 LK-MOH-205680-GO-RFQ
/ Procurement of Stationary
Items for quarantine and
patient management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 19,829.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
02

2021-01-
15

2021-01-
22

 LK-MOH-205681-GO-RFQ
/ Procurement of Portable
Washrooms for quarantine
and patient management
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 40,000.00 0.00

Under
Implement
ation

2020-12-
20

2021-05-
16

2021-01-
15

2021-01-
22

 LK-MOH-205682-GO-RFQ
/ Procurement of
Generators for quarantine
and patient management
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 127,176.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
11

2021-01-
15

2021-01-
22

 LK-MOH-205683-GO-RFQ
/ Procurement of Plastic
Tables, Chairs and other
Items (Dust Bins, Buckets,
Cans, etc) for use of
quarantine and patient
management centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 97,513.00 0.00

Under
Implement
ation

2020-12-
20

2021-05-
16

2021-01-
15

2021-01-
22

 LK-MOH-205686-GO-RFQ
/ Procurement of Fire
Extinguishers for quarantine
and patient management
centers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,833.00 0.00

Under
Implement
ation

2020-12-
20

2021-12-
02

2021-01-
15

2021-01-
22

 LK-MOH-205690-GO-RFQ
/ Supply of materials for
covered way at Kahagolla
Intermediate Center
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,703.00 0.00

Pending
Implement
ation

2020-12-
20

2021-01-
15

2021-01-
22

 LK-MOH-205694-GO-RFQ
/ IT and Office equipment
required for strengthening
COVI 19 related risk
communication through
HPB, District counter parts
and hospitals  (Annex 2)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 119,611.00 0.00

Pending
Implement
ation

2020-12-
27

2021-01-
22

2021-02-
21

 LK-MOH-205696-GO-RFQ
/ Furniture required for
strengthening COVI 19
related risk communication
through HPB, District
counter parts and hospitals
Annex 2
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,924.00 0.00

Pending
Implement
ation

2020-12-
27

2021-01-
22

2021-02-
21

 LK-MOH-205697-GO-RFQ
/ Stationery items required
for strengthening COVI 19
related risk communication
through HPB, District
counter parts and hospitals
Annex 2
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,870.00 0.00

Pending
Implement
ation

2020-12-
27

2021-01-
22

2021-02-
21

 LK-MOH-205733-GO-RFQ
/ Supply ,Installation and
Commissioning of CCTV
system for patient
surveillance in NIID
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 11,273.00 0.00

Pending
Implement
ation

2020-12-
14

2021-02-
08

2021-08-
07

 LK-MOH-203403-GO-RFQ
/ 08 Items of Kitchen
Equipment for Mental Heath
directorate (Grant)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,622.00 0.00

Under
Implement
ation

2020-11-
24

2020-12-
02

2020-12-
29

2021-01-
28

 LK-MOH-203392-GO-RFQ
/ 05 Nos Guitars, 05 Nos
Keyboards, 20 Nos
Tambourine, 20Nos Congo
and 20Nos Maraca Pairs for
Directorate of Mental Health
.(Grant)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,108.00 0.00

Pending
Implement
ation

2020-11-
24

2020-12-
29

2021-01-
28

 LK-MOH-203389-GO-RFQ
/ 06 Type of Sports items
for Directorate of Mental
Health (Grant)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,535.00 0.00

Pending
Implement
ation

2020-11-
24

2020-12-
29

2021-01-
28

 LK-MOH-205501-GO-UN /
Supply of Bio Medical
Equipment, 14 Nos
Automated RNA Extractors,
Equipment for 5 Molecular
Laboratories and Installation
of Laboratory Information
Management System (LIMS)
through UNOP procurement
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Prior UN Agencies

(Direct) Direct
 

6,613,385.00 0.00
Pending
Implement
ation

2020-12-
28

2021-01-
02

2021-02-
06

2021-08-
05
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 LK-MOH-207175-GO-RFQ
/ Supply and Installation of
central air-conditioner
system with Hepa filters for
COVID ICU and HDU at BH
Marawila
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 48,649.00 0.00

Pending
Implement
ation

2020-12-
19

2021-01-
30

2021-03-
01

 LK-MOH-207182-GO-RFQ
/ Supplying medical gas and
fire extinguishes for
Marawila BH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,217.00 0.00

Pending
Implement
ation

2020-12-
19

2021-01-
30

2021-03-
01

 LK-MOH-207185-GO-RFQ
/ Supply and Installation of
Generator set for Marawila
BH
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,622.00 0.00

Pending
Implement
ation

2020-12-
19

2021-01-
30

2021-03-
01

 LK-MOH-207211-GO-RFQ
/ 50 Nos Hand held public
address systems for risk
communication at estate
and urban areas
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 13,514.00 0.00

Pending
Implement
ation

2020-12-
26

2021-02-
07

2021-02-
21

 LK-MOH-207213-GO-RFQ
/ 65 Nos Suction apparatus
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 70,270.00 0.00

Pending
Implement
ation

2020-12-
27

2021-02-
08

2021-02-
22

 LK-MOH-207585-GO-RFQ
/ Purchasing Two mobile
toilets, one fiber glass
mobile shower unit and 10
paddle sink ,3 shower
heater with pressure
pump for Warallawatta
Yakkakala intermediate
Covid Center
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,162.00 0.00

Pending
Implement
ation

2020-12-
27

2021-02-
08

2021-02-
22

 LK-MOH-207586-GO-RFQ
/ 336 Nos Stand fan , 119
Nos Double door
refrigerator, 136 Nos
Washing
 machine 10 kg , 247 Nos
Electric kettles  and 159 Nos
Television 42"
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 183,784.00 0.00

Pending
Implement
ation

2020-12-
27

2021-02-
08

2021-02-
22

 LK-MOH-207594-GO-RFQ
/ Procurement of telephone
and  network cables and
accessories for
improvement and extension
of 1926 Help Line
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,322.00 0.00

Under
Implement
ation

2020-12-
27

2021-01-
01

2021-02-
08

2021-02-
22

 LK-MOH-207596-GO-RFQ
/ Conference Table 01,
Metal Chairs 04, Office
cupboard 01, Filing Rack
01, Book Shelf  01
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 541.00 0.00

Pending
Implement
ation

2020-12-
27

2021-02-
08

2021-02-
22

 LK-MOH-207613-GO-RFQ
/ Supply , installation and
commissioning 01 Unit of
500 KVA Diesel Generator
for Base Hospital Marawila
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 135,135.00 0.00

Pending
Implement
ation

2020-12-
27

2021-02-
21

2021-03-
23

 LK-MOH-207656-GO-RFQ
/ Procurement of License
package of  Adobe Creative
Suite for 03 computers for
two years for Health
Promotion Bureau.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,622.00 0.00

Pending
Implement
ation

2020-12-
27

2021-02-
21

2021-08-
20

 LK-MOH-208776-GO-DIR
/ 100,000 Nos of KN 95
Face Masks
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
51,892.00 0.00

Pending
Implement
ation

2020-12-
15

2020-12-
20

2021-01-
10

2021-01-
25

 LK-MOH-208778-GO-RFQ
/ 400,000 Nos  KN 95 Face
Masks
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 189,190.00 0.00

Under
Implement
ation

2020-12-
20

2020-12-
22

2021-02-
07

2021-02-
22

 LK-MOH-210720-GO-RFQ
/ Supply of material for
Essential modification to
establish Covid-19 ward at
Nilwala education center
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,486.00 0.00

Pending
Implement
ation

2021-01-
11

2021-03-
08

2021-09-
04

 LK-MOH-210723-GO-RFQ
/ 05 Nos Laptops for MoH
Procurement division
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,801.00 0.00

Pending
Implement
ation

2021-01-
19

2021-03-
10

2021-03-
25

 LK-MOH-210725-GO-RFQ
/ 01 No Smart Interactive
Digital Display including
Web Camera with TV Mount
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,405.00 0.00

Pending
Implement
ation

2021-01-
19

2021-03-
10

2021-03-
25

 LK-MOH-210727-GO-RFQ
/ Supply and Installation of
Wireless Conference System
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,703.00 0.00

Pending
Implement
ation

2021-01-
19

2021-03-
10

2021-03-
25

 LK-MOH-203388-GO-RFQ
/ 72 items of Occupational
Therapy Instrument (List
attached) for Mental health
District General Hospital
,Monaragala. (Grant)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,280.00 0.00

Pending
Implement
ation

2020-11-
17

2020-12-
22

2021-01-
21

 LK-MOH-203385-GO-RFQ
/ 31 Items of Occupational
Therapy Instruments for
Mental Health - General
Hospital Katugasthota.
(Grant).
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,108.00 0.00

Under
Implement
ation

2020-11-
17

2020-12-
22

2021-01-
21

 LK-MOH-212321-GO-RFQ
/ 06 Unit of Electro
Convulsive Therapy
machines (ECT) required for
06 Hospitals (GH Vavuniya,
TH Anuradhapura, TH
Kandy, TH Peradeniya, DGH
Kegalle, GH Nuwara Eliya)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 162,162.00 0.00

Under
Implement
ation

2021-01-
17

2021-01-
13

2021-03-
07

2021-03-
22

 LK-MOH-212322-GO-DIR
/ 02 Nos of Freezer plants
for the Central Vaccine store
at the Epidemiology Unit.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
108,108.00 0.00

Pending
Implement
ation

2021-01-
11

2021-01-
16

2021-02-
13

2021-02-
28

 LK-MOH-212431-GO-RFQ
/ 08 Nos Executive Tables,
18 Nos 2 Seater Work
Stations, 20 Nos Stainless
Steel Dining Chairs and 02
Nos Dining Tables required
for Epidemiology Unit to
strength Covid-19
Surveillance
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,405.00 0.00

Pending
Implement
ation

2021-01-
17

2021-02-
14

2021-02-
21

 LK-MOH-212432-GO-RFQ
/ Supply and Installation of
07 Nos 12000 BTU Air
Conditioner Unit and 01 No
24,000 BTU Air Conditioner
Unit for Epidemiology Unit
to strength Covid-19
Surveillance.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,500.00 0.00

Pending
Implement
ation

2021-01-
17

2021-02-
14

2021-02-
21

 LK-MOH-212433-GO-RFQ
/ Supply and delivery of 14
Items of Office Furniture for
Newly Build Infection
Prevention and Control Unit
(NIMH)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,811.00 0.00

Pending
Implement
ation

2021-01-
16

2021-02-
13

2021-02-
20

 LK-MOH-215133-GO-RFQ
/ CCTV Survaillence and
Audio Visual
Communication System for
Mental Health Unit at NIMH
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,810.00 0.00

Under
Implement
ation

2021-01-
29

2020-11-
19

2021-03-
26

2021-09-
22

 LK-MOH-215136-GO-RFQ
/ Vidio  Coference
Equipment and Accessaris
for newly build Infection and
Control Unit at NIMH
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,810.00 0.00

Pending
Implement
ation

2021-01-
30

2021-03-
27

2021-09-
23

 LK-MOH-215715-GO-RFQ
/ Harware items for the
Renovation works of
hospital building
Norechcholai Covid
Treatment Center
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 24,324.00 0.00

Pending
Implement
ation

2021-02-
05

2021-04-
02

2021-09-
29

 LK-MOH-215714-GO-RFQ
/ Electrical items required
for the renovation work at
Norichcholai Treatment
Center
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,108.00 0.00

Pending
Implement
ation

2021-02-
05

2021-04-
02

2021-09-
29

 LK-MOH-215719-GO-RFQ
/ Supply, Installation and
commissioning of
Telecommunication and
Video Survailiance facilities
at Udagama, Atabage Covid
treatment Center
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,108.00 0.00

Pending
Implement
ation

2021-02-
05

2021-04-
02

2021-09-
29

 LK-MOH-215723-GO-RFQ
/ Hardware items required
for construction of
temporary wards for Covid
treatment at Colombo East
Base Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 48,650.00 0.00

Pending
Implement
ation

2021-02-
05

2021-03-
03

2021-03-
10

 LK-MOH-215728-GO-RFQ
/ Procurement of Aluminium
fittings and Accessaries
required for construction of
temporary wards for Covid
treatment at Colombo East
Base Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 27,030.00 0.00

Pending
Implement
ation

2021-02-
05

2021-03-
03

2021-03-
10

 LK-MOH-215732-GO-RFQ
/ Procurement of Yard Items
required for construction of
temporary wards for Covid
treatment at Colombo East
Base Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,432.00 0.00

Pending
Implement
ation

2021-02-
05

2021-03-
03

2021-03-
10

 LK-MOH-215737-GO-RFQ
/ Procurement of PVC and
Wiring Accessaries required
for construction of
temporary wards for Covid
treatment at Colombo East
Base Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 27,030.00 0.00

Pending
Implement
ation

2021-02-
05

2021-03-
03

2021-03-
10

 LK-MOH-215766-GO-RFB
/ Supply ,Installation and
commissioning of 03 Nos
walk in cold storage
facilities at centarl
vaccination store , Badulla
RMSD & , Rathnapura RMSD
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 32,450.00 0.00

Pending
Implement
ation

2021-02-
08

2021-02-
13

2021-03-
27

2021-04-
26

2021-05-
31

2021-11-
27

 LK-MOH-219224-GO-RFB
/ 60 Nos Unused
Ambulances
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open -

International
 

Single Stage - One
Envelope 4,736,842.00 0.00

Under
Implement
ation

2021-02-
12

2021-02-
12

2021-02-
17

2021-04-
05

2021-03-
31

2021-04-
30

2021-06-
04

2021-12-
01

 LK-MOH-201484-GO-RFB
/ 60 Units of Ambulances
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Prior Request for Bids Open -

International
 

Single Stage - One
Envelope 3,846,154.00 0.00 Canceled 2020-12-

22
2020-12-

27
2021-02-

07
2021-03-

09
2021-04-

13
2021-10-

10

 LK-MOH-212440-GO-RFQ
/ Supply and delivery of
essential Building Materials
to convert Ward  01 to a
Step Down Covid Treatment
Center and  modification to
high dependency  unit of TH
Rathnapura.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 54,054.00 0.00

Under
Implement
ation

2021-01-
25

2021-02-
17

2021-03-
15

2021-05-
14

 LK-MOH-224018-GO-RFQ
/ IT equipment for covid
PCR lab at NIHS
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,250.00 0.00

Pending
Implement
ation

2021-04-
04

2021-05-
30

2021-11-
26

 LK-MOH-224030-GO-RFQ
/ Furniture  for covid PCR
lab at NIHS
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,350.00 0.00

Pending
Implement
ation

2021-04-
04

2021-05-
30

2021-11-
26

 LK-MOH-224033-GO-RFQ
/ Supply & Installation of AC
system for the new ICU
being built near ward 17 (LK-
MOH-207206-CW-RFQ)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 42,150.00 0.00

Pending
Implement
ation

2021-04-
05

2021-05-
31

2021-11-
27

 LK-MOH-224034-GO-RFQ
/ supply , installation and
commissioning  of RO plant
in the dialisys unit at
Minuwangoda Base Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 19,000.00 0.00

Pending
Implement
ation

2021-04-
05

2021-05-
31

2021-11-
27

 LK-MOH-224037-GO-RFQ
/ supply and installation of
hospital furniture, bedding
itemsand non medical
equipment to ICU
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 68,500.00 0.00

Pending
Implement
ation

2021-04-
05

2021-05-
31

2021-11-
27

 LK-MOH-224045-GO-RFQ
/ Medical equipment for 10
bedded ICU
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 52,650.00 0.00

Pending
Implement
ation

2021-04-
13

2021-06-
08

2021-12-
05

 LK-MOH-224242-GO-RFQ
/ Supply installation and
commissioning of essential
medical equipment for 3
beded HDU
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 26,400.00 0.00

Pending
Implement
ation

2021-04-
14

2021-06-
09

2021-12-
06

 LK-MOH-224245-GO-RFQ
/ supply , installation and
commissioning  of mortuary
cooler with  4 chambers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 18,500.00 0.00

Pending
Implement
ation

2021-04-
13

2021-06-
08

2021-12-
05

 LK-MOH-224247-GO-RFQ
/ Extention of Central AC
system to vnewly built
medical intensive care unit
located in different floor
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 37,000.00 0.00

Pending
Implement
ation

2021-04-
14

2021-06-
09

2021-12-
06

 LK-MOH-224249-GO-RFQ
/ supply installation and
commissing  of washer
extractor , dryer tumbler
and disinfection machine.
And double door high
pressure sterilizer in level 3
covid treatment center
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 168,500.00 0.00

Pending
Implement
ation

2021-04-
25

2021-06-
20

2021-12-
17

 LK-MOH-224250-GO-DIR
/ Supply of Dosimeter
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
2,560.00 0.00

Pending
Implement
ation

2021-03-
29

2021-04-
03

2021-05-
08

2021-11-
04

 LK-MOH-224252-GO-RFQ
/ Supply ,Installation and
commissioning of Liquied
Oxygen plant at TH
Theldeniya
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 23,700.00 0.00

Pending
Implement
ation

2021-04-
24

2021-06-
19

2021-12-
16

 LK-MOH-207216-GO-RFQ
/ Supply of consumables ,
lab equipment and lab test
facilities-Vitamin D
deficiency in adults:
Prevalence, risk factors and
its association with COVID-
19 among residents in the
district of Colombo- annex
3 budget and  annex 4
proposal
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,432.00 0.00 Canceled 2020-12-

26
2021-02-

07
2021-02-

21

 LK-MOH-224676-GO-RFQ
/ Supply, Installation and
commissioning of Air
Conditioning Plants (18000
BTU -03 Nos & 12000 BTU -
07 Nos) for Health
Promotion Bureau.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,000.00 0.00

Pending
Implement
ation

2021-04-
12

2021-06-
07

2021-12-
04

 LK-MOH-227595-GO-DIR
/ Suplly Installation and
Commissioning of medical
gas / oxygen to HDU
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
6,500.00 0.00

Pending
Implement
ation

2021-04-
26

2021-05-
01

2021-06-
05

2021-12-
02

 LK-MOH-227607-GO-RFQ
/ Purchase of material
required for partioning the
cuibicale to be convereted
in to a safe  6 bedded HDU
with direct monitoring ,
anteroom and  doffing room
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 15,800.00 0.00

Pending
Implement
ation

2021-05-
01

2021-06-
26

2021-12-
23

 LK-MOH-231325-GO-RFQ
/ Supply, installation,
Testing and commissioning
of piped medical gas
distribution system to the
ward no 6A, 7A and 7B of
National Infectious Disease
Hospital
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,300.00 0.00

Pending
Implement
ation

2021-05-
10

2021-07-
05

2022-01-
01

 LK-MOH-199415-GO-RFQ
/ Supply and Installation of
Tables and Adjustable
chairs for Audio Visual
Recording Studio at Health
Promotion  Bureau.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,211.00 0.00 Canceled 2020-10-

26
2020-11-

16
2020-11-

23

 LK-MOH-231681-GO-RFB
/ Procurement of Viral
Transport Media and SWABS
- 300,000 Nos
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
276,000.00 0.00

Pending
Implement
ation

2021-05-
05

2021-05-
10

2021-06-
14

2021-12-
11
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 LK-MOH-232303-GO-RFQ
/ 8,000 Nos Pillows, 16,000
Pillow Cases - White and
16,000 Bed Sheets - White
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 181,000.00 0.00

Under
Implement
ation

2021-05-
11

2021-05-
03

2021-06-
06

2021-06-
13

 LK-MOH-232305-GO-RFQ
/ 8,000 Nos Mattresses
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 180,000.00 0.00

Under
Implement
ation

2021-05-
11

2021-05-
03

2021-06-
06

2021-06-
13

 LK-MOH-232307-GO-RFQ
/ 8,000 Nos Mosquito Nets
(Single)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 27,350.00 0.00

Under
Implement
ation

2021-05-
11

2021-05-
03

2021-06-
06

2021-06-
13

 LK-MOH-232309-GO-RFQ
/ 8,000 Nos Plywood Sheets
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 130,000.00 0.00

Under
Implement
ation

2021-05-
11

2021-05-
03

2021-06-
06

2021-06-
13

 LK-MOH-233638-GO-RFQ
/ Extention of piped Medical
Gas distribution system to
Ward 7, 8, and 9 of
Colombo nEast Base
Hospital, Mulleriyawa
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 21,000.00 0.00

Pending
Implement
ation

2021-05-
25

2021-07-
20

2022-01-
16

 LK-MOH-233616-GO-RFQ
/ 1,000Units of Automated
Digital Blood Presure
Measurement Device and
200 Units of Glucometers
with 200,000 Test Strips to
improve self-testing
facilities at Hospitals
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 40,000.00 0.00

Pending
Implement
ation

2021-06-
01

2021-07-
27

2022-01-
23

 LK-MOH-234317-GO-DIR
/ 27,000 Roach Magna pure
96 system automated
extraction kits with
consumabels
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
254,000.00 0.00

Pending
Implement
ation

2021-05-
20

2021-05-
25

2021-06-
29

2021-12-
26

 LK-MOH-234316-GO-DIR
/ 58500 numbers of
Pentabase magnetic bead
RNA extraction kit for
basepurified with
consumabales
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,500,000.00 0.00

Pending
Implement
ation

2021-05-
26

2021-05-
31

2021-07-
05

2022-01-
01

 LK-MOH-234319-GO-DIR
/ 121500 numbers of
Nucleic acid extraction kits
for Maxwell RSC Automated
with consumables
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
840,000.00 0.00

Pending
Implement
ation

2021-05-
26

2021-05-
31

2021-07-
05

2022-01-
01

 LK-MOH-234321-GO-DIR
/ 54000 number of
QIASymphony extraction
mini kits QIASymphony SP
with consumables
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
600,000.00 0.00

Pending
Implement
ation

2021-05-
26

2021-05-
31

2021-07-
05

2022-01-
01

 LK-MOH-234330-GO-RFQ
/ 135000 numbers of
Eppendorf Automated
extraction kits for
ependrofautomated
machine with consumabels
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 700,000.00 0.00

Pending
Implement
ation

2021-05-
31

2021-07-
26

2022-01-
22

 LK-MOH-234343-GO-RFB
/ 300000 numbers of SARS
Cov-2 rapid Ag assay (ICT
/Lateral flow method)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open -

International
 

Single Stage - One
Envelope 1,800,000.00 0.00

Pending
Implement
ation

2021-05-
26

2021-05-
31

2021-07-
12

2021-08-
11

2021-09-
15

2022-03-
14

 LK-MOH-234344-GO-RFB
/ 750000 numbers of
COVID -19 PCR test kit
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Prior Request for Bids Open -

International
 

Single Stage - One
Envelope 7,700,000.00 0.00

Pending
Implement
ation

2021-05-
26

2021-05-
31

2021-07-
12

2021-08-
11

2021-09-
15

2022-03-
14

 LK-MOH-234348-GO-RFQ
/ 1000 Nos of Jumbo
Cylinders empty for Oxygen
(6800Lts)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 198,000.00 0.00

Under
Implement
ation

2021-05-
31

2021-06-
01

2021-07-
26

2022-01-
22

 LK-MOH-234349-GO-RFQ
/ 15,000 nos of PPE Kits
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 154,000.00 0.00

Under
Implement
ation

2021-05-
29

2021-07-
01

2021-07-
24

2022-01-
20

 LK-MOH-234352-GO-RFQ
/ 50,000 nos of Goggles for
health staff
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 178,000.00 0.00

Pending
Implement
ation

2021-05-
29

2021-07-
24

2022-01-
20

 LK-MOH-234353-GO-RFQ
/ 3,000,000 nos of Surgical
Face Mask ( non streile ear
loop type)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 174,000.00 0.00

Under
Implement
ation

2021-05-
29

2021-06-
01

2021-07-
24

2022-01-
20

 LK-MOH-234356-GO-RFQ
/ 50,000 nos of Face Sheild
for health staff
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 50,000.00 0.00

Under
Implement
ation

2021-05-
29

2021-06-
01

2021-07-
24

2022-01-
20

 LK-MOH-234357-GO-RFQ
/ 16,000,000 nos of
Surgical Hair Cap
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 173,000.00 0.00

Under
Implement
ation

2021-05-
29

2021-06-
01

2021-07-
24

2022-01-
20

 LK-MOH-234358-GO-RFQ
/ 75000 nos of Isolation
Gown
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 170,000.00 0.00

Under
Implement
ation

2021-05-
29

2021-06-
01

2021-07-
24

2022-01-
20

 LK-MOH-234360-GO-RFQ
/ 100,000 nos of Particular
Respirator
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 176,000.00 0.00

Pending
Implement
ation

2021-05-
29

2021-07-
24

2022-01-
20

 LK-MOH-234362-GO-RFQ
/ 3,000,000 nos of Surgical
Face Mask , Tie , on type , 3
ply
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 150,000.00 0.00

Under
Implement
ation

2021-05-
29

2020-06-
01

2021-07-
24

2022-01-
20

 LK-MOH-234363-GO-RFQ
/ 70,000 nos of Protective
Coverall
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 163,000.00 0.00

Under
Implement
ation

2021-05-
29

2021-06-
01

2021-07-
24

2022-01-
20

 LK-MOH-234364-GO-RFQ
/ 150,000 nos of Boot
covers
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 103,000.00 0.00

Pending
Implement
ation

2021-05-
29

2021-07-
24

2022-01-
20

 LK-MOH-234366-GO-RFQ
/ 5000 Nos of Body Bags
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 108,000.00 0.00

Under
Implement
ation

2021-05-
29

2021-06-
03

2021-07-
24

2022-01-
20

 LK-MOH-234827-GO-RFQ
/ 6,000,000.00 Nos of
Surgical Hair Caps
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 104,000.00 0.00

Pending
Implement
ation

2021-06-
05

2021-07-
31

2022-01-
27

 LK-MOH-234830-GO-RFB
/ 375,000 Nos of Isolation
Gowns
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 840,000.00 0.00

Pending
Implement
ation

2021-05-
31

2021-06-
05

2021-07-
17

2021-08-
16

2021-09-
20

2022-03-
19

 LK-MOH-234833-GO-RFB
/ 100,000 Nos of Particular
Respirators (KN 95)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 616,000.00 0.00

Pending
Implement
ation

2021-05-
31

2021-06-
05

2021-07-
17

2021-08-
16

2021-09-
20

2022-03-
19

 LK-MOH-234835-GO-RFB
/ 19,000,000 Nos of
Surgical Face Masks, Tie on
type 3 ply
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 926,000.00 0.00

Pending
Implement
ation

2021-05-
31

2021-06-
05

2021-07-
17

2021-08-
16

2021-09-
20

2022-03-
19

 LK-MOH-234836-GO-RFB
/ 200,000 Nos of Protective
Coveralls
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 464,000.00 0.00

Pending
Implement
ation

2021-05-
31

2021-06-
05

2021-07-
17

2021-08-
16

2021-09-
20

2022-03-
19

 LK-MOH-234838-GO-RFB
/ 5,000 Nos of Jumbo
Cylinder 6,800 Ltrs New
(Empty) for O2
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 987,000.00 0.00

Pending
Implement
ation

2021-05-
31

2021-06-
05

2021-07-
17

2021-08-
16

2021-09-
20

2022-03-
19

 LK-MOH-234839-GO-RFQ
/ 2,700,000 Nos of Micro
Centrifuge Tubes 1.5ml
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 60,000.00 0.00

Pending
Implement
ation

2021-06-
05

2021-07-
31

2022-01-
27

 LK-MOH-234843-GO-RFQ
/ 1,350 Nos of PCR Tubes
Optical grade 0.2ml
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 64,000.00 0.00

Pending
Implement
ation

2021-06-
05

2021-07-
31

2022-01-
27

 LK-MOH-234844-GO-RFQ
/ 900,000 Nos of 20 MIC 1
Filter Tips for PCR testing
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 48,000.00 0.00

Pending
Implement
ation

2021-06-
05

2021-07-
31

2022-01-
27

 LK-MOH-234845-GO-RFQ
/ 900,000 Nos of 10 MIC 1
Filter Tips
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 48,000.00 0.00

Pending
Implement
ation

2021-06-
05

2021-07-
31

2022-01-
27

 LK-MOH-234946-GO-RFQ
/ Procurement of 5 nos
Wheel chair ,4 Nos Patient
Trolley- Stainless steel , 4
NosPatient Trolley- Powder
coated ,  10  Nos Saline
Stand , 4 Nos Drugs Trolley
& 160 Nos Bed Side Lockers
to special Covid Treatment
Center @ CEBH Mulleriyawa
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 19,000.00 0.00

Pending
Implement
ation

2021-06-
05

2021-07-
31

2022-01-
27

 LK-MOH-235147-GO-DIR
/ 14 Varieties of Reagents
required for Genetic
sequencing.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
240,000.00 0.00

Pending
Implement
ation

2021-05-
31

2021-06-
05

2021-07-
10

2022-01-
06

 LK-MOH-235149-GO-DIR
/ 04 Nos of Qiagen RNA
extraction kits250 reactions
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
5,130.00 0.00

Pending
Implement
ation

2021-05-
31

2021-06-
05

2021-07-
10

2022-01-
06

 LK-MOH-235150-GO-DIR
/ Taqpath PCR kits (1000
reactions)    1, MicroAmp™
Optical 96-Well Reaction
Plate,10 plates/pack    10,
MicroAmp™ Optical
Adhesive Film, 25
Covers/pack    10,  ELISA
sealers (100/pack)    2
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
21,300.00 0.00

Pending
Implement
ation

2021-05-
31

2021-06-
05

2021-07-
10

2022-01-
06

 LK-MOH-236932-GO-RFQ
/ 02 Nos of Rice Steamer
50Kg and 50 Nos of Water
Boiler 20Ltr Automatic
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,900.00 0.00

Pending
Implement
ation

2021-06-
21

2021-08-
16

2022-02-
12

 LK-MOH-236934-GO-RFQ
/ 250 Nos of Bed Side
Lockers, 150 Nos of Over
Head Table    ,25 Nos of
Mdf Table 4*3, 25 Nos of
MDF Almairah 6*3, 10 Nos
of
Portable Sound Systems
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 35,800.00 0.00

Pending
Implement
ation

2021-06-
20

2021-08-
15

2022-02-
11

 LK-MOH-236936-GO-RFQ
/ 40 Nos of Oxygen Stand
Jumbo and 50 Nos of
Oxygen Stand Normal
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 13,700.00 0.00

Pending
Implement
ation

2021-06-
20

2021-08-
15

2022-02-
11

 LK-MOH-236937-GO-RFQ
/ 15,000 Nos of Bed sheet
6*4, 3,000 Nos of Pillow
cases and 100 Nos of
Double layer Mattress 6*3
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 57,700.00 0.00

Pending
Implement
ation

2021-06-
20

2021-08-
15

2022-02-
11

 LK-MOH-236981-GO-DIR
/ 20 mic 1 Filter Tips,10 mic
1 Filter Tips, 200 mic 1
Filter Tips, 1000 mic 1 Filter
Tips, PCR Tubes Optical
Grade 0.1 ml, Individual PCR
Tubes Optical Grade,  Flat
shaped lids , 0.2 ml and
Disposable plastic Pasteur
pippete  , 3ml
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
1,250,000.00 0.00

Pending
Implement
ation

2021-06-
16

2021-06-
21

2021-07-
26

2022-01-
22

 LK-MOH-236962-GO-RFQ
/ 04 Nos of Desk Top
Computers, 01 No of Laptop
Computer, 01 No of
Photocopy Machine, 02 Nos
Flat bed Scaners, 02 Nos of
Laser Jet Printers (Black &
White) and01 No of Laser Jet
Colour Printer.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,600.00 0.00

Pending
Implement
ation

2021-06-
27

2021-08-
22

2022-02-
18

 LK-MOH-236966-GO-RFQ
/ 01 No of High Back
Executive Chair-High Back,
1 No of Executive Office
Table, 04 Nos of Typist
Chair with Arms, 12 Nos
Visiters Chair with Arms, 05
Nos of Work Stations and 02
Nos of Office Wall Racks
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,310.00 0.00

Pending
Implement
ation

2021-06-
28

2021-08-
23

2022-02-
19

 LK-MOH-236968-GO-RFQ
/ 01 Unit Air Conditioner
Unit - 18,000 BTU
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,025.00 0.00

Pending
Implement
ation

2021-06-
28

2021-08-
23

2022-02-
19

 LK-MOH-236978-GO-RFQ
/ 50 Nos of Industrial
Washing Machines
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 26,000.00 0.00

Pending
Implement
ation

2021-06-
29

2021-08-
17

2021-08-
31

 LK-MOH-236982-GO-DIR
/ 150,000 Nos of Nuclic-
Acid Extraction Kits (Viral
DNA/RNA Isolation Kits)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
990,000.00 0.00

Pending
Implement
ation

2021-06-
15

2021-06-
20

2021-07-
25

2022-01-
21

 LK-MOH-234339-GO-RFB
/ 150000 numbers of
Nucleic Acid Extraction Kits
(Mannual)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 990,000.00 0.00 Canceled 2021-05-

26
2021-05-

31
2021-07-

12
2021-08-

11
2021-09-

15
2022-03-

14

 LK-MOH-237143-GO-RFB
/ 450,000 Nos of PPE Kits
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Prior Request for Bids Open - National

 
Single Stage - One
Envelope 4,600,000.00 0.00

Pending
Implement
ation

2021-06-
24

2021-06-
29

2021-08-
10

2021-09-
09

2021-10-
14

2022-04-
12

 LK-MOH-238889-GO-RFQ
/ Supply, Installation,
Testing and Commissioning
of Piped Medical Gas
Distribution System to the
Maternity Ward and Delivery
Room at The Colombo East
Base Hospital.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,200.00 0.00

Pending
Implement
ation

2021-07-
03

2021-08-
28

2022-02-
24

 LK-MOH-248994-GO-DIR
/ Risk Communication
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Prior Direct Selection Direct

 
2,500,000.00 0.00

Pending
Implement
ation

2021-08-
20

2021-08-
20

2021-08-
24

2023-12-
31

 LK-MOH-252412-GO-RFB
/ PCR Test Kits for COVID-
19 out break- 3rd Wave
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Prior Request for Bids Open -

International
 

Single Stage - One
Envelope 4,500,000.00 0.00

Pending
Implement
ation

2021-10-
01

2021-10-
16

2021-11-
27

2021-12-
27

2022-01-
31

2022-04-
01

 LK-MOH-272102-GO-RFB
/ SARS CoV-2 rapid Ag
assay/ ICT/ Lateral flow
method
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 1,624,506.00 0.00

Pending
Implement
ation

2022-02-
02

2022-02-
07

2022-02-
28

2022-03-
10

2022-03-
24

2022-04-
23

NON CONSULTING SERVICES
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type Method Market

Approach
Procurement

Process
Prequalificati

on (Y/N)
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-
qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific
Procurement Notice

/ Invitation
Bidding Documents

as Issued
Proposal

Submission /
Opening / Minutes

Bid Evaluation
Report and

Recommendation
for Award

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 LK-MOH-171564-NC-RFB
/ Produce mass media
commercials and media
time purchase in selected
media channels in Sri-Lanka
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for Bids Open - National

 
Single Stage - One
Envelope 1,200,000.00 0.00

Pending
Implement
ation

2020-05-
13

2020-05-
18

2020-06-
01

2020-06-
08

2020-07-
13

2021-01-
09

 LK-MOH-171868-NC-RFQ
/ Supplying and Installation
of Electrical Panels
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,595.00 0.00

Pending
Implement
ation

2020-06-
02

2020-07-
21

2020-08-
04

 LK-MOH-171740-NC-DIR /
Supplying and Installation of
Oxygen System
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
27,632.00 0.00

Pending
Implement
ation

2020-05-
28

2020-06-
02

2020-06-
30

2020-07-
14

 LK-MOH-171741-NC-RFQ
/ Hire of Tools
refurbishment work
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,263.00 0.00

Pending
Implement
ation

2020-05-
25

2020-07-
13

2020-07-
27

 LK-MOH-172685-GO-RFQ
/ Prepared Changing
Rooms,wash rooms and
store rooms using
containers at IDH procured
by MoH Development unit
during Covid 19 period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 15,105.00 0.00

Pending
Implement
ation

2020-05-
13

2020-07-
01

2020-07-
22

 LK-MOH-171736-NC-DIR /
Waterproofing work
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,421.00 0.00

Pending
Implement
ation

2020-06-
02

2020-07-
21

2020-08-
04

 LK-MOH-188661-NC-DIR /
Sewing of 135 Nos
Polythene Aprons at
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
197.00 0.00

Pending
Implement
ation

2020-08-
13

2020-08-
18

2020-09-
01

2020-09-
15

 LK-MOH-188850-NC-DIR /
Sawing 325 Nos Corona
Apron required for  Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
197.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
16

 LK-MOH-188865-NC-DIR /
Hire of Labour obtained by
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
211.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
16
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 LK-MOH-188881-NC-DIR /
Sewing of 540 Nos corona
apron for Ragama Teaching
Hospital during Covid
period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
142.00 0.00

Pending
Implement
ation

2020-08-
14

2020-08-
19

2020-09-
02

2020-09-
16

 LK-MOH-188967-NC-DIR /
Installation of power outlet
service obtained by Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
16.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
18

 LK-MOH-188968-NC-DIR /
Sewing of 390 Nos Corona
Aprons obtained by Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
103.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
18

 LK-MOH-188979-NC-DIR /
Sewing of 800 Nos Coron
Aprons for Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
211.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
18

 LK-MOH-188980-NC-DIR /
Sewing of 450 Nos Coron
Aprons for Ragama
Teaching Hospital during
Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
118.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
18

 LK-MOH-188988-NC-DIR /
Sewing of 730 Nos Corona
Aprons for Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
192.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
18

 LK-MOH-188993-NC-DIR /
Repair of sewing Machine at
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
24.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
18

 LK-MOH-189018-NC-DIR /
For sawing 1000 Nos
Polythene Apron for Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
263.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
18

 LK-MOH-189019-NC-DIR /
Sawing 897 Nos Polythine
Apron  for Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
174.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
18

 LK-MOH-189020-NC-DIR /
Repair of sewing machine at
Ragama Teaching Hospital
during Covid period
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
13.00 0.00

Pending
Implement
ation

2020-08-
16

2020-08-
21

2020-09-
04

2020-09-
18

 LK-MOH-190365-CW-RFQ
/ Installation of a Pedal Sink
in front of Ward 33 (Lama
Piyasa) at Ragama Teaching
Hospital during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 263.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
13

 LK-MOH-190395-NC-RFQ
/ Installing a new door to
the toilet at Ward 06 at
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 263.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190397-NC-RFQ
/ Installation of a new sink
for the ward 23 clinic at
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 263.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190398-NC-RFQ
/ Installation of a new sink
for the ward 23 clinic at
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 263.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190399-NC-RFQ
/ Fixing Rubber beading
tape for the doors at the
entrance of the medical
intensive care unit Anti-
room and Anti-room area at
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 263.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190401-NC-RFQ
/ Fixing Rubber beading
tape for the doors at the
entrance of the medical
intensive care unit Anti-
room and Anti-room area at
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 263.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190402-NC-RFQ
/ Fixing Rubber beading
tape for the doors at the
entrance of the medical
intensive care unit Anti-
room and Anti-room area at
Ragama Teaching Hospital
during Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 263.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190403-NC-RFQ
/ Installation of  new sink &
tap  for Ward 26 at Ragama
Teaching Hospital during
Covid period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 263.00 0.00

Pending
Implement
ation

2020-08-
31

2020-10-
12

2020-10-
26

 LK-MOH-190955-NC-DIR /
Central AC – Repair and Fix
at Anuradhapura Teaching
Hospital G during Covid
period.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
30,224.00 0.00

Pending
Implement
ation

2020-08-
28

2020-09-
02

2020-09-
16

2020-10-
16

 LK-MOH-192657-NC-RFQ
/ Production of Feature film
of 20-30 minutes, to
improve the community
awareness on importance of
healthy relationships for a
happy family for Family
Health Bureau under Covid
Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 13,158.00 0.00

Pending
Implement
ation

2020-10-
05

2020-11-
23

2020-12-
23

 LK-MOH-192658-NC-RFQ
/ Production of Sinhala and
Tamil versions of an
electronic media message of
30 seconds duration, to
improve the community
awareness on available
health sector services for
the survivors of Gender
–based Violence for Family
Health Bureau under Covid
Grant.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,263.00 0.00

Under
Implement
ation

2020-10-
05

2020-10-
23

2020-11-
23

2020-12-
23

 LK-MOH-192659-NC-RFQ
/ Production of Sinhala and
Tamil versions of an
electronic media message of
30 seconds duration, to
improve the community
awareness on Preconception
care programme as a mode
of primordial prevention of
Gender-Base Violence For
Family Health Bureau under
Co
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,263.00 0.00

Under
Implement
ation

2020-10-
05

2020-11-
23

2020-12-
23

 LK-MOH-192660-NC-RFQ
/ Telecasting of produced
feature film  in television
networks for Family Health
Bureau under Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,263.00 0.00

Pending
Implement
ation

2020-10-
05

2020-11-
23

2020-12-
23

 LK-MOH-192662-NC-RFQ
/ Publicizing produced
electronic media messages
in television networks for
Family Health Bureau under
Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 148,267.00 0.00

Under
Implement
ation

2020-10-
05

2020-11-
23

2020-12-
23

 LK-MOH-201168-NC-RFQ
/ To carry out soil
investigation of the
construction site for
proposed Isolation Centre at
IDH.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 11,358.00 0.00

Pending
Implement
ation

2020-11-
09

2020-12-
21

2021-01-
04

 LK-MOH-201652-NC-RFQ
/ Intercom System and Data
cabling at the new
infections disease hospital
in Kilinochchi
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,846.00 0.00

Pending
Implement
ation

2020-11-
17

2020-12-
20

2021-01-
19

 LK-MOH-203419-NC-RFQ
/ Production of 05 Items of
Information, Educational
and Communication
Materials (Light Boxes,
Pennants, Wall Charts,
Stickers and Video Clips )
for Mental Health
Directorate. (Grant)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 40,778.00 0.00

Under
Implement
ation

2020-11-
24

2021-01-
06

2021-01-
19

2021-07-
18

 LK-MOH-203426-NC-DIR /
Mental Health promotion
among under privileged
children in Three Districts
through the active
utilization of Drama
Therapy. (Grant)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
3,555.00 0.00

Pending
Implement
ation

2020-11-
19

2020-11-
24

2020-12-
08

2021-01-
07

 LK-MOH-203444-NC-RFQ
/ Display Time on LED
Screens to display videos on
current health issues and
public health emergencies.
(Grant)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,432.00 0.00

Pending
Implement
ation

2020-11-
24

2021-01-
05

2021-01-
19

 LK-MOH-203469-NC-RFQ
/ Development of  six
graphic animation video for
Health Promotion Bureau.
(Grant)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 13,514.00 0.00

Pending
Implement
ation

2020-11-
24

2021-01-
05

2021-01-
19

 LK-MOH-203725-NC-DIR /
Face Book and Instagram
social media platform
service for the period of two
years required by Health
Promotion Bureau (Grant)
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
48,649.00 0.00

Pending
Implement
ation

2020-11-
26

2020-12-
01

2021-01-
05

2022-12-
26

 LK-MOH-205700-NC-DIR /
Airing video communication
to mitigate stigma attached
to COVID
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
54,055.00 0.00

Pending
Implement
ation

2020-12-
02

2020-12-
07

2021-01-
11

2021-02-
10

 LK-MOH-205701-NC-RFQ
/ Airing video
communication to mitigate
stigma attached to COVID
through television media
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 195,000.00 0.00

Pending
Implement
ation

2020-12-
07

2021-02-
01

2021-03-
03

 LK-MOH-205849-NC-RFQ
/ Airing video
communication to mitigate
stigma attached to COVID
through television media
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 54,054.00 0.00

Pending
Implement
ation

2020-12-
07

2021-02-
01

2021-03-
03

 LK-MOH-207673-NC-DIR /
Extension of Central Air
Conditioning system at DGH
Gampaha.
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
81,081.00 0.00

Pending
Implement
ation

2020-12-
22

2020-12-
27

2021-01-
31

2021-07-
30

 LK-MOH-207669-NC-RFQ
/ Design & Development of
5 Video Clips ( 3-5 min) to
promote mental health
across lifespan and settings
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 13,514.00 0.00

Pending
Implement
ation

2020-12-
27

2021-02-
07

2021-02-
21

 LK-MOH-215774-NC-DIR /
Establishment of Regular
Vaccine Cold Chain
Monitoring Network System
for Central and Regional
Medical supply devisions
(Central Monitoring System
Smart View)
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
108,108.00 0.00

Pending
Implement
ation

2021-02-
08

2021-02-
13

2021-03-
20

2021-09-
16

 LK-MOH-224251-NC-RFQ
/ Labortary investigation for
vitamin D serum
C/creatining
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 26,400.00 0.00

Pending
Implement
ation

2021-04-
04

2021-05-
30

2021-11-
26

 LK-MOH-224238-NC-RFQ
/ supply installation and
commissioning of medical
gas / oxygen to HDU
 

IDA / 65950 Component 1: Emergency
COVID-19 Response Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,320.00 0.00 Canceled 2021-04-

13
2021-06-

08
2021-12-

05

 LK-MOH-231677-NC-DIR /
Provision of server space,
connectivity and required
modifications to establish a
Laboratory Information
System for connecting  33
PCR labs with public Health
Field units involved with
sampling, diagnosis and
contact tracing  (LIMS)
 

IDA / 65950

Component 2:
Strengthening National and
Sub-national Institutions
for Prevention and
Preparedness

Post Direct Selection Direct
 

185,000.00 0.00
Pending
Implement
ation

2021-05-
25

2021-05-
30

2021-07-
04

2021-12-
31

CONSULTING FIRMS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type  Method Market

Approach
Contract Type Estimated

Amount (US$)
Actual

Amount
(US$)

Process
Status Terms of Reference Expression of

Interest Notice
Short List and Draft

Request for
Proposals

Request for
Proposals as Issued

Opening of
Technical Proposals

/ Minutes
 Evaluation of

Technical Proposal
Combined

Evaluation Report
and Draft

Negotiated Contract

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 LK-MOH-195368-CS-CQS
/ Redesign Sri Lanka College
of Psychiatry website to
provide public information
regarding island wide
services and online therapy
under Covid Grant
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post

Consultant
Qualification
Selection

Open - National
 

42,105.00 0.00 Pending
Implementation

2020-10-
06

2020-10-
27

2020-12-
10

2021-01-
09

2021-02-
13

2021-08-
12

INDIVIDUAL CONSULTANTS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type  Method Market

Approach
Contract Type Estimated

Amount (US$)
Actual

Amount
(US$)

Process
Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 LK-MOH-207591-CS-CDS
/ Consultancy Services to
Strengthening  Community
Engagement Activities in the
COVID 19 situation in the
country.
 

TF / B3017 Component 1: Emergency
COVID-19 Response Post Direct Selection Direct

 
75,805.00 0.00 Pending

Implementation
2020-12-

22
2021-01-

01
2021-03-

07
2021-09-

03

 LK-MOH-278357-CS-INDV
/ Short Term Individual
Consultancy Service to
support Procurement
Documentation Work of Sri
Lanka Covid-19 Emergency
Response and Health
Systems Preparedness
Project
 

IBRD / 90850 Component 1: Emergency
COVID-19 Response Post

Individual
Consultant
Selection

Limited
 

2,470.40 0.00 Pending
Implementation

2022-02-
25

2022-03-
04

2022-03-
11

2022-03-
19

2022-06-
17


