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PROCUREMENT PLAN (Textual Part)

Project information: Additional Financing for the Burundi Landscape
Restoration and Resilience Project (P171745)

Project Implementation agency: Ministry of Environment,
Agriculture and Livestock

Date of the Procurement Plan: November 19, 2021

Period covered by this Procurement Plan: November 2021 - January
2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations
for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s
Systematic Tracking and Exchanges in Procurement (STEP) system will be
used to prepare, clear and update Procurement Plans and conduct all
procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the
Procurement Plan for the Project. The following conditions apply to all
procurement activities in the Procurement Plan. The other elements of the
Procurement Plan as required under paragraph 4.4 of the Procurement
Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all
contracts subject to international competitive procurement and those
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3
of the Procurement Regulations, when approaching the national market (as
specified in the Procurement Plan tables in STEP), the country’s own
procurement procedures may be used.

When the Borrower uses its own national open competitive procurement
arrangements as set forth in the country procurement handbook,
such arrangements shall be subject to paragraph 5.4 of the Procurement
Regulations and the following conditions.

- The request for bids/request for proposals document shall
require that Bidders/Proposers submitting Bids/Proposals
present a signed acceptance at the time of bidding to be
incorporated in any resulting contracts, confirming
application of, and compliance with, the Bank’s Anti-



Corruption Guidelines, including without Iimitation the
Bank’s right to sanction and the Bank’s inspection and audit
rights.

- Rights for the Bank to review procurement documentation
and activities.

- An effective complaints mechanism.

- Maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open
competitive procurement arrangements are applied by the Borrower,
such arrangements shall be subject to paragraph 5.5 of the Procurement
Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement
Regulations: Leasing may be used for those contracts identified in the
Procurement Plan tables: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of
the Procurement Regulations - is allowed for those contracts identified in the
Procurement Plan tables: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement
Regulations (Goods and Works).

Goods: is not applicable.

Works: is not applicable
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General Information

Country: Burundi Bank’s Approval Date of the Original Procurement Plan: 2021-11-25
Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-25

Project ID: P171745 GPN :

Project Name: Additional Financing for the Burundi Landscape Restoration and Resilience Project

Loan / Credit No: TF / B5320
Executing Agency(ies Ministry of Environment, Agriculture and Livestock

WORKS

Activity Reference No. /

Description

T G Component Review Type Method |Market Approach

Procurement | Prequalification | High SEA/SH | Procurement
Process /N Risk Document Type

Estimated | Actual
Amount | Amount
(Uss) (Uss)

Process | Draft Pre-qualification | Prequalification

Status

Evaluation Report

Draft Bidding
Document /

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

Signed Contract

Contr
Comple

Actual

Actual

Planned |

Planned |
|

Actual | Planned | _Actual | Planned |
I I

Actual | Planned |
I

Actual | Planned |
I

Planned |
|

for Aware
Planned | _Actual
I

Planned | _Actual
I

GOODS

Activity Reference No. /

Description

T Ely Component Review Type Method |Market Approach

Procurement | Prequalification |  Estimated | Actual Amount
Process (Y/N) Amount (USS) (Us$)

Process | Draft Pre-qualification
ocuments

Status

Prequalification
Evaluation Report

Draft Bidding
Document /

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation
for Award

Signed Contract

Contract Completion

Actual

Actual

Planned |
|

Actual | Planned |
|

Actual | Planned | Actual | Planned |
| |

Actual | Planned |
|

Actual | Planned |
|

Planned |
|

Planned | Actual
|

Planned | _Actual
|

NON CONSULTING SERVICES

‘Activity Reference No. /

Description

i Component Review Type Method  |Market Approach

Procurement Prequalification Estimated Actual Amount
Process (Y/N) Amount (USS) (USs)

Process | Draft Pre-qualification
ocuments

Status

Prequalification
Evaluation Report

Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation
for Awar

Signed Contract

Contract Completion

Actual

Actual

Planned |
I

Actual | Planned |
I

Actual | Planned | Actual | Planned |
I I

Actual | Planned |
I

Actual | Planned |
I

Planned |
I

Planned | Actual
I

Planned | _Actual
I

CONSULTING FIRMS

Activity Reference No. /
Description feanl/iCediy Component Review Type Method  [Market Approach| Contract Type Esmatediig{fichial dmauny

No. Amount (USS) (ws$) Process Status

Terms of Reference

Expression of Interest
jotice

Short List and Draft | Request for Proposals
Request for Proposals as Issued

Opening of Technical
Proposals / Minutes

Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Contract

Signed Contract

Contract Completion

Planned | Actual

Planned | _Actual

Planned | _Actual

Planned |

Actual

Planned |

Actual | Planned |

Actual

Planned | _Actual | Planned | Actual
I I

Planned | _Actual
I

INDIVIDUAL CONSULTANTS

Activity Reference No. /
Loan / Credit @ Review Type Method | Market Approach| Contract Type Estimated | Actual Amount

Description s Amount (US$) s Process Status

Terms of Reference

Invitation to
Identified/Selected
ultant

3
3

Draft Negotiated

Contract Signed Contract

Contract Completion

Planned Actual

Planned | Actual

Planned Actual Planned Actual

Planned | Actual

BI-BLRRP GEF-263741-CS~
CDS / Recrutement du

prestataire SHER Ingénieurs
Conseils 5.2 pour les Etudes
de faisabilité détaillées, TEIES |10 gy Sustainable Landscape
pour la mise en place des Management Practices
terrasses progressives et

radicales et la supervision des
travaux par approche HIMO
en commune de Matongo

Sélection de
A posteriori consultants par | Direct 800,000.00 0.00
entente directe

En attente
d'exécution

2021-11-17

2021-11-27

2022-01-31

2022-07-30

BI-BLRRP GEF-263790-CS-
CDS / Sélection par entente
directe de I'ONG ACORD
Burundi pour pour appuyer la
coordination Nationale du | TF / 85320
PRRPE dans la mobilisation
des communautés dans la
zone du projet en commune
de Matongo

Sélection de
A posteriori consultants par | Direct 390,000.00 0.0
entente directe

En attente
dexécution

Sustainable Landscape
Management Practices

2021-11-23

2021-12-03

2022-02-06

2022-08-05

BI-BLRRP GEF-263804-C5~
CDS / Recrutement par
entente directe de la FAO pour|
appui technique 4 la mise en
oeuvre du programme
Champs Ecoles des.
Producteurs (CEPS) dans la
zone du projet en commune
de Matongo

Sélection de
A posteriori consultants par | Direct 280,000.00 0.00
entente directe

En attente
dexécution

Sustainable Landscape

TF / 85320 Management Practices

2021-11-17

2021-11-27

2022-01-31

2022-07-30

BI-BLRRP GEF-263812-C5~

CDS / Recrutement par

entente directe du

Groupement IGNFI-GEOFIT- Sustainable Landscape Selection de

LADEC pour la mise en oeuvre | TF / B5320 P A posteriori consultants par | Direct 410,000.00 0.00
Management Practices

de la sous-composante entente directe

“Certification fonciére” dans la

zone d'action du projet en

commune Matongo

En attente
d'exécution

2021-11-17

2021-11-27

2022-01-31

2022-07-30

BI-BLRRP GEF-263815-CS~
INDV / Recrutement d'un
Assistant au Spécialiste en
Passation des Marchés au | TF / 85320
PRRPB pour appui dans les
activités de Passation des
Marchés du Projet

En attente
drexécution

Project Management,
Coordination, and Monitoring

A posteriori Individuel Open 19,800.00 0.01

2021-12-13

2022-01-31

2022-02-21
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