
PROCUREMENT PLAN (Textual Part)
Project information: Mauritania- Water and Sanitation Sectoral 
Project-- P167328 
Project Implementation agency: Ministry of Hydraulic and Sanitation 
(MHA)
Date of the Procurement Plan: 25 December 2020
Period covered by this Procurement Plan: 28 September 2020 to 30 
November 2025

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. “Not Applicable”

Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables. Otherwise state “Not Applicable”



Procurement of Second Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables Otherwise state “Not Applicable” 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). Specify for each

Goods: 
“Not Applicable”

Works: “Not Applicable”

 
Hands-on Expanded Implementation Support (HEIS) as specified under 
paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. “Not 
Applicable”

 

Other Relevant Procurement Information. 
“Not Applicable”
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PROCUREMENT
PLAN Mauritania : Water and Sanitation Sectoral Project
General Information
Country: Mauritania Bank’s Approval Date of the Original Procurement Plan: 2021-01-13

Revised Plan Date(s): (comma delineated, leave blank if none)2022-06-29
Project ID: P167328 GPN Date: 2020-12-21
Project Name: Water and Sanitation Sectoral Project
Loan / Credit No: IDA / D5710
Executing Agency(ies):WATER AND SANITATION SECTORAL PROJECT

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH Ri

sk
Procureme
nt Docume

nt Type

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 02/T/PSEA/2022 / Réhabiliter
et étendre le réseau AEP de
Kiffa

IDA / D5710
Component 1: Improvement
of access to drinking water a
nd sanitation in Gorgol, Guid
imakha and Assaba

A posteriori Appel d'offres Open - Internationa
l

Single Stage - One E
nvelope 0.00 En attente d

'exécution 2022-05-10 2022-05-15 2022-06-26 2022-07-26 2022-08-30 2023-02-2
6

 O1/T/PSEA/2022 / Réhabilite
r et étendre 62 systèmes de
distribution d’eau potable exi
stants dans les localités rural
es sélectionnées (Assaba  - G
orgol  - Guidimakha )

IDA / D5710
Component 1: Improvement
of access to drinking water a
nd sanitation in Gorgol, Guid
imakha and Assaba

A posteriori Appel d'offres Open - Internationa
l

Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 En attente d
'exécution 2022-05-17 2022-05-22 2022-07-03 2022-08-02 2022-09-06 2023-03-0

5

 03/T/PSEA/2021 / Réhabiliter
et étendre les réseaux AEP d
e 5 localités semi-urbaines (
Monguel et Maghama - Gorg
ol ; Ould Yenjé - Guidimakha
; Boumdeid et Barkeol - Assa
ba)

IDA / D5710
Component 1: Improvement
of access to drinking water a
nd sanitation in Gorgol, Guid
imakha and Assaba

A posteriori Appel d'offres Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 En attente d
'exécution 2022-07-13 2022-07-26 2022-09-06 2022-10-06 2022-11-10 2023-05-0

9

 04/T/PSEA/2021 / Réhabiliter
et étendre le réseau AEP des
servant le Camp de M'Bera

IDA / D5710

Component 2: Improving sus
tainable access to safe wate
r and sanitation for refugees
and host communities in Ho
dh Echargui and Hodh El Gh
arbi

A posteriori Appel d'offres Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 En attente d
'exécution 2022-06-15 2022-06-20 2022-08-01 2022-08-31 2022-10-05 2023-04-0

3

 05/T/PSEA/2021 / Réhabilitat
ion  et  étendre 20 systèmes
de distribution d’eau potable
existants dans les localités ru
rales sélectionnées  (dans le
Hodh Echargui et dans le Ho
dh El Gharbi)

IDA / D5710

Component 2: Improving sus
tainable access to safe wate
r and sanitation for refugees
and host communities in Ho
dh Echargui and Hodh El Gh
arbi

A posteriori Appel d'offres Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 En attente d
'exécution 2022-08-24 2022-09-14 2022-10-26 2022-11-25 2023-01-06 2023-07-0

5

 06/T/PSEA/2021 / Réhabiliter
et étendre les réseaux AEP d
e Oualata et de Tamchekett

IDA / D5710

Component 2: Improving sus
tainable access to safe wate
r and sanitation for refugees
and host communities in Ho
dh Echargui and Hodh El Gh
arbi

A posteriori Appel d'offres Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 En attente d
'exécution 2022-08-23 2022-09-13 2022-10-25 2022-11-24 2022-12-29 2023-06-2

7

 07/T/PSEA/2021 / Réaliser 2
400 latrines dotées de dispos
itifs de lavage des mains dan
s le Camp de M'Bera

IDA / D5710

Component 2: Improving sus
tainable access to safe wate
r and sanitation for refugees
and host communities in Ho
dh Echargui and Hodh El Gh
arbi

A posteriori Appel d'offres Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 En attente d
'exécution 2022-07-19 2022-07-24 2022-09-04 2022-10-04 2022-11-08 2023-05-0

7

 08/T/PSEA/2021 / Réaliser u
n dispositif d'évacuation des
eaux pluviales dans le camp
de M'Bera

IDA / D5710

Component 2: Improving sus
tainable access to safe wate
r and sanitation for refugees
and host communities in Ho
dh Echargui and Hodh El Gh
arbi

A posteriori Appel d'offres Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 En attente d
'exécution 2023-03-14 2023-03-19 2023-04-30 2023-05-30 2023-07-04 2023-12-3

1

 09/T/PSEA/2021 / Réaliser 7
08 latrines dans les écoles, le
s centres de santé, ect,

IDA / D5710
Component 1: Improvement
of access to drinking water a
nd sanitation in Gorgol, Guid
imakha and Assaba

A posteriori Appel d'offres Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 En attente d
'exécution 2022-08-10 2022-08-29 2022-10-10 2022-11-09 2022-12-14 2023-06-1

2

 10/T/PSEA/2022 / Réalisation
de 30  nouveaux forages et s
oufflage et essais de pompag
e de 20 forages existants

IDA / D5710
Component 1: Improvement
of access to drinking water a
nd sanitation in Gorgol, Guid
imakha and Assaba

A posteriori Appel d'offres Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 En attente d
'exécution 2022-07-06 2022-07-20 2022-08-31 2022-09-30 2022-11-04 2023-05-0

3

 11/T/PSEA/2022 / Réalisation
de 20 nouveaux forages et s
oufflage er essais de pompag
es de 10 forages existants

IDA / D5710

Component 2: Improving sus
tainable access to safe wate
r and sanitation for refugees
and host communities in Ho
dh Echargui and Hodh El Gh
arbi

A posteriori Appel d'offres Open - National Single Stage - One E
nvelope

National Proc
urement Doc
ument - 1 En
velope proce
ss (Non Bank
-SPD)

0.00 En attente d
'exécution 2022-09-08 2022-09-22 2022-11-03 2022-12-03 2023-01-07 2023-07-0

6

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 01/F/PSEA/2021 / Acquisition
de matériel informatique et
matériel bureautique

IDA / D5710
Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Demande de prix Open - National Single Stage - One E
nvelope 0.00 En attente d'

exécution 2021-01-17 2021-03-14 2021-09-10

 02/F/PSEA/2021 / Logiciel TE
MPRO IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Passation de marc
hé de gré à gré Direct 0.00 En attente d'

exécution 2021-03-10 2021-03-15 2021-04-19 2021-10-16

 03/F/PSEA/2021 / Acquisition
7 Véhicules(3 SW+4 PU) pour
l'UCP

IDA / D5710
Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori
Passation de marc
hés auprès des ag
ences de l'ONU

Direct 0.00 En attente d'
exécution 2021-04-12 2021-04-17 2021-05-22 2021-11-18

 01/F/PSEA/2022 / Equipeme
nt réseau piézométriques tél
émétrique des nappes de Dh
ar et du Grés d'Aïoun (25) au
profit du CNRE

IDA / D5710

Component 2: Improving sus
tainable access to safe wate
r and sanitation for refugees
and host communities in Ho
dh Echargui and Hodh El Gh
arbi

A posteriori Appel d'offres Open - National Single Stage - One E
nvelope 0.00 En attente d'

exécution 2022-08-10 2022-08-22 2022-10-03 2022-11-02 2022-12-07 2023-02-15

 02/F/PSEA/2022 / Acquisition
d'unités  de  prospection géo
physique et équipement au p
rofit au CNRE

IDA / D5710
Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Appel d'offres Open - National Single Stage - One E
nvelope 0.00 En attente d'

exécution 2022-06-14 2022-06-19 2022-07-31 2022-08-30 2022-10-04 2023-01-10
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 03/F/PSEA/2022 / Acquisition
6 véhicules (2 SW +4 PU)  po
ur MHA dont deux  véhicules
au profit  du CNRE

IDA / D5710
Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Passation de marc
hé de gré à gré Direct 0.00 En attente d'

exécution 2022-05-19 2022-05-24 2022-07-12 2023-01-08

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 07/PI/PSEA/2021 / Recrutem
ent Auditeur Externe IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Sélection au moin
dre coût Open - National 0.00 En cours d'exécut

ion 2021-06-15 2021-03-19 2021-07-06 2021-08-19 2021-09-16 2021-10-16 2021-11-20 2021-12-25 2022-06-23

 15/PI/PSEA/2021 / Recrutem
ent Maître d'Œuvre (MOE) IDA / D5710

Component 1: Improvement
of access to drinking water a
nd sanitation in Gorgol, Guid
imakha and Assaba

A posteriori
Sélection fondée s
ur la qualité et le
coût

Open - Internationa
l 0.00 En cours d'exécut

ion 2021-02-15 2021-02-11 2021-03-08 2021-02-16 2021-04-21 2021-07-12 2021-05-19 2021-09-30 2021-06-18 2021-11-05 2021-07-23 2021-08-27 2022-08-27

 16/PI/PSEA/2021 / Recrutem
ent Assistance Technique UC
P/Agences d'Exécution

IDA / D5710
Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori
Sélection fondée s
ur la qualité et le
coût

Open - Internationa
l 0.00 Annulé 2021-02-23 2021-02-18 2021-03-16 2021-04-29 2021-05-27 2021-06-26 2021-07-31 2021-09-04 2022-09-04

 16/S/PSEA/2021 / Recruteme
nt Assistance Technique UCP
/Agences d'Exécution

IDA / D5710
Component 1: Improvement
of access to drinking water a
nd sanitation in Gorgol, Guid
imakha and Assaba

A posteriori
Sélection fondée s
ur la qualité et le
coût

Open - Internationa
l 0.00 En cours d'exécut

ion 2021-02-26 2021-02-24 2021-03-19 2021-03-24 2021-05-02 2021-06-30 2021-05-30 2021-10-29 2021-06-29 2021-10-29 2021-08-03 2022-01-18 2021-09-07 2022-09-07

 21/PI/PSEA/2022 / Recrutem
ent de trois ONG chargées de
mener les campagnes de sen
sibilisation

IDA / D5710
Component 1: Improvement
of access to drinking water a
nd sanitation in Gorgol, Guid
imakha and Assaba

A posteriori
Sélection fondée s
ur les qualification
s des consultants

Open - National 0.00 En attente d'exéc
ution 2022-05-25 2022-06-15 2022-07-29 2022-08-28 2022-10-02 2023-03-31

 22/PI/PSEA/2022 / Recrutem
ent  de deux ONG chargées d
e mener les campagnes de s
ensibilisation

IDA / D5710

Component 2: Improving sus
tainable access to safe wate
r and sanitation for refugees
and host communities in Ho
dh Echargui and Hodh El Gh
arbi

A posteriori
Sélection fondée s
ur les qualification
s des consultants

Open - National 0.00 En attente d'exéc
ution 2022-09-14 2022-10-05 2022-11-18 2022-12-18 2023-01-22 2023-07-21

 17/PI/PSEA/2021 / Recruter l
es ONG et mener les campag
nes de sensibilisation (compo
sante 1.2 et 2.2)

IDA / D5710
Component 1: Improvement
of access to drinking water a
nd sanitation in Gorgol, Guid
imakha and Assaba

A priori
Sélection fondée s
ur les qualification
s des consultants

Open - National 0.00 Annulé 2022-06-07 2022-06-28 2022-08-11 2022-09-10 2022-10-15 2023-04-13

 01/PI/PSEA/2022 / Elaborer l
es études pour l'assainissem
ent pluvial du camp de Mberr
é

IDA / D5710

Component 2: Improving sus
tainable access to safe wate
r and sanitation for refugees
and host communities in Ho
dh Echargui and Hodh El Gh
arbi

A posteriori
Sélection fondée s
ur les qualification
s des consultants

Open - National 0.00 En attente d'exéc
ution 2022-08-10 2022-08-31 2022-10-14 2022-11-13 2022-12-18 2023-06-16

 02/PI/PSEA/2022 / Audit orga
nisationnel de la SNDE IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori
Sélection fondée s
ur les qualification
s des consultants

Open - National 0.00 En cours d'exame
n 2022-06-09 2022-06-14 2022-06-30 2022-08-13 2022-09-12 2022-10-17 2023-04-15

 02/PI/S/PSEA/2022 / Audit or
ganisationnel de la SNDE IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori
Sélection fondée s
ur la qualité et le
coût

Open - Internationa
l 0.00 En attente d'exéc

ution 2022-07-07 2022-07-28 2022-09-15 2022-10-20 2022-11-19 2023-01-05 2023-02-09 2023-06-14

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description
Loan / Credit N

o. Component Review Type Method Market Approac
h Contract Type Actual Amount

(US$) Process Status Teams of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 01/PI/PSEA/2020 / Recrutem
ent RAF UCP IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Open 0.00 En attente d'exéc
ution 2020-12-24 2021-02-11 2021-03-04 2021-04-08 2021-10-05

 02/PI/PSEA/2020 / Recrutem
ent SPM UCP IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Open 0.00 En attente d'exéc
ution 2020-12-24 2021-02-11 2021-03-04 2021-04-08 2021-10-05

 03/PI/PSEA/2020 / Recrutem
ent Assistant SPM UCP IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Open 0.00 En attente d'exéc
ution 2020-12-24 2021-02-11 2021-03-04 2021-04-08 2021-10-05

 04/PI/PSEA/2020 / Recrutem
ent Spécialiste Environneme
nt - Santé - Sécurité

IDA / D5710
Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Open 0.00 En cours d'exécut
ion 2020-12-23 2021-01-17 2021-02-10 2021-03-03 2021-04-07 2021-10-04

 05/PI/PSEA/2020 / Recrutem
ent Spécialiste des Questions
Sociales et Genre

IDA / D5710
Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Open 0.00 En cours d'exécut
ion 2020-12-23 2021-01-17 2021-02-10 2021-03-03 2021-04-07 2021-10-04

 06/PI/PSEA/2021 / Recrutem
ent Auditeur Interne IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Open 0.00 En cours d'exécut
ion 2021-01-07 2021-01-27 2021-02-25 2021-03-18 2021-04-22 2021-10-19

 08/PI/PSEA/2021 / Recrutem
ent comptable IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Open 0.00 En cours d'exécut
ion 2021-01-28 2021-01-27 2021-03-18 2021-04-08 2021-05-13 2021-11-09

 09/PI/PSEA/2021 / Recrutem
ent Assisante de Direction IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Open 0.00 En cours d'exécut
ion 2021-01-28 2021-01-27 2021-03-18 2021-04-08 2021-05-13 2021-11-09

 10/PI/PSEA/2021 / Recrutem
ent Logisticien IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Open 0.00 Annulé 2021-03-15 2021-05-03 2021-05-24 2021-06-28 2021-12-25
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 11/PI/PSEA/2021 / Recrutem
ent des jeunes diplômés com
me stagiaires(en lieu et plac
e d'agents administratifs et d
e suivi)

IDA / D5710
Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Open 0.00 En attente d'exéc
ution 2021-04-12 2021-05-31 2021-06-21 2021-07-26 2022-01-22

 18/PI/PSEA/2021 / Recrutem
ent chauffeurs IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Limited 0.00 Annulé 2021-04-12 2021-04-17 2021-05-08 2021-06-12 2021-12-09

 19/PI/PSEA/2021 / Recrutem
ent Gardiens IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Limited 0.00 Annulé 2021-02-10 2021-02-15 2021-03-08 2021-04-12 2021-10-09

 20/PI/PSEA/2021 / Recrutem
ent Plantons IDA / D5710

Component 3: Institutional S
upport, Capacity Building an
d Project Management

A posteriori Individuel Limited 0.00 Annulé 2021-02-09 2021-02-14 2021-03-07 2021-04-11 2021-10-08


