
PROCUREMENT PLAN (Textual Part)
Project information: Land Registration and Property Valuation Project 
(P161238)
Project Implementation agency:  Public Services Agency, Moldova
Date of the Procurement Plan: February 4, 2019
Applicable Regulations: World Bank Procurement Regulations for IPF 
Borrowers, dated July 2016, revised November 2017
Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement 
arrangements as set forth in the Public Procurement Law No 131 dated 
July 3, 2015 as further amended, such arrangements shall be subject to 
paragraph 5.4 of the Procurement Regulations. 

When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, 
such arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.
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Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables – Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables - Not Applicable  

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works) - Not Applicable
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PROCUREMENT
PLAN Moldova : Land Registration and Property Valuation Project
General Information
Country: Moldova Bank’s Approval Date of the Original Procurement Plan: 2019-02-04

Revised Plan Date(s): (comma delineated, leave blank if none)2021-12-23
Project ID: P161238 GPN Date: 2019-06-28
Project Name: Land Registration and Property Valuation Project
Loan / Credit No: IDA / 63060
Executing Agency(ies):Public Services Agency

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk

Procureme
nt

Document
Type

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 MD-PSA-122742-GO-RFQ /
Software licenses for valuation
(SPSS license)
 

IDA / 63060 Land Administration System
Strengthening Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 4,500.66 Completed 2019-09-07 2019-08-30 2019-11-02 2020-01-24 2021-11-02 2020-02-13

 MD-PSA-215894-GO-RFQ /
Procurement of special paper
for printing property title
certificates
 

IDA / 63060 First Property Registration Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 0.00

Pending
Implementati
on

2021-02-05 2021-03-26 2021-09-22

 MD-PSA-210221-GO-RFQ /
IT equipment for PIU and data
collection consultants
 

IDA / 63060 Land Administration System
Strengthening Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00

Pending
Implementati
on

2020-12-26 2021-04-02 2021-09-29

 MD-PSA-226578-GO-RFB /
ICT Equipment for Piloting
Moldlis
 

IDA / 63060 Land Administration System
Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 0.00

Pending
Implementati
on

2021-04-09 2021-04-14 2021-05-26 2021-06-25 2021-07-30 2022-01-26

 MD-PSA-242290-GO-RFB /
International Consultant
Company for developing of
National Spatial Data
Infrastructure Geoportal
 

IDA / 63060 Land Administration System
Strengthening Post Request for Bids Open - International

 
Single Stage - One
Envelope 0.00

Under
Implementati
on

2021-07-08 2021-08-03 2021-07-13 2021-08-13 2021-08-24 2021-10-15 2021-09-23 2021-10-28 2022-04-26

 MD-PSA-249287-GO-RFQ /
2 Printers for Barcode Labels
 

IDA / 63060 Land Administration System
Strengthening Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2021-08-31 2021-10-26 2022-04-24

 MD-PSA-264812-GO-RFQ /
LAYOUT AND PRINTING OF
THE PROMOTIONAL
MATERIALS
 

IDA / 63060 First Property Registration Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 0.00

Pending
Implementati
on

2021-12-03 2022-01-28 2022-07-27

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 MD-PSA-120160-NC-RFB /
Completion of the Digital
archive
 

IDA / 63060 Land Administration System
Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 535,636.47 Signed 2019-06-27 2019-09-09 2019-07-12 2019-09-06 2019-08-11 2019-11-11 2019-09-10 2020-01-03 2019-10-15 2020-02-19 2021-04-07

 MD-PSA-122733-NC-RFQ /
Surveying works Calarasovca,
Ocnita r-n
 

IDA / 63060 First Property Registration Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 21,765.48 Signed 2019-09-07 2019-09-19 2019-11-02 2019-11-25 2021-10-22

 MD-PSA-124230-NC-RFQ /
Surveying works Dingeni,
Ocnita r-n
 

IDA / 63060 First Property Registration Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 13,177.75 Signed 2019-09-14 2019-09-19 2019-11-09 2019-11-25 2021-10-29

 MD-PSA-124231-NC-RFQ /
Surveying works Lencauti,
Ocnita r-n
 

IDA / 63060 First Property Registration Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 16,536.38 Signed 2019-09-14 2019-09-19 2019-11-09 2019-11-25 2021-10-29

 MD-PSA-124233-NC-RFQ /
Surveying works Unguri,
Ocnita r-n
 

IDA / 63060 First Property Registration Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 10,419.40 Signed 2019-09-14 2019-09-19 2019-11-09 2019-11-25 2021-10-29

 MD-PSA-124234-NC-RFQ /
Surveying works Valcinet,
Ocnita r-n
 

IDA / 63060 First Property Registration Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 16,357.20 Signed 2019-09-14 2019-09-19 2019-11-09 2019-11-25 2021-10-29

 MD-PSA-124235-NC-RFQ /
Surveying works for 16
localities, Ocnita r-n
 

IDA / 63060 First Property Registration Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 120,277.49 Signed 2019-09-14 2019-09-19 2019-11-09 2019-11-25 2021-10-29

 MD-PSA-124248-NC-DIR /
Data acquisition from IPOT
 

IDA / 63060 First Property Registration Post Direct Selection Direct
 

7,299.21 Completed 2019-10-15 2019-09-02 2019-10-20 2019-07-15 2019-11-24 2019-11-20 2020-05-22 2019-12-13

 MD-PSA-122748-NC-DIR /
Data acquisition from
INGEOCAD
 

IDA / 63060 First Property Registration Post Direct Selection Direct
 

7,326.49 Signed 2019-10-15 2019-08-07 2019-10-20 2019-03-15 2019-11-24 2019-11-20 2021-02-12

 MD-PSA-149015-NC-RFB /
Surveying Works, Edinet rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 237,212.65 Signed 2019-12-13 2019-12-24 2019-12-20 2020-01-02 2020-02-05 2020-02-19 2020-03-06 2020-02-19 2020-04-10 2020-06-10 2021-06-30

 MD-PSA-160154-NC-DIR /
Data acquisition from IPOT
 

IDA / 63060 First Property Registration Post Direct Selection Direct
 

0.00
Under
Implementati
on

2020-02-24 2020-03-06 2020-02-29 2020-03-25 2020-04-04 2020-10-01
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 MD-PSA-165029-NC-RFB /
Surveying Works in Balti and
Soroca Rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00 Canceled 2020-03-19 2020-03-23 2020-03-24 2020-05-10 2020-06-09 2020-07-14 2021-10-03

 MD-PSA-165030-NC-RFB /
Surveying Works in Briceni
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00 Canceled 2020-03-19 2020-03-23 2020-03-24 2020-05-10 2020-06-09 2020-07-14 2021-10-03

 MD-PSA-189891-NC-RFB /
Surveying Works in Briceni
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2020-08-21 2020-09-08 2020-08-26 2020-10-07 2020-10-09 2020-11-06 2020-10-09 2020-12-11 2021-06-09

 MD-PSA-193676-NC-RFB /
Surveying Works in Soroca
Rayon and Balti Municipality
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2020-09-14 2020-09-18 2020-09-19 2020-10-31 2020-10-23 2020-11-30 2020-12-02 2021-01-04 2021-07-03

 MD-PSA-204704-NC-RFB /
Surveying Works in Drochia
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Pending
Implementati
on

2020-11-18 2020-11-23 2021-01-04 2021-02-03 2021-03-10 2021-09-06

 MD-PSA-207610-NC-RFB /
Surveying Works in Riscani
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00 Canceled 2020-12-07 2020-12-03 2020-12-12 2020-12-29 2021-01-23 2021-02-03 2021-02-22 2021-03-29 2021-09-25

 MD-PSA-210280-NC-RFB /
Completion of the Digital
archive
 

IDA / 63060 Land Administration System
Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 0.00

Under
Implementati
on

2020-12-23 2020-12-25 2020-12-28 2021-02-17 2021-02-17 2021-03-19 2021-03-18 2021-04-23 2021-10-20

 MD-PSA-214547-NC-RFB /
Surveying Works in Falesti
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2021-01-18 2021-01-22 2021-01-23 2021-03-06 2021-04-05 2021-05-10 2021-11-06

 MD-PSA-208040-NC-RFB /
Surveying Works in Nisporeni
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00 Canceled 2020-12-09 2021-03-29 2020-12-14 2021-02-03 2021-02-03 2021-03-05 2021-04-09 2021-10-06

 MD-PSA-218340-NC-RFB /
Surveying Works in Singerei
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2021-02-10 2021-02-12 2021-02-12 2021-03-17 2021-04-16 2021-05-21 2021-11-17

 MD-PSA-177424-NC-RFB /
Surveying works, Floresti
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 731,637.62 Signed 2020-06-15 2020-09-25 2020-06-22 2020-08-08 2020-11-04 2020-09-07 2021-01-11 2021-02-26 2021-03-02 2022-05-18

 MD-PSA-177425-NC-RFB /
Surveying works, Donduseni
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2020-06-15 2020-10-06 2020-06-22 2020-08-08 2020-11-11 2020-09-07 2020-12-23 2021-02-26 2022-05-18

 MD-PSA-224451-NC-DIR /
MoldPos Connection Services
for Surveying works, Ingeocad
direct contract.
 

IDA / 63060 First Property Registration Post Direct Selection Direct
 

0.00
Pending
Implementati
on

2021-03-19 2021-03-24 2021-04-28 2023-12-31

 MD-PSA-226463-NC-RFB /
Surveying works, Soldanesti
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Pending
Implementati
on

2021-03-31 2021-04-05 2021-05-17 2021-06-16 2021-07-21 2022-01-17

 MD-PSA-218341-NC-RFB /
Surveying Works in Straseni
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Pending
Implementati
on

2021-02-24 2021-03-05 2021-04-16 2021-05-16 2021-06-20 2021-12-17

 MD-PSA-230424-NC-RFB /
Surveying works, Glodeni
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Pending
Implementati
on

2021-04-23 2021-04-28 2021-06-09 2021-07-09 2021-08-13 2022-02-09

 MD-PSA-234157-NC-RFB /
Surveying Works in Chisinau
municipality
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00 Canceled 2021-05-14 2021-05-14 2021-06-25 2021-07-25 2021-08-29 2022-02-25

 MD-PSA-236024-NC-RFB /
Surveying Works in Calarasi
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2021-05-28 2021-05-28 2021-06-02 2021-07-14 2021-08-13 2021-09-17 2022-03-16

 MD-PSA-239012-NC-RFB /
Surveying Works in Telenesti
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00 Canceled 2021-06-14 2021-06-11 2021-06-19 2021-07-31 2021-08-30 2021-10-04 2022-04-02

 MD-PSA-241398-NC-RFB /
Surveying Works in Orhei
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2021-06-30 2021-06-29 2021-07-05 2021-08-16 2021-09-15 2021-10-20 2022-04-18

 MD-PSA-244263-NC-RFB /
Surveying Works in Rezina
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00 Canceled 2021-07-20 2021-07-20 2021-07-25 2021-09-05 2021-10-05 2021-11-09 2022-05-08

 MD-PSA-244774-NC-RFB /
Surveying Works in mun.
Chisinau
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2021-07-26 2021-07-23 2021-07-31 2021-09-11 2021-10-11 2021-11-15 2022-05-14

 MD-PSA-246058-NC-RFB /
International Surveying Works
in the North Region of
Moldova
 

IDA / 63060 First Property Registration Prior Request for Bids Open - International
 

Single Stage - One
Envelope 0.00 Canceled 2021-08-06 2021-08-23 2021-08-11 2021-08-25 2021-09-22 2021-10-22 2021-11-26 2022-05-25

 MD-PSA-252455-NC-RFB /
Surveying Works in Ialoveni
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2021-09-10 2021-09-10 2021-09-15 2021-10-27 2021-11-26 2021-12-31 2022-06-29

 MD-PSA-253301-NC-RFB /
Surveying Works in Anenii Noi
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2021-09-17 2021-09-20 2021-09-22 2021-11-03 2021-12-03 2022-01-07 2022-07-06

 MD-PSA-258701-NC-RFB /
Surveying Works in Criuleni
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2021-10-22 2021-12-02 2021-10-27 2021-12-08 2022-01-07 2022-02-11 2022-08-10
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 MD-PSA-262267-NC-RFB /
Surveying Works in Dubasari
rayon
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00 Canceled 2021-11-19 2021-12-02 2021-11-24 2022-01-05 2022-02-04 2022-03-11 2022-09-07

 MD-PSA-265720-NC-RFB /
Surveying Works in Cimislia &
Basarabeasca rayons
 

IDA / 63060 First Property Registration Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00

Under
Implementati
on

2021-12-03 2021-12-02 2021-12-08 2022-01-19 2022-02-18 2022-03-25 2022-09-21

 MD-PSA-266990-NC-RFB /
Completion of the Digital
archive -3
 

IDA / 63060 Land Administration System
Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 0.00

Under
Implementati
on

2021-12-15 2021-12-07 2021-12-20 2022-02-02 2022-03-04 2022-04-08 2024-04-07

 MD-PSA-265055-NC-RFB /
International Surveying Works
in the North-Center of
Moldova
 

IDA / 63060 First Property Registration Prior Request for Bids Open - International
 

Single Stage - One
Envelope 0.00 Under Review 2021-12-10 2021-12-20 2021-12-11 2022-01-26 2022-02-25 2022-04-01 2024-03-31

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 MD-PSA-122740-CS-CQS /
Public Awareness
 

IDA / 63060 First Property Registration Post
Consultant
Qualification
Selection

Open - National
 

0.00 Canceled 2019-12-02 2020-10-19 2019-12-23 2020-02-05 2020-03-06 2020-04-10 2021-04-05

 MD-PSA-122736-CS-LCS /
Customer Satisfaction Survey
 

IDA / 63060 Capacity Building and Project
Management Post

Consultant
Qualification
Selection

Open - National
 

36,643.00 Signed 2019-12-02 2020-10-19 2019-12-23 2020-02-05 2021-01-29 2020-03-06 2021-03-16 2020-04-10 2021-05-12 2020-10-07

 MD-PSA-168530-CS-CQS /
International Consultant
Company for developing of
standards for National Spatial
Data Infrastructure
 

IDA / 63060 Land Administration System
Strengthening Post

Consultant
Qualification
Selection

Open - International
 

0.00 Under
Implementation 2020-04-20 2020-10-27 2020-05-11 2020-06-24 2020-07-24 2020-08-28 2021-02-24

 MD-PSA-210225-CS-LCS /
Project Audit Services for
2019 - 2020
 

IDA / 63060 Capacity Building and Project
Management Post Least Cost

Selection Open - National
 

0.00 Pending
Implementation 2020-12-21 2020-12-21 2020-12-21 2021-01-18 2021-02-17 2021-03-24 2021-04-28 2021-10-25

 MD-PSA-122759-CS-CQS /
Social Survey
 

IDA / 63060 Capacity Building and Project
Management Post

Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2021-06-30 2021-07-21 2021-09-03 2021-10-03 2021-11-07 2022-05-06

 MD-PSA-174745-NC-RFB /
International Consultant
Company for developing of
National Spatial Data
Infrastructure Geoportal
 

IDA / 63060 Land Administration System
Strengthening Post

Consultant
Qualification
Selection

Open - International
 

0.00 Canceled 2021-06-15 2021-07-06 2021-08-19 2021-09-18 2021-10-23 2022-04-21

 MD-PSA-243092-CS-CQS /
Consultant to develop
national NSDI data standards
for
priority data themes and data
model
 

IDA / 63060 Land Administration System
Strengthening Post

Consultant
Qualification
Selection

Open - International
 

0.00 Under
Implementation 2021-07-16 2021-07-20 2021-08-18 2021-08-05 2021-10-01 2021-10-31 2021-12-05 2022-06-03

 MD-PSA-246911-CS-CQS /
Public Awareness 2
 

IDA / 63060 First Property Registration Post
Consultant
Qualification
Selection

Open - National
 

0.00 Under
Implementation 2021-08-13 2021-09-20 2021-09-03 2021-10-17 2021-11-16 2021-12-21 2022-06-19

 MD-PSA-253643-CS-CQS /
PERFORMANCE AUDIT OF
MOLDLIS
 

IDA / 63060 Land Administration System
Strengthening Post

Consultant
Qualification
Selection

Open - National
 

0.00 Under
Implementation 2021-09-24 2021-09-22 2021-10-15 2021-09-24 2021-11-28 2021-12-28 2022-02-01 2022-07-31

 MD-PSA-259029-CS-CQS /
Cost Table
 

IDA / 63060 Property Valuation Post
Consultant
Qualification
Selection

Open - National
 

0.00 Under
Implementation 2021-10-29 2021-11-03 2021-11-19 2022-01-02 2022-02-01 2022-03-08 2022-09-04

 MD-PSA-264949-CS-LCS /
Project Audit Services for
2021
 

IDA / 63060 Capacity Building and Project
Management Post Least Cost

Selection Open - National
 

0.00 Pending
Implementation 2021-12-02 2021-12-02 2021-12-02 2021-12-22 2022-01-21 2022-02-25 2022-04-01 2022-06-30

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Contract Type Actual Amount

(US$) Process Status Teams of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 MD-PSA-98080-CS-INDV /
Project Implementation Unit
Financial Management
Specialist
 

IDA / 63060 Capacity Building and Project
Management Post

Individual
Consultant
Selection

Open
 

30,712.32 Signed 2019-02-03 2019-01-31 2019-02-22 2019-03-25 2019-02-24 2019-12-03 2019-03-01 2019-05-28 2024-06-28

 MD-PSA-98086-CS-INDV /
Project Implementation Unit
Procurement Specialist
 

IDA / 63060 Capacity Building and Project
Management Post

Individual
Consultant
Selection

Open
 

28,796.93 Terminated 2019-02-03 2019-01-31 2019-02-22 2019-03-19 2019-02-24 2019-05-07 2019-03-01 2019-05-17 2023-12-29

 MD-PSA-120121-CS-CDS /
Technical training course on
the general modules of the
ArcGis
 

IDA / 63060 Capacity Building and Project
Management Post Direct Selection Direct

 
2,500.00 Completed 2019-06-27 2019-07-10 2019-07-07 2019-07-11 2019-08-01 2019-11-13 2019-08-31 2019-12-30

 MD-PSA-120113-CS-INDV /
Initial Data Collection Expert
 

IDA / 63060 First Property Registration Post
Individual
Consultant
Selection

Open
 

47,144.08 Signed 2019-07-02 2019-07-12 2019-08-18 2019-09-13 2019-09-08 2019-10-25 2019-10-13 2019-11-15 2023-12-31

 MD-PSA-122761-CS-INDV /
Social Development Specialist
 

IDA / 63060 Capacity Building and Project
Management Post

Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-10-15 2019-11-11 2019-12-03 2019-12-24 2020-01-28 2021-01-22

 MD-PSA-124223-CS-INDV /
Environmental Specialist
 

IDA / 63060 Capacity Building and Project
Management Post

Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-10-15 2019-11-11 2019-12-03 2019-12-24 2020-01-28 2021-01-22
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 MD-PSA-122757-CS-INDV /
Coordinator for Collection of
market data, Modeling & GIS
consultant (local)
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-09-02 2019-10-21 2019-11-11 2019-12-16 2020-12-10

 MD-PSA-122756-CS-INDV /
Coordinator for Collection of
market data, Modeling
consultant (Local Consultant )
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-09-02 2019-10-25 2019-10-21 2019-11-11 2019-12-16 2020-12-10

 MD-PSA-122749-CS-INDV /
Quality Control digital archive
consultant (local, 12 persons)
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

19,409.91 Signed 2019-12-02 2020-02-11 2020-01-20 2020-03-26 2020-02-10 2020-06-01 2020-03-16 2020-06-01 2021-03-11

 MD-PSA-122754-CS-INDV /
Collection of market data
Consultant (local, 45 persons)
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

6,241.76 Signed 2019-12-02 2019-10-25 2020-01-20 2020-02-11 2020-02-10 2020-07-01 2020-03-16 2020-07-01 2021-03-11

 MD-PSA-122760-CS-INDV /
Monitoring&Evaluation
Specialist
 

IDA / 63060 Capacity Building and Project
Management Post

Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-10-15 2019-11-01 2019-12-03 2019-12-24 2020-01-28 2021-01-22

 MD-PSA-122758-CS-INDV /
Review of legislation,
exemptions, and
socioeconomic analysis,
(international consultant)
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2020-06-01 2020-07-20 2020-08-10 2020-09-14 2021-09-09

 MD-PSA-135921-CS-INDV /
International Individual
Valuation Consultant
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2019-10-31 2019-11-14 2019-12-19 2020-01-09 2020-02-13 2020-12-31

 MD-PSA-136123-CS-INDV /
QA - Ground Checks 5
Individual Consultants
 

IDA / 63060 First Property Registration Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-12-02 2019-11-28 2020-01-20 2020-02-10 2020-03-16 2020-09-12

 MD-PSA-97718-CS-INDV /
Project Implementation Unit
Director
 

IDA / 63060 Capacity Building and Project
Management Post

Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-02-03 2019-02-22 2019-02-24 2019-03-01 2024-06-28

 MD-PSA-97718-CS-INDV-2
/ Project Implementation Unit
Director
 

IDA / 63060 Capacity Building and Project
Management Post

Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-10-30 2019-11-08 2019-11-18 2019-11-20 2019-11-25 2025-03-24

 MD-PSA-135917-CS-INDV /
Trainer (Statistician),
Individual Consultant
 

IDA / 63060 Capacity Building and Project
Management Post

Individual
Consultant
Selection

Open
 

1,115.27 Signed 2019-11-05 2019-11-12 2019-12-24 2020-03-19 2020-01-14 2020-03-19 2020-02-18 2020-05-15 2020-03-19

 MD-PSA-142661-CS-INDV /
Initial Data Collection Expert
(3 local Consultants)
 

IDA / 63060 First Property Registration Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2019-11-01 2019-11-11 2019-12-20 2020-01-10 2020-02-14 2021-02-08

 MD-PSA-136123-CS-INDV-2
/ QA-Ground Check
Consultants (5 Consultants)
 

IDA / 63060 First Property Registration Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2020-02-03 2020-06-14 2020-03-13 2020-04-03 2020-05-08 2020-11-04

 MD-PSA-142661-CS-INDV-2
/ Initial Data Collection
Consultants (5 Consultants)
 

IDA / 63060 First Property Registration Post
Individual
Consultant
Selection

Open
 

12,318.04 Signed 2020-02-02 2020-02-06 2020-03-13 2020-03-26 2020-04-03 2020-07-01 2020-05-08 2020-07-01 2021-05-03

 MD-PSA-124223-CS-INDV-2
/ Environmental Specialist
 

IDA / 63060 Capacity Building and Project
Management Post

Individual
Consultant
Selection

Open
 

0.00 Canceled 2020-02-27 2020-03-05 2020-04-10 2020-05-01 2020-06-05 2021-05-31

 MD-PSA-122756-CS-INDV-2
/ Individual Consultant for the
Development of Valuation
Models
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2020-03-09 2020-03-13 2020-04-27 2020-05-18 2020-06-22 2021-06-17

 MD-PSA-166617-CS-INDV /
Initial Data Collection
Consultants (4 Consultants)
 

IDA / 63060 First Property Registration Post
Individual
Consultant
Selection

Open
 

1,032.30 Signed 2020-03-30 2020-03-31 2020-05-09 2020-05-06 2020-05-30 2020-07-01 2020-07-04 2020-07-01 2021-06-29

 MD-PSA-168528-CS-INDV /
International Individual
Consultant for
Implementation of the
Integrated Geospatial
Information Framework (IGIF)
Strategic Pathway 9,
Communication and
Engagement, in Moldova
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

0.00 Canceled 2020-04-15 2021-04-02 2020-06-03 2020-06-24 2020-07-29 2021-01-25

 MD-PSA-168548-CS-INDV /
International Consultant for
developing Capacities Building
in the Spatial Data
Infrastructure of Moldova
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2020-04-19 2020-10-27 2020-06-07 2020-06-28 2020-08-02 2021-01-29

 MD-PSA-168549-CS-INDV /
International Individual
Consultant for developing a
Business Model for the Spatial
Data Infrastructure in Moldova
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

0.00 Canceled 2020-04-19 2020-11-03 2020-06-07 2020-06-28 2020-08-02 2020-12-30

 MD-PSA-189887-CS-INDV /
Quality Control digital archive
consultant (local, 6 persons)
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

26,281.14 Signed 2020-08-21 2020-08-28 2020-10-09 2020-10-02 2020-10-30 2020-10-22 2020-12-04 2020-10-22 2021-11-29

 MD-PSA-189890-CS-INDV /
Initial Data Collection and
Quality Assurance Consultant
(local, 3 consultants)
 

IDA / 63060 First Property Registration Post
Individual
Consultant
Selection

Open
 

28,919.76 Signed 2020-08-21 2020-08-28 2020-10-09 2020-10-01 2020-10-30 2020-10-20 2020-12-04 2020-10-20 2021-06-02

 MD-PSA-197666-CS-INDV /
Collection of market data and
real property evaluation
Consultant (6 local
consultants)
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

9,537.69 Signed 2020-10-05 2020-11-03 2020-11-23 2020-12-09 2020-12-14 2020-12-31 2021-01-18 2020-12-30 2021-07-17



Page 5

 MD-PSA-202116-CS-INDV /
Quality Control digital archive
consultant (local, 4 persons)
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

24,745.54 Signed 2020-11-02 2020-11-04 2020-12-21 2020-12-09 2021-01-11 2020-12-15 2021-02-15 2021-01-01 2021-08-14

 MD-PSA-205277-CS-INDV /
Individual Consultant for the
Development of Valuation
Models
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2020-11-18 2020-12-01 2021-01-08 2021-01-29 2021-03-05 2021-09-01

 MD-PSA-210230-CS-INDV /
Quality Control digital archive
consultant (local, 5 persons)
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

60,671.87 Signed 2020-12-25 2021-01-11 2021-02-19 2021-02-03 2021-03-12 2021-02-03 2021-04-16 2021-03-02 2021-10-13

 MD-PSA-210232-CS-INDV /
Individual Consultant for the
Development of Valuation
Models (Commercial and
Industrial)
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

25,236.27 Signed 2020-12-25 2021-01-19 2021-02-23 2021-02-23 2021-03-16 2021-03-30 2021-04-20 2021-03-30 2021-10-17

 MD-PSA-136124-CS-INDV /
QA - Receiving Data @
Cadastru (Verification
Acceptance) 7 Individual
Consultants
 

IDA / 63060 First Property Registration Post
Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2021-03-15 2021-05-03 2021-05-24 2021-06-28 2022-06-23

 MD-PSA-122735-CS-INDV /
Preparation of the TOR for
development of module for
Systematic Registration, QA
improvement and Valuation &
MOLDLIS Modifications
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2021-07-15 2021-09-02 2021-09-23 2021-10-28 2022-04-26

 MD-PSA-222257-CS-INDV /
ICT Procurement Specialist
 

IDA / 63060 Capacity Building and Project
Management Post

Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-03-09 2021-03-26 2021-04-27 2021-05-18 2021-06-22 2021-12-19

 MD-PSA-213829-CS-INDV /
Initial Data Collection
Consultants (2 Consultants)
 

IDA / 63060 First Property Registration Post
Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2021-04-30 2021-06-18 2021-07-09 2021-08-13 2022-02-09

 MD-PSA-226575-CS-INDV /
Individual Consultant for the
Development of the Real
Estate Evaluation
Methodological Framework
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-04-02 2021-03-31 2021-05-28 2021-06-18 2021-07-23 2022-01-19

 MD-PSA-226665-CS-INDV /
Individual Consultant to
Develop the Technical
Specifications for the AIS
Public Utilities Register
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

0.00 Canceled 2021-04-02 2021-03-31 2021-05-21 2021-06-11 2021-07-16 2022-01-12

 MD-PSA-228085-CS-INDV /
Individual Consultant for
Initial Data Collection of State
Owned Real Estate
 

IDA / 63060 First Property Registration Post
Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2021-04-30 2021-06-18 2021-07-09 2021-08-13 2022-02-09

 MD-PSA-237390-CS-INDV /
International Individual
Consultant Real Property
Valuation
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-06-04 2021-06-04 2021-07-23 2021-08-13 2021-09-17 2022-03-16

 MD-PSA-237377-CS-INDV /
INDIVIDUAL CONSULTANT
FOR THE DEVELOPMENT OF
VALUATION MODELS  (REAL
ESTATE)
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-06-04 2021-06-04 2021-07-30 2021-08-20 2021-09-24 2022-03-23

 MD-PSA-239035-CS-INDV /
Quality Control digital archive
consultant (local, 6 persons
for Digitization nr.2)
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2021-06-11 2021-08-06 2021-08-27 2021-10-01 2022-03-30

 MD-PSA-240743-CS-INDV /
Individual Local Consultant to
Develop the Technical
Specifications for the AIS
Public Utilities Register
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

0.00 Canceled 2021-06-25 2021-06-25 2021-08-13 2021-09-03 2021-10-08 2022-04-06

 MD-PSA-240745-CS-INDV /
Individual International
Consultant to Develop the
Technical Specifications for
the AIS Public Utilities Register
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-06-25 2021-06-25 2021-08-13 2021-09-03 2021-10-08 2022-04-06

 MD-PSA-241055-CS-INDV /
Collection of market data and
real property evaluation
Consultant (4 local
consultants)
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2021-06-25 2021-08-20 2021-09-10 2021-10-15 2022-04-13

 MD-PSA-246019-CS-INDV /
Initial Data Collection
Consultants ( Taraclia, Cahul,
UTAG)
 

IDA / 63060 First Property Registration Post
Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2021-07-30 2021-09-24 2021-10-15 2021-11-19 2022-05-18

 MD-PSA-246021-CS-INDV /
Quality Assurance Consultant
(8 Consultants)
 

IDA / 63060 First Property Registration Post
Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2021-07-30 2021-09-24 2021-10-15 2021-11-19 2022-05-18

 MD-PSA-253302-CS-INDV /
Local Valuation Specialist
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-09-17 2021-09-22 2021-11-05 2021-11-03 2021-11-26 2021-12-01 2021-12-31 2022-06-29

 MD-PSA-265062-CS-INDV /
Lead Valuer (Agricultural
Land)
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2021-12-03 2022-01-21 2022-02-11 2022-03-18 2022-09-14
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 MD-PSA-265077-CS-INDV /
Local Valuation Specialist
(Agricultural Land)
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2021-12-03 2022-01-21 2022-02-11 2022-03-18 2022-09-14

 MD-PSA-265081-CS-INDV /
Statistician (Agricultural Land)
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2021-12-03 2022-01-21 2022-02-11 2022-03-18 2022-09-14

 MD-PSA-268887-CS-INDV /
Collection of market data and
real property evaluation
Consultant (4 local
consultants).
 

IDA / 63060 Property Valuation Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-12-17 2022-02-16 2022-03-09 2022-04-13 2023-04-13

 MD-PSA-270721-CS-INDV /
Individual Consultant to
develop in the framework of
the GIS-Local platform THE
GIS.
 

IDA / 63060 Land Administration System
Strengthening Post

Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2021-12-24 2022-02-11 2022-03-04 2022-04-08 2022-10-05


