
PROCUREMENT PLAN (Textual Part)
Project information: Niger: Projet « Données de Qualité nécessaires 
à la Prise de Décisions » P-165062 
Project Implementation agency: Institut National de la Statistique 
(INS)
Date of the Procurement Plan: October 8th, 2019
Period covered by this Procurement Plan: The procurement period of 
project covered from January 2019 to December 2019.

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement 
arrangements as set forth in the Act 2011-37 of October 28, 2011 on the 
general principles, control and regulation of public procurement and 
delegations of public service  in Niger and the Decree No. 2016-
641/PRN/PM of December 1, 2016 on the Public Procurement Code and 
delegations of public service, such arrangements shall be subject to 
paragraph 5.4 of the Procurement Regulations and the following 
conditions. 
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a. open advertising of the procurement opportunity at the national 
level; 

b. the procurement is open to eligible firms from any country;
c. the request for bids/request for proposals document shall require 

that Bidders/Proposers submitting Bids/Proposals present a signed 
acceptance at the time of bidding, to be incorporated in any 
resulting contracts, confirming application of, and compliance with, 
the Bank’s Anti-Corruption Guidelines, including without limitation 
the Bank’s right to sanction and the Bank’s inspection and audit 
rights; 

d. Procurement Documents include provisions, as agreed with the 
Bank, intended to adequately mitigate against environmental, 
social (including sexual exploitation and abuse and gender-based 
violence), health and safety (“ESHS”) risks and impacts;

e. contracts with an appropriate allocation of responsibilities, risks, 
and liabilities; 

f. publication of contract award information; 
g. rights for the Bank to review procurement documentation and 

activities;
h. an effective complaints mechanism; and
i. maintenance of records of the Procurement Process.  

Other national procurement arrangements (other than national open 
competitive procurement), that may be applied by the Borrower (such as 
limited/restricted competitive bidding, request for quotations/shopping, direct 
contracting), shall be consistent with the Bank’s Core Procurement Principles 
and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions 
Framework and contractual remedies set out in its Legal Agreement apply.

Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables. “Not Applicable” 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). 



Goods: is applicable for those contracts identified in the Procurement Plan 
tables; 

Other Relevant Procurement Information. “Not Applicable”
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ues

1 GO RFB 4967 100 Post 2019/11/
20

Aquisition 
materiel 
roulant

2 GO RFB 241634 100 Post 2019/11/
23

Aquisition  
mini 

imprimeri
e

3 GO RFB 250313 100 Post 2019/11/
15

Commented [AS1]:  Verifier le montant.

Commented [AS2]:  Donner les descriptions 
de ce qui sera acheté exactement pour les trois 
activites.
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PROCUREMENT
PLAN Niger : Quality Data for Decision Making
General Information
Country: Niger Bank’s Approval Date of the Original Procurement Plan: 2019-10-30

Revised Plan Date(s): (comma delineated, leave blank if none)2021-09-28
Project ID: P165062 GPN Date:
Project Name: Quality Data for Decision Making
Loan / Credit No: IDA / D3420
Executing Agency(ies):Institut National de la Statistique

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Type
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 NE-UGP PDQD-139058-GO-
RFB / Acquisition des
materiels informatiques pour
l'INS et le MAG/E
 

IDA / D3420
Component 2: Modernization
and Professionalization of the
National Statistical System

Post Request for Bids Open - National
 

Single Stage - One
Envelope 496,454.00 43,293.34 Signed 2019-11-20 2020-02-10 2019-11-25 2020-01-06 2020-02-12 2020-02-05 2020-02-12 2020-03-11 2020-08-14 2020-09-07

 NE-UGP PDQD-139049-GO-
RFB / Acquisition de cinq (05)
véhicules tout terrain et de
vingt (20)  motos cci 125
terrain Ville
 

IDA / D3420
Component 2: Modernization
and Professionalization of the
National Statistical System

Post Request for Bids Open - National
 

Single Stage - One
Envelope 241,634.00 381,837.83 Completed 2019-11-23 2020-02-10 2019-11-28 2020-01-09 2020-02-12 2020-02-08 2020-02-19 2020-03-14 2020-08-14 2020-09-10 2020-09-01

 NE-UGP PDQD-139121-GO-
RFB / Acquisition   des
grandes machines de
reprographie et de
reproduction des  documents
avec haute précision en
couleur et en image .
 

IDA / D3420
Component 2: Modernization
and Professionalization of the
National Statistical System

Post Request for Bids Open - National
 

Single Stage - One
Envelope 250,313.00 264,093.84 Signed 2020-02-10 2020-04-06 2020-02-15 2020-03-28 2020-05-22 2020-04-27 2020-06-10 2020-06-01 2020-07-16 2020-11-28

 NE-UGP PDQD-141775-GO-
RFB / Acquisition matériel de
communication mobile pour le
Call Center
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 29,237.00 29,156.98 Completed 2020-02-20 2020-06-15 2020-04-16 2020-12-31 2020-10-13 2021-04-28

 NE-UGP PDQD-153740-GO-
DIR / Mise en place d'un
système informatisé de
gestion  Comptable et
Financière et comptable et
Formation des utilisateurs.
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Direct Selection Direct
 

50,000.00 33,742.91 Completed 2020-02-01 2019-10-15 2020-02-06 2020-01-08 2020-03-12 2020-09-14 2020-09-08 2020-09-28

 NE-UGP PDQD-141753-GO-
RFB / Acquisition des Kit
complets des équipements de
Vidéo conférence , Installation
et Configuration.
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 16,688.00 39,696.78 Completed 2020-02-04 2020-06-05 2020-03-31 2020-10-19 2020-09-27 2020-10-22

 NE-UGP PDQD-157938-GO-
RFQ / Acquisition de mobilier
de bureau au profit de l'INS
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 20,000.00 6,319.13 Completed 2020-02-25 2020-03-12 2020-04-21 2020-04-08 2020-10-18 2020-04-10

 NE-UGP PDQD-174188-GO-
RFQ / Fourniture
d'Equipements de Télétravail
au profit de l'EGP
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 50,000.00 47,942.21 Completed 2020-06-03 2020-08-05 2020-07-29 2020-09-14 2021-01-25 2020-10-15

 NE-UGP PDQD-179549-GO-
RFQ / Acquisition des
équipements (téléphones et
accessoires ) pour  l’étude
d'impact du COVID-19 sur
l’économie Nigérien.
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 35,000.00 39,059.29 Completed 2020-07-05 2020-09-08 2020-08-30 2021-02-02 2021-02-26 2021-02-04

 NE-UGP PDQD-180916-GO-
RFQ / Acquisition des
Equipements Techniques au
profit de l'INS
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 50,000.00 45,920.62 Completed 2020-07-20 2020-10-22 2020-09-14 2021-01-22 2021-03-13 2021-02-04

 NE-UGP PDQD-182206-GO-
RFB / Fourniture, installation
et paramétrage  d'un logiciel
de gestion RH, Paie et Gestion
Budgétaire et services
connexes
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Request for Bids Open - National
 

Single Stage - One
Envelope 120,428.00 0.00

Under
Implementati
on

2020-07-30 2021-02-24 2020-08-04 2020-09-15 2020-10-15 2020-11-19 2021-05-18

 NE-UGP PDQD-200432-GO-
RFB / Acquisition
d'équipements informatiques
au profit de l'INS et de ses
partenaires
 

IDA / D3420 Component 1: Improvement
in Data Quality and Use Post Request for Bids Open - International

 
Single Stage - One
Envelope 600,000.00 0.00

Under
Implementati
on

2020-11-16 2021-01-18 2020-11-21 2021-04-23 2021-01-02 2021-06-15 2021-02-01 2021-08-17 2021-03-08 2021-09-04

 NE-UGP PDQD-209974-GO-
RFQ / Acquisition
d'équipement et matériel pour
renforcer la sécurité des
locaux de l'INS
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 30,000.00 11,217.60 Completed 2021-01-05 2020-12-09 2021-03-02 2020-12-17 2021-08-29 2021-03-01

 NE-UGP PDQD-223618-GO-
RFB / Acquisition
d'équipements informatiques
au profit du projet (serveurs,
ordinateurs portables et
accessoires)
 

IDA / D3420
Component 2: Modernization
and Professionalization of the
National Statistical System

Post Request for Bids Open - National
 

Single Stage - One
Envelope 470,000.00 456,962.41 Signed 2021-03-08 2020-07-13 2021-03-13 2021-04-24 2020-08-17 2021-05-24 2021-01-13 2021-06-28 2021-08-05 2021-12-25
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 NE-UGP PDQD-244126-GO-
RFQ / Acquisition de logiciels
statistiques (SPSS, STATA) au
profit de l'Ecole Nationale de
la Statistique (ENSAT)
 

IDA / D3420
Component 2: Modernization
and Professionalization of the
National Statistical System

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 30,000.00 0.00

Pending
Implementati
on

2021-07-20 2021-09-14 2022-03-13

 NE-UGP PDQD-244196-GO-
RFQ / Acquisition de manuels
didactiques au profit de
l'Ecole Nationale de Statistique
(ENSAT)
 

IDA / D3420
Component 2: Modernization
and Professionalization of the
National Statistical System

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 10,000.00 0.00

Pending
Implementati
on

2021-07-20 2021-09-14 2022-03-13

 NE-UGP PDQD-244226-GO-
RFQ / Acquisition de Matériels
et de consommables
médicaux au profit de
l'infirmerie de l'INS
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,000.00 0.00

Pending
Implementati
on

2021-07-20 2021-09-14 2022-03-13

 NE-UGP PDQD-250000-GO-
RFQ / Acquisition de matériels
de communication au profit
de l'Equipe de Gestion du
Projet (téléphones fixes)
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 30,000.00 0.00

Pending
Implementati
on

2021-09-20 2021-11-15 2022-05-14

 NE-UGP PDQD-252985-GO-
RFB / Acquisition
d'équipements informatiques
pour le recensement des
entreprises au Niger
 

IDA / D3420 Component 1: Improvement
in Data Quality and Use Post Request for Bids Open - National

 
Single Stage - One
Envelope 500,000.00 0.00

Pending
Implementati
on

2021-09-30 2021-10-05 2021-11-16 2021-12-16 2022-01-20 2022-07-19

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 NE-UGP PDQD-244124-GO-
RFQ / Acquisition et
installation  de la solution
WIFI à haute densité à l'INS
 

IDA / D3420 Component 1: Improvement
in Data Quality and Use Post Request for

Quotations Limited
 

Single Stage - One
Envelope 36,000.00 0.00

Pending
Implementati
on

2021-09-20 2021-11-15 2022-05-14

 NE-UGP PDQD-244114-GO-
RFQ / Interconnexion internet
et déploiement d'un réseau
LAN à la Direction des
statistiques du MAG/EL
 

IDA / D3420 Component 1: Improvement
in Data Quality and Use Post Request for

Quotations Limited
 

Single Stage - One
Envelope 50,000.00 0.00

Pending
Implementati
on

2021-10-02 2021-11-27 2022-05-26

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 NE-UGP PDQD-153998-CS-
CQS / Recrutement d'un
cabinet chargé de la mission
d'Audit des comptes 2019 -
2020 - 2021 et PPF du projet
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post
Consultant
Qualification
Selection

Open - National
 

30,000.00 44,945.01 Signed 2020-01-20 2021-02-02 2020-02-10 2021-02-05 2020-03-25 2021-04-14 2020-04-24 2021-06-09 2020-05-29 2021-06-25 2020-11-25

 NE-UGP PDQD-153763-CS-
CQS / Recrutement d'un
consultant pour l’élaboration
d'un manuel des procédures
administratives, financières et
comptables du Projet.
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post
Consultant
Qualification
Selection

Open - National
 

20,000.00 20,385.75 Signed 2020-01-20 2020-04-03 2020-02-10 2020-03-25 2020-07-23 2020-04-24 2021-03-17 2020-05-29 2021-03-17 2020-11-25

 NE-UGP PDQD-163770-CS-
CQS / Etude Technique et
Suivi/Contrôle des travaux de
réhabilitation du siège de l'INS
à Niamey.
 

IDA / D3420
Component 2: Modernization
and Professionalization of the
National Statistical System

Post
Consultant
Qualification
Selection

Open - National
 

150,000.00 0.00 Canceled 2020-03-30 2021-07-29 2020-04-20 2020-06-03 2020-07-03 2020-08-07 2021-02-03

 NE-UGP PDQD-252980-CS-
CQS / Réalisation d'une étude
architecturale pour la
rénovation du siège de
l'Institut National de la
Statistique (INS)
 

IDA / D3420
Component 2: Modernization
and Professionalization of the
National Statistical System

Post
Consultant
Qualification
Selection

Open - International
 

150,000.00 0.00 Pending
Implementation 2021-09-20 2021-10-11 2021-11-24 2021-12-24 2022-01-28 2022-07-27

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 NE-UGP PDQD-157982-CS-
CDS / Recrutement d'un
consultant-firme pour la
digitalisation des cartes
censitaires et la mise en place
du SIG statistique
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Direct Selection Direct
 

153,000.00 134,546.21 Signed 2020-03-05 2020-03-04 2020-03-15 2020-03-24 2020-05-19 2020-10-19 2020-11-15

 NE-UGP PDQD-163773-CS-
CDS / Recrutement d'un
consultant-firme pour
appuyer l'INS dans la
réalisation de l’enquête
nationale sur la fécondité et la
mortalité des enfants de
moins de 5 ans
 

IDA / D3420
Component 2: Modernization
and Professionalization of the
National Statistical System

Post Direct Selection Direct
 

128,000.00 210,153.40 Signed 2020-03-30 2020-03-03 2020-04-09 2020-05-28 2020-06-13 2020-10-19 2020-12-10

 NE-UGP PDQD-174185-CS-
INDV / Recrutement d'un
Spécialiste en Gestion
Financière du Projet
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post
Individual
Consultant
Selection

Open
 

75,000.00 32,142.78 Signed 2020-06-01 2020-11-25 2020-07-20 2021-07-02 2020-08-10 2021-08-19 2020-09-14 2021-08-31 2021-03-13
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 NE-UGP PDQD-174187-CS-
INDV / Recrutement d'un
Spécialiste en Passation des
Marchés du Projet
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post
Individual
Consultant
Selection

Open
 

75,000.00 0.00 Under
Implementation 2020-06-01 2020-07-10 2020-07-20 2020-08-10 2020-09-14 2021-03-13

 NE-UGP PDQD-199899-CS-
CDS / Recrutement d'un
cabinet chargé de la  mission
d'audit des comptes du projet
au titre de l'exercice 2019 et
Fonds de Préparation
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post Direct Selection Direct
 

35,000.00 34,487.05 Completed 2020-10-15 2020-10-22 2020-10-25 2020-10-23 2020-12-29 2021-02-04 2021-06-27 2021-02-04

 NE-UGP PDQD-244075-CS-
INDV / Recrutement d'un
Médecin généraliste au profit
de l'infirmerie de l'INS
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post
Individual
Consultant
Selection

Limited
 

36,000.00 0.00 Under
Implementation 2021-07-15 2020-10-10 2021-07-20 2021-08-10 2021-09-14 2022-03-13

 NE-UGP PDQD-244086-CS-
INDV / Recrutement d'un (e)
infirmier (e)  au profit de
l’infirmerie de l’INS
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post
Individual
Consultant
Selection

Limited
 

36,000.00 0.00 Under
Implementation 2021-07-15 2020-10-10 2021-07-20 2021-08-10 2021-09-14 2022-03-13

 NE-UGP PDQD-244210-GO-
RFQ / Audit du réseau
informatique central et
travaux d'extension au niveau
des DR/INS
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post
Individual
Consultant
Selection

Limited
 

30,000.00 0.00 Pending
Implementation 2021-08-20 2021-08-25 2021-09-15 2021-10-20 2022-04-18

 NE-UGP PDQD-250008-CS-
INDV / Recrutement d'un
Auditeur interne au profit de
l'EGP
 

IDA / D3420
Component 3: Project
Management and
Coordination

Post
Individual
Consultant
Selection

Open
 

75,000.00 0.00 Under Review 2021-09-30 2021-09-17 2021-11-18 2021-12-09 2022-01-13 2022-07-12


