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Procurement Plan for P124015 (PFS)

I. General
2. Bank’s approval Date of the procurement Plan
3. Date of General Procurement Notice:

4. Period covered by this procurement plan: Year 2017.

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as
stated in Appendix 1 to the Guidelines for Procurement:

Mandatory
Type of procurement Procurement threshold to use Prior Review
methods Procurement Thresholds in USD
method in USD
Works (including ICB > 5.000.000
turnkey, supply & NCB <5.000.000 | All contract with
installation of plant | Shopping < 200.000 | estimated cost equal
Zzg g(lq:uFl)g)ment, Direct contracting No threshold or above 10 million
Goods, information | ICB > 1.000.000 All contract with
technology and NCB < 1.000.000 .

) - estimated cost equal
non-.consultlng Shopping <100.000 or above 2 million
services Direct contracting No threshold

2. Prequalification. Not applicable

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: Not applicable

Reference to (if any) Project Operational/Procurement Manual: Project
Implementation Manual for World Bank Project P124015

4. Any Other Special Procurement Arrangements: Not applicable
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Summary of the Procurement Packages planned during the first 18 months after project

effectiveness: This Project is implementing since 2013. This Procurement plan is only for

the current year.

1 2 3 4 5 6 7
Ref. Description | Estimated Packages Domest Review Comments
No. Cost ic by Bank

US$ Prefere | (Prior / Post)
nce
(yes/no)
Summary of | There is no contracts to be led under ICB Works
the ICB
(Works)
Summary of | There is no contracts to be led under ICB Goods
the ICB
(Goods)
Summary of | There is no contracts to be led under NCB Works
the NCB
(Works)
Summary of | There is no contracts to be led under NCB Goods
the NCB
(Goods)
Summary of | There is no contracts to be led under ICB Non consulting
the ICB
(Non-
Consultant
Services)

II1. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Mandatory
Type of procurement Procurement threshold to use Prior Review
methods Procurement Thresholds in USD
method in USD
QCBS; QBS; FBS; All contract with
Consultants: firms | LCS; SSS No threshold estimated cost equal
CQS < 300.000 | or above 1million
] " All contract with
.Co.ns.ultants. Competitive and No threshold estimated cost equal
individuals SSS s
or above 0.3 million
2. Short list comprising entirely of national consultants: Short list of consultants for

services, estimated to cost less than $_200,000_equivalent per contract, may comprise
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entirely of national consultants in accordance with the provisions of paragraph 2.7 of the
Consultant Guidelines.
3. Any Other Special Selection Arrangements: Not applicable

4. Consultancy Assignments with Selection Methods and Time Schedule
1 2 3 4 ) 6
Ref. No. Description of | Estimated | Packages Review Comments
Assignment Cost by Bank
US$ (Prior /
Post)
Summary of | There is no contracts to be led under QCBS
number of
contracts that
will be let
under QCBS
Summary of | 443,470 | 14 Post
number of
contracts that
will be let
under other
methods
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PROCUREMENT

Burkina Faso : Social Safety Net Project

General Information
Country: Burkina Faso Banks Approval Date of the Original Procurement Plan: 2017-06-22
Revised Plan Date(s): (comma delineated, leave blankif none) 2017-10-10
P124015 GPN Date:
Social Safety Net Project
Loan/ Credit No: IDA /54290
Executing Agencyf(ies). Project Coordination Unit of Social Nets
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do t Proposal
Description Loan / Credit No. Component Review Type Method Market Approach Ny Amount (USS) (USss) Status Eoaes Evaluation Report / Justification Notice / Invitation Issi Opening/ Minutes | 3 Recox‘mrlnendauon Signed Contract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
GOODS
‘Activity Reference No. / Bid Evaluation Report
5 Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal .
=D foan [Cedthc) CEIpET RETAED pethed ke Sppicach Process (YIN) Amount (USS) (US$) Status Documents Evaluation Report / Justification Notice/ Invitation Issu Opening/Minutes | 2" ngf;“megda‘“’" Sapedbonyact CEEE
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actal | Planned | Actual
BF-PFS17932.GO-RFQ
Consommables informatiques et | IDA / 54260 Project management Post et for Limited Sl Siage - One 1400000 000 [perang - onl 20170904 20170904 20170904
dereprogrephie Quotations elope implementatior
BF-PFS-17937.GO-RFQ
Assurance pour véicules et | IDA /54290 Project management Post Re“;:f‘ for Limited é‘rl’g‘f Stage - One 40,000.00 000 | jmplementatic 2017.07-16 2017.07-16 2017.07-16
Totos Quotations welope implementation|
BF-PFS-17931.GO-RFQ .
Asurance pourles locauxds | A/54290 | roject management Post Roauest tr Limied Singl Sage -One 1500000 o0 [Pendng 20170715 170745 20170715
PFS
BF-PFS-17939-GO-RFQ / Cash transfers and awareness
Request for Single Stage - One Pending
Jouets pour enfants Groupes | IDA /54290 programs for poor and vuinerable Post Limited 3600000 000 20171002 20171002 20171002
deventon ousaholds Quotations Envelope implementation|
BF-PFS-17929-GO-RFQ / or
Nobilersde bureaupourle | I0A /54250 | Projct managerment Post Requetor e Single Stage - one 2000000 000 |Pending wor7.0715 wor70745 wor70745
personnel complehentaire. . P ol .
BF-PFS-17928-GO-RFQ /
rikithg Laying the foundations for a Request for - Single Stage - One Pending 05 or or
{\’4;!32': inscription des IDA / 54290 basic national safety net systen| Post Quotations Limited welope 40,000.00 0.00 Implementation| 2017-05-30 2017-07-03 2017-07-03
BF-PFS-17936-GO-RFQ | B i
Clmatseurs nrotene | 10A /54250 | Projct managerment Post Reauestor Umited Srgestage-one 150000 000 | Pening 20170815 oo orrons
eration
BF-PFS-17535-GO-RFQ / 200 R
boles aimage au profitdes | IDA /54290 Project management Post [t Limited Single Stage - One 800000 000 [perdng  onl 20171004 20171129 20180528
FACOM et Travailleurs Sociaux Pe i
BF-PFS-17559-GO-RFQ /
Matéel dinscription des. DA/ 54280 Laying the foundations fora | o Request for Limited Single Stage - One 1000000 0.00 | Pending 2017:06.16 2017.08.11 2018.02:07
beficiaires  (imprimantes, basic national safety net system| Quotations Envelope N Implementation)
cartes de beficiaires...)
BF-PFS17573GORFQ / Cash transfers and awareness ~on ;
Cartes consells it forma pour | IDA / 54290 programs for poor and vuinerable Post bt Limited Sngle Siage - One 9300000 000 [perdng - onl 20171004 20171129 20180528
les beficiaires ouseholds P P
BF-PFS-17949-GO-RFQ / Outils R
de communicaton au prft | A/54250 | rojoct management Post Reauestor Umied Sirgestage-one s0m00 000 PR 2017.0809 2071108 20180503
S
BF-PFS-19408-GO-RFQ | Cash transfers and awareness R
Aoquisiion de 120 sacs Slares| DA 54260 | prograns o oot and vnera Post Reauestor imied Single Stage - One 000000 000 |Pending 20170709 o w180302
pour la recharge des tablettes households s Ly
BF-PFS-22747-GO-RFQ / 35
Kits de dissdination
audiovisuelle (Projecteurs PICO, | |/ 1700 Laying the foundationsfora | o Limited Single Stage - One 2600000 0.0 | Pending 2017-10.05 2017-12:30 20180520
enceintes, cartes mioires. et basic national safety net syster| Quotations Envelope Implementation|
adaptateurs) pour la
sensibilisation FA
BF-PFS-30236.GORFQ |
Matéel de sonorisation pour les | IDA / 54280 oo en] POS! Requestfor Limited Singe Stage - One 70,000.00 000 [erang  onl 2017-10-28 20171223 20180621
mobilisations communautaires asic national safety net system| Quotations welope Implementatior
BF-PFS-30891.GORFQ /
Acquisition de matéel de
protection au profit du personnel | IDA / 54260 Project management Post Requestfor Limited Single Siage - One 9,00000 000 | Pendng on 2017-11.05 20171231 20180620
de terrain du PFS (CRO et Quotations velope: plementatior
NON CONSULTING SERVICES
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1t Proposal
Description Loan / Credit No. Component Review Type Method Market Approach s Ny Amount (USS) (USs) Status Eooes Evaluation Report / Justification Notice/ Invitation = Opening/Minutes | " Rt;;’oxxmegdalmn Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actal | Planned | Actual
BF-PFS-17795-NC-RFB | Cash transfers and awareness
Agence de paiement rgion du | IDA 1 54290 programs for poor and vulnerable| Post Request for Bids | Open - National Sngle Siage - One 170,000.00 000 [penang 2017.0705 2017.0705 2017.0705 20170705 20170705 20170705
e welope implementation|
BF-PFS-17530-NC-RFQ /
rance maladie au profi management Request for imit Single Stage - One u -06- 07+ 08 02
Assurance maladie au profi | DA 4290 Project management Post iy Limited it 9500000 000 |0 aion| 2017.0623 | 20170710 20170818 20180214
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BF-PFS 25754 NCRFB | Cash transfers and awareness
Agence de paement pourle ash rancer . . Singl Stage - One oo oo . - . )
Boulkiemdé le Lorum et le IDA / 54290 :ODUQS::‘:S;SD poor and vulnerablel Post Request for Bids Open - National Envelope 110,000.00 0.00 Implementation| 2017-08-22 2017-08-27 2017-10-08 2017-11-07 2017-12-12 2018-06-10
B PES 30904NCRFQ
Recrutement d'agences de Request for Single Stage - One Pending
gardiennage et de séurté pour |IDA 54290 Project management Post Rocuest o Limited e 1900000 000 [Ponng w013 20171208 20180606
le compte du Projet Filets
Sociau
'CONSULTING FIRMS
Activity Reference No. / ‘Combined Evaluation
X Contract Type Estimated | Actual Amount Expression of Interest | Short Listand Draft | Request for Proposals | Opening of Technical | Evaluation of Technical .
Description Loan/ Credit No. Component Review Type Method Market Approach Amount (US$) 0se) Process Status |  Terms of Reference e Requubstior Propesals e Pronteals ! Minules Pronosal N::‘?‘?; :nggr:?;c . Signed Contract Contract Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
grrrsumsescos) Cash ranses and avarness Consutan e
thétre forum et des cing IDA / 54290 z;?)g;:}l:}s;:r poor and vulnerablel Post Sg‘z‘(\ﬂcummn Open - National 40,000.00 0.00 Implementation 2017-05-15 2017-09-11 | 2017-05-15 2017-05-15 2017-05-15 2017-05-15 2017-05-15
deats Rgion du Nord
B PFS-17041.C5.COS / ONG Cash ransers and awareness Consuttant e
pou i Senciisaton dors 107754260 | progras o pot ant veral Post Quaicaion | open - Natora 1000000 oo |Under | wrroros | aovreson | sovreres | 2oirser | zirores 20170703 20170703 20170703
Reion de I'Est et du Centre-Est households Selection 'plementatior
B PFS22748C5.COS |
Recrutement de prestaties pou g the foundetions o Consutant
la rélisation  de vidés IDA / 54290 nay 9 the four ons for a Post Qualification Open - National 28,000.00 0.00 | Canceled 2017-08-20 2017-09-10 2017-10-24 2017-11-23 2017-12-28 2018-06-26
esic natonal salety ne syste
communautares au proftdes Seletion
ilages de largion. du Nord
INDIVIDUAL CONSULTANTS
"Activity Reference No. / Tnvitation to
Description Loan/ Credit No. Component Review Type Method | Market Approach |  ContractType Estimated | Actual Amount | b ococs sratus | Terms of Reference | identified/Selected Ruiiicactiaed Signed Contract Contract Completion
Amount (US$) (USS) oy Contract
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
B PES-17904.CSINDV /
Eainpocessisde  |oA/sizs0 | Larroteloundionsiors oo i) Consutant o9 1200000 oco [Py | oorosce o750z 2orros02 aorrosce aonrosc2
paiement dans le nord al safety net sy: ol
BF-PFS 17791.CSINDV |
Evaluation processus de IDA 154290 Laying the foundationsfora | ) Individual Consultant| | ;e g 12,000.00 000 | Pending 2017.05:30 2017-05:30 2017.0530 2017.0530 2017.05:30
St basic natonal saety nt systen Selecion implementation
BF-PFS-17926.CSINDV / nividual Consulant i
SEPESTRSCONON | ioa sizso Project management Post i Uimited 1000000 oo |Perdng | aorranas 0171115 20174115 20174115 20174115
BF-PFS-17045.CSNDV /
Fomationdes FACOM 1665 | o z00 | et mansment post il Consutant g 1100900 oco [Pentng | zorranas o aomra11s aomratts 2omratts
reutas
BF-PFS-17756.CSNDV /
Rl oncne s 0a150290 | projotmanegement post it Consuan asso00 000 | endin . —_— araras —_— anszs
Reaton o ection Implementation
BF-PFS-16926.CS-COS /
Gonsulantprincipalpourle Suii Laying th foundatons fora Pendin
Consutent vl bl SO 1 200 arng theoundions ora  Tpost Drect Selecton | irect 2100000 oco|Perdng | zorrasny 20170621 20170825 080221
£
BF-PES-17557-CS-COS /
Recrutement e dfloement Liying thefoundadons or & Pending
Recrutementt doement | ion. sazo0 Larng theoundaions ora post Drect Selection | rect 1700000 oo |Pordng | zorrasn 0170621 0170825 o022
Passor
BF-PFS 19405.C5.COS |
Consultnt indiidud ssisant L the founciatons for rent
Consuant pincipa poutle i | oA 54200 | LR theoundonstora ooy Drect Seecion | Dt 1300000 oo Pt | oirasas 2orror0s orrost 20180310
contrie de l'enquie PMT dans. y ¥: ol
largion du Centre-Est
BF-PFS-17571-CS-CDS | Cash transfers and awareness
Agence de palement pourles | 1,y 1 64590 programs for poor and vulnerable| Prior Direct Selection Direct 960,000.00 0.00 | Under Review 20170726 2017-07-31 20170810 20180309
ransforts montes. gans rEst p
ousenolds
etle Centre €5t
BF-PFS-17704.CS-COS /
consultant principal pour le Suli 1y ; 54590 Laying the foundations fora | pgq; Direct Selection | Direct 20,00000 0,00 | Pending 2017.07-27 20170804 2017.08:25 2018.02:21
ontrie  de l'enquie  PMT dans basic national safety net systen| Implementation
largon du Boukiomaé
B PFS22426.C5-COS |
Consultant assistant chargé du
Laying the foundations ora Pending
suiconte defenqus PT | DA/ 54290 Post Dirct Selecion | Dt 1250000 000 20170731 20170810 20171014 0180412
suvconte defenquee | basic natioa saety net systent Implementation
Passoré
Conulam i pout appu Cash ransfers and awareness Pending
Consutent ndvidad pour o694 1 5200 prograns o oo vt ot Diect Selection | irect 293000 oo |Pondng | zoroens 070021 0174125 280524
registre unifié ouseholds
B PFS 25753.C5.COS |
Renouellement conlra 6 Laying the foundations ora . . Pencing
Renonelemertoontadu od DAT 51200 Larng tneoundaons ra | pose Diect Selection | irect 1350000 oco|Pondng | aorranas 20171008 20171208 0180606
en place du SIG du PFS
BFPFS 20985.CS DV / — rent
Consultant individuel pour IDA 154200 Project management Post ividual Consultant| g o, 3,000.00 0.00 | Pending 20170930 2017-1010 201710-31 2017-12:05 20180603
assistance 8 GRH Selection Implementation




BF-PFS-30015-CSINDV /
Consultant individuel pour la
relisation de vidé
communautaires

IDA/ 54290

Laying the foundations for a
basic national saety net systen|

Individual Consultant
Selection

Limited

28,000.00

nding
Implementation

20171006

2017-10-11

20171101

20171206

20180604
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