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Procurement Plan for P124015 (PFS)

I. General
2. Bank’s approval Date of the procurement Plan
3. Date of General Procurement Notice:

4. Period covered by this procurement plan: Year 2017.

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as
stated in Appendix 1 to the Guidelines for Procurement:

Mandatory
Type of procurement Procurement threshold to use Prior Review
methods Procurement Thresholds in USD
method in USD
Works (including ICB > 5.000.000
turnkey, supply & NCB <5.000.000 | All contract with
installation of plant | Shopping < 200.000 | estimated cost equal
Zzg g(lq:uFl)g)ment, Direct contracting No threshold or above 10 million
Goods, information | ICB > 1.000.000 All contract with
technology and NCB < 1.000.000 .

) - estimated cost equal
non-.consultlng Shopping <100.000 or above 2 million
services Direct contracting No threshold

2. Prequalification. Not applicable

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: Not applicable

Reference to (if any) Project Operational/Procurement Manual: Project
Implementation Manual for World Bank Project P124015

4. Any Other Special Procurement Arrangements: Not applicable
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Summary of the Procurement Packages planned during the first 18 months after project

effectiveness: This Project is implementing since 2013. This Procurement plan is only for

the current year.

1 2 3 4 5 6 7
Ref. Description | Estimated Packages Domest Review Comments
No. Cost ic by Bank

US$ Prefere | (Prior / Post)
nce
(yes/no)
Summary of | There is no contracts to be led under ICB Works
the ICB
(Works)
Summary of | There is no contracts to be led under ICB Goods
the ICB
(Goods)
Summary of | There is no contracts to be led under NCB Works
the NCB
(Works)
Summary of | There is no contracts to be led under NCB Goods
the NCB
(Goods)
Summary of | There is no contracts to be led under ICB Non consulting
the ICB
(Non-
Consultant
Services)

II1. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Mandatory
Type of procurement Procurement threshold to use Prior Review
methods Procurement Thresholds in USD
method in USD
QCBS; QBS; FBS; All contract with
Consultants: firms | LCS; SSS No threshold estimated cost equal
CQS < 300.000 | or above 1million
] " All contract with
.Co.ns.ultants. Competitive and No threshold estimated cost equal
individuals SSS s
or above 0.3 million
2. Short list comprising entirely of national consultants: Short list of consultants for

services, estimated to cost less than $_200,000_equivalent per contract, may comprise
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entirely of national consultants in accordance with the provisions of paragraph 2.7 of the
Consultant Guidelines.
3. Any Other Special Selection Arrangements: Not applicable

4. Consultancy Assignments with Selection Methods and Time Schedule
1 2 3 4 ) 6
Ref. No. Description of | Estimated | Packages Review Comments
Assignment Cost by Bank
US$ (Prior /
Post)
Summary of | There is no contracts to be led under QCBS
number of
contracts that
will be let
under QCBS
Summary of | 443,470 | 14 Post
number of
contracts that
will be let
under other
methods
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PROCUREMENT

Burkina Faso : Social Safety Net Project

General Information
Country: Burkina Faso Banks Approval Date of the Original Procurement Plan: 2017-06-22
Revised Plan Date(s): (comma delineated, leave blankif none) 2017-11-29
P124015 GPN Date:
Social Safety Net Project
Loan/ Credit No: IDA /54290
Executing Agencyf(ies). Project Coordination Unit of Social Nets
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do t Proposal
Description Loan / Credit No. Component Review Type Method Market Approach Ny Amount (USS) (USss) Status Eoaes Evaluation Report / Justification Notice / Invitation Issi Opening/ Minutes | 3 Recox‘mrlnendauon Signed Contract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
GOODS
‘Activity Reference No. / Bid Evaluation Report
5 Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal .
=D foan [Cedthc) CEIpET RETAED pethed ke Sppicach Process (YIN) Amount (USS) (US$) Status Documents Evaluation Report / Justification Notice/ Invitation Issu Opening/Minutes | 2" ngf;“megda‘“’" Sapedbonyact CEEE
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actal | Planned | Actual
BF-PFS17932.GO-RFQ
Consommables informatiques et | IDA / 54260 Project management Post et for Limited Sl Siage - One 1400000 000 [perang - onl 20170904 20170904 20170904
dereprogrephie Quotations elope implementatior
BF-PFS-17937.GO-RFQ
Assurance pour véicules et | IDA /54290 Project management Post Re“;:f‘ for Limited é‘rl’g‘f Stage - One 40,000.00 000 | jmplementatic 2017.07-16 2017.07-16 2017.07-16
Totos Quotations welope implementation|
BF-PFS-17931.GO-RFQ .
Asurance pourles locauxds | A/54290 | roject management Post Roauest tr Limied Singl Sage -One 1500000 o0 [Pendng 20170715 170745 20170715
PFS
BF-PFS-17939-GO-RFQ / Cash transfers and awareness
Request for Single Stage - One Pending
Jouets pour enfants Groupes | IDA /54290 programs for poor and vuinerable Post Limited 3600000 000 20171002 20171002 20171002
deventon ousaholds Quotations Envelope implementation|
BF-PFS-17929-GO-RFQ / or
Nobilersde bureaupourle | I0A /54250 | Projct managerment Post Requetor e Single Stage - one 2000000 000 |Pending wor7.0715 wor70745 wor70745
personnel complehentaire. . P ol .
BF-PFS-17928-GO-RFQ /
rikithg Laying the foundations for a Request for - Single Stage - One Pending 05 or or
{\’4;!32': inscription des IDA / 54290 basic national safety net systen| Post Quotations Limited welope 40,000.00 0.00 Implementation| 2017-05-30 2017-07-03 2017-07-03
BF-PFS-17936-GO-RFQ | B i
Clmatseurs nrotene | 10A /54250 | Projct managerment Post Reauestor Umited Srgestage-one 150000 000 | Pening 20170815 oo orrons
eration
BF-PFS-17535-GO-RFQ / 200 R
boles aimage au profitdes | IDA /54290 Project management Post [t Limited Single Stage - One 800000 000 [perdng  onl 20171004 20171129 20180528
FACOM et Travailleurs Sociaux Pe i
BF-PFS-17559-GO-RFQ /
Matéel dinscription des. DA/ 54280 Laying the foundations fora | o Request for Limited Single Stage - One 1000000 0.00 | Pending 2017:06.16 2017.08.11 2018.02:07
beficiaires  (imprimantes, basic national safety net system| Quotations Envelope N Implementation)
cartes de beficiaires...)
BF-PFS17573GORFQ / Cash transfers and awareness ~on ;
Cartes consells it forma pour | IDA / 54290 programs for poor and vuinerable Post bt Limited Sngle Siage - One 9300000 000 [perdng - onl 20171004 20171129 20180528
les beficiaires ouseholds P P
BF-PFS-17949-GO-RFQ / Outils R
de communicaton au prft | A/54250 | rojoct management Post Reauestor Umied Sirgestage-one s0m00 000 PR 2017.0809 2071108 20180503
S
BF-PFS-19408-GO-RFQ | Cash transfers and awareness R
Aoquisiion de 120 sacs Slares| DA 54260 | prograns o oot and vnera Post Reauestor imied Single Stage - One 000000 000 |Pending 20170709 o w180302
pour la recharge des tablettes households s Ly
BF-PFS-22747-GO-RFQ / 35
Kits de dissdination
audiovisuelle (Projecteurs PICO, | |/ 1700 Laying the foundationsfora | o Limited Single Stage - One 2600000 0.0 | Pending 2017-10.05 2017-12:30 20180520
enceintes, cartes mioires. et basic national safety net syster| Quotations Envelope Implementation|
adaptateurs) pour la
sensibilisation FA
BF-PFS-30236.GORFQ |
Matéel de sonorisation pour les | IDA / 54280 oo en] POS! Requestfor Limited Singe Stage - One 70,000.00 000 [erang  onl 2017-10-28 20171223 20180621
mobilisations communautaires asic national safety net system| Quotations welope Implementatior
BF-PFS-30891.GORFQ /
Acquisition de matéel de
protection au profit du personnel | IDA / 54260 Project management Post Requestfor Limited Single Siage - One 9,00000 000 | Pendng on 2017-11.05 20171231 20180620
de terrain du PFS (CRO et Quotations velope: plementatior
NON CONSULTING SERVICES
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1t Proposal
Description Loan / Credit No. Component Review Type Method Market Approach s Ny Amount (USS) (USs) Status Eooes Evaluation Report / Justification Notice/ Invitation = Opening/Minutes | " Rt;;’oxxmegdalmn Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actal | Planned | Actual
BF-PFS-17795-NC-RFB | Cash transfers and awareness
Agence de paiement rgion du | IDA 1 54290 programs for poor and vulnerable| Post Request for Bids | Open - National Sngle Siage - One 170,000.00 000 [penang 2017.0705 2017.0705 2017.0705 20170705 20170705 20170705
e welope implementation|
BF-PFS-17530-NC-RFQ /
rance maladie au profi management Request for imit Single Stage - One u -06- 07+ 08 02
Assurance maladie au profi | DA 4290 Project management Post iy Limited it 9500000 000 |0 aion| 2017.0623 | 20170710 20170818 20180214
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BF-PFS 25754 NCRFB | Cash transfers and awareness
Agence de paiement pourle ash ansfe . . Single Stage - One . . § . . y
Boulkiemdé le Lorum et le IDA / 54290 EG?AQS::‘:S;SD poor and vulnerablel Post Request for Bids Open - National Envelope 110,000.00 0.00 Implementation| 2017-08-22 2017-08-27 2017-10-08 2017-11-07 2017-12-12 2018-06-10
BF-PFS 30904 NCREQ
Recrutement d'agences de Request for Single Stage - One Pending
ardamagoa doceue pour | 0A 15420 Project management Post Rocuest o Limited Sl S 1900000 000 [Ponng w013 2171208 20180606
o compte du Projet Filets
Sociau
BF-PFS38412:NCDIR | Cash ansters and awareness pencine
Rentuvelemen Contat Agence | DA/ 54250 | rogtan o poor an vanrabid st orectseecton | Dt 15000000 oco |Penting | o713 171205 20180100 0180708
de paiement du Nord households ot
CONSULTING FIRMS
Activity Reference No. / ‘Combined Evaluation
X Contract Type Estimated | Actual Amount Expression of Interest | Short Listand Draft | Request for Proposals | Opening of Technical | Evaluation of Technical .
Description Loan / Credit No. Component Review Type Method Market Approach Amount (US$) 5% Process Status |  Terms of Reference o Requubstfor Propessis ! Propteuls ! Mintles Pronosal N:]e&?; :ndcz;';c . Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Aciual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Acual
s ﬁs‘aﬁfp;s‘:gia" " Cash transfers and awareness Consultant Under
thétre forum et des cing IDA / 54290 E;%ii::?;:r poor and vulnerablel Post g:ﬁ;(\j(lc;ﬁmn Open - National 40,000.00 0.00 Implementation 2017-05-15 2017-09-11 | 2017-05-15 2017-05-15 2017-05-15 2017-05-15 2017-05-15
deats Rgion du Nord
BF-PFS-17941.CSCOS | ONG Cash ransters and awareness Consutent -
pou i Senciisaton dors i [IDA/54250 | programs o pot an veral Post Quaicaion | open - Natora 100000 oo |Under | sorroros | 2orreson | sovrores | 2omrser | zirores 20170703 20170703 20170703
Rgion de IEst et du Centre-Est households Selection iplementatior
BF-PFS22748C5.CQS |
Recrutement de prstataies pou Laying the fondatons or Consutant
lardlisationde vidés IDA 154200 B ol vafony et system] POSt Qualification Open - National 28,00000 0.0 | Canceled 2017-08-20 2017-09-10 20171024 2017-11-23 2017-12:28 2018.06:26
‘communautaires au profit des v ¥: Selection
ilages de largion. du Nord
BF-PFS-30755-CS-QCBS / Consultant
Service de consultants pourla_ | 5, 54569 Laying the foundations fora_ | gy Qualification Open - National 195,000.00 0,00 | Pending 20171025 20171115 2017-12:28 2018.01:28 2018.03.04 2018.08:31
rélisation de l'enquée de base basic national safety net systen| Sel Implementation
ection
dans los rovinces du Nord
INDIVIDUAL CONSULTANTS
“Activity Reference No. / Tnvitation to
Description Loan/ Credit No. Component Review Type Method | Market Approach |  ContractType Aszﬂﬂ“‘:ﬁ&) A“”(T'JSA;';"”"‘ Process Status |  Terms of Reference |  Identified/Selected Draft Negotiated Signed Contract Contract Completion
Consultant
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
BF-PFS 17844.CSINDV |
Savamparonts | [oarszso |tamoetomigonsira oo i Consan 120000 oooPmie | soirose aorasae sonnosee - p——
Buluton procesaus asic natonal saety net syste ecton plementatio
BF-PFS17791.CS DV /
Evaluation processus de DA/ 54280 Laying the foundatons ora | post Individual Consultant| ;e 1200000 000 | Pendin 20170530 2017.05:30 20170530 2017.05:30 2017.05:30
paiement yasic national safety net system| Implementation
BF-PFS 17926.CSINDV / ncividual Consutant Pending
SrpreuTIBCeINOY  |ioarsis Project management Post ndvdl Limited 1000000 000 P09 | 20171115 o 2w s s
BF-PFS-17045.CSNDV /
Formaion des FACOM et des Inividual Consulant Pending
Formation des FACOU .25 | o 54200 Project management Post ol Limited 1100000 000 P09 | 20171115 20171115 s paTen pnaTen
reutas
B PFS-17756.CSNDV /
Réisation dunsite Webau | IDA/ 54200 Project management Post Individual Consultant| | joyjeq 855000 0.00 | Pending 20170623 20170628 2017.07-19 2017-0823 2018.02:19
Selection Implementation
proft du PFS
BF-PFS-16926-CS-CDS /
Consuitant pincipal pour e S Laying the foundations fora Pending
Consatnt prcipal b 1o S oa 54250 ayng e oundatons o {post Dirct selection | Direct 2100000 000 P09 | 20170810 wree wr0825 szt
et
BF-PFS 17557.C5.COS |
Recrutement et fiement Laying the foundations fora Pending
Recrutement ot loement | o/ saz90 oy e oundatons oo Post Dirct selection | Direct 700000 000 [P0 | 20170811 w62 wr0825 w022
Passoré
BF-PFS 19405.C5-COS |
Consuitant ndividue assistant Laying the oundatons o n
consultant D‘Ylnclpﬁl pour le suivi | IDA / 54290 basic national safety net systen| Post Direct Selection Direct 13,000.00 0.00 Implementation 2017-06-28 2017-07-08 2017-09-11 2018-03-10
contle e lenquee PMT dans
largion du Centre-Est
BF-PFS17571-CS-CDS | Cash transfers and awareness
Agence de palement pourles | s 1 64599 programs for poor and vulnerable| Prior Direct Selection Direct 960,000.00 0.0 | Under 20170726 2017-07-31 20170810 20180309
ranstets montes. dans rEst p mplementaton
households
etle Centro-£5t
BF-PFS 17704.C5-CDS |
consultant principal pour le Suvi 1, ; 64599 Laying the foundations fora_ | pogy Direct Selection Direct 20,000.00 0,00 | Pending 20170727 2017-08.04 2017-08-25 20180221
Cont de fenque PMT dans basic natonal saety nt systen implementation
Jargon du Bouliemde
BF-PFS 22426.CS.CDS |
Gonsulant assistant chargé du
s o ot (o500 |Larngeundaonstra | et slctin e w2smo oo [Prang | oo om0 — —
s contte de fenquee | asic natonal sfety ne systert plementaton
BF-PFS-25698-CS-CDS | Cash transfers and awareness
Consuitant ncividuel pour Tappu ash ansfe . . pending y oo . .
au SIG dans la mise en place du| IDA / 54290 z(;)gs:h;;: poor and vulnerablel Post Direct Selection Direct 3,990.00 0.00 Implementation 2017-09-11 2017-09-21 2017-11-25 2018-05-24
registe unifé
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BF-PFS-25753-CS-CDS |

Renouelementcontat Laying the foundaons fora ning

Rl O s DAISizs0 Lo oundors ora | oy Dt Selecion | Direct 1350000 PN ion | 2179920 20171004 71208 2180605

en piace du SIG du PFS

BF-PFS.29089-CSINDV | — rent

Consutant ndviduelpou | IOA 54200 | Projct management post ndhidul Consutant| ey 200000 pendng on | 20170030 271010 031 71205 218060

assistance a GRH fection Iplementatior

BFPRS30015CSNDV |

Constant inchidue poura Laying the foundons fora vidua Consunan pending

rdiisation  de vide IDA / 54290 basic national safety net systen| Post Selection Limited 28,000.00 Implementation 2017-10-06 2017-10-11 2017-11-01 2017-12-06 2018-06-04

Communautares

BF-PRS.303.CSINDV |

Formaton des FACOM én AN — pendin

(Est, du Centre-Est et des IDA / 54290 Project management Post wal Consultant] | imited 8,400.00 9 2017-12-04 2017-12-09 2017-12-30 2018-02-03 2018-08-02
Saecton Implementaton

Provincesc Loroum e 6

Passorf

BF-PRS.38404CSNDV |

Formaton des FACOM SUrOPE | 15, /54260 | project management Post ndhidul Consutant 480000 pending w2 w1202 w22 sz 2180725

(Rgion  Est Centre-Est et Selection Implementation

Provinees Loroun et Passork

BFPES.38406.CSNDV/

Fomaton s FACOM sr s

{echniques danimaton (4gon ndvidual Consutant pending

techniques danmalon (600 | o /54200 | project management Post didual Limied 600000 0 [P0S n | 20171203 171208 71229 w8022 180801

Provinces du Loroum et du




