
Procurement Plan for Punjab RWSS (P150520)

I. General

1. Bank’s approval Date of the procurement Plan  2012
2. Date of General Procurement Notice: [October 01, 2014 ]
3. Period covered by this procurement plan: January 2017 onwards

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as 
stated in Appendix 1 to the Guidelines for Procurement: 

2.
Procurement Method Prior Review Threshold

US$
1. ICB and LIB (Goods) Above US$ 500,000
2. NCB (Goods) Above US$ 100,000
3. ICB (Works) Above US$ 40 million
4. NCB (Works) Above US$ 10 million
5.  (Non-Consultant Services) Below US$ 100,000

2. Prequalification for Bidders _Not applicable_ 

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the 
Guidelines: NA 

4. Reference to (if any) Project Operational/Procurement Manual: Project 
Implementation Manual for World Bank Loan Project P150520

5. Any Other Special Procurement Arrangements: 

In addition, the justification for all contracts to be issued on the basis of LIB, single-source 
or direct contracting (except for contracts less than US$50,000 in value) will be subject to 
prior review.  Justification for all contracts to be issued on the basis of LIB, single-source 
or direct contracting (except for contracts less than US$50,000 in value) will be subject to 
prior review.  

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated 
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection  Method Prior Review Threshold
1. Competitive Methods  (Firms) Above US$ 500,000
2. Single Source (Firms) Above US$ 50,000
3. Individual Above US$ 200,000
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2. Short list comprising entirely of national consultants: Short list of consultants for 
services, estimated to cost less than $_300,000_equivalent per contract, may comprise 
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.
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PROCUREMENT

PLAN
India : IN Punjab Rural Water and Sanitation Sector Improvement Project

General Information

Country: India Bank’s Approval Date of the Original Procurement Plan: 2018-08-29

Revised Plan Date(s): (comma delineated, leave blank if none)2018-11-12

Project ID: P150520 GPN Date:

Project Name: IN Punjab Rural Water and Sanitation Sector Improvement Project

Loan / Credit No: IBRD / 84870

Executing Agency(ies):Department of Water Supply and Sanitation, DWSS SOUTH ZONE, DWSS NORTH ZONE, DWSS CENTRAL ZONE, Division No. 2, Mansa, Division No. 3, Mohali, Division No. 2, Jalandhar, Division No. 1, Bathinda, Division Barnala, Division No. 2, Ropar, Division Pathankot (EE- 2nd), Executive Engineer (Water Quality), Division Moga, Division Sangrur, Division Pathankot, Division No. 2, Ferozepur, Division Malout, Division No. 2, Jalandhar (EE- 2nd), Division No. 3, Amritsar, Division No. 2, Amritsar, Division Gurdaspur, Division Gurdaspur (EE-2nd), Division No. 1, Jalandhar, Division No. 1, Amritsar, Division Tarn Taran, Div. Tarn Tarn EE- 2nd, Division Batala (EE-2nd), Division Batala, Division Kapurthala (EE- 2nd), Division Kapurthala, Division No. 1, Muktsar, Division Garhshankar, Division No. 1, Hoshiarpur, Division No. 2, Hoshiarpur, Division Moga (EE- 2nd), Division No. 1, Mansa, Division Malerkotla, Division Rajpura, Division Abohar, HR Manager, Division No. 2, Ludhiana, Unit Coordinator (M E), Division Talwara, Division Fatehgarh Sahib, Division Faridkot, Division No. 1, Patiala, Executive Engineer (Environment)

WORKS

Activity Reference

No. / Description
Loan /

Credit No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalificati

on (Y/N)

Actual

Amount

(US$)

Process

Status

Draft Pre-

qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific

Procurement Notice

/ Invitation

Bidding Documents

as Issued

Proposal

Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation

for Award

Signed Contract
Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 DWSS-W-DIV67-4486-1 /

Providing and installing

deep tubewell. pump

chamber,Development of

water works, OHSR,

construction of saluice

valve chamber. at village

mehmoodpur Rurki. block

Bhunerheri.  Dist. Patiala.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

21

2017-04-

26

2017-06-

07

2017-08-

20

2017-09-

24

2018-03-

23

 DWSS-W-DIV39-4154-1 /

House Hold connection,

minor repair and laying of

pipe line at village Harion

Kalan Block Khanna

District Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
10,628.34 Completed

2017-04-

21

2017-04-

26

2017-06-

07

2017-08-

20

2017-09-

24

2017-11-

23

 DWSS-W-DIV37-3270-1 /

Installation of Tubewell,

Construction of Pump

Chamber, OHSR, providing

and laying Pipe Line etc.

and all other works

contingent thereto at water

supply scheme Khasi

Khurd, Ludhiana, Punjab

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
52,646.81 Signed

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

 DWSS-W-DIV28-4479-1 /

Providing and installation

of new tubewell at Village

Nangal Faizgarh and

Gabbe Majra Block Kharar

Distt SAS Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

2017-05-

27

2017-08-

25

 6274 / water supply

scheme kattu,2a

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

2017-05-

21

 PRWSSWDIV02-3307-1 /

Augmentation of Water

supply scheme Mamarai Bl

Batala Deep Tube well /

civil works/distribution

/OHSR ETC complete in

all respect

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

 DWSS-W-DIV67-5199-1 /

Providing Water Supply

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

22

2017-04-

22

2017-04-

22

2017-04-

22

2017-04-

22

2017-07-

21

 DWSS-W-DIV37-3269-1 /

Installation of Tubewell

and machinery,

Construction of Pump

Chamber and OHSR.

Laying of distribution

pipeline etc. at Village

Junewal, Block Ludhiana

II, District Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
68,918.79 Signed

2017-04-

22

2017-04-

22

2017-04-

22

2017-04-

22

2017-04-

22

2017-04-

22

 DWSS-W-DIV-3350-1 /

Aug. W/S Scheme Balad

Khurd Block Bhawanigarh

Distt. Sangrur Under

PRWSSIP-II Boring and

installing 200mm i/d depth

150 mtr BGL or upto

depth where sufficient

quantity of is available

with Hand Boring

including stainless steel

strainer  & M.S. Pipe,

Prov

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
53,474.26 Signed

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

 DWSS-W-DIV62-3351-1 /

Aug: W/S Scheme Gulheri

Block Andana Distt.

Sangrur Under World

Bank Assistance Project

Phase-II"Boring and

installing 250mm i/d depth

200 mtr BGL or upto

depth where sufficient

quantity of is available

with REVERSE Rotary rig

including stainless steel

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
109,043.24

Terminate

d

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

 DWSS-W-DIV62-3351-1I /

Aug: W/S Scheme Gulheri

Block Andana  Distt.

Sangrur

Under PRWSSIP-II

"Construction of One No.

RCC OHSR 1,00,000 ltrs

capacity having height 25

mtr up to FSL including

the cost of inlet, outlet,

overflow & scour  &

vertical pipes , C.I. duck

foot bends,

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
108,737.46

Terminate

d

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

 DWSS-W-DIV62-3350-I1 /

Aug. W/S Scheme Balad

Khurd Block Bhawanigarh

Distt. Sangrur Under

PRWSSIP-II Construction

of One No. RCC OHSR

75,000 ltrs capacity having

height 22 mtr up to FSL

including the cost of inlet,

outlet, overflow & scour

& vertical pipes , C.I.

duck foot ben

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
19,380.20 Completed

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

 DWSS-W-DIV62-3355-1 /

Aug. W/S Scheme

Shergarh block Andana

Distt. Sangrur "Boring and

installing 200mm i/d depth

250 mtr BGL or upto

depth where sufficient

quantity of is available

with REVERSE Rotary rig

including stainless steel

strainer  & M.S. Pipe,

Providing & installi

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
69,881.48 Signed

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

 DWSS-W-DIV62-3420-1I /

Aug. W/S Scheme Khetla

Block Sunam Distt.

Sangrur Under PRWSSIP-

II Construction of One No.

RCC OHSR 1,50,000 ltrs

capacity having height 28

mtr up to FSL including

the cost of inlet, outlet,

overflow & scour  &

vertical pipes , C.I. duck

foot bends, expan

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
28,517.79 Signed

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-06-

05

2017-12-

02

 DWSS-W-DIV62-3448-1 /

Aug. W/S Scheme

Dhandial Block Sunam

Distt. Sangrur Under

PRWSSIP-II "Boring and

installing  200 mm i/d

straight tubewell with

Hand Boring method upto

150 mtr. Depth below

ground Level including

cost of M.S Pipe &

stainless steel strainer  &

Construction

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
63,732.50 Completed

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

 DWSS-W-DIV62-3448-2 /

AUG: WS SCHEME

DHANDIAL BLOCK

SUNAM DISTRICT

SANGRUR UNDER

PRWSSIP-II Construction

of One No. RCC OHSR

50,000 ltrs capacity having

height 20 mtr up to FSL

including the cost of inlet,

outlet, overflow & scour

& vertical pipes , C.I.

duck foot bends, expa

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
16,203.29 Signed

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-06-

05

2017-12-

02

 DWSS-W-DIV34-3421-1 /

Providing Water Supply

Scheme Garolian Block

Khera Fatehgarh Sahib

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
73,739.87 Signed

2017-04-

25

2017-04-

30

2017-06-

11

2017-08-

24

2017-09-

28

2018-03-

27

 DWSS-W-DIV62-3355-2 /

AUG: WS SCHEME

SHERGARH BLOCK

ANDANA DISTRICT

SANGRUR UNDER

PRWSSIP-II Construction

of One No. RCC OHSR

50,000 ltrs capacity having

height 20 mtr up to FSL

including the cost of inlet,

outlet, overflow & scour

& vertical pipes , C.I.

duck foot bends, exp

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
16,086.41 Completed

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

 DWSS-W-DIV62-3723-1 /

Aug. W/S Scheme

Sanghreri Block

Bhawanigarh Distt.

Sangrur Under (2A

compoment) Providing

Improved acess to water

through house hold

connections in existing

water supply scheme P&F

electric panel board,

Submersible Pumping set,

repair of OHSR, Disinfectio

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
15,147.19 Completed

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

 PRWSS-W-DIV62-3721-1 /

Aug. W/S Scheme

Ghorenab Block Lehragaga

Distt. Sangrur Under (2A

component) "Providing

Improved access to water

through house hold

connections in existing

water supply scheme P&F

electric panel board, repair

of OHSR, disinfection unit,

repair of pipe lin

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
17,249.26 Completed

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26
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 PRWSS-W-DIV62-3798-1 /

Aug. W/S Scheme Duggan

Block & Distt. Sangrur

Under (2A compoment)

Providing Improved access

to water through house

hold connections in

existing water supply

scheme P&F electric panel

board, repair of OHSR,

water works,  disinfection

unit,  Prov. & Fixing

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
14,595.27 Completed

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

 DWSS-W-DIV62-3672-1 /

Aug. W/S Scheme Chhajla

Block Sunam Distt.

Sangrur Under (2A

compoment) "Providing

Improved acess to water

through house hold

connections in existing

water supply scheme P&F

electric panel board, repair

of OHSR, disinfection unit,

repair of pipe line, Pro

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
13,067.39 Signed

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

 DWSS-W-DIV62-4351-1 /

Aug. W/S Scheme Birmana

Block Sunam Distt.

Sangrur Under (2A

component) Providing

Improved access to water

through house hold

connections in existing

water supply scheme P&F

electric panel board, repair

of OHSR, Repair of water

works site,  disinfection u

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
14,304.22 Completed

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

 DWSS-W-DIV37-3268-1 /

Installing Tubewell and

Machinery, Construction of

OHSR and Pump

Chamber. Laying of Pipe

Line at village Daulatpur,

Block Dehlon, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
47,638.34 Signed

2017-04-

25

2017-04-

25

2017-04-

25

2017-04-

25

2017-04-

25

2017-04-

25

 DWSS-W-DIV28-3296-I /

PROVIDING AND

INSTALLING 200mm ID

STRAIGHT TUBEWELL

WITH REVERSE ROTARY

RIG UPTO 300 MTR

DEPTH BELOW GROUND

LEVEL AT WATER

SUPPLY SCHEME

BADARPUR BLOCK

KHARAR DISTRICT SAS

NAGAR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV28-3296-II /

Construction of an RCC

OHSR of 25000 ltr

Capacity with 18 m height

up to FSL and 15m bed

level plinth protection

around OHSR at Village

Badarpur Block Kharar

District SAS Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV28-3296-III /

Providing and installing

pumping machinery electric

chlorinator for disinfections

of water Construction of

pump chamber all civil

works at water works at

Water Supply Scheme

Badarpur Block Kharar

District SAS Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV28-3297-I /

PROVIDING and

INSTALLING 200mm ID

STRAIGHT TUBEWELL

WITH REVERSE ROTARY

RIG UPTO 300 MTR

DEPTH BELOW GROUND

LEVEL AT WATER

SUPPLY SCHEME

BALIALI BLOCK

KHARAR DISTRICT SAS

NAGAR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV37-3422-1 /

Installing Tubewell and

Machinery, Construction of

OHSR and Pump

Chamber, Laying of pipe

line at village Guru Ram

Das Nagar, Block

Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
107,367.87 Signed

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV37-3423-1 /

Installing Tubewell and

Machinery, Construction of

OHSR and Pump

Chamber. Laying of Pipe

Line at village Shankar

Colony, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
102,284.34 Signed

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV37-3445-1 /

Installing Tubewell and

Machinery, Construction of

OHSR and Pump

Chamber. Laying of Pipe

Line at village Modal

Colony, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
116,366.02 Signed

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV37-3446-1 /

Installing Tubewell and

Machinery, Construction of

OHSR and Pump

Chamber. Laying of Pipe

Line at village Machhian

Kalan, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
158,898.61 Signed

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV28-3297-III /

Providing and installing

pumping machinery electric

chlorinator for disinfections

of water Construction of

pump chamber all civil

works at Water Supply

Scheme Baliali Block

Kharar District SAS Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV37-3449-1 /

Installing Tubewell and

Machinery, Construction of

OHSR and Pump

Chamber. Laying of Pipe

Line at village Jorahan,

Block Pakhowal, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
68,276.50 Signed

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV28-3299-I /

PROVIDING AND

INSTALLING 200mm ID

STRAIGHT TUBEWELL

WITH REVERSE ROTARY

RIG UPTO 300 MTR

DEPTH BELOW GROUND

LEVEL AT WATER

SUPPLY SCHEME GIGE

MAJRA BLOCK KHARAR

DISTRICT SAS NAGAR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 IN-DWSS CZ-13924-CW-

RFB / Providing, and

Installing deep Tubewell

with hand boring machine,

& Pumping machinery,

Construction of One No.

RCC OHSR 50,000 Ltrs

Capacity ,PC.MACHINERY

COMPELETE  AT

VILL.Basti tiwana

kalan.jalalabad.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

21

2017-04-

21

2017-04-

21

2017-06-

07

2017-07-

12

2018-01-

08

 DWSS-W-DIV28-3299-II /

Construction of an RCC

OHSR of 75000 ltr

Capacity with 22 m height

up to FSL and 19m bed

level plinth protection

around OHSR at Water

Supply Scheme Gige Majra

Block Kharar District SAS

Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV37-4357-1 /

Installing Tubewell and

Machinery, Construction of

OHSR and Pump

Chamber. Laying of Pipe

Line at village

Dharampura Colony, Block

Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
26,857.86 Signed

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-06-

08

 DWSS-W-DIV37-3271-1 /

Installing Tubewell and

Machinery, Construction of

OHSR and Pump

Chamber. Laying of Pipe

Line at village Bhamian

Khurd, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
83,040.85 Signed

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV28-3292-I /

PROVIDING AND

INSTALLING 200mm ID

STRAIGHT TUBEWELL

WITH REVERSE ROTARY

RIG UPTO 300 MTR

DEPTH BELOW GROUND

LEVEL AT WATER

SUPPLY SCHEME

SIMBAL MAJRA BLOCK

KHARAR DISTRICT SAS

NAGAR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV28-3292-II /

Construction of an RCC

OHSR of 25000 ltr

Capacity with 18 m height

up to FSL and 15m bed

level plinth protection

around OHSR at Water

Supply Scheme Simbal

Majra Block Kharar

District SAS Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV28-3292-III /

Providing and installing

pumping machinery electric

chlorinator for disinfections

of water Construction of

pump chamber all civil

works at Water Supply

Scheme Simbal Majra

Block Kharar District SAS

Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27
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 DWSS-W-DIV28-3301-II /

Providing and installing

pumping machinery electric

chlorinator for disinfections

of water Construction of

pump chamber all civil

works at Water Supply

Scheme Nimbuan and

Bahadurgarh Block

Derabassi District SAS

Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

 DWSS-W-DIV28-3437-II /

Construction of an RCC

OHSR of 200000 ltr

Capacity with 28 m height

up to FSL and 25 m bed

level plinth protection

around OHSR at Water

Supply Scheme Village

Bhankharpur Block

Derabassi Distt SAS Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV28-3438-I /

Providing and Installing

200mm ID Straight

Tubewell with Reverse

Rotary Rig upto 300 mtr

depth below ground level

at Water Supply Scheme

Village Rampur Sainian

Block Derabassi Distt SAS

Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV28-3438-II /

Construction of brick

masonry Pump Chamber

cum staff quarter

providing Installing pump

machinery liquid

hypochlorite based  for

disinfections of water all

civil works at Water

Supply Scheme Rampur

Sainian Block Derabasssi

Distt SAS Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV28-4149-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Abheypur

Block Majri Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
658.14 Completed

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV28-4117-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Bad Majra

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV28-4118-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Majri

Block Majri Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
323.30 Completed

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV28-4121-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Seionk

Block Majri Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
323.30 Completed

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV28-4122-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Hoshiarpur

Block Majri Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
411.31 Signed

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV28-4119-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Khera

Block Majri Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
359.05 Signed

2017-04-

28

2017-04-

28

2017-04-

28

 PRWSS-W-DIV28-4123-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Rani Majra

Block Majri Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,193.04 Completed

2017-04-

28

2017-04-

28

2017-04-

28

 PRWSS-W-DIV28-4124-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Sahouran

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

 PRWSS-W-DIV28-4152-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Dusarna

Block Majri Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,077.93 Completed

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV28-4125-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Neholka

Block Majri Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,371.79 Completed

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV28-4126-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Chando

Gobindgarh Block Kharar

Distt SAS Nagar under

component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
831.43 Completed

2017-04-

28

2017-04-

28

2017-04-

28

 PRWSS-W-DIV28-4127-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Bhukhri

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
928.11 Completed

2017-04-

28

2017-04-

28

2017-04-

28

 PRWSS-W-DIV28-4153-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Kalewal

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,259.58 Completed

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV24-3274-1 /

Providing and installing

TW of size 200 mm ID

straight upto 250 mtr

depth Construction of RCC

OHSR of 25000 ltrs

Construction of Pump

Chamber cum Staff

Quarter Pumping

Machinery and Distribution

system other Civil Work

at vill Makouri Khurd

Roopnagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
75,598.59 Signed

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14

 PRWSS-W-DIV28-4155-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Nanheri &

Rakouli Block Majri Distt

SAS Nagar under

component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,013.74 Completed

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV28-4157-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Shahpur

Block Majri Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
842.48 Completed

2017-04-

28

2017-04-

28

2017-04-

28

 PRWSS-W-DIV03-3341-2 /

W/S Scheme Jhalouia

Block Pathankot District

Pathankot Pkg-2 OHSR,

Civil Work

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2018-02-

03

 DWSS-W-DIV28-4120-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Bassian

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,633.46 Completed

2017-04-

28

2017-04-

28

2017-04-

28



Page 4

 DWSS-W-DIV28-4128-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Gobindgarh

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,942.80 Signed

2017-04-

28

2017-04-

28

2017-04-

28

 PRWSS-W-DIV28-4129-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Malikpur

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

 PRWSS-W-DIV28-4159-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Soey Majra

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

 PRWSS-W-DIV28-4158-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Pattran

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,956.25 Signed

2017-04-

28

2017-04-

28

2017-04-

28

 PRWSS-W-DIV28-4062-I /

Service delivery

improvement of 8 No

Water Supply Schemes ie

Amlala Bair Majra Bohra

Bohri Fatehpur Jattan

Shiekhpur Kalan

Ibrahimpur Chatt

Sitabgarh of Block

Derabassi District SAS

Nagar under component 2

b

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-06-

16

2017-12-

13

 PRWSS-W-DIV28-4062-II /

Service delivery

improvement of 5 No

Water Supply Schemes

Bhagwanpur Haibatpur

Morthikri Daffarpur Colony

and Lady Trivedi Camp of

block Derabassi Distt SAS

Nagar under component 2

b Cluster 2

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-06-

16

2017-12-

13

 PRWSS-W-DIV28-4062-III

/ Service delivery

improvement of 11 No

Water Supply Schemes

Ballopur Jastana Khurd

Sangotha Tofanpur

Dangdehra and Sadhanpur

Khazoor Mandi Kurli

Sitarpur Tiwana

Dharamgarh and Khanpur

Khadar of block Derabassi

Distt SAS Nagar under

component 2 b

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-06-

16

2017-12-

13

 PRWSS-W-DIV28-4062-IV

/ Service delivery

improvement of 7 No

Water Supply Schemes

Khelan Nagla Jhutha

Sarangpur Sihnpur and

Rani Majra Tasimbly

Kasouli and Mirpura of

block Derabassi Distt SAS

Nagar under component 2

b Cluster 4

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-06-

16

2017-12-

13

 PRWSS-W-DIV55-4547-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Dhade

Block Rampura

Distt.Bathinda(under2b

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

02

2017-05-

02

2017-05-

02

2017-05-

02

2017-05-

23

2017-05-

23

 PRWSS-W-DIV28-4062-V /

Service delivery

improvement of 8 No

Water Supply Schemes

Fatehpur Rampur Behal

Punsar Samgoli Bhagsi

Kheri Gujjran Kuranwala

and Tarrak of block

Derabassi Distt SAS Nagar

under component 2 b

Cluster 5

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-06-

16

2017-12-

13

 DWSS-W-DIV03-3312-2 /

W/S Itty Block Sujanpur

District Pathankot Pkg-2

OHSR, Civil Work

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-05-

31

 PRWSS-W-DIV28-4062-VI

/ Service delivery

improvement of 8 No

Water Supply Schemes

Mukandpur Jawaharpur

Jeoli Joula Kalan Joula

Khurd Jandli Bijanpur and

Bhagwasi of block

Derabassi Distt SAS Nagar

under component 2 b

Cluster 6

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-06-

16

2017-12-

13

 PRWSS-W-DIV03-3314-1 /

W/S Scheme Danour Block

Pathankot District

Pathankot Pkg-1 Tubewell

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-06-

30

 PRWSS-W-DIV28-4062-VII

/ Service delivery

improvement of 7 No

Water Supply Schemes

Fatehgarh Bhajouli Batta

Singhpura Ghatour

Ratwara Paintpur and

Mirzapur of Block Kharar

and Majri Distt SAS

Nagar under component 2

b Cluster 7

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-06-

16

2017-12-

13

 PRWSS-W-DIV03-3314-2 /

W/S Scheme Danour Block

Pathankot District

Pathankot Pkg-2 Civil

Work & OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-12-

31

 DWSS-W-DIV28-5013-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Dubali

Block Kharar Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,847.84 Completed

2017-05-

03

2017-06-

29

2017-09-

27

 PRWSS-W-DIV03-4656-1 /

W/S Scheme Saidpur Block

Pathankot District

Pathankot Pkg- 1 Tubewell

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-09-

30

 DWSS-W-DIV72-3298-1 /

T/W, CIVIL WORK, OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
120,782.84 Completed

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV28-5014-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Cholta

Khurd Block Kharar Distt

SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,134.72 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5015-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Mamupur

Block Kharar Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5020-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Popna

Rangian Block Kharar

Distt SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
882.71 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5021-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Jhampur

Block Majri Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,728.03 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV44-3334-1 /

PROVIDING NEW WATER

SUPPLY SCHEME AT

VILL PIR MOHHAMAD

BLOCK MAKHU DISTT

FEROZEPUR

ISTALLATION OF NEW

TUBEWELL CIVIL WORK

AND CONSTRUCTION OF

OHSR UNDER 1 A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV28-5022-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Gudana

Block Kharar Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,218.84 Signed

2017-05-

03

2017-06-

28

2017-09-

26
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 DWSS-W-DIV28-5023-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Bairampur

Block Kharar Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,263.61 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5024-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Todar

Majra Block Kharar Distt

SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,448.68 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5025-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Chuhar

Majra Block Kharar Distt

SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,773.35 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5026-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Dhelpur

Block Kharar Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,215.51 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5027-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Chappar

Chiri Khurd Block Kharar

Distt SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,444.83 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5028-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Chao

Majra Block Kharar Distt

SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,474.72 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5029-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Jheurheri

Block Kharar Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5049-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Chachu

Majra Block Kharar Distt

SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5048-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Kurrara

Block Kharar Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,485.52 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5047-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Sukhgarh

Block Kharar Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,067.14 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5046-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Hassanpur

Block Kharar Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,746.09 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5045-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Mudhon

Sangtian Block Majri Distt

SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,439.77 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 IN-DWSS NZ-14051-CW-

RFQ / Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Bari Block

Kharar Distt SAS Nagar

under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5044-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Mastgarh

Block Majri Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,002.47 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5043-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Dau Majra

Block Kharar Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,942.84 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5042-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Baraudi

Block Majri Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,206.24 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5041-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Teur Block

Majri Distt SAS Nagar

under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,113.48 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5039-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Palanpur

Block Majri Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5038-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Manakpur

Shariff Block Majri Distt

SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,049.63 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5037-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Thana

Gobindgarh Block Majri

Distt SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5036-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Lubangarh

Block Majri Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5030-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Batta

Block Kharar Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26
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 DWSS-W-DIV28-5031-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme

Bharounjian Block Majri

Distt SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5032-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Parol Block

Majri Distt SAS Nagar

under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,681.09 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5035-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Mullanpur

Sodhian Block Majri Distt

SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5040-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Saini

Majra Block Majri Distt

SAS Nagar under

component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,995.23 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5034-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Tira Block

Majri Distt SAS Nagar

under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,783.94 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5033-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Boothgarh

Block Majri Distt SAS

Nagar under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,190.47 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5050-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Deh Kalan

& Nabhipur Block Kharar

Distt SAS Nagar under

component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,463.19 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5051-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Pannuan

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,783.26 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5052-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Ghoga

Kheri Block Kharar Distt

SAS Nagar under

component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,062.70 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5053-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Rora Block

Kharar Distt SAS Nagar

under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,916.56 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5054-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Sil Block

Kharar Distt SAS Nagar

under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,464.55 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5055-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Bajheri

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,747.45 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5056-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Pir Sohana

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,141.33 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5057-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Ghoga

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,207.46 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5058-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Raipur

Khurd Block Kharar Distt

SAS Nagar under

component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
928.21 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5059-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Jhanjeri

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5060-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Kailon

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,632.62 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5061-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Saidpur

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,021.26 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5062-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Darari

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,510.30 Completed

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5063-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Nagiari

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,210.71 Completed

2017-04-

28

2017-05-

19

2017-08-

17

 DWSS-W-DIV28-5064-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Malakpur

Tapprian Siamipur

Tapprian Block Majri Distt

SAS Nagar under

component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,460.85 Completed

2017-04-

28

2017-05-

19

2017-08-

17

 DWSS-W-DIV28-5065-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Fantwan

Naglian Block Majri Distt

SAS Nagar under

component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,220.71 Completed

2017-05-

03

2017-06-

28

2017-09-

26
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 DWSS-W-DIV28-5067-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Ratwara

Paintpur Block Majri Distt

SAS Nagar under

component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5068-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Abhipur

Block Majri Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5069-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Choti Bari

Nangal Block Majri Distt

SAS Nagar under

component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5071-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Milkh

Block Kharar Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 PRWSS-W-DIV28-5070-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Fatehpur

Tapprian and Harnampur

Block Majri Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV28-5066-1 /

Providing and fixing

automatic water level

control device submersible

motor bulk meter and

control panel etc at Water

Supply Scheme Saini

Majra & Salempur Khurd

Block Majri Distt SAS

Nagar under component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

03

2017-06-

28

2017-09-

26

 DWSS-W-DIV64-3677-1 /

Prov. Improved Access to

Water Through House

Hold Connection in

Existing Water Supply

Scheme Repair of Control

Panal, Repair of Pump

chamber . Repair of

OHSR., Providing laying &

Stringing of pipe lines,

Jointing, cutting and

testing of  PVC Pipes etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
11,287.56 Completed

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-09-

11

2017-09-

11

 DWSS-W-DIV64-3705-1 /

Prov. Improved Access to

Water Through House

Hold Connection in

Existing Water Supply

Scheme Repair of Pump

chamber. Repair of OHSR.,

Providing laying &

Stringing of pipe lines,

Jointing, cutting and

testing of  PVC Pipes,

excavation for pipe line

etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
11,408.29 Signed

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-09-

11

2017-09-

11

 PRWSS-W-DIV37-4657-1 /

Providing and laying

Sewer lines and

construction of Manholes

in village Meharban and

attached Habitations, Block

Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-10-

26

 PRWSS-W-DIV37-4657-2 /

Providing and laying

Sewer lines and

construction of Manholes

in village Jahangirpur and

attached Habitations, Block

Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
899,035.81 Signed

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-10-

26

 PRWSS-W-DIV37-4657-3 /

Providing and laying

Sewer lines and

construction of Manholes

in village Bajra and

attached Habitations, Block

Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-10-

26

 DWSS-W-DIV64-3688-1 /

Prov. Improved Access to

Water Through House

Hold Connection in

Existing Water Supply

Scheme Providing &

Installing Submersible

pumping set reputed make

discharge 1245 LPM Head

82.00 mtr and accessories

complete,   Repair of

Pump chamber.  etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
19,453.85 Signed

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-09-

11

2017-09-

11

 DWSS-W-DIV37-3906-1 /

Providing Household Water

Connections and Minor

repair in village Dheri,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 IN-DWSS CZ-14107-CW-

RFB / Construction of

400mm i/d RCC Piped

Inlet Channel, S/S Tank,

Existing Raised Storage &

Sedimentation Tank,

Suction cum scour well,

Repair & Raising of Pump

Chamber, Pressure Sand

Filteration Plant,RCC

Clear Water Tank, Pipe

line at Head Work

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 IN-DWSS SZ-14110-CW-

RFB / Providing laying &

Stringing of pipe lines,

Jointing, cutting and

testing of  PVC Pipes,

excavation for pipe line,

Dismantling of  bituminous

courses flexible pavement ,

P/F Sluice Valves, Const.

of  SV Chamber,

Connection with existing

pipe line etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-05-

05

2017-06-

16

2017-08-

29

2017-09-

12

2017-09-

12

 DWSS-W-DIV39-3263-1 /

Providing W/S Scheme

Gidri, Block- Doraha Distt

Ludhiana

WSS Gidri Installation pf

T/well. Const. of

Chamber,OHSr Pipe Line

etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
80,589.45 Signed

2017-04-

29

2017-05-

04

2017-06-

09

2017-07-

01

2017-07-

15

2018-01-

11

 IN-DWSS CZ-14114-CW-

RFB / Construction of

300mm RCC Piped Inlet

Channel, RCC Collecting

Sump, S/S Tank, RCC

Suction cum scour well,

Pump Chamber at Canal

(Size 2.50 x 2.50 mtr.),

Pump Chamber at water

works, Panjawa Mandal,

Block Khuian Sarwar,

Distt. Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
216,696.51 Signed

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3929-1 /

Providing Household Water

Connections and Minor

repair in village Akalgarh,

Block Sudhar, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

25

2017-05-

30

2017-07-

11

2017-08-

10

2017-08-

29

2017-12-

27

 DWSS-W-DIV64-3316-1 /

Delivery main, Rising

Main 110mm , Providing

& fixing for water powered

non electricity based

Destron  ,  MS Sign

Board, Providing laying &

Stringing of pipe lines,

Jointing, cutting and

testing of  PVC Pipes,

excavation for pipe line,

Dismantling etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-09-

11

2017-09-

11

 DWSS-W-DIV45-3257-1 /

Installing deep Tubewell

200 mm i/d  straight,up to

200 mtr.  Civil Work

Pumping machinery

Construction of One No.

RCC OHSR 50,000 Ltrs

Capacity  and other works

all contigent there to at

Village Awa Urf Warriam

Pura, Block and Distt.

Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
84,811.84 Signed

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV37-3927-1 /

Providing Household Water

Connections and Minor

repair in village Mangat,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3903-1 /

Providing Household Water

Connections and Minor

repair in village Chhokar,

Block Pakhowal, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29
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 IN-DWSS CZ-14117-CW-

RFB / Construction of

300mm RCC Piped Inlet

Channel RCC Collecting

Sump, SS Tank Size 34 x

58 mtr. RCC Suction cum

scour well Dia 1.50 mtr.

Repair & Raising of Pump

Chamber Size 6.10x4.88

mtr Scheme Raipura Block

Abohar Distt Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3930-1 /

Providing Household Water

Connections and Minor

repair in village Assi

Khurd, Block Pakhowal,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,506.42 Signed

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV37-3981-1 /

Providing Household Water

Connections and Minor

repair in village

Sujjatwala, Block Ludhiana

II, District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3902-1 /

Providing Household Water

Connections and Minor

repair in village Boparai

Kalan, Block Sudhar,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3931-1 /

Providing Household Water

Connections and Minor

repair in village Herran,

Block Sudhar, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV39-3262-1 /

Providing W/S Scheme

Malipur, Block- Doraha

Distt Ludhiana

Providing and Installing

One no. Tube well

pumping machinery,

Chlorination unit pump

chamber,OHSR 50000 Ltr

and lying PVC pipe line.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

09

2017-07-

06

2017-07-

09

2018-01-

05

 DWSS-W-DIV37-3913-1 /

Providing Household Water

Connections and Minor

repair in village Manjh

Phaguwal, Block Ludhiana

II, District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 IN-DWSS CZ-14123-CW-

RFB / Provision of

Haudies for Inlet Channel,

RCC Collecting Sump, S/S

Tank Size 34 x  58 mtr.,

Suction cum scour well,

Repair & Raising of Pump

Chamber, Pressure Sand

Filteration Plant (50 cum

1 No.), Scheme Rajan

Wali, Block Abohar,  Distt.

Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
198,760.60 Signed

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3909-1 /

Providing Household Water

Connections and Minor

repair in village Kaneja,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 IN-DWSS CZ-14125-CW-

RFB / RCC Piped Inlet

channel  350mm i/d

(2500mtr.) & 250mm i/d

(500mtr.),  S/S Tank,

Suction cum scour well

(1.5mtr. i/d), Pump

Chamber 6.10 x 4.88 mtr.,

Pressure Sand Filtration

Plant (1 No. 50 cum),

Scheme Narain Pura,

Block Abohar,  Distt.

Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3922-1 /

Providing Household Water

Connections and Minor

repair in village Sasrali

Colony, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3935-1 /

Providing Household Water

Connections and Minor

repair in village Chungan,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV45-3407-1 /

Bifurcation of water supply

scheme for village Ladhu

Wala Uttar in Block

Jalalabad of District

Fazilka under Punjab

Rural Water & Sanitation

Sector Improvement Project

Construction of New Water

Works Civil Work and

OHSR all other work

contigent there to.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
237,085.04

Under

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV37-3977-1 /

Providing Household Water

Connections and Minor

repair in village Dhaula,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3938-1 /

Providing Household Water

Connections and Minor

repair in village Hawas,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV37-3978-1 /

Providing Household Water

Connections and Minor

repair in village Kakka,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3940-1 /

Providing Household Water

Connections and Minor

repair in village Kariana

Kalan, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3941-1 /

Providing Household Water

Connections and Minor

repair in village Mangli

Tanda, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3943-1 /

Providing Household Water

Connections and Minor

repair in village Tajpur,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV37-3928-1 /

Providing Household Water

Connections and Minor

repair in village

Bahadurke, Block

Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-06-

28

 DWSS-W-DIV45-3406-1 /

Bifurcation of water supply

scheme for village

Chowarian Wali in Block

Fazilka of District Fazilka

under PRSSIP Construction

of RCC Piped Inlet

Channel Civil Works

related to Canal Base

Scheme and all other

works contingent there to.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3939-1 /

Providing Household Water

Connections and Minor

repair in village Kalakh,

Block Pakhowal, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-06-

28

 PRWSS-W-DIV39-3260-1 /

Providing W/S Scheme

Barmalipur, Block- Doraha

Distt Ludhiana

 Installation pf T/well.

pumping machinery,

Chlorination unit Rain

Water Harvesting Const. of

Chamber,OHSR 75000 Ltr

and lying PVC Pipe Line

etc complete.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
83,518.32

Under

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

09

2017-06-

23

2017-07-

14

2018-01-

10

 DWSS-W-DIV45-4820-1 /

Bifurcation of water supply

scheme for village Kikar

Wala Rupa Block Fazilka

of District Fazilka Under

PRWSSIP Sub Component

1A i

Construction of Water

Works Canal based Civil

Work and all other works

contingent there to

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
257,530.47 Signed

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3907-1 /

Providing Household Water

Connections and Minor

repair in village Dhoda,

Block Dehlon, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-06-

28

 DWSS-W-DIV37-3908-1 /

Providing Household Water

Connections and Minor

repair in village Gurm,

Block Dehlon, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-06-

28
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 DWSS-W-DIV37-3911-1 /

Providing Household Water

Connections and Minor

repair in village Khera,

Block Dehlon, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-06-

28

 DWSS-W-DIV37-3912-1 /

Providing Household Water

Connections and Minor

repair in village Malodaud,

Block Dehlon, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,676.47 Signed

2017-04-

29

2017-04-

29

2017-06-

28

 DWSS-W-DIV37-3921-1 /

Providing Household Water

Connections and Minor

repair in village Rabbon

Nichi, Block Dehlon,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,553.00 Signed

2017-04-

29

2017-04-

29

2017-06-

28

 PRWSS-W-DIV37-3901-1 /

Providing Household Water

Connections and Minor

repair in village Rabbon

Uchi, Block Dehlon,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-06-

28

 DWSS-W-DIV37-3923-1 /

Providing Household Water

Connections and Minor

repair in village Sohian,

Block Dehlon, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,318.22 Signed

2017-04-

29

2017-04-

29

2017-06-

28

 DWSS-W-DIV37-3924-1 /

Providing Household Water

Connections and Minor

repair in village Timberwal

and Jogi Majra, Block

Dehlon, District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-06-

28

 PRWSS-W-DIV37-3894-1 /

Providing Household Water

Connections and Minor

repair in village Bonker

Gujjran, Block Ludhiana

II, District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-06-

28

 PRWSS-W-DIV37-3926-1 /

Providing Household Water

Connections and Minor

repair in village

Hussainpur Chhota, Block

Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-06-

28

 PRWSS-W-DIV37-3914-1 /

Providing Household Water

Connections and Minor

repair in village Meherban,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-06-

28

 PRWSS-W-DIV45-3895-1 /

Providing Improved Access

to water through

household connections in

Various Existing Water

Supply Scheme Asaf Wala

Block and Distt. Fazilka

Punjab Rural Water &

Sanitation Sector

Improvement Project

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,866.67 Signed

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-3937-1 /

Providing Household Water

Connections and Minor

repair in village Jogi

Majra, Block Dehlon,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-06-

28

 DWSS-W-DIV45-4444-1 /

PROVIDING W S

SCHEME NAWAN HASTA

OH NC PART OF

VILLAGE HASTA KALAN

BLOCK  DISTT. FAZILKA

Under PRWSSIP Sub

Component  1A Tranch 3

Construction of New Water

Works TW Civil Work and

OHSR and all other works

contingent there to

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
106,298.95 Signed

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV37-3974-1 /

Providing Household Water

Connections and Minor

repair in village Bagga

Khurd, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,313.48 Completed

2017-04-

29

2017-04-

29

2017-06-

28

 DWSS-W-DIV37-3933-1 /

Providing Household Water

Connections and Minor

repair in village Bhaini

Gahi, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-06-

28

 PRWSS-W-DIV37-3976-1 /

Providing Household Water

Connections and Minor

repair in village Chounta,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,401.17 Signed

2017-04-

29

2017-04-

29

2017-06-

28

 DWSS-W-DIV37-3936-1 /

Providing Household Water

Connections and Minor

repair in village Gautam

Colony, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-06-

28

 PRWSS-W-DIV37-3979-1 /

Providing Household Water

Connections and Minor

repair in village Kum

Khurd, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

13

2017-07-

12

 PRWSS-W-DIV37-3980-1 /

Providing Household Water

Connections and Minor

repair in village Ladian

Khurd, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,326.16 Completed

2017-04-

29

2017-05-

13

2017-07-

12

 DWSS-W-DIV39-3265-1 /

Providing W/S Scheme

Chhaurian bet, Block-

Machhiwara

Installing One no. Tube

well pumping machinery,

Chlorination unit

construction of pump

chamber, Providing, Laying

PVC pipe Construction of

OHSR 25000 Ltr

Complete.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
54,124.44 Signed

2017-04-

29

2017-05-

04

2017-06-

09

2017-06-

26

2017-07-

02

2017-12-

29

 PRWSS-W-DIV37-3932-1 /

Providing Household Water

Connections and Minor

repair in village Ladhowal,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-06-

28

 DWSS-W-DIV39-3264-1 /

Providing W/S Scheme

Bhorla bet, Block-

Machhiwara Distt

Ludhiana

Installing One no. Tube

well pumping machinery,

Chlorination unit

construction of pump

chamber, Providing, Laying

PVC pipe Construction of

OHSR 25000 Ltr

Complete.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
49,193.21 Signed

2017-04-

29

2017-05-

04

2017-06-

09

2017-06-

26

2017-07-

02

2017-12-

29

 DWSS-W-DIV39-3347-1 /

Providing W/S Scheme

Bhadewal, Block- Doraha

Distt Ludhiana

Installing One no. Tube

well pumping machinery,

Chlorination unit

construction of pump

chamber, Providing, Laying

PVC pipe Construction of

OHSR 50000Ltr Complete.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

09

2017-06-

26

2017-07-

02

2017-12-

29

 PRWSS-W-DIV45-3898-1 /

Providing Improved Access

to water through

household connections in

Various Existing Water

Supply Scheme Ghurka

and Gudhar Bhaini Block

and Distt. Fazilka Punjab

Rural Water and

Sanitation Sector

Improvement Project

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,147.19 Signed

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV45-3900-1 /

Providing Improved Access

to water through

household connections in

Various Existing Water

Supply Scheme Dhani

Jhangar Bhaini and Dhani

Ratte Wali Bahini  Block

and Distt. Fazilka Punjab

Rural Water and

Sanitation Sector

Improvement Project

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,267.94 Signed

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV45-4874-1 /

Providing Improved Access

to water through

household connections in

Existing Water Supply

Scheme Shama Khan Ke

Block Arni Wala Shiekh

Subhan Distt. Fazilka

Under 2a PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,272.03 Signed

2017-04-

29

2017-04-

29

2017-04-

29
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 DWSS-W-DIV45-5127-1 /

PROV. W/S SCHEME

BASTI BABA SAROOP

DASS OH NC PART OF

VILLAGE BAGGE KE

UTTAR BLOCK

JALALABAD DISTT

FAZILKA UNDER

PUNJAB RURAL WATER

& SANITATION SECTOR

IMPROVEMENT PROJECT

Construction of  Tubewell

Civil Work and OHSR all

other works contingent

there to

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV45-4875-1 /

Providing Improved Access

to water through

household connections in

Existing Water Supply

Scheme Ch. Arni Wala Urf

Kattian Wali Block

Jalalabad Distt. Fazilka

Punjab Rural Water and

Sanitation Sector

Improvement Project

Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,409.42 Signed

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-5166-1 /

Providing Household Water

Connections and Minor

repair in village Kum

Kalan, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV45-4876-1 /

Providing Improved Access

to water through

household connections in

Existing Water Supply

Scheme Ch. Sotrian Block

Jalalabad Distt. Fazilka

Punjab Rural Water and

Sanitation Sector

Improvement Project

Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,670.46 Signed

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-5167-1 /

Providing Household Water

Connections and Minor

repair in village Meonwal,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV45-2128-1 /

PROV. W/S SCHEME

DHANI BAZ SINGH,

DHANI STORAN WALI &

BASTI MOHAR SINGH

WALA  (OH-NC) PART

OF VILLAGE CH. ROM

WALA BLOCK

JALALABAD DISTT.

FAZILKA UNDER

PRWSSIP. Construction of

Tubewll, Civil Work &

OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-06-

07

2017-07-

12

2018-01-

08

 PRWSS-W-DIV37-5168-1 /

Providing Household Water

Connections and Minor

repair in village Bore,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV45-4877-1 /

Providing Improved Access

to water through

household connections in

Existing Water Supply

Scheme  Ch. Balochan Urf

Mahalam Block Jalalabad

Distt. Fazilka  Punjab

Rural Water and

Sanitation Sector

Improvement Project

Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,042.22 Signed

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV37-5169-1 /

Providing Household Water

Connections and Minor

repair in village Kot

Gangu Rai, Block

Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,751.71 Signed

2017-06-

08

2017-07-

27

2017-10-

25

 PRWSS-W-DIV45-4878-1 /

Providing Improved Access

to water through

household connections in

Existing Water Supply

Scheme Mahatam Nagar

Block and  Distt. Fazilka

Punjab Rural Water and

Sanitation Sector

Improvement Project

Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
17,605.22 Signed

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV37-5170-1 /

Providing Household Water

Connections and Minor

repair in village Sahibana,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV55-4542-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-10-

02

2018-03-

31

 DWSS-W-DIV39-4164-1 /

House Hold connection,

minor repair and laying of

pipe line at village Rohlon

Block Machiwara Distt

Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV37-5171-1 /

Providing Household Water

Connections and Minor

repair in village Kasabad,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV55-4558-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-10-

02

2018-03-

31

 PRWSS-W-DIV37-5172-1 /

Providing Household Water

Connections and Minor

repair in village Raur,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV55-4559-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-10-

02

2018-03-

31

 DWSS-W-DIV37-5173-1 /

Providing Household Water

Connections and Minor

repair in village Sattowal,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV55-4620-1 /

Estimate for Performance

Improvement Under World

Bank Programe 1 No.

Scheme 2B jajjal Sub

Divn. Rampura

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-10-

02

2018-03-

31

 PRWSS-W-DIV44-3333-1 /

PROVIDING NEW WATER

WORK  INSTALLATION

OF TUBEWELL CIVIL

WORK CONSTRUCTION

OF OHSR AT VILLAGE

WARA MANSORR WAL

BLOCK ZIRA DISTT

FEROZEPUR UNDER 1 A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV55-4626-1 /

Estimate for Performance

Improvement Under World

Bank Programe 1 No.

Scheme 2A Raiya Sub

Divn.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-10-

02

2018-03-

31

 DWSS-W-DIV39-4163-1 /

House Hold connection,

minor repair and laying of

pipe line at villageBohapur

Block Machiwara Distt

Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,879.54 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV55-4659-1 /

Estimate for Performance

Improvement Under World

Bank Programme (Scheme

2b)Gehlewala Sub Divn.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-10-

02

2018-03-

31

 PRWSS-W-DIV39-4162-1 /

House Hold connection,

minor repair and laying of

pipe line at village Ghaloti

Block Doraha Distt

Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,023.35 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV39-4161-1 /

House Hold connection,

minor repair and laying of

pipe line at

villageMangewal Block

Doraha Distt Ludhiana

Under Sub Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,018.21 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV37-5174-1 /

Providing Household Water

Connections and Minor

repair in village

Chuharwal, Block

Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV39-4160-1 /

House Hold connection,

minor repair and laying of

pipe line at village Jargari

Block Doraha Distt

Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,094.46 Signed

2017-05-

01

2017-05-

12

2017-08-

10
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 PRWSS-W-DIV37-5175-1 /

Providing Household Water

Connections and Minor

repair in village Kakowal,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV39-4156-1 /

House Hold connection,

minor repair and laying of

pipe line at village

Sirthala Block Doraha

Distt Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,561.27 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV45-5126-1 /

PROV. W/S SCHEME

DHANI JAFRADIBI PURA

(OH) PART OF VILLAGE

CH. TOTIAN WALI FROM

BIFURCATION EXISTING

WATER SUPPLY

SCHEME CH. TOTIAN

WALI BLOCK

JALALABAD DISTT.

FAZILKA UNDER

PRWSSIP

Construction of Tubewell,

Civil Work & OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-06-

07

2017-07-

12

2018-01-

08

 PRWSS-W-DIV44-4052-1 /

IMPROVEMENT OF

WATER SUPPLY

SCHEME HARDASA

BLOCK ZIRA DISTT

FEROZEPUR UNDER 2 B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV37-5176-1 /

Providing Household Water

Connections and Minor

repair in village Tugal,

Block Sudhar, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV39-4151-1 /

House Hold connection,

minor repair and laying of

pipe line at village

Naraingarh Block Khanna

Distt Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,046.28 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 PROVIDING

IMPROVEMENT ACESS

TO WATER THR /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Dhade

Block Rampura

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-10-

02

2018-03-

31

 PRWSS-W-DIV37-5177-1 /

Providing Household Water

Connections and Minor

repair in village Dhaipai,

Block Pakhowal, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV39-4150-1 /

House Hold connection,

minor repair and laying of

pipe line at village Alour

Block Khanna Distt

Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,857.00 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV37-5178-1 /

Providing Household Water

Connections and Minor

repair in village Leel,

Block Pakhowal, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV39-4169-1 /

House Hold connection,

minor repair and laying of

pipe line at village

Rajewal Block Khanna

Distt Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV55-4624-1 /

Estimate for Performance

Improvement Under World

Bank Programe 1 No.

Scheme 2A Fatta Ballu

Sub Divn. Talwandi Sabo

Block Talwandi Sabo Distt.

Bathinda.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV39-4147-1 /

House Hold connection,

minor repair and laying of

pipe line at village Majra

Rahon Block Khanna Distt

Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,419.68 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV39-4168-1 /

House Hold connection,

minor repair and laying of

pipe line at village Nasrali

Block Khanna Distt

Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,143.90 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV55-4606-1 /

Estimate for

PerformanceImprovement

Under World bank

Programe Scheme Ghurella

2a Sub Divn. Rampura

Block Rampura Distt.

Bathinda.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

04

2017-06-

08

2017-06-

08

 DWSS-W-DIV55-4607-1 /

Estimate for

PerformanceImprovement

Under World bank

Programe Scheme

Ghurellee 2a Sub Divn.

Rampura Block Rampura

Distt. Bathinda.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

04

2017-06-

08

2017-06-

08

 DWSS-W-DIV39-4167-1 /

House Hold connection,

minor repair and laying of

pipe line at village Manak

Majra Block Khanna Distt

Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,165.45 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV44-4054-1 /

IMPROVEMENT WATER

SUPPLY SCHEME PHERO

KE BLOCK ZIRA DISTT

FEROZEPUR UNDER 2 B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV39-4166-1 /

House Hold connection,

minor repair and laying of

pipe line at village

Malakpur Block Khanna

Distt Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV55-4532-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village

Harkrishanpura Block

Rampura

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

04

2017-06-

08

2017-06-

08

 PRWSS-W-DIV44-4050-1 /

IMPROVEMENT WATER

SUPPLY SCHEME JOGE

WALA BLOCK MAKHU

DISTT FEROZEPUR

UNDER 2 B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV39-4323-1 /

House Hold connection,

minor repair and laying of

pipe line at village

Dhande Block Machiwara

Distt Ludhiana Under Sub

Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,769.28 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV44-4053-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

BEHAK GUJJRAN BLOCK

ZIRA DISTT FEROZEPUR

UNDER 2 B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV55-4616-1 /

Estimate for Performance

Improvement Under World

Bank Programe 1 No.

Scheme 2B Kaloke  Sub

Divn. Phul at bathinda

Block Phul Distt.

Bathinda.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-09-

11

2017-09-

11

 DWSS-W-DIV39-4165-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Karodian Block

Khanna Distt Ludhiana

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV55-4514-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Kamalu

Block Talwandi Sabo

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

04

2017-06-

08

2017-06-

08

 DWSS-W-DIV85-4284-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

NIZAMDIN WALA BLOCK

MAKHU DISTT

FEROZEPUR UNDER 2 A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29
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 DWSS-W-DIV39-4662-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Alluna Palla  Block

Khanna Distt Ludhiana

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV55-4557-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village

Khokhar Block Rampura

Distt.Bathinda(under2a)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-09-

11

2017-09-

11

 DWSS-W-DIV39-4146-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Faizgarh Block

Khanna Distt Ludhiana

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,414.76 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV85-4285-1 /

IMPROVEMENT WATER

SUPPLY SCHEME SHIAN

PARRI BLOCK MAKHU

DISTT FEROZEPUR

UNDER 2 A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV55-4560-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Kotra

Koreana Block Rampura

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-09-

11

2017-09-

11

 PRWSS-W-DIV39-4660-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Mohanpur Block

Khanna Distt Ludhiana

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,706.75 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV85-4286-1 /

IMPROVEMENT WATER

SUPPLY SCHEME TIBBI

ARAIYAN BLOCK

MAKHU DISTT

FEROZEPUR UNDER 2 A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV55-4622-1 /

Estimate for Performance

Improvement Under World

Bank Programe 1 No.

Scheme 2A Malkana Sub

Divn. Talwandi Sabo Block

Talwandi Sabo Distt.

Bathinda.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

04

2017-06-

08

2017-06-

08

 DWSS-W-DIV39-4171-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Chak Sarai Block

Khanna Distt Ludhiana

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV37-5179-1 /

Providing Household Water

Connections and Minor

repair in village Bhaini

Arora, Block Pakhowal,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 PRWSS-W-DIV85-4408-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

VALTOHA BLOCK ZIRA

DISTT FEROZEPUR

UNDER 2 B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV39-4145-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Kotla Dhak Block

Khanna Distt Ludhiana

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,745.97 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV55-4625-1 /

Estimate for Performance

Improvement Under World

Bank Programe 1 No.

Scheme 2A Mirzeana Sub

Divn. Talwandi Sabo Block

Talwandi Sabo Distt.

Bathinda.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

04

2017-06-

08

2017-06-

08

 PRWSS-W-DIV37-5180-1 /

Providing Household Water

Connections and Minor

repair in village Lato

Dana, Block Ludhiana II,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 PRWSS-W-DIV39-4661-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Kotala Block

Machhiwara Distt

Ludhiana Under Sub

Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,451.52 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV37-5181-1 /

Providing Household Water

Connections and Minor

repair in village Bajra,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 PRWSS-W-DIV44-4051-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

BEHAK PACHHARIAN

BLOCK MAKHU DISTT

FEROZEPUR UNDER 2 B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV37-5182-1 /

Providing Household Water

Connections and Minor

repair in village

Dholanwal, Block Ludhiana

II, District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 PRWSS-W-DIV55-4623-1 /

Estimate for Performance

Improvement Under World

Bank Programe 1 No.

Scheme 2A Natheha Sub

Divn. Talwandi Sabo Block

Talwandi Sabo Distt.

Bathinda.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-09-

11

2017-09-

11

 DWSS-W-DIV39-4172-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Kotla Shamspur

Block Machhiwara Distt

Ludhiana Under Sub

Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
772.78 Signed

2017-05-

01

2017-05-

12

2017-06-

26

 PRWSS-W-DIV44-4055-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

SUDHARA BLOCK

MAKHU DISTT

FEROZEPUR UNDER 2 B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV39-4319-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Lakhowal Khurd

Block Machhiwara Distt

Ludhiana Under Sub

Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,990.47 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV37-5282-1 /

Providing Household Water

Connections and Minor

repair in village Mohi,

Block Sudhar, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

08

2017-07-

27

2017-10-

25

 PRWSS-W-DIV55-4615-1 /

Estimate for Performance

Improvement Under World

Bank Programe 1 No.

Scheme 2B Pirkot Sub

Divn. Rampura Block

Rampura Distt. Bathinda.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

04

2017-06-

29

2017-06-

29

 DWSS-W-DIV39-4320-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Udhowal Kalan

Block Machhiwara Distt

Ludhiana Under Sub

Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
833.33 Signed

2017-05-

01

2017-05-

12

2017-06-

26

 DWSS-W-DIV85-5210-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

BEHAK FATTU  BLOCK

MAKHU DISTT

FEROZEPUR UNDER 2 A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29
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 DWSS-W-DIV55-4495-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Sandhu

Khurd Block Phul

Distt.Bathinda(under2a)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

04

2017-06-

08

2017-06-

08

 PRWSS-W-DIV39-4322-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Khirnian Block

Machhiwara Distt

Ludhiana Under Sub

Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
342.48 Signed

2017-05-

01

2017-05-

12

2017-06-

26

 DWSS-W-DIV85-5211-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

CHAKKIAN BLOCK

MAKHU DISTT

FEROZEPUR UNDER 2 A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV39-4326-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Rahimabad Kalan

Block Machhiwara Distt

Ludhiana Under Sub

Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,976.78 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV85-5212-1 /

IMPROVEMENT WATER

SUPPLY SCHEME LEHRA

BETI BLOCK MAKHU

DISTT FEROZEPUR

UNDER 2 A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV39-4324-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Rahimbad Khurd

Block Machhiwara Distt

Ludhiana Under Sub

Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,944.87 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV37-4061-1 /

Installing of Tubewell and

Machinery, Construction of

OHSR and Pump

Chamber. Laying of pipe

line in village Ram Nagar,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
250,282.21 Signed

2017-04-

29

2017-04-

29

2017-04-

29

2017-05-

29

2017-07-

03

2018-03-

30

 PRWSS-W-DIV55-4645-1 /

Estimate for Performance

Improvement Under World

Bank Programme (Scheme

2B) Singo, sub Divn.

Talwandi Sabo Block

Talwandi Sabo Distt.

Bathinda.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-09-

11

2017-09-

11

 DWSS-W-DIV85-5213-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

BOTTIAN WALA BLOCK

ZIRA DISTT FEROZEPUR

UNDER 2 A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV39-3655-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Purba Block

Samrala Distt Ludhiana

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,352.15 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV55-4510-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Such

Block Rampura

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

04

2017-06-

08

2017-06-

08

 DWSS-W-DIV39-3656-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Madpur Block

Samrala Distt Ludhiana

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV85-5214-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

BANDALA NAU BOMB

BLOCK ZIRA DISTT

FEROZEPUR UNDER 2 A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV39-3657-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Daudpur Block

Samrala Distt Ludhiana

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,235.29 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV85-5215-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

SUKHE WALA BLOCK

ZIRA DISTT FEROZEPUR

UNDER 2 A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV39-3658-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Ghungrali Sikhan

Block Samrala Distt

Ludhiana Under Sub

Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,382.35 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV85-5216-1 /

IMPROVEMENT WATER

SUPPLY SCHEME LEHRA

ROHI BLOCK ZIRA

DISTT FEROZEPUR

UNDER 2 A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV36-4198-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Lal Kalan Block

Samrala Distt Ludhiana

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,647.06 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV36-4199-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Mutton Block

Samrala Distt Ludhiana

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
793.65 Signed

2017-05-

01

2017-05-

12

2017-06-

26

 PRWSS-W-DIV85-5218-1 /

IMPROVEMENT WATER

SUPPLY SCHEME NILE

WALA BLOCK ZIRA

DISTT FEROZEPUR

UNDER 2 B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV36-4223-1 /

Provding Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Neelon Khurd Block

Samrala Distt Ludhiana

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,704.88 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV85-5219-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

MANSOOR WAL BLOCK

ZIRA ISTT FEROZEPUR

UNDER 2 B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV39-3888-1 /

Household connection,

minor repair and laying of

pipe line at Village

Rupalon Block Samrala

Distt Ludhiana Under Sub

Compoment 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,327.82 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV39-3889-1 /

Household connection,

minor repair and laying of

pipe line at Village

Paproudi Block Samrala

Distt Ludhiana Under Sub

Compoment 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,674.90 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV85-5220-1 /

IMPROVEMENT WATER

SUPPLY SCHEME MALLE

WALA BLOCK MAKHU

DISTT FEROZEPUR

UNDER 2 B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV39-3890-1 /

Household connection,

minor repair and laying of

pipe line at Village

Dialpura Block Samrala

Distt Ludhiana Under Sub

Compoment 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,764.70 Signed

2017-05-

01

2017-05-

12

2017-08-

10
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 DWSS-W-DIV39-3891-1 /

Household connection,

minor repair and laying of

pipe line at Village

Gharkhana Block Samrala

Distt Ludhiana Under Sub

Compoment 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,524.99 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIV39-3892-1 /

Household connection,

minor repair and laying of

pipe line at Village

Bhanglan Block Samrala

Distt Ludhiana Under Sub

Compoment 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,747.80 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 PRWSS-W-DIV85-5221-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

PANDORI KHATTRIAN I

BLOCK ZIRA DISTT

FEROZEPUR UNDER 2 B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV39-3893-1 /

Household connection,

minor repair and laying of

pipe line at Village

Sarwarpur Block Samrala

Distt Ludhiana Under Sub

Compoment 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,764.70 Signed

2017-05-

01

2017-05-

12

2017-08-

10

 DWSS-W-DIVN39-4148-1 /

Providing W/S Scheme

Lalheri Malakpur, Block-

Khanna

Providing Improved Access

to  water through

Household Connections,

repair of structure i.e.

OHSR, water works site

and water supply pipe line

in existing scheme Lalheri

Malakpur of Block Khanna

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

06

2017-07-

23

2017-08-

04

2017-10-

03

 DWSS-W-DIV64-4396-1 /

Providing and installing

T/W 200 mm i/d depth

150 mtr, Submersible

pumping set reputed make

discharge 260 LPM Head

68.00 mtr and accessories

complete, Delivery main,

Rising Main 100mm i/d

D.I. K-9 , etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-10-

02

2018-03-

31

 DWSS-W-DIV03-3844-1 /

W/S Scheme Mari &

Village Ranjhe Kothey

Block & District Pathankot

Pkg-1 Remaining Pipe Line

and water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
820.10 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV83-4359-1 /

W/S Scheme Panjore Block

Sujanpur Pathankot Pkg-1

Additional Pipe Line and

New water Connetion

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,781.78 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV83-5273-1 /

W/S Scheme Chack Man

Singhpur Block N.J. Singh

District Pathankot Pkg-1

Pipe Line and Distribution

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,370.92 Signed

2017-04-

30

2017-04-

30

2017-06-

30

 DWSS-W-DIV3-5193-1 /

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-07-

31

2017-09-

29

 DWSS-W-DIV03-3312-1 /

W/S Scheme Itty Block

Sujanpur District

Pathankot Pkg-1 Tubewell

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV03-3313-1 /

W/S Scheme Lahri-183

Block Pathankot District

Pathankot Pkg-1 Tubewell

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV03-3313-2 /

W/S Scheme Lahri-183

Block Pathankot District

Pathankot Pkg-2

OHSR,Civil Work

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV03-3342-1 /

W/S Scheme Sionti Block

Pathankot District

Pathankot Pkg-1 Tubewell

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV03-3341-1 /

W/S Scheme Jhalouia

Block Pathankot District

Pathankot Pkg-1 Tubewell

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV36-3218-1 /

Installation of Tubewell &

Machinery , Construction

of OHSR & Pump

Chamber. Laying of Pipe

Line at Village Bassowal

Block Jagraon Distt

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV36-3266-1 /

Providing & Installing

Deep Tube well 250 Mm

i/d Straight 200 Mtr Deep

With Reverse Rotary Rig,

Construction of Rcc OHSR

150 Cum Capacity Height

Up to FSL 28 mtr, Civil

Works & O&M 4 Months

Of Village Jandiali , Block

Ludhiana-1,  Distt

Ludhiana

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV36-3267-1 /

Providing & Installing

Deep Tube well 200 Mm

i/d Straight 200 Mtr Deep

With Reverse Rotary Rig,

Construction of Rcc OHSR

50 Cum Capacity Height

Up to FSL 20 mtr, Civil

Works & O&M 4 Months

Of Village Pheruraian ,

Block Raikot,  Distt

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV45-4821-1 /

Augmentation of water

supply scheme for village

Banna Wali, Block Arni

Wala Shiekh Subhan of

District Fazilka under

Punjab Rural Water &

Sanitation Sector

Improvement Project

Construction of Canal

Based Water Supply

Scheme

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
174,236.71 Signed

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV45-4822-1 /

Augmentation of water

supply scheme for village

Pakkan, Block Arni Wala

Shiekh Subhan of District

Fazilka under Punjab

Rural Water & Sanitation

Sector Improvement Project

Construction of Canal

Based Water Supply

Scheme.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
248,242.36 Signed

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV45-5131-1 /

Bifurcation of water supply

scheme for village Jorki

Andhe Wali, Block Arni

Wala Shiekh Subhan of

District Fazilka under

Punjab Rural Water &

Sanitation Sector

Improvement Project

Construction of Canal

Based Water Supply

Scheme

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 IN-DWSS CZ-14166-CW-

RFB / PROV. Water

Supplyl SCHEME DHANI

SHAHEED BHAGAT

SINGH NAGAR and

DHANI UDHAM SINGH

NAGAR FROM

BIFURCATION EXISTING

WATER SUPPLY

SCHEME CH. MANNE

WALA  BLOCK

JALALABAD DISTT.

FAZILKA UNDER

PRWSSIP Sub Component

1a Civil Tubewell and

OHSR etc. Wrok

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
28,634.79 Signed

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV45-5130-1 /

Bifurcation of water supply

scheme for village Ch. Dab

Wala & Ch. Ban Wala

Block Arni Wala Shiekh

Subhan of District Fazilka

under Punjab Rural Water

& Sanitation Sector

Improvement Project

Construction of Canal

Based Water Supply

Scheme

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
180,694.63 Signed

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV45-5132-1 /

PROV. Water Supply

SCHEME FATTU WALA

and CH. GARIBAN

SANDAR FROM

BIFURCATION EXISTING

WATER SUPPLY

SCHEME HAZARA RAM

SINGH WALA  BLOCK

JALALABAD DISTT.

FAZILKA UNDER

PRWSSIP Civil Tubewell

and OHSR etc. Work

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 IN-DWSS CZ-14167-CW-

RFB / Bifurcation of water

supply scheme for village

Ch. Roran Wali Urf

Tambu Wala, Block

Jalalabad of District

Fazilka under Punjab

Rural Water & Sanitation

Sector Improvement Project

Construction of Canal

Based Water Supply

Scheme

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30
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 DWSS-W-DIV78-4225-1 /

Providing & Installing

Deep Tube well 200 Mm

i/d Straight 200 Mtr Deep

With Hand Boring ,

Construction of Rcc OHSR

75 Cum Capacity Height

Up to FSL 23.50 mtr,

Civil Works & O&M 3

Months Of Village Mangli

Nichi , Block Ludhiana-1,

Distt Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

01

2017-05-

01

2017-05-

01

2017-05-

01

2017-05-

01

2017-08-

31

 PRWSS-W-DIV36-3203-1 /

Providing & Installing 2

Nos deep tubewell 200 mm

i/d straight 200 mtr deep

with reverse rotary rig,

Construction of RCC

OHSR 2 Nos  & Pump

chamber , Machinery &

Laying Pipe Line of

Village Phullanwal, Block

Ludhiana-1, Distt

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

01

2017-05-

01

2017-05-

01

2017-05-

01

2017-05-

01

2017-08-

31

 DWSS-W-DIV78-4224-1 /

Installation of Tubewell &

Machinery , Construction

of OHSR & Pump

Chamber. Laying of Pipe

Line at Village Dashmesh

Kalan, Block Ludhiana-1

Distt Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

01

2017-05-

01

2017-06-

12

2017-06-

12

2017-06-

12

2017-08-

31

 PRWSS-W-DIV78-4293-1 /

Installation of Tubewell &

Machinery , Construction

of OHSR & Pump

Chamber. Laying of Pipe

Line at Village Daad,

Block Ludhiana-1 Distt

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

01

2017-05-

01

2017-05-

01

2017-05-

01

2017-05-

01

2017-09-

30

 IN-DWSS CZ-14353-CW-

RFB / Providing, Laying,

fixing & jointing of PVC

Pipes as per ISI-4985 (ISI

marked with the prior

approval of Engineer-in-

charge) along the Tranches

and laying the same in

Trenches to correct

alignment Village Bahadur

Khera, Block Abohar,

Distt. Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

04

2017-05-

04

2017-05-

04

2017-05-

04

2017-05-

04

2017-05-

04

 IN-DWSS CZ-14356-CW-

RFB / Providing  Proposed

Water connection to house

hold upto wall & Repair

of Pump Chamber,

Providing & Replacing

Filter Media Complete in

all respects and all other

works contigent there Too

Village Bhagu Block

Abohar Distt. Fazilka 2A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-05-

04

2017-05-

04

2017-05-

04

2017-05-

04

2017-05-

04

2017-05-

04

 IN-DWSS CZ-14362-CW-

RFB / Providing  &

Making connection with

existing pipe., Complete in

all respects and all other

works contigent there Too

Village Bakain Wala, Block

Khuian Sarwar, Distt.

Fazilka 2A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

04

2017-05-

04

2017-05-

04

2017-05-

04

2017-05-

04

2017-05-

04

 IN-DWSS CZ-14728-CW-

RFB / 150mm i/d DI K-9

Channel, RCC Collecting

Sump, Pump Chamber

Near Canal at RCC Sump

Location, Pumping

Machinery, Storage &

Sedimentation Tank of of

75m X 38m, RCC Suction

cum Scheme Dottarian

Wali, Block Abohar,  Distt.

Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
759,630.46 Signed

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 IN-DWSS CZ-14729-CW-

RFB / 200mm DI K-9 Pipe

Channel, RCC Collecting

Sump, Pump Chamber

Near Canal, Pumping

Machinery, Storage &

Sedimentation Tank of of

86m X 54m, Suction cum

scour well, Pump Chamber

6.10 x 4.88 mtr., Scheme

Dharang Wala, Block

Abohar,  Distt. Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
349,767.23 Signed

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 IN-DWSS CZ-14733-CW-

RFB / Providing  Proposed

Water connection to house

hold upto wall &

Providing/replacing  scheme

balluana division abohar

disitt fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

22

2017-08-

22

2017-08-

22

2017-08-

22

2017-08-

22

2017-08-

22

 RAMGARH-BLOCK

ABOHAR- DISTT-

FAZILKA / Construction of

RCC Sump, Pump chamber

2.5 x 2.5m, Pumping

Machinery, Storage &

Sedimentation Tank,

Suction Cum Scour Well,

Pump Chamber of size

6.10 x 4.88 mtr,

Replacement of filter

media   Scheme Ramgarh,

Block Abohar,  Distt.

Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
160,401.69 Signed

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 IN-DWSS CZ-14736-CW-

RFB / 200mm i/d DI K-9

Channel, RCC Collecting

Sump, Pump Chamber

Near Canal at RCC Sump

Location, Pumping

Machinery, Repair of

Existing Storage &

Sedimentation Tank 60 x

36 mtr, RCC Suction cum

scour well,   Scheme

Sukhchain, Block Abohar,

Distt. Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
280,721.93 Signed

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 IN-DWSS CZ-14742-CW-

RFB / 200mm i/d DI K-9

Channel, RCC Sump,

Pump Chamber Near

Canal, Pumping Machinery,

Storage & Sedimentation

Tank of of 40m X 71m,

RCC Suction cum scour

well, Pump Chamber 6.10

x 4.88 mtr, RCC Clear

Scheme Jhumian Wali,

Block Abohar,  Distt.

Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
260,694.55 Signed

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 IN-DWSS CZ-14744-CW-

RFB / 200mm i/d DI K-9

Channel, RCC Sump,

Pump Chamber Near

Canal, Pumping Machinery,

Raising of Parapet wall of

existing Storage &

Sedimentation Tank,

Replacement of Filter

Media in the existing CTP,

Scheme Gaddan Dob, Block

Abohar,  Distt. Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
164,092.75 Signed

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 IN-DWSS CZ-14746-CW-

RFB / RCC Sump, Storage

& Sedimentation Tank

25m x 67m, RCC Suction

cum Scour Well,  Pump

Chamber 6.10 x 4.88 mtr.,

Construction of OHSR

Capacity 75 KL & Repair

of existing OHSR ,

Pumping Machinery, W/S

Scheme Ramsara, Block

Abohar,  Distt. Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
245,828.75 Signed

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 DWSS-W-DIV36-3880-1 /

Prov. and installing of

Water Connections,

Chlorinator  and electric

charges at Village Ruppa

Patti , Block Raikot,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,750.75 Completed

2017-05-

10

2017-05-

10

2017-06-

30

 DWSS-W-DIV36-3878-1 /

Prov. and installing of

Water Connections,

Chlorinator  and electric

charges    at Village

Pawah, Block Ludhiana-1,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,140.51 Completed

2017-05-

10

2017-05-

10

2017-06-

30

 IN-DWSS CZ-14760-CW-

RFB / ''Providing,

Stringing out 90mm o/d

PVC Pipes ISI Marked as

per ISI-4985 (Premium

Make such as Finolex)

casting along the Trenches

and laying the same in

Trenches to correct

Scheme Village Shere wala

Distt Fazilka Division

Abohar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,951.53 Signed

2017-08-

23

2017-08-

23

2017-08-

23

 DWSS-W-DIV36-3879-1 /

Prov. and installing of

Water Connections,

Chlorinator  and electric

charges at Village Majara,

Block Ludhiana-1, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,353.91 Completed

2017-05-

10

2017-05-

10

2017-06-

30

 DWSS-W-DIV36-3874-1 /

Prov. and installing of

Water Connections,

Chlorinator  and electric

charges    at Village

Bardeke, Block Jagraon ,

District Luhdhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,665.44 Completed

2017-05-

10

2017-05-

10

2017-06-

30

 IN-DWSS CZ-14762-CW-

RFB / ''Providing & fixing

200mm & 150mm floating

arms, Provision for

Boundary wall, Plinth

Protection for OHSR,

Providing and Fixing

Electric Panel for Raw

Water and Clear Water

Electric Pumping Scheme

Village Gumjal, Block

Khuian Fazilka

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
11,268.85 Signed

2017-08-

23

2017-08-

23

2017-08-

23
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 DWSS-W-DIV36-3875-1 /

Prov. and installing of

Water Connections,

Chlorinator  and electric

charges    at Village Burj

Kular , Block Jagraon,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,533.72 Completed

2017-05-

10

2017-05-

10

2017-06-

30

 DWSS-W-DIV36-3876-1 /

Prov. and installing of

Water Connections,

Chlorinator  and electric

charges    at Village

Kothe Fatehdeen , Block

Jagraon, District Ludhiana

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
760.14 Completed

2017-05-

10

2017-05-

10

2017-06-

30

 PRWSS-W-DIV36-3915-1 /

Prov. and installing of

Water Connections,

Chlorinator  and electric

charges at Village

Randhirgarh, Block

Jagraon , District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,319.89 Completed

2017-05-

10

2017-05-

10

2017-05-

10

 IN-DWSS CZ-14764-CW-

RFB / Punjab Rural Water

& Sanitation Sector

Improvement Project

Augmentation of water

supply scheme for village

Maujgarh in Block Khuian

Sarwar of District Fazilka

under

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
317,567.95 Signed

2017-08-

22

2017-08-

22

2017-08-

22

2017-08-

22

2017-08-

22

2017-08-

22

 IN-DWSS CZ-14765-CW-

RFB / 200mm i/d DI K-9

Channel, RCC Collecting

Sump, Pump Chamber

Near Canal at RCC Sump

Location, Pumping

Machinery at Canal,

Storage & Sedimentation

Tank of of 90m X 40m,

RCC Suction cum scour

well, Scheme Dhingan

Wali, Block Abohar,  Distt.

Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 PRWSS-W-DIV36-3877-1 /

Prov. and installing of

Water Connections,

Chlorinator  and electric

charges    at Village

Agwar pona , Block

Jagraon , District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,824.37 Completed

2017-05-

10

2017-05-

10

2017-05-

10

 IN-DWSS CZ-14766-CW-

RFB / Providing  &

Making connection with

existing pipe Complete in

all respects and all other

works contigent there

Too.''of Scheme Village

Jandwala Hanwanta, Block

Khuian Sarwar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,026.88 Signed

2017-08-

23

2017-08-

23

2017-08-

23

 DWSS-W-DIV36-3881-1 /

Prov. and installing of

Water Connections and

electric charges    at

Village Sheikhupura, Block

Jagraon , District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,777.06 Completed

2017-05-

10

2017-05-

10

2017-06-

30

 DWSS-W-DIV36-3882-1 /

Prov. and installing of

Water Connections  and

electric charges    at

Village Pandori, Block

Jagraon, District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,117.73 Completed

2017-05-

10

2017-05-

10

2017-06-

30

 IN-DWSS CZ-14768-CW-

RFB / ''Providing  &

Making connection with

existing pipe., Complete in

all respects and all other

works contigent there

TooScheme Village Kundal,

Block Abohar, Distt.

Fazilka .

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,579.63 Signed

2017-08-

23

2017-08-

23

2017-08-

23

 DWSS-W-DIV36-3883-1 /

Prov. and installing of

Water Connections  and

electric charges    at

Village Sohian, Block

Jagraon, District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,595.51 Completed

2017-05-

10

2017-05-

10

2017-06-

30

 DWSS-W-DIV36-3884-1 /

Prov. and installing of

Water Connections  and

electric charges    ,Water

Connections, Control Panel,

Disinfection Unit and civil

works at Village Patti

Malik, Block Jagraon,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
760.14 Completed

2017-05-

10

2017-05-

10

2017-05-

10

 DWSS-W-DIV36-3885-1 /

Prov. and installing of

Water Connections  and

electric charges, Water

Connections, Control Panel,

Disinfection Unit and civil

works at Village Agwar

Khawaja Baju, Block

Jagraon, District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,585.19 Completed

2017-05-

10

2017-05-

10

2017-05-

10

 PRWSS-W-DIV36-3886-1 /

Prov. and installing of

Water Connections  and

electric charges at Village

Sidhwan Khurd, Block

Jagraon, District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,118.08 Completed

2017-05-

10

2017-05-

10

2017-06-

30

 PRWSS-W-DIV36-3887-1 /

Prov. and installing of

Water Connections  and

electric charges    at

Village Deharka, Block

Jagraon, District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,943.12 Completed

2017-05-

10

2017-05-

10

2017-05-

10

 IN-DWSS CZ-14771-CW-

RFB / Providing, Stringing

out 90mm o/d PVC Pipes

ISI Marked as per ISI-

4985 (Premium Make such

as Supreme/ Finolex)

casting along the Trenches

and laying the same in

Trenches to correct

alignment and gradients

scheme ramkot block

abohar distt fazilka

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-08-

23

2017-08-

23

 IN-DWSS CZ-14775-CW-

RFB / 200mm i/d DI K-9

Channel, RCC Collecting

Sump, Pump Chamber

Near Canal at RCC Sump

Location, Pumping

Machinery, Storage &

Sedimentation Tank of of

70m X 52m, RCC Suction

cum scour well, Pump

Chamber at Scheme

Rahurian Wali, Block

Abohar,  Distt. Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
376,859.81 Signed

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 DWSS-W-DIV36-5223-1 /

Pipe Line, S/V, Haudi,

Civil Works,Bulk Meter

Etc at village Mundian

Khurd, Block Ludhiana-1,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,381.43 Completed

2017-05-

10

2017-05-

10

2017-08-

31

 PRWSS-W-DIV36-5230-1 /

Pipe Line, S/V, Haudi,

Civil Works,Bulk Meter

Etc at Village Chakk

Bhaike, Block Raikot,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,276.46 Completed

2017-05-

10

2017-05-

10

2017-08-

31

 DWSS-W-DIV36-5228-1 /

S/V, Haudi, Civil

Works,Bulk Meter Etc at

Village Rajgarh, Block

Raikot, District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,808.60 Completed

2017-05-

10

2017-05-

10

2017-08-

31

 DWSS-W-DIV36-5229-1 /

Pipe Line, S/V, Haudi,

Civil Works,Bulk Meter

Etc at Village Johlan,

Block Raikot, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,297.18 Completed

2017-05-

10

2017-05-

10

2017-08-

31

 DWSS-W-DIV36-5231-1 /

Civil Works,Bulk Meter

Etc at Village Dhurkot,

Block Raikot, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,145.06 Completed

2017-05-

10

2017-05-

10

2017-08-

31

 KERA KHERA-BLOCK

ABOHAR-DISTT FAZILK /

150mm i/d DI K-9

Channel, RCC Collecting

Sump, Pump Chamber

Near Canal, Pumping

Machinery, Storage &

Sedimentation Tank of of

75m X 38m, RCC Suction

cum scour well, Pump

Chamber 6.10 x 4.88 mtr,

RCC Clear  Scheme Kera

Khera, Block Abohar,

Distt. Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
291,639.69 Signed

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 KIKER KHERA BLOCK

ABOHAR  DISTT FAZIL /

PVC piped inlet channel

200mm i/d, Pump Chamber

Near Canal 2.5m x 2.5m,

Pumping Machinery,

Storage & Sedimentation

Tank 52m x 52m, Suction

Cum Scour Well, Pump

Chamber 6.10 x 4.88 m,

Clear Water Tank,

RepaScheme Kiker Khera,

Block Abohar,  Distt.

Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 GHALLU-BLOCK

ABOHAR  DISTT

FAZILKA / 250mm i/d DI

K-9 Channel, RCC

Collecting Sump, Pump

Chamber Near Canal at

RCC Sump Location,

Pumping Machinery,

Repair of Existing Storage

& Sedimentation Tank,

RCC Suction cum scour

well, Pump Chamber, RCC

Cl Scheme Ghallu, Block

Abohar,  Distt. Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
313,974.63 Signed

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10
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 BAHAWAL BASSI-DIV-

ABOHAR / 200mm i/d DI

K-9 Channel, RCC

Collecting Sump, Pump

Chamber Near Canal

Pump Chamber Near

Canal 3.05 x 2.45 mtr.,

Pumping Machinery at

Canal, Storage &

Sedimentation Tank of of

90m X 40m, RCC Suction

cum Scheme Bahawal

Bassi, Block Abohar,

Distt. Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 BHANGALAN-BLOCK

ABOHAR- DISTT

FAZILKA / 150mm i/d DI

K-9 Channel, RCC

Collecting Sump, Pump

Chamber Near Canal,

Pumping Machinery,

Storage & Sedimentation

Tank of of 66m X 34m,

RCC Suction cum scour

well, Pump Chamber 6.10

x 4.88 mtr, RCC Clear

WaScheme Bhangalan,

Block Abohar,  Distt.

Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

2017-05-

10

 PRWSS-W-DIV36-5224-1 /

Pipe Line, S/V, Civil

Works,Bulk Meter Etc at

Village Gahaur , Block

Ludhiana-1, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-05-

11

2017-05-

11

2017-08-

31

 DWSS-W-DIV36-5225-1 /

Pipe Line, S/V, Haudi,

Civil Works,Bulk Meter

Etc at Village Mangli

Uchi, Block Ludhiana-1,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,185.75 Completed

2017-05-

11

2017-05-

11

2017-08-

31

 DWSS-W-DIV36-5227-1 /

S/V, Haudi, Civil

Works,Bulk Meter Etc at

Village Katani Khurd,

Block Ludhiana-1, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,782.38 Completed

2017-05-

11

2017-05-

11

2017-08-

31

 DWSS-W-DIV36-5222-1 /

Pipe Line, S/V, Haudi,

Civil Works,Bulk Meter

Etc at Village Sahnewal

Khurd, Block Ludhiana-1,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,143.09 Completed

2017-05-

11

2017-05-

11

2017-08-

31

 DWSS-W-DIV36-5226-1 /

Pipe Line, S/V, Haudi,

Civil Works,Bulk Meter

Etc at Village Bilga, Block

Ludhiana-1, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,756.59 Completed

2017-05-

11

2017-05-

11

2017-08-

31

 PRWSS-W-DIV36-3916-1 /

Prov. and installing of

Water Connections,

Chlorinator  and electric

charges at Village

Mehmoodpura , Block

Ludhiana-1, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,867.65 Completed

2017-05-

11

2017-05-

11

2017-06-

30

 PRWSS-W-DIV36-3918-1 /

Prov. and installing of

Water Connections,

Chlorinator  and electric

charges at Village

Sattowal, Block Raikot,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,007.03 Completed

2017-05-

11

2017-05-

11

2017-06-

30

 DWSS-W-DIV68-3554-1 /

W/s Scheme Pilkhani Block

Rajpura District. Patiala

(Under Component 2A)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,800.19 Completed

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV68-3558-1 /

W/s Scheme Kharajpur

Block Rajpura District.

Patiala (Under Component

2A)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,341.32 Completed

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV68-3557-1 /

W/s Scheme Sehra Block

Rajpura District. Patiala

(Under Component 2A)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,190.64 Completed

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV68-3567-1 /

W/s Scheme Dhakansu

Majra Block Rajpura

District. Patiala (Under

Component 2B)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,558.07 Completed

2017-05-

15

2017-05-

15

2017-05-

15

 PRWSS-W-DIV68-3549-1 /

W/s Scheme Lehlan Block

Rajpura District. Patiala

(Under Component 2B)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,593.55 Completed

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-3348-1 /

W/S Scheme ISSI Block

Dhuri Distt. Sangrur T/W,

Machinery & Const. of

Pump Chamber Package-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-3348-2 /

W/S Scheme ISSI Block

Dhuri Distt. Sangrur Civil

Work, Distribution System

& OHSR Package-2

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-3349-1 /

W/S Scheme Ruldu Singh

Wala Block Dhuri Distt.

Sangrur T/W, Machinery &

Const. of Pump Chamber

Package-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-3349-2 /

W/S Scheme Ruldu Singh

Wala Block Dhuri Distt.

Sangrur Civil Work,

Distribution System &

OHSR Package-2

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 PRWSS-W-DIV61-4387-1 /

W/S Scheme Dheero Majra

Block Malerkota-1 Distt.

Sangrur T/W,Machinery &

Const. Of Pump

Chamber,Civil Work,

Distribution System &

OHSR etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-4389-1 /

W/S Scheme Pedni kalan

Block Dhuri Distt. Sangrur

Civil Work, Distribution

System & OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-4378-1 /

W/S Scheme Jitwal Khurd

Block Malerkotla-2 Distt.

Sangrur Civil Work,

Distribution System &

OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-4374-1 /

W/S Scheme Dhadogal

Block Dhuri Distt. Sangrur

Civil Work, Distribution

System & OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-4377-1 /

W/S Scheme Faizgarh

Block Malerkotla-1 Distt.

Sangrur Civil Work,

Distribution System &

OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-4619-1 /

W/S Scheme Pharwahi

Block Sherpur Distt.

Sangrur Civil Work,

Distribution System &

OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-4385-1 /

W/S Scheme Mulla Badha

-Salempur Block

Malerkotla-1 Distt. Sangrur

T/W, Civil Work,

Distribution System &

OHSR Package-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-4385-2 /

W/S Scheme Mulla Badha

Block Malerkotla-1 Distt.

Sangrur Pipe Line, Water

Meter , RWH etc Package-

2

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-4385-3 /

W/S Scheme Salempur

Block Malerkotla-1 Distt.

Sangrur Pipe Line, Water

Meter , RWH etc Package-

3

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-4386-1 /

W/S Scheme Alipur Khalsa

Block Sherpur Distt.

Sangrur Civil Work,

Distribution System &

OHSR

Serial Number 65

Sub Component 1A

Reason- Water reached in

this village insufficient

quantity, because village

Alipur Khalsa far away

from Water Works

Mehmadpur

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-4390-1 /

W/S Scheme Dehliz Khurd

Block Malerkotla-2 Distt.

Sangrur Civil Work,

Distribution System &

OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-5002-1 /

W/S Scheme Banganwali

Block Dhuri District

Sangrur (2a)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-5003-1 /

W/S Scheme Dhadewara

Block Malerkotla-2 District

Sangrur (2b)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15
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 DWSS-W-DIV61-5004-1 /

W/S Scheme Bhullran

Block Malerkotla-1 District

Sangrur (2a)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV61-5005-1 /

W/S Scheme Kaulseri

Block Dhuri District

Sangrur (2a)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 DWSS-W-DIV68-3570-1 /

W/s Scheme Jakhepal

Block Ghanour District

Patiala

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,052.02 Completed

2017-05-

16

2017-05-

16

2017-05-

16

 PRWSS-W-DIV68-3564-1 /

W/s Scheme Harigarh

Block Ghanour District

Patiala

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,825.45 Completed

2017-05-

16

2017-05-

16

2017-05-

16

 PRWSS-W-DIV68-5157-1 /

W/s Scheme Gadapur

Block Ghanour Distt.

Patiala

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,919.11 Completed

2017-05-

23

2017-07-

18

2018-01-

14

 PRWSS-W-DIV68-3548-1 /

W/s Scheme Tasoli Block

Rajpura District Patiala

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,084.54 Completed

2017-09-

03

2017-10-

05

2018-01-

03

 DWSS-W-DIV48-3387-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Seerwala

Block Muktsar.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
221,551.14 Signed

2017-05-

26

2017-05-

26

2017-05-

26

2017-05-

26

2017-05-

26

2017-09-

27

 DWSS-W-DIV68-3551-1 /

W/s Scheme Matheran

Block Rajpura District

Patiala (Under Component

2a)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,074.27 Completed

2017-09-

03

2017-09-

25

2017-12-

24

 DWSS-W-DIV68-3556-1 /

W/s Scheme Khaspur Block

Rajpura District Patiala

(Under Component 2a)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,189.95 Completed

2017-05-

26

2017-05-

26

2017-05-

26

 DWSS-W-DIV68-3569-1 /

W/s Scheme Kheri Gurna

Block Rajpura District

Patila (Under Component

2a)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,137.53 Completed

2017-05-

26

2017-05-

26

2017-05-

26

 DWSS-W-DIV68-4043-1 /

W/s Scheme Jogipur Block

Sanour District Patiala

(Under Component 2a)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,640.38 Completed

2017-05-

26

2017-05-

26

2017-05-

26

 PRWSS-W-DIV68-3563-1 /

W/s Scheme Abdulpur

Block Rajpura District

Patiala (Under Component

2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,348.96 Completed

2017-05-

26

2017-05-

26

2017-05-

26

 PRWSS-W-DIV68-3562-1 /

W/s Scheme Chamaru

Block Rajpura District

Patiala (Under Component

2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,053.04 Completed

2017-05-

26

2017-05-

26

2017-05-

26

 PRWSS-W-DIV68-3565-1 /

W/s Scheme Mehma Block

Rajpura District Patiala

(Under Component 2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,922.90 Completed

2017-05-

31

2017-05-

31

2017-05-

31

 DWSS-W-DIV68-4042-1 /

W/s Scheme Rathian Block

Sanour District Patiala

(Under Component 2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,720.12 Completed

2017-05-

31

2017-07-

26

2018-01-

22

 PRWSS-W-DIV38-5294-1 /

W/S Scheme Ghamnewal

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-07-

31

2017-09-

29

 DWSS-W-DIV38-5193-1 /

W/S Scheme Sherewala

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-07-

31

2017-09-

29

 PRWSS-W-DIV48-3386-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Bhagsar Block

Muktsar.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
522,532.67 Signed

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2017-09-

01

 DWSS-W-DIV48-3391-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Lande Rode

Block Muktsar.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
187,461.44 Signed

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

 DWSS-W-DIV48-3388-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Bhutti Wala

Block Muktsar.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
364,748.97 Signed

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

 PRWSS-W-DIV48-3392-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Ghagga

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
312,598.10 Signed

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

 PRWSS-W-DIV48-3405-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Gurusar Block

Kotbhai.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
478,180.02 Signed

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

 DWSS-W-DIV48-4675-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE UDEKARAN

BLOCK SRI MUKTSAR

SAHIB DISTT. SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
250,918.33 Signed

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2018-02-

22

 PRWSS-W-DIV48-4679-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE DABRA BLOCK

MALOUT DISTT. SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
169,586.99 Signed

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2017-06-

01

2018-02-

24

 DWSS-W-DIV48-4681-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE RAMGARH

BLOCK AND DISTT. SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
163,883.79 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-12-

23

 PRWSS-W-DIV48-4806-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE Thandewala

BLOCK AND DISTT. SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
421,806.09 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-12-

23

 DWSS-W-DIV48-4680-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE GONIANA

BLOCK & DISTT. SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
282,368.84 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2018-03-

23

 PRWSS-W-DIV48-4676-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE KOTLI

SANGHER AND HARAJ

BLOCK AND DISTT. SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
249,031.00 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2018-03-

23

 DWSS-W-DIV48-4684-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE KANIANWALI

BLOCK & DISTRICT SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
228,495.67 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2018-03-

23

 DWSS-W-DIV48-4686-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE GURI

SANGHER BLOCK

KOTBHAI DISTT. SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
158,051.60 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-12-

23

 PRWSS-W-DIV48-4720-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE JAGAT SINGH

WALA BLOCK & DISTT.

SRI MUKTSAR

SAHIB(UNDER PRWSSIP

WATER LOGGED

SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
176,519.16 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2018-01-

02
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 DWSS-W-DIV48-4764-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE GILJEWALA

BLOCK GIDDERBAHA

DISTT. SRI MUKTSAR

SAHIB(UNDER PRWSSIP

WATER LOGGED

SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
298,959.00 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2018-04-

02

 PRWSS-W-DIV48-4718-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE LAKKARWALA

BLOCK MALOUT DISTT.

SRI MUKTSAR

SAHIB(UNDER PRWSSIP

WATER LOGGED

SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
203,078.68 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2018-01-

02

 PRWSS-W-DIV48-4719-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE CHAK

DUHEWALA BLOCK

MUKTSAR DISTT. SRI

MUKTSAR SAHIB(UNDER

PRWSSIP WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
151,549.19 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2018-01-

02

 PRWSS-W-DIV48-4722-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE SUREWALA

BLOCK KOTBHAI DISTT.

SRI MUKTSAR

SAHIB(UNDER PRWSSIP

WATER LOGGED

SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
260,433.07 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2018-04-

03

 PRWSS-W-DIV48-4721-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE TARKHANWALA

BLOCK MALOUT DISTT.

SRI MUKTSAR

SAHIB(UNDER PRWSSIP

WATER LOGGED

SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
224,337.16 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2018-06-

07

 DWSS-W-DIV48-4685-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE

LUBANIANWALI  BLOCK

& DISTRICT SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
189,280.74 Signed

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2017-06-

02

2018-03-

07

 DWSS-W-DIV67-4309-1 /

Civil works at Water

supply scheme jalbera,

block bhunerheri. Distt.

Patiala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

 DWSS-W-DIV-4310-1 /

Augmentation of W/s

Scheme Village

Mukhmailpur Block

Bhunerheri, Civil work and

providing water

connections.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

 DWSS-W-DIV68-4317-1 /

Augmentation of W/S

Scheme Village Dulba

Block Sanour, civil work,

providing water

connections.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

 DWSS-W-DIV68-4318-1 /

CIVIL WORK AT WATER

SUPPLY SCHEME

VILLAGE MARDAHERI,

BLOCK SANOUR,

DISTRICT PATIALA.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

 DWSS-W-DIV67-4315-1 /

Augmentation of W/S

Scheme Kheri Raju Singh

Block Bhunerheri, Civil

work and providing water

connections.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

 DWSS-W-DIV67-4313-1 /

Augmentation of W/s

Scheme Village Nandgarh

Block Bhunerheri, Civil

work and providing water

connections.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

 DWSS-W-DIV77-5000-1 /

CIVIL WORK AT WATER

SUPPLY SCHEME MAJRA

KALAN. BLOCK

BHUNERHERI. DISTRICT

PATIALA.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

 DWSS-W-DIV77-4999-1 /

CIVIL WORK AT WATER

SUPPLY SCHEME

VILLAGE BUDHMORE,

BLOCK BHUNERHERI.

DISTRICT PATIALA.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

 DWSS-W-DIV48-4683-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE PHULLEWALA

BLOCK MALOUT DISTT.

SRI MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
206,187.57 Signed

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2018-03-

07

 PRWSS-W-DIV48-4901-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE KOTLI DEWAN

BLOCK SRI MUKTSAR

SAHIB DISTT. SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
201,870.75 Signed

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2018-03-

07

 DWSS-W-DIV48-4687-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE SARAINAGA

BLOCK & DISTT. SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
89,402.69 Signed

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-12-

22

 DWSS-W-DIV48-4682-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE MOUR BLOCK

& DISTRICT SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
217,357.34 Signed

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2018-03-

07

 PRWSS-W-DIV50-4739-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Jhorar Block

Malout.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-12-

06

 PRWSS-W-DIV50-4640-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water

Tank,Civil Works,

OHSR,etc. to W/s Scheme

Badia Block Malout.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2018-03-

02

 DWSS-W-DIV28-3299-III /

Providing and installing

pumping machinery electric

chlorinator for disinfections

of water Construction of

pump chamber all civil

works at Water Supply

Scheme Gige Majra Block

Kharar District SAS Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

18

2017-07-

18

2017-07-

18

2017-07-

18

2017-07-

18

2017-07-

18

 DWSS-W-DIV28-3437-III /

Construction of brick

masonry Pump Chamber

cum staff quarter

providing  installing

pumping masonry liquid

hypochlorite based for

disinfection of water all

civil works at Water

Supply Scheme

Bhankharpur Block

Derabassi Distt SAS Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-08-

26

 DWSS-W-DIV03-3342-2 /

Construction of

Independent W/S Scheme

at vill. Sionti Block &

Distt. Pathankot consisting

of RCC OHSR 75000 Ltr

Cap. 22 mtr height up to

FSL, Pump chamber,

Pumping Machinery, civil

work and distribution

network etc. complete in

all respect  (Pkg-II)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-05-

25

 DWSS-W-DIV28-4479-2 /

Construction of 1 No RCC

OHSR 25000 ltr capacity

with 18 mtr height upto

FSL and Plinth Protection

around OHSR and

Construction of Pump

Chamber installation of

Pumping Machinery at

Village Nangal Faizgarh

and Gabbe Majra Block

Kharar District SAS Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-06-

01

2018-02-

26
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 DWSS-W-DIV28-3437-I /

Providing and Installing 2

Nos 250mm ID Straight

Tubewell with Reverse

Rotary Rig upto 350 Mtr

Depth below ground level

at Water Supply Scheme

Village Bhankharpur Block

Derabassi Distt SAS Nagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

 PRWSS-W-DIV03-4656-2 /

Construction of new w/s

scheme at Saidipur (MH-

PC) Block & Distt.

Pathankot (Under

PRWSSIP). Work includes

construction of pump

chamber, installation of

sub. set 333 LPM 42 mtr

head, OHSR 50000 ltr

Capacity and distribution

network. (Pkg-II)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2018-03-

31

 DWSS-W-DIV03-3340-2 /

Construction of

Independent W/S Scheme

at vill. Dhakki Saidan

Block & District Pathankot

with RCC OHSR 50000

Ltr Cap. 20 mtr height up

to  FSL Pump chamber,

Pumping Machinery,

Distribution System etc.

complete in all respect

(Pkg-II)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2018-04-

30

 DWSS-W-DIV24-4753-1 /

Provision for Repair or

replacement of control

panel and water works

and fixing bulk meter and

stringing out PVC pipes

90 mm and providing

clorinator at village

Kherabad block and distt

Roopnagar under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,659.24 Signed

2017-08-

18

2017-08-

18

2018-02-

14

 DWSS-W-DIV24-4755-1 /

Provision for repair or

replacement of control

panel and pump chamber

and provision of

chlorinator and connections

on existing line and

providing and fixing bulk

meter etc at village

Salapur block and distt

Roopnagar under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,960.02 Signed

2017-08-

18

2017-08-

18

2018-02-

14

 DWSS-W-DIV24-4757-1 /

Provision for repair or

replacement old machinery

and control panel and

pump chamber and

provision for chlorinator

and connections on existing

line and individual water

meter etc at village Bara

Bande Mehal block and

distt roopnagar under

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,882.23 Signed

2017-08-

18

2017-08-

18

2018-02-

14

 DWSS-W-DIV24-4758-1 /

Repair of Pump Chamber

and OHSR and Water

Works and Providing

chlorinator and automated

water controller and

provision for individual

water meter and bulk

meter etc at Village Sihon

Majra Block and Distt

Roopnagar under

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,501.08 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 DWSS-W-DIV24-4760-1 /

Provision for repair or

replacement of control

panel pump chamber

Chlorinator automated

water controller and

connections on existing line

fixing bulk meter repair of

leakages etc at village

Bara Saloura  Block and

Distt Roopnagar under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,928.75 Signed

2017-08-

18

2017-08-

18

2018-02-

14

 DWSS-W-DIV24-4762-1 /

Provision for repair Water

Works providing

Chlorinator automated

water controller

connections on existing line

and fixing CI DI flanged

100 mm and bulk meters

etc at Village Bhaini

Block and Distt Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,550.27 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 DWSS-W-DIV48-4111-1 /

Renovation & improvement

of existing W/S scheme

Wattu

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
15,951.06 Signed

2017-06-

10

2017-06-

10

2017-06-

10

2017-06-

10

2017-06-

10

2017-06-

10

 DWSS-W-DIV24-4761-1 /

Provision for repair of

Pump Chamber OHSR

Water Works and

Provision for Chlorinator

Stringing out PVC pipes

90 mm new water

connection on new pipe

line and bulk meter at

Village Solkhian Block and

Distt Roopnagar under

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
11,215.45 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 DWSS-W-DIV24-4759-1 /

Provision for repair

replacement of old

machinery control panel

pump chamber OHSR

Water works connections

on existing line

construction of Footpath

bulk meter at Village

Balawalpur Block and

Distt Roopnagar under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,928.87 Signed

2017-08-

18

2017-08-

18

2018-02-

14

 PRWSS-W-DIV41-3984-1 /

Providing Operational

Improvement for Improved

Water Supply Service

Levels of Scheme Village

Talwandi Nau Bahar ,

Block Dharamkot, Distt

Moga (Under PRWSSIP)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

28

2017-06-

28

2017-06-

28

2017-06-

28

2017-06-

28

2017-06-

28

 DWSS-W-DIV41-3983-1 /

Providing Operational

Improvement for Improved

Water Supply Service

Levels of Scheme Village

Daulat Pura Niwan, Block

Moga-II, Distt Moga

(Under PRWSSIP)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
15,404.58 Signed

2017-06-

28

2017-06-

28

2017-06-

28

2017-06-

28

2017-06-

28

2017-06-

28

 PRWSS-W-DIV41-5188-1 /

Providing Operational

Improvement for Improved

Water Supply Service

Levels of Scheme Village

Bhag Pur , Block

Dharamkot, Distt Moga

(Under PRWSSIP)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
19,849.82 Signed

2017-06-

29

2017-06-

29

2017-06-

29

2017-06-

29

2017-06-

29

2017-06-

29

 PRWSS-W-DIV41-5187-1 /

Providing Operational

Improvement for Improved

Water Supply Service

Levels of Scheme Village

Manawan , Block

Dharamkot, Distt Moga

(Under PRWSSIP)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
20,251.21 Signed

2017-06-

28

2017-06-

28

2017-06-

28

2017-06-

28

2017-06-

28

2017-06-

28

 DWSS-W-DIV41-3344-1 /

Augmentation of Water

Supply Scheme Manjhali &

Sirsari (MVS), Block

Dharamkot, Distt Moga

(Under PRWSSIP).

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
72,794.44 Signed

2017-06-

12

2017-06-

17

2017-07-

29

2017-08-

28

2017-10-

02

2018-03-

31

 PRWSS-W-DIV41-3343-1 /

Augmentation of Water

Supply Scheme Roshan

Wala (SVS), Block

Dharamkot, Distt Moga

(Under PRWSSIP).

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
33,869.17 Signed

2017-06-

27

2017-06-

27

2017-06-

27

2017-06-

27

2017-06-

27

2017-06-

27

 PRWSS-W-DIV41-3345-1 /

Augmentation of Water

Supply Scheme Datte Wal

(SVS), Block Dharamkot,

Distt Moga (Under

PRWSSIP).

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
59,472.11 Signed

2017-06-

27

2017-06-

27

2017-06-

27

2017-06-

27

2017-06-

27

2017-06-

27

 IN-DWSS CZ-14234-CW-

RFQ / Providing

Operational Improvement

For Improved Water

Supply Service Levels of

Scheme village Maur Nau

Abad, Block Bagha

Purana, Distt. Moga (Pb.)

(Under PRWSSIP)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,679.19 Signed

2017-05-

02

2017-05-

02

2017-05-

02

 PRWSS-W-DIV68-5298-1 /

W/s Scheme Mamouli

Block Rajpura District

Patiala (Under Component

2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
622.76 Completed

2017-06-

17

2017-08-

12

2018-02-

08

 PRWSS-W-DIV68-5297-1 /

W/s Scheme Azizpur Block

Rajpura District Patiala

(Under Component 2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,120.88 Completed

2017-06-

17

2017-08-

12

2018-02-

08

 DWSS-W-DIV24-4915-1 /

Provision for Repair

Replacement of Old

Machinery Pump Chamber

OHSR Water Works and

Provision for Automated

water Controller at Village

Mansuha Kalan block and

Distt Roopnagar under

Component 2b

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14
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 PRWSS-W-DIV24-3574-1 /

Provision for Repair

Replacement of old

machinery pump Chamber

OHSR Water works

Provision for Chlorinator

Stringing out of  PVC

pipe 90 mm  New water

connection water meter at

Village Chitamli Block

Morinda Distt Roopnagar

under component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,408.44 Signed

2017-08-

18

2017-08-

18

2018-02-

14

 PRWSS-W-DIV24-3572-1 /

Provision for repair of

Pump Chamber Automated

Water Controller

Connections on existing

line 100mm OD or 90 mm

OD pipe and fixing bulk

meter individual water

meters at village Khabra

block and Distt Roopnagar

under component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,135.04 Signed

2017-08-

18

2017-08-

18

2018-02-

14

 DWSS-W-DIV24-3571-1 /

Provision for repair of

Pump Chamber OHSR

provision for Chlorinator

and Stringing out PVC

pipes 63mm new water

connections and bulk

meter etc at Village Kheri

Salabatpur Block and Distt

Roopnagar under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,082.80 Signed

2017-08-

18

2017-08-

18

2018-02-

14

 PRWSS-W-DIV24-3577-1 /

Provision for minor repair

and replacement of pipe

and providing automated

water controller and

connections on existing line

100 mm or 90 mm OD

pipe and providing and

fixing bulk meter etc at

Village Kotli Block

Morinda Distt Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,086.59 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 PRWSS-W-DIV24-3578-1 /

Provision for minor repair

and replacement of pipes

and Stringing out PVC

pipes 90mm and

connections on existing line

and providing and fixing

bulk meters etc at Village

Sangatpura Block Morinda

Distt Roopnagar under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,731.10 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 PRWSS-W-DIV24-3579-1 /

Provision for repair of

Pump Chamber OHSR and

provision for Chlorinator

and connections on existing

line and fixing bulk

meters and individual

water meters etc at

Village Sarhana Block

Morinda Distt Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,248.09 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 DWSS-W-DIV58-4081-1 /

Individual Household water

Connections in village

Khaira Kalan Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,821.86 Signed

2017-06-

21

2017-08-

16

2018-02-

12

 DWSS-W-DIV24-3580-1 /

Provision for repair of

Pump Chamber OHSR and

repair or replacement of

pipeline and new water

connections on existing line

Stringing out PVC pipes

Bulk meters individual

water meters  etc at

Village Paprali Block

Morinda Distt Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

21

2017-08-

21

2018-02-

17

 DWSS-W-DIV24-3581-1 /

Providing Cholirnator

Minor repair of pipes

Stringing out PVC pipes

90mm connections on

existing line Dismantling

of cement concrete fixing

bulk meter and individual

water meters at Village

Kakrali block Morinda

Distt Roopnagar under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,871.55 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 PRWSS-W-DIV24-3583-1 /

Provision for Chlorinator

and repair and

replacement of pipes

connections on existing line

and fixing bulk meters

and individual water

meters etc at village

Kalheri Block Morinda

Distt Roopnagar under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,397.05 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 DWSS-W-DIV59-4101-1 /

Improvement of WSS

Phuluwala Dod Block

Budhlada Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
658.53 Signed

2017-08-

18

2017-08-

18

2017-08-

18

 DWSS-WDIV14-3238-1 /

BIFURCATION OF

WATER SUPPLY

SCHEME VILLAGE

SIHARIWAL  (MH-PC)

BLOCK NAKODAR DISTT.

JALANDHAR. Providing

and  Installing deep

tubewell 200mm i/d

straight 150 mtr deep with

15mtr Stainless strainer

with Reverse Rotary Rig,

Const. Pump Chamber and

staff Quar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-09-

30

 DWSS-W-DIV14-3241-1 / "

BOQ FOR  BIFURCATION

OF WATER SUPPLY

SCHEME VILLAGE

KOTLA HERAN  (MH-PC)

BLOCK SHAHKOT DISTT.

JALANDHAR. Providing

and  Installing deep

tubewell 200mm i/d

straight 150 mtr deep with

15mtr Stainless strainer

with Reverse Rotary Rig,

Const. Pump Chamber c

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-09-

30

 PRWSS-W-DIV14-3239-1 /

BIFURCATION OF

WATER SUPPLY

SCHEME VILLAGE

BUDHANWAL  (MH-PC)

BLOCK SHAHKOT

DISTT. JALANDHAR.

Providing and  Installing

deep tubewell 200mm i/d

straight 150 mtr deep with

15mtr Stainless strainer

with Reverse Rotary Rig,

Construction of Pump

Chamber Cum

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-09-

30

 DWSS-DIV14-3240-1 / "

BIFURCATION OF

WATER SUPPLY

SCHEME VILLAGE

BAJWA KALAN  (MH-PC)

BLOCK SHAHKOT

DISTT. JALANDHAR.

Providing and  Installing

deep tubewell 200mm i/d

straight 150 mtr deep with

15mtr Stainless strainer

with Reverse Rotary Rig,

Repair of Existing Pump

Chamb

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-09-

30

 DWSS-W-DIV14-3236-1 /

"BOQ FOR

BIFURCATION OF

WATER SUPPLY

SCHEME VILLAGE

HUSSAINPUR  (MH-NC)

BLOCK NAKODAR DISTT.

JALANDHAR. Providing

and  Installing deep

tubewell 200mm i/d

straight 150 mtr deep with

15mtr Stainless strainer

with Reverse Rotary Rig,

Const. Pump Chamber

Cum

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-09-

30

 PRWSS-DIV14-3244-1 / "

FOR  BIFURCATION OF

WATER SUPPLY

SCHEME VILLAGE

MEHMUWAL YUSUFPUR

(MH-NC) BLOCK LOHIAN

DISTT. JALANDHAR.

Providing and  Installing

deep tubewell 200mm i/d

straight 150 mtr deep with

15mtr Stainless strainer

with Reverse Rotary Rig,

Const. Pump Chamber

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-09-

30

 PRWSS-W-DIV-14-3237-1 /

" BIFURCATION OF

WATER SUPPLY

SCHEME VILLAGE

GEHLON  (MH-PC)

BLOCK SHAHKOT

DISTT. JALANDHAR.

Providing and  Installing

deep tubewell 200mm i/d

straight 150 mtr deep with

15mtr Stainless strainer

with Reverse Rotary Rig,

Const. Pump Chamber and

staff Quar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-09-

30

 PRWSS-W-DIV79-4249-1 /

Name of Work :-

Augmentation  of water

supply scheme village Bara

Aslam (MH-PC) Block

Nakodar Distt. Jalandhar

(Sub Component 1(a)

Under Bank Aided Punjab

Rural Water & Sanitation

Sector Improvement

Program 3rd Tranche)

Providing and  Installing

deep tu

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-06-

16

2017-11-

30
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 PRWSS-W-DIV24-3584-1 /

Providing installing and

commissioning liquid

hydrochloride based

Chlorinator and

Connections on existing

line 100mm or 90 mm OD

pipe and providing and

fixing Bulk Meters etc at

Village Kajouli Block

Morinda Distt Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,903.78 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 PRWSS-W-DIV24-3586-1 /

Repair of OHSR Provision

for Chlorinator Stringing

out PVC pipes 90mm

Connections on existing

line and new connections

on new line fixing Bulk

Meters and individual

water meters at Village

Marouli Kalan Block

Morinda Distt Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,068.81 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 PRWSS-W-DIV24-3590-1 /

Provision for repair of

pump chamber OHSR

Water Works Provision for

Chlorinator Stringing out

PVC pipes 90mm Fixing

bulk meters and individual

water meters etc at

Village Balrampur Block

Chamkaur Sahib Distt

Roopnagar under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,144.25 Signed

2017-08-

18

2017-08-

18

2018-02-

14

 PRWSS-W-DIV24-3589-1 /

Provision for repair of

Water Works Providing

Chorinator automated

water controller

Connections on existing

and new line Stringing out

PVC pipes 90mm fixing

bulk meters etc at Village

Bassi Gujran Block

Chamkaur Sahib Distt

Roopnagar under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,202.40 Signed

2017-08-

18

2017-08-

18

2018-02-

14

 PRWSS-W-DIV24-3587-1 /

Repair of Pump Chamber

OHSR Water Works

Providing Chlorinator

Connections on New and

existing line Stringing out

PVC Pipes 90 and 63mm

Bulk and individual water

meters at village Bhairon

Majra Block Chamkaur

Sahib Distt Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,571.90 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 PRWSS-W-DIV24-3619-1 /

Repair of Pump Chamber

OHSR Water Works

Provision for Chlorinator

automated water controller

Connections on existing

and new line Stringing out

PVC Pipe 63mm Fixing

bulk meters at Village

Makowal Block Chamkaur

Sahib Distt Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,979.00 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 PRWSS-W-DIV24-3616-1 /

Repair of OHSR Providing

Chlorinator  connections on

existing and new line

Stringing out PVC pipes

Fixing CI DI Flanged end

80mm and Fixing Bulk

and Individual water

meters at Village Mohan

Majra Block Chamkaur

Sahib Distt Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,004.22 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 DWSS-W-DIV24-3592-1 /

Repair of Pump chamber

Providing Chlorinator

Connections on existing

and new pipe line

Stringing out PVC Pipes

90 75 and 63mm fixing

bulk and individual water

metes at Village Beli

Block and Distt Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,432.60 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 DWSS-W-DIV24-3595-1 /

Repair of Pump Chamber

OHSR Water Works

Providing Chlorinator

Stringing out PVC Pipes

90 and 63mm Connections

on existing and new

pipeline fixing CI DI

Flanged end 100 80mm

and bulk meter at Village

Bindrakh Block and Distt

Roopnagar under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,723.71 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 DWSS-W-DIV24-3591-1 /

Repair or replacement of

Control Panel Pump

chamber Water works

Connections on existing

line Stringing out PVC

pipes 90mm fixing Bulk

and individual water meter

at Village Lohgarh

Phidde Block and Distt

Roopnagar under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,003.09 Signed

2017-08-

21

2017-08-

21

2018-02-

17

 DWSS-W-DIV59-4214-1 /

Improvement of WSS

Lakhiwal Block Budhlada

Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,701.48 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4098-1 /

Improvement of water

supply scheme Juglan

Block Budhlada District

Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
726.63 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4090-1 /

Improvement of W/S/S Bir

Khurd & making

Household Water

Connection.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,463.62 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4438-1 /

Improvement of WSS Matti

Block Bhikhi Distt Mansa.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
24,928.75 Signed

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV59-4094-1 /

Improvement of WSS

Scheme Hodla Kalan Block

Bhikhi Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,755.37 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4212-1 /

Improvement of water

supply scheme Joeian

Block Budhlada District

Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4439-1 /

Improvement of WSS

Kotra Block Bhikhi Distt

Mansa.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
13,344.78 Signed

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV59-4099-1 /

Improvement of W/S/S

Bhakrial Block Budhlada

Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
382.44 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4417-1 /

Improvement of Water

Supply Scheme Chak Bhai

Ke Block Budhlada Distt

Mansa.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,411.90 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4216-1 /

Improvement of WSS

Khiwa Miha Singh Wala

Block Budhlada Distt

Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
629.15 Signed

2017-08-

18

2017-08-

18

2017-08-

18

 DWSS-W-DIV59-4093-1 /

Improvement of WSS

Mohar sIngh wala Block

Bhikhi Distt Mansa.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,659.88 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4209-1 /

Improvement of WWW

Scheme Farid Ke Block

Budhlada Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,491.89 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4100-1 /

Improvement of water

supply scheme Hakamwala

block Budhlada District

Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,479.24 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4095-1 /

Improvement of WSS Hero

Khurd Block Buhlada Distt

Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,613.75 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4092-1 /

Improvement of WSS

Saidewala Block Budhlada

Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,726.42 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4104-1 /

Improvement of WSS

Toderpur Block Budhlada

Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,873.34 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV59-4208-1 /

Improvement of WSS Rar

Block Bhikhi Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,556.59 Signed

2017-08-

18

2017-08-

18

2017-08-

18

 DWSS-W-DIV59-5204-1 /

Improvement of Water

Supply Scheme Atla Khurd

Block Bhikhi Distt Mansa

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
24,600.86 Signed

2017-08-

18

2017-08-

19

2017-09-

16

2017-10-

13

2017-10-

28

2018-04-

26

 DWSS-W-DIV59-4440-1 /

Improvement of WSS Ralli

Block Budhlada Distt

Mansa

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
14,471.14 Signed

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

 DWSS-W-DIV59-3399-1 /

Construction of New Water

Works for Village Bhawa

Block Budhlada Distt

Mansa.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
191,741.84 Signed

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27

2017-04-

27
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 DWSS-W-DIV59-3398-1 /

Construction of New Water

Works for village Ramgarh

Dariyapur Block Budhlada

Distt Mansa

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
79,481.43 Signed

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3222-1 /

Augmentation of Water

Supply Scheme Bachowal

MH PC PROVIDING with

Installing deep tubewell

200mm id of 150 mtr

depth with Reverse Rotary

Rig Supplying and laying

of PVC pipes Construction

of RCC OHSR 25KL

environment Management

along with O&M 4months

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3450-1 /

Augmentation  of Water

Supply Scheme Village

Samrai (MH-PC) Block

Rurka kalan dist

Jalandhar P/I 2 No deep

tubewell 200mm i/d

straight 200 mtr

.Construction of 1

No.OHSR 1,00,000 LTR,3

months after completion

and environment

management at water

work site"

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-12-

31

 DIV-1 JALANDHAR

DWSS-W-DIV13-3227-1 /

Bifurcation of Water

Supply Scheme Chuheki

MH-PC with Installing

deep tubewell 200mm of

150 mtr depth with

Reverse Rotary Rig

Supplying and laying of

PVC pipes valves RCC

OHSR 50000 ltrs. capacity

environment Management

along with OandM for 4

Months

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
71,890.77 Completed

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3220-1 /

Bifurcation of Water

Supply Scheme Dalewal

MH-PC with Providing and

Installing tubewell 200mm

i/d depth upto 150 mtr

deep with Reverse Rotary

Rig RCC OHSR 50000 ltrs

complete in all respects,

Work of environment

Management along with

OandM for 4 Months

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-3223-1 /

Augmentation of Water

Supply Scheme Jagral MH-

PC with PROVIDING AND

Installing deep tubewell

200mm i/d of 150 mtr

depth with Reverse Rotary

Rig  RCC OHSR 25000

ltrs. capacityWork of

environment Management

along with OandM for 4

Months

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
65,109.84 Completed

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-3226-1 /

BIFURCATION OF

WATER SUPPLY

SCHEME PARATA MH

PC BLOCK JALANDHAR

EAST DISTT JALANDHAR

WITH INSTALLING DEEP

TUBEWELL 200MM OF

150 MTR DEPTH WITH

REVERSE ROTARY RIG

RCC OHSR 50000 LTRS.

CAPACITY

ENVIRONMENT

MANAGEMENT ALONG

WITH OANDM FOR 4

MONTHS

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-3228-1 /

Augmentation of Water

Supply Scheme

Mubarakpur MH-PC with

Installing deep tubewell

200mm i/d of 150 mtr

depth with Reverse Rotary

Rig  RCC OHSR 50000

ltrs. capacity environment

Management along with

OandM for 4 Months

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-09-

30

 PRWSS-W-DIV14-3544-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Gura Block Nakoder

District Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-3221-1 /

Bifurcation of Water

Supply Scheme Taggar MH-

PC with Providing

andInstalling tubewell

200mm id depth upto 150

mtr deep with Reverse

Rotary Rig Construction of

Pump Chamber cum staff

quarter and RCC OHSR

25KL environment

Management along with

OandM 4 month

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-09-

30

 DWSS-W-DIV14-3473-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Gidder Pindi Block

Nakoder District Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3225-1 /

BIFURCATION WATER

SUPPLY SCHEME VILL.

SUNNER KHURD MH PC

BLOCK RURKA KALAN

PRWSS-W-DIV13-3225-1

Prov and Installing deep

Tubewell 200mm Reverse

Rotary Rig Connection

OHSR 50KL and OandM

for 4 months

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-09-

30

 DWSS-W-DIV14-3472-1 /

Performance Improvement

Scheme of existing water

supply scheme village

Chak Khurd, Block

Nakodar, District

Jalandhar.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-3224-1 /

BIFURCATION OF

WATER SUPPLY

SCHEME SANSARPUR

MHPC WITH

INSTALLING DEEP

TUBEWELL 200MM ID

OF 200 MTR DEPTH

WITH REVERSE ROTARY

RIG  RCC OHSR 150000

LTRS. CAPACITY

ENVIRONMENT

MANAGEMENT ALONG

WITH OANDM FOR 4

MONTHS

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-12-

31

 DIV-1 JALANDHAR

DWSS-W-DIV13-4247-1 /

Augmentation of Water

Supply Scheme Mohadipur

Arriyan MH PC tubewell

200mm id straight 150

mtr deep with 15mtr

Stainless Steel strainer

with Hand Boring Machine

OHSR 25000 ltrs. Capacity

Time period of completion

6 Months OandM 3

Months

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
52,763.59 Completed

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-12-

31

 DIV-1 JALANDHAR

DWSS-W-DIV13-4375-1 /

Augmentation of Water

Supply Scheme Kotli Jamit

Singh AND Chauhan

MHPC tubewell 200mm id

straight 150 mtr deep with

15mtr Stainless Steel

strainer with Hand Boring

Machine RCC OHSR 25000

ltrs Capacity  Time period

of completion 6 Months

OANDM 3 Months

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
54,130.33 Completed

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-12-

31

 PRWSS-W-DIV14-3478-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Hussainabad Block

Nakoder District Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-4373-1 /

Bifurcation of Water

Supply Scheme Lidher

Khurd MHPC tubewell

200mm id straight 150

mtr deep with 15mtr

Stainless Steel strainer

with Hand Boring Machine

RCC OHSR 25000 ltrs

Capacity  Time period of

completion 6 Months

OandM 3 Months

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-06-

20

2017-12-

31

 DWSS-W-DIV14-3474-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Bajuha Kalan Block

Nakoder District Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DWSS-W-DIV14-3479-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Dhadha Hundal

Block Nakoder District

Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30
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 PRWSS-DIV14-3543-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Sahim Block Nakoder

District Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-3464-1 /

2A:Improved access to

water in water supply

scheme Village Chachrari

Block Rurka Kalan Distt.

Jalandhar (UNDER

PRWASSIP) Providing and

installing of Electronically

Chlorinator plant, SV,

House service connection

on existing and New pipe

line.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DWSS-W-DIV14-3477-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Singhpur Dona Block

Nakoder District Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 PRWSS-DIV14-3541-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Turna Block Lohian

District Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 PRWSS-DIV14-3576-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Malupur Block Lohian

District Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-3468-1 /

2A: IMPROVED ACCESS

TO WATER IN WATER

SUPPLY SCHEME

VILLAGE Mandi BLOCK

Phillaur DISTT.

JALANDHAR Providing

laying, jointing and testing

of PVC pipe line, SV,

House service connection

on existing and New pipe

line with dismantling.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 PRWSS-DIV14-3475-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Issewal Block Lohian

District Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-3466-1 /

2A:Improved access to

water in water supply

scheme  Village Rasulpur

Block Phillaur Distt.

Jalandhar  Providing

laying, jointing and testing

of PVC pipe line, SV,

House service connection

on existing and New pipe

line with dismantling.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DWSS-W-DIV14-3471-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Khosa Block Lohian

District Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-3465-1 /

2A:IMPROVED ACCESS

TO WATER IN WATER

SUPPLY SCHEME

VILLAGE Phoolpur

BLOCK Jalandhar East

DISTT JALANDHAR

Providing and installing

ofElectronically Chlorinator

plant, Providing laying,

jointing and testing of

PVC pipe line, SV, House

service connection.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-3467-1 /

2A: IMPROVED ACCESS

TO WATER IN WATER

SUPPLY SCHEME

VILLAGE Nangal

Salempur  BLOCK

Jalandhar East   DISTT.

JALANDHAR Providing

and installing of  Pumping

Machinery , SV and House

service connection on

existing and New pipe line

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 PRWSS-DIV14-3540-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Talwandi Sanghera

Block Shahkot District

Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3482-1 /

2B:Operation Improvement

for water supply scheme

Village Dosanjh Khurd

Block Rurka Kalan Distt.

Jalandhar Providing laying,

jointing and testing of

PVC pipe line, SV, House

service connection on

existing and New pipe line

with dismantling.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3483-1 /

2B: Operation Improvement

for water supply scheme

Village Takhar Block

Rurka Kalan Distt.

Jalandhar Providing laying,

jointing and testing of

PVC pipe line, SV, House

service connection on

existing and New pipe line

with dismantling.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-3469-1 /

2B:Operation Improvement

for water supply scheme

Village Kutbewal Block

Rurka Kalan Distt.

Jalandhar Providing and

installing of  Pumping

Machinery and House

service connection on

existing.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3470-1 /

2B:Operation Improvement

for water supply scheme

Village Lohgarh Block

Phillaur Distt. Jalandhar

(UNDER PRWASSIP)

Providing laying, jointing

and testing of PVC pipe

line, and House service

connection on existing and

New pipe line.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3534-1 /

2B:Operation Improvement

for water supply scheme

Village Lehal Kalan Block

Phillaur Distt. Jalandhar

Providing laying, jointing

and testing of PVC pipe

line, SV and construction

of masonry SV chamber

House service connection

with water meter on

existing

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3487-1 /

2B: OPERATION

IMPROVEMENT FOR

WATER SUPPLY

SCHEME VILLAGE Kang

Arriyan  BLOCK Phillaur

DISTT. JALANDHAR

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3484-1 /

2B:Operation Improvement

for water supply scheme

VILLAGE Chachowal

BLOCK Jalandhar East

DISTT. JALANDHAR

(UNDER PRWASSIP)

Providing laying, jointing

and testing of PVC pipe

line,  House service

connection on existing and

New pipe line.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3485-1 /

2B:Operation Improvement

for water supply scheme

Village Hardo Pharala

Block Jalandhar East

Distt. Jalandhar (UNDER

PRWASSIP) Providing

laying, jointing and testing

of PVC pipe line, SV,

House service connection

on existing and New pipe

line.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30
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 DIV-1 JALANDHAR

PRWSS-W-DIV13-3486-1 /

2B:Operation Improvement

for water supply scheme

Village Sanghe Khalsa

Block Nurmahal Distt.

Jalandhar Providing and

installing of Electronically

Chlorinator plant,

Providing laying, jointing

and testing of PVC pipe

line, SV, House service

connection etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3531-1 /

2B:Operation Improvement

for water supply scheme

Village Dhanda Block

Rurka Kalan Distt.

Jalandhar  (UNDER

PRWASSIP) Providing

laying, jointing and testing

of PVC pipe line, SV,

House service connection

on existing and New pipe

line with dismantling.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3532-1 /

2B:Operation Improvement

for water supply scheme

Village Bir Bansian Block

Rurka Kalan Distt.

Jalandhar Providing laying,

jointing and testing of

PVC pipe line, SV, House

service connection with

water meter on existing

and New pipe line with

dismantling.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-3533-1 /

2B:Operation Improvement

for water supply scheme

Village Paddi Khalsa Block

Rurka Kalan Distt.

Jalandhar  Providing

laying, jointing and testing

of PVC pipe line, SV,

House service connection

on existing and New pipe

line with dismantling.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 PRWSS-W-DIV79-4956-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Pandher Block Nakoder

District Jalandhar

(Approved by DC

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 PRWSS-W-DIV79-4957-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Nawanpind Arrayian Block

Nakoder District Jalandhar

(Approved by DC

Jalandhar)2B: Operation

Improvement for Improved

water supply Services

Level of water

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 PRWSS-W-DIV38-5194-1 /

W/S Scheme Leehan

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-07-

31

2017-09-

29

 PRWSS-W-DIV79-4954-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Kangsahebrai Block

Nakoder District Jalandhar

(Approved by DC

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 PRWSS-W-DIV38-4453-1 /

W/S Scheme Bhaini

Gujjran Providing laying

pipe line water connection

sluice valve and repair of

pump chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-4859-1 /

2A:Improved access to

water in water supply

scheme Village Nangal

FatehKhan Block Jal. East

Distt. Jalandhar (

Approved by Deputy

Commissioner Jalandhar )

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DWSS-W-DIV79-4952-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Chak Vendal Block

Nakoder District Jalandhar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-4860-1 /

2A:Improved access to

water in water supply

scheme Village Budhiana

Block Jal. East Distt.

Jalandhar ( Approved by

Deputy Commissioner

Jalandhar )

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-4862-1 /

2A:Improved access to

water in water supply

scheme Village Gumtali

Block Nurmahal Distt.

Jalandhar ( Approved by

Deputy Commissioner

Jalandhar )

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 PRWSS-W-DIV79-4955-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Eedda Block Nakoder

District Jalandhar

(approved by DC

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-5111-1 /

2A:Improved access to

water in water supply

scheme Village Paddi Jagir

Block Phillaur Distt.

Jalandhar ( Approved by

Deputy Commissioner

Jalandhar )

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-4861-1 /

2A:Improved access to

water in water supply

scheme Village Johal Block

Jal. East Distt. Jalandhar

( Approved by Deputy

Commissioner Jalandhar )

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-5112-1 /

2A:Improved access to

water in water supply

scheme Village Tehang

Block Phillaur Distt.

Jalandhar ( Approved by

Deputy Commissioner

Jalandhar )

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

DWSS-W-DIV13-4865-1 /

2B:Operation Improvement

for water supply scheme

VILLAGE Muzaffarpur

BLOCK Jalandhar East

DISTT. JALANDHAR (

Approved by Deputy

Commissioner Jalandhar )

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-4863-1 /

2B:Operation Improvement

for water supply scheme

VILLAGE Jethpur BLOCK

Jalandhar East   DISTT.

JALANDHAR ( Approved

by Deputy Commissioner

Jalandhar )

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-4864-1 /

2B:Operation Improvement

for water supply scheme

VILLAGE Musapur

BLOCK Jalandhar East

DISTT. JALANDHAR (

Approved by Deputy

Commissioner Jalandhar )

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-5117-1 /

2B:Operation Improvement

for water supply scheme

VILLAGE Sarhal Mundi

BLOCK Phillaur DISTT.

JALANDHAR ( Approved

by Deputy Commissioner

Jalandhar )

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-5115-1 /

2B:Operation Improvement

for water supply scheme

VILLAGE Garhi Maha

Singh BLOCK Phillaur

DISTT. JALANDHAR  (

Approved by Deputy

Commissioner Jalandhar )

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-5113-1 /

2B:Operation Improvement

for water supply scheme

VILLAGE Aujla Dhak

BLOCK Phillaur DISTT.

JALANDHAR ( Approved

by Deputy Commissioner

Jalandhar )

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30
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 DIV-1 JALANDHAR

PRWSS-W-DIV13-5116-1 /

2B:Operation Improvement

for water supply scheme

VILLAGE Dhandwar

BLOCK Phillaur   DISTT.

JALANDHAR ( Approved

by Deputy Commissioner

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 DIV-1 JALANDHAR

PRWSS-W-DIV13-5114-1 /

2B:Operation Improvement

for water supply scheme

VILLAGE Moron BLOCK

Phillaur DISTT.

JALANDHAR ( Approved

by Deputy Commissioner

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

30

 PRWSS-W-DIV38-4450-1 /

W/S Scheme Malsian

Bajan Providing laying

pipe line water connection

sluice valve and repair of

pump chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV79-4953-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Nangal Jeewan Block

Nakoder District Jalandhar

(approved by DC

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

20

2017-06-

20

2017-09-

20

 PRWSS-W-DIV38-4468-1 /

W/S Scheme Kotumra

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-4463-1 /

W/S Scheme Madarpura

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-5190-1 /

W/S Scheme Kania

Hussaini Providing laying

pipe line water connection

sluice valve and repair of

pump chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-07-

31

2017-09-

29

 DWSS-W-DIV38-4467-1 /

W/S Scheme Kotli

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-4458-1 /

W/S Scheme Gag Kalan

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-4451-1 /

W/S Scheme Parjian

Biharipur Providing laying

pipe line water connection

sluice valve and repair of

pump chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-4454-1 /

W/S Scheme Talwandi

Naubad Providing laying

pipe line water connection

sluice valve and repair of

pump chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-5189-1 /

W/S Scheme Hujjra

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-07-

31

2017-09-

29

 PRWSS-W-DIV38-4482-1 /

W/S Scheme Swaddi Kalan

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

31

2017-06-

05

2017-07-

17

2017-09-

29

2017-11-

03

2018-02-

01

 PRWSS-W-DIV38-4461-1 /

W/S Scheme Bhaini

Arrayian Providing laying

pipe line water connection

sluice valve and repair of

pump chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-4449-1 /

W/S Scheme Walipur

Khurd Providing laying

pipe line water connection

sluice valve and repair of

pump chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-4460-1 /

W/S Scheme Abupura

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-4480-1 /

W/S Scheme Bharowal

Kalan Providing laying

pipe line water connection

sluice valve and repair of

pump chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV38-4464-1 /

W/S Scheme Galib Kalan

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-05-

31

2017-06-

05

2017-07-

17

2017-09-

29

2017-11-

03

2018-02-

01

 DWSS-W-DIV48-4108-1 /

Renovation & improvement

of existing W/S scheme

Jhabelwali Under

Component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,099.19 Signed

2017-06-

21

2017-06-

21

2017-06-

30

 PRWSS-W-DIV38-4457-1 /

W/S Scheme Dhotar

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-4459-1 /

W/S Scheme Gidderwindi

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-4462-1 /

W/S Scheme Gorsian Khan

Mahomad Providing laying

pipe line water connection

sluice valve and repair of

pump chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-4456-1 /

W/S Scheme Kakkar

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-4466-1 /

W/S Scheme Baghian

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-4465-1 /

W/S Scheme Aliwal

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV38-4481-1 /

W/S Scheme Bodalwala

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV38-5191-1 /

W/S Scheme Jandi

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-07-

31

2017-09-

29

 DWSS-W-DIV38-4452-1 /

W/S Scheme Sherpur

Khurd Providing laying

pipe line water connection

sluice valve and repair of

pump chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV38-5192-1 /

W/S Scheme Sidhwan Bet

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-07-

31

2017-09-

29

 PRWSS-W-DIV38-4446-1 /

W/S Scheme Malsian

Bhaike Providing laying

pipe line water connection

sluice valve and repair of

pump chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30
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 PRWSS-W-DIV38-4447-1 /

W/S Scheme Salempur

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV38-4448-1 /

W/S Scheme Talwara

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 DIV-2 JALANDHAR

PRWSS-W-DIV14-4844-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Mokhe Block Jalandhar

West District Jalandhar (

Administrative approval by

Deputy Commissioner

Jalandhar)  (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

PRWSS-W-DIV14-4845-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Dhirpur Block Jal. West

District Jalandhar. (

Administrative approval by

Deputy Commissioner

Jalandhar) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DWSS-W-DIV38-4445-1 /

W/S Scheme Leelan

Providing laying pipe line

water connection sluice

valve and repair of pump

chamber etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

 DIV-2 JALANDHAR

PRWSS-W-DIV14-4847-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Nizamudinpur Block Jal.

West District Jalandhar.

(Administrative approval

by Deputy Commissioner

Jalandhar) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

PRWSS-W-DIV14-4848-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Sangowal Block Jal. West

District Jalandhar.

(Administrative approval

by Deputy Commissioner

Jalandhar) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

DWSS-W-DIV14-4841-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Sarobal Block

Adampur District

Jalandhar. (Administrative

approval by Deputy

Commissioner Jalandhar)

(Division No.2 Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2  JALANDHAR

DWSS-W-DIV14-4842-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Kathar Block

Adampur District

Jalandhar. (Administrative

approval by Deputy

Commissioner Jalandhar)

(Division No.2 Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2  JALANDHAR

DWSS-W-DIV14-4843-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Daroli Khurd Block

Adampur District

Jalandhar. (Administrative

approval by Deputy

Commissioner Jalandhar)

(Division No.2 Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

PRWSS-W-DIV14-4846-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Karari Block Jal. West

District Jalandhar.

(Administrative approval

by Deputy Commissioner

Jalandhar) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

DWSS-W-DIV14-4850-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Kadiana Block Adampur

District Jalandhar.

(Administrative approval

by Deputy Commissioner

Jalandhar) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

PRWSS-W-DIV14-4849-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Udesian Block Adampur

District Jalandhar.

(Administrative approval

by Deputy Commissioner

Jalandhar) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

PRWSS-W-DIV14-4851-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Salala Block Bhogpur

District Jalandhar.

(Administrative approval

by Deputy Commissioner

Jalandhar) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

DWSS-W-DIV14-4852-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Madar Block Adampur

District Jalandhar.

(Administrative approval

by Deputy Commissioner

Jalandhar) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

PRWSS-W-DIV14-4853-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Tandi Block Bhogpur

District Jalandhar.

(Administrative approval

by Deputy Commissioner

Jalandhar) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

DWSS-W-DIV14-4854-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Dalla Block Bhogpur

District Jalandhar.

(Administrative approval

by Deputy Commissioner

Jalandhar) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

PRWSS-W-DIV14-4855-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Chamiari Block Bhogpur

District Jalandhar.

(Administrative approval

by Deputy Commissioner

Jalandhar) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

PRWSS-W-DIV14-5279-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Daroli Kalan Block

Adampur District

Jalandhar. (Administrative

approval by Deputy

Commissioner Jalandhar)

(Division No.2 Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DWSS-W-DIV48-4109-1 /

Renovation & improvement

of existing W/S scheme

Warring Under Component

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,472.05 Signed

2017-06-

22

2017-06-

22

2017-06-

30
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 DIV-2 JALANDHAR

DWSS-W-DIV14-3452-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Duhre Block

Adampur District

Jalandhar.(Administrative

approval by Govt. of

Punjab) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

DWSS-W-DIV14-3454-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Dhandour Block

Adampur District

Jalandhar.(Administrative

approval by Govt. of

Punjab) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 PRWSS-W-DIV48-4130-1 /

Renovation & improvement

of existing W/S scheme

Badhai Under Component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,716.39 Signed

2017-06-

22

2017-06-

22

2017-06-

30

 DIV-2 JALANDHAR

PRWSS-W-DIV14-3457-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Lohar C Block bhogpur

District Jalandhar.

(Administrative approval

by Govt. of Punjab)

(Division No.2 Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 PRWSS-W-DIV48-4133-1 /

Renovation & improvement

of existing W/S scheme

Duhe Wala Under

Component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
11,652.13 Signed

2017-06-

22

2017-06-

22

2017-06-

22

 DIV-2  JALANDHAR

PRWSS-W-DIV14-3480-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Jandir Block bhogpur

District

Jalandhar.(Administrative

approval by Govt. of

Punjab) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DWSS-W-DIV48-5072-1 /

Renovation & improvement

of existing W/S scheme

Mukand Singh Wala

Under Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,769.69 Signed

2017-06-

22

2017-06-

22

2017-07-

31

 DIV-2 JALANDHAR

PRWSS-W-DIV14-3535-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Bhatnura Lubana Block

bhogpur District

Jalandhar.(Administrative

approval by Govt. of

Punjab) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

PRWSS-W-DIV14-3458-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Laroya Block bhogpur

District Jalandhar.

(Administrative approval

by Govt. of Punjab)

(Division No.2 Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 PRWSS-W-DIV48-5074-1 /

Renovation & improvement

of existing W/S scheme

Mahabadhar Under

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,774.08 Signed

2017-06-

22

2017-06-

22

2017-07-

31

 DIV-2 JALANDHAR

DWSS-W-DIV14-3459-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Kapurpind Block Adampur

District Jalandhar.

(Administrative approval

by Govt. of Punjab)

(Division No.2 Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DWSS-W-DIV48-5073-1 /

Renovation & improvement

of existing W/S scheme

Khunde Halal Under

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,697.04 Signed

2017-06-

22

2017-06-

22

2017-07-

31

 DIV-2 JALANDHAR

PRWSS-W-DIV14-3537-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Nussi Block Jal. West

District

Jalandhar.(Administrative

approval by Govt. of

Punjab) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DWSS-W-DIV11-3436-1 /

Village Alaudinpur, Block

Kapurthala, Distt.

Kapurthala, Tubewell, Civil

Work Distribution &

OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
53,237.67 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DIV-2 JALANDHAR

DWSS-W-DIV14-3463-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Kohala Block Jal. West

District

Jalandhar.(Administrative

approval by Govt. of

Punjab) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DWSS-W-DIV11-3329-1 /

Providing /Bifurcation Of

Water

Supply Scheme Desal (MH-

PC)

(Pkg. No.1 DWSS-W-DIV11-

3329-1

with Installing deep

tubewell 200mm

i/d of 135 mtr depth with

hand

boring Supplying and

laying of PVC

pipes, valves and specials

& Other

Civil Work complete in all

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
52,161.07 Completed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-09-

20

 DWSS-W-DIV11-3325-1 /

Providing /Bifurcation Of

Water

Supply Scheme Innowal

(MH-PC)

(Pkg. No.1 DWSS-W-DIV11-

3325-1

with Installing deep

tubewell 150mm

i/d of 135 mtr depth with

hand

boring Supplying and

laying of PVC

pipes, valves and specials

& Other

Civil Work complete in al

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
39,195.63 Completed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-09-

30

 DIV-2 JALANDHAR

DWSS-W-DIV14-3456-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Kalianpur Block

Jal. West District

Jalandhar. (Administrative

approval by Govt. of

Punjab) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DWSS-W-DIV11-3330-1 /

Providing /Bifurcation Of

Water

Supply Scheme

Jahangirpur (MHPC)

(Pkg. No.1 DWSS-W-DIV11-

3330-1 with Installing deep

tubewell

200mm i/d of 135 mtr

depth with

hand boring Supplying and

laying of

PVC pipes, valves and

specials &

Other Civil Work complete

i

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
87,173.70 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DIV-2  JALANDHAR

PRWSS-W-DIV14-3536-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Bhatija Randhawa Block

Jal. West District

Jalandhar. (Administrative

approval by Govt. of

Punjab) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18
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 DWSS-W-DIV11-3323-1 /

Providing /Bifurcation Of

Water

Supply Scheme Mana

Talwandi

(MH-PC) (Pkg. No.1 DWSS-

WDIV11-

3323-1 with Installing deep

tubewell 200mm i/d of 135

mtr

depth with hand boring

Supplying

and laying of PVC pipes,

valves and

specials & Other Civil

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
83,486.29 Completed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-09-

30

 DIV-2  JALANDHAR

PRWSS-W-DIV14-3461-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Samipur Block Jal. West

District Jalandhar.

(Administrative approval

by Govt. of Punjab)

(Division No.2 Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

DWSS-W-DIV14-3455-1 /

2A: Providing Improved

Access to water through

household connection of

Water Supply scheme in

village Raipur Rasulpur

Block Jal. West District

Jalandhar. (Administrative

approval by Govt. of

Punjab) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DWSS-W-DIV11-3326-1 /

Providing /Bifurcation Of

Water

Supply Scheme Wadala

Kalan

(MH-PC) (Pkg. No.1 DWSS-

WDIV11-

3326-1 with Installing deep

tubewell 200mm i/d of 135

mtr depth with hand

boring Supplying

and laying of PVC pipes,

valves and

specials & Other Civil

Work

complete

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
68,406.88 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DIV-2 JALANDHAR

DWSS-W-DIV14-3460-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Chamiara Block Jal. West

District Jalandhar.

(Administrative approval

by Govt. of Punjab)

(Division No.2 Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DIV-2 JALANDHAR

PRWSS-W-DIV14-3462-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Randhawa Masanda Block

Jal. West District

Jalandhar. (Administrative

approval by Govt. of

Punjab) (Division No.2

Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 PRWSS-W-DIV50-4647-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Babanian

Block Kotbhai Under

Component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
97,131.18 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DIV-2 JALANDHAR

DWSS-W-DIV14-4063-1 /

2A:Provision For New Pipe

line, Dismentling, Water

Connection etc. of Water

Supply scheme in village

Kishangarh Block Jal.

West District Jalandhar.

(Administrative approval

by Govt. of Punjab)

(Division No.2 Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DWSS-W-DIV11-4478-1 /

Village Nawanpind Bhathe,

Block Kapurthala, Distt.

Kapurthala, Tubewell,

Civil Work Distribution  &

OHSR, Block Kapurthala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
66,028.43 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DIV-2 JALANDHAR

PRWSS-W-DIV14-3481-1 /

2B: Operation Improvement

for Improved water supply

Services Level of water

supply scheme in Village

Kala Baahian Block Jal.

West District Jalandhar.

(Administrative approval

by Govt. of Punjab)

(Division No.2 Jalandhar)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

27

2017-08-

22

2018-02-

18

 DWSS-W-DIV11-3324-1 /

Providing /Bifurcation Of

Water

Supply Scheme Balo Chak

(MH-PC)

(Pkg. No.1 DWSS-W-DIV11-

3324-1

with Installing deep

tubewell 200mm

i/d of 135 mtr depth with

hand

boring Supplying and

laying of PVC

pipes, valves and specials

& Other

Civil Work complete in

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
74,972.48 Completed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV50-4703-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water

Tank,Civil Works,

OHSR,etc. to W/s Scheme

Daula Dhanies Block

Kotbhai. Under Component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
179,419.45 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-3632-1 /

Village Boparai, Block

Nadala, Distt. Kapurthala,

Operational Improvement

for improved Water Supply

service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,668.82 Signed

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV50-4705-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water

Tank,Civil Works,

OHSR,etc. to W/s Scheme

Husnar(New) Block

Kotbhai.Under Component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
226,733.96 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-3636-1 /

Village Dogranwala, Block

Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,600.08 Completed

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV50-4741-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Husner(Old)

Block Kotbhai.Under

Component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
239,894.00 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-3638-1 /

Village Lodhi Bhulana &

Jalal Bhulana Block

Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,086.06 Signed

2017-06-

22

2017-06-

22

2017-09-

30

 DWSS-W-DIV50-4638-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Kangan Khera

Block Lambi.Under

Component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
91,310.25 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-3640-1 /

Village Haibatpur, Block

Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
831.93 Signed

2017-06-

22

2017-06-

22

2017-12-

31

 PRWSS-W-DIV50-4629-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Katore Wala

Block Malout.Under

Component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
228,144.96 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-3641-1 /

Village Jai Rampur, Block

Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,526.43 Signed

2017-06-

22

2017-06-

22

2017-12-

31

 PRWSS-W-DIV50-4742-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Kuraiwala

Block Kotbhai.Under

Component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
288,838.80 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31
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 DWSS-W-DIV11-3642-1 /

Village Khukhrain, Block

Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,894.45 Signed

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-4242-1 /

Village Boot, Block

Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,636.17 Signed

2017-06-

22

2017-06-

22

2017-09-

30

 DWSS-W-DIV11-4983-1 /

Village Badshahpur, Block

Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,029.03 Signed

2017-06-

22

2017-06-

22

2017-09-

30

 DWSS-W-DIV50-4646-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Madhir Block

Kotbhai.Under Component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-4985-1 /

Village Sangowal, Block

Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,764.33 Signed

2017-06-

22

2017-06-

22

2017-09-

30

 PRWSS-W-DIV11-4987-1 /

Village Wadala Khurd,

Block Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
150.37 Signed

2017-06-

22

2017-06-

22

2017-09-

30

 DWSS-W-DIV11-4988-1 /

Village Khiranwali, Block

Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
222.76 Signed

2017-06-

22

2017-06-

22

2017-09-

30

 DWSS-W-DIV11-4989-1 /

Village Nawanpind, Block

Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
137.86 Signed

2017-06-

22

2017-06-

22

2017-09-

30

 DWSS-W-DIV11-4984-1 /

Village Thikriwal, Block

Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,635.05 Signed

2017-06-

22

2017-06-

22

2017-09-

30

 PRWSS-W-DIV50-4740-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Malout(New)

Block Malout.Under

Component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-4986-1 /

Village Talwandi Mehma,

Block Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

22

2017-06-

22

2017-09-

30

 PRWSS-W-DIV50-4663-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Malout(old)

Block Malout Under

Component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 PRWSS-W-DIV50-4632-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Malwala Block

Malout.Under Component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
118,988.59 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 PRWSS-W-DIV11-3650-1 /

Village Shahpur Piran,

Block Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,230.89 Signed

2017-06-

22

2017-06-

22

2017-09-

30

 PRWSS-W-DIV50-4666-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Middu Khera

Block Lambi.Under

Component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-3651-1 /

Village Bhandal Dona,

Block Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,307.68 Signed

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV50-4664-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Ram Nagar

Khazan Singh Block

Malout.Under Component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
117,456.01 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 PRWSS-W-DIV50-4634-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Ratherian

Block Malout.Under

Component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
102,026.90 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-3652-1 /

Village Gosal & Manga

Roda , Block Kapurthala,

Distt. Kapurthala,

Operational Improvement

for improved Water Supply

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,464.19 Signed

2017-06-

22

2017-06-

22

2017-12-

31

 PRWSS-W-DIV50-4631-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Saunke &

Karni wala Block

Malout.Under Component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
180,252.31 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 PRWSS-W-DIV50-4649-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Sheikh Block

Kotbhai.Under Component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-3653-1 /

Village Nathu Chahal,

Block Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,727.75 Signed

2017-06-

22

2017-06-

22

2017-12-

31

 PRWSS-W-DIV50-4635-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Sheikhu Block

Malout. Under Component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-3647-1 /

Village Khangarh & Goura

, Block Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,478.92 Signed

2017-06-

22

2017-06-

22

2017-12-

31

 PRWSS-W-DIV50-4627-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Shergarh Gian

Singh Block Malout.Under

Component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
221,742.26 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 PRWSS-W-DIV50-4669-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Smagh

Manianwala Block

Kotbhai.Under Component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-4248-1 /

Village Dulowal, Block

Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,457.49 Signed

2017-06-

22

2017-06-

22

2017-09-

30

 DWSS-W-DIV11-4990-1 /

Village Tandi Dakhli,

Block Nadala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,029.88 Signed

2017-06-

22

2017-06-

22

2017-12-

31
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 PRWSS-W-DIV50-4628-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Virk Khera

Block Malout.Under

Component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
134,101.24 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV50-4668-1 /

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc. to

W/s Scheme Dabwali Dhab

Block Malout.Under

Component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
148,213.96 Signed

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-06-

22

2017-12-

31

 DWSS-W-DIV11-3322-1 /

Providing /Bifurcation Of

Water

Supply Scheme Bajidowal

(MH-PC)

(Pkg. No.1 DWSS-W-DIV11-

3322-1

with Installing deep

tubewell 150mm

i/d of 135 mtr depth with

hand

boring Supplying and

laying of PVC

pipes, valves and specials

& Other

Civil Work complete in

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
40,696.70 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-12-

31

 DWSS-W-DIV11-3318-1 /

Providing /Bifurcation Of

Water

Supply Scheme Khera (MH-

PC)

with Installing deep

tubewell 200mm

i/d of 135 mtr depth with

hand

boring Supplying and

laying of PVC

pipes, valves and specials

& Other

Civil Work complete  all

respect,

Construction of RCC etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
90,331.17 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-12-

31

 DWSS-W-DIV11-3321-1 /

Providing /Bifurcation Of

Water

Supply Scheme Nasirabad

(MH-PC)

(Pkg. No.1 DWSS-W-DIV11-

3321-1

with Installing deep

tubewell 200mm

i/d of 135 mtr depth with

hand

boring Supplying and

laying of PVC

pipes, valves and specials

& Other

Civil Work complete etc

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
55,519.56 Completed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-12-

31

 DWSS-W-DIV11-3328-1 /

Providing /Bifurcation Of

Water

Supply Scheme Nasirpur

(MH-PC)

(Pkg. No.1 DWSS-W-DIV11-

3328-1

with Installing deep

tubewell 150mm

i/d of 135 mtr depth with

hand

boring Supplying and

laying of PVC

pipes, valves, specials &

Other

Civil Work complete in all.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
44,618.85 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV11-3327-1 /

Providing /Bifurcation Of

Water

Supply Scheme Sarai

Jattan (MHPC)

(Pkg. No.1 DWSS-W-DIV11-

3327-1 with Installing deep

tubewell

150mm i/d of 135 mtr

depth with

hand boring Supplying and

laying of

PVC pipes, valves,specials

&

Civil Work completed etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
46,375.07 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV11-3320-1 /

Providing /Bifurcation Of

Water

Supply Scheme Baran (MH-

PC)

(Pkg. No.1 DWSS-W-DIV11-

3320-1

with Installing deep

tubewell 200mm

i/d of 135 mtr depth with

hand

boring Supplying, laying of

PVC

pipes, valves,specials &

Civil Work complete in all

respect etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
59,768.98 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV80-4421-1 /

Village Bohani, Block

Phagwara, Distt.

Kapurthala, Tubewell,

Civil Work Distribution  &

OHSR, Block Kapurthala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
61,328.32 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV80-4420-1 /

Village Balalo, Block

Phagwara, Distt.

Kapurthala, Tubewell,

Civil Work Distribution  &

OHSR, Block Kapurthala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
45,489.08 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-12-

31

 DWSS-W-DIV80-4422-1 /

Village Khurampur, Block

Phagwara, Distt.

Kapurthala, Tubewell,

Civil Work Distribution  &

OHSR, Block Kapurthala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
37,394.01 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV80-4424-1 /

Village Dug, Block

Phagwara, Distt.

Kapurthala, Tubewell,

Civil Work Distribution  &

OHSR, Block Kapurthala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
45,600.28 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV80-4425-1 /

Village Domeli, Block

Phagwara, Distt.

Kapurthala, Tubewell,

Civil Work Distribution  &

OHSR, Block Kapurthala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
34,469.83 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV80-4423-1 /

Village Gandhwan, Block

Phagwara, Distt.

Kapurthala, Tubewell,

Civil Work Distribution  &

OHSR, Block Kapurthala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
67,305.21 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-12-

31

 DWSS-W-DIV80-4251-1 /

Village Babeli, Block

Phagwara, Distt.

Kapurthala, Tubewell,

Civil Work Distribution  &

OHSR, Block Kapurthala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
26,256.86 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-12-

31

 DWSS-W-DIV80-4426-1 /

Village Dhak Jagpalpur,

Block Phagwara, Distt.

Kapurthala, Tubewell,

Civil Work Distribution  &

OHSR, Block Kapurthala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
48,467.26 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV11-3331-1 /

Village Shekh Manga,

Block Sultanpur Lodhi,

Distt. Kapurthala,

Tubewell, Civil Work

Distribution & OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
44,480.15 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV11-3319-1 /

Providing /Bifurcation Of

Water

Supply Scheme Narangpur

(MHPC)

(Pkg. No.1 DWSS-W-DIV11-

3319-1 with Installing deep

tubewell

150mm i/d of 135 mtr

depth with

hand boring Supplying and

laying of

PVC pipes, valves,specials

&

 Civil Work completed etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
43,062.77 Signed

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV11-3630-1 /

Village Baja & Kutabewal,

Block Sultanpur Lodhi,

Distt. Kapurthala,

Operational Improvement

for improved Water Supply

service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,326.75 Signed

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV11-3631-1 /

Village MuVillage Mullan

Baha, Block Sultanpur

Lodhi, Distt. Kapurthala,

Operational Improvement

for improved Water Supply

service Level

llan Baha, Block Sultanpur

Lodhi, Distt. Kapurthala,

Operational Improvement

for improved Water Supply

service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,997.60 Signed

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV80-4992-1 /

Village Miani Bahadur,

Block Sultanpur Lodhi,

Distt. Kapurthala,

Operational Improvement

for improved Water Supply

service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,583.47 Signed

2017-06-

23

2017-06-

23

2017-09-

30

 DWSS-W-DIV11-3629-1 /

Village Sikri, Block

Phagwara, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,943.58 Signed

2017-06-

23

2017-06-

23

2017-12-

31
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 DWSS-W-DIV80-4993-1 /

Village Maheru, Block

Phagwara, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,702.49 Signed

2017-06-

23

2017-06-

23

2017-12-

31

 PRWSS-W-DIV80-4994-1 /

Village Jagatpur Jattan,

Block Phagwara, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,816.06 Signed

2017-06-

23

2017-06-

23

2017-12-

31

 PRWSS-W-DIV80-4995-1 /

Village Dhak Pandori,

Block Phagwara, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,146.12 Signed

2017-06-

23

2017-06-

23

2017-12-

31

 DWSS-W-DIV11-3643-1 /

Village Latianwala, Block

Sultanpur Lodhi, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,161.51 Signed

2017-06-

23

2017-06-

23

2017-09-

30

 PRWSS-W-DIV50-4730-1 /

Augmentation of existing

W/S scheme Alam

wala.Block Malout Under

Sub Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 DWSS-W-DIV50-4731-1 /

Augmentation of existing

W/S scheme Badal Block

Lambi Under Sub

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-4732-1 /

Augmentation of existing

W/S scheme Beedowali

Block Lambi Under Sub

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-4738-1 /

Augmentation of existing

W/S scheme Bodiwala

Kharak Singh Block

Malout Under Sub

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-4733-1 /

Augmentation of existing

W/S scheme Burj Sidhwan

Block Malout Under Sub

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-4734-1 /

Augmentation of existing

W/S scheme Chappianwali

Block Malout Under Sub

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 DWSS-W-DIV50-4725-1 /

Augmentation of existing

W/S scheme Dhani Barki

wali.Block Malout Under

sub Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-4726-1 /

Augmentation of existing

W/S scheme Daula Kingra

Block Lambi Under Sub

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 DWSS-W-DIV50-4727-1 /

Augmentation of existing

W/S scheme Fathui Khera

Block Lambi Under Sub

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-5087-1 /

Augmentation of existing

W/S scheme Gaggar Block

Lambi Under Sub

Component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 DWSS-W-DIV50-4723-1 /

Augmentation of existing

W/S scheme Ghumiara

Block Lambi Under Sub

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-4735-1 /

Augmentation of existing

W/S scheme Gurusar

Jodhke Block Malout

Under Sub Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 DWSS-W-DIV50-5085-1 /

Augmentation of existing

W/S scheme Hakku Wala

Block Lambi Under Sub

Component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-5086-1 /

Augmentation of existing

W/S scheme Kandu Khera

Block Lambi Under Sub

Component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-4736-1 /

Augmentation of existing

W/S scheme Khema Khera

Block Lambi Under Sub

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSSP-MKT-MALOT-60-

I / OHSR, Civil Works &

Distribution(Pack-I )for

W/S Scheme Kheo Wali

Block Lambi Under Sub

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-5109-1 /

Renovation & improvement

of existing W/S scheme Lal

Bai Block Lambi Under

Sub Component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 DWSS-W-DIV50-4728-1 /

Augmentation of existing

W/S scheme Mahni Khera

Block Lambi Under Sub

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 DWSS-W-DIV50-5084-1 /

Augmentation of existing

W/S scheme Mehna Block

Lambi Under Sub

Component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-4737-1 /

Augmentation of existing

W/S scheme Tappa Khera

Block Lambi Under Sub

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 DWSS-W-DIV50-5083-1 /

Augmentation of existing

W/S scheme Warring

Khera Block Lambi Under

Sub Component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-4729-1 /

Augmentation of existing

W/S scheme Danewala

Block Lambi Under Sub

Component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 PRWSS-W-DIV50-4724-1 /

Augmentation of existing

W/S scheme Dabwali

Rahuriawali Block Lambi

Under Sub Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

23

2017-06-

23

2017-07-

23

 DWSS-W-DIV76-4071-1 / i

Design and Build Surface

Water Supply System and

all appurtenant structures

and allied works and

ii Operation and

Maintenance of the

complete works and supply

of surface

    water to 85 villages of

Block Moga-1  Nihal Singh

Wala and Bagha Purana

 

IBRD / 84870 Prior
Request for

Bids

Open -

International

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

 DWSS-W-DIV11-4250-1 /

Village Jallowal, Block

Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
213.23 Signed

2017-06-

28

2017-06-

28

2017-09-

30

 IN-DWSS CZ-14239-CW-

RFQ / Providing

Operational Improvement

For Improved Water

Supply Service Levels of

Scheme village Chirag

Shah Wala, Block Dharam

Kot, Distt. Moga (Pb.)

(Under PRWSSIP)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,113.90 Signed

2017-05-

02

2017-05-

02

2017-05-

02

 IN-DWSS CZ-14238-CW-

RFQ / Providing

Operational Improvement

For Improved Water

Supply Service Levels of

Scheme village Wareh,

Block Dharam Kot, Distt.

Moga (Pb.) (Under

PRWSSIP)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,797.94 Signed

2017-05-

02

2017-05-

02

2017-05-

02

 IN-DWSS CZ-14235-CW-

RFB / Providing

Operational Improvement

For Improved Water

Supply Service Levels of

Scheme village Noorpur

Hakima, Block Dharam

Kot, Distt. Moga (Pb.)

(Under PRWSSIP)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
11,096.15 Signed

2017-05-

02

2017-05-

02

2017-05-

02

2017-05-

02

2017-05-

02

2017-05-

02
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 IN-DWSS CZ-14236-CW-

RFQ / Providing

Operational Improvement

For Improved Water

Supply Service Levels of

Scheme village Bhoipur,

Block Dharam Kot, Distt.

Moga (Pb.) (Under

PRWSSIP)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,193.46 Signed

2017-05-

02

2017-05-

02

2017-05-

02

 IN-DWSS CZ-14237-CW-

RFQ / Providing

Operational Improvement

For Improved Water

Supply Service Levels of

Scheme village Balkhandi,

Block Dharam Kot, Distt.

Moga (Pb.) (Under

PRWSSIP)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,368.29 Signed

2017-05-

02

2017-05-

02

2017-05-

02

 PRWSS-W-DIV36-5300-1 /

Prov. and installing of

Water Connections,

Chlorinator and electric

charges    at Village

Dulleh, Block Ludhiana-1,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,962.35 Completed

2017-06-

29

2017-06-

29

2017-08-

30

 PRWSS-W-DIV36-5301-1 /

Prov. and installing of

Water Connections,

Chlorinator and electric

charges    at Village

Kaind, Block Ludhiana-1,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,824.81 Completed

2017-06-

29

2017-06-

29

2017-08-

30

 PRWSS-W-DIV36-5299-1 /

Prov. and installing of

Water Connections,

Chlorinator and electric

charges    at Village

Panglian , Block Ludhiana-

1, District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,224.21 Completed

2017-06-

29

2017-06-

29

2017-08-

31

 DWSS-W-DIV52-4178-1 /

Improvement of Water

supply scheme Bhisnandi,

Block Kotkapura, district

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

30

2017-06-

30

2017-06-

30

 DWSS-W-DIV52-4179-1 /

Improvement of Water

supply scheme Dhimanwali,

Block Kotkapura, district

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,004.87 Completed

2017-07-

10

2017-07-

10

2017-07-

10

 DWSS-W-DIV52-4826-1 /

Improvement of Water

Supply Scheme Chaina,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

30

2017-06-

30

2017-06-

30

 PRWSS-W-DIV52-4181-1 /

Improvement of Water

Supply Scheme Lambwali,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

30

2017-06-

30

2017-06-

30

 DWSS-W-DIV52-4180-1 /

Improvement of Water

Supply Scheme Dhulkot,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

30

2017-06-

30

2017-06-

30

 PRWSS-W-DIV11-3634-1 /

Village Lamma, Block

Nadala, Distt. Kapurthala,

Operational Improvement

for improved Water Supply

service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,771.00 Signed

2017-07-

07

2017-07-

07

2017-09-

30

 PRWSS-W-DIV11-3639-1 /

Village Dayalpur, Block

Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,872.40 Signed

2017-07-

07

2017-07-

07

2017-09-

30

 PRWSS-W-DIV11-3633-1 /

Village Jaid, Block Nadala,

Distt. Kapurthala,

Operational Improvement

for improved Water Supply

service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,458.99 Signed

2017-07-

07

2017-07-

07

2017-12-

31

 DWSS-W-DIV11-3635-1 /

Village Maqsoodpur, Block

Nadala, Distt. Kapurthala,

Operational Improvement

for improved Water Supply

service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,321.55 Signed

2017-07-

07

2017-07-

07

2017-12-

31

 PRWSS-W-DIV11-3649-1 /

Village Murar, Block

Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,578.73 Signed

2017-07-

07

2017-07-

07

2017-09-

30

 DWSS-W-DIV11-3645-1 /

Village Buh, Block

Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,532.92 Signed

2017-07-

07

2017-07-

07

2017-12-

31

 PRWSS-W-DIV11-3646-1 /

Village Ghug Bet, Block

Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
864.89 Signed

2017-07-

07

2017-07-

07

2017-09-

30

 RWSS-W-DIV11-4244-1 /

Village Arianwal, Block

Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,121.48 Signed

2017-07-

07

2017-07-

07

2017-09-

30

 PRWSS-W-DIV11-4246-1 /

Village Biharipur, Block

Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
216.67 Signed

2017-07-

07

2017-07-

07

2017-09-

30

 DWSS-W-DIV11-3644-1 /

Village Bhandal Bet, Block

Dhilwan, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,683.57 Signed

2017-07-

07

2017-07-

07

2017-12-

31

 PRWSS-W-DIV11-4991-1 /

Village Khojewal, Block

Kapurthala, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
206.80 Signed

2017-07-

07

2017-07-

07

2017-09-

30

 IN-DWSS SZ-19890-CW-

RFQ / Sullar Block Sanour

Distt. Patiala - Providing

& installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

13

2017-09-

07

2018-03-

06

 IN-DWSS SZ-19892-CW-

RFQ / Daroula Block

Sanour Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

13

2017-09-

07

2018-03-

06

 IN-DWSS SZ-19895-CW-

RFQ / Chupki Block

Samana Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

13

2017-09-

07

2018-03-

06

 IN-DWSS SZ-19898-CW-

RFQ / Majri Akalian Block

& Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

13

2017-09-

07

2018-03-

06

 IN-DWSS SZ-19902-CW-

RFQ / Kartarpur Momian

Block Patran Distt. Patiala

- Providing & installation

of construction of civil

work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

13

2017-09-

07

2018-03-

06

 IN-DWSS SZ-19905-CW-

RFQ / Bathoi Khurd Block

Sanour Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

13

2017-09-

07

2018-03-

06

 IN-DWSS SZ-19906-CW-

RFQ / Jhandi Block

Sanour Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

13

2017-09-

07

2018-03-

06

 IN-DWSS SZ-19908-CW-

RFQ / Sassi Brahmna

Block Sanour Distt. Patiala

- Providing & installation

of construction of civil

work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

13

2017-09-

07

2018-03-

06

 IN-DWSS SZ-19913-CW-

RFQ / Chutehra Block

Sanour Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

13

2017-09-

07

2018-03-

06

 IN-DWSS SZ-19915-CW-

RFQ / Galoli Block Patran

Distt. Patiala - Providing

& installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

13

2017-09-

07

2018-03-

06

 IN-DWSS SZ-19917-CW-

RFQ / Barsat Block &

Distt. Patiala - Providing

& installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

13

2017-09-

07

2018-03-

06

 IN-DWSS SZ-19918-CW-

RFQ / Khaspur Block

Patran Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

13

2017-09-

07

2018-03-

06
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 DWSS-W-DIV52-4824-1 /

Improvement of Water

Supply Scheme Mishriwala,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

10

2017-07-

10

2017-07-

10

 DWSS-W-DIV52-4174-1 /

Improvement of Water

Supply Scheme Roaman

Ajit singh, Block

Kotkapura,District Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,413.94 Signed

2017-07-

10

2017-07-

10

2017-07-

10

 DWSS-W-DIV52-4177-1 /

Improvement of Water

Supply Scheme Bargari,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
15,248.12 Signed

2017-07-

10

2017-07-

10

2017-07-

10

 DWSS-W-DIV52-4871-1 /

Improvement of Water

Supply Scheme Chahal,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
11,977.71 Completed

2017-07-

10

2017-07-

10

2017-07-

10

 DWSS-W-DIV52-4202-1 /

Improvement of Water

Supply Scheme Dhudi,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
16,221.35 Signed

2017-07-

10

2017-07-

10

2017-07-

10

 DWSS-W-DIV52-4197-1 /

Improvement of Water

Supply Scheme Khara,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
22,239.42 Signed

2017-07-

10

2017-07-

10

2017-07-

10

 DWSS-W-DIV52-4204-1 /

Improvement of Water

Supply Scheme Wander

Jtana, Block

Kotkapura,District Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
14,711.09 Signed

2017-07-

10

2017-07-

10

2017-07-

10

 DWSS-W-DIV52-4825-1 /

Improvement of Water

Supply Scheme Dhaipai,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

10

2017-07-

10

2017-07-

10

 PRWSS-W-DIV52-4832-1 /

Improvement of Water

Supply Scheme Madhak,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

10

2017-07-

10

2017-07-

10

 PRWSS-W-DIV52-4872-1 /

Improvement of Water

Supply Scheme Sirsari,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-07-

10

2017-07-

10

2017-07-

10

 PRWSS-W-DIV52-4873-1 /

Improvement of Water

Supply Scheme Surghuri,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

10

2017-07-

10

2017-07-

10

 DWSS-W-DIV52-4830-1 /

Improvement of Water

Supply Scheme Thara,

Block Kotkapura,District

Faridkot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

10

2017-07-

10

2017-07-

10

 PRWSS-W-DIV01-3291-1 /

W/S Scheme Gajnipur

Block Gurdaspur District

Gurdaspur Pkg-1 T/Well,

OHSR,Distribution

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

 PRWSS-W-DIV01-3424-1 /

W/S Scheme Thanewal

Block Gurdaspur District

Gurdaspur Pkg-1

T/well,Civil Work

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

 IN-DWSS SZ-20124-CW-

RFQ / Khanpur Gorian

Block Samana Distt.

Patiala - Providing &

installation of construction

of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

16

2017-09-

10

2018-03-

09

 PRWSS-W-DIV01-3425-1 /

W/S Scheme Hardho

Bathwala Block Gurdaspur

District Gurdaspur Pkg-1

T/well And Civil Work

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

 IN-DWSS SZ-20132-CW-

RFQ / Reeth Kheri Block

& Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

16

2017-09-

10

2018-03-

09

 PRWSS-W-DIV01-3426-1 /

W/S Scheme Babri Nangal

Block Dhariwal District

Gurdaspur Pkg-1 T/well

and Civil Work

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

 IN-DWSS SZ-20134-CW-

RFQ / Kheri Manian Block

& Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

16

2017-09-

10

2018-03-

09

 IN-DWSS SZ-20138-CW-

RFQ / Kheri Gorian Block

& Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

16

2017-09-

10

2018-03-

09

 IN-DWSS SZ-20140-CW-

RFQ / Badshahpur Kaleke

Block & Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

16

2017-09-

10

2018-03-

09

 IN-DWSS SZ-20142-CW-

RFQ / Gajjipur Block

Samana Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

16

2017-09-

10

2018-03-

09

 IN-DWSS SZ-20146-CW-

RFQ / Dhenthal Block

Samana Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

16

2017-09-

10

2018-03-

09

 IN-DWSS SZ-20150-CW-

RFQ / Jalalpur Block

Patran Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

16

2017-09-

10

2018-03-

09

 IN-DWSS SZ-20153-CW-

RFQ / Kadrabad Block

Samana Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

16

2017-09-

10

2018-03-

09

 PRWSS-W-DIV01-3293-1 /

W/S Scheme Ghulla Block

Gurdaspur District

Gurdaspur Pkg-1

T/Well,OHSR,Distribution

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

 IN-DWSS SZ-20238-CW-

RFQ / Arai Majra Block

Samana Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

17

2017-09-

11

2018-03-

10

 PRWSS-W-DIV01-3294-1 /

W/S Scheme Bala Pindi

Block Dinanagar District

Gurdaspur Pkg-1 T/Well,

OHSR, Distribution

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

 PRWSS-W-DIV01-3295-1 /

W/S Scheme Bhagwanpur

Block Dinanagar District

Gurdaspur Pkg-1

T/well,OHSR, Distribution

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

 IN-DWSS SZ-20240-CW-

RFQ / Swajpur Block

Sanour Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

17

2017-09-

11

2018-03-

10

 IN-DWSS SZ-20241-CW-

RFQ / Sheikhupur Block &

Distt. Patiala - Providing

& installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

17

2017-09-

11

2018-03-

10

 IN-DWSS SZ-20243-CW-

RFQ / Jamalpur Block

Samana Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

17

2017-09-

11

2018-03-

10

 IN-DWSS SZ-20244-CW-

RFQ / Fatehpur Block &

Distt. Patiala - Providing

& installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

17

2017-09-

11

2018-03-

10

 IN-DWSS SZ-20248-CW-

RFQ / Bhanra Block

Sanour Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

17

2017-09-

11

2018-03-

10

 IN-DWSS SZ-20250-CW-

RFQ / Randhawa Block

Sanour Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

17

2017-09-

11

2018-03-

10

 PRWSS-W-DIV48-5283-1 /

Renovation & improvement

of existing W/S scheme

Charewan. Scheme Covered

Under 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,278.83 Signed

2017-07-

13

2017-07-

13

2017-07-

13
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 PRWSS-W-DIV48-5284-1 /

Renovation & improvement

of existing W/S scheme

Jandoke. Covered Under

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,371.90 Signed

2017-07-

13

2017-07-

13

2017-07-

13

 PRWSS-W-DIV48-5285-1 /

Renovation & improvement

of existing W/S scheme

Motlewala Under

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,713.43 Signed

2017-07-

13

2017-07-

13

2017-07-

13

 PRWSS-W-DIV48-5286-1 /

Renovation & improvement

of existing W/S scheme

Sakkanwali Under

Component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
11,079.43 Signed

2017-07-

13

2017-07-

13

2017-07-

13

 DWSS-W-DIV48-5287-1 /

Renovation & improvement

of existing W/S scheme

Kauni Under Component

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,564.92 Signed

2017-07-

13

2017-07-

13

2017-07-

13

 DWSS-W-DIV48-5289-1 /

Renovation & improvement

of existing W/S scheme

Dhulkot Under Component

2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,087.77 Signed

2017-07-

13

2017-07-

13

2017-07-

13

 DWSS-W-DIV48-5288-1 /

Renovation & improvement

of existing W/S scheme

Sangu Dhoun Under

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,221.18 Signed

2017-07-

13

2017-07-

13

2017-07-

13

 DWSS-W-DIV48-5290-1 /

Renovation & improvement

of existing W/S scheme

Barkandi Under

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,531.85 Signed

2017-07-

13

2017-07-

13

2017-07-

13

 DWSS-W-DIV48-5291-1 /

Renovation & improvement

of existing W/S scheme

Dodianwali Under

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,639.17 Signed

2017-07-

18

2017-07-

18

2017-07-

18

 PRWSS-W-DIV01-3369-1 /

/S Scheme Chaunta  Block

Dinanagar Distt.Gurdaspur

Pkg-1 T/well

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

 PRWSS-W-DIV01-3369-2 /

W/S Scheme Chaunta

Block Dinanagar Distt.

Gurdaspur Pkg-2 Civil

Work & OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

2017-08-

08

 PRWSS-W-DIV01-4072-1 /

W/S Scheme Jhawar Block

Gurdaspur District

Gurdaspur Pkg-1

Additional Pipe Line and

new water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,996.23 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 DWSS-W-DIV48-4131-1 /

Renovation & improvement

of existing W/S scheme

Bhunder Under Component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,589.71 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 PRWSS-W-DIV01-4067-1 /

W/S Scheme Alawalpur

Block Dhariwal District

Gurdaspur Pkg-1

Remaining Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,612.43 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV48-4139-1 /

Renovation & improvement

of existing W/S scheme

Sangrana Under

Component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,875.30 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 PRWSS-W-DIV48-4132-1 /

Renovation & improvement

of existing W/S scheme

Chak Badhai Under

Component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,837.37 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 DWSS-W-DIV48-4138-1 /

Renovation & improvement

of existing W/S scheme

Madhar Kalan Under

Component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,840.48 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 PRWSS-W-DIV48-4140-1 /

Renovation & improvement

of existing W/S scheme

Urang Under Component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,125.26 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 IN-DWSS SZ-20511-CW-

RFQ / Kulburshan Block

Samana Distt. Patiala -

Providing & installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

19

2017-09-

13

2018-03-

12

 PRWSS-W-DIV01-4184-1 /

W/S Scheme Bariar Block

& District Gurdaspur Pkg-

1 Remaining Pipe Line

and New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV48-4136-1 /

Renovation & improvement

of existing W/S scheme

Lakhmireana Under

Component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
785.60 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 PRWSS-W-DIV01-4068-1 /

W/S Scheme Kalianpur

Block Dhariwal District

Gurdaspur Pkg-1

Remaining Pipe Line and

new Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,212.76 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV01-4185-1 /

W/S Scheme Mulianwal

Block Dhariwal District

Gurdaspur Pkg-1

Additional Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,277.69 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 IN-DWSS SZ-20514-CW-

RFQ / Dhablan Block &

Distt. Patiala - Providing

& installation of

construction of civil work

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

19

2017-09-

13

2018-03-

12

 PRWSS-W-DIV48-4135-1 /

Renovation & improvement

of existing W/S scheme

.Khane Ki Dhab Under

Component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,852.91 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 PRWSS-W-DIV48-4137-1 /

Renovation & improvement

of existing W/S scheme

Lohara Under Component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,882.06 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 PRWSS-W-DIV48-4134-1 /

Renovation & improvement

of existing W/S scheme

Khirkian Wala Under

Component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,266.42 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 PRWSS-W-DIV48-4141-1 /

Renovation & improvement

of existing W/S scheme

Khokhar Under Component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,385.23 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 DWSS-W-DIV48-4106-1 /

Renovation & improvement

of existing W/S scheme

Baja Madhar Under

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,875.92 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 PRWSS-W-DIV48-4112-1 /

Renovation & improvement

of existing W/S scheme

Bhangchar Under

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,791.71 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 DWSS-W-DIV48-4110-1 /

Renovation & improvement

of existing W/S scheme

Butter Sarih Under

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,383.28 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 DWSS-W-DIV48-4107-1 /

Renovation & improvement

of existing W/S scheme

Marh Mallu Under

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,198.56 Signed

2017-07-

14

2017-07-

14

2017-07-

14

 PRWSS-W-DIV50-4493-1 /

Renovation & improvement

of existing W/S scheme

Tharaj wala block Kotbhai

distt. Sri muktsar sahib

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

14

2017-07-

14

2017-07-

31

 PRWSS-W-DIV50-4490-1 /

Renovation & improvement

of existing W/S scheme

Qabar wala Block malout

distt. sri muktsar sahib

Under Sub component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

14

2017-07-

14

2017-07-

31

 PRWSS-W-DIV50-4492-1 /

Renovation & improvement

of existing W/S scheme

Karamgarh Block Malout

Distt. Sri Muktsar Sahib

Under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

14

2017-07-

14

2017-07-

31

 DWSS-W-DIV50-4489-1 /

Renovation & improvement

of existing W/S scheme

Aspal Block Malout Distt.

Sri Muktsar Sahib Under

Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

14

2017-07-

14

2017-07-

31
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 PRWSS-W-DIV50-4502-1 /

Renovation & improvement

of existing W/S scheme

Channu Block Lambi

Under Sub Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

14

2017-07-

14

2017-07-

31

 DWSS-W-DIV50-4506-1 /

Renovation & improvement

of existing W/S scheme

Roranwali Block Lambi

Distt. Sri Muktsar Sahib

Under Sub Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

14

2017-07-

14

2017-07-

31

 PRWSS-W-DIV50-4503-1 /

Renovation & improvement

of existing W/S scheme

Mithri Budgir Block Lambi

Distt. Sri Muktsar Sahib

Under Sub Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

14

2017-07-

14

2017-07-

31

 PRWSS-W-DIV50-4508-1 /

Renovation & improvement

of existing W/S scheme

Midda Block Malout Distt.

Sri Muktsar Sahib Under

Sub Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

14

2017-07-

14

2017-07-

31

 PRWSS-W-DIV50-4500-1 /

Renovation & improvement

of existing W/S scheme

Banwala Anu Block Lambi

Distt. Sri Muktsar Sahib

Under Sub Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

14

2017-07-

14

2017-07-

31

 PRWSS-W-DIV50-4519-1 /

Renovation & improvement

of existing W/S scheme

Karam Patti Block Malout

Distt. Sri Muktsar Sahib

Under Sub Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

14

2017-07-

14

2017-07-

31

 DWSS-W-DIV61-3774-1 /

Aug. W/S Scheme Jakhlan

Block Dhuri Distt. Sangrur

Installation of Water

Meter, Chlorinator, Repair

of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3731-1 /

Aug. W/S Scheme

Babbanpur Block Dhuri

Distt. Sangrur Laying of

Pipe Line, Chlorinator etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3734-1 /

Aug. W/S Scheme Bapla

Block Malerkotla-II Distt.

Sangrur Laying of Pipe

Line, Chlorinator, Repair

of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3735-1 /

Aug. W/S Scheme Bhaini

Kalan Block Malerkotla-I

Distt. Sangrur Laying of

Pipe Line, Chlorinator,

Repair of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-4688-1 /

Aug. W/S Scheme Bhudan

Block Malerkotla-II Distt.

Sangrur Laying of Pipe

Line, Chlorinator, Repair

of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3736-1 /

Aug. W/S Scheme

Bishangarh Block

Malerkotla-II Distt.

Sangrur Laying of Pipe

Line, Repair of Structures

etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3732-1 /

Aug. W/S Scheme Jhuner

Block Malerkotla-II Distt.

Sangrur Laying of Pipe

Line,  Repair of Structures

etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3741-1 /

Aug. W/S Scheme Kheri

Khurd Block Dhuri Distt.

Sangrur Laying of Pipe

Line, Chlorinator etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3740-1 /

Aug. W/S Scheme

Moranwali Block

Malerkotla-I Distt. Sangrur

Laying of Pipe Line,

Chlorinator, Repair of

Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3738-1 /

Aug. W/S Scheme

Shergarh Cheema Block

Malerkotla-II Distt.

Sangrur Laying of Pipe

Line, Repair of Structures

etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3770-1 /

Aug. W/S Scheme Belewal

Block Dhuri Distt. Sangrur

Chlorinator, Repair of

Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3763-1 /

Aug. W/S Scheme Burj

Gaura Block Dhuri Distt.

Sangrur Laying of Pipe

Line, Installation of Water

Meter etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3761-1 /

Aug. W/S Scheme Dhaler

Khurd Block Malerkotla-II

Distt. Sangrur Laying of

Pipe Line, Chlorinator,

Repair of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3771-1 /

Aug. W/S Scheme Dulwan

Kalan Block Malerkotla-II

Distt. Sangrur Laying of

Pipe Line, Installation of

Water Meter etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3773-1 /

Aug. W/S Scheme

Harchandpura Block Dhuri

Distt. Sangrur Chlorinator,

Repair of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3765-1 /

Aug. W/S Scheme Jhundan

Block Malerkotla-I Distt.

Sangrur Laying of Pipe

Line, Chlorinator, Repair

of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3769-1 /

Aug. W/S Scheme Kanjhli

Block Dhuri Distt. Sangrur

Chlorinator, Installation of

Water Meter etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3762-1 /

Aug. W/S Scheme Manna

Block Dhuri Distt. Sangrur

Installation of Water

Meter, Chlorinator, Repair

of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3767-1 /

Aug. W/S Scheme

Maanwala Block Dhuri

Distt. Sangrur Laying of

Pipe Line, Chlorinator,

Repair of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3775-1 /

Aug. W/S Scheme

Nathoheri Block Malerkotla-

II Distt. Sangrur Laying of

Pipe Line, Chlorinator,

Repair of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3776-1 /

"Aug. W/S Scheme Rurki

Kalan Block Malerkotla-I

Distt. Sangrur Laying of

Pipe Line, Chlorinator,

Repair of Structures etc.

"

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3768-1 /

Aug. W/S Scheme Sehke

Block Malerkotla-I  Distt.

Sangrur Laying of Pipe

Line, Chlorinator, Repair

of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3766-1 /

Aug. W/S Scheme Sherpur

Sodhian Block Dhuri Distt.

Sangrur Laying of Pipe

Line, Water Connection,

Repair of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3772-1 /

Aug. W/S Scheme Takhar

Kalan Block Malerkotla-I

Distt. Sangrur Chlorinator,

Repair of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3764-1 /

Aug. W/S Scheme

Walaitpur Block Malerkotla-

II Distt. Sangrur Laying of

Pipe Line, Chlorinator,

Repair of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

 DWSS-W-DIV61-3744-1 /

Aug. W/S Scheme

Mahorana Block Malerkotla-

I Distt. Sangrur Laying of

Pipe Line, Chlorinator,

Repair of Structures etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29

2017-04-

29
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 PRWSS-W-DIV50-4501-1 /

Renovation & improvement

of existing W/S scheme

Bhagu Block Lambi Distt.

Sri Muktsar Sahib Under

Sub Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

17

2017-07-

17

2017-07-

31

 DWSS-W-DIV01-4186-1 /

W/S Scheme Ghuman

Kalan Block Dhariwal

District Gurdaspur Pkg-1

Additional Pipe Line and

new water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,342.09 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV01-4066-1 /

W/S Scheme Barroe Block

Dhariwal District

Gurdaspur Pkg-1

Remaining Pipe line and

new water connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV52-4200-1 /

Repair of Existing

Structures for Water

Supply Scheme Jiwan

Wala

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

18

2017-07-

18

2017-07-

18

 PRWSS-W-DIV52-4823-1 /

Repair of Existing S&S

Tank,Repair of Control

Pannel,Repair of

OHSR,Connections on

existing Line and Laying

of New Pipeline.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,783.42 Completed

2017-07-

18

2017-09-

12

2018-03-

11

 PRWSS-W-DIV52-4828-1 /

Repair S & S Tank,Repair

of OHSR,HLT Filter Bed

,Chlorination Unit and

Connections on Existing

Pipeline, Laying of

additional Pieline.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,083.76 Completed

2017-07-

18

2017-07-

18

2017-07-

18

 DWSS-W-DIV52-4870-1 /

Chlorination

Plant,Connection on

existing Pipeline.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,975.31 Signed

2017-07-

18

2017-07-

18

2017-07-

18

 DWSS-W-DIV52-4829-1 /

Repair of Inlet

Channel,Repair S & S

Tank,Repair of

OHSR,Repair of Pumping

MAchinary,Chlorination

Unit and Connections on

Existing Pipeline.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,426.81 Completed

2017-07-

18

2017-07-

18

2017-07-

18

 DWSS-W-DIV52-4867-1 /

Repair of OHSR,Clorination

Plant,Connection from

existing

Pipeline,Connections on

new Pipeline.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-07-

18

2017-07-

18

2017-07-

18

 IN-DWSS CZ-20823-CW-

RFQ / Connection on

existing line,Laying of new

pipeline

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

18

2017-07-

18

2017-07-

18

 PRWSS-W-DIV52-1408-2 /

Connections on Existing

Line,Laying of Additional

Pipelne

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

18

2017-07-

18

2017-07-

18

 PRWSS-W-DIV52-4827-1 /

Repair of Inlet

Channel,Repair S & S

Tank,Repair of

OHSR,Repair of Pumping

MAchinary,Chlorination

Unit and Connections on

Existing Pipeline.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,236.27 Completed

2017-07-

18

2017-07-

18

2017-07-

18

 PRWSS-W-DIV52-4834-1 /

Repair of Inlet

Channel,Repair S & S

Tank,Repair of

OHSR,Repair of Pumping

MAchinary,Chlorination

Unit and Connections on

Existing Pipeline.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,977.31

Under

Implement

ation

2017-07-

18

2017-07-

18

2017-07-

18

 IN-DWSS CZ-20825-CW-

RFQ / Repair of Inlet

Channel,Repair S & S

Tank,Repair of

OHSR,Repair of Pumping

MAchinary,Chlorination

Unit and Connections on

Existing Pipeline.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

18

2017-07-

18

2017-07-

18

 DWSS-W-DIV66-4007-1 /

Providing Operational

improvement for Improved

Water Supply Service level

of Water Supply Scheme

Shamla of Block Nabha,

Distt. Patiala under sub-

component 2(b) of Punjab

Rural water & Sanitation

Sector improvement project.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,758.39

Under

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 PRWSS-W-DIV66-4003-1 /

Providing Operational

improvement for Improved

Water Supply Service level

of Water Supply Scheme

Malkon of Block Nabha,

Distt. Patiala under sub-

component 2(b) of Punjab

Rural water & Sanitation

Sector improvement project.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 PRWSS-W-DIV66-3995-1 /

Providing Operational

improvement for Improved

Water Supply Service level

of Water Supply Scheme

Abheypur of Block Nabha,

Distt. Patiala under sub-

component 2(a) of Punjab

Rural water & Sanitation

Sector improvement project.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 PRWSS-W-DIV66-4010-1 /

Providing Operational

improvement for Improved

Water Supply Service level

of Water Supply Scheme

Sakohan of Block Nabha,

Distt. Patiala under sub-

component 2(b) of Punjab

Rural water & Sanitation

Sector improvement project.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV66-3996-1 /

Providing Improved Access

to Water through

Household connections in

existing Water Supply

Scheme Sadhoheri of Block

Nabha, Distt. Patiala

under sub-component 2(a)

of Punjab Rural water &

Sanitation Sector

improvement project.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV66-4001-1 /

Providing Operational

improvement for Improved

Water Supply Service level

of Water Supply Scheme

Harigarh of Block Nabha,

Distt. Patiala under sub-

component 2(b) of Punjab

Rural water & Sanitation

Sector improvement project.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

18

2017-07-

23

2017-09-

03

2017-10-

03

2017-11-

07

2018-05-

06

 DWSS-W-DIV66-4000-1 /

Providing Operational

improvement for Improved

Water Supply Service level

of Water Supply Scheme

Gurditpura of Block

Nabha, Distt. Patiala

under sub-component 2(b)

of Punjab Rural water &

Sanitation Sector

improvement project.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV66-4011-1 /

Providing Operational

improvement for Improved

Water Supply Service level

of Water Supply Scheme

Chaudhary Majra of Block

Nabha, Distt. Patiala

under sub-component 2(b)

of Punjab Rural water &

Sanitation Sector

improvement project.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 PRWSS-W-DIV01-4065-1 /

W/S Scheme Dadwan Block

Dhariwal District

Gurdaspur Pkg-1

Remaining Pipe Line and

New water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,637.59 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV01-4189-1 /

W/S Scheme Rania Block

Dhariwal District

Gurdaspur Pkg-1

Remaining Pipe Line and

new Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV01-4338-1 /

W/S Scheme Kang Block

Dhariwal District

Gurdaspur Pkg-1

Remaining Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,294.72 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 DWSS-W-DIV01-4207-1 /

W/S Scheme Village Mokhe

Block Gurdaspur District

Gurdaspur Pkg-1

Remaining Pipe Line and

new water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,058.82 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV81-4192-1 /

W/S Scheme Anandpur and

village Rauwal Block

Dinanagar District

Gurdaspur Pkg-1

Additional Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,154.76 Signed

2017-08-

25

2017-08-

25

2017-08-

25
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 PRWSS-DIV01-3833-1 /

W/S Scheme Haripur and

village Lohgarh Block

Dinanagar District

Gurdaspur Pkg-1

Additionanl Pipe Line and

Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
958.85 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV01-3827-1 /

W/S Scheme Issapur Block

Dinanagar District

Gurdaspur Remaining Pipe

Line and New Water

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,207.27 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV01-3828-1 /

W/S Scheme Munanwali

Block Dinanagar District

Gurdaspur Pkg-1 Pipe Line

and New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,976.45 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV81-4193-1 /

W/S Scheme Saloch Block

Dorangla District

Gurdaspur Pkg-1

Additional Pipe line and

New water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
752.24 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV81-4194-1 /

W/S Scheme Barth Qazi

Chack Block Dinanagar

District Gurdaspur Pkg-1

Additional Pipe Line and

new water connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,035.58 Signed

2017-08-

26

2017-08-

26

2017-08-

26

 PRWSS-W-DIV81-4195-1 /

W/S Scheme Dakhla Block

Dorangla District

Gurdaspur Pkg-1

Remaining Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

26

2017-08-

26

2017-08-

26

 DWSS-W-DIV01-3830-1 /

W/S Scheme  Dida Sasian

Block Dinanagar District

Gurdaspur Pkg-1

Additional Pipe and New

Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,062.58 Signed

2017-08-

26

2017-08-

26

2017-08-

26

 PRWSS-W-DIV01-3832-1 /

W/S Scheme Malian Block

Dinanagar District

Gurdaspur Pkg-1

Remaining Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,364.25 Signed

2017-08-

26

2017-08-

26

2017-08-

26

 PRWSS-W-DIV01-3829-1 /

W/S Scheme Sammu

Chack Block Dinanagar

District Gurdaspur pkg-1

Pipe Line and New Water

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,492.68 Signed

2017-08-

26

2017-08-

26

2017-08-

26

 PRWSS-W-DIV01-3831-1 /

W/S Scheme Rasulpur

Ranger and Village

Pachowal Block Dinanagar

District Gurdaspur Pkg-1

Pipe Line and New Water

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,280.90 Signed

2017-08-

26

2017-08-

26

2017-08-

26

 PRWSS-W-DIV01-3826-1 /

W/S Scheme Jainpur Block

Dorangla District

Gurdaspur Pkg-1

Remaining Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,620.75 Signed

2017-08-

26

2017-08-

26

2017-08-

26

 PRWSS-W-DIV01-3825-1 /

W/S Scheme Bhaini

Khadar Block Kahnuwan

District GurdaspurPkg-1

remaining Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,248.68 Signed

2017-08-

09

2017-08-

09

2017-08-

09

 DWSS-W-DIV001-3823-1 /

W/S Darapur Block

Kahnuwan District

Gurdaspur Pkg-1

Remaining Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,681.91 Signed

2017-08-

09

2017-08-

09

2017-08-

09

 DWSS-W-DIV81-4210-1 /

W/S Scheme Jhanda

Lubhana Block Kahnuwan

District Gurdaspur Pkg-1

Remaining Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,001.63 Signed

2017-08-

09

2017-08-

09

2017-08-

09

 DWSS-W-DIV81-4211-1 /

W/S Scheme Kathiali Block

Dorangla District

Gurdaspur Pkg-1 Addtional

Pipe Line and New Water

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,304.17 Signed

2017-08-

26

2017-08-

26

2017-08-

26

 DWSS-W-DIV01-3824-1 /

W/S Scheme Bhaini

Melwan Block Kahnuwan

District Gurdaspur Pkg-1

Remaining Pipe Line and

New Water Coonection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,064.08 Signed

2017-08-

09

2017-08-

09

2017-08-

09

 PRWSS-W-DIV81-4213-1 /

W/S Scheme Kot Yog Raj

Block Kahnuwan District

Gurdaspur Pkg-1

Remaining Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,123.14 Signed

2017-08-

09

2017-08-

09

2017-08-

09

 PRWSS-W-DIV81-4215-1 /

W/S Scheme Kallu Sohal

Block Kahnuwan District

Gurdaspur Pkg-1

Additional Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,229.78 Signed

2017-08-

09

2017-08-

09

2017-08-

09

 DWSS-W-DIV81-4217-1 /

W/S Scheme Sadda Block

Dorangla District

Gurdaspur Pkg-1

Additional Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

26

2017-08-

26

2017-08-

26

 DWSS-W-DIV81-4218-1 /

W/S Scheme Jago Chack

Tanda Block Dinanagar

District Gurdaspur Pkg-1

Additional Pipe Line and

new Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,210.76 Signed

2017-08-

26

2017-08-

26

2017-08-

26

 DWSS-W-DIV81-4220-1 /

W/S Scheme Chechian

Block Dinanagar District

Gurdaspur Pkg-1

Additional Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
203.39 Signed

2017-08-

26

2017-08-

26

2017-08-

26

 DWSS-W-DIV01-4183-1 /

W/S Scheme Salimpur

Arian Block & District

Gurdaspur Pkg-1

Additional Pipe Line and

New water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,815.89 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV83-3868-1 /

W/S Scheme Kohlian,

Charak, pola, Block Narot

Jaimal Singh District

Pathankot Pkg-1

Remaining Pipe Line and

Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,340.42 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV83-5275-1 /

W/S Scheme Bani Lodhi

Block Sujanpur District

Pathankot Pkg-1 Pipe Line

and Distribution

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,780.70 Signed

2017-04-

30

2017-04-

30

2017-06-

30

 DWSS-W-DIV83-5277-1 /

Providing and laying,

jointing, fixing G.I. Pipe

line, Gun Mattel peet

valves, repair of

chlorination plant and

house hold connections for

W/S Scheme Simbal Block

Bamial, District Pathankot.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,399.78 Signed

2017-09-

01

2017-09-

01

2017-11-

03

 PRWSS-W-DIV83-3869-1 /

W/S Scheme Bhagwanpur

Block N.J Singh District

Pathankot Pkg-1

Remaining Pipe Line and

new water connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,201.43 Signed

2017-04-

30

2017-04-

30

2017-09-

30

 PRWSS-W-DIV83-3867-1 /

W/S Scheme Kilpur Block

narot Jaimal Singh

District Pathankot Pkg-1

Remaining Pipe Line and

Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,504.00 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV83-5272-1 /

W/S Scheme Chella Chack

And Joggar Block N.J.

Signh District Pathankot

Pkg-1 Pipe Line and

Distribution

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-09-

30

 DWSS-W-DIV83-5271-1 /

W/S Scheme Farwal Block

N.J. Singh District

Pathankot Pkg-1 Pipe Line

and Distribution

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,587.16 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV83-4360-1 /

W/S Scheme Muthi

Manwal Block Bamial

District Pathankot Pkg-1

Additional Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,110.37 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV83-3870-1 /

W/S Scheme Datiyal Block

N.J Singh District

Pathankot Remaining Pipe

Line and New Water

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
209.36 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV83-5276-1 /

W/S Scheme Kathana

Block N.J. Singh District

Pathankot Pkg-1 Pipe Line

and Distribution

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,808.01 Signed

2017-04-

30

2017-04-

30

2017-09-

30
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 PRWSS-W-DIV41-4881-1 /

Description of Work: Name

of Work : Providing

Operational Improvement

For Improved Water

Supply Service Levels of

Scheme village Mauje

Wala, Block Dharamkot,

Distt. Moga (Pb.) (Under

PRWSSIP)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

 DWSS-W-DIV34-3500-1 /

Repair of pumping

machinery, repair of pump

chamber, repair of water

works, repair of

distribution system,

providing house service

connection etc.  complete

in all respects at water

supply scheme for village

Badwala, Block Bassi

Pathana

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3513-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3514-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3507-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3511-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3519-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-5164-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3508-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 PRWSS-W-DIV07-4236-1 /

Providing operational

improvement for improved

water supply scheme

Jathoul of Block Attari

Distt. Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 PRWSS-W-DIV05-3245-1 /

Providing water supply

scheme Dayalpur & Nasar

Block Ajnala Distt.

Amritsar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

02

2017-08-

07

2017-09-

18

2017-12-

01

2018-01-

05

2018-07-

04

 DWSS-W-DIV34-3504-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 PRWSS-W-DIV34-4298-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3505-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3509-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3520-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3529-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3524-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3525-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3521-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3528-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3522-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3527-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,695.12 Completed

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3523-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 PRWSS-W-DIV34-3526-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV07-4228-1 /

Repair and replacement of

water supply Scheme

Basarke Bhaini, Block

Attari, District Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

08

2017-10-

03

2018-04-

01

 PRWSS-W-DIV07-4235-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME GHARINDA,

BLOCK ATTARI,

DISTRICT AMRITSAR

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

08

2017-10-

03

2018-04-

01

 PRWSS-W-DIV07-4253-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME KOTLI NASIR

KHAN, BLOCK ATTARI,

DISTRICT AMRITSAR

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,207.60 Signed

2017-08-

08

2017-10-

03

2018-04-

01

 DWSS-W-DIV07-4264-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME NAUSHERA,

BLOCK VERKA,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

08

2017-10-

03

2018-04-

01

 DWSS-W-DIV07-4182-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME RORANWALA

KHURD, BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,209.39 Signed

2017-08-

08

2017-10-

03

2018-04-

01
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 PRWSS-W-DIV07-4307-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME BAL KALAN,

BLOCK VERKA,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

08

2017-10-

03

2018-04-

01

 DWSS-W-DIV07-4226-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME TAJU CHACK,

BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,138.60 Signed

2017-08-

08

2017-10-

03

2018-04-

01

 DWSS-W-DIV07-4304-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME ABADI

RAMPURA, BLOCK

VERKA, DISTRICT

AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

08

2017-10-

03

2018-04-

01

 PRWSS-W-DIV05-4513-1 /

Providing Water Supply

Scheme for Village Bua

Nangali (MH-PC)  Block

Harsha Chhina Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

water connection/Bulk

metter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

08

2017-10-

03

2018-04-

01

 PRWSS-W-DIV05-4546-1 /

Providing Water Supply

Scheme for Village

Chuchakwal (MH-PC)

Block Chogawan Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Connection, Bulk metter&

pipe line

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,826.64 Signed

2017-08-

08

2017-10-

03

2018-04-

01

 PRWSS-WDIV07-4238-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME BOHRU, BLOCK

ATTARI, DISTRICT

AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV07-4259-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME BAL

SACHANDER, BLOCK

VERKA, DISTRICT

AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
669.01 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4515-1 /

Providing Water Supply

Scheme for Village Gosal

Afgana (MH-PC)  Block

Majitha Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Connection, Bulk metter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,328.63 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV07-4306-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME BAL KHURD,

BLOCK VERKA,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4525-1 /

Providing Water Supply

Scheme for Village Janjoti

(MH-PC)  Block Harsha

Chhina Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

water connection/Bulk

metter& Pipe Line

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,068.28 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV07-4257-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME BHAINI

GILLAN, BLOCK VERKA,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,260.85 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4533-1 /

Providing Water Supply

Scheme for Village Kawan

(MH-PC)  Block Chogawan

Distt Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Connection, Bulk metter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,108.71 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV07-4233-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME BHAKNA

KALAN, BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,048.92 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV07-4255-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEMEBHAKNA

KHURD, BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,281.55 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4934-1 /

Providing Water Supply

Scheme for Village

Khusupura  (MH-PC)

Block Chogawan Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Connection, Bulk metter

Double Bend ,painting , all

others works

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,677.54 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 DWSS-W-DIV03-4221-1 /

W/S Scheme Abadie Nakki

Block & District Pathankot

Pkg-1 remaining pipe line

and water connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,504.54 Signed

2017-04-

30

2017-04-

30

2017-05-

31

 PRWSS-W-DIV07-4229-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME DHANOE

KALAN, BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,243.18 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4527-1 /

Providing Water Supply

Scheme for Village Kotla

Dom (MH-PC)  Block

Chogawan Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project  Bulk

metter & pipe lines

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,718.03 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV07-4230-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME DHATAL,

BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,224.86 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4517-1 /

Providing Water Supply

Scheme for Village Machi

Nangal (MH-PC)  Block

Harsha Chhina Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

water connection/Bulk

metter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-08-

24

 DWSS-W-DIV07-4301-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME GURU NANAK

NAGAR (INDRA), BLOCK

VERKA, DISTRICT

AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
322.09 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV07-4254-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME HARDO

RATTAN, BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,987.72 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4520-1 /

Providing Water Supply

Scheme for Village Mallu

Nangal (MH-PC)  Block

Harsha Chhina Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

water connection/Bulk

metter& Pipe Line 90mm

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4269-1 /

W/S Scheme Nangal Dial

Singh Block Jandiala

Distt. Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
637.17 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-5252-1 /

W/S Scheme Rajdhan

Block Rayya Distt.

Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,179.66 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-5254-1 /

W/S Scheme Bhaini Ram

Dial Block Rayya Distt.

Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,345.64 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4266-1 /

W/S Scheme Mudh Block

Rayya Distt. Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,495.98 Signed

2017-08-

09

2017-10-

04

2018-04-

02



Page 41

 PRWSS-W-DIV06-4279-1 /

W/S Scheme Gill Block

Tarsika Distt. Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,251.92 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-5258-1 /

W/S Scheme Malluwal

Block Jandiala Distt.

Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,793.45 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4268-1 /

W/S Scheme

Bishambarpura Block

Jandiala Distt. Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
528.90 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4276-1 /

W/S Scheme Nawan Pind

Block Jandiala Distt.

Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,376.17 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-5251-1 /

W/S Scheme Mehsampur

Kalan Block Tarsika Distt.

Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
11,652.58 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4529-1 /

Providing Water Supply

Scheme for Village Miadia

Kalan  (MH-PC)  Block

Chogawan Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Connection, Bulk mette

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,009.05 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 DWSS-W-DIV07-4256-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME HEIR, BLOCK

VERKA, DISTRICT

AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,216.64 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4556-1 /

Providing Water Supply

Scheme for Village Sangtu

Nangal (MH-PC)  Block

Harsha Chhina Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

water connection/Bulk

metter, Pipe Line

90mm,C.I/D.I Flanged With

nut Bolt

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV07-4237-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME IBBAN KHURD,

BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,670.94 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4531-1 /

Providing Water Supply

Scheme for Village Talla

(MH-PC)  Block Chogawan

Distt Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

water connection/Bulk

metter & pipe lines

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,346.35 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4935-1 /

Providing Water Supply

Scheme for Village Thatha

(MH-PC)  Block Chogawan

Distt Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Connection, Bulk metter&

pipe line

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,904.89 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV07-4305-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME JAHANGIR,

BLOCK VERKA,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,901.10 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4518-1 /

Providing Water Supply

Scheme for Village Machi

Nangal (MH-PC)  Block

Harsha Chhina Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

water connection/Bulk

metter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4930-1 /

Providing Water Supply

Scheme for Village

Bhagwan(MH-PC)  Block

Majitha Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

water connection old &

New  Hous hold, /Bulk

metter& Pipe Line 90mm,

PipeLine15mm & new

Connecti

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

09

2017-10-

04

2018-04-

02

 DWSS-W-DIV05-4504-1 /

Providing Water Supply

Scheme for Village

Karnala (MH-PC)  Block

Majitha Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

water connection Hous

hold /Bulk metter& Pipe

Line 90mm, Control Panel,

dosing Clorinator,all Ot

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4512-1 /

Providing Water Supply

Scheme for Village

Majwind (MH-PC)  Block

Majitha Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

water connection Hous

hold /Bulk metter&

dosing Clorinator,C.I/D.I

flanged 80mm,

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,116.81 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV03-3838-1 /

W/S Scheme Parmanand

Block & District Pathankot

Pkg-1 Remaining Pipe Line

and Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,286.38 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV03-3834-1 /

W/S Scheme Malkana &

Village Hayati Chack

Block & Distirct Pathankot

Pkg-1 Remaining Pipe Line

and Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,227.67 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV03-3839-1 /

W/S Scheme Mirzapur

Block & District Pathankot

Pkg-1 Remaining Pipe Line

and Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,451.07 Signed

2017-04-

30

2017-04-

30

2017-10-

15

 PRWSS-W-DIV03-3850-1 /

W/S Scheme Wadala Block

& District Pathankot Pkg-

1 Remaining Pipe Line &

Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,245.13 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV03-3845-1 /

W/S Scheme Chouhana

Block & District Pathankot

Pkg-1 Remaining Pipe Line

and Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,640.71 Signed

2017-04-

30

2017-04-

30

2017-05-

31

 DWSS-W-DIV03-3848-1 /

W/S Scheme Bhagwansar

Block & District Pathankot

Pkg-1 Remaining Pipe Line

and Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-06-

30

 PRWSS-W-DIV03-4433-1 /

W/S Scheme Muradpur

Block & District Pathankot

Pkg-1 Remaining Pipe line

and water connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,516.10 Signed

2017-04-

30

2017-04-

30

2017-05-

31

 DWSS-W-DIV03-3835-1 /

W/S Scheme Sarmo Lehri

Block Pathankot District

Pathankot pkg-1

Remaining Pipe Line and

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,543.64 Signed

2017-04-

30

2017-04-

30

2017-06-

30

 PRWSS-W-DIV03-3840-1 /

W/S Scheme Khobe Block

& District Pathankot pkg-1

Remaining Pipe Line and

Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
652.56 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV03-3841-1 /

W/S Scheme Ladhpalwan

Block & District Pathankot

Pkg-1 Remaining Pipe Line

and Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-06-

30

 PRWSS-W-DIV03-3842-1 /

W/S Scheme Jangal Block

& District Pathankot Pkg-

1 Remanining Pipe Line

and Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,812.46 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV83-3871-1 /

W/S Scheme Mehdinpur

Block N.J Singh District

Pathankot Pkg-1 remaining

Pipe Line and New Water

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
558.09 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV83-3872-1 /

W/S Scheme Fattu Chack

Block N.J Singh District

Pathankot Pkg-1

Remaining Pipe Line and

Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
429.68 Signed

2017-04-

30

2017-04-

30

2017-04-

30
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 DWSS-W-DIV16-3796-1 /

2A- W/S Scheme Badala

Mahi Block Hoshiarpur-1

District Hoshiarpur.

Chlorinator, Automated

Water Control Device,

Household Connections etc.

& Provision of Operation

& Maintenance of W/S

scheme for 3 months

complete in all respects

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV16-3797-1 /

2A-W/S Scheme Chak

Kasim Block Dasuya

District Hoshiarpur.

Provision of Automated

Water Control Device,

Household Connections,

Pipeline, S.V & S.V

Chamber & Provision of

Operation & Maintenance

of W/S scheme for 3

months etc. complete in all

respects.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 DWSS-W-DIV16-4416-1 /

2A- W/S Scheme Uchi

Bassi Block Dasuya

District Hoshiarpur

Chlorinator, Household

Connections, Pipeline, S.V

& S.V Chamber etc. &

Provision of Operation &

Maintenance of W/S

Scheme for 3 months

complete in all respects.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 DWSS-W-DIV16-3805-1 /

2B-W/S Scheme Aglour

Block Dasuya District

Hoshiarpur Chlorinator,

Automated Water Control

Device, Household

Connections, Pipeline, S.V

& S.V Chamber etc.

complete in all respects.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 DWSS-W-DIV16-3804-1 /

2B - W/S Scheme Bassi

Gulam Hussain Block

Hoshiarpur-1 District

Hoshiarpur Chlorinator,

Automated Water

Controller Device,

Household Connections,

Pipeline, S.V & S.V

Chamber, Dismantling of

Metaled Road etc. complete

in all respects.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 DWSS-W-DIV16-3803-1 /

2B - W/S Scheme Bassi

Purani Block Hoshiarpur-1

District Hoshiarpur

Pipeline, Sluice Valve &

Sluice Valve Chamber,

Household Connections,

Water Meter etc. complete

in all respects.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 DWSS-W-DIV16-3807-1 /

2B - W/S Scheme Bisso

Chak Block Dasuya

District Hoshiarpur.

Provision for Automated

Water Controller Device,

Household Connections,

Sluice Valve & Sluice

Valve Chamber etc.

complete in all respect.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 DWSS-W-DIV16-3801-1 /

2B - W/S Scheme Bure

Jattan Block Hoshiarpur-1

District Hoshiarpur.

Provision for Automated

Water Controller Device,

Chlorinator, Household

Connections, Pipeline etc.

complete in all respects.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 DWSS-W-DIV16-3800-1 /

2B - W/S Scheme Dhade

Baba Fateh Singh Block

Hoshiarpur-1 District

Hoshiarpur. Provision for

Metaled Road Crossing,

Distribution Pipeline,

Sluice Valve & Sluice

Valve Chamber, Household

Connections, Water Meter

etc. complete in all

respects.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 DWSS-W-DIV05-4541-1 /

Providing Water Supply

Scheme for Village Bal

Bawa (MH-PC)  Block

Ajnala Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Connection, Bulk metter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4553-1 /

Providing Water Supply

Scheme for Village Bhakha

Hari Singh (MH-PC)

Block Ajnala Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Connection

PRWSS-W-DIV05-4553-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4543-1 /

Providing Water Supply

Scheme for Village Chak

Dogran (MH-PC)  Block

Ajnala Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Connection, PRWSS-W-

DIV05-4543-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV16-3806-1 /

2B - W/S Scheme

Randhawa Block Dasuya

District Hoshiarpur.

Providing & Fixing of

Control Pannel 17.50 BHP,

Provision for Automated

Water Controller Device,

Household Connections,

Water Meter etc. complete

in all respects.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4537-1 /

Providing Water Supply

Scheme for Village Dial

Bharang (MH-PC)  Block

Ajnala Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Connection,

PRWSS-W-DIV05-4537-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4538-1 /

Providing Water Supply

Scheme for Village

Fatehwal (MH-PC)  Block

Ajnala Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection

PRWSS-W-DIV05-4538-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4545-1 /

Providing Water Supply

Scheme for Village

Dahurian (MH-PC)  Block

Ajnala Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Water Connection

PRWSS-W-DIV05-4545-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,063.88 Signed

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4540-1 /

Providing Water Supply

Scheme for Village

Hardoputli (MH-PC)  Block

Ajnala Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection,

PRWSS-W-DIV05-4540-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV16-3802-1 /

2B - W/S Scheme Wahid

Block Hoshiarpur-1 District

Hoshiarpur.  Provision for

Making connection with

existing pipeline,  Painting

of Sign Board etc.

complete in all respects.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV07-4239-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME JATHOUL,

BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,006.34 Signed

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV07-4234-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME KALLEWAL,

BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV07-4260-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME KHAIRABAD,

BLOCK VERKA,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,547.02 Signed

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4544-1 /

Providing Water Supply

Scheme for Village Harrar

Khurd (MH-PC)  Block

Ajnala Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection,

PRWSS-W-DIV05-4544-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03
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 DWSS-W-DIV05-4554-1 /

Providing Water Supply

Scheme for Village

Ibrahimpur MH-PC)  Block

Ajnala Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Water Connection

DWSS-W-DIV05-4554-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4555-1 /

Providing Water Supply

Scheme for Village Mattey

Nangal (MH-PC)  Block

Ajnala Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection,

PRWSS-W-DIV05-4555-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4548-1 /

Providing Water Supply

Scheme for Village Panj

Graian Nijjran (MH-PC)

Block Ajnala Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Household Connection

PRWSS-W-DIV05-4548-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4549-1 /

Providing Water Supply

Scheme for Village Raipur

Khurd (MH-PC)  Block

Ajnala Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection

PRWSS-W-DIV05-4549-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV074303-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME KHANKOT,

BLOCK VERKA,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4551-1 /

Providing Water Supply

Scheme for Village

Sarangdev (MH-PC)  Block

Ajnala Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Household

PRWSS-W-DIV05-4551-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV07-4231-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME LADHEWAL,

BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,271.09 Signed

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4539-1 /

Providing Water Supply

Scheme for Village

Talwandi Rai Dadu (MH-

PC)  Block Ajnala Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Household Connection,

PRWSS-W-DIV05-4539-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 DWSS-W-DIV05-4536-1 /

Providing Water Supply

Scheme for Village

Boharwal (MH-PC)  Block

Ajnala Distt Amritsar

(Under 2A) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection,

DWSS-W-DIV05-4536-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 DWSS-W-DIV05-4523-1 /

Providing Water Supply

Scheme for Village

Kiampur (MH-PC)  Block

Ajnala Distt Amritsar

(Under 2A) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection,

Pipeline, Bulk Meter

DWSS-W-DIV05-4523-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV07-4355-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME MANDIALA,

BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,896.56 Signed

2017-08-

10

2017-10-

05

2018-04-

03

 DWSS-W-DIV05-4550-1 /

Providing Water Supply

Scheme for Village

Talwandi Nahar (MH-PC)

Block Ajnala Distt

Amritsar (Under 2A)

Punjab Rural water &

Sanitation Sector

improvement project

Household Connection,

Pipeline, Bulk Meter

DWSS-W-DIV05-4550-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV07-4300-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME MULE CHAK,

BLOCK VERKA,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV06-4283-1 /

Name of Scheme

Chhapianwali Block Rayya

Distt. Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,915.27 Signed

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV07-4252-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME NATHUPUR,

BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,682.54 Signed

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4509-1 /

Providing Water Supply

Scheme for Village Brar

(MH-PC)  Block Ajnala

Distt Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Household Connection,

Pipeline, Bulk Meter

PRWSS-W-DIV05-4509-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,504.27 Signed

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV07-4232-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME NESHTA,

BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,338.44

Under

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV07-4258-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME OTHIAN,

BLOCK VERKA,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,951.16 Signed

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV07-4262-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEMEPANDORI

WARRAICH, BLOCK

VERKA, DISTRICT

AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 DWSS-W-DIV07-4227-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME SANGNA,

BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV07-4302-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME SOHIAN

KHURD, BLOCK VERKA,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

10

2017-10-

05

2018-04-

03

 PRWSS-W-DIV05-4519-1 /

Providing Water Supply

Scheme for Village

Chogawan Roopowali (MH-

PC)  Block Majitha Distt

Amritsar (Under 2A)

Punjab Rural water &

Sanitation Sector

improvement project

Household Connection,

Pipeline, Bulk Meter

PRWSS-W-DIV05-4518-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

12

2017-10-

07

2018-04-

05

 DWSS-W-DIV05-4516-1 /

Providing Water Supply

Scheme for Village Gosal

Zimidaran (MH-PC)  Block

Majitha Distt Amritsar

(Under 2A) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection,

Pipeline, Bulk Meter

DWSS-W-DIV05-4516-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,385.38 Signed

2017-08-

12

2017-10-

07

2018-04-

05

 DWSS-W-DIV05-4522-1 /

Providing Water Supply

Scheme for Village Kohala

(MH-PC)  Block Chogawan

Distt Amritsar (Under 2A)

Punjab Rural water &

Sanitation Sector

improvement project

Household Connection,

Pipeline, BulkMeter

DWSS-W-DIV05-4522-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,379.60 Signed

2017-08-

12

2017-10-

07

2018-04-

05
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 PRWSS-W-DIV05-4521-1 /

Providing Water Supply

Scheme for Village Manga

Sarai MH-PC)  Block

Majitha Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection,

PRWSS-W-DIV05-4521-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,866.16 Signed

2017-08-

12

2017-10-

07

2018-04-

05

 PRWSS-W-DIV05-4534-1 /

Providing Water Supply

Scheme for Village Ram

Diwali Hinduan (MH-PC)

Block Majitha Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Household Connection,

PRWSS-W-DIV05-4534-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,722.07 Signed

2017-08-

12

2017-10-

07

2018-04-

05

 DWSS-W-DIV81-4339-1 /

W/S Scheme Bhani Paswal

Block Kahnuwan District

Gurdaspur Pkg-1

Remaining Pipe Line and

new water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,939.59 Signed

2017-08-

09

2017-08-

09

2017-08-

09

 IN-DWSS CZ-24386-CW-

RFB / DNIT for 300mm

i/d DI K-9 Channel,

Replacement of Filter

Media in existing SSF ,

Storage & Sedimentation

Tank of 55m X 40m &

Repair of existing S/S

Tank,, Pump Chamber

6.10 x 4.88 mtr,water

supply scheme for village

Bazidpur Bhoma, Block

Abohar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
307,887.85 Signed

2017-08-

09

2017-08-

09

2017-08-

09

2017-08-

09

2017-08-

09

2017-08-

09

 IN-DWSS CZ-24413-CW-

RFB / Providing

Performance Improvement

of existing water supply to

village BHAGSAR Block

ABOHAR Distt. FAZILKA

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-08-

23

2017-08-

23

 IN-DWSS CZ-24415-CW-

RFB / Providing

Operational Improvement

For Improved Water

Supply Service Levels of

Scheme Village Churiwala

Dhanna, Block Khuian

Sarwar, Distt. Fazilka

(Pb.)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
14,020.57 Signed

2017-08-

23

2017-08-

23

2017-08-

23

 IN-DWSS CZ-24419-CW-

RFB / Punjab Rural Water

& Sanitation Sector

Improvement Project

Augmentation of water

supply scheme for village

Khatwan, Block Abohar of

District Fazilka

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-08-

09

2017-08-

09

2017-08-

09

2017-08-

09

2017-08-

09

2017-08-

09

 IN-DWSS CZ-24421-CW-

RFB / Providing

Operational Improvement

For Improved Water

Supply Service Levels of

Scheme Village Sitto

Gunno, Block Abohar,

Distt. Fazilka.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,515.99 Signed

2017-08-

23

2017-08-

23

2017-08-

23

 IN-DWSS CZ-24423-CW-

RFB / Providing

Performance Improvement

of existing water supply to

village BISHANPURA

Block ABOHAR Distt.

FAZILKA,

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-08-

23

2017-08-

23

 PRWSS-W-DIV05-4932-1 /

Providing Water Supply

Scheme for Village Bhullar

(MH-PC)  Block Chogawan

Distt Amritsar (Under 2A)

Punjab Rural water &

Sanitation Sector

improvement project

Household Connection,

Pipeline, Bulk Meter

PRWSS-W-DIV05-4932-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-08-

10

2017-08-

15

2017-09-

26

2017-12-

09

2018-01-

13

2018-07-

12

 PRWSS-W-DIV05-4931-1 /

Providing Water Supply

Scheme for Village Harrian

(MH-PC)  Block Majitha

Distt Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Household Connection,

Bulk Meter PRWSS-W-

DIV05-4931-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

15

2017-10-

10

2018-04-

08

 DWSS-W-DIV17-3210-1 /

W/s scheme Rajowal,PKG-

1,T/Well,OHSR,Civil work

,Water Meter etc

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

14

2017-08-

19

2017-09-

30

2017-10-

30

2017-12-

04

2018-06-

02

 DWSS-W-DIV17-3211-1 /

W/S scheme Rehsiwal,

PKG-1, T/Well,OHSR,civil

work,Water meter,etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

14

2017-08-

19

2017-09-

30

2017-10-

30

2017-12-

04

2018-06-

02

 DWSS-W-DIV17-3212-1 /

W/S scheme Dhakowal,PKG-

1,T/Well,OHSR,civil

work,water meter etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

14

2017-08-

19

2017-09-

30

2017-10-

30

2017-12-

04

2018-06-

02

 DWSS-W-DIV17-3214-1 /

W/S scheme

Jhambowal,PKG-

1,T/Well,OHSR,civil work

,Water meter etc

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

14

2017-08-

19

2017-09-

30

2017-10-

30

2017-12-

04

2018-06-

02

 DWSS-W-DIV17-3215-1 /

W/S scheme Mangarh,PKG-

1,T/Well,OHSR,civil

work,Water meter etc

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

14

2017-08-

19

2017-09-

30

2017-10-

30

2017-12-

04

2018-06-

02

 DWSS-W-DIV17-4391-1 /

W/S Scheme Manjhi, PKG-

1, T/Well, OHSR,Civil

Work, Water Meter etc

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

14

2017-08-

19

2017-09-

30

2017-12-

13

2018-01-

17

2018-07-

16

 DWSS-W-DIV17-4469-1 /

W/S Scheme Jian, PKG-1,

T/Well, OHSR,Civil Work,

Water Meter etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

14

2017-08-

19

2017-09-

30

2017-12-

13

2018-01-

17

2018-07-

16

 DWSS-W-DIV17-4418-1 /

W/S Scheme Daffar, PKG-

1, T/Well, OHSR,Civil

Work, Water Meter etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

14

2017-08-

19

2017-09-

30

2017-12-

13

2018-01-

17

2018-07-

16

 DWSS-W-DIV17-4419-1 /

W/S Scheme Fatta, Kulla

PKG-1, T/Well, Civil Work,

Water Meter etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

14

2017-08-

19

2017-09-

30

2017-12-

13

2018-01-

17

2018-07-

16

 DWSS-W-DIV17-3968-1 /

W/S Scheme Arniala

Shahpur Distribution,

S.Valve and New

Connection etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

19

2017-10-

14

2018-04-

12

 DWSS-W-DIV17-3966-1 /

W/S Scheme Simbli

Distribution etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

19

2017-10-

14

2018-04-

12

 DWSS-W-DIV19-3794-1 /

OPERATIONAL

IMPROVEMENT FOR

IMPROVED WATER

SUPPLY SERVICE

LEVELS OF VILLAGE

ANDWAR PATTI BLOCK

TALWARA DISTT.

HOSHIARPUR UNDER 2B

PRWSSIP.    PROVIDING

& FIXING WATER

CONNECTION ON

EXISTING / NEW PIPE

LINE, LAYING OF PIPE

LINE IN LEFT OUT

ABADIES/ MOHALLAS

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,669.76 Completed

2017-08-

21

2017-10-

16

2018-04-

14

 DWSS-W-DIV19-3780-1 /

IMPROVED ACCESS TO

WATER THROUGH

HOUSEHOLD

CONNECTIONS OF

VILLAGE SALLOWAL

BLOCK MUKERIAN

DISTT. HOSHIARPUR

UNDER 2A

PRWSSIPPROVIDING

AND INSTALLING

CHLORINATOR,

PROVIDING AND FIXING

AUTOMATIC WATER

CONTROL SWITCH,

PROVIDING & FIXING

WATER CONNECTION

ON E

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,874.27 Signed

2017-08-

16

2017-08-

16

2018-02-

12

 PRWSS-W-DIV19-3795-1 /

IMPROVED ACCESS TO

WATER THROUGH

HOUSEHOLD

CONNECTIONS OF

VILLAGE ZAHIDPUR

JATTAN BLOCK

MUKERIAN DISTT.

HOSHIARPUR UNDER 2A

PRWSSIP PROVIDING &

INSTALLING

CHLORINATOR,

PROVIDING & FIXING

AUTOMATIC WATER

CONTROL SLUICE

VALVE, SIGN BOARD,

WATER CONNECTION O

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,633.40 Signed

2017-08-

16

2017-08-

16

2018-02-

12

 DWSS-W-DIV19-3782-1 /

IMPROVED ACCESS TO

WATER THROUGH

HOUSEHOLD

CONNECTIONS OF

VILLAGE CHANOUR

BLOCK MUKERIAN

DISTT. HOSHIARPUR

UNDER 2A

PRWSSIPPROVIDING

AND INSTALLING

CHLORINATOR,

PROVIDING AND FIXING

AUTOMATIC WATER

CONTROL SWITCH,

PROVIDING & FIXING

WATER CONNECTION

ON EX

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,316.51 Signed

2017-08-

16

2017-08-

16

2018-02-

12
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 DWSS-W-DIV19-3783-1 /

IMPROVED ACCESS TO

WATER THROUGH

HOUSEHOLD

CONNECTIONS OF

VILLAGE LATIFPUR

BLOCK MUKERIAN

DISTT. HOSHIARPUR

UNDER 2A PRWSSIP

PROVIDING AND

INSTALLING

CHLORINATOR,

PROVIDING AND FIXING

AUTOMATIC WATER

CONTROL SWITCH,

WATER CONNECTION

ON EXISTING PIPE

LINE,

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,612.70 Signed

2017-08-

16

2017-08-

16

2018-02-

12

 DWSS-W-DIV19-3786-1 /

Village Muradpur Awana

Block Hajipur An OHSR of

50000 ltr. Capacity with

22 FSL is exist at water

works site/Providing and

Stretching barbed wire 3

Ply including the cost of

binding, /Providing and

Fixing angle iron pickets

with angel 40x40x6 mm

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,275.57

Under

Implement

ation

2017-08-

16

2017-08-

16

2018-02-

12

 DWSS-W-DIV19-3788-1 /

Repair of Pump chamber

of size 3.70 mm X 4.30

mm of Village Porika ,

Block Mukerian DWSS

standard design exists at

W/W site shall be used

after necessary repairs.

Repairs  include

Plastering, providing wood

works,/Plinth Protection

around OHSR of 75000

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

16

2017-08-

16

2018-02-

12

 DWSS-W-DIV19-4344-1 /

IMPROVED ACCESS TO

WATER THROUGH

HOUSEHOLD

CONNECTIONS OF

VILLAGE DEWAL BLOCK

HAJIPUR DISTT.

HOSHIARPUR UNDER 2A

PRWSSIP PROVIDING

AND FIXING

CHLORINATOR,

AUTOMATIC WATER

CONTROL SWITCH,

WATER CONNECTION

ON EXISTING / NEW

PIPE LINE, PROVIDING,

LAYIN, JOIN

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

16

2017-08-

16

2018-02-

12

 PRWSS-W-DIV19-3789-1 /

OPERATIONAL

IMPROVEMENT FOR

IMPROVED WATER

SUPPLY SERVICE

LEVELS OF VILLAGE

SAHORA KANDI BLOCK

HAJIPUR DISTT.

HOSHIARPUR UNDER 2B

PRWSSIP.REPAIR OF

PUMP CHAMBER,

PROVIDING AND

INSTALLING

CHLORINATOR,

PROVIDING & FIXING

WATER CONNECTION

ON EXISTING PIPE LI

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,391.55 Signed

2017-08-

16

2017-08-

16

2018-02-

12

 DWSS-W-DIV19-3790-1 /

OPERATIONAL

IMPROVEMENT FOR

IMPROVED WATER

SUPPLY SERVICE

LEVELS OF VILLAGE

HAVEL CHANG BLOCK

HAJIPUR DISTT.

HOSHIARPUR UNDER 2B

PRWSSIP.REPAIR OF

EXPANSION JOINT,

PROVIDING AND

INSTALLING

CHLORINATOR,

PROVIDING AND FIXING

AUTOMATIC WATER

CONTROL SWITCH,

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,867.88 Signed

2017-08-

16

2017-08-

16

2018-02-

12

 PRWSS-W-DIV19-3791-1 /

OPERATIONAL

IMPROVEMENT FOR

IMPROVED WATER

SUPPLY SERVICE

LEVELS OF VILLAGE

PANDORI BHAGAT

BLOCK MUKERIAN

DISTT. HOSHIARPUR

UNDER 2B

PRWSSIP.REPAIR OF

PUMP CHAMBER

PROVIDING AND FIXING

AUTOMATIC WATER

CONTROL SWITCH,

PROVIDING & FIXING

WATER CONNECTION

ON

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,537.78 Signed

2017-08-

16

2017-08-

16

2018-02-

12

 DWSS-W-DIV19-3792-1 /

OPERATIONAL

IMPROVEMENT FOR

IMPROVED WATER

SUPPLY SERVICE

LEVELS OF VILLAGE

GUJJAR KATRALA

BLOCK MUKERIAN

DISTT. HOSHIARPUR

UNDER 2B PRWSSIP.

REPAIR OF PUMP

CHAMBER, PROVIDING

AND INSTALLING

CHLORINATOR,

PROVIDING AND FIXING

AUTOMATIC WATER

CONTROL SWITCH

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,656.63 Signed

2017-08-

16

2017-08-

16

2018-02-

12

 DWSS-W-DIV19-3793-1 /

Village Budhupur Block

Mukerian Providing,

installing, testing and

commissioning one no.

electrically actuated

diaphragm operated,

metering  system,

chemical  dosing

chlorinator.Providing laying

jointing fixing and testing

ISI marked G.I. Pipe line,

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

16

2017-08-

16

2018-02-

12

 PRWSS-W-DIV19-5154-1 /

IMPROVEMENT FOR

IMPROVED WATER

SUPPLY SERVICE

LEVELS OF VILLAGE

PANDORI MUSA BLOCK

MUKERIAN DISTT.

HOSHIARPUR UNDER 2B

PRWSSIP. PROVIDING

AND FIXING

DISINFECTION UNIT,

G.M. PEAT VALVE,

LAYING OF G.I. PIPE

LINE AND O&M COST

FOR 3 MONTHS

COMPLETE IN ALL RES

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,179.60 Signed

2017-08-

16

2017-08-

16

2018-02-

12

 PRWSS-W-DIV19-5155-1 /

OPERATIONAL

IMPROVEMENT FOR

IMPROVED WATER

SUPPLY SERVICE

LEVELS OF VILLAGE

DAD BLOCK MUKERIAN

DISTT. HOSHIARPUR

UNDER 2B PRWSSIP.

     REPAIR OF PUMP

CHAMBER, PROVIDING

AND FIXING

DISINFECTION UNIT,

PAINTING OF SIGN

BOARD, AUTOMATIC

WATER CONTROLLER

SWITC

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

16

2017-08-

16

2018-02-

12

 PRWSS-W-DIV19-5156-1 /

OPERATIONAL

IMPROVEMENT FOR

IMPROVED WATER

SUPPLY SERVICE

LEVELS OF VILLAGE

BHATTIAN JATTAN

BLOCK MUKERIAN

DISTT. HOSHIARPUR

UNDER 2B

PRWSSIP.REPAIR OF

PUMP CHAMBER,

PROVIDING AND FIXING

DISINFECTION UNIT,

PAINTING OF SIGN

BOARD, AUTOMATIC

WATER CONTRO

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

16

2017-08-

16

2018-02-

12

 DWSS-W-DIV19-4343-1 /

Improved Access to Water

through Household

connections of Village

Sadhani Block Talwara

Distt. Hoshiarpur under 2a

PRWSSIP.

  PROVIDING, LAYIN,

JOINTING & FIXING G.I.

PIPE LINE, WATER

CONNECTION ON

EXISTING / NEW PIPE

LINE AND O&M COST

FOR 3 MONTHS COMPLE

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,133.49 Completed

2017-08-

17

2017-08-

17

2018-02-

13

 DWSS-W-DIV24-4919-1 /

Provision for Repair

Replacement of Old

Machinery and Water

Works and Provision for

Automated water

Controller and new water

connections at Village

Chotti Haweli block and

Distt Roopnagar under

Component 2a

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14

 DWSS-W-DIV24-4921-1 /

Provision for Repair

Replacement of Old

Machinery Pump Chamber

and Provision for

Automated water

Controller and New Water

Connections at Village

Cherrian block and Distt

Roopnagar under

Component 2a

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14
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 DWSS-W-DIV24-3573-1 /

Repair of Control Panel

Pump Chamber and

Provision for repair

replacement of pipe

asociated with repair and

provision for automated

water controller and other

civil work under

component 2a at village

Khuwaspura block and

distt Roopnagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14

 PRWSS-W-DIV24-4763-1 /

Repair of Control panel

Water Works and

Replacement of Pipe

associated with repair and

provision for Connections

on existing line 100mm

OD at Village Dadi block

and Distt Roopnagar under

Component 2b

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14

 DWSS-W-DIV24-3596-1 /

Repair of water works

structure and civil work

and Repair of Pump

Chamber Provision for

automated water controller

Provision for connections

on existing line PVC Pipe

under Component 2b at

Village Ghanoula block

and distt Roopnagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14

 PRWSS-W-DIV24-3597-1 /

Repair of water works

structure and civil work

and Repair of control

panel and Pump Chamber

and Providing stringing

out PVC pipes and New

water conncetions under

component 2b at village

Katli Block and Distt

Roopnagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14

 DWSS-W-DIV66-3202-1 /

T/W and Civil Work  for

bure scheme in patiala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-04-

21

2017-04-

26

2017-06-

07

2017-08-

20

2017-09-

24

2018-03-

23

 DWSS-W-DIV59-5185-1 /

Construction of new water

works for village Maghania

Block Budhlada District

Mansa

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-05-

23

2017-05-

28

2017-07-

09

2017-09-

21

2017-10-

26

2018-04-

24

 DWSS-W-DIV59-5186-1 /

Construction of New Water

Works for Village Birewala

Dogra Block Budhlada

Distt Mansa.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-05-

10

2017-05-

15

2017-06-

26

2017-09-

08

2017-10-

13

2018-04-

11

 DWSS-W-DIV44-4295-1 /

Providing Impoved Access

to water through

household connection, Pipe

Line, Repair of P.C.,

Water works Site, Sluice

Valve etc. in Existing

Water Supply Scheme Betu

Qadim, Block Mamdot,

District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,479.07

Under

Implement

ation

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV44-4402-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Sluice Valve etc. in

Existing Water Supply

Scheme Chak Madi ke,

Block Mamdot, District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,710.97 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV44-4297-1 /

Providing Impoved Access

to water through

household connection, Pipe

Line, Repair of P.C.,

OHSR, Water works Site,

Sluice Valve etc. in

Existing Water Supply

Scheme Chak Bhange

Wala, Block Mamdot,

District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,943.33

Under

Implement

ation

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV44-5138-1 /

Providing Impoved Access

to water through

household connection etc.

in Existing Water Supply

Scheme   Dodh, Block

Mamdot, District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

21

2017-08-

21

2017-08-

31

 DWSS-W-DIV44-4288-1 /

Providing Improved Access

to water through

household connection etc.

in Existing Water Supply

Scheme  Jang , Block

Mamdot, District Ferozepur

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

21

2017-08-

26

2017-09-

25

2017-10-

07

2017-10-

14

2018-04-

12

 DWSS-W-DIV44-5139-1 /

Providing Improved Access

to water through

household connection etc.

in Existing Water Supply

Scheme   Jatala, Block

Mamdot, District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,034.54 Signed

2017-08-

21

2017-08-

21

2017-08-

31

 DWSS-W-DIV44-4290-1 /

Providing Improved Access

to water through

household connection etc.

in Existing Water Supply

Scheme  Kandan Wali,

Block Mamdot, District

Ferozepur

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

21

2017-08-

26

2017-09-

25

2017-10-

07

2017-10-

14

2018-04-

12

 DWSS-W-DIV44-4399-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Pumping Machinery

etc. in Existing Water

Supply  Scheme Kari

Kalan, Block Mamdot,

District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,743.09 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV44-5133-1 /

Providing Improved Access

to water through

household connection etc.

in Existing Water Supply

Scheme  Rao ke Hithar,

Block Mamdot, District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,109.56 Signed

2017-08-

21

2017-08-

21

2017-08-

31

 DWSS-W-DIV44-4292-1 /

Providing Impoved Access

to water through

household connection etc.

in Existing Water Supply

Scheme   Tibbi Khurd,

Block Mamdot, District

Ferozepur

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

21

2017-08-

26

2017-09-

25

2017-10-

07

2017-10-

14

2018-04-

12

 DWSS-W-DIV-64-3316-2 /

PROVIDING/BIFURCATIO

N OF WATER SUPPLY

SCHEME FOR  VILLAGE

HARDASPUR  BLOCK

MEHAL KALAN DISTT.

BARNALA

Construction of RCC

OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
15,751.93 Completed

2017-08-

21

2017-08-

21

2017-08-

21

2017-09-

04

2017-09-

04

2017-09-

04

 DWSS-W-DIV44-4409-1 /

Providing Improved Access

to water through

household connection etc.

in Existing Water Supply

Scheme  Dila Ram , Block

Mamdot, District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV43-4048-1 /

Providing Improved Access

to water through

household connection etc.

in Existing Water Supply

Scheme  Murak Wala,

Block Mamdot, District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
276.59 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV43-4049-1 /

Providing Improved Access

to water through

household connection etc.

in Existing Water Supply

Scheme  Tridey, Block

Mamdot, District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
315.79 Signed

2017-08-

21

2017-08-

21

2017-08-

21

 WSSD/MANSA-DIV-2/2015-

16/005 / Construction of

new water supply scheme

for village Gandu Khurd,

Block Budladha, Distt.

Mansa

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

2017-04-

21

2018-05-

30

 DWSS-W-DIV59-3400-1 /

Construction of Separate

water works for village

Gandu Khurd Block

Budhlada Distt Mansa

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
138,997.62 Signed

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

 PRWSS-W-DIV45-3896-1 /

Providing Improved Access

to water through

household connections in

Various Existing Water

Supply Scheme Behak

Khas Block and Distt.

Fazilka Punjab Rural

Water and Sanitation

Sector Improvement Project

Component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,462.61 Signed

2017-04-

29

2017-04-

29

2017-04-

29

 PRWSS-W-DIV01-4603-1 /

W/S Scheme Mustfapur

Block Kalanour District

Gurdaspur Pkg-1

Additional Pipe Line and

New Water Connection

Division no-1 Gurdaspur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

25

2017-08-

25

2017-08-

25

 DWSS-W-DIV59-5207-1 /

Improvement of WSS

Jalvera Block Budhlada

Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,477.08 Signed

2017-09-

07

2017-11-

02

2018-05-

01

 DWSS-W-DIV59-4096-1 /

Improvement of Water

Supply Scheme Sangreri

Block Budhlada Distt

Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,768.92 Signed

2017-08-

24

2017-08-

24

2017-08-

24
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 DWSS-W-DIV59-4102-1 /

Improvement of WSS

Scheme Chak Alisher

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,873.52 Signed

2017-08-

24

2017-08-

24

2017-08-

24

 DWSS-W-DIV23-3605-1 /

Scheme Name:-Hazipur

Civil work and

development f water works

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,536.27 Signed

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV24-4911-1 /

Provision for

Repair/Replacement of

Control Panel, Pump

chamber, OHSR, Water

Works, Chlorinator,

Providing, Stringing out

PVC Pipes 90mm and

fixing bulk meters etc. at

village Dulchi Majra Block

and Distt. Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,692.80 Signed

2017-08-

24

2017-08-

24

2018-02-

20

 PRWSS-W-DIV06-5256-1 /

Divn. No. 2, Amritsar,

Name of Scheme

Rattangarh Block Rayya

Distt. Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,303.18 Signed

2017-08-

29

2017-10-

24

2018-04-

22

 PRWSS-W-DIV06-4907-1 /

Divn. No. 2, Amritsar,

Name of Scheme Beriwala

Block Tarsika Distt.

Amritsar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,852.51 Signed

2017-08-

29

2017-10-

24

2018-04-

22

 DUNEWALA/2B/SANGAT

/ Improvement W/S

Dunewala Block Sangat

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-09-

08

 DWSS-W-DIV24-4914-1 /

Provision for repair of

Water Works, Automated

Water controller, providing

and fixing bulk meters

and individual water

meters, fixing CI/DI Flange

end and painting etc. at

village Jhallian Khurd

Block and Distt Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,449.62 Signed

2017-08-

24

2017-08-

24

2018-02-

20

 DWSS-W-DIV24-4912-1 /

Provision for repair of

Pump Chamber, OHSR,

Water Works, Chorinator,

Automated Water

controller, providing and

fixing bulk meters and

individual water meters,

fixing CI/DI Flange end

and painting etc. at

Village Gobindpur Block

and Distt. Roopnagar (2B)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,527.88 Signed

2017-08-

24

2017-08-

24

2018-02-

20

 DIV GARHSHANKAR IN-

DWSS NZ-26028-CW-RFQ /

WSS Ajnoha Block

Mahilpur Distt. Hoshiarpur

Replacement of machinery

& Control Panel,

Development of Water

Works, P/F Chlorinator,

P/F Automated Water

Controller Switch, New

Water Connection, Prov.

Stringing out PVC Pipes,

Painting Sign Board.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-08-

24

 DWSS-W-DIV24-4913-1 /

Provision for repair of

Pump Chamber, OHSR,

Water Works, Chorinator,

Automated Water

controller, providing and

stringing out PVC pipes

90, 100mm, fixing bulk

meters and individual

water meters etc. at

Village Jhallian Kalan

Block and Distt.

Roopnagar (2B)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,370.42 Signed

2017-08-

24

2017-08-

24

2018-02-

20

KARAMGHARSATRAN/2B/

BATHINDA / Improvement

W/S Karamgarh Satran

Block and Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-09-

08

 DIV GARHSHANKAR IN-

DWSS NZ-26039-CW-RFQ /

WSS Badon Block

Mahilpur (Hoshiarpur)

Repair of OHSR, P/F

Chlorinator, Automated

Water Controller Switch,

New Water Connections,

Prov. Stringing Out PVC

Pipes., P/F C.I./D.I.

Flanged end, Construction

of Masonary Sluice Valve

Chamber, Painting Sign

Board.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV23-8819-1 /

W/S/Scheme Abiana Khurd

Block Nurpur Bedi (Ropar)

Repair of water works

prov installing testing &

comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes  and 2 nos

sluice valve

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV24-4918-1 /

Provision for replacement

of old machinery, repair of

OHSR, Water Works,

Chlorinator, Automated

Water controller,

Connections on existing

line, fixing bulk and

individual water meters

etc. at village Santokhgarh

Tapprian Block and Distt.

Roopnagar (2B)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,092.77 Signed

2017-08-

24

2017-08-

24

2018-02-

20

 DIV GARHSHANKAR

DWSS-W-DIV18-4690-1 /

WSS Basiala Block

Garhshankar (Hsp) Repair

of water works, P/F

Chlorinator, Automated

Water Controller Switch,

P/F C.I. /D.I. Flanged end

Stem of SS & Bronze,

Construction of Masonary

Sluice Valve chamber,

Painting Sign Board.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DIV GARHSHANKAR

DWSS-W-DIV18-4695-1 /

WSS Bhajalan Block

Garhshankar (Hoshiarpur)

Repair of OHSR, W/W ,

Providing and fixing CI

D/F Flanged end stem of

SS, Construction of

masonary SV chamber

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV24-4916-1 /

Provision for

repair/replacement of old

machinery, repair of

OHSR, Water Works,

Chlorinator, Connections on

new and existing line,

Providing and stringing

out PVC pipes 90, 63mm,

fixing bulk meters,

dismantling of metalled

road etc. at village

Hirdapur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,984.98 Signed

2017-08-

24

2017-08-

24

2018-02-

20

 IN-DWSS NZ-26048-CW-

RFQ / W/S/Scheme Manku

Majra(Gaddiwal)  Block

Nurpur Bedi (Ropar)

Repair of water works

prov installing testing &

comm and 1 sluice valve

Actuated connections on

existing Pipe line prov

stringing out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DIV GARHSHANKAR

DWSS-W-DIV18-4694-1 /

WSS Dhamai Block

Garhshankar (Hoshiarpur)

Dev. Of W/W, Prov.

Installing testing &

commissioning 1 No.

Electronically actuated,

Diaphragm operaed,

Connection on existing P/L,

C.I. D/F , Const. of SV

chamber

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-08-

24

 DIV GARHSHANKAR IN-

DWSS NZ-26057-CW-RFQ /

WSS Meghowal Block

Mahilpur Distt. Hoshiarpur

(Pb) Dev. Of W/W P/F

Chlorinator, Automated

water controller switch,

Providing and fixing

C.I./D.I. Flanged,

Construction of Masonary

Sluice Valve Chamber,

Painting Sign board.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DIV GARHSHANKAR

DWSS-W-DIV18-4691-1 /

WSS Moranwali Block

Garhshankar Repair of

water works 1 No. Elect.

Actuated, Diaphragm

operated, metering system

connection on existing P/L

PVC pipe 90mm 170 mtr.

new water connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV24-5202-1 /

Provision for

repair/replacement of old

machinery, Providing and

stringing out PVC pipes

90 mm, fixing CI/DI

flanged end 100 mm,

dismantling brick or

flanged stone flooring,

cement concrete 80 mm

thick and matelled road

etc. at village Lakhewal

(2B)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,837.13 Signed

2017-08-

24

2017-08-

24

2018-02-

20



Page 48

 DIV GARHSHANKAR

DWSS-W-DIV18-3617-1 /

WSS Mughowal Block

Mahilpur (Hoshiarpur)

Repair of  Machinery,

W/W, P/F Automated

Water controller switch,

P/L, Connections, SV, SV

Chamber, Painting & Sign

Board.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 JANDIAN/2A/SANGAT /

Improvement of w/s

Jandian Block Sangat

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 DIV GARHSHANKAR IN-

DWSS NZ-26070-CW-RFQ /

WSS Nadalon Block

Mahilpur (Hoshiarpur) Dev.

Of W/W P/F Chlorinator,

Automated water controller

switch, New water

connection, P/F PVC Pipe,

SV, SV Chamber, Painting

Sign borad.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DIV GARHSHANKAR

DWSS-W-DIV18-4692-1 /

WSS Nangal Kalan Block

Garhshankar (Hoshiarpur)

Repair of water works

prov installing testing &

comm. 1 No. Elec.

Actuated connections on

existing Pipe line prov

stringing out PVC Pipes,

Construction of Masonary

Sluice Valve

Chamber,Painting Sign

Board.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DIV GARHSHANKAR

DWSS-W-DIV18-4696-1 /

WSS Paddi Khutti Block

Garhshankar (Hoshiarpur)

Replacement of machinery,

Dev. Of W/W, Connections

of existing P/L, Prov.

String out PVC

Pipes90mm 700 mt. ,

O&M

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-08-

24

 SEKHU/2A/SANGAT /

Improvement of w/s Sekhu

Block sangat Distt

Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 DIV GARHSHANKAR

DWSS-W-DIV18-4697-1 /

WSS Paddi Sura Singh

Block Garhshankar

(Hoshiarpur) Development

of water Works PVC Pipe

line 700 mtr. const of

masonry SV chamber

dismantling of metaled

road new connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-08-

24

 ABLU/2A/BATHINDA /

Improvement of w/s Ablu

Block and Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 KNS/2A/BATHINDA /

Improvement of W/s Kothe

Natha Singh Block and

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 KIS/2A/BATHINDA /

Improvement of w/s Kothe

Inder Singh Block & Distt

Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 DIV GARHSHANKAR

DWSS-W-DIV18-4698-1 /

WSS Padrana Block

Garhshankar (Hoshiarpur)

Dev. Of Water Works

Connection of existing P/L,

PVC Pipe line 700mt.,

Const. of masonry SV

Chamber, Dismantling

metaled road, new

W/Connection.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

PACCAKALAN/2A/SANGAT

/ Improvement of w/s

Pacca Kalan Block Sangat

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

03

 DIV GARHSHANKAR

DWSS- DIV18-4699-1 /

WSS Possi Block

Garhshankar (Hoshiarpur)

Prov. Stringing out PVC

Pipe 90mm o/d 350mt. &

other works.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 GURTHARI/2A/SANGAT /

Improvement of w/s

Gurthari Block Sangat

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 DHELWAN/2B/NATHANA

/ Improvement W/s

Dhelwan Block Nathana

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

08

 POOHLI/2B/NATHANA /

Improvement of W/s Poohli

Block Nathana Distt

bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

08

 DIV GARHSHANKAR

DWSS-W-DIV18-4693-1 /

WSS Raniala Block

Garhshankar (Hoshiarpur)

Dev of Water works,

connection on existing Pipe

line provinding string out

PVC Pipe additional new

w/connection and O&M

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 GHUDDA/2B/SANGAT /

Improvement of w/s

Ghudda Block Sangat Distt

Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 DIV GARHSHANKAR IN-

DWSS NZ-26084-CW-RFQ /

WSS Todarpur Block

Mahilpur (Hoshiarpur)

Repair of OHSR, P/F

Chlorinator, Automated

Water Controller Switch,

New Water Connections,

Prov. Stringing Out PVC

Pipes., P/F C.I./D.I.

Flanged end, Construction

of Masonary Sluice Valve

Chamber,

PaintingSignBoard

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DOOMWALI/2B/SANGAT

/ Improvement of w/s

Doomwali Block Doomwali

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

BHAGWANGARH/2B/SANG

AT / Improvement of W/s

Bhagwangarh Block Sangat

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 DIV GARHSHANKAR

DWSS-W-DIV18-3622-1 /

WSS Chak Phullu Block

Garhshankar (Hoshiarpur)

Replacement of machinery

Repair of OHSR Water

works Prov and fixing

Chlorinator Automated

Water controller switch

New Connections Painting

and Sign Board

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-08-

24

 PRWSS-W-DIV66-4001-1 /

Providing Operational

improvement for improved

water supply service level

of water supply scheme

harigarh of block Nabha,

Distt. Patiala under sub

component 2(b) of Punjab

Rural Water and

Sanitation Sector

improvement project.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DIV GARHSHANKAR

DWSS-W-DIV18-3620-1 /

WSS Langeri Block

Mahilpur (Hoshiarpur) P/F

chlorinator, P/Line

Automated water

Controller switch new

connection painting & sign

board.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DIV GARHSHANKAR

PRWSS-W-DIV18-3618-1 /

WSS MAKHANGARH

BLOCK MAHILPUR

(HOSHIARPUR) Repair of

OHSR  W/W, P/F

Chlorinator, P/F Automated

Water controller switch,

New Connections, SV, SV

Chamber, Painting & Sign

Board

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DIV GARHSHANKAR

DWSS-W-DIV18-3624-1 /

WSS Chak Narial Block

Mahilpur (Hoshiarpur) New

P/Line, P/F Chlorinator,

Automated  Water

controller switch, New

Connections,  Painting &

Sign Board.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-08-

24

 DIV GARHSHANKAR

DWSS-W-DIV18-3626-1 /

WSS Khera Block

Mahilpur (Hoshiarpur)

Repair of water Works,

P/F Chlorinator, Automated

Water Controllers Switch,

New Connections, Painting

Sign Board.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-08-

24
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 DIV GARHSHANKAR

PRWSS-W-DIV18-3625-1 /

WSS Sarangwal Block

Mahilpur Distt. Hoshiarpur

Repair of OHSR, P/F

Chlorinator, Automated

Water controller switch,

New Connections,

Painting & Sign Board.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-08-

24

 PRWSS-W-DIV24-4754-1 /

Repair of Pump Chamber

Water Works and  and

Provision for automated

water controller  Provision

for connections on existing

line 100mm OD at Village

Kamalpur block and Distt

Roopnagar under

Component 2a

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14

 DIV GARHSHANKAR IN-

DWSS NZ-26228-CW-RFQ /

WSS Denowal Kalan Block

Garhshankar

Replacement of machinery,

Repair of OHSR,

chlorinator, automatted

water switch, new

connection, PVC Pipe,

Sluice valve, SV Chamber,

dismantling, painting of

sign board.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

30

2017-10-

25

2018-04-

23

 DIV GARHSHANKAR

DWSS-W-DIV18-0000 /

WSS Saila Khurd Block

Garhshankar Hoshiarpur

Repair of machinery,

repair of existing structure,

chlorinator, automatted

water switch, New

connection, P/F PVC Pipe

line, Sluice valve, SV

Chamber, dismantling,

Painting of sign board.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

30

2017-10-

25

2018-04-

23

 PRWSS-W-DIV01-4187-1 /

W/S Scheme Bidipur Block

Dhariwal District

Gurdaspur Pkg-1

Remaining Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,402.34 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV01-4190-1 /

W/S Scheme Bhakhatpur

Block Kalanour District

Gurdaspur Pkg-1

Additional Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,444.84 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 PRWSS-W-DIV81-4191-1 /

W/S Scheme Ali Chack

Block Dinanagar District

Gurdaspur Pkg-1

Additional Pipe Line and

new water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,427.01 Signed

2017-08-

25

2017-08-

25

2017-08-

25

 DWSS-W-DIV24-3621-1 /

Repair of Water Works

OHSR and Providing of

stringining out PVC pipes

and Provision for

automated water controller

and Connection on existing

line at Village Khanpur

block Chamkaur Sahib

Distt Roopnagar under

Component 2b

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14

 DWSS-W-DIV17-5313-1 /

W/S Scheme Tanuli

Distribution System, Sluice

Valve & Sluice valve

Chamber.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

02

2017-10-

28

2018-04-

26

 DWSS-W-DIV17-5314-1 /

W/S Scheme Ram Nagar

Urf Dhaha Pumping

Machinery,  Chlorination

Uint.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

02

2017-10-

28

2018-04-

26

 PRWSS-W-DIV44-5235-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Repair etc. in

Existing Water Supply

Scheme Pire Ke Uttar,

Block Guruharsahai

District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
14,171.50 Signed

2017-08-

29

2017-08-

29

2017-09-

30

 DWSS-W-DIV44-5236-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Repair etc. in

Existing Water Supply

Scheme Swai Rai Uttar,

Block Guruharsahai

District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
14,165.77 Signed

2017-08-

29

2017-08-

29

2017-09-

30

 PRWSS-W-DIV45-1560-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Repair etc. in

Existing Water Supply

Scheme   Pir Bakash

Chohan, Block

Guruharsahai District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,255.53 Signed

2017-08-

29

2017-08-

29

2017-10-

15

 DWSS-W-DIV44-5142-1 /

Providing Improved Access

to water through

household connection etc.

in Existing Water Supply

Scheme Rahime Ke Uttar,

Block Mamdot, District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,094.96 Signed

2017-08-

29

2017-08-

29

2017-08-

29

 PRWSSP-FZR-DIV-1-52-I /

Providing Improved Access

to water through

household connection etc.

in Existing Water Supply

Scheme  Tibbi Kalan,

Block Mamdot, District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
805.81 Signed

2017-08-

29

2017-08-

29

2017-08-

29

 PRWSS-W-DIV21-3808-1 /

Repair of Pump Chamber,

Repair of OHSR, Providing

and Installing electrically

actuated diaphram at

Water Supply Scheme

Soondh Block Banga

District Shaheed Bhagat

Singh Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 PRWSS-W-DIV21-3811-1 /

Repair of pump chamber,

Repair of OHSR, Providing

and installing Electrically

actuated diaphragm

operated etc complete in

all respect at water supply

scheme Thandian Block

Banga Distt Shaheed

Bhagat Singh Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 PRWSS-W-DIV21-3810-1 /

Providing and installing,

electrically actuated

diaphragm operated,

metering, repair of control

pannel etc complete in all

respect at water supply

scheme Sujjon Block Banga

Distt Shaheed Bhagat

Singh Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 DWSS-W-DIV21-3814-1 /

Repair of pump

chamber,Repair of OHSR

Providing and Installing

electrically actuated

diaphragm operated,

metering etc complete in

all respect at water supply

scheme  village Ladian

Block Banga Distt Shaheed

Bhagat Singh Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 PRWSS-W-DIV21-3809-1 /

Repair of pump chamber,

Repair of OHSR Providing

and Installing electrically

actuated diaphragm

operated, metering system

etc complete in all respect

water supply scheme

village Anokharwal Block

Banga Distt Shaheed

Bhagat Singh Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 DWSS-W-DIV21-3815-1 /

Repair of pump chamber,

Repair of OHSR Providing

and laying of PVC pipe

etc complete in all respect

water supply scheme

village Bhootan Block

Banga Distt Shaheed

Bhagat Singh Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 PRWSS-W-DIV21-3743-1 /

Repair of Motor,Repair of

control pannel, Repair of

OHSR Providing and

Installing electrically

actuated diaphragm

operated, metering system

etc complete in all respect

water supply scheme

village Ratainda Block Aur

Distt Shaheed Bhagat

Singh Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 PRWSS-W-DIV21-3733-1 /

Repair of Machinery,

White washing, Providing

and Installing electrically

actuated diaphragm

operated, metering system

etc complete in all respect

water supply scheme

village Langroya Block

Nawanshahr Distt Shaheed

Bhagat Singh Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30
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 DWSS-W-DIV21-3812-1 /

Repair of Machinery,

Repair of pump chamber,

Repair of OHSR Providing

and Installing electrically

actuated diaphragm

operated, metering system

etc complete in all respect

water supply scheme

village Cheta Block Banga

Distt Shaheed Bhagat

Singh Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 PRWSS-W-DIV21-3742-1 /

Repair of machinery,

Repair of pump chamber,

Repair of OHSR Providing

and Installing electrically

actuated diaphragm

operated, metering system

etc complete in all respect

water supply scheme

village Palli Uchi Block

Nawanshahr Distt SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 PRWSS-W-DIV21-3739-1 /

Repair of pump chamber,

Repair of OHSR Providing

and Installing electrically

actuated diaphragm

operated, metering system

etc complete in all respect

water supply scheme

village Hansron Block

Nawanshahr Distt Shaheed

Bhagat Singh Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 DWSS-W-DIV45-4819-1 /

Augmentation of water

supply scheme for village

Halim Wala Urf Mandi

Roran Wali, Block

Jalalabad of District

Fazilka (Under PRWSSIP

Sub Component - 1A (i) )

Civil / OHSR with 3

Months O&M & all other

work contingent there to.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

 IN-DWSS CZ-26744-CW-

RFB / Bifurcation of water

supply scheme for village

Ch. Pali Wala & Pali

Wala, Block Jalalabad of

District Fazilka under

Punjab Rural Water &

Sanitation Sector

Improvement Project- Sub

Component 1A (ii)

Civil, OHSR & PSF with

4 Months O&M & etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

 IN-DWSS CZ-26746-CW-

RFB / Bifurcation of water

supply scheme for village

Pacca Kale Wala (OH)

Part of Village Ch. Suhele

Wala, Block Jalalabad of

District Fazilka under

PRWSSIP - Sub

Component 1A (ii)

Civil & OHSR work with

4 O&M & etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
157,701.50 Signed

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

2017-08-

31

 PRWSS-W-DIV21-3737-1 /

Repair of pump chamber,

Repair of OHSR, Providing

and installing  Electrically

actuated diaphragm

operated, metering etc

complete in all respect at

water supply scheme

village Garcha, Block Aur,

Distt. SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 PRWSS-W-DIV21-3750-1 /

Repair of Expention Joint

of OHSR, Providing and

installing  Electrically

actuated diaphragm

operated, metering etc

complete in all respect at

water supply scheme

village Sakhohpur Block

Aur, Distt. SBS Nagar.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-09-

14

2017-11-

13

 PRWSS-W-DIV21-3749-1 /

Repair of Expention joint

of OHSR, Providing and

installing  Electrically

actuated diaphragm

operated, metering etc

complete in all respect at

water supply scheme

village Ghataron Block

Nawanshahr Distt. SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 PRWSS-W-DIV21-3748-1 /

Repair of Expansion joint

of OHSR, Providing and

installing  Electrically

actuated diaphragm

operated, metering etc

complete in all respect at

water supply scheme

village Kamam,Block Aur,

Distt. SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 DWSS-W-DIV21-3747-1 /

Repair of plinth protection

of OHSR, Providing and

installing  Electrically

actuated diaphragm

operated, metering etc

complete in all respect at

water supply scheme

village Udhanwal Block

Balachaur, Distt. SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 PRWSS-W-DIV21-3754-1 /

Providing and installing

water meter water

connection etc at water

supply scheme village

Rurki Muglan, Block

Saroya, Distt. SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 PRWSS-W-DIV21-3820-1 /

Providing and installing

Electrically actuated

diaphragm operated,

metering etc complete in

all respect at water supply

scheme village Uttal, Block

Nawanshahr, Distt. SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

31

2017-08-

31

2017-10-

30

 PRWSS-W-DIV21-3819-1 /

Providing and Installing a

Electrically actuated

diaphragm operated

system, Providing  and

fixing automatic controller

switch, layig of pipe line

etc. complete in all respect

at water supply Scheme

Punnu Majara Block

Nawanshahr District SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 DWSS-W-DIV21-3818-1 /

Providing and Installing a

Electrically actuated

diaphragm operated

system, Providing and

fixing automatic controller

switch etc. complete in all

respect at water supply

Scheme Bains Block Banga

District SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-3760-1 /

Repair of expansion joint,

Providing and Installing a

Electrically actuated

diaphragm operated

system, Providing and

fixing automatic controller

switch, etc. complete in all

respect at water supply

Scheme Durgapur Block

Nawanshahr District SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-3757-1 /

Providing and Installing a

Electrically actuated

diaphragm operated

system, Providing and

fixing automatic controller

switch, layig of pipe line

etc. complete in all respect

at water supply Scheme

Gehal Majari Block

AurDistrict SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-3758-1 /

Providing and Installing a

Electrically actuated

diaphragm operated

system, Providing and

fixing automatic controller

switch, layig of pipe line

etc. complete in all respect

at water supply Scheme

Khanpur Kulewal Block

Balachaur District SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-3752-1 /

Providing and Installing a

Electrically actuated

diaphragm operated

system, Providing and

fixing automatic controller

switch, layig of pipe line

etc. complete in all respect

at water supply Scheme

Simble Majara Block

BalachaurDistrict SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-4897-1 /

Providing and installing a

Machinery, Providing and

Installing a Electrically

actuated diaphragm

operated system,  layig of

pipe line etc. complete in

all respect at water supply

Scheme Chahal Khurd

Block Aur District SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31
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 PRWSS-W-DIV21-3821-1 /

Providing and Installing a

Electrically actuated

diaphragm operated

system, Providing and

fixing automatic controller

switch, layig of pipe line

etc. complete in all respect

at water supply Scheme

Mubarakpur Block

Nawanshahr District SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-3753-1 /

Providing and Installing a

Electrically actuated

diaphragm operated

system, Providing and

fixing automatic controller

switch etc. complete in all

respect at water supply

Scheme Sona Block

Nawanshahr District SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-3746-1 /

Repair of expansion joint,

Providing and Installing a

Electrically actuated

diaphragm operated

systemetc. complete in all

respect at water supply

Scheme Jadli Block

Balachaur District SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-3756-1 /

Repair of expansion joint

etc. complete in all respect

at Water Supply Scheme

Talwandi Fattu Block Aur

District  Shaheed Bhagat

Singh Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-3745-1 /

Providing and Installing a

Electrically actuated

diaphragm operated

system, Providing and

fixing automatic controller

switch, layig of pipe line

etc. complete in all respect

at water supply Scheme

Hassanpur Khurd Block

Balachaur District SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 DWSS-W-DIV21-3817-1 /

Providing and Installing a

Electrically actuated

diaphragm operated

system, Providing and

fixing automatic controller

switch, layig of pipe line

etc. complete in all respect

at water supply Scheme

Thopia Block Balachaur

District SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-4898-1 /

Providing and installing a

machinery, Repair of Pump

Chamber, laying of pipe

line etc. complete in all

respect at water supply

Scheme Sodhian Block Aur

District SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-4896-1 /

Repair of Pump

Chamber,Providing and

Installing a Electrically

actuated diaphragm

operated system,  laying of

pipe line etc. complete in

all respect at water supply

Scheme Majari Block

Banga District SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 DWSS-W-DIV21-3822-1 /

Providing and fixing

automatic controller switch

etc. complete in all respect

at water supply Scheme

Majara Block Saroya

District SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-4899-1 /

Providing and Installing a

Electrically actuated

diaphragm operated

system, Providing and

fixing automatic controller

switch, layig of pipe line

etc. complete in all respect

at water supply Scheme

Garhi Ajit Singh Block

Aur District SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-3816-1 /

Providing and fixing water

connection, Providing and

fixing water meter etc.

complete in all respect at

water supply Scheme

Kariha Block Banga

District SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-4895-1 /

Repair of Pump Chamber

& OHSR, Providing and

Installing a Electrically

actuated diaphragm

operated system,  laying of

pipe line etc. complete in

all respect at water supply

Scheme Bharo Majara

Block Banga District SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 DWSS-W-DIV21-4893-1 /

Providing and fixing 90mm

o/d PVC pipe 6 kg/cm2

etc. complete in all respect

at water supply Scheme

Bana Block Balachaur

District SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-3759-1 /

Providing and Installing a

Electrically actuated

diaphragm operated

system,  laying of pipe

line etc. complete in all

respect at water supply

Scheme Bheen Block

Nawanshahr District SBS

Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-10-

31

 PRWSS-W-DIV21-3755-1 /

providing and installing

electrically actuted

diaphragm operated,

metering  etc complete in

all respect in water supply

scheme  village Mangta

Dhingrian Block Banga

Distt. SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

04

2017-09-

04

2017-11-

03

 PRWSS-W-DIV21-4900-1 /

Repair of pump chamber,

Repair of OHSR  etc

complete in all respect in

water supply scheme

village Bakhlaur Block Aur

Distt. SBS Nagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

04

2017-09-

04

2017-11-

03

 PRWSS-W-DIV45-3258-1 /

BIFURCATION WATER

SUPPLY SCHEME

VILLAGE GULAM

RASOOL WALA FROM

EXISTING W/S SCHEME

NEOLAN UNDER

PRWSSIP

Civil / Tubewell / OHSR

Work with O&M. etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-09-

08

2017-09-

08

2017-09-

08

2017-09-

08

2017-09-

08

2017-09-

08

 DWSS-W-DIV58-4079-1 /

Water  Connection 35 No,

O & M VIllage Bhai Desa

 

IBRD / 84870 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
682.59 Signed

2017-11-

21

2018-01-

16

2018-07-

15

 PRWSS-W-DIV43-4943-1 /

Bazidpur, Block Ghall

Khurd, Pipe line &

Household Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,385.98 Signed

2017-09-

08

2017-09-

08

2017-09-

08

 DWSS-W-DIV85-4287-1 /

IMPROVEMENT WATER

SUPPLY SCHEME SANTU

WALA BLOCK ZIRA

DISTT FEROZEPUR

UNDER 2 A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

08

2017-10-

08

2018-04-

06

 DWSS-W-DIV85-5217-1 /

IMPROVEMENT WATER

SUPPLY SCHEME

THATHA BLOCK ZIRA

DISTT FEROZEPUR

UNDER 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

06

2017-12-

01

2018-05-

30

 DWSS-W-DIV44-5196-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Repair etc. in

Existing Water Supply

Scheme  Alfu ke Hamad,

Block Mamdot, District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,367.60 Signed

2017-09-

09

2017-09-

09

2017-09-

15

 DWSS-W-DIV44-5203-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Repair of P.C.,

OHSR & Water works

Site, Minor Repair etc. in

Existing Water Supply

Scheme   Bhamba Hazi,

Block Mamdot District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,896.51 Signed

2017-09-

09

2017-09-

09

2017-09-

09

 DWSS-W-DIV44-5197-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Repair of P.C.,

Water works Site, Minor

Repair etc. in Existing

Water Supply Scheme

Changa Khurd, Block

Mamdot, District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
11,612.78 Signed

2017-09-

09

2017-09-

09

2017-09-

09
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 PRWSS-W-DIV43-2054-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Repair of OHSR,

Water works Site, Minor

Repair etc. in Existing

Water Supply Scheme

Ch. Ghubaya Urf Taran

Wali, Block Mamdot,

District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,793.91 Signed

2017-09-

09

2017-09-

09

2017-09-

09

 DWSS-W-DIV44-5200-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Repair of P.C., &

Water works Site, Minor

Repair etc. in Existing

Water Supply  Scheme

Jama Rakhia Hittar ,

Block Mamdot, District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,011.65 Signed

2017-09-

09

2017-09-

09

2017-09-

09

 DWSS-W-DIV44-5135-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Repair of P.C.,

Water works Site, Minor

Repair etc. in Existing

Water Supply Scheme

Jama Rakhia Uttar ,

Block Mamdot, District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,020.65 Signed

2017-09-

09

2017-09-

09

2017-09-

09

 DWSS-W-DIV44-5206-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Repair etc. in

Existing Water Supply

Scheme   Jhari Wala,

Block Guruharsahai

District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,218.81 Signed

2017-09-

09

2017-09-

09

2017-09-

16

 DWSS-W-DIV44-5141-1 /

Providing Improved Access

to water through

household connection, Pipe

Line, Repair etc. in

Existing Water Supply

Scheme   Karmu Wala

Urf Balel ke Rahela, Block

Mamdot, District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,207.29 Signed

2017-09-

09

2017-09-

09

2017-09-

15

 DWSS-W-DIV44-5205-1 /

Providing Improved Access

to water through

household connection, pipe

line, repair etc. in Existing

Water Supply Scheme

Kohar Singh Wala, Block

Guruharsahai District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,613.94 Signed

2017-09-

09

2017-09-

09

2017-09-

09

 DWSS-W-DIV44-5140-1 /

Providing Improved Access

to water through

household connection, pipe

line, repair etc. in Existing

Water Supply Scheme

Kohli Behal Singh, Block

Mamdot, District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,884.52 Signed

2017-09-

09

2017-09-

09

2017-09-

09

 DWSS-W-DIV44-5232-1 /

Providing Improved Access

to water through

household connection, pipe

line, repair etc. in Existing

Water Supply Scheme

Mammu Joyia, Block

Guruharsahai, District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,924.49 Signed

2017-09-

09

2017-09-

09

2017-09-

30

 DWSS-W-DIV44-5136-1 /

Providing Improved Access

to water through

household connection, pipe

line, repair etc. in Existing

Water Supply Scheme

Mehal Singh Wala, Block

Mamdot, District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
11,660.58 Signed

2017-09-

09

2017-09-

09

2017-09-

09

 DWSS-W-DIV44-5234-1 /

Providing Improved Access

to water through

household connection, pipe

line, repair etc. in Existing

Water Supply Scheme

Midda, Block Guruharsahai

District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
14,180.09 Signed

2017-09-

09

2017-09-

09

2017-09-

30

 DWSS-W-DIV44-5233-1 /

Providing Improved Access

to water through

household connection, pipe

line, repiar etc. in Existing

Water Supply Scheme

Saido Ke Mohan, Block

Guruharsahai District

Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,167.55 Signed

2017-09-

09

2017-09-

09

2017-10-

15

 DWSS-W-DIV44-5201-1 /

Providing Improved Access

to water through

household connection, pipe

line, repair etc. in Existing

Water Supply Scheme

Pojo Ke Uttar, Block

Mamdot, District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,060.69 Signed

2017-09-

09

2017-09-

09

2017-09-

30

 IN-DWSS CZ-27950-CW-

RFQ / Providing Improved

Access to water through

household connection, pipe

line, repair etc. in Existing

Water Supply Scheme

Lakha Singh Wala, Block

Mamdot, District Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
14,269.56 Signed

2017-09-

30

2017-10-

19

2017-11-

18

 DWSS-W-DIV44-3358-1 /

Providing water supply

scheme Ch. Mobian hardo

Dhandi, Block Mamdot,

Distt ferozeprur, T/well,

Civil Work, Distribution &

OHSR etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
64,294.22 Completed

2017-09-

09

2017-09-

09

2017-09-

09

2017-09-

09

2017-09-

09

2017-09-

09

 DWSS-W-DIV55-4498-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Alike

Block Phul

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-05-

04

2017-06-

29

2017-12-

26

 PRWSS-W-DIV55-4561-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Bhaini

Chuhar Block Phul

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-10-

02

2018-03-

31

 PRWSS-W-DIV55-4526-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Alike

Block Phul Distt.Bathinda

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-10-

02

2018-03-

31

 PRWSS-W-DIV55-4702-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Behman

Jassa Singh Block

Talwandi Sabo

Distt.Bathinda(under2a)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-05-

04

2017-06-

29

2017-12-

26

 PRWSS-W-DIV55-4605-1 /

Estimate for Performance

Improvement Under World

bank Programe Scheme 2a

Sub Divn. Rampura Block

Rampura Distt. Bathinda.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-10-

02

2018-03-

31

 DWSS-W-DIV55-4528-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Burj

Mansa Block Rampura

Distt.Bathinda(under2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-05-

04

2017-06-

29

2017-12-

26

 PRWSS-W-DIV55-4605-01

/ Improvement Under

World bank Programe

Scheme Bugran 2a Sub

Divn. Rampura Block

Rampura Distt. Bathinda.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

11

2017-09-

11

2017-09-

11

 BEHMAN KAUR SINGH

DIV55  BATHINDA /

Providing Improvement

Acess to water Through

House Hold Connection

Water Supply Scheme

Behman Kaur Singh Block

Talwandi Sabo District

Bathinda (Under World

Bank Project - 2a)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

11

2017-09-

11

2017-09-

11

 PRWSS-W-DIV55-4526-001

/ Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Badiala

Block Rampura

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-09-

11

2017-09-

11

2017-09-

11

2017-09-

11

2017-09-

11

2017-09-

11

 DWSS-W-DIV55-5310-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village

Bhunder Block Rampura

Distt.Bathinda(under2a)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

11

2017-09-

11

2017-09-

11
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 DWSS-W-DIV55-3336-1 /

Providing of water supply

scheme for village

mannwala block talwandi

sabo Distt. bathinda.(under

Punjab Rural Water &

Sanitation Sector

Improvement W/B Project

Phase-II)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

29

2017-05-

04

2017-06-

15

2017-07-

15

2017-08-

19

2018-02-

15

 DWSSDIV55-3338-1 /

Providing Water Supply

Scheme for Village Ram

Niwas Block Rampura

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

29

2017-05-

04

2017-06-

15

2017-07-

15

2017-08-

19

2018-02-

15

 DWSSDIV55-3337-1 /

Providing Rural Water

Supply Scheme for Village

Golewala Block Talwandi

Sabo Distt. Bathinda.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

29

2017-05-

04

2017-06-

15

2017-07-

15

2017-08-

19

2018-02-

15

 PRWSS-W-DIV55-3339-1 /

Augmentation of Water

Supply Scheme for Village

Daulatpura Block Rampura

Distt. Bathinda. (Under

Head PRWSSIP-II)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

29

2017-05-

04

2017-06-

15

2017-07-

15

2017-08-

19

2018-02-

15

 DWSS-W-DIV55-4497-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village

Chottian Block Phul

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-10-

02

2018-03-

31

 PRWSS-W-DIV55-4499-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Harnam

Singh Wala Block Phul

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-05-

04

2017-06-

08

2017-06-

08

 PRWSS-W-DIV55-4505-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village

Phulewala Block Phul

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-05-

04

2017-06-

08

2017-06-

08

 DWSS-W-DIV55-4507-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Sidhana

Block Phul

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-05-

04

2017-06-

08

2017-06-

08

 DWSS-W-DIV55-4621-1 /

Estimate for Performance

Improvement Under World

Bank Programe 1 No.

Scheme 2A Koreana Sub

Divn. Talwandi Sabo Block

Talwandi Sabo Distt.

Bathinda.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-05-

04

2017-06-

08

2017-06-

08

 PRWSS-W-DIV55-4496-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Gill

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-05-

04

2017-06-

08

2017-06-

08

 PRWSS-W-DIV55-4618-1 /

Estimate for Performance

Improvement Under World

Bank Programe 1 No.

Scheme 2B Sangat Khurd

Sub Divn.Talwandi Sabo

Block Talwandi Sabo Distt.

Bathinda.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-05-

04

2017-06-

29

2017-06-

29

 PRWSS-W-DIV55-4700-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Gatwali

Block Talwandi sabo

Distt.Bathinda(under2a)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-09-

11

2017-09-

11

 PRWSS-W-DIV55-4562-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village

Nandgarh Kotra Block

Rampura

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-05-

04

2017-06-

08

2017-06-

08

 DWSS-W-DIV55-4530-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Jaid

Block Rampura

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-05-

04

2017-06-

08

2017-06-

08

 DWSS-W-DIV55-4617-1 /

Estimate for Performance

Improvement Under World

Bank Programe 1 No.

Scheme 2A Pirkot Sub

Divn. Phul at bathinda

Block Phul

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-05-

03

2017-05-

03

2017-05-

03

2017-05-

03

2017-05-

03

2017-05-

03

 PRWSS-W-DIV55-4546-1 /

Providing Improvement

Acess to water Through

House Hold Connections in

the existing Water Supply

Scheme for village Ghanda

Bana Block Phul

Distt.Bathinda(under2b)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-04-

29

2017-05-

04

2017-06-

15

2017-08-

28

2017-09-

11

2017-09-

11

 IN-DWSS SZ-28579-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Dyalgarh block

Sangrur Distt. Sangrur

(Under 2a Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,697.89 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28585-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Mander Khurd

block Sangrur Distt.

Sangrur (Under 2a

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,895.73 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28588-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Bharoor block

Sunam Distt. Sangrur

(Under 2a Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,341.12 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28592-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme ILLWAL (Part-A)

block Sangrur Distt.

Sangrur (Under 2a

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,129.05 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28595-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Khurana  block

Sangrur Distt. Sangrur

(Under 2b Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,602.17 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28596-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Bahadarpur block

Sangrur Distt. Sangrur

(Under 2b Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28597-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Sajuma block

Bhawanigarh Distt.

Sangrur (Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,454.79 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28600-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Rai Singh Wala

block Bhawanigarh Distt.

Sangrur .(Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,680.23 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28601-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Bhundar Bhaini

block Andana Distt.

Sangrur (Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
624.78 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28604-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Bhundar Bhaini

block Andana Distt.

Sangrur (Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

14

2017-09-

14



Page 54

 IN-DWSS SZ-28606-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Andheri block

Sangrur Distt. Sangrur

(Under 2a Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,591.22 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28608-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Mard Khera block

Sunam Distt. Sangrur

(Under 2a Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28610-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Uply block Sangrur

Distt. Sangrur (Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28616-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Harkrishanpura

Bhawanigarh Distt.

Sangrur .(Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
797.22 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28617-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Sangatpura block

Bhawanigarh Distt.

Sangrur (Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,697.29 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28620-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Alisher (Part-B)

block Lehragaga Distt.

Sangrur (Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,872.66 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28621-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

schemeMehsampur

Bhawanigarh Distt.

Sangrur .(Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,340.68 Signed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28624-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Kalbanjara  block

Lehragaga Distt. Sangrur

(Under 2b Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,981.50 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28625-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Bharaj block

Bhawanigarh Distt.

Sangrur (Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28627-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Kular Khurd block

Sangrur Distt. Sangrur

(Under 2a Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,587.52 Completed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28628-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Batriana block

Bhawanigarh Distt.

Sangrur .(Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,034.75 Signed

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28630-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Dyalgarh block

Bhawanigarh Distt.

Sangrur (Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28631-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Rampura block

Bhawanigarh Distt.

Sangrur (Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

14

2017-09-

14

 IN-DWSS SZ-28824-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Kapial block

Bhawanigarh Distt.

Sangrur (Under 2a

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,942.32 Completed

2017-09-

15

2017-09-

15

2017-09-

15

 IN-DWSS SZ-28825-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Sullar-I block

Sunam Distt. Sangrur

(Under 2a Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,694.90 Completed

2017-09-

15

2017-09-

15

2017-09-

15

 IN-DWSS SZ-28826-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Ladbanjara block

Sunam Distt. Sangrur

(Under 2b Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

15

2017-09-

15

2017-09-

15

 IN-DWSS SZ-28828-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Jollian block

Bhawanigarh Distt.

Sangrur (Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

15

2017-09-

15

2017-09-

15

 IN-DWSS SZ-28829-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Dyalgarh Jejjian

block Sunam Distt.

Sangrur (Under 2b

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,999.38 Completed

2017-09-

15

2017-09-

15

2017-09-

15

 IN-DWSS SZ-28830-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Baghroul block

Sunam Distt. Sangrur

(Under 2b Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

15

2017-09-

15

2017-09-

15

 IN-DWSS SZ-28831-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Dhindsa  block

Lehragaga  Distt. Sangrur

(Under 2b Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

15

2017-09-

15

2017-09-

15

 IN-DWSS SZ-28832-CW-

RFQ / Providing Improved

access to water through

household connections in

existing water supply

scheme Gehlan block

Bhawanigarh Distt.

Sangrur (Under 2a

Component)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,095.39 Signed

2017-09-

15

2017-09-

22

2017-09-

22

 DWSS-W-DIV09-4013-1 /

Providing inclusive house

hold water service at W/s

Scheme Lalpur, Block

Naushera Pannuan, Distt.

Tarn Taran. Under

component 2a (Sub

Component 2a&2b) of

Punjab Rural Water &

Sanitation Sector

Improvement Project.

DWSS-W-Div09-4013-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

24

2017-11-

19

2018-05-

18

 PRWSS-W-DIV09-3856-1 /

Providing inclusive house

hold water service at W/s

Scheme Narli, Block

Bhikhiwind, Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of Punjab Rural Water &

Sanitation Sector

Improvement Project.

PRWSS-W-Div09-3856-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

24

2017-11-

19

2018-05-

18

 DWSS-W-DIV83-5274-1 /

W/S Scheme Abadie

Phoolpur Block N.J. Singh

District Pathankot Pkg-1

Pipe Line and Distribution

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

30

2017-04-

30

2017-05-

31

 DWSS-W-DIV39-5243-1 /

House Hold connection,

minor repair and laying of

pipe line at village Lopon

Block Samrala Distt

Ludhiana Under Sub

Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,146.66 Signed

2017-11-

04

2017-11-

15

2018-01-

14
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 DWSS-W-DIV39-5244-1 /

House Hold connection,

minor repair and laying of

pipe line at village

Harbanspura Block

Samrala Distt Ludhiana

Under Sub Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,163.14 Signed

2017-11-

04

2017-11-

15

2018-01-

14

 DWSS-W-DIV39-5245-1 /

House Hold connection,

minor repair and laying of

pipe line at village

Mehdudan Block Samrala

Distt Ludhiana Under Sub

Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,441.02 Signed

2017-11-

04

2017-11-

15

2018-01-

14

 DWSS-W-DIV39-5249-1 /

House Hold connection,

minor repair and laying of

pipe line at village Rupa

Block Samrala Distt

Ludhiana Under Sub

Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,771.56 Signed

2017-11-

04

2017-11-

15

2018-01-

14

 DWSS-W-DIV39-5247-1 /

House Hold connection,

minor repair and laying of

pipe line at village

Jalanpur Block Samrala

Distt Ludhiana Under Sub

Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,180.56 Signed

2017-11-

04

2017-11-

15

2018-01-

14

 DWSS-W-DIV39-5250-1 /

House Hold connection,

minor repair and laying of

pipe line at village

Bhagwanpura Block

Samrala Distt Ludhiana

Under Sub Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,642.42 Signed

2017-11-

04

2017-11-

15

2018-01-

14

 DWSS-W-DIV39-5246-1 /

House Hold connection,

minor repair and laying of

pipe line at village

Manupur Block Samrala

Distt Ludhiana Under Sub

Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,984.99 Signed

2017-11-

04

2017-11-

15

2018-01-

14

 DWSS-W-DIV39-5248-1 /

House Hold connection,

minor repair and laying of

pipe line at village Kotla

Bhari Block Samrala Distt

Ludhiana Under Sub

Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,135.12 Signed

2017-11-

04

2017-11-

15

2018-01-

14

 DWSS-W-DIV39-5242-1 /

Providing Improved Access

to water supply service

levels through Household

connections in existing

water supply schemes at

village Ramgarh Block

Khanna Distt Ludhiana

under Sub Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,286.34 Signed

2017-11-

04

2017-11-

15

2018-01-

14

 IN-DWSS-DIV39-35125-

CW-RFQ / House Hold

connection, minor repair

and laying of pipe line at

village Rara Sahib Block

Doraha Distt Ludhiana

Under Sub Comporent 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

04

2017-11-

15

2018-01-

14

 DWSS-W-DIV37-3904-1 /

Providing Household Water

Connections and Minor

repair in village Chupki,

Block Pakhowal, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

03

2017-11-

03

2017-11-

03

 PRWSS-W-DIV37-3972-1 /

Providing Household Water

Connections and Minor

repair in village Gosal,

Block Dehlon, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

03

2017-11-

03

2017-11-

30

 DWSS-W-DIV-36-3267-1 /

Providing & Installing

Deep Tube well 200 Mm

i/d Straight 200 Mtr Deep

With Reverse Rotary Rig,

Construction of Rcc OHSR

50 Cum Capacity Height

Up to FSL 20 mtr, Civil

Works & O&M 4 Months

Of Village Pheruraian ,

Block Raikot, Distt

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

07

2017-11-

07

2017-11-

07

2017-11-

07

2017-11-

07

2017-12-

31

 DWSS-W-DIV36-3219-1 /

Providing & Installing

Deep Tube well 200 Mm

i/d Straight 200 Mtr Deep

With Reverse Rotary Rig,

Construction of Rcc Ohsr

25 Cum Capacity Height

Up to FSL 18m, Civil

Works & O&M 4 Months

Of Village Mohomadpura

, Block Raikot,  Distt

Ludhiana

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 DWSS-W-DIV-36-3219-1 /

Providing & Installing

Deep Tube well 200 Mm

i/d Straight 200 Mtr Deep

With Reverse Rotary Rig,

Construction of Rcc Ohsr

25 Cum Capacity Height

Up to FSL 18m, Civil

Works & O&M 4 Months

Of Village Mohomadpura ,

Block Raikot, Distt

Ludhiana

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
69,954.03 Completed

2017-11-

07

2017-11-

07

2017-11-

07

2017-11-

07

2017-11-

07

2017-12-

31

 PRWSS-W-DIV36-3217-1 /

Providing & Installing

Deep Tubewell 200 Mm

I/D Straight 200 Mtr Deep

With Reverse Rotary Rig,

Construction Of Rcc Ohsr

25 Cum Capacity Height

Upto Fsl 18m, Civil Works

& O&M 4 Mopnths Of

Village Agwar Rehlan ,

Block Jagraon,  Distt

Ludhiana

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV-36-3217-1 /

Providing & Installing

Deep Tubewell 200 Mm

I/D Straight 200 Mtr Deep

With Reverse Rotary Rig,

Construction Of Rcc Ohsr

25 Cum Capacity Height

Upto Fsl 18m, Civil Works

& O&M 4 Mopnths Of

Village Agwar Rehlan ,

Block Jagraon, Distt

Ludhiana

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

07

2017-11-

07

2017-11-

07

2017-11-

07

2017-11-

07

2017-12-

31

 DWSS-W-DIV36-3447-1 /

Installation of Tubewell &

Machinery , Construction

of OHSR & Pump

Chamber. Laying of Pipe

Line at Village Dev Nagar,

Block Ludhiana-1 Distt

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2017-05-

01

2017-05-

01

2017-05-

01

2017-05-

01

2017-05-

01

2017-07-

31

 DWSS-W-DIV-36-3447-1 /

Installation of Tubewell &

Machinery , Construction

of OHSR & Pump

Chamber. Laying of Pipe

Line at Village Dev Nagar,

Block Ludhiana-1 Distt

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

07

2017-11-

07

2017-11-

07

2017-11-

07

2017-11-

07

2017-12-

31

 DWSS-W-DIV-78-4224-1 /

Installation of Tubewell &

Machinery , Construction

of OHSR & Pump

Chamber. Laying of Pipe

Line at Village Dashmesh

Kalan, Block Ludhiana-1

Distt Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

07

2017-11-

07

2017-11-

07

2017-11-

07

2017-11-

07

2017-12-

31

 DWSS-W-DIV-64-3315-2 /

PROVIDING/BIFURCATIO

N OF WATER SUPPLY

SCHEME FOR  VILLAGE

MAJHUKE BLOCK

SEHNA DISTT. BARNALA

Construction of RCC

OHSR (Under 1A

PRWSSIP)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

 PRWSS-W-DIV68-5160-1 /

W/s Scheme Rampura

Block Ghanour District

Patiala

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,752.16 Completed

2017-05-

24

2017-07-

19

2018-01-

15

 PRWSS-W-DIV68-4041-1 /

W/s Scheme Punia Jattan

Block Sanour District

Patiala (Under Component

2b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,078.83 Completed

2017-05-

31

2017-07-

26

2018-01-

22

 DWSS-W-DIV68-3200-1 /

Water Supply Scheme

village Salempur Nagal

Block Rajpura Distt

Patiala (Under Component

1A)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
65,649.47 Completed

2017-05-

11

2017-05-

11

2017-05-

11

2017-05-

11

2017-05-

11

2017-05-

11

 DWSS-W-DIV68-3198-1 /

W/s Scheme Jhansla Block

Rajpura District. Patiala

(Under Component 1A)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
76,584.95 Completed

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

2017-05-

15

 PRWSS-W-DIV68-3201-1 /

W/s Scheme Kole Majra

Block Ghanour District

Patiala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
77,044.32 Completed

2017-05-

16

2017-05-

16

2017-05-

16

2017-05-

16

2017-05-

16

2017-05-

16

 DWSS-W-DIV68-3197-1 /

W/s Scheme Mirjapur

Block Ghanour District

Patiala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
83,899.35

Under

Implement

ation

2017-05-

16

2017-05-

16

2017-05-

16

2017-05-

16

2017-05-

16

2017-05-

16

 DWSS-W-DIV68-3199-1 /

W/s Scheme Mehdudan

Block Ghanour District

Patiala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
66,657.36

Under

Implement

ation

2017-05-

16

2017-05-

16

2017-05-

16

2017-05-

16

2017-05-

16

2017-05-

16
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 DWSS-W-DIV78-4289-1 /

Prov. and installing of

Water Connections,

Chlorinator, electric

charges, machinery, repair

of OHSR and distribution

line at village Binjal,

Block Raikot, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,767.05 Completed

2017-05-

10

2017-05-

10

2017-06-

30

 DWSS-W-DIV78-4291-1 /

Prov. and installing of

Water Connections,

Chlorinator  and electric

charges at Village

Goindwal, Block Raikot,

District Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,300.71 Completed

2017-05-

10

2017-05-

10

2017-06-

30

 DWSS-W-DIV62-3420-1 /

Aug. W/S Scheme Khetla

Block Sunam Distt.

Sangrur Under PRWSSIP-

II "Boring and installing

250mm i/d depth 300 mtr

BGL or upto depth where

sufficient quantity of is

available with REVERSE

Rotary rig  including

stainless steel  strainer

& M.S. Pipe, Provid

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
117,023.24 Completed

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

2017-04-

26

 PRWSS-W-DIV68-4608-1 /

Water Supply Scheme

Bosar Kalan Block

Sanour District Patiala

(under component 1a)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
96,221.61 Completed

2017-05-

12

2017-05-

12

2017-05-

12

2017-05-

12

2017-05-

12

2018-02-

06

 DWSS-W-DIV77-4596-1 /

Augmentation of

W/sScheme Village Akout

Block Sanour, civil work,

providing water connections

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

 DWSS-W-DIV67-4477-1 /

WSS Bambuan, Block

Bhunnerheri, District

Patiala- Tube well, OHSR,

civil work, Providing water

connections.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

 DWSS-W-DIV77-4604-1 /

Augmentation W/s Scheme

Village Safera Block

Sanour, Civil work,

providing water connections

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

 DWSS-W-DIV77-4597-1 /

Augmentation of W/s

Scheme Village Durd

daulatpur Block

Bhunerheri, Civil work and

providing water

connections.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

2017-06-

04

 PRWSS-W-DIV67-4308-1 /

Augementation of W/s

Scheme Village Chuhat,

Block Bhunerheri, civil

work, distribution,

providing water

connections.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

2017-06-

05

 IN-DWSS SZ-19669-CW-

RFB / WSS - Bishanpur

Chhanna, Providing &

Installation of Tubewell,

Construction of Civil work

& OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19859-CW-

RFB / Mehmadpur Block

& Distt. Patiala -

Providing & installation of

Tubewell, construction of

civil work & OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19860-CW-

RFB / Maddo Majra Block

Sanour Distt. Patiala -

Providing & installation of

Tubewell, construction of

civil work & OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19765-CW-

RFB / Hazi Majra(OH)

Block Sanour Distt. Patiala

- Providing & installation

of Tubewell, construction of

civil work & OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19745-CW-

RFB / Nassupur &

Saidipur Block Samana

Distt. Patiala - Providing

& installation of Tubewell,

construction of civil work

& OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19747-CW-

RFB / Lalgarh &

Bahadurgarh Block

Samana Distt. Patiala -

Providing & installation of

Tubewell, construction of

civil work & OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19752-CW-

RFB / Purbia Colony(OH)

Block & Distt. Patiala -

Providing & installation of

Tubewell, construction of

civil work & OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19753-CW-

RFB / Kuka Block &

Distt. Patiala - Providing

& installation of Tubewell,

construction of civil work

& OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19755-CW-

RFB / Khera Jattan Block

Sanour Distt. Patiala -

Providing & installation of

Tubewell, construction of

civil work & OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19779-CW-

RFB / Rauni Jhuggian

Block & Distt. Patiala -

Providing & installation of

Tubewell, construction of

civil work & OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19781-CW-

RFB / Dharamheri Block

Sanour Distt. Patiala -

Providing & installation of

Tubewell, construction of

civil work & OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19785-CW-

RFB / Dashmesh

Nagar(OH) Block Sanour

Distt. Patiala - Providing

& installation of Tubewell,

construction of civil work

& OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19754-CW-

RFB / Chuharpur Jattan

Block Sanour Distt. Patiala

- Providing & installation

of Tubewell, construction of

civil work & OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19756-CW-

RFB / Chuharpur

Marassian Block & Distt.

Patiala - Providing &

installation of Tubewell,

construction of civil work

& OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 DWSS-W-DIV38-3259-1 /

W/S Scheme Talwandi

Kalan Installing of

Tubewell and Machinery

construction of OHSR and

pump chamber. Laying of

pipe line at Village

Talwandi Kalan Block

Sidhwan Bet Dist.

Ludhiana.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

2017-04-

30

 IN-DWSS SZ-19763-CW-

RFB / Bhakhra

Enclave(OH) Block &

Distt. Patiala - Providing

& installation of Tubewell,

construction of civil work

& OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19767-CW-

RFB / Dilawarpur Block

&Distt. Patiala - Providing

& installation of Tubewell,

construction of civil work

& OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19776-CW-

RFB / Khutti Chhanna

Block & Distt. Patiala -

Providing & installation of

Tubewell, construction of

civil work & OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19787-CW-

RFB / Gajewas(OH) Block

Sanour Distt. Patiala -

Providing & installation of

Tubewell, construction of

civil work & OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 DWSS-W-DIV66-3202 /

Providing and Installing

Tubewell 200 mm id

straight. Const. of pump

Chamber, Prov. &

Installing Pumping

Machinery & Prov. &

Laying PVC pipeline &

Const. of RCC OHSR etc.

at village Bhore of Block

Nabha, Distt. Patiala

under component 1(a)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-07-

18

2017-07-

23

2017-09-

03

2017-11-

16

2017-12-

21

2018-06-

19

 DWSS-W-DIV34-3183-1 /

Providing Water supply

scheme Khummna Block

Amloh District Fatehgarh

Sahib

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
77,002.12 Signed

2018-02-

02

2018-02-

07

2018-03-

21

2018-06-

03

2018-07-

08

2019-01-

04
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 DWSS-W-DIV34-3180-1 /

Providing water supply

scheme Panjola Block

Sirhind District Fatehgarh

Sahib

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
63,857.95 Signed

2018-02-

02

2018-02-

07

2018-03-

21

2018-06-

03

2018-07-

08

2019-01-

04

 DWSS-W-DIV34-3182-1 /

Providing Rural Water

Supply scheme to village

Diva Ganduan, Block

amloh district Fatehgarh

Sahib

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
67,416.94 Signed

2018-01-

29

2018-02-

03

2018-03-

17

2018-05-

30

2018-07-

04

2018-12-

31

 IN-DWSS SZ-23289-CW-

RFB / Providing water

supply scheme Raipur

Raian, Block Khamano,

District Fatehgarh Sahib

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-05-

30

2018-07-

04

2018-12-

31

 DWSS-W-DIV34-3516-1 /

Providing improved access

to water through

household connections in

exiting water supply

scheme village Ghel Block

Khera District Fatehgarh

Sahib.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-4321-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme Bassian Block

Khera District Fatehgarh

Sahib

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3502-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme Lohari Kalan Block

Bassi Pathana District

Fatehgarh Sahib

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3503-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme village Lullon

Block Bassi Pathana

District Fatehgarh Sahib

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3506-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme village Raillon

Block Bassi Pathana

District Fatehgarh Sahib

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-4671-1 /

Providing Improved Access

to Water through

Household connections in

existing water supply

scheme Lohar Majra Kalan

Block Amloh District

Fatehgarh Sahib

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

07

2017-10-

02

2018-03-

31

 DWSS-W-DIV34-3451-1 /

Providing water supply

scheme village Sampla

Block Khera District

Fatehgarh Sahib

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-05-

30

2018-07-

04

2018-12-

31

 DWSS-W-DIV-64-3688-1 /

PROVIDING WATER

CONNECTION  FOR

HOUSEHOLDS AT

WATER SUPPLY

SCHEME TALLEWAL

BLOCK SEHNA DISTT.

BARNALA (Under 2b

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

 DWSS-W-DIV-64-4930-1 /

REPLACMENT OF PIPE

LINE, DEVELOPMENT

OF WATER WORKS,

REPAIR OF PUMP

CHAMBER AND OHSR

AND PROVIDING WATER

CONNECTION  FOR

HOUSEHOLDS AT

WATER SUPPLY

SCHEME HAMIDI BLOCK

AND DISTT.  BARNALA

(Component 2a PRWSSIP

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

 DWSS-W-DIV-64-3678-1 /

PROVIDING WATER

CONNECTION  FOR

HOUSEHOLDS AT

WATER SUPPLY

SCHEME KATTU BLOCK

AND DISTT.  BARNALA

(Component 2a PRWSSIP)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
16,117.94 Signed

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

 DWSS-W-DIV-64-3705-1 /

PROVIDING WATER

CONNECTION  FOR

HOUSEHOLDS AT

WATER SUPPLY

SCHEME KARAMGARH

BLOCK AND DISTT.

BARNALA

(Component 2B PRWSSIP)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

 DWSS-W-DIV-64-4396-1 /

Name of Work :

PROVIDING/BIFURCATIO

N OF WATER SUPPLY

SCHEME FOR  VILLAGE

SADOWAL  BLOCK

MEHAL KALAN  DISTT.

BARNALA   (Under

PRWSSIP -1A)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV-64-3316-1 /

PROVIDING/BIFURCATIO

N OF WATER SUPPLY

SCHEME FOR  VILLAGE

HARDASPURA BLOCK

MEHAL KALAN DISTT.

BARNALA   (Under 1A)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
57,052.27 Signed

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

 DWSS-W-DIV-64-3315-1 /

PROVIDING/BIFURCATIO

N OF WATER SUPPLY

SCHEME FOR VILLAGE

MAJHUKE BLOCK

SEHNA DISTT. BARNALA

(Under 1A)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
60,490.37 Completed

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

2017-08-

21

 PRWSS-W-DIV68-5302-1 /

Water Supply Scheme

Rampura Khurd Block

Rajpura, Distt. patiala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-08-

30

2017-08-

30

2017-08-

30

2017-08-

30

2017-09-

24

2018-03-

23

 DWSS-W-DIV68-5309-1 /

Water Supply Scheme Uksi

Block Ghanour Distt.

Patiala

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2017-08-

30

2017-08-

30

2017-08-

30

2017-09-

14

2017-10-

10

2018-04-

08

 PRWSS-W-DIV37-5183-1 /

Providing Household Water

Connections and Minor

repair in village Noorwala,

Block Ludhiana II, District

Ludhiana.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-06-

08

2017-07-

27

2017-10-

25

 DWSS-W-DIV58-4434-2 /

Pipeline and water

connections, Village Name

Man Aspal Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,551.79 Signed

2017-06-

21

2017-08-

16

2018-02-

12

 DWSS-W-DIV43-4370-1 /

Providing improvement

scheme.machhi wara block

ghall khurd

pipeline,household

connection etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,023.98 Signed

2017-09-

11

2017-09-

11

2017-09-

11

 DWSS-W-DIV43-4371-1 /

providing improvement

scheme Jand wala block

ghall

khurd,pipeline,household

connection etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,313.36 Signed

2017-09-

11

2017-09-

11

2017-09-

11

 DWSS-W-DIV58-4080-1 /

Individual House hold

water connections WSS

Kharak Singh Wala, Distt

Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,826.33 Signed

2017-06-

21

2017-08-

16

2018-02-

12

 DWSS-W-DIV58-4083-1 /

Water Connection 50 No &

Pipe Line 90mm=800mtr,

O &M , WSS Lallianwali

Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,488.43 Signed

2017-06-

21

2017-08-

16

2018-02-

12

 DWSS-W-DIV58-4088-1 /

Water Connection 142No.

O & M.,90mm=250mtr

WSS Bhamme Khurd Distt

Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,236.26 Signed

2017-06-

21

2017-08-

16

2018-02-

12

 DWSS-W-DIV58-4366-1 /

RCC Pipe inlet channel,

individual house hold

water connections WSS

Bhunder Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,888.22 Signed

2017-06-

21

2017-08-

16

2018-02-

12

 DWSS-W-DIV58-4365-1 /

Pipe 90mm550mtr Water

Connection 48 No, O & M

in village Churian Distt

Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-06-

21

2017-08-

16

2018-02-

12

 DWSS-W-DIV58-4076-1 /

Individual House hold

Water Connections and

Pipeline.

village - khiali chehlan

 

IBRD / 84870 Prior
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-06-

21

2017-08-

16

2018-02-

12

 DWSS-W-DIV58-4364-1 /

Individual household Water

Connection and Pipe Line.

WSS Bajewala Distt.

Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,612.17 Signed

2017-06-

21

2017-08-

16

2018-02-

12

 DWSS-W-DIV58-4363-1 /

Individual Water

Connection and Pipeline.

WSS Scheme Birewala

Jattan

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,302.69 Signed

2017-06-

21

2017-08-

16

2018-02-

12
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 DWSS-W-DIV59-5208-1 /

Improvment of WSS

Datewas Block Budhlada

Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-10-

18

2018-04-

16

 DWSS-W-DIV43-4980-1 /

scheme arif ke block

ferozepur household,

pipeline etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,643.42 Signed

2017-09-

14

2017-09-

14

2017-09-

14

 PRWSS-W-DIV43-4978-1 /

providing operational

improvemet scheme kamal

wala-324 block ferozepur

household, pipeline etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,498.42 Signed

2017-09-

14

2017-09-

14

2017-09-

14

 DWSS-W-DIV43-4950-1 /

scheme kakku wala block

ghall khurd pipeline,

household connection etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

14

2017-09-

14

 DWSS-W-DIV43-4961-1 /

scheme kot karor kalan

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,313.57 Signed

2017-09-

14

2017-09-

14

2017-09-

14

 DWSS-W-DIV43-4406-1 /

Providing scheme,Ugo Ke

block ghall khurd

pipeline,civil

work,household connection

etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,703.44 Signed

2017-09-

11

2017-09-

11

2017-09-

11

 DWSS-W-DIV43-4949-1 /

Providing improvement

scheme Changali Qadim

Household connection,

pipeline etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,104.76 Signed

2017-09-

11

2017-09-

11

2017-09-

11

 DWSS-W-DIV43-4962-1 /

Providing Improvement

scheme Bhanger Block

Ghall Khurd Pipeline,

Household connection etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

14

2017-09-

14

 DWSS-W-DIV43-4970-1 /

scheme weir block

ferozepur household

connection , pipeline etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

14

2017-09-

14

 PRWSS-W-DIV43-4972-1 /

providing operational

improvement scheme saran

wali block ghall khurd

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,916.86 Signed

2017-09-

14

2017-09-

14

2017-09-

14

 PRWSS-W-DIV43-4974-1 /

providing operational

improvement scheme sur

singh wala block ghall

khurd

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,538.11 Signed

2017-09-

14

2017-09-

14

2017-09-

14

 PRWSS-W-DIV44-4058-1 /

providing  improved access

to water throw household

connection scheme thethar

kalan block ghall khurd

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

14

2017-09-

14

 PRWSS-W-DIV52-4201-1 /

Improvement of Water

Supply Scheme Mallah

Block Kotkapura Distt.

Faridkot

(Sub-component 2A Under

PRWSSIP)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

17

2018-05-

12

2018-11-

08

 DWSS-W-DIV58-4078-1 /

Individual Water

Connection 116 Nos

andO& M of Village

Kalloh

 

IBRD / 84870 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
2,173.26 Signed

2017-10-

25

2017-12-

20

2018-06-

18

 DWSS-W-DIV58-4077-1 /

Individual Water

Connection 278  Nos and

pipe Line and O& M of

Village Dalelwala

 

IBRD / 84870 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
8,451.56 Signed

2017-11-

01

2017-12-

27

2018-06-

25

 IN-DWSS CZ-28394-CW-

RFQ / improvement

scheme Malwal jadid ,

Household

connection,pipeline etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

13

2017-09-

13

2017-09-

13

 DWSS-W-DIV43-4951-1 /

improvement scheme

sappan wali block ghall

khurd pipline, household

connection etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

13

2017-09-

13

2017-09-

13

 DWSS-W-DIV43-4958-1 /

improvement scheme

Waloor block Ghall khurd

pipeline, household

connection,etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,592.17 Signed

2017-09-

13

2017-09-

13

2017-09-

13

 DWSS-W-DIV43-4960-1 /

improvement scheme gill

block ghall khurd

household connection

pipeline etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,763.93 Signed

2017-09-

13

2017-09-

13

2017-09-

13

 DWSS-W-DIV43-4964-1 /

scheme.ittian wali block

ghall khurd household

connection, pipeline etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,664.00 Signed

2017-09-

13

2017-09-

13

2017-09-

13

 GHUMAN KHURD-DWSS-

W-DIV56-4643-1 / Providng

Improvement Access to

water through House Hold

Connections in the existing

water supply schemes for

Village Ghuman Khurd

(PRWSSIP Under 2A)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

21

2017-09-

21

 BURJ LADHA SINGH

WALA-PRWSS-W-DIV56-

4591 / Providing

Improvement Acess to

Water Through House

Hold Connections in the

exsisting Water Sypply

Scheme for Village Burj

Ladha Singh Wala Block

Bhagta Bhaika at

Bathinda (Under PRWSSIP

Component 2B)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

06

2018-04-

03

2018-09-

30

 CHATHEWALA-DWSS-W-

DIV56-4584-1 / Providing

improvement Acess to

Water Through House

Hold Connectionin the

existing water Supply

Scheme for Village

Chathewala Block Maur

Distt. Bathinda (Under

PRWSSIP Component 2B)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

15

2017-09-

15

2017-09-

30

 NATT-DWSS-W-DIV56-

4586-1 / Providing

improvement Acess to

Water through House Hold

Connnections in the

existing Water Supply

Scheme for Village Natt

Block Maur Distt.

Bathinda (Under PRWSSIP

Component 2B)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

15

2017-09-

15

2017-09-

15

 DWSS-W-DIV43-4965-1 /

scheme Jaimal wala urf

piarana block ghall khurd

pipeline household

connection etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

13

2017-09-

13

2017-09-

13

 DWSS-W-DIV43-4059-1 /

Household Connection

Vill.Khundar Gatti Block

Ferozepur.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,875.30 Signed

2017-09-

11

2017-09-

11

2017-09-

11

 DWSS-W-DIV43-4967-1 /

Providing Scheme Khilchi

Qadim Household

Connection,

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,236.17 Signed

2017-09-

11

2017-09-

11

2017-09-

11

 DWSS-W-DIV43-4963-1 /

Improvement

scheme.Chugatte

Wala,Block Ghall Khurd.

Civil Works,Household

Connection etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,264.08 Signed

2017-09-

11

2017-09-

11

2017-09-

11

 DWSS-W-DIV43-4945-1 /

Providing Improvement

scheme Kabbar Wacha

Block Ghall Khurd

Household Connection,

Pipeline etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,393.76 Signed

2017-09-

11

2017-09-

11

2017-09-

11

 PRWSS-W-DIV43-4966-1 /

Providing Improvement

scheme.Karian Pehalwan

block Ferozepur.Household

connection, Pipeline etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

11

2017-09-

11

2017-09-

11

 DWSS-W-DIV43-4946-1 /

Providing improvement

scheme Malwal Qadim

Block Ghall Khurd

Household connection,

pipeline etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

11

2017-09-

11

2017-09-

11

 PRWSS-W-DIV43-4969-1 /

Providing improvement

scheme.Suba Qadim block

Ferozepur,Household

conection Pipeline etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

11

2017-09-

11

2017-09-

11

 DWSS-W-DIV43-4405-1 /

Providing improvement

scheme.Machi Bugra block

Ghall Khurd,Household

conection Pipeline etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,927.95 Signed

2017-09-

11

2017-09-

11

2017-09-

11

 DWSS-W-DIV43-4372-1 /

Providing improvement

scheme Bhollu Wala  block

Ghall Khurd,Household

conection Pipeline etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,060.59 Signed

2017-09-

11

2017-09-

11

2017-09-

11

 DWSS-W-DIV44-4057-1 /

Providing improvement

scheme Sulhani block ghall

khurd household, pipeline

etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

11

2017-09-

11

2017-09-

11
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 PRWSS-W-DIV44-4056-1 /

providing improvement

scheme.Ghall Khurd block

ghall khurd

household,pipeline,etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

11

2017-09-

11

2017-09-

11

 YATRI-PRWSS-W-DIV56-

4566-1 / Providing

improvement Acess to

water through house hold

connections in the existing

water supply scheme for

village Yatri  Under

PRWSSIP Component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

14

2017-09-

14

2017-09-

14

 DWSS-W-DIV59-4097-1 /

Improvment of WSS

Gorkhnath Block Budhlada

Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
989.97 Signed

2017-08-

24

2017-08-

24

2017-08-

24

 DWSS-W-DIV59-4103-1 /

Improvement of WSS

Mander Block Budhlada

Distt Mansa

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,978.37 Signed

2017-08-

24

2017-08-

24

2017-08-

24

 DWSS-W-DIV62-4349-1 /

Aug. W/S Scheme Kalaudi

Block & Distt. Sangrur

"Boring and installing

200mm i/d depth 150 mtr

BGL or upto depth where

sufficient quantity of is

available with REVERSE

Rotary rig  including

stainless steel  strainer

& M.S. Pipe, Providing &

installing Sub

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

01

2018-02-

01

2018-02-

01

2018-02-

01

2018-02-

01

 DWSS-W-DIV62-3354-1 /

Aug. W/S Scheme Khanal

Khurd Block Sunam Distt.

Sangrur "Boring and

installing 200mm i/d depth

150 mtr BGL or upto

depth where sufficient

quantity of is available

with Hand Boring

including stainless steel

strainer

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
61,649.12 Signed

2018-02-

01

2018-02-

01

2018-02-

01

2018-02-

01

2018-02-

01

2018-02-

01

 IN-DWSS SZ-19768-CW-

RFB / Basti Bahmna

Block Samana Distt.

Patiala - Providing &

installation of Tubewell,

construction of civil work

& OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19858-CW-

RFB / Dughat Block &

Distt. Patiala - Providing

& installation of Tubewell,

construction of civil work

& OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19774-CW-

RFB / Haripur(OH) Block

Sanour Distt. Patiala -

Providing & installation of

Tubewell, construction of

civil work & OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 IN-DWSS SZ-19771-CW-

RFB / Prem Singh Wala

Block Samana Distt.

Patiala - Providing &

installation of Tubewell,

construction of civil work

& OHSR.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

01

2018-02-

06

2018-03-

20

2018-06-

02

2018-07-

07

2019-01-

03

 DWSS-W-DIV06-4908-1 /

Providing water supply

scheme chung block rayya

distt. amritsar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

16

2018-02-

21

2018-04-

04

2018-06-

17

2018-07-

22

2019-01-

18

 DIV-2 JALANDHAR

DWSS-W-DIV14-3230-1 /

DIV-2 JALANDHAR

DWSS-W-DIV14-3230-1 /

W/S Scheme Dhogri, Block

Adampur, District

Jalandhar, Providing &

Installing New Tubewell,

New Machinery, New Pipe

line , Water works, Civil

Work / OHSR  and 4

months O& M.  (Division

No.2 Jalandhar)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

16

2018-02-

21

2018-04-

04

2018-06-

17

2018-07-

22

2019-01-

18

 DWSS-W-DIV02-2524-1

DIVISION 1 BATALA /

W/S Scheme Bajjuman

Repair Pumping

Machinery, Repair of

OHSR, Chlorination Plant,

Development of Water

Works, Repair of Pump

Chamber, Distribution

System to village Bajjuman

Block Batala District

Gurdaspur.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 DWSS-W-DIV24-3594-1 /

Repair of water works

structure and civil work

and repair and

replacement of pipe

associated with repair

connections on existing line

and automated water

controller at village Attari

Block and Distt Roopnagar

under Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

01

2018-03-

01

2018-03-

01

 DWSS-W-DIV23-3613-1 /

W/S/S Ganguwal Kalota,

block Sri Anandpur Sahib

distric Ropar :- Repair of

water works prov

installing testing & comm

.Actuated connections on

existing Pipe line prov

stringing out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-10-

18

2018-04-

16

 DWSS-W-DIV23-3604-1 /

W/S/S Swamipur, block Sri

Anandpur Sahib distric

Ropar :- Repair of water

works prov installing

testing & comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-10-

18

2018-04-

16

 DWSS-W-DIV23-3599-1 /

W/S/S Lalpur, block

Nurpru Bedi distric Ropar

:- Repair of water works

prov installing testing &

comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-10-

18

2018-04-

16

 DWSS-W-DIV23-3611-1 /

W/S/S Mahain, block Sri

Anandpur Sahib distric

Ropar :- Repair of water

works prov installing

testing & comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-10-

18

2018-04-

16

 DWSS-W-DIV24-3576-1 /

Repair of water works

structure and civil work

and Repair and

Replacement of pipe

associated with repair and

Provision for conncetions

on existing line under

component 2b at Village

Adhrera Block Morinda

District Roopnagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,249.23 Signed

2018-03-

01

2018-03-

01

2018-03-

01

 DWSS-W-DIV24-3593-1 /

Repair of water works

structure and civil work

and provision for

connections on existing line

and Providing stringing

out PVC pipes ISI marked

and provision of new

water connection under

Component 2b at Kakrala

Delabar Block and distt

Roopnagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,500.53 Signed

2018-03-

01

2018-03-

01

2018-03-

01

 PRWSS-W-DIV24-3588-1 /

Repair of Water Works

Pump Chamber and

replacement of pipe

associated with repair and

replacement of 90 mm ID

AC pipe line and provision

for water meter at Village

Mehtot block Chamkaur

Sahib Distt Roopnagar

under Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,055.68 Signed

2018-03-

01

2018-03-

01

2018-03-

01

 PRWSS-W-DIV24-4917-1 /

Repair of Pump Chamber

Water Works and

Provision for automated

water controller and

provision for New water

connection and Connections

on existing line 100mm

OD at Village Miani block

and Distt Roopnagar under

Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,903.28 Signed

2018-03-

01

2018-03-

01

2018-03-

01

 DWSS-W-DIV24-3598-1 /

Repair of Water Works

OHSR and Providing of

stringining out PVC pipes

and Provision for

automated water controller

and provision for water

meter at Village Talapur

block Chamkaur Sahib

Distt Roopnagar under

Component 2b

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,686.26 Signed

2018-03-

01

2018-03-

01

2018-03-

01

 DWSS-W-DIV24-3582-1 /

Repair of water works

structure and civil work

and Conncetions on

existing line Providing

stringning out PVC pipes

and Fixing CI DI Flanged

end under Component 2b

at Village Bamnara Block

Morinda District Roopnagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,923.34 Signed

2018-03-

01

2018-03-

01

2018-03-

01
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 PRWSS-W-DIV16-5102-1 /

2A - PROVIDING AND

INSTALLING A NEW

CHALORINATOR AT W/S

SCHEME PANDORI

MEHTWAN, BLOCK

HOSHIARPUR-1,

DISTRICT HOSHIARPUR

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

21

2018-04-

18

2018-10-

15

 DWSS-W-DIV16-5094-1 /

2A - PROVIDING AND

FIXING A NEW

CHLORINATOR AT W/S

SCHEME SHEKHUPUR,

BLOCK HOSHIARPUR-1,

DISTRICT HOSHIARPUR

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

21

2018-04-

18

2018-10-

15

 DWSS-W-DIV82-4807-1

DIV 2 BATALA / W/S

Scheme Haveli Kalan

Block Dera Baba Nanak

District Gurdaspur Pkg-1

Remaining Pipe Line and

New Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV06-4261-1 /

Providing operational

improvement for improved

water supply service level

of W/S SCheme Gaggar

Bhana Block Rayya Distt.

Amritsar  1. new

connection 2 new pipe line

3. s.v., haudi, bulk meter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,143.16 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4263-1 /

Providing operational

improvement for improved

water supply service level

of W/S SCheme pallah

Block Rayya Distt.

Amritsar  1. new

connection 2. new pipe

line3. s.v. haudi, bulk

meter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,941.84 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4524-1 /

DescriptionProviding Water

Supply Scheme for Village

Saidpur (MH-PC) Block

Harsha Chhina Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Connection, Bulk metter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV03-3847-1 /

W/S Scheme Pathan Chack

Block & District Pathankot

Pkg-1 Remaining Pipe Line

& Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
267.82 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV06-4282-1 /

Providing operational

improvement for improved

water supply service level

of W/S Scheme Jharu

Nangal Block Tarsika

Distt. Amritsar

1. repair of pump chmaber

2. new connection, 3. new

pipe line

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
963.24 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-5260-1 /

Providing operational

improvement for improved

water supply service level

of W/S Scheme Buttari

Block Rayya Distt.

Amritsar 1. chlorination

plant 2. repair of control

panel, 3. new connection 4.

new pipe line 5. s.v.

haudi, bulk meter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,199.90 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4277-1 /

Providing operational

improvement for improved

water supply service level

of Name of Scheme Thathi

Block Jandiala Distt.

Amritsar

1. new pipe line 2. new

connection, 3. haudi

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,438.07 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4265-1 /

Name of Scheme Takapur

Block Rayya Distt.

Amritsar

1. Connection on Existing

line and new connection

2. addition of new pipe

line 3. 1 No. of Bulk

Meter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,229.53 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4272-1 /

Providing operational

improvement for improved

water supply service level

of Name of Scheme

Talwandi Dogran Block

Jandiala Distt. Amritsar

1. Automated Water

Controller2. automatic

water controller 3 new

connection , 4. bulk meter

5. new pipe line

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,915.42 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4270-1 /

Providing operational

improvement for improved

water supply service level

of Name of Scheme

Wadala Johal Block

Jandiala Distt. Amritsar 1.

Automated Water

Controller 2. new

connection 3. new pipe

line 4 s.v., haudi bulk

meter (under Sub-

component 2B)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,700.61 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV03-3849-1 /

W/S Scheme Akhorta Block

& District Pathankot Pkg-

1 Remaining Pipe  Line &

Water Connetion

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
669.01 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV03-4222-1 /

W/S Scheme Kanwan

Block & District

Pathankot Pkg-1

Remaining Pipe Line and

water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
707.65 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV03-3917-1 /

W/S Scheme Channi Tola

Block & District Pathankot

Pkg-1 Remaining Pipe Line

& Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
515.26 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV03-3836-1 /

W/S Scheme Lehri Gujjran

Block & District Pathankot

Pkg-1 Remaining Pipe Line

and Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
290.69 Signed

2017-04-

30

2017-04-

30

2017-04-

30

 PRWSS-W-DIV16-5103-1 /

2A - PROVIDING AND

FIXING A NEW

CHLORINATOR AT W/S

SCHEME

BULLOWAL,BLOCK

HOSHIARPUR-1,

DISTRICT HOSHIARPUR

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

21

2018-04-

18

2018-10-

15

 PRWSS-W-DIV06-4278-1 /

Providing operational

improvement for improved

water supply service level

of W/S Scheme Madehpur

Block Tarsika Distt.

Amritsar

1. repair of OHSR  (COST

IS CONFIRMED)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
217.30 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4275-1 /

Providing operational

improvement for improved

water supply service level

of W/S Scheme Nizampura

Block Jandiala Distt.

Amritsar

1.Automated Water

Controller 2. chlorination

plant 3. new connection 4.

s.v. haudi painting (under

Sub Component 2B)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,163.86 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4271-1 /

Providing operational

improvement for improved

water supply service level

of W/S Scheme Chap Ram

Singh Block Jandiala

Distt. Amritsar

1. chlorination plant 2.

automatic water controller

3. s.v. , haudi, 4. bulk

meter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,555.21 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-5255-1 /

W/S Scheme Bhrochi

Brahmna Block Rayya

Distt. Amritsar

1. Replacement of existing

pipe line 2. new

connection

3. bluk meter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
632.97 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV05-4535-1 /

Providing Water Supply

Scheme for Village chak

Alah Bakhsh (MH-PC)

Block Chogawan Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Connection, Bulk metter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
691.99 Signed

2017-08-

24

2017-08-

24

2017-08-

24

 PRWSS-W-DIV06-5259-1 /

Name of Scheme Cheema

Bath Block Rayya Distt.

Amritsar

1. New Pump chamber, 2.

Automated Water

Controller, 3. Chlorination

Plant  4. new pipe line 5.

new connection 6. bulk

meter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,484.41 Signed

2017-08-

08

2017-10-

03

2018-04-

01
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 PRWSS-W-DIV06-5257-1 /

Providing operational

improvement for improved

water supply service level

of W/S Scheme Mehoka

Block Jandiala Distt.

Amritsar 1. chlorination

plant 2. repair of existing

pipe line 3. automatic

water controller 4. new

connection 5. new pipe

line 6. bulk me

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,995.66 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4273-1 /

Providing operational

improvement for improved

water supply service level

of W/S Scheme Dharar

Block Jandiala Distt.

Amritsar 1. Automated

Water Controller 2. repair

of control panel, 3. new

connection 4. new pipe

line 5. s.v. haudi, bulk

meter

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,128.82 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 PRWSS-W-DIV06-4267-1 /

Providing operational

improvement for improved

water supply service level

of Name of Scheme

Nawankot Block Jandiala

Distt. Amritsar

1. repair of existing pipe

line 2. dismantling,

painting

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
420.18 Signed

2017-08-

09

2017-10-

04

2018-04-

02

 DWSS-W-DIV23-3610-1 /

W/S/S Baloli , block Sri

Anandpur Sahib distric

Ropar :- Repair of water

works prov installing

testing & comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-10-

18

2018-04-

16

 DWSS-W-DIV23-3615-1 /

W/S/S Dabour, block Sri

Anandpur Sahib distric

Ropar :- Repair of water

works prov installing

testing & comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-10-

18

2018-04-

16

 DWSS-W-DIV23-3612-1 /

W/S/S Matour, block Sri

Anandpur Sahib distric

Ropar :- Repair of water

works prov installing

testing & comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

23

2017-10-

18

2018-04-

16

 DWSS-W-DIV02-4491-1

DIV 1 BATALA / W/S

Scheme Talwandi Jhurian

Block Batala District

Gurdaspur Additional pipe

line and New Water

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-3953-1

DIV 1 BATALA / W/S

Scheme Dhane Qadian

District Gurdaspur Pkg-1

Remaining Pipe Line

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 DWSS-W-DIV02-2534-1

DIV 1 BATALA / W/S

Scheme Kiri Afgana Block

Qadian District Gurdaspur

pkg-1 Additional Pipe Line

and Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-3947-1

DIV 1 BATALA / W/S

Scheme Nathu Khaira

Block Qadian District

gurdaspur Pkg-1 Pipe Line

and Connection ETC.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 DWSS-W-DIV02-3956-1

DIV 1 BATALA / W/S

Scheme Bhoma Block Shri

Hargobindpur District

Gurdaspur Pkg-1 Pipe Line

and Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2018-03-

31

 DWSS-W-DIV02-3957-1

DIV 1 BATALA / W/S

Scheme Bolewal Block Shri

Hargobindpur District

Gurdaspur Pkg-1

Remaining Pipe Line and

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-3955-1

DIV 1 BATALA / W/S

Scheme Pandori Shri

Hargobinpur District

Gurdaspur Pkg-1

Remaining Pipe Line and

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-3954-1

DIV 01 BATALA / W/S

Scheme Pajo Chack Block

Shri Hargobindpur District

Gurdaspur Pkg-1

Remaining Pipe Line and

New Water

CONNECTIONS

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-3958-1

DIV 2 BATALA / W/S

Scheme Abdal Block Dera

Baba Nanak District

Gurdaspur Pkg-1

Remaining Pipe Line And

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2018-03-

31

 PRWSS-W-DIV02-4038-1

DIV 2 BATALA / W/S

Scheme Bholeke Block

Dera Baba Nanak District

Gurdaspur Pkg-1

remaining Pipe Line and

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 DWSS-W-DIV02-3963-1

DIV 2 BATALA / W/S

Scheme Gillanwali Block

Dera Baba Nanak

District Gurdaspur Pkg-1

Remaining Pipe Line and

new Water Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-4039-1

DIV 2 BATALA / W/S

Scheme Haruwal block

Dera Baba Nanak District

Gurdaspur pkg-1 remaining

Pipe line and Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-4040-1 /

W/S Scheme Pakhoke

Block Dera Baba nanak

District Gurdaspur Pkg-1

remaining pipe Line and

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-3960-1

DIV 2 BATALA / W/S

Scheme Ratta Blcok Dera

Baba Nanak District

Gurdaspur Pkg-1

Remaining Pipe Lin and

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 DWSS-W-DIV82-4808-1

DIV 2 BATALA / W/S

Scheme Kotha Block Dera

Baba Nanak District

Gurdaspur Pkg-1

Remaining Pipe Line And

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-3962-1

DIV 2 BATALA / W/S

Scheme Dulat Block

Fatehgarh Churian District

Gurdaspur Pkg-1

Remaining Pipe Line and

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2018-03-

31

 PRWSS-W-DIV02-3948-1

DIVISION 1 BATALA /

W/S Scheme Ball Block

Batala District Gurdaspur

Pkg-1 Additional Pipe Line

and Water Connection,

Repair of OHSR,

Machinery etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 DWSS-W-DIV02-3944-1

DIVISION 1 BATALA /

W/S Scheme Dheer Block

Batala District Gurdaspur

Pkg-1 remaining Pipe Line

and Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-3949-1

DIVISION 1 BATALA /

W/S Scheme Dhupsari

Block Batala District

Gurdaspur Pkg-1

Remaining Pipe Line and

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 DWSS-W-DIV02-3950-1

DIV 1 BATALA / W/S

Scheme Diyal Garh Block

Batala District Gurdaspur

Pkg-1 Remaining Pipe Line

and Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-3951-1

DIV 1 BATALA / W/S

Scheme Kandial Block

Batala District Gurdaspur

Pkg-1 Remaining Pipe Line

and Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-3945-1

DIV 1 BATALA / W/S

Scheme Qila Tek Singh

Block Batala District

Gurdaspur Pkg-1

Remaining Pipe Line and

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 DWSS-W-DIV02-3946-1

DIV 1 BATALA / W/S

Scheme Salochahal Block

Batala District Gurdaspur

Pkg-1 Remaining Pipe Line

and Connction

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01
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 DWSS-W-DIV02-3952-1

DIV 1 BATALA / W/S

Scheme Sekhwan Block

Batala District Gurdaspur

Pkg-1 remaining Pipe Line

and Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-3959-1

DIV 2 BATALA / W/S

Scheme Padde Block Dera

Baba Nanak District

Gurdaspur Pkg-1

Remaining Pipe Line and

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-4037-1

DIV 2 BATALA / W/S

Scheme Dale Chack  Block

Fatehgarh churian District

Gurdaspur Pkg-1

Remaining Pipe Line and

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 PRWSS-W-DIV02-3961-1

DIV 2 BATALA / W/S

Scheme Sanghera Block

era Baba Nanak District

Gurdaspur Pkg-1

Remaining Pipe Line and

Connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

01

2017-09-

01

 DIV-2 JALANDHAR

DWSS-W-DIV14-4376-1 /

DIV-2 JALANDHAR DWSS-

W-DIV14-4376-1 /

Providing W/s Scheme

Daulatpur Block Adampur,

District Jalandhar

providing and installing

new tubewell, new

machinery, new pipe line

and  Civil Work and

OHSR etc.  Division No.2

Jalandhar (Er. Narinder

Pal Singh)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

16

2018-02-

21

2018-04-

04

2018-06-

17

2018-07-

22

2019-01-

18

 PRWSS-W-DIV09-4792-1 /

PRWSS-W-DIV09-4792-1 /

Providing inclusive house

hold water service at W/s

Scheme Bhure, Block

Khadoor Sahib Distt. Tarn

Taran..PRWSS-W-Div09-

4792-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

16

2018-02-

21

2018-04-

04

2018-06-

17

2018-07-

22

2019-01-

18

 PRWSS-W-DIV09-4795-1 /

PRWSS-W-DIV09-4795-1 /

Providing inclusive house

hold water service at W/s

Scheme  Kasel Havelian,

Block Gandiwind & Distt.

Tarn Taran.  DWSS-W-

Div09-4795-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

16

2018-02-

21

2018-04-

04

2018-06-

17

2018-07-

22

2019-01-

18

 PRWSS-W-DIV09-4788-1 /

PRWSS-W-DIV09-4788-1 /

Providing inclusive house

hold water service at W/s

Scheme Punia,n Block

Valtoha, Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of Punjab Rural Water &

Sanitation Sector

Improvement Project.

PRWSS-W-Div09-4788-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

16

2018-02-

21

2018-04-

04

2018-06-

17

2018-07-

22

2019-01-

18

 PRWSS-W-DIV09-4595-1 /

Prov. 200mm i/d straight

t/w 150 m height,

Construction of Machinery,

Chlorinator, Pump

Chamber,  OHSR 50,000

ltr. capacity, various pipe

line, etc. at W/s Scheme

Sanghe, Block & Distt.

Tarn Taran. Under

PRWSSIP Component 1-A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

16

2018-02-

21

2018-04-

04

2018-06-

17

2018-07-

22

2019-01-

18

 PRWSS-W-DIV09-3288-1 /

Prov. 200mm i/d Str. T/w

150 m deep, Const. P/

chamber Machinery,

Chlorinator, Dev. of W/w

site, Construction of OHSR

50000 Ltr. Capacity, etc.

& O&M for 4 months at

W/s Scheme Dhalla, Block

Gandiwind, Distt. Tarn

Taran. PRWSS-W-DIV09-

3288-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

16

2018-02-

21

2018-04-

04

2018-06-

17

2018-07-

22

2019-01-

18

 DWSS-W-DIV09-3866-1 /

DWSS-W-DIV09-3866-1 /

Providing inclusive house

hold water service at W/s

Scheme Toot, Block

Valtoha, Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of Punjab Rural Water &

Sanitation Sector

Improvement Project.

DWSS-W-Div09-3866-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

16

2018-02-

21

2018-04-

04

2018-06-

17

2018-07-

22

2019-01-

18

 PRWSS-W-DIV09-4356-1 /

PRWSS-W-DIV09-4356-1 /

Providing inclusive house

hold water service at W/s

Scheme Piddi  Block

Naushera Pannuan &

Distt. Tarn Taran. Under

component 2a (Sub

Component 2a&2b) of

Punjab Rural Water &

Sanitation Sector

Improvement Project.

PRWSS-W-DIV09-435

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

16

2018-02-

21

2018-04-

04

2018-06-

17

2018-07-

22

2019-01-

18

 PRWSS-W-DIV09-3286-1 /

Prov. 200mm i/d Straight

T/w 150 mtr. depth, Const.

of P/C Cum S/Quarter,

Machinery, chlorination

Plants for disinfection of

water, Development of

W/w, Supplying and laying

of various u-PVC pipes,

OHSR 75000 ltr. at W/s

Sch. Kulla, PRWSS-W-

DIV09-3286-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

16

2018-02-

21

2018-04-

04

2018-06-

17

2018-07-

22

2019-01-

18

 PRWSS-W-DIV09-3289-1 /

Prov. 200mm i/d straight

t/w 150 m height,

Construction of Machinery,

Chlorinator, Pump

Chamber,  OHSR 50,000

ltr. capacity, various pipe

line, etc. at W/s Scheme

Gehri, Block Gandiwind,

Distt. Tarn Taran. Under

PRWSSIP

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

16

2018-02-

21

2018-04-

04

2018-06-

17

2018-07-

22

2019-01-

18

 PRWSS-W-DIV09-4116-1 /

Water Supply Scheme

Sangatpura  (MH/PC)

Block Chohla Sahib Distt.

Tarn Taran (Under Punjab

Rural Water Supply &

Sanitation Sector

Improvement Project)

PRWSS-W-Div09-4116 -1

Sub Component 2(A)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-3852-1 /

Providing inclusive house

hold water service at W/s

Scheme Bath, Block &

Distt. Tarn Taran. Under

component 2a (Sub

Component 2a&2b) of

Punjab Rural Water &

Sanitation Sector

Improvement Project.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-4299-1 /

Water Supply Scheme Bur

Chand (MH/PC) Bifurcated

from existing water supply

Scheme Kale, Block

Bhikhiwind, Distt. Tarn

Taran (Under PRWSSIP)

Sub Component 1(A)

Tranche-III PRWSS-W-

Div09-4299-1 T/w, OHSR,

Civil Work complete in all

respect

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-4890-1 /

Providing inclusive house

hold water service at W/s

Scheme Behla, Block &

Distt. Tarn Taran. Under

component 2a (Sub

Component 2a&2b) of

Punjab Rural Water &

Sanitation Sector

Improvement Project.

DWSS-W-Div09-4890-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-3287-1 /

Prov. 200mm i/d Str. T/w

150 m deep, Const. P/

chamber Machinery,

Chlorinator, Dev. of W/w

site, Construction of OHSR

50000 Ltr. Capacity, etc.

at W/s Scheme

Jarmastpur, Block & Distt.

Tarn Taran. (PRWSSP/1

A)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-4335-1 /

Providing inclusive house

hold water service at W/s

Scheme Sabraon Tung,

Block Patti Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of Punjab Rural Water &

Sanitation Sector

Improvement Project.DWSS-

W-Div09-4335-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-DIV09-4793-1 /

Providing inclusive house

hold water service at W/s

Scheme Raisiana Block &

Distt. Tarn Taran.

PRWSS-Div09-4793-1

Renovation of water works

site, supply and laying of

uPVC pipe, Sluice valve,

Chamber, specials for

distribution system &

making house conn.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

27

2018-04-

24

2018-10-

21
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 PRWSS-W-DIV09-4336-1 /

Providing inclusive house

hold water service at W/s

Scheme Manakdeke Block

Kahdoor Sahib & Distt.

Tarn Taran. Under

component 2a (Sub

Component 2a&2b) of

Punjab Rural Water &

Sanitation Sector

Improvement Project.

PRWSS-W-Div09-4336-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-4799-1 /

Providing inclusive house

hold water service at W/s

Scheme Rasulpur Block

Naushera Pannuan &

Distt. Tarn Taran. Under

component 2a (Sub

Component 2a&2b) of

Punjab Rural Water &

Sanitation Sector

Improvement Project

PRWSS-W-DIV09-4799-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-3285-1 /

Providing  Tube well, 150

mm i/d straight, 150 mtr.

deep with 15 mtr

stainless, Const. of P/C,

Machinery, chlorination

Plants for disinfection of

water, Development of

Water works, OHSR, etc.

at W/s Scheme

Shangarpur, Block

Naushera Pannuan,  Tarn

Taran

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-3290-1 /

Prov. 200 mm i/d straight

t/w 200 m height,

Construction of Machinery,

Chlorinator, Pump

Chamber,  OHSR 50,000

ltr. capacity, various pipe

line, etc. at W/s Scheme

Sanktra, Block Valtoha,

Distt. Tarn Taran. Under

PRWSSIP

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-4334-1 /

Providing inclusive house

hold water service at W/S

Scheme Manakpur Block

Patti & Distt. Tarn Taran.

DWSS-W-DIV09-4334-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-4328-1 /

Providing inclusive house

hold water service at W/s

Scheme  Kot Dharam

Chand Khurd , Block Tarn

Taran  Distt. Tarn Taran.

Under component 2a (Sub

Component 2a&2b) of

Punjab Rural Water &

Sanitation Sector

Improvement Project.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-3864-1 /

Providing inclusive house

hold water service at W/s

Scheme Kallah, Block

Khador Sahib & Distt.

Tarn Taran. Under

component 2a (Sub

Component 2a&2b) of

Punjab Rural Water &

Sanitation Sector

Improvement Project.

DWSS-W-Div09-3864-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-4329-1 /

Providing inclusive house

hold water service at W/s

Scheme Jhabal Khurd

Block & Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of Punjab Rural Water &

Sanitation Sector

Improvement Project.

DWSS-W-Div09-4329-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-4790-1 /

Providing inclusive house

hold water service at W/s

Scheme Wan Tara Singh,

Block Valtoha Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of Punjab Rural Water &

Sanitation Sector

Improvement Project.

DWSS-W-DIV09-4790-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-4794-1 /

Providing inclusive house

hold water service at W/s

Scheme Bhuchar Khurd

Block Gandiwind & Distt.

Tarn Taran.  PRWSS-W-

DIV09-4794-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-3854-1 /

Providing Water Supply

Scheme Gulalipur Block &

Distt. Tarn Taran Under

PRWSSIP Component 2-A

Renovation of Pump

Chamber, Renovation of

water works site, supply

and laying of uPVC pipe,

Sluice valve and specials

for distribution system &

making house conn

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-4330-1 /

Providing inclusive house

hold water service at W/s

Scheme  Sheikh Chak,

Block & Distt. Tarn

Taran. DWSS-W-Div09-

4330-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-3862-1 /

Providing inclusive house

hold water service at W/s

Scheme Munda Pind, Block

Chohla Sahib, Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of Punjab Rural Water &

Sanitation Sector

Improvement Project.

DWSS-W-Div09-3862-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 IN-DWSS NZ-49491-CW-

RFB / WATER SUPPLY

SCHEME CHUSLEWAR

BLOCK PATTI DISTT.

TARN TARAN UNDER

PRWSSIP COMPONENT 2-

A  Providing & Fixing of

Repair of Penal Board,

Repair of OHSR,

Renovation Pump

Chamber,water works site,

Providing & fixing

Chlorinator, Automatic

Water Controller,Maki

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-03-

14

2018-03-

19

2018-04-

30

2018-07-

13

2018-08-

17

2019-02-

13

 IN-DWSS NZ-49495-CW-

RFB / WATER SUPPLY

SCHEME CHUSLEWAR

BLOCK PATTI DISTT.

TARN TARAN UNDER

PRWSSIP COMPONENT 2-

A  Providing & Fixing of

Repair of Penal Board,

Repair of OHSR,

Renovation Pump

Chamber,water works site,

Providing & fixing

Chlorinator, Automatic

Water Controller,Maki

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-3283-1 /

Water Supply Scheme Ekal

Gadda (MH/PC) Bifurcated

from existing water supply

Scheme Jahangir, Block

Khadoor Sahib Taran

Distt. Tarn Taran (Under

Punjab Rural Water

Supply & Sanitation Sector

Improvement Project) (1A)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-4331-1 /

Providing inclusive house

hold water service at W/s

Scheme Thatha, Block

Patti Distt. Tarn Taran.

Under component 2a (Sub

Component 2a&2b) of

Punjab Rural Water &

Sanitation Sector

Improvement Project.

DWSS-W-Div09-4331-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-3865-1 /

Providing inclusive house

hold water service at W/s

Scheme Mehmoodpura,

Block Valtoha, Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of Punjab Rural Water &

Sanitation Sector

Improvement Project.

DWSS-W-Div09-3865-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-4892-1 /

Providing inclusive house

hold water service at W/s

Scheme Kot Dasondi Mal,

Block & Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of Punjab Rural Water &

Sanitation Sector

Improvement Project.

DWSS-W-Div09-4892-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-4327-1 /

Providing inclusive house

hold water service at W/s

Scheme Kaler, Block &

Distt. Tarn Taran. Under

component 2a (Sub

Component 2a&2b) of

Punjab Rural Water &

Sanitation Sector

Improvement Project.

PRWSS-W-Div09-4327-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21
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 PRWSS-W-DIV09-4113-1 /

Prov. 150mm i/d straight

t/w 200 m height,

Construction of Machinery,

Chlorinator, Pump

Chamber,  OHSR 25,000

ltr. capacity, various pipe

line, etc. at W/s Scheme

Mari Samra, Block

Bhikhiwind, Distt. Tarn

Taran. Under PRWSSIP

Component 1-A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV-09-4332-1 /

WATER SUPPLY SCHE /

DWSS-W-DIV-09-4332-1 /

WATER SUPPLY

SCHEME CHUSLEWAR

BLOCK PATTI DISTT.

TARN TARAN UNDER

PRWSSIP COMPONENT 2-

A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-4114-1 /

Water Supply Scheme

Rure Asal (MH/PC), Block

Naushera Pannuan, Distt.

Tarn Taran (Under

PRWSSIP), PRWSS-W-

Div09-4114-1 Sub

Component 1A

TW , OHSR , CIVIL

COMPLETE IN ALL

RESPECT

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-4787-1 /

Providing inclusive house

hold water service at W/s

Scheme Jodh Singh Wala,

Block Valtoha Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of Punjab Rural Water &

Sanitation Sector

Improvement Project.

PRWSS-W-DIV09-4787-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-3280-1 /

PRWSS-W-DIV09-3280-1 /

Water Supply Scheme Bua,

Block Bhikhiwind Distt.

Tarn Taran (Under Punjab

Rural Water Supply &

Sanitation Sector

Improvement Project)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-3851-1 /

Providing inclusive house

hold water service at W/s

Scheme Bachre, Block &

Distt. Tarn Taran. Under

component 2a (Sub

Component 2a&2b) of

Punjab Rural Water &

Sanitation Sector

Improvement Project.

PRWSS-W-Div09-3851-1

Renovation of Pump

Chamber, OHSR,

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-4337-1 /

Providing inclusive house

hold water service at W/s

Scheme Hansa Wala Block

Khadoor Sahib & Distt.

Tarn Taran. PRWSS-W-

Div09-4337-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-3284-1 /

WATER SUPPLY

SCHEME BANIAN BLOCK

KHADOOR / Water Supply

Scheme Banian Block

Khadoor Shahib Distt.

Tarn Taran (Under Punjab

Rural Water Supply &

Sanitation Sector

Improvement Project)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-4325-1 /

Providing inclusive house

hold water service at W/s

Scheme Chela, Block

Bhikhiwind Distt. Tarn

Taran. DWSS-W-DIV09-

4325-1 Prov.& Laying

uPVC pipe, specials for

distribution system etc. e,

Sluice valve,& SV

Chamber,Providing  House

Connection exist pipe

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 PRWSS-W-DIV09-4791-1 /

Providing inclusive house

hold water service at W/s

Scheme Pakhoke, Block &

Distt. Tarn Taran. PRWSS-

W-Div09-4791-1 Supply and

laying ,jointing,testing of

uPVC pipe, Sluice valve,

Chamber, specials for

distribution system &

making house connection

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

27

2018-04-

24

2018-10-

21

 DWSS-W-DIV09-4333-1 /

Providing Water Supply

Scheme Dumniwala, Block

Patti, Distt. Tarn Taran.

PRWSSSP (2-a) Providing

& Fixing Repair of Water

Works, , Prov. & Laying

uPVC pipe, specials for

distribution system &

making house connection

for existing & new pipe

line etc

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

24

2018-04-

07

2018-06-

20

2018-07-

25

2019-01-

21

 DWSS-W-DIV09-3863-1 /

Providing inclusive house

hold water service at W/s

Scheme Jama Rai Block

Chohla Sahib, Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of Punjab Rural Water &

Sanitation Sector

Improvement Project.

DWSS-W-Div09-3863-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

20

2018-02-

25

2018-04-

08

2018-06-

21

2018-07-

26

2019-01-

22

 RE-DWSS-W-DIV83-5274-1

/ W/S Scheme Abadie

Phoolpur Block N.J. Singh,

District Pathankot Pkg-1

Pipe Line & Distribution.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,083.04 Signed

2018-02-

20

2018-02-

20

2018-02-

20

 DWSS-DIV-18-

GARHSHANKAR WSS

NAINWAN / Providing and

installing of Tubewell of

size 250mm i/d straight

upto 400 mtr. depth with

Direct Rotary Rig and all

other works. Construction

of PC, Providing &

installing machinery RCC,

OHSR 0.75 Ltr capacity.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

21

2018-02-

21

2018-02-

21

2018-02-

21

2018-02-

21

2018-02-

21

 DWSS-DIV18-

GARHSHANKAR / WSS

Helran and Bariana Block

Garhshankar 1A (App WB)

Providing and Installing

Deep Tubewell 200 mm

dia straight with Direct

Rotary Rig upto 200 mtr.

depth Construction of RCC

OHSR 25000 Ltr capacity

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

21

2018-02-

21

2018-02-

21

2018-02-

21

2018-02-

21

2018-02-

21

 DWSS-      W-DIV14-

5278-1 / DWSS-      W-

DIV14-5278-1

BIFURCATION OF

WATER SUPPLY

SCHEME VILLAGE

KHOJPUR (MH-PC) FROM

EXISTING WATER

SUPPLY SCHEME CHAK

SHAKUR (6 Nos. )

BLOCK BHOGPUR DISTT.

JALANDHAR. Prov. and

Fixing New Tubewell, New

Machinery , CI Fitting,

Pipe Line , New OHSR

etc

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

21

2018-02-

26

2018-04-

09

2018-06-

22

2018-07-

27

2019-01-

23

 PRWSS-W-DIV09-3861-1 /

Providing inclusive house

hold water service at W/s

Scheme Rani walah, Block

Chohla Sahib, Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of Punjab Rural Water &

Sanitation Sector

Improvement Project.

DWSS-W-Div09-3861-1

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

27

2018-04-

10

2018-06-

23

2018-07-

28

2019-01-

24

 PRWSS-W-DIV09-4801-1 /

Providing inclusive house

hold water service at W/s

Scheme Booh Block Patti

& Distt. Tarn Taran.

Under component 2a (Sub

Component 2a&2b)

Providing & Fixing of

machinery, Panel Board

complete , Prov. & Laying

uPVC pipe, specials for

distribution system

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

27

2018-04-

10

2018-06-

23

2018-07-

28

2019-01-

24

 DWSS-W-DIV09-3857-1 /

Providing inclusive house

hold water service at W/s

Scheme Dhunda Block

Chohla Sahib & Distt.

Tarn Taran. Under

component 2a (Sub Comp.

2a&2b) Providing & Fixing

of Panel Board complete ,

Renovation of Pump

Chamber , OHSR , Water

Works, House Conn. etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

27

2018-04-

10

2018-06-

23

2018-07-

28

2019-01-

24

 DWSS-W-DIV09-3858-1 /

Providing inclusive house

hold water service at W/s

Scheme Kang Block

Khadoor Sahib & Distt.

Tarn Taran. Under

component 2a (Sub

Component 2a&2b) of

PRWSSP. Providing &

Fixing of machinery, Panel

Board complete , House

Connaction for existing

pipe line

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

27

2018-04-

10

2018-06-

23

2018-07-

28

2019-01-

24
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 DWSS-W-DIV09-5122-1 /

Providing inclusive house

hold water service at W/s

Scheme Thathian Khurd

Block Patti & Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of PRWSSP. Providing &

Fixing of machinery, Panel

Board complete , House

Connection for existing

pipe line

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

27

2018-04-

10

2018-06-

23

2018-07-

28

2019-01-

24

 PRWSS-W-DIV09-5124-1 /

Providing inclusive house

hold water service at W/s

Scheme Sarhali Mandan

Block Patti & Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of PRWSSP. Providing &

Fixing of machinery, Panel

Board complete , Pump

Chamber, Repair of OHSR,

House Conn

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

27

2018-04-

10

2018-06-

23

2018-07-

28

2019-01-

24

 DWSS-W-DIV09-3859-1 /

Providing inclusive house

hold water service at W/s

Scheme Lohar Block

Chohla Sahib & Distt.

Tarn Taran. Under

component 2a (Sub

Component 2a&2b) of

PRWSSP. Providing &

Fixing of Panel Board

complete , House

Connection for existing

pipe line & new Pipe Li

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

27

2018-04-

10

2018-06-

23

2018-07-

28

2019-01-

24

 PRWSS-W-DIV09-5123-1 /

Providing inclusive house

hold water service at W/s

Scheme Bhaini Gurmukh

Singh, Block Bhikhiwind

Distt. Tarn Taran. Under

component 2a of PRWSSP.

Prov.& Laying   uPVC

pipe, specials for

distribution system etc.,

Bailing out for connecting

to existing Pip

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

27

2018-04-

10

2018-06-

23

2018-07-

28

2019-01-

24

 PRWSS-W-DIV09-4797-1 /

Providing inclusive house

hold water service at W/s

Scheme Algon, Block

Bhikhiwind Distt. Tarn

Taran. Under component

2a PRWSSP. Prov.&

Laying   uPVC pipe,

specials for distribution

system etc.  M.S pipe,

Sluice valve,& SV

Chamber,Providing  House

Conn.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

27

2018-04-

10

2018-06-

23

2018-07-

28

2019-01-

24

 DWSS-W-DIV09-4798-1 /

Providing inclusive house

hold water service at W/s

Scheme Khalra, Block

Bhikhiwind Distt. Tarn

Taran. Under component

2a of PRWSSP. Providing

House Connection for

existing pipe line , Bulk

Meter, Chlorinator,

Installation of sign board,

etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

27

2018-04-

24

2018-10-

21

 PRWSS-W-DIV09-4789-1 /

Providing inclusive house

hold water service at W/s

Scheme Beharwal, Block

Valtoha Distt. Tarn Taran.

Under component 2a

PRWSSP. Providing

House Connection for

existing pipe line & new

Pipe Line Prov.& Laying

jointing,testing uPVC pipe,

Dismantling.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

27

2018-04-

24

2018-10-

21

 DWSS-W-DIV09-4786-1 /

Providing inclusive house

hold water service at W/s

Scheme Bhura Karimpura,

Block Valtoha,  Distt.

Tarn Taran. Under

component 2a of PRWSSP.

Providing  House

Connection for existing

pipe line & new Pipe Line

Prov.& Laying

jointing,testing uPVC pipe,

etc

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

27

2018-04-

24

2018-10-

21

 DWSS-W-DIV09-4891-1 /

Providing inclusive house

hold water service at W/s

Scheme  Bala Chack,

Block & Distt. Tarn

Taran. Under component

2a (Sub Component 2a&2b)

of PRWSSP. Providing

House Connection for

existing pipe line  Prov.&

Laying  jointing, testing

uPVC pipe, Crossing

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

27

2018-04-

10

2018-06-

23

2018-07-

28

2019-01-

24

 DWSS-W-DIV09-3855-1 /

Providing inclusive house

hold water service at W/s

Scheme Jeobala, Block &

Distt. Tarn Taran. Under

component 2a PRWSSP.

Renovation of Pump

Chamber, Renovation of

water works site, supply

and laying of uPVC pipe,

Sluice valve, Chamber, etc.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

27

2018-04-

10

2018-06-

23

2018-07-

28

2019-01-

24

 DWSS-W-DIV19-3787-1 /

Providing, installing,

testing and commissioning

one no. electrically

actuated diaphragm

operated, metering

system,  chemical  dosing

chlorinator/Providing fixing

automatic water controller

switch to start to stop the

pump based on water

reservoir leve

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

27

2018-04-

24

2018-10-

21

 DWSS-W-DIV19-3784-1 /

Village Bishanpur, Block

Mukerian Repair of Pump

chamber of size 3.70 mm

X 4.30 mm of DWSS

standard design exists at

W/W site shall be used

after necessary

repairs./Plinth Protection

arround OHSR of 50000

ltr. Capacity with 20 FSL

with toe wall 40 mm

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

16

2017-08-

16

2018-02-

12

 DWSS-W-DIV19-3785-1 /

Village Kolian 258 Block

Mukerian Repair of Pump

chamber of size 3.70 mm

X 4.30 mm/Providing,

installing, testing and

commissioning one no.

electrically actuated

diaphragm operated,

metering  system,

chemical  dosing

chlorinator/

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

22

2018-08-

21

 PRWSS-W-DIV19-5152-1 /

QUOTATIONS FOR

IMPROVED ACCESS TO

WATER THROUGH

HOUSEHOLD

CONNECTIONS OF

VILLAGE KHANPUR

BLOCK MUKERIAN

DISTT. HOSHIARPUR

UNDER 2A PRWSSIP

PROVIDING &

INSTALLING

DISINFECTION UNIT,

REPAIR OF PUMP

CHAMBER, PAINTING OF

SING BOARD AND

AUTOMATIC WATER

CONTR

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

22

2018-08-

21

 DWSS-W-DIV19-4340-1 /

IMPROVED ACCESS TO

WATER THROUGH

HOUSEHOLD

CONNECTIONS OF

VILLAGE

HARDOKHUNDPUR

BLOCK MUKERIAN

DISTT. HOSHIARPUR

UNDER 2A PRWSSIP

REPAIR OF PUMP

CHAMBER, OHSR,

PROVIDING AND FIXING

BARBED WIRE, ANGLE

IRON PICKET,

CHLORINATOR,

AUTOMATIC WATER

CONTROL SWITC

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

22

2018-08-

21

 PRWSS-W-DIV19-5184-1 /

IMPROVED ACCESS TO

WATER THROUGH

HOUSEHOLD

CONNECTIONS OF

VILLAGE TANDA RAM

SAHAI BLOCK

MUKERIAN DISTT.

HOSHIARPUR UNDER 2A

PRWSSIP PROVIDING &

INSTALLING PUMP

CHAMBER, PLINTH

PROTECTION,

PROVIDING AND FIXING

DISINFECTION UNIT

AND AUTOMATIC

WATER CONTROLL

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

22

2018-08-

21
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 PRWSS-W-DIV19-5153-1 /

IMPROVED ACCESS TO

WATER THROUGH

HOUSEHOLD

CONNECTIONS OF

VILLAGE TUR

TULLUWAL BLOCK

MUKERIAN DISTT.

HOSHIARPUR UNDER 2A

PRWSSIP REPAIR OF

PUMP CHAMBER,

CONSTRUCTION OF

FOOT PATH, PROVIDING

AND FIXING

DISINFECTION UNIT

AND AUTOMATIC

WATER CONTROLLER

SWITC

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

22

2018-08-

21

 DWSS-W-DIV19-3781-1 /

IMPROVED ACCESS TO

WATER THROUGH

HOUSEHOLD

CONNECTIONS OF

VILLAGE BHATTIAN

RAJPUTTAN BLOCK

MUKERIAN DISTT.

HOSHIARPUR UNDER 2A

PRWSSIP PROVIDING

AND INSTALLING

CHLORINATOR,

PROVIDING AND FIXING

AUTOMATIC WATER

CONTROL SWITCH,

PROVIDING & FIXING

WATER CONN

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

22

2018-02-

22

2018-08-

21

 PRWSS-W-DIV07-5262-1 /

Providing Water Supply

Scheme Gharindi, Block

Attari under sub

component 2 (a) of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,328.65 Signed

2018-02-

28

2018-04-

25

2018-10-

22

 DWSS-W-DIV07-5270-1 /

Providing Water Supply

Scheme Village

Gumanpura, Block Attari,

Distt. Amritsar under sub

component 2 (a) of Punjab

Rural Water & Sanitation

Sector Improvement

Project.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-02-

28

2018-04-

25

2018-10-

22

 PRWSS-W-DIV07-4303-1 /

Providing operational

improvement for improved

water supply scheme

KHANKOT of Block Verka,

District Amritsar under

sub component 2 (b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

19

2018-05-

14

2018-11-

10

 PRWSS-W-DIV07-5266-1 /

Providing Water Supply

Scheme Basarke Gillan,

Block Attari under sub

component 2 (b) of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

28

2018-04-

25

2018-10-

22

 PRWSS-W-DIV07-5265-1 /

Providing Water Supply

Scheme Rajatal, Block

Attari under sub

component 2 (b) of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

28

2018-04-

25

2018-10-

22

 DWSS-W-DIV05-4940-1 /

DescriptionProviding Water

Supply Scheme for Village

Aliwal (MH-PC) Block

Ajnala Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection,

Pipeline, Bulk Meter

DWSS-W-DIV05-4940-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

01

2018-04-

26

2018-10-

23

 DWSS-W-DIV05-4936-1 /

DescriptionProviding Water

Supply Scheme for Village

MOHLEKE (MH-PC) Block

CHOGAWAN Distt

Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Household Connection,

Pipeline, Bulk Meter

DWSS-W-DIV05-4936-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

01

2018-04-

26

2018-10-

23

 PRWSS-W-DIV05-4552-1 /

Providing Water Supply

Scheme for Village Gurala

(MH-PC) Block Ajnala

Distt Amritsar (Under 2B)

Punjab Rural water &

Sanitation Sector

improvement project

Household Connection Bulk

Meter

PRWSS-W-DIV05-4552-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

01

2018-04-

26

2018-10-

23

 PRWSS-W-DIV05-4939-1 /

Providing Water Supply

Scheme for Village NEPAL

(MH-PC) Block Harsha

Chhina Distt Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection,

Pipeline, Bulk Meter

PRWSS-W-DIV05-4939-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
576,679.22 Signed

2018-03-

01

2018-04-

26

2018-10-

23

 PRWSS-W-DIV05-4938-1 /

Providing Water Supply

Scheme for Village

Raneywali (MH-PC) Block

Harsha Chhina Distt

Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection,

Pipeline, PRWSS-W-DIV05-

4938-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

01

2018-04-

26

2018-10-

23

 DWSS-W-DIV05-4937-1 /

Providing Water Supply

Scheme for Village

Bhagupur Uttar (MH-PC)

Block Chogawan Distt

Amritsar

(Under 2B) Punjab Rural

water & Sanitation Sector

improvement project

Household Connection,

Pipeline, Bulk Meter

DWSS-W-DIV05-4937-1

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

01

2018-04-

26

2018-10-

23

 DWSS-W-DIV81-5018-1 /

W/S Scheme Beheri Block

Dinanagar District

Gurdaspur Pkg-1 Tubewel

Division No 2 Gurdaspur

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

26

2018-03-

03

2018-04-

14

2018-06-

27

2018-08-

01

2019-01-

28

 DWSS-W-DIV81-5018-2 /

W/S Scheme Beheri Block

Dinanagar District

Gurdaspur Pkg-2 Civil

Work Division No 2

Gurdaspur

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-02-

26

2018-03-

03

2018-04-

14

2018-06-

27

2018-08-

01

2019-01-

28

 DWSS-W-DIV48-4678-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE CHIBRANWALI

BLOCK & DISTRICT SRI

MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

26

2018-03-

03

2018-04-

14

2018-06-

27

2018-08-

01

2019-01-

28

 DWSS-W-DIV48-5353-1 /

AUGMENTATION SAFE

DRINKING WATER

SUPPLY SCHEME FOR

VILLAGE SOTHA BLOCK

KOTBHAI & DISTRICT

SRI MUKTSAR SAHIB

(UNDER PRWSSIP-WATER

LOGGED SCHEMES)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

27

2018-03-

04

2018-04-

15

2018-06-

28

2018-08-

02

2019-01-

29

 DWSS-W-DIV44-4294-1 /

Repair of Pump Chamber

& Water Works Site,

Providing, Laying, Cutting,

Jointing & Testing of PVC

pipe in Village Tibbi

khurd, Block Mamdot,

Distt Ferozepur

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

05

2018-04-

30

2018-05-

30

 PRWSS-W-DIV24-4756-1 /

Repair of Water Works

and Provision for

automated water controller

and provision for

Connections on existing

line 100mm OD at Village

Paprala block and Distt

Roopnagar under

Component 2a

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14

 PRWSS-W-DIV24-3575-1 /

Repair of Pump Chamber

and Plinth protection and

replacement of pipe

associated with repair and

replacement of 90 mm ID

AC pipe line and provision

for water meter at Village

Bhoje Majra block

Chamkaur Sahib Distt

Roopnagar under

Component 2a

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14

 PRWSS-W-DIV24-3575-1A

/ PRWSS-W-DIV24-3575-1-

Repair of Pump Chamber,

Plinth protection,

replacement of pipe

associated with repair and

replacement of 90 mm ID

AC pipe line and water

meter at Village Bhoje

Majra block Chamkaur

Sahib Distt Roopnagar

under Component 2a

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,374.18 Signed

2018-03-

01

2018-03-

01

2018-03-

01

 DWSS-W-DIV24-3585-1 /

Repair of water works

structure and civil work

and Provision for

Connections on existing

lines 100 mm OD or 90

mm OD pipe under

Component 2b at Village

Badwali Block Morinda

Distt Roopnagar

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-05-

03

2017-06-

14

2017-07-

14

2017-08-

18

2018-02-

14
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 DWSS-W-DIV24-3585-1A /

DWSS-W-DIV24-3585-1-

Repair of water works

structure and civil work

and Connections on

existing lines 100 mm OD

or 90 mm OD pipe under

Component 2b at Village

Badwali Block Morinda

Distt Roopnagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,893.11 Signed

2018-03-

01

2018-03-

01

2018-03-

01

GONIANAKHURD/2A/BAT

HINDA / DWSS-W-DIV 54-

5076-1 Improvement of

W/S Goniana Kalan of

Village  Goniana Khurd

Block & DIstt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

08

 AMARGARH/2A/BATHINA

/ Improvment of W/S

Amargarh/2a/Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,647.17 Completed

2017-08-

24

2017-08-

24

2017-10-

23

 MIAN/2A/BATHINDA /

DWSS-W-DIV 54-5078-1

Improvement of W/S Teona

of Village Mian Block  &

DIstt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 DHUNIKE/2A/SANGAT /

DWSS-W-DIV 54-5082-1

Improvement of W/S Bandi

of Village  Dhunike  Block

Sangat DIstt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 DWSS-W-DIV16-5098-1 /

2B - PROV. & INSTALL.

CHLORINATOR, PROV. &

FIXING AUTOMATED

WATER CONTROLER

SWITCH, WATER

CONNECTION ON

EXISTING PIPE LINE,

PROV.& LAYING OF PVC

PIPELINE, PROV. &

FIXING SLUICE VALVE

WITH CHAMBER, , NEW

WATER CONNECTIONS

& PAINTING OF SIGN

BOARD

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

10

2018-05-

05

2018-11-

01

 DWSS-W-DIV16-5096-1 /

2B - PROVIDING AND

INSTALLING A NEW

CHLORINATOR AT W/S

SCHEME SUSANA,

KALUWAHAR, BLOCK

HOSHIARPUR-1 DISTRICT

HOSHIARPUR

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

10

2018-05-

05

2018-11-

01

 DWSS-W-DIV16-5100-1 /

2B - REPAIR OF PUMP

CHAMBER, PROV. AND

INSTALL. A NEW

CHLORINATOR, PROV. &

FIXING AUTOMATED

WATER CONTROLER

SWITCH, WATER

CONNECTION ON

EXISTING PIPE LINE,

PROV. & LAYING OF

PVC PIPELINE, PROV.&

FIXING SLUICE VALVE

WITH CHAMBER,

PAINTING OF SIGN

BOARD

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

10

2018-05-

05

2018-11-

01

 PRWSS-W-DIV16-5097-1 /

2B - PROVIDING AND

INSTALLING A NEW

CHLORINATOR AT W/S

SCHEME PANDORI

PHANGURE, BLOCK

HOSHIARPUR-1 DISTRICT

HOSHIARPUR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

10

2018-05-

05

2018-11-

01

 DWSS-W-DIV16-5118-1 /

2B- PROVIDING AND

FIXING A NEW

CHLORINATOR AT W/S

SCHEME LOHAR

KANGANA BLOCK

HOSHIARPUR-1 DISTRICT

HOSHIARPUR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

10

2018-05-

05

2018-11-

01

 DWSS-W-DIV24-4910-1 /

Provision for repair of

Pump Chamber OHSR

Water Works and

providing chlorinator and

providing stringing out

PVC pipes 75mm and 63

mm and Dismantling of

cement concrete 80mm

thick and new water

connection etc at village

Behrampur Block and

Distt Roopnagar

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,231.14 Signed

2018-03-

06

2018-03-

06

2018-03-

06

 DWSS-W-DIV17-3213-1 /

W/S scheme Saleran Block

Hoshiarpur-II District

Hoshiarpur Tubewell,

OHSR, Civil Work etc.

complete in all respects.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

07

2018-03-

12

2018-04-

23

2018-05-

23

2018-06-

27

2018-12-

24

 DWSS-W-DIV17-3971-1 /

W/S Scheme Mehtiana

Block HSP-

II,Distt.Hoshiarpur.Develop

ment of water works site

& Machinery etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

12

2018-05-

07

2018-11-

03

 DWSS-W-DIV17-3964-1 /

W/S Scheme

Phuglana,Block Hoshiarpur-

II,Distt.Hoshiarpur.Develop

ment of water works etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

12

2018-05-

07

2018-11-

03

 DWSS-W-DIV17-3970-1 /

W/S Scheme Bathian

Brahmna,Block Hoshiarpur-

II,Distt.Hoshiarpur.Develop

ment of water works &

Machinery etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

12

2018-05-

07

2018-11-

03

 PRWSS-W-DIV17-3965-1 /

W/S Scheme Nangal

Isher,Block Hoshiarpur-

II,Distt.Hoshiarpur.Pumping

Machinery,Chlorinator etc.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

12

2018-05-

07

2018-11-

03

 PRWSS-W-DIV17-3969-1 /

W/S Scheme

Mustfapur,Block

Hoshiarpur-

II,Distt.Hoshiarpur.Distribut

ion pipe line & painting of

sign board

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

12

2018-05-

07

2018-11-

03

 DWSS-W-DIV17-5337-1 /

W/S Scheme

Mughowal,Block Hoshiarpur-

II,Distt.Hoshiarpur.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

12

2018-05-

07

2018-11-

03

 PRWSS-W-DIV16-5110-1 /

2A - W/S SCHEME

BAINSTANIWAL, BLOCK

HOSHIARPUR-1,

DISTRICT HOSHIARPUR -

CHOLORINATOR,

REPLACEMENT OF

MACHINERY, REPAIR OF

PUMP CHAMBER

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

16

2017-10-

11

2018-04-

09

 DWSS-W-DIV23-3600-1 /

W/S/S Asalatpur block

Nurpur Bedi distric Ropar

:- Repair of water works

prov installing testing &

comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV23-3601-1 /

W/S/S Azampur block

Nurpur bedi distric Ropar

:- Repair of water works

prov installing testing &

comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV23-3609-1 /

W/S/S Daghour, block Sri

Anandpur Sahib distric

Ropar :- Repair of water

works prov installing

testing & comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 IDWSS-W-DIV23-3705-1 /

W/S/Scheme Dumewal

Block Nurpur Bedi (Ropar)

Repair of water works

prov installing testing &

comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV23-3605-1 /

W/S/S Hazipur, block Sri

Anandpur Sahib distric

Ropar :- Repair of water

works prov installing

testing & comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipess

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV23-5330-1 /

W/S/Scheme Mohiwal

Block Sri Anandpur Sahib

(Ropar) Repair of water

works prov installing

testing & comm. 1 No.

Elec. Actuated connections

on existing Pipe line prov

stringing out PVC Pipes.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

19

2018-05-

14

2018-11-

10

 DWSS-W-DIV23-8823-1 /

W/S/Scheme Majher  Block

Sri Anandpur Sahib

(Ropar) Repair of water

works prov installing

testing & comm and 2

sluice valve Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22
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 DWSS-W-DIV23-3603-1 /

W/S/S Mothapur, block

Nurpur Bedi distric Ropar

:- Repair of water works

prov installing testing &

comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS- W-DIV23-3706-1 /

W/S/Scheme Mehandpur

Block Nurpur Bedi (Ropar)

Repair of water works

prov installing testing &

comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 IN-DWSS NZ-26066-CW-

RFQ / W/S/Scheme

Shahpur  Block Sri

Anandpur Sahib distric

Ropar :- Repair of water

works prov installing

testing & comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV23-3602-1 /

W/S/S Singhpur, block

Nurpur Bedi distric Ropar

:- Repair of water works

prov installing testing &

comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 IN-DWSS NZ-26013-CW-

RFQ / Suksa -Civil work

and development of water

works

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV07-5269-1 /

Providing Water Supply

Scheme Ramuwal, Block

Attari under sub

component 2 (b) of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-03-

24

2018-05-

19

2018-11-

15

 IN-DWSS NZ-26068-CW-

RFQ / WSS Scheme

Shahpur Gajjpur Block Sri

Anandpur Sahib Repair of

water works. Actuated

connections on existing and

new pipe line

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-10-

24

2018-04-

22

 PRWSS-W-DIV07-5268-1 /

Providing Water Supply

Scheme Ibban Kalan,

Block Attari under sub

component 2 (b) of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

13

2018-05-

08

2018-11-

04

 PRWSS-W-DIV07-5267-1 /

Providing Water Supply

Scheme Khaira, Block

Attari under sub

component 2 (b) of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-03-

12

2018-05-

07

2018-11-

03

 DWSS-W-DIV07-4262-1 /

Providing operational

improvement for improved

water supply scheme

NAUSHERA of Block

Verka, District Amritsar

under sub component 2(b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

27

2018-05-

22

2018-11-

18

 PRWSS-W-DIV07-4238-1 /

Providing operational

improvement for improved

water supply scheme

Bohru of Block Attari,

District Amritsar under

sub component 2 (b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,090.14 Signed

2018-03-

27

2018-05-

22

2018-11-

18

 PRWSS-W-DIV07-5263-1 /

Providing Water Supply

Scheme Achintkot, Block

Attari under sub

component 2 (a) of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,610.29 Signed

2018-03-

27

2018-05-

22

2018-11-

18

 PRWSS-W-DIV07-5264-1 /

oviding Water Supply

Scheme Wadala Bhitewad,

Block Verka under sub

component 2 (a) of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

27

2018-05-

22

2018-11-

18

MEHMASARKARI/2A/BAT

HINDA / DWSS-W-DIV54-

5079 Improvement of W/S

Mehma Sarja of Village

Mehma Sarkari Block &

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 MACHHANA/2A/SANGAT

/ DWSS-W-DIV 54-5089

Improvement W/s

Machhana Block Sangat

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

VARKARNDI/2A/BATHIND

A / DWSS-W-DIV 54-5080-

1 Improvement of W/S

Ganga of Village

Varkandi Block Nathana &

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

RAIKEKHUED/2B/SANGAT

/ DWSS-W-DIV 54-5081-1

Improvement of W/S Raike

Kalan of Village Raike

Khurd  Block Sangat Distt

Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-09-

08

 BATH/2A/NATHANA /

DWSS-W-DIV 54-4765-1

Improvement of W/S Bath

Block Nathana Distt

Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 PRWSS-W-DIV07-3251-1 /

Augmentation of WSS

Gaunsabad Block Verka

Distt Amritsar (T/well,

OHSR, Civil Work etc)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-03-

22

2018-03-

27

2018-05-

08

2018-07-

21

2018-08-

25

2019-02-

21

CHAKKBAKHTU/2A/NATH

ANA / DWSS-W-DIV 54-

4779-1 Improvement of

W/S Chakk Bakhtu Block

Sangat Distt Bathin da

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

JOGANAND/2A/NATHANA

/ DWSS-W-DIV 54-5075-1

Improvement of W/S

Joganand Block Nathan

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

08

 BAJJOANA/2A/NATHANA

/ DWSS-W-DIV 54-5075-1

Improvement of W/S

Joganand Block Nathan

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

08

 MARI/2B/NATHANA /

DWSS-W-DIV 54-5106-1

Improvement w/s Mari

Block Nathana Distt

Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 CRSW/2B/SANGAT /

DWSS-W-DIV 54-5090-1

Improvement of W/s Chakk

Ruldu Singh Wala Block

Sangat Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

MEHMASAWAI/2B/BATHI

NDA / PRWSS-W-DIV54-

5107-1 Improvement W/S

Mehma Swai Block &

Distt Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-09-

08

JANDAWALA/2B/BATHIND

A / PRWSS-W-DIV54-4782-

1 Improvment W/s

Jandawala Block & Distt

Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

03

 PHALLAR/2B/SANGAT /

DWSS-W-DIV 54-5093-1

Improvement of w/s

Phallar Block Sangat Distt

Bathinda

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-08-

24

2017-10-

23

 PRWSS-W-DIV24-4754-1A

/ PRWSS-W-DIV24-4754-1-

Provision for Repair of

Pump Chamber, Water

Works, automated water

controller, connections on

existing line and

painting/installation of sign

board etc. at village

Kamalpur Block and Distt.

Ropar under component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,485.31 Signed

2017-09-

06

2017-09-

06

2018-03-

05

 PRWSS-W-DIV24-4756-1A

/ PRWSS-W-DIV24-4756-1-

Provision for repair of

Water Works, automated

water controller, connection

on existing line and

painting/installation of sign

board etc. at village

Paprala Block and Distt.

Roopnagar under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,013.09 Signed

2017-09-

06

2017-09-

06

2018-03-

05

 DWSS-W-DIV24-3621-1A /

DWSS-W-DIV24-3621-1-

Provision for repair of

OHSR, Water Works,

Providing PVC pipes 190

mtr, Dismantling of

cement concrete,

connections on existing and

new pipe line etc. at

village Khanpur Block and

Distt. Roopnagar under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,131.10 Signed

2017-09-

06

2017-09-

06

2018-03-

05
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 PRWSS-W-DIV24-3597-1A

/ PRWSS-W-DIV24-3597-1-

Provision for

repair/replacement of

Control Panel, Pump

Chamber, automated water

controller, Providing and

stringing out PVC pipes

90 mm and new water

connection on new pipeline

etc. at village Katli Block

and Distt. Ropar (2B)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

29

2017-08-

29

2018-02-

25

 DWSS-W-DIV24-3596-1A /

DWSS-W-DIV24-3596-1-

Provision for repair of

Pump Chamber, Water

Works, Minor repair &

replacement of pipes,

connections on New and

existing line, Providing

PVC pipes 90 mm etc. at

village Ghanoula Block

and Distt. Roopnagar

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

28

2017-08-

28

2018-02-

24

 DWSS-W-DIV07-5261-1 /

REPAIR AND

REPLACEMENT OF

WATER SUPPLY

SCHEME CHABBA,

BLOCK ATTARI,

DISTRICT AMRITSAR.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

09

2017-10-

04

2018-04-

02

 DWSS-W-DIV59-3401-

1/RRS / W/S Scheme

Village Kishangarh

Pharwahi Block Bhikhi

Distt. Mansa. Construction

of RCC Pipe Inlet channel

250 mm i/d, S/S tank,

Suction Cum Scour Well,

Pumping Machinery,  RCC

OHSR 150 Cum Capacity .

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
250,039.46 Signed

2018-06-

20

2018-06-

20

2018-06-

20

2018-06-

20

2018-06-

20

2018-06-

20

 DWSS-W-DIV59-3401-

2/RRS / W/S Scheme

Kishangarh Pharwahi

Block Bhikhi Distt Mansa.

Installation of Pressure

Sand Filtration Plant

Capacity 30 CUM, and all

other works contingent

there to complete in all

respects.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
16,154.85 Signed

2018-06-

20

2018-06-

20

2018-07-

11

 DWSS-W-DIV59-5186-

1/RRS / W/S sch. Birewala

Dogra Block Budhlada

Distt. Mansa. Construction

of RCC Piped Inlet

Channel 200 mm i/d, S/S

tank, RCC Suction Cum

Scour Well, Pump

Chamber, Clear Water

Tank, Pumping Machinery,

Chlorinator Pressure

Filtration plant 20 cum,

RCC OHSR 50cum

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
146,075.27 Signed

2018-07-

10

2018-07-

25

2018-09-

05

2018-11-

18

2018-12-

23

2019-06-

21

 DWSS-W-DIV59-5185-

1/RRS / W/S Sch.

Manghania Block Budhlada

Distt. Mansa. Construction

of RCC Piped Inlet

Channel 200 mm i/d, S/S

tank, Suction Cum Scour

Well, Pump Chamber,

Clear Water Tank,

Pumping Machinery,

Chlorinator, Pressure

Filtration Plant 20 cum,

RCC OHSR 75 cum.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
133,071.01 Signed

2018-07-

10

2018-07-

25

2018-09-

05

2018-11-

18

2018-12-

23

2019-06-

21

 DWSS-W-DIV64-3708-1 /

W/S Scheme village

Balloke block Sehna dist.

Barnala :- Prov. Improved

access to water through

household connections in

existing scheme under

component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

09

2018-07-

09

2018-07-

09

 DWSS-W-DIV24-4919-

1/CRS / WSS Choti Haveli

Block & Dist. Roopnagar-

Replacement of Machinery,

Repair of Water Works,

Providing & Fixing water

Controller, New Pipe Line,

Sluice   Valve, Provision

of house service

Connections & Painting of

sign boards etc.- Under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,203.24 Signed

2018-07-

09

2018-07-

09

2018-07-

09

 DWSS-W-DIV24-4921-

1/CRS / WSS Village

Cherrian Block & District

Roopnagar, Repair

Replacement of Old

Machinery, Pump Chamber

and Provision for

Automated water

Controller and New Water

Connections etc. under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,220.58 Signed

2018-07-

09

2018-07-

09

2018-07-

09

 DWSS-W-DIV24-3573-

1/CRS / WSS Village

Khuwaspura Block & Dist.

Roopnagar Repair of

Control Panel, Pump

Chamber and Provision for

repair and replacement of

pipe asociated with repair

and provision for

automated water controller

and other civil work etc.

Under component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,877.05 Signed

2018-07-

09

2018-07-

09

2018-07-

09

 PRWSS-W-DIV64-3779-1 /

W/S Scheme village

Diwana Block Mehal kalan

Dist. Barnala:- Prov.

Improved access to water

through household

connections in existing

scheme under component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

09

2018-07-

09

2018-07-

09

 PRWSS-W-DIV64-3777-1 /

W/S Scheme Amla Singh

Wala block Mehal kalan

dist. Barnala:- Prov.

Improved access to water

through household

connections in existing

scheme under component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

09

2018-07-

09

2018-07-

09

 PRWSS-W-DIV24-4920-1 /

WSS Village Railon Kalan

Block & District

Roopnagar Repair of Pump

Chamber and Water

Works, Providing & Fixing

Clorinator, Water

Controller, New Pipe Line,

Slucie Valve and Provision

for house service

Connections & painting

etc. Under component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,648.47 Signed

2018-07-

09

2018-07-

09

2018-07-

09

 PRWSS-W-DIV64-3778-1 /

W/S Scheme Dhaner Block

Mehal Kalan dist Barnala:-

Prov. Improved access to

water through household

connections in existing

scheme under component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

10

2018-07-

10

2018-07-

10

 DWSS-W-DIV64-3695-1 /

W/S Scheme Khaili Block

Mehal Kalan dist Barnala:-

Prov. Improved access to

water through household

connections in existing

scheme under component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

10

2018-07-

10

2018-07-

10

 DWSS-W-DIV64-4856-1 /

W/S Scheme Lohgarh

Block Mehal kalan dist.

Barnalal:-Prov. Improved

access to water through

household connections in

existing scheme under

component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

10

2018-07-

10

2018-07-

10

 DWSS-W-DIV64-4858-1 /

W/S Scheme Rure Ke

Khurd block Barnala dist.

Barnala:- Prov. Improved

access to water through

household connections in

existing scheme under

component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

10

2018-07-

10

2018-07-

10

 DWSS-W-DIV64-4857-1 /

W/S Scheme Chohan Ke

Khurd block Mehal Kalan

dist. Barnala:- Prov.

Improved access to water

through household

connections in existing

scheme under component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

10

2018-07-

10

2018-07-

10

 DWSS-W-DIV64-3715-1 /

W/S Scheme Jodhpur block

Sehna dist. Barnala:-Prov.

Improved access to water

through household

connections in existing

scheme under component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

10

2018-07-

10

2018-07-

10

 DWSS-W-DIV64-4396-

1/NRS / W/S Scheme

Sadowal Civil Work block

mehal kalan dist. Barnala

Prov. Improved access to

water through household

connections in existing

scheme under component

1A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

10

2018-07-

10

2018-07-

31

 DWSS-W-DIV64-3674-

1/NRS / W/S Scheme

Manal block barnala dist

barnala-:

Prov. Improved access to

water through household

connections in existing

scheme under component

2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

10

2018-07-

10

2018-07-

10
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 DWSS-W-DIV64-3675-

1/NRS / W/S Scheme

Mangewal block Barnala

dist. Barnala

Prov. Improved access to

water through household

connections in existing

scheme under component

2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

10

2018-07-

10

2018-07-

10

 DWSS-W-DIV64-3681-

1/NRS / W/S Scheme

Rajgarh block barnala dist.

Barnala

Prov. Improved access to

water through household

connections in existing

scheme under component

2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

10

2018-07-

10

2018-07-

10

 DWSS-W-DIV64-3687-

1/NRS / W/S Scheme

Pakho Ke block Sehna

dist. Barnala.

Prov. Improved access to

water through household

connections in existing

scheme under component

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

10

2018-07-

10

2018-07-

10

 DWSS-W-DIV-64-4929-

1/RRS / W/S Scheme Patti

Sekhwan block Barnala

dist. Barnala

Prov. Improved access to

water through household

connections in existing

scheme under component

2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

10

2018-07-

10

2018-07-

10

 DWSS-W-DIV64-4396-

2/NRS / W/S Scheme

Sadowal, Block and

District Barnala:- Prov.

Improved access to water

through household

connections in existing

scheme under component

1A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

25

2018-09-

19

2019-03-

18

 DWSS-W-DIV83-5317-1 /

W/S Scheme Bamial and

Village Anial Block Bamial

District Pathankot:-

Providing, laying, fixing,

Pipe Line And Water

Connection under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
11,259.45 Signed

2018-07-

13

2018-07-

13

2018-07-

13

 DWSS-W-DIV03-3340-1 /

W/S Scheme Dhakki

Saidan Block Pathankot

District Pathankot Pkg-1

Tubewell

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-04-

28

2017-10-

31

 PRWSS-W-DIV41-3994-

1/RRS / W/S Scheme

Village Dhalle Ke, Block

Moga-2, District Moga:

Providing, Laying, fixing &

jointing  PVC Pipes 90

mm o/d, House

Connections, Repair of

existing Pump Chamber

development of water

works and all other works

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
16,187.59 Signed

2018-07-

18

2018-07-

18

2018-07-

18

 PRWSS-W-DIV41-3993-

1/RRS / W/S Scheme Kot

Mohommad Khan, Block

Dharmkot Distt Moga:

Providing, Laying, fixing &

jointing of PVC Pipes 90

mm o/d, Providing House

Connections, Repair of

existing Pump Chamber,

development of water

works and all other works

under comp. 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,670.33 Signed

2018-07-

18

2018-07-

18

2018-07-

18

 PRWSS-W-DIV41-3984-

1/CRS / W/S Scheme

Village Talwandi Nau

Bahar, Block Dharmkot

Distt. Moga: Providing,

Laying, fixing & jointing

of uPVC Pipes, Providing

House Connections, comm

one electronically op

diaphram metering system

chlorinator and all other

works under Component

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
10,329.42 Signed

2018-07-

18

2018-07-

18

2018-07-

18

 DWSS-W-DIV54-3408-

1/RRS / Bifurcation of

Water Supply Scheme at

Village Balhar Mehma

Block Bathinda Distt

Bathinda under component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

 DWSS-W-DIV54-3311-

1/RRS / Bifurcation of

water supply scheme

scheme at Village Kalyan

Malka Block Nathana

Distt Bathinda under

component 1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

 DWSS-W-DIV54-3409-

1/RRS / Bifurcation of

Water Supply Scheme at

Village Jodhpur Romana

Block Bathinda Distt

Bathinda under component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

 DWSS-W-DIV54-3414-

1/RRS / Bifurcation of

Water Supply Scheme at

Village Gehri Bhagi Block

Bathinda Distt Bathinda

under component 1A.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

 DWSS-W-DIV54-3310-

1/RRS / Aug. of W/s

Scheme at village Gehri

Butter Block Sangat Distt

Bathinda under component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

2018-07-

18

 DWSS-DIV54-5101-1/RRS /

Improvement of Water

supply scheme Bajak Block

Nathana Distt Bathinda

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

18

2019-08-

31

 DWSS-W-DIV62-4349-2 /

WSS Village Kalaudi

,Block Sangrur:

Construction of One

No.RCC OHSR 50,000 ltrs

capacity having height 20

mtr up to FSL.- under

component 1A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

19

2018-07-

19

2018-11-

17

 DWSS-W-DIV62-3351-1

/TRS / Vill. Gulheri  Dist

Sangrur : Prov. C.I

delivery main, PC cum

SQ, Electromagnetic

Chlorination Plants, Dev.

of W/W site, Distribution

system, House Hold

connection with water

meter, PVC pipe SV

haudies , complete RWH

incl. 4 months O&M-

BALANCE WORK

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-08-

06

2018-08-

11

2018-09-

22

2018-10-

11

2018-10-

25

2019-04-

23

 DWSS-W-DIV23-8818-1 /

W/S/Scheme Abiana kalan

Block Nurpur Bedi (Ropar)

Repair of water works

prov installing testing &

comm .Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV03-3340-

1/REBIDDING / Water

supply scheme Dhakki

Saidan Block & Distt.

Pathankot:Providing and

installing deep tubewell

200 mm i/d upto 150 mtr

depth with 20 m stainless

steel strainer with

percussion rig under

component 1A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

23

2018-07-

23

2018-09-

12

 DWSS-W-DIV23-8821-1 /

W/S/Scheme Tarapur

Block Sri Anandpur Sahib

(Ropar) Repair of water

works prov installing

testing & comm. Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV23-8824-1 /

W/S/Scheme Massewal

Block Sri Anandpur Sahib

(Ropar) Repair of water

works prov installing

testing & comm. Actuated

connections on existing

Pipe line prov stringing

out PVC Pipes.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

29

2017-10-

24

2018-04-

22

 DWSS-W-DIV72-3300-

1/RRS / WSS Khere Ke

Uttar & Hittar Block

Guruharsahai Dist.

Ferozepur

"Tubewell, Civil Work,

OHSR, Distribution Systm,

Pumping Machinary and

other Works" under

component 1A.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
89,664.73 Signed

2018-07-

27

2018-07-

27

2018-07-

27

2018-07-

27

2018-07-

27

2018-07-

27

 DWSS-W-DIV44-3335-

1/RRS / WSS Lakhmir Ke

Hittar & Dona Rahime Ke

Hithar, Block Mamdot,

Dist.Ferozepur "Tubewell,

Civil Work, OHSR,

Distribution System,

Pumping Machinery and

other Works" under

component 1A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
72,093.41 Signed

2018-07-

27

2018-07-

27

2018-07-

27

 PRWSS-W-DIV50-4636-

1/NRS / W/s Scheme Theri

Block Kotbhai Distt. Shiri

Muktsar Sahib:

Construction of RCC

Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works, OHSR,etc.

under component 1A (i)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-08-

20

2018-08-

25

2018-10-

06

2018-12-

19

2019-01-

23

2019-07-

22
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 PRWSS-W-DIV50-4669-

1/RBD / W/s Scheme

Smagh Manianwala Block

Kotbhai: Construction of

RCC Collecting Sump, S&S

Tank,Clear water Tank,

Civil Works,

OHSR,etc.under component

1A(i)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-08-

20

2018-08-

25

2018-10-

06

2018-12-

19

2019-01-

23

2019-07-

22

 DIV50-4627-31-64-33-28-29-

2/PSF/RBD / Prov.

Installation, testing &

comm. of 6 No. Pressure

Type Filtration Plant of

capacity 20 Cum/Per Hour

& along with O & M for

minimum period of 3

Months etc. and other

work contingent there to

complete in all respects

under Comp. 1A(i)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 DIV50-4663-68-34-38-66-

4740/PSF/RBD / Prov.

Installation, testing &

comm. of 5 No. Pressure

Type Filtration Plant of

capacity 20 Cum/Per Hour

& 1 No. Plant of capacity

30 Cum/Per Hour along

with O & M for 3 Months

(Min) etc. and other

complete work contingent

under Comp. 1A(i)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 DIV50-4649-46-4741-05-03-

42/PSF/RBD / Prov.,

Installation, testing &

comm. of 5 No. Pressure

Type Filtration Plant of

capacity 20 Cum/Hr & 1

No. Plant of capacity 30

Cum/Hr with O & M of 3

Months (Min)and other

complete work under comp.

1A(i)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-09-

03

2018-09-

08

2018-10-

20

2019-01-

02

2019-02-

06

2019-08-

05

 PRWSS-2 /

AGUMENDATION OF

WATER SUPPLY

SCHEME VILLAGE

MAMRAI (MH-PC) BLOCK

BATALA DISTT.

GURDASPUR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

02

2017-08-

07

2017-09-

18

2017-10-

18

2017-11-

22

2018-05-

21

 PRWSSP-1 /

AGUMENDATION OF

WATER SUPPLY

SCHEME VILLAGE

RASHULPUR (MH-PC)

BLOCK QADIAN DISTT.

GURDASPUR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

02

2017-08-

07

2017-09-

18

2017-10-

18

2017-11-

22

2018-05-

21

 PRWSS-S-DIV14-5413-1 /

Renovation of rooms for

new JE Sections (S222 to

S232) under Jusrisdiction

of Division No. 2,

Jalandhar including White

washing repair of room

fixing electric fans &

Lights e.t.c under

component 4A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

06

2018-11-

01

2019-04-

30

 PRWSS-S-DIV07-5405-1 /

Renovation of rooms for

JE sections (S031 to S037)

under jurisdiction of

Division no 3 , Amritsar

including white washing

repair of room, fixing

electrical fans & lights etc.

under component 4A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-S-DIV79-5418-1 /

Renovation of rooms for

JE sections (S233 to S243)

under jurisdiction of

Division no 2 , EE-2nd

Jalandhar including white

washing, repair of room,

fixing electrical fan &

light etc. under component

4A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-S-DIV06-5409-1 /

Renovation of rooms for

new JE section S018 to

S030 under jurisdiction of

Division no.2 Amritsar

including white wasing

repair of room, fixing

electrical fans & light

under component 4A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

22

2018-11-

17

2019-05-

16

 PRWSS-S-DIV01-5422-1 /

Renovation of rooms for

new JE sections S064 to

S084  under jurisdiction of

division Gurdaspur and

including white wahsing

repair of room fixing

electric fans and lights

e.t.c under component 4A

of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

22

2018-11-

17

2019-05-

16

 PRWSS-S-DIV81-5426-1 /

Renovation of rooms for

new JE Sections (S085 to

S100) under jurisdiction of

Gurdaspur-EE 2nd

including White washing

repair of room fixing

electric fans and lights

e.t.c under component 4A

of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

22

2018-11-

17

2019-05-

16

 PRWSS-S-DIV59-5401-1 /

Renovation of rooms for

new JE sections (S338 to

S346) under jurisdiction of

Division No. 2 Mansa

including Minor

repair/upkeep of Building

under Component of 4A of

PRWSSIP.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-S-DIV13-5493-1 /

Renovation of rooms for Je

Sections (S204 to S221)

under jurisdiction of

Division no 1 Jalandhar

including white washing

repair of room fixing

electric fans and lights

e.t.c. under component 4 A

of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-S-DIV05-5430-1 /

Renovation of rooms for

JE sections S001 to S017

including white washing,

repair of room, fixing

electrical fan &light etc

under Division no 1

Amritsar under component

4A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

06

2018-12-

01

2019-05-

30

 PRWSS-S-DIV09-5457-1 /

Renovation of rooms for

new JE section S038-S050

under jurisdicition of

Division Tarn Taran

including white washing,

repair of rooms, fixing

electrical equipements etc

under component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-S-DIV84-5471-1 /

Renovation of rooms for

new JE sections (S051 to

S053) under jurisdiction of

Division Taran Taran  EE-

2nd including white

washing repair of room

fixing electric fans and

lights e.t.c under

component 4A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-S-DIV64-5499-1 /

Renovation of rooms for

new JE sections (S491 to

S501) under jurisdiction of

Division Barnala

including white washing

repair of room fixing

electric equipments e.t.c

under component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-S-DIV82-5442-1 /

Renovation of rooms for

new Je sections (S110 to

S116) under jurisdiction of

Division Batala  EE-2nd

including white washing

repair of room fixing

electric fans and lights

e.t.c under component 4A

of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-S-DIV02-5438-1 /

Renovation of rooms for

new Je sections (S101 to

S109) under jurisdiction of

Division Batala   including

white washing repair of

room fixing electric fans

and lights e.t.c under

component 4A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

22

2018-11-

17

2019-05-

16

 PRWSS-S-DIV83-5452-1 /

Renovation of rooms for

new Je sections (S125  to

S133) under jurisdiction of

Division Pathankot  EE-

2nd   including white

washing repair of room

fixing electric fans and

lights e.t.c under

component 4A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-S-DIV24-5501 /

Renovation of rooms for

new Je sections (S573to

S586) under jurisdiction of

Division Roopnagar

Division no.2   including

white washing repair of

room fixing electric fans

and lights e.t.c under

component 4A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02
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 PRWSS-S-DIV03-5448-1 /

Renovation of rooms for

new Je sections (S117 to

S124) under jurisdiction of

Division pathankot

including white washing

repair of room fixing

electric fans and lights

e.t.c under component 4A

of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-S-DIV80-5465-1 /

Renovation of rooms for

new Je sections (S256 to

S264) under jurisdiction of

Division kapurthala  EE-

2nd   including white

washing repair of room

fixing electric fans and

lights e.t.c under

component 4A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

09

2018-11-

04

2019-05-

03

 PRWSS-S-DIV11-5462-1 /

Renovation of rooms for

new Je sections (S244 to

S255) under jurisdiction of

Division Kapurthala

including white washing

repair of room fixing

electric fans and lights

e.t.c under component 4A

of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

09

2018-11-

04

2019-05-

03

 DIV48-4684-87-75-4720-

4806/PSF/RBD / Prov. Inst,

testing & comm of 5 No.

Pressure Type Filtration

Plant of capacity 20 Cum/

Hr 2 Nos. &. Plants of 30

Cum/hr 3 Nos along with

O&M for  3 Months (min)

and other work completed

under component 1A(i) of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 DIV48-4679-81-82-83-4718-

21/PSF/RBD / Prov, Ins,

testing & comm of 6 No.

Pressure Type Filtration

Plant of capacity 20 Cum/

Hr along with O & M for

Pressure Type Filtration

Plants forf 3 Months(min)

and other work completed

under component 1A(i)

under PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 DIV48-4640-80-86-4719-22-

39/PSF/RBD / Prov, Inst,

testing & comm of 6 No.

Pressure Type Filtration

Plant of capacity 20

Cum/Hr along with On &

M for Pressure Type

Filtration Plants for3

Months (Min) and other

completed works under

component 1A(i)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-W-DIV11-3627-1 /

Village Akalgarh, Block

Phagwara, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-06-

23

2017-06-

23

2017-12-

31

 PRWSS-W-DIV80-4996-1 /

Village Parwan, Block

Phagwara, Distt.

Kapurthala, Operational

Improvement for improved

Water Supply service Level

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-06-

23

2017-06-

23

2017-12-

31

 PRWSS-S-DIV07-5515-1 /

Construction of Building

for Water Sample Testing

Lab Water Supply and

Sanitation Department at

District Amritsar under

component 3A.

(AA No. 1283820/1-10

dated 30-07-2018)

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-09-

10

2018-09-

15

2018-10-

27

2019-01-

09

2019-02-

13

2019-08-

12

 DWSS-W-DIV18-4196-2 /

WSS Vill. Nainwan, Dist.

Hoshiarpur: Const. of PC,

Prov. and inst. pumping

machinery, Chlorination

Plant,  laying of G.I/D.I

pipes, valves  for rising

main and distribution

system, water connection

& water meter, bulk

meter, OHSR 0.75 Lac Ltr

Capacity.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-09-

10

2018-09-

15

2018-10-

27

2019-01-

09

2019-02-

13

2019-08-

12

 PRWSS-S-DIV16-5520-1 /

Renovation of rooms for

new JE Sections (S134-

S145) under Jusrisdiction

of Division No. 1,

Hoshiarpur including White

washing repair of room

fixing electric fans &

Lights e.t.c under

component 4A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

15

2018-11-

10

2019-05-

09

 PRWSS-S-DIV17-5527-1 /

Renovation of rooms for

new JE Sections (S146-

S162) under Jusrisdiction

of Division No. 2,

Hoshiarpur including White

washing repair of room

fixing electric fans &

Lights e.t.c under

component 4A of

PRWSSIP.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

15

2018-11-

10

2019-05-

09

 DWSS-W-DIV76-4879-

1/RRS / WSS Village Rode

Gurpura, Bl. Bagha

Purana, District Moga:

Providing, Laying, fixing &

jointing of PVC Pipes 90

mm o/d, Providing House

Connections, development

of water works and all

other works contingent

thereto complete in all

respect.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,223.83 Signed

2018-08-

22

2018-08-

22

2018-08-

22

 PRWSS-W-DIV41-4881-

1/RRS / WSS Vill. Mauje

Wala, bl. Dharmkot Distt

Mog:Provision of PVC

Pipes 90 mm o/d,

Installation of 1 No.

Electronically actuated,

Diaphragm Operated,

Metering System, Chemical

Dosing Chlorinator, Prov

House Connections, Repair

of existing PC and OHSR

Complete

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
11,757.49 Signed

2018-08-

22

2018-08-

22

2018-08-

22

 DWSS-W-DIV58-4081-

1/CRS / WSS Khaira

Kalan Block Sardulgarh

District Mansa: Providing

Individual Household water

Connections in village

Khiara Kalan under

component -2B of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,570.85 Signed

2018-08-

24

2018-08-

24

2018-08-

24

 DWSS-W-DIV58-5007-

1/RRS / WSS  Village

Jaurkian , Block Jhunir

District Mansa: Water

Connection, Installing

pumping Machinery, Pipe

line Filter Media in

Village Jaurkian. under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,006.75 Signed

2018-09-

04

2018-09-

04

2018-09-

04

 PRWSS-W-DIV58-4082-

1/RRS / WSS Village

Makhewala Block Jhunir

District Mansa: Water

Connection. Repair of

pipeline in WSS

Makhewala under

component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,398.00 Signed

2018-08-

24

2018-08-

24

2018-08-

24

 DWSS-W-DIV58-4074-

1/RRS / WSS Village Man

bibrian,Block & District

Mansa :Pipeline and

Individual Household water

connection under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,290.21 Signed

2018-08-

24

2018-08-

24

2018-08-

24

 DWSS-W-DIV58-5151-

1/RRS / WSS Village

Tandian, Block Jhunir ,

District Mansa :Providing

water Connection, PVC

Pipeline at Village Tandian

under 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,505.33 Signed

2018-08-

24

2018-08-

24

2018-08-

24

 DWSS-W-DIV58-5008-

1/RRS / WSS Village

Bhamme kalan, Block

Jhunir  District Mansa :

Individual HH water

connection, PVC Pipeline,

In WSS Bhamme Kalan

Under Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
9,324.60 Signed

2018-08-

24

2018-08-

24

2018-08-

24

 DWSS-W-DIV58-5146-

1/RRS / WSS Village Fatta

Maluka  Block Sardulgarh

, District Mansa: Prov. &

Fixing Household

Connections,Filter

Media,Providing Laying

and Jointing PVC Pipe

line in village Fatta

Maluka  under Component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,860.11 Signed

2018-08-

24

2018-08-

24

2018-08-

24

 DWSS-W-DIV58-4075-

1/RRS / WSS Village

Fatehpur, Block Jhunir

District Mansa: Provision

for Balance 386 No. House

water connection complete

in all respect , O & M

village Fatehpur Under

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,786.01 Signed

2018-08-

24

2018-08-

24

2018-08-

24
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 DWSS-W-DIV58-5150-

1/RRS / WSS Village

Dasondian, BLock Jhunir,

District Mansa: Providing

Fixing GI Ferule in

already existing connection,

40 Nos. New  HH water

Connection, PVC pipe

900mm o/d 510

meters.Providing Fixing

Sluice valve 800 mm/ id

under Component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,630.81 Signed

2018-08-

24

2018-08-

24

2018-08-

24

 DWSS-W-DIV58-5011-

1/RRS / WSS Village

Nangal Khurd, Block &

District Mansa: Providing

of filter Media, site laying,

Distribution System, Water

Connection, repair of

pipeline, Boundary Wall

e.t.c Under component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,376.77 Signed

2018-08-

29

2018-08-

29

2018-08-

29

 DWSS-W-DIV58-5144-

1/RRS / WSS Village

Jhanda Khurd, Block

Sardulgarh Distrci Mansa:

Prov and Fixing HH

Connection, Filter Media,

PVC Pipeline etc In village

Jhanda Khurd Under

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,392.21 Signed

2018-08-

30

2018-08-

30

2018-08-

30

 DWSS-W-DIV58-5006-

1/RRS / WSS Village

Bhagwanpur Higna, Block

Sardulgarh, District

Mansa: Prov. &Fixing

Household

Connection,Laying and

Fixing PVC Pipeline,

Repair of SS Tank, Repair

of OHSR in village

Bhagwanpur Higna

Component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,932.07 Signed

2018-08-

30

2018-08-

30

2018-08-

30

 DWSS-W-DIV58-5009-

1/RRS / WSS Vill.

Jherianwali, Distt Mansa:

Individual HH Connection,

P/L PVC PIPE 110MM o/d

& 90mm o/d,P&F C/w

Motor 15BHP, Replenish of

filter media, Connection of

new laid pipeline,Repair of

P.C., Repair of Filters,

under component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,761.20 Signed

2018-08-

30

2018-08-

30

2018-08-

30

 DWSS-W-DIV58-4362-

1/RSS / WSS village

Sahnewali, Block Jhunir,

District Mansa: Providing

Pipe line and Individual

house hold water

connection Village

Sahnewali under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,365.43 Signed

2018-08-

30

2018-08-

30

2018-08-

30

 DWSS-W-DIV61-5350-1 /

WSS VILL  BURJ , DIST.

SANGRUR:PROV ELEC.

PANEL BOARD &

REPAIR OF PC, OHSR

& WATER WORKS, P&F

DISINFECTION  UNIT,

AUTOMATIC WATER

CONTROL, PROVIDING &

LAYING PVC PIPE LINE

& P&F WATER

CONNECTIONS,

PAINTING & PRINTING

OF SIGN BOARD UNDER

COMPONENT 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
15,879.45 Signed

2018-08-

30

2018-08-

30

2018-10-

29

 DWSS-W-DIV61-5351-1 /

WSS  VILL  SULTANPUR

DIST SANGRUR:PRO

ELEC. PANEL BOARD &

REPAIR OF PC, OHSR

& WATER WORKS, P&F

DISINFECTION  UNIT,

AUTOMATIC WATER

CONTROL, PROVIDING &

LAYING PVC PIPE LINE

& P&F WATER

CONNECTIONS, SIGN

BOARD  UNDER COMP

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,255.95 Signed

2018-08-

30

2018-08-

30

2018-10-

29

 DWSS-W-DIV61-5352-1 /

WSS VILL UPPAL KHERI

DIST SANGRUR: PROV

ELEC. PANEL BOARD &

REPAIR OF EXISTING

MACHINERY, PUMP

CHAMBER, OHSR  &

WATER WORKS, P&F

DISINFECTION  UNIT,

AUTOMATIC WATER

CONTROL, PROV &

LAYING PVC PIPE LINE

& P&F WATER

CONNECTIONS, SIGN

BOARD UNDER COMP

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
17,974.13 Signed

2018-08-

30

2018-08-

30

2018-10-

29

 DWSS-W-DIV61-5361-1 /

WSS VILL NANGAL,

DIST SANGRUR:

PROVIDING & FIXING

ELEC. PANEL BOARD &

REPAIR OF PUMP

CHAMBER, OHSR  &

WATER WORKS, P&F

DISINFECTION  UNIT,

AUTOMATIC WATER

CONTROL, PROVIDING &

LAYING PVC PIPE LINE

& P&F WATER

CONNECTIONS, SIGN

BOARD UNDER

COMPONENT 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
7,265.52 Signed

2018-08-

29

2018-08-

29

2018-10-

28

 DWSS-W-DIV61-5360-1 /

WSS VIL MAHLI KHURD,

DIST SANGRUR: PROV

ELEC. PANEL BOARD &

REPAIR OF PUMP

CHAMBER, OHSR  &

WATER WORKS, P&F

DISINFECTION  UNIT,

AUTOMATIC WATER

CONTROL, PROVIDING &

LAYING PVC PIPE LINE

& P&F WATER

CONNECTIONS, SIGN

BOARD UNDER  COMP

2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
12,644.81 Signed

2018-08-

30

2018-08-

30

2018-10-

29

 DWSS-W-DIV61-5359-1 /

WSS VILL JANDALI

KHURD, DIST SANGRUR:

REPAIR OF PUMP

CHAMBER, OHSR,

WATER WORKS, P&F

DISINFECTION UNIT,

AUTOMATIC WATER

CONTROL, WATER

CONNECTIONS, SLUICE

VALVE, SIGN BOARD.

UNDER COMPONENT 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,706.86 Signed

2018-08-

30

2018-08-

30

2018-10-

29

 DWSS-W-DIV58-4076-

1/RRS / WSS Village

Khiali Chehlan, Block

Jhunir, District Mansa:

Providing Individual House

hold Water Connections

and Pipeline under

Component 2A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,863.37 Signed

2018-08-

29

2018-08-

29

2018-08-

29

 DWSS-W-DIV76-4071-

1/CRS / Prov. Water

Supply to 85 villages of

Blk Moga-1 Nihal Singh

Wala and Bagha Purana,

Dist Moga i) Design and

Build Surface Water

Supply System and all

appurtenant structures and

allied works ii) O& M of

the complete works and

supply of surface water

 

IBRD / 84870 Prior
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2018-08-

30

2018-08-

30

2018-08-

30

2018-08-

30

2018-08-

30

2019-08-

31

 PRWSS-W-DIV68-5303-

1/RRS / WSS vill Khandoli

, Block Rajpura, Patiala

Rep. of Pumping

Machinery, Repair of

PChamber, Repair of

OHSR, Repair of W/W,

Chlorination, P/F Auto.

Water Controller, Prov &

making water conn to HH,

P/F PVC Pipe 6kg/cm2

incl. specials, etc under

comp 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

31

2018-08-

31

2018-08-

31

 PRWSS-W-DIV68-3566-

1/RRS / Water Supply

Scheme Samaspur Block

Ghanour, District Patiala

:Replacement of machinery,

Repair of Water Work,

Providing & making water

connection to Household,

P/F PVC Pipe 6kg/cm2

including specials, Bulk

Meter etc. under sub-

component 2(b)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
8,720.39 Signed

2018-08-

31

2018-08-

31

2018-08-

31

 DIV46-4711-13-14-15-4802-

03-2/PSF/RBD / Prov.

Installation, testing &

comm. of 6 No. Pressure

Type Filtration Plant of

capacity 20 Cum/Per Hour

along with O & M for 3

Months (Min) etc. and

other complete work

contingent under Comp.

1A(i)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

29

2018-11-

24

2019-05-

23

 DIV46-3359-3402-4710-16-

17-2/PSF/RBD / Prov.

Installation, testing &

comm. of 5 No. Pressure

Type Filtration Plant of

capacity 30 Cum/Per Hour

along with O & M for 3

Months (Min) etc. and

other complete work

contingent under Comp.

1A(i)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

29

2018-11-

24

2019-05-

23

 DIV46-3404-4708-09-4804-

05-2/PSF/RBD / Prov.

Installation, testing &

comm. of 5 No. Pressure

Type Filtration Plant of

capacity 20 Cum/Per Hour

along with O & M for 3

Months (Min) etc. and

other complete work

contingent under Comp.

1A(i)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

29

2018-11-

24

2019-05-

23
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 DWSS-W-DIV76-4071-

1/CRS-2 / Prov. Water

Supply to 85 villages of

Blk Moga-1 Nihal Singh

Wala and Bagha Purana,

Dist Moga i) Design and

Build Surface Water

Supply System and all

appurtenant structures and

allied works ii) O& M of

the complete works and

supply of surface water

 

IBRD / 84870 Prior
Request for

Bids

Open -

International

 

Single Stage -

One Envelope
0.00

Under

Review

2018-09-

04

2018-09-

04

2018-09-

04

2018-09-

04

2018-09-

04

2019-08-

31

 PRWSS-S-DIV37-5545-1 /

Renovation of rooms for

new JE Sections (S426 to

S438) under Jusrisdiction

of Division No. 2,

Ludhiana under component

4A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

06

2018-12-

01

2019-05-

30

 PRWSS-W-DIV06-3253-

1/RRS / WSS Village

Balsarai Block ryya Dist.

Amritsar: Drilling Inst and

comm of T/well, Repair of

PC & OHSE  .Prov

pipes, valves, auto. water

level controller . Prov &

fix  pumping machinery

and rising main under

component 1A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

05

2018-09-

05

2018-09-

05

 PRWSS-W-DIV06-3249-

1/RRS / WSS  Village

Devidaspura Block

Jandiala  Dist. Amritsar:

Drilling Inst and comm of

T/well, Repair of PC &

OHSE .Prov pipes, valves,

auto. water level controller

. Prov & fix pumping

machinery and rising main

under component 1A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

07

2018-09-

07

2018-09-

07

 PRWSS-W-DIV06-3255-

1/RRS / WSS Village

Nangli Block ryya Dist.

Amritsar: Drilling Inst and

comm of T/well, Repair of

PC & OHSE .Prov pipes,

valves, auto. water level

controller . Prov & fix

pumping machinery and

rising main under

component 1A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

05

2018-09-

05

2018-09-

05

 PRWSS-W-DIV06-3254-

1/RRS / WSS Village

Khera Thanewali Block

ryya Dist. Amritsar:

Drilling Inst and comm of

T/well, Repair of PC &

OHSE .Prov pipes, valves,

auto. water level controller

. Prov & fix pumping

machinery and rising main

under component 1A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

05

2018-09-

05

2018-09-

05

 PRWSS-W-DIV06-3256-

1/RRS / WSS Village

Miran Chaki Block

Tarsilka Dist. Amritsar:

Drilling Inst and comm of

T/well, Repair of PC &

OHSE .Prov pipes, valves,

auto. water level controller

. Prov & fix pumping

machinery and rising main

under component 1A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

05

2018-09-

05

2018-09-

05

 PRWSS-W-DIV06-4280-

1/RRS / WSS Village

Chatiwind Tarsika  Block

ryya Dist. Amritsar:

Connection on Existing

line and new connection 2.

addition of new pipe line

3. 1 No. of Bulk Meter 4.

Sluice valve under

component 1A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

05

2018-09-

05

2018-09-

05

 PRWSS-W-DIV06-4281-1 /

WSS Village Baniani Block

Tarsika Dist. Amritsar:

Augmentation on Existing

line and new connection 2.

addition of new pipe line

3. 1 No. of Bulk Meter

unbder component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
135.19 Signed

2018-09-

05

2018-09-

05

2018-09-

05

 PRWSS-W-DIV06-4274-1 /

WSS Village Mehma Block

Jandiala Dist. Amritsar:

Augmentation on Existing

line and new connection 2.

addition of new pipe line

3. 1 No. of Bulk Meter, 4

2nos SV, 5 Haudi under

sub component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,354.13 Signed

2018-09-

05

2018-09-

05

2019-03-

04

 PRWSS-W-DIV06-4484-

1/RRS / WSS Village

Romana Chak Block

Tarsika Dist. Amritsar:

Drilling Inst and comm of

T/well, Repair of PC &

OHSE .Prov pipes, valves,

auto. water level controller

. Prov & fix pumping

machinery and rising main

under component 1A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

05

2018-09-

05

2018-09-

05

 DWSS-W-DIV82-5384-1 /

Design and build W/S Sys.

incl. WTP, Clear & Raw

Water PS, CW

Transmission mains upto

OHSRs of existing

Villages. Inst. of  Blk

Water Meters, Silent

Generator, Transformer,

SCADA/PLC for prov. W/S

to 40 villages of various

blocks of Gurdaspur & 10

yrs O&M

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-11-

01

2018-11-

06

2018-12-

18

2019-03-

02

2019-04-

06

2021-03-

31

 DWSS-W-DIV48-4677-

1/RRS / WSS VILL

BHANGEWALA DIST

MUKTSAR SAHIB:

REPAIR OF EXISTING

S&S TANKS, PC, OHSR

CONST. OF SCS WELL,

CWT, PIPE LINE & SITE

LAYING, PROV. AND

INST. OF PUMPING

MACHINERY, WATER

CONN., DIST. SYSTEM &

BULK WM,

CHLORINATION PLANT,

PSF INCLUDING O&M

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-10-

01

2018-10-

06

2018-11-

17

2019-01-

30

2019-03-

06

2019-09-

02

 DWSS-W-DIV48-5161-

1/RRS / WSS VILL

SUKHNA ABLU DIS

MUKTSAR: CONST OF

COLL. SUMP, PCs , S&S

TANK,  RCC SCS WELL,

RCC CWT, PIPE LINE &

SITE LAYING . PROV &

INSTAL OF PUMPING

MACHINERY, WATER

CONN WITH WATER

METER, DISTR SYSTEM

& BULK WM,

CHLORINATION PLANT

& PSF  REPAIR OF

OHSR

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-10-

01

2018-10-

06

2018-11-

17

2019-01-

30

2019-03-

06

2019-09-

02

 DWSS-W-DIV46-4707-

1/CRS/RBD / WSS Vill.

Khatwan, Bl. Abohar, Dist.

Fazilka: Pipe Channel,

RCC Collecting Sump,

PCs, Pumping Machinery,

3 S&S Tanks, PSF, CWT,

Repair of OHSR, Pipe line

at Head Works, Pumping

Machinery, Distribution

System, Chlorination Plant,

HH Connections 3 Mnth

O&M

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-08-

31

2018-08-

31

2018-10-

12

2018-12-

25

2019-01-

29

2019-07-

28

 DWSS-W-DIV46-4706-

1/CRS/RBD / WSS Vill.

Kikar Khera, Block

Abohar, Distt Fazilka: PVC

piped inlet channel , PC ,

Pumping Machinery, S&S

Tank, S&S Well, PSF,

CWT, Repair of OHSR,

Pipe Line & Site Laying

At Head Works,

Distribution System,

Chlorinator Plant, HH

Connections 3 Mnth O&M

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-08-

31

2018-08-

31

2018-10-

12

2018-12-

25

2019-01-

29

2019-07-

28

 DWSS-W-DIV46-4712-

1/CRS/RBD / WSS Vill.

Dhinga Wali, Block

Abohar, Dist Fazilka: Inlet

Channel, Collecting Sump,

PCs, Pumping Machinery,

S&S Tank, SCS well, PSF,

CWT, Repair of OHSR,

Pipe line & Site Layingat

Head Works, Distribution

System, Chlorination Plant,

3 mnths O&M

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-08-

31

2018-08-

31

2018-10-

12

2018-12-

25

2019-01-

29

2019-07-

28

 PRWSS-S-DIV18-5551-1 /

Renovation of rooms for

new JE Sections (S163 to

S173) under Jurisdiction of

Division Garhshankar

including White washing

repair of room fixing

electric fans & Lights e.t.c

under component 4A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

07

2018-12-

02

2019-05-

31

 PRWSS-S-DIV19-5512-1 /

Renovation of rooms for

new JE Sections (S-174

to S-186) under

Jusrisdiction of Division

Talwara District

Hoshiarpur, including

White washing repair of

room fixing electric fans &

Lights e.t.c under

component 4A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

13

2018-12-

08

2019-06-

06

 DWSS-W-DIV34-4743-1 /

WSS Village Ladpur (T),

Block Amloh, District

Fatehgarh Sahib :

Providing Improved Access

to water through

Household connections in

existing schemes under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20
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 DWSS-W-DIV34-4771-1 /

WSS village Bugga Kalan

Block Amloh District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4770-1 /

WSS Village Haibatpur

Block Amloh District

Fatehgarh Sahib :Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4809-1 /

WSS village Lallon Khurd

Block Amloh District

Fatehgarh Sahib :Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 PRWSS-W-DIV34-4768-1 /

WSS Village Shahpur

Block Amloh District

Fatehgarh Sahib :Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 PRWSS-W-DIV34-5019-1 /

WSS village Mugal Majra

Block Amloh District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4769-1 /

WSS village Bhatton Block

Amloh District Fatehgarh

Sahib: Providing Improved

Access to water through

Household connections in

existing schemes under

component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-5017-1 /

WSS  village Jalbera

Block Amloh District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4767-1 /

WSS village Salana Dula

Singh Wala Block Amloh

District Fatehgarh Sahib:

Providing Improved Access

to water through

Household connections in

existing schemes under

component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 PRWSS-W-DIV34-4747-1 /

WSS  village Kalondi

Block Amloh District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4777-1 /

WSS village Rurki Block

Amloh District Fatehgarh

Sahib: Providing Improved

Access to water through

Household connections in

existing schemes under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4670-1 /

WSS village Jallowal Block

Amloh District Fatehgarh

Sahib :Providing Improved

Access to water through

Household connections in

existing schemes under

component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4772-1 /

WSS village Nanowal

Block Bassi Pathana

District Fatehgarh Sahib

:Providing Improved Access

to water through

Household connections in

existing schemes under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4814-1 /

WSS  village

Ghumandgarh Block Bassi

Pathana District Fatehgarh

Sahib: Providing Improved

Access to water through

Household connections in

existing schemes under

component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4815-1 /

WSS village Mandlan

Block Bassi Pathana

District Fatehgarh Sahib:

Providing Improved Access

to water through

Household connections in

existing schemes under

component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 PRWSS-W-DIV34-4774-1 /

WSS village Jai Singh

Wala (Kheri Bhai Ki)

Block Bassi Pathana

District Fatehgarh Sahib:

Providing Improved Access

to water through

Household connections in

existing schemes under

component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4773-1 /

WSS  village Mullanpur

Block Bassi Pathana

District Fatehgarh Sahib

:Providing Improved Access

to water through

Household connections in

existing schemes under

component 2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4776-1 /

WSS village Kheri Bir

Saingh Block Bassi

Pathana District Fatehgarh

Sahib: Providing Improved

Access to water through

Household connections in

existing schemes under

component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4775-1 /

WSS village Mullanpur

Sadak Block Bassi

Pathana District Fatehgarh

Sahib: Providing Improved

Access to water through

Household connections in

existing schemes under

component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4673-1 /

WSS village Nar Singh

Pura Block Bassi Pathan

District Fatehgarh Sahib:

Providing Improved Access

to water through

Household connections in

existing schemes under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-3179-

1/RRS / WSS village Dera

Mir Meera block Bassi

Pathana district Fatehgarh

Sahib:Inst. of  tubewell ,

RCC OHSR 25000 liter,

Pumping machinery,

chlorination plant, Pump

Chamber cum Staff

Quarter, distribution

system and 4 month O &

M.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4746-1 /

WSS village Barwali Kalan

Block Khamano District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes  under component

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4750-1 /

WSS  village Kalewal

Block Khamano District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4752-1 /

WSS village Lohar Majra

Block Khamano District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20
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 DWSS-W-DIV34-4748-1 /

WSS village Badla Block

Khamano District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4818-1 /

WSS village Maneli  Block

Khamano District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4689-1 /

WSS village Ambey Majra

Block Sirhind District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under componet

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4811-1 /

WSS village Wazirabad

Block Sirhind District

Fatehgarh Sahib :

Providing Improved Access

to water through

Household connections in

existing schemes under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4813-1 /

WSS  village Kotla Jattan

Block Sirhind District

Fatehgarh Sahib :

Providing Improved Access

to water through

Household connections in

existing schemes under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 PRWSS-W-DIV34-4812-1 /

WSS village Malko Majra

Block Sirhind District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 PRWSS-W-DIV34-5016-1 /

WSS village Jakhwali

Block Sirhind District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-5162-1 /

WSS village Adampur

Block Sirhind District

Fatehgarh Sahib :

Providing Improved Access

to water through

Household connections in

existing schemes under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4674-1 /

WSS village Jhinjra Block

Sirhind District Fatehgarh

Sahib :Providing Improved

Access to water through

Household connections in

existing scheme under

component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4751-1 /

WSS village Alipur Sodian

Block Sirhind District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4744-1 /

WSS village Mianpur

Block Sirhind District

Fatehgarh Sahib :Providing

Improved Access to water

through Household

connections in existing

schemes under component

2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4817-1 /

WSS  village Bhamarsi

Jer Basti Block Sirhind

District Fatehgarh Sahib:

Providing Improved Access

to water through

Household connections in

existing schemes under

component 2B.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-3186-

1/RRS / WSS village

Tehalpur  Block Sirhind

District Fatehgarh Sahib

:Providing Improved Access

to water through

Household connections in

existing schemes under

component 1A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-5163-1 /

WSS  village Pirjain Block

Khera District Fatehgarh

Sahib :Providing Improved

Access to water through

Household connections in

existing schemes under

component 2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 PRWSS-W-DIV34-4749-1 /

WSS village Manhera

Jattan Block Khera

District Fatehgarh Sahib

:Providing Improved Access

to water through

Household connections in

existing schemes under

component 2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4816-1 /

WSS village Chunni Khurd

Block Khera District

Fatehgarh Sahib :Providing

Improved Access to water

through Household

connections in existing

schemes under component

2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4766-1 /

WSS village Balari Kalan

Block Khera District

Fatehgarh Sahib :Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 DWSS-W-DIV34-4810-1 /

WSS village Chunni Kalan

Block Khera District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

schemes under component

2A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

20

2018-09-

20

 PRWSS-W-DIV34-3530-1 /

WSS village Kheri Bhai Ki

Block Khera District

Fatehgarh Sahib: Providing

Improved Access to water

through Household

connections in existing

scheme under Component

2B

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

21

2018-09-

21

2018-09-

21

 PRWSS-S-DIV52-5535-1 /

Renovation of rooms for

new JE Sections (S265 to

S278) under Jurisdiction of

Division Faridkot

including White washing

repair of room fixing

electric fans & Lights e.t.c

under component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

08

2018-12-

03

2019-06-

01

 PRWSS-S-DIV28-5563-1 /

Renovation of rooms for

new JE Sections ( S587 to

S604) under Jusrisdiction

of Division No. 3, SAS

Nagar including White

washing repair of room

fixing electric fans &

Lights e.t.c under

component of 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

08

2018-12-

03

2019-06-

01

 PRWSS-S-DIV66-5587-1 /

Renovation of rooms for

new JE Sections (S502 to

S507) under Jusrisdiction

of Division No. 1, Patiala

including White washing

repair of room fixing

electric fans & Lights e.t.c

under component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

02

2018-11-

16

2019-01-

15

 PRWSS-S-DIV68-5583-1 /

Renovation of rooms for

JE Sections (S525-S535)

under Jurisdiction of

Division Rajpura

including white washing

repair of room fixing

electric fans and lights

e.t.c under component 4A

of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

15

2018-12-

10

2019-06-

08
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 DWSS-W-DIV58-3395-

1/RRS / WSS Vill. Kotra

Dist Mansa: Const. of RCC

channel 150 mm i/d, S&S

tank and S&S well, PC,

PMF, CWT, Pipe Line at

HW, OHSR 50,000 lt

complete, pumping

machinery disinfection unit

distribution system

complete. under component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-08-

29

2018-08-

29

2018-08-

29

2018-08-

29

2018-08-

29

2018-08-

29

 DWSS-W-DIV58-4436-

1/RRS / WSS Khokar

khurd  dist Mansa :Const.

of RCC channel 200 mm

i/d, S&S tank and S&S

well, PC, PMF, CWT, Pipe

Line at HW, OHSR

75,000lt complete, pumping

machinery disinfection unit

distribution system

complete under component

1A.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
143,854.45 Signed

2018-08-

29

2018-08-

29

2018-08-

29

2018-08-

29

2018-08-

29

2018-08-

29

 DWSS-W-DIV58-3397-

1/RRS / WSS Narinderpura

Block & Dist Mansa:

Const. of RCC channel 150

mm i/d, S&S tank and

S&S well, PC, PMF, CWT,

Pipe Line at HW, OHSR

75,000 lt complete,

pumping machinery

disinfection unit

distribution system

complete under component

1A.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-08-

29

2018-09-

03

2018-09-

03

2018-09-

03

2018-09-

03

2018-09-

03

 DWSS-W-DIV58-3393-

1/RRS / WSS Burj Rathi

Block & dist Mansa:

Const. of RCC channel 150

mm i/d, S&S tank and

S&S well, PC, PMF, CWT,

Pipe Line at HW, OHSR

75,000 lt complete,

pumping machinery

disinfection unit

distribution system

complete under component

1A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-08-

29

2018-09-

03

2018-09-

03

2018-09-

03

2018-09-

03

2018-09-

03

 DWSS-W-DIV58-3394-

1/RRS / WSS Daliawali

Block Jhunir Dist Mansa:

Const. of RCC channel 200

mm i/d, S&S tank and

S&S well, PC, PMF, CWT,

Pipe Line at HW, OHSR

75,000lt complete, pumping

machinery disinfection unit

distribution system

complete under component

1A.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-08-

29

2018-08-

29

2018-08-

29

2018-08-

29

2018-08-

29

2018-08-

29

 DWSS-W-DIV58-3396-

1/RRS / WSS Village

Gharagna Block Mansa

Dist Mansa: Const. of RCC

channel 150 mm i/d, S&S

tank and S&S well, PC,

PMF, CWT, Pipe Line at

HW, OHSR 75,000lt

complete, pumping

machinery disinfection unit

distribution system

complete under component

1A.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-08-

29

2018-08-

29

2018-08-

29

2018-08-

29

2018-08-

29

2018-08-

29

 DWSS-W-DIV34-5599-1 /

Surface WSS Vill. Nanowal

Distt. Fatehgarh Sahib:

Design & build W/S

System incl. WTP, CW &

RW Pump Station with

machineries, CW mains up

to OHSRs of existing

village, inst.of bulk water

meters, Solar Power

System silent generator,

transformer, SCADA/PLC

 

IBRD / 84870 Prior
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-11-

01

2018-11-

06

2018-12-

18

2019-03-

02

2019-04-

06

2019-10-

03

 PRWSS-W-DIV79-5596-1 /

Hand Pump  scheme to be

converted to Piped WSS at

VILL ALLEWALI, Block

NAKODAR: Tubewell,

Machinery, Disinfection

Unit, Water Meter. Const.

PC & OHSR. PVC pipes,

valves etc for Rising Main,

Bulk Meter. O&M for

3month under comp

1A(III).

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

06

2019-01-

01

2019-06-

30

 DWSS-W-DIV79-5597-1 /

Hand Pump based sch. to

be converted to Piped WSS

at VILL MIRPUR MARI

Bl. NAKODAR: Tubewell,

Pumping Machinery,

Disinfection Unit, Water

Meter. Const. PC &

OHSR,laying PVC pipes,

valves & specials for

Rising Main, Bulk Meter.

under Comp 1A(III)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

06

2019-01-

01

2019-06-

30

 DWSS-W-DIV68-5589-1 /

Surface WSS Vill. Mandoli

district Patiala: Design &

Built WSS incl. WTP CW

& RW Pumping Station

with Machineries. CW

mains to OHSRs of

existing Village. Inst. of

Bulk WM, Generator,

Transformer, SCADA PLC

etc Including O&M of 10

Years under Comp. 3b(ii)

 

IBRD / 84870 Prior
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-11-

12

2018-11-

17

2018-12-

29

2019-03-

13

2019-04-

17

2019-10-

14

 DWSS-W-DIV68-5598-1 /

Surface water supply

scheme Pabra:Design &

Built WSS incl. WTP CW

& RW Pumping Station

with Machineries. CW

mains to existing OHSRs.

Inst of Bulk WM,

Generator, Transformer, 2

Nos. Solar Power System

SCADA PLC etc Incl O&M

of 10 Years under Comp.

3b(ii).

 

IBRD / 84870 Prior
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-11-

12

2018-11-

17

2018-12-

29

2019-03-

13

2019-04-

17

2019-10-

14

 DWSS-W-DIV05-5650-1 /

Surface WSS Vill.

Chawinda Kalan Distt.

Amritsar: Design & build

W/S System incl. WTP,

CW & RW Pump Station

with machineries, CW

mains up to OHSRs of

existing village, inst.of

bulk water meters, Solar

Power System silent

generator, transformer,

SCADA/PLC

 

IBRD / 84870 Prior
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-11-

12

2018-11-

17

2018-12-

29

2019-03-

13

2019-04-

17

2019-10-

14

 DWSS-W-DIV14-5591-1 /

WSS Village Bhundian

Block Bhogpur, Jalandhar

:Tubewell, Const. of PC,

Pump Machinery, CI

Fitting,  Disinfections

Unit, PVC pipes, valves

and specials, OHSR O&M

for 3 months.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

03

2018-12-

29

2019-06-

27

 DWSS-W-DIV14-5568-1 /

WSS Village Dhaliwal

Block Jalandhar West,

Jalandhar: Tubewell,

Const. of PC, Pump

Machinery, CI Fitting,

Disinfections Unit, PVC

pipes, valves and specials,

OHSR O&M for 3 months.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

29

2018-11-

03

2018-12-

15

2019-01-

14

2019-02-

18

2019-08-

17

 PRWSS-W-DIV14-5594-1 /

WSS Village Sura

Amanatpur Block

Jalandhar West, Jalandhar

:Tubewell, Const. of PC,

Pump Machinery, CI

Fitting,  Disinfections

Unit, PVC pipes, valves

and specials, OHSR O&M

for 3 months.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

03

2018-12-

29

2019-06-

27

 DWSS-W-DIV14-5593-1 /

WSS Village Gopalpur

Block Jalandhar West,

Jalandhar :Tubewell,

Const. of PC, Pump

Machinery, CI Fitting,

Disinfections Unit, PVC

pipes, valves and specials,

OHSR O&M for 3 months.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

03

2018-12-

29

2019-06-

27

 PRWSS-W-DIV14-5595-1 /

WSS Village Jagrawan and

Muradpur Block Adampur,

Jalandhar: Tubewell,

Const. of PC, Pump

Machinery, CI Fitting,

Disinfections Unit, PVC

pipes, valves and specials,

OHSR O&M for 3 months

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

03

2018-12-

29

2019-06-

27

 DWSS-W-DIV79-5590-1 /

WSS village Mianwal

Arriyan Block Shahkot

Distt. Jalandhar: Tubewell,

Const. Pump Chamber,

Pumping Machinery,

Disinfections Unit , All

Civil Works. Water Meter

and Water connection,

Bulk Meter, OHSR. O&M

for 3 Months.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

03

2018-12-

29

2019-06-

27

 PRWSS-W-DIV11-3654-1 /

WSS Village Khassan

Block Nadala Distt.

Kapurthala: Prov& Fixing

Dist Pipe line, Sluice

valves and Specials for

Distribution System, Bulk

water meter , Household

connection with water

meter .

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

23

2018-10-

23

2018-10-

23

 DWSS-W-DIV11-5592-1 /

WSS village Toganwala in

Block Kapurthala of

District Kapurthala

:Tubewell, Pumping

Machinery Disinfection

Unit, All Civil Works,

PVC pipes, valves

OHSR,O&M for 3 Months

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

03

2018-12-

29

2019-06-

27
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 DWSS-W-DIV80-5198-1 /

WSS Village Palahi SC

Colony Block Phagwara

Distt. Kapurthala:

Tubewell, Distribution

System & Other Civil

Work, OHSR.O&M for 3

Months .

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

23

2018-10-

23

2018-10-

23

 DWSS-W-DIV03-5312-

1/RRS / WSS village Lahri-

318, Block Gharota, Distt.

Pathankot: Providing and

laying, fixing & jointing of

PVC, G.I. Pipe line,

Cement concrete, Sluice

Valve, Prov. & Fixing M.S.

pipe & Specials, Household

connections & Water

meter.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

30

2018-10-

30

2018-10-

30

 DWSS-W-DIV11-5652-1 /

WSS Vill. Kolianwala Blk

& Dist. Kapurthala:

Providing Tubewell,

Pumping Machinery,

Disinfection Unit,

Construction Pump

Chamber with Toilet,

OHSR, all civil works,

Laying PVC pipes and

other fixtures including

O& M for 3mnths under

comp. 1A(ii)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-12-

08

2019-02-

02

2019-08-

01

 DWSS-W-DIV80-5657-1 /

WSS Vill. Ranipur

Rajputtan Blk Phagwara

Dist Kapurthala: Prov.

Tubewell, Pumping

Machinery, Disinfection

Unit, Construction Pump

Chamber with Toilet,

OHSR, all civil works,

Laying PVC pipes and

other fixtures including

O& M for 3mnths under

comp. 1A(ii)

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-12-

08

2019-02-

02

2019-08-

01

 PRWSS-W-DIV81-4219-1 /

WSS Chack Alia Block

Dinanagar District

Gurdaspur : Provision of

additonal Pipe Line and

New Water Connection in

village under component

2B of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

06

2018-11-

06

2018-11-

06

GOODS

Activity Reference

No. / Description
Loan /

Credit No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalificati

on (Y/N)

Actual

Amount

(US$)

Process

Status

Draft Pre-

qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific

Procurement Notice

/ Invitation

Bidding Documents

as Issued

Proposal

Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation

for Award

Signed Contract
Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 IN-NIH-23872-GO-RFQ /

Books related to hydrology

and water resources

development &

Management including DSS-

H for Neeranchal National

Watershed Project. Total

54 books will be purchase.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

30

2017-10-

25

2018-04-

23

 PRWSS-G-SPMC-5343-1 /

Procurement of 2 Toyota

Innvoa Vehicles

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
36,550.84 Signed

2018-02-

14

2018-04-

11

2018-10-

08

 PRWSS-G-SPMC-5345-1 /

Procurement of 2 no.

Toyota Etios vehicles on

GeM

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
18,630.32 Signed

2018-02-

14

2018-04-

11

2018-10-

08

 PRWSS-G-SPMC-5347-1 /

Procurement of 6 no. Swift

Dzire Vehicles on GeM

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
49,709.77 Signed

2018-02-

11

2018-04-

08

2018-10-

05

 DWSS-W-DIV21-3281-1 /

Providing and Installing a

new Tubewell of size

20mm i/d  straight to be

drilled upto 150 mtr,

contruction of pump

chember construction of

OHSR, laying of PVC

Pipe etc at Village

Sehbazpur, Block

Nawanshahr, SBS Nagar.

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-02-

19

2018-02-

19

2018-02-

19

2018-02-

19

2018-02-

19

2018-11-

16

 IN-DWSS-59576-GO-RFB /

FOR THE SUPPLY,

INSTALLATION,

COMMISSIONING,

OPERATION,

MAINTENANCE OF ION

CHROMATOGRAPHS FOR

RAWTL, SAS NAGAR

AND TWERU, PATIALA

UNDER 3A SUB

COMPONENT

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00 Canceled

2018-04-

18

2018-05-

01

2018-06-

06

2018-06-

25

2018-07-

17

2021-07-

16

 PRWSS-G-DIV28-5378-1 /

Procurement of 8 Swift

Dzire LDI vehicles (Maruti

Make) under Component

4A  of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

14

2018-09-

08

2019-03-

07

 PRWSS-G-DIV13-5380-1 /

Procurement of 8 Swift

Dzire LDI vehicles through

GeM under component 4A

of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
63,315.92 Signed

2018-07-

21

2018-09-

15

2019-03-

14

 PRWSS-G-DIV54-5382-1 /

Procurement of 7 Swift

Dzire LDI vehicles through

GEM under component

4A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
54,495.51 Completed

2018-07-

21

2018-09-

15

2019-03-

14

 PRWSS-G-DIV26-5386-1 /

For the Supply,

Installation, Commissioning

and Maintenance of Water

Testing Equipments under

component 3A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-07-

19

2018-07-

20

2018-08-

24

2018-09-

10

2018-09-

17

2021-10-

31

 PRWSS-G-DIV26-5388-

1/REBIDDING / FOR THE

SUPPLY, INSTALLATION,

COMMISSIONING,

OPERATION,

MAINTENANCE OF ION

CHROMATOGRAPHS

under component 3A

 

IBRD / 84870 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-07-

19

2018-07-

20

2018-08-

24

2018-09-

10

2018-09-

17

2021-10-

31

 PRWSS-G-DIV28-5485-1 /

Procurement of  96 No.

Desktop Computers for

various field offices under

jurisdiction of South Zone

through GeM under

Component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

06

2018-11-

01

2019-04-

30

 PRWSS-G-DIV28-5487-1 /

Procurement of 94 No.

Multi Function Printers for

various field offices under

jurisdiction of South Zone

through GeM under

Component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

06

2018-11-

01

2019-04-

30

 PRWSS-G-DIV28-5489-1 /

Procurement of 96 No.

UPSs for various filed

offices under jurisdiction of

South Zone through GeM

under component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

06

2018-11-

01

2019-04-

30

 PRWSS-G-DIV14-5403-1 /

Procurement of office

Furniture, Electric Fans

tools and plants and other

facilities for New JE

sections (S222 to S232)

under jurisdiction of

Division No. 2, Jalandhar

under Component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

06

2018-11-

01

2019-04-

30

 PRWSS-G-DIV79-5415-1 /

Procurement of Office

furniture, electric fans,

tools and plants and other

facilities for for JE

sections (S233 to S243)

under jurisdiction of

Division no 2 , EE-2nd

Jalandhar under

component 4A of

PRWSSIP.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-G-DIV07-5407-1 /

Providing office, Furniture,

electric Fans tools and

plants and other facilities

for JE section S031 to

S037 under jurisdiction of

Division No. 3, Amritsar

under component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-G-DIV06-5411-1 /

Procurement of Office

furniture, Electric Fans

tools and plants and other

facilities for New JE

sections (S18 to S30)

under jurisdiction of

Division No.2 Amritsar

under Component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

15

2018-11-

10

2019-05-

09

 PRWSS-G-DIV01-5420-1 /

Procurement of Office

Furniture, Electric Fans

tools and plants and other

facilities for New JE

sections (S064 to S084)

under jurisdiction of

Division Gurdaspur under

component 4A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

22

2018-11-

17

2019-05-

16

 PRWSS-G-DIV81-5424-1 /

Procurement of Office

Furniture, Electric Fans

Tools and plants and other

facilities for new JE

sections (S085 to S100)

under jurisdiction of

Division  no. Gurdaspur

EE2nd  under component

4A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

22

2018-11-

17

2019-05-

16
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 PRWSS-G-DIV59-5399-1 /

Procurement of office

furniture, electric fans

tools and plants and other

facilities for New JE

sections (S338 to S346)

under jurisdiction of

Division No. 2 Mansa

under component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-G-DIV13-5491-1 /

Procurement of office

furniture, electric, fans

tools and plants and other

facilities for new JE

sections (S204 to S221)

under jurisdiction of

Division no 1 Jalandhar

under component  4A  of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-G-DIV05-5433-3 /

Procurement of Office

Furniture & Electric fans

for JE section S001 to

S009 under division no 1

Amritsar under component

4A of PRWSSIP.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

06

2018-12-

01

2019-05-

30

 PRWSS-G-DIV-05-5433-4 /

Procurement of Tools and

Plants and other facilities

for JE sections S010 to

S017 under division no 1

Amritsar under component

4A.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

06

2018-12-

01

2019-05-

30

 PRWSS-G-DIV09-5455-1 /

Procurement of office

Furniture, Electric fans

tools and plants and other

facilities for new JE

Sections (S038 to

S050)under the jurisdiction

of Division Tarn Taran

under component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-G-DIV84-5469-1 /

Procurement of Office

furniture, Electric fans

tools and plants and other

facilities for New JE

sections (S051 to S053)

under jurisdiction of

Division Tarn Taran EE

2nd under Component 4 A

of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-G-DIV64-5495-1 /

Procurement of Office

furniture, Electric fans

tools and plants and other

facilities for New JE

sections (A491 to S501)

under jurisdiction of

Division Barnala  under

Component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-G-DIV82-5440-1 /

Procurement of Office

furniture, Electric fans

tools and plants and other

facilities for New JE

sections (S110 to S116)

under jurisdiction of

Division Batala EE-2nd

under Component 4 A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-G-DIV02-5436-1 /

Procurement of Office

furniture, Electric fans

tools and plants and other

facilities for New JE

sections (S101 to S109)

under jurisdiction of

Division Batala under

Component 4 A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

22

2018-11-

17

2019-05-

16

 PRWSS-G-DIV83-5450-1 /

Procurement of Office

furniture, Electric fans

tools and plants and other

facilities for New JE

sections (S125 to S133)

under jurisdiction of

Division PathankotEE-2nd

under Component 4 A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-G-DIV24-5497-1 /

Procurement of Office

furniture, Electric fans

tools and plants and other

facilities for New JE

sections (S573 to S586)

under jurisdiction of

Division Roopnagar no.2

 under Component 4 A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,049.97 Signed

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-G-DIV03-5446-1 /

Procurement of Office

furniture, Electric fans

tools and plants and other

facilities for New JE

sections (S117 to S124)

under jurisdiction of

Division Pathankot  under

Component 4 A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

08

2018-11-

03

2019-05-

02

 PRWSS-G-DIV80-5467-1 /

Procurement of Office

furniture, Electric fans

tools and plants and other

facilities for New JE

sections (S256 to S264)

under jurisdiction of

Division Kapurthala  EE-

2nd  under Component 4

A of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

22

2018-11-

17

2019-05-

16

 PRSS-G-DIV11-5460-1 /

Procurement of Office

furniture, Electric fans

tools and plants and other

facilities for New JE

sections (S244 to S255)

under jurisdiction of

Division Kapurthala

under Component 4 A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

09

2018-11-

04

2019-05-

03

 PRWSS-G-DIV16-5517-1 /

Procurement of office

Furniture, Electric Fans

tools and plants and other

facilities for New JE

sections (S134-S145) under

jurisdiction of Division No.

1, Hoshiarpur under

Component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

15

2018-11-

10

2019-05-

09

 PRWSS-G-DIV17-5523-1 /

Procurement of office

Furniture, Electric Fans

tools and plants and other

facilities for New JE

sections (S146-S162) under

jurisdiction of Division No.

2, Hoshiarpur under

Component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

15

2018-11-

10

2019-05-

09

 PRWSS-G-DIV37-5537-1 /

Procurement of office

Furniture, Electric Fans

tools and plants and other

facilities for New JE

sections (S426 to S438)

under jurisdiction of

Division No. 2, Ludhiana

under Component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

06

2018-12-

01

2019-05-

30

 PRWSS-G-DIV18-5547-1 /

Procurement of office

Furniture, Electric Fans

tools and plants and other

facilities for New JE

sections (S163 to S173)

under jurisdiction of

Division Garhshankar

under Component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

07

2018-12-

02

2019-05-

31

 PRWSS-G-DIV19-5509-1 /

Procurement of office

Furniture, Electric Fans

for New JE sections (S-174

to S-186) under jurisdiction

of Division Talwara

Division Hoshiarpur.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

13

2018-12-

08

2019-06-

06

 PRWSS-G-DIV19-5509-2 /

Procurement of office tools

and plants and other

facilities for New JE

sections (S -174 to  S-186)

under jurisdiction of

Division Talwara, Dist

Hoshiarpur under

Component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

13

2018-12-

08

2019-06-

06

 PRWSS-G-DIV52-5530-1 /

Procurement of office

Furniture, Electric Fans

tools and plants and other

facilities for New JE

sections (S265 to S278)

under jurisdiction of

Division Faridkot under

Component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

08

2018-12-

03

2019-06-

01

 PRWSS-G-DIV28-5561-1 /

Procurement of office

Furniture, Electric Fans

tools and plants and other

facilities for New JE

sections (S587 to S604)

under jurisdiction of

Division No. 3, SAS

Nagar under Component

4A of PRWSSIP.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

08

2018-12-

03

2019-06-

01
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 PRWSS-G-DIV66-5580-1 /

Procurement of office

Furniture, Electric Fans

tools and plants and other

facilities for New JE

sections (S502 to S507)

under jurisdiction of

Division No. 1, Patiala

under Component 4A of

PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

02

2018-11-

16

2019-01-

15

 PRWSS-G-DIV68-5585-1 /

Procurement of Office

Furniture, tools and other

facilities for new JE

Sections (S525-S535) under

Jurisdiction of Division

Rajpura under component

4A

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

15

2018-12-

10

2019-06-

08

 PRWSS-G-SPMC-5644-1 /

Procurement of Auto

Pippettes for Regional

Advance Water Testing

Laboratory (RAWTL), SAS

Nagar and Trade Waste

Effluent Research Unit

(TWERU), Patiala under

component 3a of

PRWSSIP.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-11-

21

2019-01-

16

2019-07-

15

NON CONSULTING SERVICES

Activity Reference

No. / Description
Loan /

Credit No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalificati

on (Y/N)

Actual

Amount

(US$)

Process

Status

Draft Pre-

qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific

Procurement Notice

/ Invitation

Bidding Documents

as Issued

Proposal

Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation

for Award

Signed Contract
Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 PRWSS-S-SPMC- 5323-1 /

AMC contract of Servers

installed in Data Center of

HoD office

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,025.65 Signed

2017-10-

16

2017-10-

24

2018-10-

19

 PRWSS-S-DIV68-5571-1 /

WSS Village Mandoli:

Topographical survey of

WTP site and villages to

be covered under Surface

WSS Vill. Mandoli of

Block Ghanour, Rajpura,

Sanour and Patiala Distt.

Patiala under component

3B(ii) of PRWSSIP

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

28

2018-09-

28

2018-09-

28

 PRWSS-S-DIV68-5569-1 /

WSS village Pabra:

Topographical survey of

WTP site and villages to

be covered under Surface

WSS Village Pabra of

Block Rajpura, Patiala and

Sirhand, Distt. Patiala and

Fatehgarh Sahib under

component 3B(ii) of

PRWSSIP.

 

IBRD / 84870 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

28

2018-09-

28

2018-09-

28

CONSULTING FIRMS
Activity Reference

No. / Description
Loan /

Credit No.
Component Review Type  Method

Market

Approach

Contract Type
Actual

Amount

(US$)

Process

Status
Terms of Reference

Expression of

Interest Notice

Short List and

Draft Request for

Proposals

Request for

Proposals as

Issued

Opening of

Technical Proposals

/ Minutes

 Evaluation of

Technical Proposal

Combined

Evaluation Report

and Draft

Negotiated

Contract

Signed Contract
Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 3 / CONSULTANCY

FIRM FOR THE

UPGRADATION AND

MAINTENANCE OF

EXISTING MIS,

DEVELOPMENT OF

MOBILE BASED SYSTEM

AND DASHBOARD FOR

MONITORING ALL THE

ACTIVITIES OF DWSS

 

IBRD / 84870 Prior

Quality And

Cost-Based

Selection

Open -

International

 

228,365.91 Signed
2014-12-

22

 IN-DWSS-13872-CS-CQS /

Hiring Financial

management expert to

review the revenue and

expenditure during last

five years of operation and

maintenance of Rural

water supply schemes

 

IBRD / 84870 Post

Consultant

Qualification

Selection

Open - National

 

30,024.40 Signed 2017-04-26
2017-05-

19

2017-05-

31

2017-06-

05

2017-06-

12

2017-07-

27

 PRWSS-C-SPMC-5304-1 /

Hiring an Independent

Verification Agency (IVA)

for the work of "Providing

Large Surface Water

Supply Scheme to 85

villages of District Moga"

 

IBRD / 84870 Post

Consultant

Qualification

Selection

Open - National

 

142,278.54 Signed 2017-06-20
2017-07-

11

2017-08-

24

2017-09-

23

2017-10-

28

2020-10-

27

 PRWSS-C-SPMC- 5239-1 /

Procurement of consultancy

for MTR study report for

PRWSSIP

 

IBRD / 84870 Post

Consultant

Qualification

Selection

Open - National

 

52,017.53 Signed 2017-06-20
2017-07-

11

2017-08-

24

2017-09-

23

2017-10-

28

2018-01-

11

 PRWSS-C-SPMC- 3389-2 /

Concurrent audit for

GPWSC for 2015-18 for

South Zone

 

IBRD / 84870 Post

Quality And

Cost-Based

Selection

Open - National

 

44,590.00 Signed 2017-06-20
2017-07-

11

2017-08-

24

2017-09-

21

2017-10-

21

2017-11-

25

2017-12-

30

2020-12-

29

 PRWSS-C-SPMC- 3389-3 /

concurrent audit for

GPWSC's 2015-18 under

PRWSSIP For North Zone

 

IBRD / 84870 Post

Quality And

Cost-Based

Selection

Open - National

 

58,926.49 Signed 2017-06-20
2017-07-

11

2017-08-

24

2017-09-

21

2017-10-

21

2017-11-

25

2017-12-

30

2020-12-

29

 PRWSS-C- SPMC- 3389-1

/ concurrent audit for

GPWSC's 2015-18 under

PRWSSIP of Central Zone

 

IBRD / 84870 Post

Quality And

Cost-Based

Selection

Open - National

 

66,550.30 Signed 2017-06-20
2017-07-

11

2017-08-

24

2017-09-

21

2017-10-

21

2017-11-

25

2017-12-

30

2020-12-

29

 PRWSS-CSPMC- 4997-1 /

Independent Verification

Agency (IVA) to QA in

Activity Planning,

Construction and Service

Delivery Improvements.

 

IBRD / 84870 Post

Quality And

Cost-Based

Selection

Open - National

 

362,712.07 Signed 2017-08-02
2017-08-

02

2017-08-

02

2017-08-

02

2017-08-

02

2017-08-

02

2017-08-

02

2019-06-

18

 PRWSS-C-SPMC-3432/1 /

Consultancy for internal

audit of Head office and

WSS Divisions for the

year 2015-16 to 2017-18

 

IBRD / 84870 Post

Quality And

Cost-Based

Selection

Open - National

 

8,090.01 Signed 2017-08-23
2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2017-08-

23

2020-08-

22

 PRWSS-C-SPMC-5334-1 /

Hiring Independent

Verification Agency for

ODF Verification

 

IBRD / 84870 Post

Quality And

Cost-Based

Selection

Open - National

 

0.00
Under

Implementation
2017-10-30

2017-11-

20

2018-01-

03

2018-01-

31

2018-03-

02

2018-04-

06

2018-05-

11

2019-12-

10

 PRWSS-C-SPMC-5376-1 /

Hiring an Independent

Verification Agency (IVA)

for 5 large surface water

supply schemes to be

constructed for villages of

District Patiala, Fatehgarh

Sahib, Gurdaspur &

Amritsar.

 

IBRD / 84870 Prior

Quality And

Cost-Based

Selection

Open - National

 

0.00
Under

Implementation
2018-07-10

2018-07-

25

2018-08-

24

2018-09-

23

2018-10-

08

2018-10-

22

2018-11-

08

2021-04-

26

 PRWSS-C-SPMC-5556-1 /

Hiring of consultancy for

Environmental and Social

Impact Assessment Study

for the providing Surface

water Supply scheme to

Villages of Dist. Patiala

(Cluster 1&2) and

Fatehgarh Sahib (Cluster-

1)

 

IBRD / 84870 Post

Consultant

Qualification

Selection

Open - National

 

0.00
Under

Implementation
2018-10-02

2018-10-

23

2018-12-

06

2019-01-

05

2019-02-

09

2019-08-

08

 PRWSS-C-SPMC-5648-1 /

Hiring of consultancy for

Environmental and Social

Impact Assessment Study

for the providing Surface

water Supply scheme to

Villages of Dist. Amritsar

(Cluster 1) and Gurdaspur

(Cluster-2)

 

IBRD / 84870 Post

Consultant

Qualification

Selection

Open - National

 

0.00
Under

Implementation
2018-10-22

2018-11-

12

2018-12-

26

2019-01-

25

2019-03-

01

2019-08-

28

INDIVIDUAL CONSULTANTS


