
PROCUREMENT PLAN (Textual Part)

Project information: [Haiti] [HT Improving Maternal and Child Health] [P123706] 

Project Implementation agency: [FAES]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF 
Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and 
Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement 
Plans and conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan 
for the Project. The following conditions apply to all procurement activities in the Procurement 
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the 
Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to 
international competitive procurement and those contracts as specified in the Procurement Plan 
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement 
Regulations, when approaching the national market (as specified in the Procurement Plan tables 
in STEP), the country’s own procurement procedures may be used. 
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PROCUREMENT

PLAN
Haiti : Improving Maternal and Child Health through Integrated Social Services

General Information

Country: Haiti Bank’s Approval Date of the Original Procurement Plan: 2019-05-09

Revised Plan Date(s): (comma delineated, leave blank if none)2019-08-06

Project ID: P123706 GPN Date:

Project Name: Improving Maternal and Child Health through Integrated Social Services

Loan / Credit No: IDA / H8640, IDA / D2030

Executing Agency(ies):AF-Health

WORKS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Estimated

Amount (US$)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Estimated

Amount (US$)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 HT-AF-HEALTH-111058-GO-

RFQ / photocopieuse de

grande capacite pour

l'administration du projet

 

IDA / H8640

Component 2: Strengthening

the Stewardship and

Management Capacity of

Government.

A posteriori Demande de prix Limited

 

Single Stage - One

Envelope
17,000.00 0.00

En cours

d'exécution
2019-05-25 2019-06-17 2019-08-01

 HT-AF-HEALTH-111051-GO-

RFQ / Deux (2) vehicules

pour Assistance technique

aux institutions sanitaires

 

IDA / H8640

Component 2: Strengthening

the Stewardship and

Management Capacity of

Government.

A posteriori Demande de prix Limited

 

Single Stage - One

Envelope
120,000.00 0.00

En cours

d'exécution
2019-06-04 2019-07-30 2019-10-28

 HT-AF-HEALTH-125761-GO-

RFQ / Reproduction d'un lot

de 17 registres pour l'accueil

et le suivi des patients dans

les hopitaux

 

IDA / D2030

Component 2: Strengthening

the Stewardship and

Management Capacity of

Government.

A posteriori Demande de prix Limited

 

Single Stage - One

Envelope
232,000.00 0.00

En attente

d'exécution
2019-08-10 2019-09-10 2019-11-04

NON CONSULTING SERVICES

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Estimated

Amount (US$)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 HT-AF-HEALTH-115012-NC-

UN / Services non

consultants pour la

fourniture d'equipements

medicaux, materiels

informatiques et mobiliers

pour les IS

 

IDA / H8640

Component 2: Strengthening

the Stewardship and

Management Capacity of

Government.

A priori

Passation de

marchés auprès

des agences de

l'ONU

Direct

 

2,888,106.00 0.00
En cours

d'exécution
2019-05-29 2019-06-05 2019-07-20 2019-12-31

CONSULTING FIRMS
Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Estimated

Amount (US$)

Actual

Amount (US$)
Process Status Terms of Reference

Expression of Interest

Notice

Short List and Draft

Request for Proposals

Request for Proposals

as Issued

Opening of Technical

Proposals / Minutes

 Evaluation of

Technical Proposal

Combined Evaluation

Report and Draft

Negotiated Contract

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
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INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Estimated

Amount (US$)

Actual

Amount (US$)
Process Status Terms of Reference

Invitation to

Identified/Selected

Consultant

Draft Negotiated

Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 HT-AF-HEALTH-111056-CS-

INDV / Specialiste/

Consultant International en

gestion de rejets biomedicaux

 

IDA / H8640

Component 2: Strengthening

the Stewardship and

Management Capacity of

Government.

A posteriori Individuel Open

 

90,000.00 0.00
En attente

d'exécution
2019-04-04 2019-05-13 2019-05-25 2019-06-08 2019-12-05

 HT-AF-HEALTH-111066-CS-

INDV / Specialiste national

en gestion de rejets

biomedicaux

 

IDA / H8640

Component 2: Strengthening

the Stewardship and

Management Capacity of

Government.

A posteriori Individuel Limited

 

60,000.00 0.00
En attente

d'exécution
2019-03-27 2019-05-11 2019-05-18 2019-06-02 2019-11-29


