
July 9, 2010

Sample Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan Original: May 21, 
2015: Revision  of Updated Procurement Plan, August 29, 2017]

2. Date of General Procurement Notice: Dec 24, 2006
3. Period covered by this procurement plan: The procurement period 

of project covered from year June 2010 to December 2012

II. Goods and Works Consulting and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement

Expenditur
e Category

Contract 
Value
(Threshold)

Procurement
Method

Contracts/Processes Subject to 
Prior Review

>= 
US$10,000,000

ICB All contracts.

<US$10,000,0
00

NCB All contracts over US$5million 
equivalent. All other contracts 
subject to post review.

<=US$50,000 Shopping All contracts subject to post 
review.

Works

<=US$50,000 Force Account All contracts subject to post 
review.

>=US$1,000, 

000

ICB All contracts.

<US$1,000,00

0

NCB All contracts over US$500,000 
equivalent. All other contracts 
subject to post review.

<=US$50,000 Shopping All contracts subject to post review

Goods

DC All contracts costing more than 
US$50,000 equivalent. All other 
contracts subject to post review.

Consultant 
Services 
(firms)

>=US$500,00

0

All competitive 
methods; advertise 
internationally

All contracts.
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July 9, 2010

Expenditur
e Category

Contract 
Value
(Threshold)

Procurement
Method

Contracts/Processes Subject to 
Prior Review

<US$500,000 All competitive 
methods; advertise 
nationally

All contracts over US$200,000 
equivalent. All other contracts 
subject to post review.

<US$300,000 CQS All contracts costing more than 
US$200,000 equivalent. All other 
contracts subject to post review.

SSS All contracts costing more than 
US$50,000 equivalent. All other 
contracts subject to post review.

IC (Section V of  
Consultant 
Guidelines)

All contracts over US$100,000 
equivalent. All other contracts 
subject to post review.

Individual 
Consultants

IC- Sole source All contracts costing more than 
US$50,000 equivalent. All other 
contracts subject to post review.

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in 
accordance with the provisions of paragraphs 2.9 and 2.10 of the 
Guidelines.

2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than 
$_200,000_equivalent per contract, may comprise entirely of national 
consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.
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PROCUREMENT
PLAN Sri Lanka : LK Water Supply and Sanitation Improvement Project
General Information
Country: Sri Lanka Bank’s Approval Date of the Original Procurement Plan: 2017-07-

31Revised Plan Date(s): (comma delineated, leave blank if none)2021-08-
30Project ID: P147827 GPN Date:

Project Name: LK Water Supply and Sanitation Improvement Project
Loan / Credit No: IDA / 56850, IBRD / 92550
Executing Agency(ies):National Water Supply & Drainage Board,

WORKS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type Method Market

Approach
Procurement

Process
Prequalificati

on (Y/N)
High SEA/SH

Risk
Procurement
Document

Type

Estimate
d

Amount
(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-
qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific
Procurement Notice

/ Invitation
Bidding Documents

as Issued
Proposal

Submission /
Opening / Minutes

Bid Evaluation
Report and

Recommendation
for Award

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planne
d

MCPWS/WASSIP/Rural/DC/S
ource / Hydrogeological
Investigations and
Construction of Production
Tube Wells for Water Supply
Schemes in Kilinochchi and
Mulathivu Districts
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Prior Direct Selection Direct

 
0.00 138,573.

05 Signed 2016-09-
22

 RA/17/22 / Construction of
Galpaya RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

3,096,774.
00

2,135,85
5.42 Signed 2017-08-

17
2017-09-

02
2017-09-

30
2017-11-

29
2017-10-

21
2018-01-

09
2017-12-

02
2018-02-

14
2018-
12-02

 RA/16/15 / Construction of
Madampe RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,741.0
0

1,170,53
3.11 Signed 2017-08-

15
2017-04-

20
2017-09-

12
2017-10-

10
2017-07-

05
2017-10-

31
2017-09-

11
2017-12-

12
2017-11-

06
2018-
12-12

 RA/17/16 / Construction of
Padalangala RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,903,225.
00

2,254,24
8.28 Signed 2017-11-

15
2017-10-

12
2017-12-

13
2018-01-

10
2018-03-

28
2018-01-

31
2018-07-

06
2018-03-

14
2018-08-

27
2019-
03-14

 RA/17/01 / Construction of
Dombagaswinna RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

193,548.0
0

336,434.
39 Signed 2017-08-

16
2017-02-

15
2017-09-

13
2017-10-

11
2017-06-

13
2017-11-

01
2017-08-

17
2017-12-

13
2017-10-

03
2018-
12-13

 RA/17/33 / Construction of
Gal- Amuna RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

161,290.0
0

120,483.
71 Signed 2017-08-

15
2017-09-

06
2017-09-

05
2017-10-

03
2018-02-

22
2017-10-

24
2018-03-

26
2017-12-

05
2018-05-

18
2018-
12-05

 RA/17/43 / Construction of
Udakanda.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

419,354.0
0

477,060.
83 Signed 2017-10-

10
2017-12-

04
2017-11-

07
2017-12-

05
2018-05-

04
2017-12-

26
2018-06-

14
2018-02-

06
2018-07-

09
2019-
02-06

 RA/17/19 / Construction of
Ambagahayaya RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

709,677.0
0

737,410.
37 Signed 2017-08-

21
2017-07-

05
2017-09-

18
2017-10-

16
2017-10-

19
2017-11-

06
2017-11-

16
2017-12-

18
2017-12-

26
2018-
12-18

 RA/17/15 / Rehabilitation
Group 01.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

167,741.0
0

193,376.
91 Signed 2017-08-

16
2017-08-

30
2017-09-

27
2017-10-

04
2017-10-

18
2017-10-

26
2017-11-

29
2017-12-

22
2018-
11-29

 RA/16/21 / Rehabilitation
of Sankapala,
Boraluwageaina and
Bandigealla RWAA in
Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

100,000.0
0 0.00 Canceled 2017-08-

16
2017-09-

13
2017-10-

11
2017-11-

01
2017-12-

13
2018-
12-13

 RA/17/23 / Rehabilitation
of Goluwawila (Group4)
RWSS in Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

154,838.0
0

153,713.
90 Signed 2017-08-

18
2017-09-

15
2017-10-

13
2017-11-

23
2017-11-

03
2017-12-

12
2017-12-

15
2018-04-

04
2018-
12-15

 RA/17/07 / Construction of
Padanagala Tower.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 45,161.00 498,289.

28 Signed 2017-09-
30

2017-10-
28

2017-11-
25

2018-01-
10

2017-12-
16

2018-03-
06

2018-01-
27

2018-04-
09

2019-
01-27

 MU/17/13 / Construction
of Thirumurikandi.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

741,935.0
0

1,073,74
0.19 Signed 2017-08-

31
2018-04-

20
2017-09-

28
2017-10-

26
2018-07-

03
2017-11-

16
2018-08-

03
2017-12-

28
2018-09-

28
2018-
12-28

 NE/P/08 / Construction of
Dunsinane-B  (Dunsinane
Upper&  sheen pundaluoya
upper  Divisions).
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

567,741.0
0

573,290.
55 Signed 2017-08-

20
2017-04-

17
2017-09-

17
2017-10-

15
2017-07-

12
2017-11-

05
2017-08-

16
2017-12-

17
2017-10-

02
2018-
12-17

 NE/P/23 / Construction of
Glassaugh A
(Adnevan,lower,Radalla
lower Divisions).
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

619,354.0
0

847,175.
95 Signed 2017-08-

25
2018-01-

08
2017-09-

22
2017-10-

20
2018-05-

03
2017-11-

10
2018-06-

25
2017-12-

22
2018-09-

20
2018-
12-22

 NE/P/07 / Construction of
Bogawana- Lynsted Lower.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

135,483.0
0

147,181.
63 Signed 2017-08-

20
2017-05-

30
2017-09-

17
2017-10-

15
2017-07-

13
2017-11-

05
2017-04-

20
2017-12-

17
2018-10-

04
2018-
12-17

 NE/P/10 / Construction of
Bogawana - Bogawana.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 164,777.

16 Signed 2017-08-
20

2018-10-
04

2017-09-
17

2017-10-
15

2018-11-
07

2017-11-
05

2018-11-
19

2017-12-
17

2019-02-
22

2018-
12-17

 MO/17/21 / Construction
of Nikawewa Bodagama
Water Supply project
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

394,838.0
0

372,326.
21 Signed 2017-12-

15
2018-05-

01
2018-01-

12
2018-02-

09
2018-06-

13
2018-03-

02
2018-10-

01
2018-04-

13
2018-10-

23
2019-
04-13

 MO/17/17 / Construction
of Pheelakandura Water
supply Scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

483,870.0
0

907,630.
84 Signed 2017-08-

17
2017-09-

14
2017-10-

12
2017-10-

02
2017-11-

02
2017-12-

05
2017-12-

14
2017-12-

28
2018-
12-14

 MO/17/20 / Construction
of Mariarawa Alugalge Water
Supply scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

241,935.0
0

700,591.
36 Signed 2017-08-

17
2017-08-

22
2017-10-

03
2017-11-

14
2017-11-

02
2017-12-

05
2017-12-

07
2017-12-

29
2018-
06-05

 MO/17/06 / Construction
of Polgahapitiya Water
Supply Scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

685,483.0
0

1,132,18
1.64 Signed 2017-08-

17
2017-06-

15
2017-09-

14
2017-10-

12
2017-08-

02
2017-11-

02
2017-09-

28
2017-12-

14
2017-12-

04
2018-
12-14

 MO/17/22 / Bendiyawa
Water Supply scheme
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

522,580.0
0

985,808.
98 Signed 2017-08-

30
2018-01-

09
2017-09-

27
2017-10-

25
2018-05-

11
2017-11-

15
2018-06-

14
2017-12-

27
2018-08-

01
2018-
12-27

 MO/17/02 / Rehabilitation
Samagipura RWS
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 68,387.00 63,618.2

3 Signed 2017-08-
17

2017-09-
14

2017-10-
12

2017-06-
13

2017-11-
02

2017-08-
16

2017-12-
14

2017-09-
30

2018-
12-14

 MO/17/12 / Rehabilitation
of
Dambagalla,Dombagahawel
a and Pallegama Rural Water
Supply Schemes in
Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 39,354.00 31,082.9

4 Signed 2017-08-
17

2017-06-
23

2017-09-
14

2017-10-
12

2017-11-
15

2017-11-
02

2017-12-
12

2017-12-
14

2018-03-
08

2018-
12-14

 NE/17/09 / Construction of
Rikillagaskada
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

509,677.0
0

553,179.
17 Signed 2017-08-

18
2017-09-

15
2017-10-

13
2017-08-

02
2017-11-

03
2017-10-

03
2017-12-

15
2017-11-

30
2018-
12-15

 NE/17/11 / Construction of
Sheengama
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

451,612.0
0

440,710.
43 Signed 2017-08-

20
2017-09-

17
2017-10-

15
2017-09-

06
2017-11-

05
2017-11-

15
2017-12-

17
2017-12-

22
2018-
12-17

 NE/16/48 / Rehabilitation
of Dunudiyadahara.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 18,709.00 24,521.9

6 Signed 2017-12-
20

2017-06-
06

2018-01-
17

2018-02-
14

2017-07-
05

2018-03-
07

2017-08-
24

2018-04-
18

2018-03-
26

2019-
04-18

 KE/17/27 / Construction of
Miyanawita RWSS
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

580,645.0
0

605,498.
10 Signed 2017-08-

18
2017-09-

15
2017-10-

13
2017-07-

12
2017-11-

03
2017-10-

04
2017-12-

15
2017-12-

28
2018-
12-15

 KE/17/20 / Construction of
Walpola RWSS
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,193.0
0

702,089.
47 Signed 2017-12-

15
2017-04-

12
2018-01-

12
2018-02-

09
2017-06-

15
2018-03-

02
2017-08-

16
2018-04-

13
2017-09-

06
2019-
04-13

 MO/17/33 / Construction
of Deliwa Rural WSS
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,741.0
0

1,342,67
0.41 Signed 2017-12-

30
2018-07-

10
2018-01-

27
2018-02-

24
2018-09-

19
2018-03-

17
2018-10-

26
2018-04-

28
2018-11-

29
2019-
04-28

 MO/17/34 / Constrction
Muthukandiya Rural WSS
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,290,322.
00

972,739.
94 Signed 2017-12-

30
2018-01-

27
2018-02-

24
2018-02-

21
2018-03-

17
2018-03-

29
2018-04-

28
2018-05-

14
2019-
04-28

 KE/17/57 / Rehabilitation
of Rahala, Heenatipana and
Gonaramba RWS Schemes in
Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 12,903.00 18,453.1

5 Signed 2017-08-
19

2017-08-
24

2017-09-
10

2017-08-
08

2017-10-
01

2017-09-
28

2017-11-
12

2017-12-
28

2018-
11-12

 NE/17/35 / Construction of
Maswela
 

IDA / 56850 Component 4 - Project
Management Support Post Request for Bids Open - National

 
Single Stage - One
Envelope

290,322.0
0 0.00 Canceled 2018-01-

15
2018-02-

12
2018-03-

12
2018-04-

02
2018-05-

14
2019-
05-14

 BA/17/04 / Construction of
Hopton  & Raindapola
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

483,870.0
0

476,258.
31 Signed 2017-08-

18
2017-09-

15
2017-10-

13
2017-07-

11
2017-11-

03
2017-08-

18
2017-12-

15
2017-09-

09
2018-
12-15

 BA/17/11 / Construction of
Yalagamuwa
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

354,838.0
0

355,076.
07 Signed 2017-08-

18
2017-09-

15
2017-10-

13
2017-10-

03
2017-11-

03
2017-11-

06
2017-12-

15
2017-12-

11
2018-
12-15

 BA/17/09 / Construction of
Ambathanna
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

290,322.0
0

345,780.
64 Signed 2017-08-

18
2017-06-

07
2017-09-

15
2017-10-

13
2017-07-

11
2017-11-

03
2017-08-

18
2017-12-

15
2017-09-

07
2018-
12-15

 RA/17/21 / Rehabilitation
of Sankapala,
Boraluwageaina and
Bandigealla RWSS in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

100,000.0
0

135,398.
85 Signed 2017-08-

18
2017-09-

08
2017-09-

15
2017-10-

13
2017-10-

19
2017-11-

03
2017-10-

31
2017-12-

15
2017-12-

04
2018-
12-15

 BA/16/10 / Rehabilitation
of Lunugala Town RWS
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 43,225.00 45,698.3

9 Signed 2017-08-
20

2017-01-
17

2017-09-
17

2017-10-
15

2017-06-
22

2017-11-
05

2017-06-
26

2017-12-
17

2017-10-
31

2018-
12-17

 BA/17/29 / Construction of
Lunugala Pradeshiya Saba
Water Supply Scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

451,612.0
0

1,072,21
6.85 Signed 2017-10-

15
2017-11-

12
2017-12-

10
2018-03-

28
2017-12-

31
2018-04-

26
2018-02-

11
2018-05-

14
2019-
02-11

 NE/P/04 / Construction of
Bogawana-
Bridwell+Kotiyagala (184
HH)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

380,645.0
0

371,663.
17 Signed 2017-08-

20
2017-09-

17
2017-10-

15
2017-06-

27
2017-11-

05
2017-09-

28
2017-12-

17
2017-11-

09
2018-
12-17

 NE/P/39 / Construction of
Starthdon B.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

141,935.0
0 0.00 Canceled 2017-08-

25
2017-09-

22
2017-10-

20
2017-11-

10
2017-12-

22
2018-
12-22

 MULLAITIVU/16/01 /
Construction of WS in
Mullaitivu.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Prior Request for Bids Open - National
 

Single Stage - One
Envelope

9,500,000.
00

5,159,16
5.48 Signed 2017-10-

10
2017-10-

10
2017-11-

07
2017-06-

20
2017-12-

05
2018-01-

21
2018-01-

16
2018-04-

25
2019-
01-16

 MULANKAVIL/16/01 /
Construction of WS in
Mullankavil.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Prior Request for Bids Open - National
 

Single Stage - One
Envelope

7,750,000.
00

4,338,08
4.90

Under
Review

2017-10-
09

2017-10-
14

2017-11-
25

2017-05-
30

2017-12-
25

2018-01-
21

2018-01-
29

2018-08-
09

2018-
07-28

 PAMBAHINNA/15/01 /
Construction of WS in
Pambahinna
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Prior Request for Bids Open - National
 

Single Stage - One
Envelope

9,300,000.
00

5,920,13
9.73

Under
Review

2017-10-
09

2017-10-
14

2017-11-
25

2016-08-
16

2017-12-
25

2018-10-
31

2018-01-
29

2017-08-
24

2018-
07-28

 GALIGAMUWA/15/01 /
Construction of WS in
Galigamuwa
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Prior Request for Bids Open - National
 

Single Stage - One
Envelope

18,000,00
0.00

11,925,6
05.73

Under
Review

2017-10-
10

2017-10-
10

2017-11-
07

2016-09-
13

2017-12-
05

2018-10-
31

2018-01-
16

2017-12-
05

2019-
01-16

 LK-NWSDB-38067-CW-RFB
/ KI/17/34-Construction
of Iyyakachi RWS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0

450,178.
94 Signed 2018-02-

26
2018-04-

10
2018-03-

26
2018-04-

23
2018-05-

16
2018-05-

14
2018-06-

18
2018-06-

25
2018-07-

23
2019-
06-25

 LK-NWSDB-38068-CW-RFB
/ KI/17/35-Construction of
Kallaru Rain Water
Harvesting.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 45,047.8

0 Signed 2018-02-
15

2017-12-
20

2018-03-
15

2018-04-
12

2018-06-
13

2018-05-
03

2018-08-
29

2018-06-
14

2018-09-
18

2019-
06-14

 LK-NWSDB-38072-CW-RFQ
/ KI/17/37-soil
Investigation - Iyyakachi.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 6,451.00 0.00 Canceled 2018-02-

07
2018-05-

09
2018-
11-05

 NE/17/31 / Rehabilitation
of Madulla and Assosiated
(Group 03) Rural Water
Supply Schemes in Nuwara
Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

238,710.0
0

285,928.
53 Signed 2017-12-

31
2017-12-

05
2018-01-

21
2018-02-

11
2018-05-

03
2018-03-

04
2018-06-

20
2018-04-

15
2018-09-

11
2019-
04-15

 RA/17/68 / Supply and
Delivery of PVC/DI/GI pipes,
fittings & specials for pipe
laying along Bungiriya road
in Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,709.68 0.00 Canceled 2017-11-

23
2018-01-

25
2018-
07-24

 LK-NWSDB-39331-CW-RFB
/ MO/17/37-Construction
of ittekatuwa Water supply
scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

329,033.0
0

262,619.
01 Signed 2018-01-

15
2017-12-

20
2018-01-

20
2018-03-

03
2018-05-

17
2018-05-

07
2018-11-

08
2018-
11-03

 MU/17/20 / Source
Investigation - Thanduwan,
Theniyankulam, thevipuram
& thunukai rural
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 34,193.00 0.00 Canceled 2018-03-

01
2018-04-

19
2018-
09-26

 MU/17/21 / Source
Investigation -
Ampalavanpokkanai, 3 RWSS
in Manthai East & extension.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 69,032.00 0.00 Canceled 2018-02-

17
2018-04-

07
2018-
09-21

 NE/17/59 / Construction of
Wijayabahukanda(Kothmale)
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

200,000.0
0 0.00 Canceled 2018-03-

01
2018-03-

29
2018-04-

26
2018-05-

17
2018-06-

28
2019-
06-28

 BA/17/25 / Rehabilitation
of Dikwella
Bogahamadiththa
and associated (Group 02)
Water Supply Schemes in
Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 29,032.26 62,044.4

2 Signed 2018-01-
25

2017-12-
05

2018-01-
30

2018-03-
13

2018-02-
09

2018-04-
12

2018-06-
08

2018-05-
17

2018-09-
04

2018-
11-13

 NE/17/19 / Construction of
Nawa Kadadora WSS
 

IDA / 56850 Component 4 - Project
Management Support Post Request for Bids Open - National

 
Single Stage - One
Envelope

387,096.0
0

398,599.
49 Signed 2018-01-

09
2018-02-

06
2018-03-

06
2017-11-

14
2018-03-

27
2017-12-

08
2018-05-

08
2018-01-

10
2019-
05-08

 LK-NWSDB-38647-CW-RFB
/ BA/17/03- Rehabilitation
of Dibulana and Associated
(Group 04) Rural Water
Supply Schemes in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 98,064.00 269,549.

34 Signed 2018-02-
09

2018-08-
01

2018-03-
09

2018-04-
06

2018-09-
19

2018-04-
27

2018-12-
20

2018-06-
01

2019-03-
30

2019-
06-01

 LK-NWSDB-43390-CW-RFB
/ MO/17/16-Rehabilitation
of Karagahawela,
Thanayamgama, Keliwessa
& Amunekadura RWS
Schemes in Monaragala
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

190,322.0
0 0.00 Canceled 2018-02-

09
2018-02-

14
2018-03-

28
2017-12-

04
2018-04-

27
2018-06-

01
2018-
11-28

 LK-NWSDB-43269-CW-RFB
/ NE/P/44-Construction of
Starthdon B.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 92,903.00 269,903.

73 Signed 2018-01-
10

2018-01-
15

2018-02-
26

2017-11-
15

2018-03-
28

2017-12-
27

2018-05-
02

2018-03-
09

2018-
10-29

 LK-NWSDB-43268-CW-RFB
/ RA/17/51-Rehabilitation
of Durakanda and
associated RWS projects in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 22,580.00 0.00 Canceled 2018-01-

27
2018-03-

24
2018-
09-20

 LK-NWSDB-43416-CW-RFB
/ RA/17/29-
REHABILITATION OF
NIWITHIGALA (GROUP 05 -
NON METERED CBOs')
RURAL WATER SUPPLY
SCHEMES IN RATNAPURA
DISTRICT
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

416,341.0
0

178,424.
66 Signed 2018-03-

20
2018-05-

01
2018-03-

25
2018-05-

06
2018-06-

05
2018-08-

13
2018-07-

10
2018-09-

17
2019-
01-06

 LK-NWSDB-43420-CW-RFB
/ NE/P/40-Construction of
Hope.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

741,935.0
0

1,216,81
2.06 Signed 2018-02-

15
2017-12-

20
2018-02-

20
2018-04-

03
2018-08-

01
2018-05-

03
2018-09-

10
2018-06-

07
2018-11-

02
2018-
12-04

 LK-NWSDB-44703-CW-RFQ
/ RA/17/52-Rehabilitation
of Paleegala and associated
RWS projects in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 16,129.00 0.00 Canceled 2018-02-

17
2018-04-

14
2018-
10-11

 LK-NWSDB-43262-CW-RFB
/ KI/16/16-Construction of
Krishnapuram.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,290,322.
00 0.00 Canceled 2018-02-

28
2018-03-

05
2018-04-

16
2018-05-

16
2018-06-

20
2018-
12-17

 LK-NWSDB-43412-CW-RFB
/ KI/17/04-Construction of
Malayalapuram.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

516,129.0
0

359,376.
45 Signed 2018-03-

30
2018-04-

04
2018-05-

16
2017-08-

04
2018-06-

15
2017-11-

27
2018-07-

20
2018-01-

08
2019-
01-16

 LK-NWSDB-43417-CW-RFB
/ MU/17/03-Construction
of Puthukudiyirrupu A.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,690,322.
00

1,497,87
0.25 Signed 2018-01-

11
2018-01-

16
2018-02-

27
2018-03-

14
2018-03-

29
2018-04-

20
2018-05-

03
2018-06-

06
2018-
10-30

 LK-NWSDB-43418-CW-RFB
/ KI/17/01-Construction of
Thadduvankoddy.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0

536,754.
23 Signed 2018-03-

28
2018-04-

02
2018-05-

14
2017-03-

17
2018-06-

13
2017-05-

22
2018-07-

18
2017-06-

12
2019-
01-14

 LK-NWSDB-43419-CW-RFB
/ NE/17/06-Rehabilitation
of
Adiribedda,/Dunukebedda/
Pallawela (Group 01) Water
Supply Schemes
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 72,903.00 139,603.

15 Signed 2018-03-
29

2018-04-
03

2018-05-
15

2017-08-
23

2018-06-
14

2017-10-
06

2018-07-
19

2018-02-
06

2019-
01-15

 LK-NWSDB-43404-CW-RFB
/ NE/P/18-Construction of
Edinbrugh.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

516,129.0
0

386,402.
27 Signed 2018-03-

28
2018-04-

02
2018-05-

14
2017-11-

14
2018-06-

13
2017-12-

07
2018-07-

18
2018-02-

21
2019-
01-14

 LK-NWSDB-43432-CW-RFB
/ KI/17/18-Construction of
Konavil.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0 0.00 Canceled 2018-03-

30
2018-04-

04
2018-05-

16
2018-06-

15
2018-07-

20
2019-
01-16

 LK-NWSDB-43433-CW-RFB
/ KI/17/13-Construction of
Kalmdunagar.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,193.0
0

824,829.
00 Signed 2018-04-

03
2018-04-

08
2018-05-

20
2017-10-

20
2018-06-

19
2017-10-

20
2018-07-

24
2018-02-

09
2019-
01-20

 LK-NWSDB-43435-CW-RFB
/ RA/17/20-Rehabilitation
of Hagala and assosiated
RWSS in Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

174,193.0
0

163,101.
55 Signed 2018-03-

30
2017-10-

20
2018-04-

04
2018-05-

16
2017-11-

23
2018-06-

15
2017-12-

06
2018-07-

20
2017-12-

29
2019-
01-16

 LK-NWSDB-43436-CW-RFB
/ NE/17/36-Construction of
Kadadora (Nugawela)
 

IDA / 56850 Component 4 - Project
Management Support Post Request for Bids Open - National

 
Single Stage - One
Envelope

141,935.0
0 0.00 Canceled 2018-03-

30
2018-04-

04
2018-05-

16
2018-06-

15
2018-07-

20
2019-
01-16

 LK-NWSDB-43444-CW-RFB
/ KE/17/90-Construction of
Pallepelpita RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

322,580.0
0

619,693.
73 Signed 2018-03-

30
2018-04-

04
2018-05-

16
2018-02-

21
2018-06-

15
2018-03-

29
2018-07-

20
2018-05-

11
2019-
01-16
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 LK-NWSDB-43445-CW-RFB
/ MO/17/26-Construction
of Suduwathraara WSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

709,677.0
0

569,441.
51 Signed 2018-04-

25
2017-10-

30
2018-04-

30
2018-06-

11
2018-03-

14
2018-07-

11
2018-07-

04
2018-08-

15
2018-08-

08
2019-
02-11

 LK-NWSDB-43842-CW-RFB
/ MO/17/24-Construction
of Bulupitia WSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

120,967.0
0

494,675.
25 Signed 2018-02-

20
2018-04-

05
2018-02-

25
2018-04-

08
2018-05-

17
2018-05-

08
2018-06-

29
2018-06-

12
2018-07-

23
2018-
12-09

 LK-NWSDB-43845-CW-RFB
/ MO/17/11-Rehabilitation
of Attala/ Punsisisgama,
Vaipana, Egodakotagama
and Hulandawa Left Water
Supply Schemes in
Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

144,516.0
0

132,275.
49 Signed 2018-03-

28
2018-04-

02
2018-05-

14
2017-08-

02
2018-06-

13
2017-10-

26
2018-07-

18
2017-12-

20
2019-
01-14

 LK-NWSDB-43850-CW-RFB
/ RA/17/49-Rehabilitation
of Elapatha and associated
RWS projects in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 19,354.00 0.00 Canceled 2018-03-

15
2018-03-

20
2018-05-

01
2018-05-

31
2018-07-

05
2019-
01-01

 LK-NWSDB-43853-CW-RFB
/ MU/17/19-Construction
of Ehatugaswewa.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

322,580.0
0

1,137,18
6.77 Signed 2018-03-

20
2018-09-

03
2018-03-

25
2018-05-

06
2018-10-

25
2018-06-

05
2018-12-

24
2018-07-

10
2019-02-

08
2019-
01-06

 LK-NWSDB-43858-CW-RFB
/ MO/17/23-Construction
of Nilgala WSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

145,161.0
0

452,569.
29 Signed 2018-03-

30
2018-04-

04
2018-05-

16
2018-07-

18
2018-06-

15
2018-08-

31
2018-07-

20
2018-10-

02
2019-
01-16

 LK-NWSDB-43860-CW-RFB
/ MO/17/27-Rehabilitation
of Kawdawa and
Dombagahawela in
Monaragala Distict.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 33,548.00 61,472.2

6 Signed 2018-03-
29

2018-04-
03

2018-05-
15

2018-01-
08

2018-06-
14

2018-03-
12

2018-07-
19

2018-06-
26

2019-
01-15

 LK-NWSDB-43861-CW-RFB
/ RA/16/10-Rehabilitation
of Embilipitiya Thunkama
RWS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

322,580.0
0

477,708.
60 Signed 2018-02-

23
2018-02-

28
2018-04-

11
2017-10-

20
2018-05-

11
2017-12-

05
2018-06-

15
2017-12-

28
2018-
12-12

 LK-NWSDB-43863-CW-RFB
/ MO/17/01-Construction
of Karandugala WSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 48,058.6

4 Signed 2018-02-
14

2017-10-
17

2018-02-
19

2018-04-
02

2017-11-
07

2018-05-
02

2017-12-
15

2018-06-
06

2017-12-
28

2018-
12-03

 LK-NWSDB-44274-CW-RFB
/ KE/17/25-Rehabilitation
work of Jayathukanda and
associated (Group 02) RWSS
in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-01-

30
2018-02-

04
2018-03-

18
2018-04-

17
2018-05-

22
2018-
11-18

 LK-NWSDB-44276-CW-RFB
/ RA/17/30-Rehabilitation
of Jayasikuru and
Associated RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

116,129.0
0 0.00 Canceled 2018-01-

30
2018-02-

04
2018-03-

18
2018-04-

17
2018-05-

22
2018-
11-18

 LK-NWSDB-44279-CW-RFB
/ RA/17/44-Construction of
Randola.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,193.0
0

116,504.
05

Complete
d

2018-03-
12

2018-02-
14

2018-03-
17

2018-04-
28

2018-08-
15

2018-05-
28

2018-09-
18

2018-07-
02

2018-10-
16

2018-
12-29

 LK-NWSDB-44281-CW-RFB
/ KE/17/59-Construction of
Hakbellawaka RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

419,354.0
0

521,432.
49 Signed 2018-01-

30
2017-07-

17
2018-02-

04
2018-03-

18
2017-09-

06
2018-04-

17
2017-10-

10
2018-05-

22
2018-01-

09
2018-
11-18

 LK-NWSDB-44283-CW-RFB
/ BA/17/12-Construction of
Udubadana.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

567,741.0
0

637,309.
72 Signed 2018-01-

29
2018-02-

03
2018-03-

17
2018-04-

16
2017-12-

11
2018-05-

21
2018-03-

14
2018-
11-17

 LK-NWSDB-44285-CW-RFB
/ BA/17/08-Construction of
Diyathalawa.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,451,612.
00

2,316,43
7.66

Terminate
d

2018-03-
14

2018-03-
19

2018-04-
30

2018-01-
10

2018-05-
30

2018-05-
12

2018-07-
04

2018-06-
26

2018-
12-31

 LK-NWSDB-44287-CW-RFB
/ KE/17/62-Constriction of
Keerihena RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

387,096.0
0

501,531.
47 Signed 2018-02-

15
2018-02-

20
2018-04-

03
2017-10-

20
2018-05-

03
2018-06-

07
2018-03-

21
2018-
12-04

 LK-NWSDB-44288-CW-RFB
/ KE/17/85-Construction of
Parape RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

580,645.0
0

968,108.
93 Signed 2018-02-

16
2018-01-

09
2018-02-

21
2018-04-

04
2018-03-

28
2018-05-

04
2018-04-

03
2018-06-

08
2018-05-

11
2018-
12-05

 LK-NWSDB-44290-CW-RFB
/ BA/17/19-Construction of
Uva BenHead RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

103,225.0
0

129,768.
81 Signed 2018-02-

08
2017-09-

20
2018-02-

13
2018-03-

27
2017-11-

08
2018-04-

26
2017-12-

26
2018-05-

31
2018-03-

28
2018-
11-27

 LK-NWSDB-44293-CW-RFB
/ NE/17/25-Rehabilitation
of Malulla & Adikarigama
(Group 02) Rural Water
Supply Schemes in Nuwara
Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 29,032.00 157,515.

95 Signed 2018-01-
25

2018-01-
30

2018-03-
13

2017-11-
15

2018-04-
12

2017-11-
20

2018-05-
17

2018-01-
10

2018-
11-13

 LK-NWSDB-44294-CW-RFB
/ BA/17/16-Construction of
Orubandiwewa.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,935,483.
00

1,974,39
6.56 Signed 2018-02-

20
2018-05-

14
2018-02-

25
2018-04-

08
2018-09-

12
2018-05-

08
2018-10-

05
2018-06-

12
2018-11-

21
2018-
12-09

 LK-NWSDB-44295-CW-RFB
/ BA/17/20-Constrution of
Lunugala water supply
scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0 0.00 Canceled 2018-03-

13
2018-03-

18
2018-04-

29
2018-05-

29
2018-07-

03
2018-
12-30

 LK-NWSDB-44670-CW-RFB
/ MO/18/01-
Kiriibbanwewa, Swashakthi
Rural Water Supply Scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

164,516.0
0

155,113.
31 Signed 2018-03-

30
2018-02-

20
2018-04-

04
2018-05-

16
2018-07-

18
2018-06-

15
2018-08-

13
2018-07-

20
2018-09-

20
2019-
01-16

 LK-NWSDB-44673-CW-RFQ
/ PMU/18/14-Soil
Investigation in Ellawa,
Karawita, Kalawana, Endana,
Doloswala in Ratnapura, Dry
Aru in Kilinochchi and
Sangilipalama in Nuwara
Eliya Districts.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 49,000.00 10,223.2

9 Signed 2018-03-
05

2018-02-
06

2018-04-
30

2018-07-
09

2018-
10-27

 LK-NWSDB-45213-CW-RFB
/ KI/18/03-Construction of
Anaivilunthan Rural Water
Supply Scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

580,645.0
0

663,225.
60 Signed 2018-04-

05
2018-05-

16
2018-04-

10
2018-05-

22
2018-08-

16
2018-06-

21
2018-09-

20
2018-07-

26
2018-10-

10
2019-
01-22

 RA/17/08 / Rehabilitation
Masimbula.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 93,548.00 0.00 Canceled 2017-08-

16
2017-09-

13
2017-10-

11
2017-11-

01
2017-12-

13
2018-
12-13

 LK-NWSDB-47238-CW-RFB
/ RA/17/08-Rehabilitation
Masimbula.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 93,548.00 174,574.

19 Signed 2018-02-
12

2018-02-
17

2018-03-
31

2018-04-
30

2017-08-
16

2018-06-
04

2017-09-
22

2018-
12-01

 LK-NWSDB-48100-CW-RFB
/ KE/18/06 - Construction
of balance work of Mawela
RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,452.00 14,135.4

6 Signed 2018-04-
01

2018-04-
19

2018-05-
27

2018-06-
11

2018-
11-23

 LK-NWSDB-43384-CW-RFB
/ NE/P/43-Construction
Mocha B
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

593,548.0
0

784,907.
88 Signed 2018-03-

01
2019-01-

07
2018-03-

06
2018-04-

17
2019-03-

22
2018-05-

17
2019-05-

08
2018-06-

21
2019-06-

03
2018-
12-18

 LK-NWSDB-43405-CW-RFB
/ NE/P/41-Construction of
Mocha A
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

167,742.0
0

336,957.
62 Signed 2018-03-

14
2018-03-

12
2018-03-

19
2018-04-

30
2018-08-

01
2018-05-

30
2018-08-

31
2018-07-

04
2018-09-

25
2018-
12-31

 LK-NWSDB-51621-CW-RFQ
/ BA/18/03- Rehabilitation
Gotuwela and Dowa Water
Supply Scheme in Badulla
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,709.00 0.00 Canceled 2018-03-

25
2018-05-

20
2018-
11-16

 LK-NWSDB-51625-CW-RFQ
/ BA/18/06- Rehabilitation
of Piyarapadowa Water
supply scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2018-03-

26
2018-05-

21
2018-
11-17

 LK-NWSDB-51634-CW-RFB
/ BA/18/09- Rehabilitation
of Thelinawewa and
Kurukudegama Water
supply scheme in Badulla
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

193,548.0
0

260,215.
12 Signed 2018-03-

22
2018-05-

06
2018-03-

27
2018-05-

08
2018-10-

10
2018-06-

07
2018-11-

21
2018-07-

12
2019-05-

28
2019-
01-08

 LK-NWSDB-51633-CW-RFB
/ BA/18/10- Construction
of Rideepana WSS in
Soranatota Pradeshiya Saba
in Badulla district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

103,225.0
0

111,491.
02 Signed 2018-03-

22
2018-04-

10
2018-03-

27
2018-05-

08
2018-10-

10
2018-06-

07
2018-12-

05
2018-07-

12
2019-01-

23
2019-
01-08

 LK-NWSDB-51636-CW-RFB
/ BA/18/11- Construction
of Egodawela WSS in
Soranatota Pradeshiya Saba
in Badulla district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

451,613.0
0 0.00 Canceled 2018-03-

30
2018-04-

04
2018-05-

16
2018-06-

15
2018-07-

20
2019-
01-16

 LK-NWSDB-51644-CW-RFB
/ MO/18/11- Rehabilitation
of Mallehewa,Udamallehewa
and associated rural water
supply schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

120,645.0
0

79,482.8
6

Complete
d

2018-03-
29

2018-09-
26

2018-04-
03

2018-05-
15

2018-10-
31

2018-06-
14

2018-12-
10

2018-07-
19

2019-01-
31

2019-
01-15

 LK-NWSDB-51651-CW-RFB
/ MO/18/16- Rehabilitation
of Kalugahawadiya and
Associated Rural water
supply schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 80,645.00 46,116.0

0 Signed 2018-04-
04

2019-12-
16

2018-04-
09

2018-05-
21

2020-01-
29

2018-06-
20

2020-02-
28

2018-07-
25

2020-07-
02

2019-
01-21

 LK-NWSDB-51947-CW-RFB
/ RA/17/51- Rehabilitation
of Durakanda and
assosiated RWS projects in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 70,968.00 60,785.3

2 Signed 2018-04-
25

2018-01-
11

2018-04-
30

2018-06-
11

2018-03-
06

2018-07-
11

2018-05-
15

2018-08-
15

2018-06-
22

2019-
02-11

 LK-NWSDB-44707-CW-RFQ
/ BA/17/13-Rehabilitation
of Aluthwela Rural Water
Supply Scheme in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 72,903.00 0.00 Canceled 2018-01-

27
2018-03-

24
2018-
09-20

 LK-NWSDB-54993-CW-RFQ
/ RA/18/46- Providing
House Connections in
Waraketiara RWS Scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 9,521.55 Signed 2018-04-

02
2018-04-

19
2018-05-

28
2018-06-

20
2018-
11-24

 LK-NWSDB-55003-CW-RFQ
/ RA/18/50- Construction
of Laboratory for Thunkama
RWS scheme in Embilipitiya.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 41,935.00 39,243.5

8 Signed 2018-04-
07

2018-11-
01

2018-06-
02

2019-02-
25

2018-
11-29

 LK-NWSDB-59879-CW-RFB
/ KI/18/04-Construction of
Public sanitation in
Paranthan in Kilinochci
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 0.00

Under
Implemen
tation

2018-07-
03

2020-02-
05

2018-07-
31

2018-08-
28

2018-09-
18

2018-10-
30

2019-
10-30

 LK-NWSDB-59880-CW-RFB
/ KI/18/05- Construction of
Public sanitation in
Kilinochchi Town.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 0.00 Canceled 2018-07-

10
2018-08-

07
2018-09-

04
2018-09-

25
2018-11-

06
2019-
11-06

 RA/17/18 / Construction of
Weligepola RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,193.0
0

941,817.
56 Signed 2018-06-

04
2019-08-

01
2018-07-

02
2018-07-

30
2019-09-

18
2018-08-

20
2020-06-

30
2018-10-

01
2020-08-

13
2019-
10-01

 LK-NWSDB-59894-CW-RFB
/ NE/18/13- Construction
of Kotambe Rural Water
Supply Scheme in
NuwaraEliya.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,742.0
0

1,046,09
1.63 Signed 2018-07-

11
2019-03-

03
2018-07-

16
2018-08-

27
2019-05-

10
2018-09-

26
2019-07-

09
2018-10-

31
2019-09-

05
2019-
04-29

 LK-NWSDB-59893-CW-RFB
/ NE/18/14- Rehabilitation
of Kothmale & Associated
(Group 04) Rural Water
supply Scheme in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

258,065.0
0

311,221.
81 Signed 2018-08-

20
2018-05-

30
2018-08-

25
2018-10-

06
2018-09-

20
2018-11-

05
2018-12-

03
2018-12-

10
2019-01-

18
2019-
06-08

 LK-NWSDB-59895-CW-RFB
/ BA/17/13- Rehabilitation
of Aluthwela Rural Water
Supply Scheme in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 70,967.00 90,533.8

5 Signed 2018-04-
25

2018-03-
12

2018-04-
30

2018-06-
11

2018-02-
09

2018-07-
11

2018-03-
02

2018-08-
15

2018-04-
04

2019-
02-11

 LK-NWSDB-59900-CW-DIR
/ MO/18/18-  construction
of building for laboratory
facilities in swashakthi CBO
in kiriibbanwewa in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 12,445.4
0 Signed 2018-08-

21
2018-05-

02
2018-08-

26
2018-05-

16
2018-09-

30
2018-07-

02
2019-
03-29

 KE/17/81 / Construction of
Galbokka RWSS
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

316,129.0
0

1,106,87
0.53 Signed 2018-10-

31
2018-10-

30
2018-11-

28
2018-12-

26
2019-01-

03
2019-01-

16
2019-02-

14
2019-02-

27
2019-03-

22
2020-
02-27

 NE/17/55 / Construction of
Madulla - South(walapane)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

250,322.5
8 0.00

Under
Implemen
tation

2018-09-
07

2020-03-
11

2018-10-
05

2018-11-
02

2018-11-
23

2019-01-
04

2020-
01-04

 BA/17/26 / Rehabilitation
of Adigala and Assosiated
(Group 03) Rural Water
Supply Schemes in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

153,548.0
0

218,415.
80 Signed 2018-05-

31
2018-06-

29
2018-06-

28
2018-07-

26
2018-09-

20
2018-08-

16
2018-12-

06
2018-09-

27
2019-01-

23
2019-
09-27

 LK-NWSDB-38035-CW-RFB
/ BA/17/48-Construction of
Hangiliella RWSS in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

130,967.0
0

146,131.
77 Signed 2018-05-

31
2018-06-

28
2018-07-

26
2018-07-

03
2018-08-

16
2018-07-

20
2018-09-

27
2018-10-

01
2019-
09-27

 RA/17/35 / Construction of
Buluwana RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

290,322.0
0

671,131.
93 Signed 2018-09-

27
2019-05-

30
2018-10-

25
2018-11-

22
2019-07-

11
2018-12-

13
2019-09-

02
2019-01-

24
2019-10-

22
2020-
01-24

 RA/17/37 / Construction of
Hakamuwa RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

516,129.0
0

742,150.
57 Signed 2018-10-

02
2019-01-

15
2018-10-

30
2018-11-

27
2019-02-

27
2018-12-

18
2019-07-

18
2019-01-

29
2019-08-

06
2020-
01-29

 LK-NWSDB-53741-CW-RFQ
/ RA/18/16- Back-filling
with Imported soil on laid
pipe line and access roads
in Walipothayaya WSS in
Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00

Pending
Implemen
tation

2018-10-
10

2018-12-
05

2019-
06-03

 LK-NWSDB-43868-CW-RFB
/ RA/17/26-Rehabilitation
of Udumulla and Associated
RWSS in Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 53,671.9

5 Signed 2018-04-
20

2018-04-
25

2018-06-
06

2018-04-
24

2018-07-
06

2018-05-
03

2018-08-
10

2018-07-
31

2019-
02-06

 LK-NWSDB-44277-CW-RFB
/ RA/17/42-Construction of
Bungiriya.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

741,935.0
0

475,262.
48 Signed 2018-11-

01
2018-09-

25
2018-11-

06
2018-12-

18
2018-10-

25
2019-01-

17
2018-11-

12
2019-02-

21
2019-03-

19
2019-
08-20

 LK-NWSDB-54997-CW-RFQ
/ RA/18/47- Providing
House Connections in
Welipothayaya RWS Scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 7,741.00 6,839.08 Signed 2018-08-

05
2018-06-

20
2018-09-

30
2018-08-

13
2019-
03-29

 BA/17/14 / Rehabilitation
of Yakahalpotha, Kanugolla
and Gangasiripura (Group 1)
Rural Water Supply Schemes
in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 25,161.00 0.00 Canceled 2017-08-

20
2017-09-

17
2017-10-

15
2017-11-

05
2017-12-

17
2018-
12-17

 LK-NWSDB-60207-CW-RFQ
/ BA/17/14- Rehabilitation
of Yakahalpotha, Kanugolla
and Gangasiripura (Group 1)
Rural Water Supply Schemes
in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00

Under
Implemen
tation

2018-06-
10

2018-08-
05

2019-
02-01

 LK-NWSDB-60211-CW-RFQ
/ MO/18/19- Soil
Investigation for design of
DSU office in Monaragala
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,452.00 0.00 Canceled 2018-09-

16
2018-11-

11
2019-
05-10

 LK-NWSDB-49155-CW-RFQ
/ KE/17/86- Rehabilitation
of Arama and assosiated
(Group 03) RWS Schemes in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,354.84 28,274.3

6 Signed 2018-08-
11

2018-07-
23

2018-10-
06

2018-09-
13

2019-
04-04

 LK-NWSDB-48099-CW-RFB
/ KE/18/05 - Construction
of balance work of Madola
RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,581.00 0.00

Pending
Implemen
tation

2018-09-
04

2018-10-
30

2019-
04-28

 LK-NWSDB-55042-CW-RFB
/ KE/18/17- Construction
of Bulathkohupitiya
Integrated RWSS  in Kegalle
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,612,903.
00

2,748,11
4.73 Signed 2018-07-

26
2018-06-

29
2018-07-

31
2018-09-

11
2018-10-

10
2018-10-

11
2018-12-

13
2018-11-

15
2019-02-

22
2019-
05-14

 LK-NWSDB-60295-CW-RFQ
/ KI/18/11- Soil
Investigation of
Anaivilunthann Kilinochchi
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,452.00 3,487.83 Complete

d
2018-07-

31
2018-07-

12
2018-09-

25
2018-09-

06
2019-
03-24

 LK-NWSDB-60296-CW-RFQ
/ KI/18/12- Soil
Investigation of Kallaru in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,452.00 2,104.22 Complete

d
2018-07-

30
2018-09-

14
2018-09-

24
2018-10-

05
2019-
03-23

 LK-NWSDB-60427-CW-RFB
/ RA/18/59- School
Sanitation of Palmadulla in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 0.00 Canceled 2018-07-

26
2018-07-

31
2018-09-

11
2018-10-

11
2018-11-

15
2019-
05-14

 LK-NWSDB-60428-CW-RFB
/ RA/18/60- Construction
of Gewal 72 RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 83,870.00 205,885.

68 Signed 2018-07-
27

2018-09-
26

2018-08-
01

2018-09-
12

2018-11-
07

2018-10-
12

2019-01-
18

2018-11-
16

2019-02-
01

2019-
05-15
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 LK-NWSDB-44291-CW-RFB
/ KE/17/91-Construction of
Beragala RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

225,806.0
0

1,165,25
7.02 Signed 2018-08-

01
2018-03-

08
2018-08-

06
2018-09-

17
2018-05-

16
2018-10-

17
2018-06-

06
2018-11-

21
2018-07-

16
2019-
05-20

 LK-NWSDB-48543-CW-RFQ
/ KE/18/08- Provision of
domestic connections for
Garagoda RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,226.00 2,675.11 Signed 2018-09-

03
2018-04-

14
2018-10-

29
2018-06-

05
2019-
04-27

 LK-NWSDB-55041-CW-RFQ
/ KE/18/18- Rehabilitation
of Dedigama and Thulhiriya
RWSS in Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,709.00 31,183.0

9 Signed 2018-09-
03

2018-10-
29

2019-03-
21

2019-
04-27

 LK-NWSDB-67099-CW-RFQ
/ NE/18/18- Quotation for
contour Surveying for the
proposed WaSSIP Building at
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,290.00 738.82 Signed 2018-08-

25
2018-06-

26
2018-10-

20
2018-07-

06
2019-
04-18

 MU/17/25 / Soil
Investigation - Thanduwan,
Theniyankulam, thevipuram
& thunukai rural.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 19,354.00 0.00 Canceled 2018-06-

22
2018-08-

10
2018-
09-07

 MU/17/28 / Soil
investigation 6 RWSS in
Maritimpattu Division
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 38,709.00 0.00 Canceled 2018-02-

17
2018-04-

07
2018-
05-05

 KI/17/32 / Soil
Investigation in
Krishnapuram.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 6,451.61 0.00 Canceled 2017-09-

25
2017-11-

20
2018-
05-19

 MU/17/26 / Soil
Investigation -
Ampalavanpokkanai, 3 RWSS
in Manthai East & extension.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 22,580.00 0.00 Canceled 2018-02-

25
2018-04-

15
2018-
05-13

 MU/17/24 / Soil
Investigation - Sivanagar,
murikandy & thunukai
extension
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 16,129.00 0.00 Canceled 2018-06-

22
2018-08-

10
2018-
09-07

 LK-NWSDB-55482-CW-RFQ
/ KE/18/21- Rehabilitation
work of Jayathukanda and
associated (Group 02) RWSS
in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,000.00 45,502.9

4 Signed 2018-06-
25

2018-07-
10

2018-08-
20

2018-09-
14

2019-
02-16

 LK-NWSDB-60425-CW-RFQ
/ RA/18/57- Soil
Investigation for design of
DSU office in Ratnapura
District.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,452.00 0.00 Canceled 2018-07-

30
2018-09-

24
2019-
03-23

 LK-NWSDB-38070-CW-RFB
/ KI/17/36-Construction
of Pachchilaipalli Public
Sanitation.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 83,896.5

7 Signed 2018-02-
15

2018-01-
10

2018-03-
15

2018-04-
12

2018-05-
16

2018-05-
03

2018-07-
10

2018-06-
14

2018-08-
30

2019-
06-14

 PMU/18/03 / Construction
of office building in
NuwaraEliya.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope

451,612.0
0 0.00

Under
Implemen
tation

2018-09-
30

2019-02-
06

2018-10-
28

2018-11-
25

2018-12-
16

2019-01-
27

2020-
01-27

 PMU/18/05 / Construction
of office buildings in
Mullaitivu.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope

451,612.0
0 0.00 Canceled 2018-10-

30
2018-11-

27
2018-12-

25
2019-01-

15
2019-02-

26
2020-
02-26

 PMU/18/06 / Construction
of office buildings in
Ratnapura.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope

451,612.0
0 0.00 Canceled 2018-10-

30
2018-11-

27
2018-12-

25
2019-01-

15
2019-02-

26
2020-
02-26

 PMU/18/04 / Construction
of office buildings in
Monaragala.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope

451,612.0
0 0.00 Canceled 2018-10-

30
2018-11-

27
2018-12-

25
2019-01-

15
2019-02-

26
2020-
02-26

 LK-NWSDB-44684-CW-RFQ
/ RA/18/07-Construction of
CBO office for
Welipothayaya RWS project.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 29,032.00 41,898.1

5
Complete
d

2018-04-
04

2018-05-
30

2018-09-
13

2018-
11-26

 LK-NWSDB-63275-CW-RFQ
/ KI/17/32- Soil
Investigation in
Krishnapuram.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,452.00 3,487.21

Under
Implemen
tation

2018-05-
23

2018-03-
16

2018-07-
18

2019-
01-14

 LK-NWSDB-63296-CW-RFQ
/ MU/17/25- Soil
Investigation - Thanduwan,
Theniyankulam, thevipuram
& thunukai rural.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,354.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-
01-14

 LK-NWSDB-65223-CW-RFQ
/ MU/18/39- Supply and
Fixing Motor Pump for
discharging water from
Artificial Pond at Thunukkai.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00

Pending
Implemen
tation

2018-06-
09

2018-08-
04

2019-
01-31

 LK-NWSDB-63317-CW-RFQ
/ KI/17/37-soil
Investigation - Iyyakachi in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,451.00 2,744.56 Complete

d
2018-05-

23
2018-06-

15
2018-07-

18
2018-07-

20
2019-
01-14

 LK-NWSDB-63511-CW-RFQ
/ NE/18/16- Construction
of school sanitation
Facilities in Hanguranketha
Education Zone of
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 14,839.00 22,991.5

5
Complete
d

2018-10-
06

2018-11-
16

2018-12-
01

2019-05-
15

2019-
05-30

 LK-NWSDB-63514-CW-RFQ
/ NE/18/19- Construction
of School Sanitation Facilties
in Kothmale.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 30,323.00 23,658.0

0 Signed 2018-10-
08

2018-11-
16

2018-12-
03

2019-05-
06

2019-
06-01

 LK-NWSDB-63518-CW-RFB
/ NE/18/20-Construction
of Sangilipalama Rural Water
Supply Scheme in
NuwaraEliya.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

3,225,806.
00

3,853,45
2.45 Signed 2018-10-

04
2018-10-

01
2018-10-

09
2018-11-

20
2018-11-

28
2018-12-

20
2019-05-

14
2019-01-

24
2019-12-

18
2019-
07-23

 LK-NWSDB-63522-CW-RFB
/ NE/18/22- Construction
of Jambuthenna Rural Water
Supply Scheme in
NuwaraEliya.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

516,129.0
0

396,039.
95 Signed 2018-10-

08
2019-02-

14
2018-10-

13
2018-11-

24
2019-03-

22
2018-12-

24
2019-05-

28
2019-01-

28
2019-07-

10
2019-
07-27

 LK-NWSDB-63523-CW-RFB
/ NE/18/23- Construction
of Bulathgama Rural Water
Supply Scheme in
NuwaraEliya.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

451,613.0
0

686,059.
37 Signed 2018-10-

09
2019-06-

24
2018-10-

14
2018-11-

25
2019-08-

16
2018-12-

25
2019-10-

10
2019-01-

29
2019-11-

08
2019-
07-28

 LK-NWSDB-63524-CW-RFB
/ NE/18/24-Construction of
Public latrines in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,032.0
0

123,907.
08 Signed 2018-10-

10
2019-03-

20
2018-10-

15
2018-11-

26
2019-05-

22
2018-12-

26
2019-07-

01
2019-01-

30
2019-08-

15
2019-
07-29

 LK-NWSDB-63552-CW-DIR
/ MO/18/22- Rehabilitation
of Kotagama  rural water
supply scheme  in
Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 10,622.5
3 Signed 2018-06-

19
2018-07-

30
2018-06-

24
2018-08-

06
2018-07-

29
2018-10-

15
2019-
01-25

 LK-NWSDB-63824-CW-RFQ
/ NE/18/40- Construction
of school sanitation facilities
in Kothmale Education Zone
of NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 14,839.00 0.00 Canceled 2018-11-

10
2019-01-

05
2019-
07-04

 LK-NWSDB-63835-CW-RFB
/ MO/18/23- Rehabilitation
of Dahagonaya,
Gallindamulla rural water
supply scheme in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

165,806.0
0

108,333.
17 Signed 2018-06-

29
2018-08-

30
2018-07-

04
2018-08-

15
2019-06-

12
2018-09-

14
2019-08-

14
2018-10-

19
2019-09-

27
2019-
04-17

 LK-NWSDB-63840-CW-RFB
/ MO/18/25- Rehabilitation
of Dhahangama and
Associated Rural Water
Supply Schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

230,968.0
0

120,720.
48 Signed 2018-07-

30
2020-02-

16
2018-08-

04
2018-09-

15
2020-06-

10
2018-10-

15
2020-07-

22
2018-11-

19
2020-09-

10
2019-
05-18

 LK-NWSDB-63870-CW-RFB
/ KI/18/13- Construction of
Kariyalainagapaduvam RWS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,194.0
0 0.00 Canceled 2018-10-

01
2018-10-

06
2018-11-

17
2018-12-

17
2019-01-

21
2019-
07-20

 LK-NWSDB-63872-CW-RFB
/ KI/18/14- Construction of
Nachchikuda RWS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,194.0
0 0.00 Canceled 2018-10-

02
2018-10-

07
2018-11-

18
2018-12-

18
2019-01-

22
2019-
07-21

 LK-NWSDB-63873-CW-RFB
/ KI/18/16- Construction of
Jeyapuram RWS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,194.0
0

1,094,30
4.28 Signed 2018-10-

04
2018-11-

13
2018-10-

09
2018-11-

20
2019-01-

03
2018-12-

20
2019-02-

26
2019-01-

24
2019-04-

11
2019-
07-23

 LK-NWSDB-63879-CW-RFQ
/ KI/18/21- Soil
investigations of
Kariyalainagapaduvan in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,516.00 4,202.24 Complete

d
2018-10-

16
2018-08-

01
2018-12-

11
2018-09-

03
2019-
06-09

 LK-NWSDB-63881-CW-RFQ
/ KI/18/22- Soil
investigations of
Nachchikuda  in Kilinochchi
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,516.00 0.00 Canceled 2018-10-

17
2018-12-

12
2019-
06-10

 LK-NWSDB-63887-CW-RFB
/ KI/18/26- construction of
Disable sanitation in
Pooneryn
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 51,613.00 0.00 Canceled 2018-10-

18
2018-10-

23
2018-12-

04
2019-01-

03
2019-02-

07
2019-
08-06

 LK-NWSDB-63890-CW-RFB
/ KI/18/27- Construction of
Disable sanitation in
Karachchi.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 51,613.00 0.00 Canceled 2018-10-

19
2018-10-

24
2018-12-

05
2019-01-

04
2019-02-

08
2019-
08-07

 LK-NWSDB-63891-CW-RFB
/ KI/18/28- Construction of
Disable sanitation in
Kandawalai.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 51,612.00 0.00 Canceled 2018-10-

22
2018-10-

27
2018-12-

08
2019-01-

07
2019-02-

11
2019-
08-10

 LK-NWSDB-63892-CW-RFB
/ KI/18/29- Construction of
Disable sanitation in
Pachchilaipalli
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 51,613.00 0.00 Canceled 2018-10-

23
2018-10-

28
2018-12-

09
2019-01-

08
2019-02-

12
2019-
08-11

 LK-NWSDB-65703-CW-RFQ
/ RA/18/71- Construction
of Public Sanitation Facilities
for District General Hospital
in Embilipitiya.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2018-09-

16
2018-11-

11
2019-
05-10

 LK-NWSDB-65709-CW-RFQ
/ RA/18/75- Construction
of School Sanitation in
Kalawana in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 26,668.5

5 Signed 2018-09-
22

2018-11-
16

2018-11-
17

2019-02-
17

2019-
05-16

 LK-NWSDB-65713-CW-RFQ
/ RA/18/78- Construction
of School Sanitation in
Embilipitiya in Rtanapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 34,521.1

5
Complete
d

2018-09-
25

2018-11-
02

2018-11-
20

2019-02-
20

2019-
05-19

 LK-NWSDB-65715-CW-RFQ
/ RA/18/80- Construction
of School Sanitation in
Pelmadulla (Group 02) in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 39,149.2

6
Complete
d

2018-09-
29

2018-08-
13

2018-11-
24

2018-12-
31

2019-
05-23

 LK-NWSDB-65716-CW-RFB
/ KI/18/18- Rehablitaion of
Water Treatment plant in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

3,870,967.
00

601,453.
15 Signed 2018-10-

08
2019-06-

05
2018-10-

13
2018-11-

24
2019-08-

16
2018-12-

24
2019-09-

10
2019-01-

28
2019-11-

15
2019-
07-27

 LK-NWSDB-65764-CW-RFB
/ KI/18/34- Construction of
Ulavanour RWS in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,194.0
0

1,034,46
9.33 Signed 2018-10-

24
2019-05-

20
2018-10-

29
2018-12-

10
2019-07-

24
2019-01-

09
2019-09-

02
2019-02-

13
2019-09-

24
2019-
08-12

 LK-NWSDB-65924-CW-RFQ
/ KI/18/23- Soil
investigations Ulavanour in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,516.00 4,244.01

Under
Implemen
tation

2018-11-
04

2019-05-
24

2018-12-
30

2019-
06-28

 LK-NWSDB-65925-CW-RFQ
/ KI/18/24- Soil
investigations Vallaipaddu
in Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,516.00 3,070.57

Under
Implemen
tation

2018-11-
05

2019-10-
14

2018-12-
31

2019-
06-29

 LK-NWSDB-65928-CW-RFB
/ KI/18/25-2- Construction
of School sanitation in
Kilinochchi Zonal education
- Package 2
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 51,613.00 0.00 Canceled 2018-11-

05
2019-10-

17
2018-11-

10
2018-12-

22
2019-01-

21
2019-02-

25
2019-
08-24

 LK-NWSDB-65939-CW-RFB
/ KE/18/29- Construction
of Pipe line extensions from
NWSDB extensions to
Pitiyegama GND.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

193,548.0
0

495,792.
65 Signed 2018-07-

20
2019-07-

01
2018-08-

17
2018-09-

14
2018-09-

20
2018-10-

05
2018-12-

19
2018-11-

16
2019-02-

01
2019-
11-16

 LK-NWSDB-65942-CW-RFQ
/ KE/18/32- Provision of
House connections in
Epalapitiya RWSS in Kegalle
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 15,484.00 8,890.06 Signed 2018-08-

20
2018-10-

15
2018-09-

13
2019-
04-13

 LK-NWSDB-65974-CW-RFB
/ KE/18/41- Construction
of Public Convenience
Center in Warakapola in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,032.0
0

55,210.3
6 Signed 2018-07-

31
2019-05-

12
2018-08-

28
2018-09-

25
2018-07-

10
2018-10-

16
2019-06-

29
2018-11-

27
2019-09-

23
2019-
11-27

 LK-NWSDB-65975-CW-RFB
/ KE/18/42- Construction
of Public Convenience
Center in Rambukkana in
Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 12,903.00 92,428.9

1 Signed 2018-08-
15

2018-08-
30

2018-09-
12

2018-10-
10

2018-10-
17

2018-10-
31

2018-12-
13

2018-12-
12

2019-01-
18

2019-
12-12

 LK-NWSDB-66000-CW-RFQ
/ NE/18/42- Supplying and
laying of pipes at  New
housing scheme in
Duncinane middle Division.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 28,899.3

0
Complete
d

2018-11-
14

2018-11-
30

2019-01-
09

2019-03-
22

2019-
07-08

 LK-NWSDB-66002-CW-RFQ
/ NE/18/43-  Supplying and
laying of pipes at  New
housing scheme in
Duncinane factory Division.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 32,191.4

9
Complete
d

2018-11-
17

2018-11-
30

2019-01-
12

2019-02-
14

2019-
07-11

 LK-NWSDB-66014-CW-RFB
/ BA/18/26- Construction
of Pallewela Panangala water
supply scheme in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

103,225.0
0 0.00 Canceled 2018-08-

24
2018-09-

21
2018-10-

19
2018-11-

09
2018-12-

21
2019-
12-21

 LK-NWSDB-66017-CW-RFB
/ BA/18/28- Construction
of Yatilella water supply
scheme in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 58,064.05 996,071.

68 Signed 2018-08-
28

2019-10-
14

2018-09-
25

2018-10-
23

2019-12-
27

2018-11-
13

2020-03-
03

2018-12-
25

2020-07-
14

2019-
12-25

 LK-NWSDB-66322-CW-RFQ
/ MO/18/39- Construction
of Toilet facilities for
Rathugala Ingenious
Community in Monaragala
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2018-07-

30
2018-09-

24
2019-
03-23

 LK-NWSDB-66323-CW-RFQ
/ MO/18/40- Improvement
of Water supply and
sanitation facilities in
Schools in Monaragala
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 50,673.5

0 Signed 2018-08-
04

2019-06-
24

2018-09-
29

2019-11-
27

2019-
03-28

 LK-NWSDB-66434-CW-RFQ
/ BA/18/33- Rehabilitation
of Panangala water supply
scheme in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,354.00 33,404.1

4 Signed 2018-09-
08

2018-08-
21

2018-11-
03

2019-11-
08

2019-
05-02

 LK-NWSDB-66440-CW-RFB
/ BA/18/38- Rehabilitataion
of Rantambe Water Supply
Scheme in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

193,548.0
0

151,702.
29 Signed 2018-09-

10
2019-04-

15
2018-10-

08
2018-11-

05
2019-08-

07
2018-11-

26
2019-09-

09
2019-01-

07
2019-10-

17
2020-
01-07

 LK-NWSDB-66454-CW-RFB
/ BA/18/51- Construction
of Gawela Water supply
Scheme in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 78,690.8

4 Signed 2018-09-
27

2019-04-
23

2018-10-
25

2018-11-
22

2019-06-
05

2018-12-
13

2019-06-
30

2019-01-
24

2019-09-
23

2020-
01-24

 LK-NWSDB-66463-CW-RFQ
/ BA/18/60- Public toilet-
Badulla Muthiyangana
Viharaya in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,709.00 0.00 Canceled 2018-10-

13
2018-12-

08
2019-
06-06

 LK-NWSDB-66468-CW-RFQ
/ BA/18/64- Bandarawela
Central Collage - School
sanitation in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 41,425.6

5
Complete
d

2018-10-
17

2018-10-
05

2018-12-
12

2019-02-
28

2019-
06-10

 LK-NWSDB-66469-CW-RFQ
/ BA/18/65- Welimada
Central Collage Sanitation
Improvement (School) in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 41,349.6

6 Signed 2018-10-
20

2019-02-
01

2018-12-
15

2019-07-
17

2019-
06-13
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 LK-NWSDB-66473-CW-RFB
/ BA/18/68- Dambana
Village-Sanitation
Imporvement in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

219,354.0
0

41,431.5
2 Signed 2018-10-

18
2018-09-

04
2018-10-

23
2018-12-

04
2018-11-

05
2019-01-

03
2019-02-

20
2019-02-

07
2019-05-

07
2019-
08-06

 LK-NWSDB-66474-CW-RFQ
/ BA/18/69- Galauda
Central Collage Sanitation
Improvement (School) in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 41,315.7

7 Signed 2018-10-
24

2019-09-
05

2018-12-
19

2019-12-
02

2019-
06-17

 LK-NWSDB-66475-CW-RFQ
/ BA/18/70- Egodawela
Maha  Vidyalaya Sanitation
Improvement (School) in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 41,178.5

1 Signed 2018-10-
27

2019-09-
05

2018-12-
22

2019-12-
04

2019-
06-20

 LK-NWSDB-66476-CW-RFQ
/ BA/18/71- Kalaimagal
Tamil Maha Vidyalaya
Sanitation
Improvement(Kalai magar
Shool) in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 40,713.4

5
Under
Implemen
tation

2018-10-
28

2019-06-
25

2018-12-
23

2019-
06-21

 LK-NWSDB-66480-CW-RFB
/ BA/18/75- Construction
of Lunugala Laboratory in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

258,064.0
0 0.00 Canceled 2018-10-

29
2018-11-

03
2018-12-

15
2019-01-

14
2019-02-

18
2019-
08-17

 LK-NWSDB-66482-CW-RFB
/ BA/18/76- Construction
of Meegahakula Laboratory
in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

258,064.0
0

42,253.0
1 Signed 2018-10-

30
2019-03-

01
2018-11-

04
2018-12-

16
2019-04-

10
2019-01-

15
2019-06-

06
2019-02-

19
2019-10-

16
2019-
08-18

 LK-NWSDB-66521-CW-RFQ
/ RA/18/81- Construction
of School Sanitation in
Madampe in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 37,429.5

5 Signed 2018-09-
30

2018-09-
26

2018-11-
25

2019-02-
26

2019-
05-24

 LK-NWSDB-48094-CW-RFB
/ BA/18/02 - Construction
of Ohiya WSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 85,529.4

0 Signed 2018-03-
26

2019-12-
31

2018-03-
31

2018-05-
12

2020-01-
29

2018-06-
11

2020-02-
28

2018-07-
16

2020-07-
21

2019-
01-12

 LK-NWSDB-66586-CW-RFQ
/ KI/18/39- Quotation for
yield test in well testing in
in Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,612.00 0.00 Canceled 2018-11-

18
2019-01-

13
2019-
07-12

 LK-NWSDB-66590-CW-RFQ
/ KI/18/40- Quotation for
yield test in well testing in
in Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,612.00 0.00 Canceled 2018-11-

19
2019-01-

14
2019-
07-13

 LK-NWSDB-66591-CW-RFQ
/ KI/18/41- Quotation for
yield test in well testing in
in Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,612.00 0.00 Canceled 2018-11-

20
2019-01-

15
2019-
07-14

 LK-NWSDB-66593-CW-RFQ
/ KI/18/42-Quotation for
yield test in well testing in
in Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,612.00 0.00 Canceled 2018-11-

21
2019-01-

16
2019-
07-15

 LK-NWSDB-66595-CW-RFQ
/ KI/18/43- Quotation for
yield test in well testing in
in Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,612.00 0.00 Canceled 2018-11-

24
2019-01-

19
2019-
07-18

 LK-NWSDB-66596-CW-RFQ
/ KI/18/44- Quotation for
yield test in well testing in
in Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,612.00 0.00 Canceled 2018-11-

25
2019-01-

20
2019-
07-19

 LK-NWSDB-66599-CW-RFQ
/ KI/18/45- Quotation for
yield test in well testing in
in Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,612.00 0.00 Canceled 2018-11-

26
2019-01-

21
2019-
07-20

 LK-NWSDB-66600-CW-RFQ
/ KI/18/46- Quotation for
yield test in well testing in
in Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,612.00 0.00 Canceled 2018-11-

27
2019-01-

22
2019-
07-21

 LK-NWSDB-66601-CW-RFQ
/ KI/18/47- Quotation for
yield test in well testing in
in Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,612.00 0.00 Canceled 2018-11-

28
2019-01-

23
2019-
07-22

 LK-NWSDB-66602-CW-RFQ
/ KI/18/48- Quotation for
yield test in well testing in
in Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,612.00 0.00 Canceled 2018-12-

01
2019-01-

26
2019-
07-25

 LK-NWSDB-67629-CW-RFQ
/ MU/18/48- Construction
of 60 number of Women
Headed Toilets in Mulathivu
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 23,225.00 0.00

Pending
Implemen
tation

2018-12-
08

2019-02-
02

2019-
08-01

 LK-NWSDB-67659-CW-RFB
/ BA/18/83- Construction
of Dehigolla in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

161,290.0
0 0.00 Canceled 2018-11-

05
2019-10-

15
2018-11-

10
2018-12-

22
2019-11-

27
2019-01-

21
2019-02-

25
2019-
08-24

 LK-NWSDB-51647-CW-RFQ
/ MO/18/21- Rehabilitation
of Ulugala, Janahitha shakthi
rural water supply scheme
in Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 28,387.00 25,643.1

3
Complete
d

2018-10-
14

2018-10-
07

2018-12-
09

2018-12-
28

2019-
06-07

 LK-NWSDB-48093-CW-RFB
/ BA/18/01- Construction
of Uva Gemunupura Water
Supply Schemes in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,032.0
0

299,829.
21 Signed 2018-03-

20
2018-11-

01
2018-03-

25
2018-05-

06
2019-01-

09
2018-06-

05
2019-03-

12
2018-07-

10
2019-05-

31
2019-
01-06

 LK-NWSDB-76830-CW-RFQ
/ RA/18/93- Providing
House Connections for
Welipothayaya RWSS(Zone
01)  in Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 15,483.00 13,175.2

5 Signed 2018-10-
20

2018-09-
21

2018-12-
15

2018-12-
31

2019-
06-13

 LK-NWSDB-76996-CW-RFQ
/ KE/18/45- Construction
of Sanitation facilities at
Parape Vidyalaya under
School Sanitation Program
in Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,613.00 15,376.8

5 Signed 2018-11-
04

2018-09-
06

2018-12-
30

2018-11-
30

2019-
06-28

 LK-NWSDB-65979-CW-RFB
/ KE/18/45- Construction
of Sanitation facilities at
Parape Vidyalaya under
School Sanitation Program
in Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 1,613.00 0.00 Canceled 2018-08-

20
2018-09-

17
2018-10-

15
2018-11-

05
2018-12-

17
2019-
12-17

 LK-NWSDB-93922-CW-RFB
/ BA/18/04- Rehabilitation
of Mirahawaththa WSS  in
Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 51,840.7

9 Signed 2019-01-
07

2017-12-
19

2019-01-
12

2019-02-
23

2019-02-
21

2019-03-
25

2019-05-
16

2019-04-
29

2019-07-
25

2019-
10-26

 LK-NWSDB-43840-CW-RFB
/ KE/17/79-Rehabilitation
of Molligoda RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

348,387.0
0

64,070.3
7 Signed 2018-03-

26
2019-01-

23
2018-03-

31
2018-05-

12
2019-03-

27
2018-06-

11
2019-04-

10
2018-07-

16
2019-05-

10
2019-
01-12

 LK-NWSDB-93944-CW-RFB
/ PMU/18/102-
Construction of Office
Building Lot 03 for project
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,742.0
0 0.00 Canceled 2019-01-

15
2019-01-

20
2019-03-

03
2019-04-

02
2019-05-

07
2019-
11-03

 LK-NWSDB-93945-CW-RFB
/ PMU/18/103-
Construction of Office
Building Lot 04 for project
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,742.0
0 0.00 Canceled 2019-01-

14
2019-01-

19
2019-03-

02
2019-04-

01
2019-05-

06
2019-
11-02

 LK-NWSDB-62512-CW-RFQ
/ KE/18/23- Construction
of access road for
Treatment Plant at
Ganepalla RWSS in Kegalle
district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 25,806.00 40,838.8

2 Signed 2018-10-
06

2019-05-
29

2018-12-
01

2019-08-
27

2019-
05-30

 LK-NWSDB-76855-CW-RFQ
/ KE/18/60-  Construction
of balance work in
Polkotuwa in Ganepalla
RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 41,935.00 37,210.9

8 Signed 2018-11-
12

2019-05-
29

2019-01-
07

2019-11-
18

2019-
07-06

 LK-NWSDB-80303-CW-RFB
/ BA/18/07- Rehabilitation
Koskanuwela WSS in Badulla
Disrtict.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 68,243.8

0 Signed 2019-02-
11

2019-01-
10

2019-02-
16

2019-03-
30

2019-03-
21

2019-04-
29

2019-05-
30

2019-06-
03

2019-07-
25

2019-
11-30

 LK-NWSDB-75851-CW-RFB
/ PMU/18/72- Construction
of Office Building Lot 01 for
project District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,806,452.
00

375,396.
53 Signed 2019-03-

27
2019-03-

31
2019-04-

01
2019-05-

13
2019-06-

19
2019-06-

12
2019-07-

02
2019-07-

17
2019-08-

15
2020-
01-13

 LK-NWSDB-76810-CW-RFB
/ RA/18/85- Construction
of Dombagammana RWSS in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 297,930.

20 Signed 2019-03-
12

2019-06-
02

2019-03-
17

2019-04-
28

2019-08-
07

2019-05-
28

2019-09-
20

2019-07-
02

2019-11-
04

2019-
12-29

 LK-NWSDB-75852-CW-RFB
/ PMU/18/73- Construction
of Office Building Lot 02 for
project District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,806,452.
00 0.00 Canceled 2019-06-

10
2019-06-

15
2019-07-

27
2019-08-

26
2019-09-

30
2020-
03-28

 LK-NWSDB-101265-CW-
RFQ / BA/18/06-
Rehabilitation of
Piyarapadowa Water supply
scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 83,870.00 0.00 Canceled 2019-02-

27
2019-04-

24
2019-
10-21

 LK-NWSDB-101268-CW-
RFB / MO/18/44-
Construction of Hulandawa
Rural Supply project
Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,548,338.
00

140,654.
53

Under
Implemen
tation

2019-03-
29

2019-05-
02

2019-04-
03

2019-05-
15

2019-07-
10

2019-06-
14

2019-08-
28

2019-07-
19

2020-
01-15

 LK-NWSDB-101276-CW-
RFB / NE/18/63-
Construction of Thalawakela
Septage Treatment Plant in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,741.0
0

378,866.
79 Signed 2019-04-

02
2019-06-

02
2019-04-

30
2019-05-

28
2019-07-

10
2019-06-

18
2019-09-

04
2019-07-

30
2019-08-

23
2020-
07-29

 LK-NWSDB-65714-CW-RFQ
/ RA/18/79- Construction
of School Sanitation of
Rakwana in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 22,580.00 21,328.5

1 Signed 2019-04-
01

2019-03-
15

2019-05-
27

2018-06-
26

2019-
11-23

 LK-NWSDB-102472-CW-
RFQ / KE/19/03-
Construction of balance
work of Walpola RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 48,905.0

7 Signed 2019-05-
04

2019-07-
09

2019-06-
29

2019-11-
05

2019-
12-26

 LK-NWSDB-102483-CW-
RFB / KE/19/18-
Rehabilitation of RWSS in
Warakapola DSD in Kegalle
district- Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,032.0
0

602,282.
56 Signed 2019-05-

06
2019-06-

25
2019-06-

03
2019-07-

01
2019-08-

16
2019-07-

22
2019-09-

10
2019-09-

02
2019-11-

15
2020-
09-01

 LK-NWSDB-102497-CW-
RFQ / PMU/19/10- Supply
and Delivery of chemicals
for WaSSIP.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,296.00 2,981.52 Complete

d
2019-04-

30
2019-05-

28
2019-06-

25
2019-06-

12
2019-
12-22

 LK-NWSDB-102500-CW-
RFQ / PMU/19/02-
Carpeting, Partitioning,
Curtaining & Refurbishment
of Rural Water Supply &
Sanitation Section of
NWS&DB Thelawala.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 23,225.00 7,539.48 Complete

d
2019-05-

01
2019-05-

02
2019-06-

26
2019-06-

21
2019-
12-23

 LK-NWSDB-102501-CW-
RFQ / KE/19/06-
Construction of Retaining
wall for Miyanawita RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,709.00 18,438.2

4 Signed 2019-05-
28

2019-06-
24

2019-07-
23

2019-10-
22

2020-
01-19

 LK-NWSDB-82080-CW-RFB
/ KI/18/67- Construction of
Konavil RWSS  in Kilinochchi
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,580,645.
00

2,034,16
2.97 Signed 2019-04-

30
2019-09-

02
2019-05-

05
2019-06-

16
2019-10-

02
2019-07-

16
2019-11-

25
2019-08-

20
2020-08-

20
2020-
02-16

 LK-NWSDB-75855-CW-RFB
/ BA/18/85- Construction
of Orubadiwawe Rural Water
Supply Scheme- Phase II in
Badulla Disrtict.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

3,354,838.
00

2,581,46
5.16 Signed 2019-05-

01
2018-09-

03
2019-05-

06
2019-06-

17
2018-10-

17
2019-07-

17
2019-01-

25
2019-08-

21
2019-03-

27
2020-
02-17

 LK-NWSDB-82078-CW-RFB
/ KI/18/66- Construction of
Selvanagar RWSS in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,580,645.
00 0.00

Under
Implemen
tation

2019-05-
10

2019-05-
01

2019-05-
15

2019-06-
26

2019-07-
26

2019-08-
30

2020-
02-26

 LK-NWSDB-38036-CW-RFB
/ BA/17/49-Construction of
Egodawela RWSS in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

161,290.0
0

403,476.
22 Signed 2019-04-

24
2018-08-

01
2019-05-

22
2019-06-

19
2018-10-

10
2019-07-

17
2018-12-

04
2019-08-

28
2019-03-

19
2020-
08-27

 PMU/18/01 / Construction
of office building in Kegalle.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope

451,612.0
0 0.00 Canceled 2019-05-

08
2019-06-

05
2019-07-

03
2019-07-

24
2019-09-

04
2020-
09-03

 LK-NWSDB-43851-CW-RFB
/ MU/17/12-Thanduwan
Rural WSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

193,548.0
0 0.00 Canceled 2019-05-

03
2019-05-

08
2019-06-

19
2019-07-

19
2019-08-

23
2020-
02-19

 LK-NWSDB-62513-CW-RFB
/ KE/18/24- Supply of DI
pipes and fittings for
Theligama RWSS in Kegalle
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,032.0
0

528,006.
29 Signed 2019-08-

01
2019-01-

06
2019-08-

29
2019-09-

26
2019-02-

27
2019-10-

17
2019-04-

12
2019-11-

28
2019-08-

05
2020-
11-27

 LK-NWSDB-60426-CW-RFB
/ RA/18/58-Construction of
public Sanitation Facilities
for District General Hospital
in Embilipitiya
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 42,015.7

9 Signed 2019-05-
09

2018-11-
20

2019-05-
14

2019-06-
25

2019-01-
09

2019-07-
25

2019-03-
01

2019-08-
29

2019-06-
11

2020-
02-25

 LK-NWSDB-65710-CW-RFQ
/ RA/18/76- Construction
of School Sanitation in
Palmadulla.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 34,445.6

0 Signed 2019-05-
15

2018-11-
16

2019-07-
10

2019-02-
25

2020-
01-06

 LK-NWSDB-66471-CW-RFQ
/ BA/18/67- Construction
of Public toilet-Lunugala
Town in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,710.00 0.00 Canceled 2019-05-

14
2019-07-

09
2020-
01-05

 LK-NWSDB-63549-CW-RFB
/ MO/18/12- Rehabilitation
of Hamapola, Pitakumbura
and Associated (Group 14)
Rural Water Supply Schemes
in Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 61,935.00 50,714.8

4
Complete
d

2019-04-
25

2018-09-
04

2019-04-
30

2019-06-
11

2018-10-
24

2019-07-
11

2018-12-
05

2019-08-
15

2019-01-
28

2020-
02-11

 LK-NWSDB-75857-CW-RFQ
/ RA/18/84- Construction
of School Sanitation in
Niwithigala (Group 01)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2019-05-

13
2019-07-

08
2020-
01-04

 LK-NWSDB-75853-CW-RFB
/ PMU/18/75- Renovation
and refurbishment of RWS
section, NWSDB head office,
Thelawala.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 16,129.00 11,938.8

9
Complete
d

2019-05-
17

2018-09-
10

2019-07-
12

2018-11-
27

2020-
01-08

 LK-NWSDB-82049-CW-RFQ
/ KE/18/76- Topographical
surveying works for lands
for preparation of gift deeds
in Keerihena, Miyanawita
and Rambukkana RWSS in
Kegalle district. 
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 7,096.00 8,569.74 Signed 2019-05-

14
2019-03-

12
2019-07-

09
2019-06-

03
2020-
01-05

 LK-NWSDB-76971-CW-RFQ
/ KE/18/70- Construction
of sanitation facilities at St.
Mary's college- Primary
section and associated
(Group-01) schools under
school sanitation
programme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 18,151.6

5 Signed 2019-05-
27

2019-05-
21

2019-07-
22

2019-09-
09

2020-
01-18

 LK-NWSDB-78437-CW-RFQ
/ NE/18/47- Quotation for
Surveying of Hanguranketha
Distribution Tank & Pump
House.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 194.00 1,763.33 Complete

d
2019-06-

10
2018-08-

05
2019-08-

05
2018-10-

16
2020-
02-01

 LK-NWSDB-79479-CW-RFQ
/ BA/18/93- Construction
of  Latrine in Dambana area-
Stage III  in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 41,192.0

2 Signed 2019-05-
14

2019-06-
16

2019-07-
09

2020-02-
28

2020-
01-05

 LK-NWSDB-78445-CW-RFQ
/ NE/18/51- Quotation for
Surveying of Sheengama 2
clear water storage tank
land and Break presure tank
land  in Nuwara Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 484.00 1,333.33 Complete

d
2019-05-

14
2018-10-

03
2019-07-

09
2018-12-

04
2020-
01-05

 LK-NWSDB-76854-CW-RFQ
/ KE/18/59- Rehabilitation
of Ganthuna and
Alapalawala RWSS in Kegalle
district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 40,178.5

1
Under
Implemen
tation

2019-06-
04

2019-07-
10

2019-07-
30

2020-
01-26
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 LK-NWSDB-80335-CW-RFQ
/ KE/18/74- Printing ,
Delivery and Erection of sign
boards for water sources at
Aranayaka, Mawanella,
Rambukkana, Kegalle,
Ruwanwella,
Bulathkohupitiya,Dehiowita,
Yatiyantota and
Warakapola. 
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,451.00 6,226.95 Complete

d
2019-06-

02
2019-02-

06
2019-07-

28
2019-04-

01
2020-
01-24

 LK-NWSDB-79480-CW-RFQ
/ BA/18/94- Construction
of  Latrine in Dambana area-
Stage IV  in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-
01-26

 LK-NWSDB-76849-CW-RFQ
/ KE/18/56- Construction
of Water quality testing
laboratories in Undugoda
RWSS in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 22,581.00 28,110.7

4 Signed 2019-06-
08

2019-02-
20

2019-08-
03

2019-07-
17

2020-
01-30

 LK-NWSDB-83421-CW-RFQ
/ KE/18/79- Construction
of balance work of
Anhettigama RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00

Under
Implemen
tation

2019-06-
08

2019-08-
03

2020-
01-30

 LK-NWSDB-78438-CW-RFQ
/ NE/18/48- Quotation for
Surveying of
Galkadapathana pressure
tank Land  in NuwaraEliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 194.00 1,101.93 Complete

d
2019-05-

25
2018-10-

03
2019-07-

20
2018-10-

16
2020-
01-16

 LK-NWSDB-78444-CW-RFQ
/ NE/18/50- Quotation for
Surveying of Sheengama 1
Intake lands and WTP land
in Nuwara Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 580.00 969.96 Signed 2019-06-

12
2018-10-

03
2019-08-

07
2018-12-

04
2020-
02-03

 LK-NWSDB-105226-CW-
RFQ / PMU/19/15-
Partitioning for the
Establishment of national
M&E cell at the DNCWS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 24,516.00 26,229.0

7
Complete
d

2019-08-
05

2019-04-
12

2019-09-
30

2019-06-
10

2020-
03-28

 LK-NWSDB-89892-CW-RFB
/ PMU/15/01-Construction
of Siyabalanduwa water
Supply Scheme in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Prior Request for Bids Open - National
 

Single Stage - One
Envelope

8,387,096.
00

7,229,20
4.65 Signed 2019-05-

22
2019-06-

19
2019-05-

27
2019-06-

23
2019-07-

08
2016-08-

09
2019-08-

07
2019-06-

25
2019-09-

11
2017-04-

07
2020-
03-09

 LK-NWSDB-111889-CW-
RFQ / NE/19/01-
CONSTRUCTION
OF BALANCE  SUPPLY WORK
OF
MANTHREETHENNA  RWSS I
N NUWARA ELIYA DISTRICT
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 28,580.00 32,735.3

1 Signed 2019-06-
24

2019-08-
23

2019-08-
19

2019-11-
07

2020-
02-15

 LK-NWSDB-111892-CW-
RFQ / NE/19/02-
CONSTRUCTION
OF BALANCE  LAYING WORK
OF
MANTHREETHENNA  RWSS I
N NUWARA ELIYA DISTRICT
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 44,838.00 36,985.3

9 Signed 2019-06-
04

2019-07-
04

2019-07-
30

2019-10-
02

2020-
01-26

 LK-NWSDB-111896-CW-
RFQ / NE/19/03-
CONSTRUCTION
OF BALANCE  LAYING WORK
OF
MANTHREETHENNA  RWSS I
N NUWARA ELIYA DISTRICT
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,200.00 4,482.50 Signed 2019-07-

02
2019-03-

10
2019-08-

27
2019-05-

30
2020-
02-23

 LK-NWSDB-111728-CW-
RFQ / RA/19/06-
Construction of Disable
Persons' Toilets (Group 01)
for Pelmadulla in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2019-06-

17
2019-08-

12
2020-
02-08

 LK-NWSDB-111729-CW-
RFQ / RA/19/07-
Construction of Disable
Persons' Toilets (Group 02)
for Embilipitiya in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-
01-26

 LK-NWSDB-111732-CW-
RFQ / RA/19/08-
Construction of Disable
Persons' Toilets (Group 03)
for Ratnapura in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2019-05-

20
2019-07-

15
2020-
01-11

 LK-NWSDB-111730-CW-
RFQ / RA/19/09-
Construction of Disable
Persons' Toilets (Group 04)
for Balangoda in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2019-05-

27
2019-07-

22
2020-
01-18

 LK-NWSDB-65941-CW-RFB
/ KE/18/31- Construction
of Kabulumulla RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,032.0
0

1,397,85
4.95 Signed 2018-08-

01
2019-06-

17
2018-08-

29
2018-09-

26
2019-08-

16
2018-10-

17
2019-10-

04
2018-11-

28
2019-11-

04
2019-
11-28

 LK-NWSDB-117979-CW-
RFQ / RA/19/11-
Construction of School
Sanitation of Embilipitiya
(Group 02) in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,400.00 0.00 Canceled 2019-06-

09
2019-08-

04
2020-
01-31

 LK-NWSDB-121057-CW-
RFQ / NE/19/04-
Construction of
Balance supply work II of
Manthreethenna in Nuwara
Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,300.00 6,869.72 Signed 2019-07-

10
2019-08-

23
2019-09-

04
2019-11-

13
2020-
03-02

 LK-NWSDB-65711-CW-RFQ
/ RA/18/77- Construction
of School Sanitation of
Pelmadulla(Group 03) in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2018-09-

24
2018-11-

19
2019-
05-18

 LK-NWSDB-121060-CW-
RFQ / NE/19/07-
Construction of Latrine
Balance Work of Dunsinane
3 in Nuwara Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,800.00 45,987.9

4 Signed 2019-07-
02

2019-08-
23

2019-08-
27

2020-03-
06

2020-
02-23

 LK-NWSDB-121061-CW-
RFQ / NE/19/08-
Construction of Latrine
Balance Work of Glassaugh
Lower in Nuwara Eliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,800.00 42,434.8

8 Signed 2019-07-
05

2019-08-
23

2019-08-
30

2020-07-
21

2020-
02-26

 LK-NWSDB-121062-CW-
RFQ / NE/19/09-
Construction of Latrine
Balance Work of Edinburgh
1 in Nuwara Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,200.00 41,205.4

5 Signed 2019-07-
03

2019-08-
23

2019-08-
28

2020-05-
05

2020-
02-24

 LK-NWSDB-121063-CW-
RFQ / NE/19/10-
Construction of Latrine
Balance Work of Edinburgh
2 in Nuwara Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,200.00 46,480.4

7 Signed 2019-07-
05

2019-08-
23

2019-08-
30

2020-01-
22

2020-
02-26

 LK-NWSDB-121067-CW-
RFQ / NE/19/13-Strathdon
Estate new latrine
construction project in
Nuwara Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 17,450.00 15,320.8

8 Signed 2019-07-
22

2019-08-
11

2019-09-
16

2019-12-
16

2020-
03-14

 LK-NWSDB-121068-CW-
RFB / MO/19/01-
Construction of public
convenient centre in
katharagama in Monaragala
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

141,900.0
0

140,848.
50 Signed 2019-06-

27
2019-04-

30
2019-07-

02
2019-08-

13
2019-07-

10
2019-09-

12
2019-08-

20
2019-10-

17
2019-11-

04
2020-
04-14

 LK-NWSDB-121073-CW-
RFQ / NE/19/14-Land
Survey for Jambuthenna &
Kothmale in Nuwara Eliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,250.00 1,789.40 Signed 2019-07-

21
2019-07-

10
2019-09-

15
2019-08-

06
2020-
03-13

 LK-NWSDB-121109-CW-
RFB / KI/19/13-Ponnagar
balance work of Ponnagar in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,000.00 1,082,08

7.92 Signed 2019-07-
11

2019-08-
05

2019-07-
16

2019-08-
27

2019-09-
19

2019-09-
26

2019-10-
31

2019-10-
31

2019-12-
09

2020-
04-28

 LK-NWSDB-121120-CW-
RFQ / RA/19/11-
Construction of School
Sanitation of Embilipitiya
(Group 02) in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,000.00 0.00

Pending
Implemen
tation

2019-07-
16

2019-09-
10

2020-
03-08

 LK-NWSDB-121128-CW-
RFQ / RA/19/13-
Construction of School
Sanitation of Ratnapura in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,000.00 22,408.1

5 Signed 2019-07-
03

2019-08-
30

2019-08-
28

2020-03-
30

2020-
02-24

 LK-NWSDB-121925-CW-
RFQ / RA/19/23-
Construction of School
Sanitation for Udawalawa
(Group 01) in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,700.00 0.00 Canceled 2019-07-

16
2019-09-

10
2020-
03-08

 LK-NWSDB-121926-CW-
RFQ / RA/19/24-
Construction of School
Sanitation for Udawalawa
(Group 02) in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,700.00 0.00 Canceled 2019-07-

22
2019-09-

16
2020-
03-14

 LK-NWSDB-121928-CW-
RFQ / RA/19/26-
Construction of School
Sanitation for Kawanthissa
Piriwena in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,300.00 0.00 Canceled 2019-07-

16
2019-09-

10
2020-
03-08

 LK-NWSDB-134395-CW-
RFB / BA/19/01-
Construction of Hasalaka
Rural Water Supply Scheme
in Mahiyanagana DSD in
Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

412,121.0
0

460,833.
17 Signed 2020-07-

31
2020-02-

07
2020-08-

05
2020-09-

16
2020-03-

11
2020-10-

16
2020-05-

18
2020-11-

20
2020-06-

23
2021-
02-28

 LK-NWSDB-134396-CW-
RFB / BA/20/09-
Rehabilitation of
Rathnodagama and
Association Rural Water
Supply Scheme in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

290,910.0
0 0.00

Pending
Implemen
tation

2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2020-
11-30

 LK-NWSDB-134397-CW-
RFB / BA/19/03-
Rehabilitation of Udawela
RWSS - Passara DSD in
Badulla DSD
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

606,060.0
0

944,824.
85 Signed 2020-07-

31
2020-06-

15
2020-08-

05
2020-09-

16
2020-10-

07
2020-10-

16
2020-11-

10
2020-11-

20
2021-01-

05
2021-
02-28

 LK-NWSDB-134398-CW-
RFB / BA/19/04-
Rehabilitation of
Kandepuhulpola RWSS –
Welimada   DSD in Badulla
DSD
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

496,970.0
0

296,748.
43 Signed 2020-07-

31
2020-06-

15
2020-08-

05
2020-09-

16
2020-11-

26
2020-10-

16
2021-01-

25
2020-11-

20
2021-03-

01
2021-
02-28

 LK-NWSDB-121055-CW-
RFQ / KE/19/22-
Construction of sanitation
facilities at Kegalu
vidyalaya, Parape pirivena,
Beragala Vidyalaya &
Bodhiraja under School
Sanitation Programme in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,900.00 0.00 Canceled 2019-07-

02
2019-08-

27
2020-
02-23

 LK-NWSDB-121056-CW-
RFQ / KE/19/23-
Construction of Sanitation
facilities at Parape Pirivena
under Institutional
Sanitation Programme in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,500.00 0.00 Canceled 2019-07-

02
2019-08-

27
2020-
02-23

 LK-NWSDB-144004-CW-
RFB / BA/19/05 -
Rehabilitation of
Haddaththawa RWSS –
Mahiyanaganaya   DSD in
Badulla DS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

103,000.0
0 0.00 Canceled 2020-07-

31
2020-08-

05
2020-09-

16
2020-10-

16
2020-11-

20
2021-
05-19

 LK-NWSDB-144006-CW-
RFB / BA/19/07 -
Rehabilitation of
Pussallagola RWSS – Badulla
DSD in Badulla DSD
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 58,000.00 0.00 Canceled 2020-07-

31
2020-08-

05
2020-09-

16
2020-10-

16
2020-11-

20
2021-
05-19

 LK-NWSDB-144061-CW-
RFB / BA/19/08 -
Rehabilitation of
Sirimalgoda  RWSS – Badulla
DSD in Badulla DS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

100,000.0
0 0.00 Canceled 2020-07-

31
2020-08-

05
2020-09-

16
2020-10-

16
2020-11-

20
2021-
02-28

 LK-NWSDB-144075-CW-
RFB / RA/19/34 -
Construction of School
Sanitation for Nivithigala in
Ratnapura Distric
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

180,000.0
0 0.00 Canceled 2020-07-

30
2020-08-

04
2020-09-

15
2020-10-

15
2020-11-

19
2021-
05-18

 LK-NWSDB-144076-CW-
RFB / RA/19/36 -
Construction of Sanitary
Latrine Complexes for
School,Religions Institutes &
Water Treatment Plant
Nivithigala,Balangoda,Eheliy
agoda,Sannasgama in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

120,000.0
0 0.00 Canceled 2020-07-

30
2020-05-

04
2020-08-

04
2020-09-

15
2020-10-

15
2020-11-

19
2021-
05-18

 LK-NWSDB-144081-CW-
RFB / MO/19/02 -
Improvement of Sanitation
facilities for Disable people
in monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,000.00 0.00

Pending
Implemen
tation

2020-06-
30

2020-07-
05

2020-08-
16

2020-09-
15

2020-10-
20

2021-
04-18

 LK-NWSDB-144082-CW-
RFB / NE/19/19 -
Construction of Seethaeliya
Water Supply Scheme in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

169,000.0
0

121,058.
58 Signed 2020-06-

29
2020-01-

06
2020-07-

04
2020-08-

15
2020-02-

19
2020-09-

14
2020-05-

15
2020-10-

19
2020-06-

01
2021-
04-17

 LK-NWSDB-144084-CW-
RFB / KI/19/17 -
CONSTRUCTION OF
KILINOCHCHI NEW WATER
SUPPLY SCHEME – SUPPLY &
INSTALLATION OF OZONE
GENERATOR SYSTEM 
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

606,000.0
0

1,499,91
8.81 Signed 2020-07-

31
2019-08-

22
2020-08-

05
2020-09-

16
2020-08-

21
2020-10-

16
2020-12-

01
2020-11-

20
2020-12-

23
2021-
03-30

 LK-NWSDB-144222-CW-
RFQ / BA/19/18 -
Construction of latrines for
Godaporuwayaya Village in
Mahiyanaganaya Phase -I in
Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 42,000.00 0.00 Canceled 2020-08-

03
2020-09-

28
2021-
01-06

 LK-NWSDB-144224-CW-
RFQ / BA/19/20 - supply
and laying of pipes in
Bandarawela Kuda Kusum
Vidyalaya in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00

Pending
Implemen
tation

2020-06-
30

2020-08-
25

2020-
12-03

 LK-NWSDB-144225-CW-
RFQ / BA/19/21 -
Construction of Disabled
Toilet in Soranatota &
Passara DS Area in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00 Canceled 2020-06-

30
2020-08-

25
2020-
12-03

 LK-NWSDB-144226-CW-
RFQ / BA/19/26 -
Quotation for LS and
Contour survey in
Haldumulla WSS in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,000.00 0.00

Pending
Implemen
tation

2020-08-
04

2020-09-
29

2021-
01-07

 LK-NWSDB-144232-CW-
RFQ / RA/19/35 -
Construction of School
Sanitation of Kiragala Tamil
Vidyalaya in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 35,000.00 0.00 Canceled 2020-08-

04
2020-09-

29
2021-
03-28

 LK-NWSDB-144236-CW-
RFQ / MO/19/03 -
Improvement of Sanitation
facilities for Ingenious
community in Monaragala
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 54,000.00 0.00

Pending
Implemen
tation

2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-
05-18

 LK-NWSDB-144239-CW-
RFQ / MU/19/01 -
Construction of Institutional
toilet in Walioya in
Mulathivu Distsict
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,200.00 18,545.4

4 Signed 2020-08-
02

2021-01-
07

2020-09-
27

2021-03-
15

2021-
02-04

 LK-NWSDB-144252-CW-
RFQ / NE/19/15 - Land
surveying for Madulla Water
Supply Scheme in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 39,000.00 2,140.71 Signed 2020-07-

05
2020-03-

17
2020-08-

30
2020-06-

23
2021-
02-26

 LK-NWSDB-144253-CW-
RFQ / NE/19/16 -
Construction of Glassaugh B
Balance work in NuwaraEliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 39,000.00 31,903.3

5 Signed 2020-07-
04

2019-10-
10

2020-08-
29

2019-12-
16

2021-
02-25

 LK-NWSDB-144254-CW-
RFQ / NE/19/17 - Laying of
pipes in Dunsinane north
division new housing
scheme in NuwaraEliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 31,000.00 0.00 Canceled 2020-07-

05
2020-08-

30
2021-
02-26
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 LK-NWSDB-144255-CW-
RFQ / NE/19/18 -
Construction of Dunsinane
A balance work in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 31,000.00 0.00 Canceled 2020-08-

04
2020-09-

29
2021-
03-28

 LK-NWSDB-144257-CW-
RFQ / NE/19/20 -
Construction of Balance
work of School Sanitation
NuwaraEliya Package  in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00 Canceled 2020-08-

02
2020-09-

27
2021-
03-26

 LK-NWSDB-144259-CW-
RFQ / NE/19/21  -
Construction of Balance
work-01 - Glassaugh A WSS
in NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00 Canceled 2020-07-

05
2020-08-

30
2021-
02-26

 LK-NWSDB-144260-CW-
RFQ / NE/19/22 -
Construction of Balance
work-02 -  Glassaugh A
WSS in NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 39,000.00 0.00 Canceled 2020-08-

02
2020-09-

27
2021-
03-26

 LK-NWSDB-144261-CW-
RFQ / NE/19/23 -
Construction of Balance
Work-01 - Edinburgh WSS
in NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 39,000.00 0.00 Canceled 2020-08-

02
2020-09-

27
2021-
03-26

 LK-NWSDB-144293-CW-
RFB / KE/19/32 -
Rehabilitation of Ganthuna
RWSS in Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

181,000.0
0 0.00

Pending
Implemen
tation

2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-
05-19

 LK-NWSDB-144320-CW-
RFB / KE/19/26 -
Rehabilitation of RWSS in
Deraniyagala DSD in Kegalle
District-Stage 02
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

287,000.0
0 0.00

Pending
Implemen
tation

2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-
05-19

 LK-NWSDB-144755-CW-
RFQ / KI/19/19 -
Renovation of District
Engineer's Office in
Killinochchi District.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 48,000.00 0.00

Under
Implemen
tation

2020-08-
05

2020-09-
30

2021-
03-29

 LK-NWSDB-43414-CW-RFB
/ KE/17/74-Constriction of
Hathgampola RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

145,162.0
0 0.00 Canceled 2019-05-

01
2019-05-

06
2019-06-

17
2019-07-

17
2019-08-

21
2020-
02-17

 LK-NWSDB-44682-CW-RFQ
/ RA/18/06-Construction of
Ferrocement Tank &
associated structures for
Welipothayaya RWS project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,355.00 0.00 Canceled 2018-04-

04
2018-05-

30
2018-
11-26

 LK-NWSDB-54987-CW-RFQ
/ RA/18/43- Rehabilitation
of Pathakanda RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,580.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-54931-CW-RFQ
/ RA/18/20- Rehabilitation
of Weralugahamula RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,677.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-55030-CW-RFQ
/ NE/18/11- Construction
of Laboratory for Pitawala
RWS scheme in NuwaraEliya
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,354.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-54973-CW-RFQ
/ RA/18/41- Rehabilitation
of Thoranakada RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-54976-CW-RFQ
/ RA/18/45- Rehabilitation
of Sripada RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-48090-CW-RFB
/ RA/18/12-Supply and
Fixing (M & E) for
Welipothayaya RWS project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,355.00 0.00 Canceled 2018-07-

15
2018-09-

09
2019-
03-08

 LK-NWSDB-63301-CW-RFQ
/ MU/17/20- Source
Investigation - Thanduwan,
Theniyankulam, thevipuram
& thunukai rural.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 34,193.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-
01-14

 LK-NWSDB-63822-CW-RFQ
/ NE/18/34- Bore Hole
Investigation for
Bulathgama water supply
scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,226.00 0.00 Canceled 2018-12-

02
2019-01-

27
2019-
07-26

 LK-NWSDB-55006-CW-RFQ
/ RA/18/52- Construction
Laboratory  for Morahela
Arunalu  RWSS in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 26,451.00 0.00 Canceled 2019-04-

02
2019-05-

28
2019-
11-24

 LK-NWSDB-76850-CW-RFQ
/ KE/18/57- Construction
of Water quality testing
laboratories in Panawala
RWSS in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 22,580.00 0.00 Canceled 2019-05-

21
2019-07-

16
2020-
01-12

 LK-NWSDB-82470-CW-RFQ
/ RA/18/98- Balance Work
at Masimbula Rehabilitation
Rural Water Supply Scheme
in Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2019-07-

01
2019-08-

26
2020-
02-22

 LK-NWSDB-76945-CW-RFQ
/ KE/18/67- Topographical
Surveying works for the land
for Proposed Public
Convenience Centres in
Galigamuwa &
Kotiyakumbura
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,451.00 0.00 Canceled 2019-05-

15
2019-07-

10
2020-
01-06

 LK-NWSDB-111893-CW-
RFQ / BA/17/22-
Construction of
Yakahalpotha Water Supply
Scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2019-07-

02
2019-08-

27
2020-
02-23

 LK-NWSDB-55022-CW-RFQ
/ BA/18/12- Construction
of Laboratory for UVa
Paranagama RWS scheme in
Badulla district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 18,710.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-54933-CW-RFQ
/ RA/18/21- Rehabilitation
of Maduwalalanda RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 22,581.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-54948-CW-RFQ
/ RA/18/32- Rehabilitation
of Embuldeniya RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-54975-CW-RFQ
/ RA/18/44- Rehabilitation
of Wewelwaththa RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-54960-CW-RFQ
/ RA/18/35- Rehabilitation
of Rathgama RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-55008-CW-RFQ
/ RA/18/53- Construction
of Laboratory for Rilhena
Janashakthi RWS scheme in
Pelmadulla.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 41,935.00 0.00 Canceled 2018-07-

04
2018-08-

29
2019-
02-25

 LK-NWSDB-63290-CW-RFQ
/ MU/17/26- Soil
Investigation -
Ampalavanpokkanai, 3 RWSS
in Manthai East & extension.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 22,580.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-
01-14

 LK-NWSDB-63821-CW-RFQ
/ NE/18/33- Bore Hole
Investigation for Madulla
water supply scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,226.00 0.00 Canceled 2018-12-

01
2019-01-

26
2019-
07-25

 LK-NWSDB-67106-CW-RFQ
/ KI/18/31- Surveying-
barrage construction in
Kudumiruddy.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,452.00 0.00 Canceled 2018-10-

29
2018-12-

24
2019-
06-22

 LK-NWSDB-63528-CW-RFQ
/ NE/18/27- Contract for
road crossing by tunneling
method - Rikillagaskada
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,129.00 0.00 Canceled 2018-10-

17
2018-12-

12
2019-
06-10

 LK-NWSDB-83451-CW-RFQ
/ RA/18/99- Construction
of Ferro Cement Tank-02
for Welipothayaya RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,354.00 0.00 Canceled 2019-05-

19
2019-07-

14
2020-
01-10

 LK-NWSDB-44709-CW-RFQ
/ BA/17/23-Construction of
Kanugolla Water Supply
Scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 14,193.00 0.00 Canceled 2019-06-

09
2019-08-

04
2020-
01-31

 LK-NWSDB-51624-CW-RFQ
/ BA/18/05-Rehabilitation
of Ilukpalassa Water supply
scheme in Badulla district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-03-

25
2018-05-

20
2018-
11-16

 LK-NWSDB-63823-CW-RFQ
/ NE/18/35- Bore Hole
Investigation for
Jambuthenna water supply
scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,226.00 0.00 Canceled 2018-12-

03
2019-01-

28
2019-
07-27

 LK-NWSDB-67108-CW-RFQ
/ KI/18/30- Surveying -
barrage construction in
Mandakallaru
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,452.00 0.00 Canceled 2018-10-

30
2018-12-

25
2019-
06-23

 LK-NWSDB-66928-CW-RFQ
/ MU/18/43- 3 Nos. Dug
wells construction and Yield
test  for kokkilai RWSS in
Mulathivui District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 29,032.00 0.00 Canceled 2018-10-

30
2018-12-

25
2019-
06-23

 LK-NWSDB-66927-CW-RFQ
/ MU/18/43- 3 Nos. Dug
wells construction and Yield
test  for kokkilai RWSS in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 29,032.00 0.00 Canceled 2018-09-

04
2018-10-

30
2019-
04-28

 LK-NWSDB-66933-CW-RFQ
/ MU/18/47- Construction
Two number cluster
laboratory in Thunukai in
Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 43,742.00 0.00 Canceled 2018-11-

05
2018-12-

31
2019-
06-29

 LK-NWSDB-56007-CW-RFQ
/ PMU/18/30- Soil
Investigation for design of
07 number of DSU officers.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 25,806.00 0.00 Canceled 2018-09-

25
2018-11-

20
2019-
05-19

 LK-NWSDB-76811-CW-RFQ
/ RA/18/86- Construction
of Wedihitigalakanda RWSS
in Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-05-

14
2019-07-

09
2020-
01-05

 LK-NWSDB-59905-CW-RFQ
/ MU/18/35- Construction
of 2 No of Cluster
laboratories for
Puthukudiyiruppu and
Oddusuddan DS Divisions.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 40,000.00 0.00 Canceled 2019-06-

05
2019-07-

31
2020-
01-27

 LK-NWSDB-76944-CW-RFQ
/ KE/18/66- Rehabilitation
of Makumburawatta RWSS in
Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,161.00 0.00 Canceled 2019-06-

02
2019-07-

28
2020-
01-24

 LK-NWSDB-111880-CW-
RFQ / BA/17/27-
Construction of Udaarawa
Water Supply scheme in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2019-06-

24
2019-08-

19
2020-
02-15

 LK-NWSDB-111879-CW-
RFQ / BA/17/21-Soil
Investigation of Welimada
RWS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-
01-26

 LK-NWSDB-54985-CW-RFQ
/ RA/18/42- Rehabilitation
of Halkandaliya RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,580.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-63868-CW-RFQ
/ RA/18/67- Construction
of Eheliyagoda Bore Hole
Scheme in Rathnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,707.00 0.00 Canceled 2018-09-

08
2018-11-

03
2019-
05-02

 LK-NWSDB-54923-CW-RFQ
/ RA/18/18- Rehabilitation
of Ranchamadama RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,355.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-54939-CW-RFQ
/ RA/18/25- Rehabilitation
of Aruggoda RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-54967-CW-RFQ
/ RA/18/38- Rehabilitation
of Karangoda RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-54971-CW-RFQ
/ RA/18/40- Rehabilitation
of Paleegala RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-54978-CW-RFQ
/ RA/18/28- Rehabilitation
of Maduwalalanda RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,935.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-55017-CW-RFQ
/ RA/18/30- Rehabilitation
of Wijeriya RWSS in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-65933-CW-RFQ
/ KI/18/07-4- Construction
of Diable Sanitation facilities
in Kilinochchi District -
Package 04
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2018-11-

14
2019-01-

09
2019-
07-08

 LK-NWSDB-66314-CW-RFQ
/ MO/18/36- Tender for
preparation of survey plans
for lands identified for
Water supply schemes in
Medagam in Monaragala
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,355.00 0.00 Canceled 2018-08-

04
2018-09-

29
2019-
03-28

 LK-NWSDB-51620-CW-RFQ
/ KE/18/14- Construction
of 100 m^3 Ground
reservoir & Slow sand filters
in Theligama Rural water
supply scheme in Kegalle
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,709.00 0.00 Canceled 2018-08-

19
2018-10-

14
2019-
04-12

 LK-NWSDB-49161-CW-RFQ
/ KE/18/10-Construction of
columns for Raw Water
Gravity main.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 645.00 0.00 Canceled 2018-07-

31
2018-09-

25
2019-
03-24

 LK-NWSDB-54995-CW-RFQ
/ RA/18/49- Laying of
280mm PVC pipes in
Waraketiara RWS Scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-07-

24
2018-09-

18
2019-
03-17

 LK-NWSDB-66477-CW-RFQ
/ BA/18/72- Shawlands
Tamil Vidyalaya  Sanitation
Improvement in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-10-

29
2018-12-

24
2019-
06-22

 LK-NWSDB-66011-CW-RFQ
/ BA/18/24- Rehabilitation
of Mahawattegama water
supply scheme in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-08-

27
2018-10-

22
2019-
04-20

 LK-NWSDB-66020-CW-RFQ
/ BA/18/30- Rehabilitation
of Jagulla water supply
scheme in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-09-

05
2018-10-

31
2019-
04-29
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 LK-NWSDB-66287-CW-RFQ
/ MO/18/35- Investigate
and construction of tube
well in Kanawegalla GN
division in Monaragala
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-07-

24
2018-09-

18
2019-
03-17

 LK-NWSDB-65707-CW-RFQ
/ RA/18/73- Construction
of Institutional Sanitation in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2018-09-

18
2018-11-

13
2019-
05-12

 LK-NWSDB-79143-CW-RFQ
/ KI/18/60- Soil
investigations for
Tharumapuram RWS in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,161.00 0.00 Canceled 2019-05-

18
2019-07-

13
2020-
01-09

 LK-NWSDB-54936-CW-RFQ
/ RA/18/24- Rehabilitation
of   Ambagahawaththa RWSS
in Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-65934-CW-RFQ
/ KI/18/07-5- Construction
of Diable Sanitation facilities
in Kilinochchi District -
Package 05
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2018-11-

17
2019-01-

12
2019-
07-11

 LK-NWSDB-63526-CW-RFB
/ NE/18/26- Contract for
road crossing by tunneling
method - Sheengama
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,129.00 0.00 Canceled 2018-10-

17
2018-12-

12
2019-
06-10

 LK-NWSDB-63289-CW-RFQ
/ MU/17/28- Soil
investigation 6 RWSS in
Maritimpattu Division.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,709.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-
01-14

 LK-NWSDB-66478-CW-RFQ
/ BA/18/73- Vigneshwara
Tamil  Vidyalaya Sanitation
Improvement (School) in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-10-

30
2018-12-

25
2019-
06-23

 LK-NWSDB-66445-CW-RFQ
/ BA/18/43- Construction
of Public Toilet-
Mahiyangana Town in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,710.00 0.00 Canceled 2018-09-

22
2018-11-

17
2019-
05-16

 LK-NWSDB-66467-CW-RFQ
/ BA/18/63- Public toilet-
Bandarawela town in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,709.00 0.00 Canceled 2018-10-

16
2018-12-

11
2019-
06-09

 LK-NWSDB-65923-CW-RFQ
/ KI/18/37- Construction of
Dug Well in Water Treatment
plant Site in Kilinochchi
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,452.00 0.00 Canceled 2018-11-

03
2018-12-

29
2019-
06-27

 LK-NWSDB-66315-CW-RFQ
/ MO/18/37- Tender for
preparation of survey plans
for lands identified for
Water supply schemes in
Bibile in Monaragala
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,355.00 0.00 Canceled 2018-07-

29
2018-09-

23
2019-
03-22

 LK-NWSDB-43393-CW-RFB
/ BA/17/35-Soil
Investigation of
Orubandiwewa RWS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2019-06-

10
2019-08-

05
2020-
02-01

 LK-NWSDB-102504-CW-
RFQ / KE/19/09-
Rehabilitation of
Menikkadawara RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-
01-26

 LK-NWSDB-60210-CW-RFQ
/ BA/18/20- Soil
Investigation for design of
DSU office in Badulla
District.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,452.00 0.00 Canceled 2019-05-

14
2019-07-

09
2020-
01-05

 LK-NWSDB-76857-CW-RFQ
/ KE/18/62- Rehabilitation
of Imbulapussa RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,710.00 0.00 Canceled 2019-06-

05
2019-07-

31
2020-
01-27

 LK-NWSDB-76979-CW-RFQ
/ KE/18/72- Construction
of Sanitation facilities at
Hakahinna temples under-
institutional Sanitation
Programme in Kegalle
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,677.00 0.00 Canceled 2019-06-

05
2019-07-

31
2020-
01-27

 LK-NWSDB-60212-CW-RFQ
/ MU/18/37- Soil
Investigation for design of
DSU office inMulathivu
District.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,226.00 0.00 Canceled 2019-05-

26
2019-07-

21
2020-
01-17

 LK-NWSDB-60208-CW-RFQ
/ KI/18/10- Soil
Investigation for design of
DSU office in Kilinochchi
District
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,452.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-
01-26

 LK-NWSDB-51649-CW-RFQ
/ MO/18/14- Rehabilitation
of Devaalayagoda and
Associated Rural water
supply schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 33,548.00 0.00 Canceled 2018-04-

07
2018-06-

02
2018-
11-29

 LK-NWSDB-54929-CW-RFQ
/ RA/18/19- Rehabilitation
of Jayasikuru RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,355.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-54934-CW-RFQ
/ RA/18/22- Rehabilitation
of Pussatota RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 25,806.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-54940-CW-RFQ
/ RA/18/26- Rehabilitation
of Delgoda RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-54962-CW-RFQ
/ RA/18/36- Rehabilitation
of Mapalana RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-54963-CW-RFQ
/ RA/18/37- Rehabilitation
of Elapatha RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-66024-CW-RFQ
/ KE/18/35- Rehabilitation
of Deraniyagala Pradeshiya
Sabha Water Supply Scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2018-08-

27
2018-10-

22
2019-
04-20

 LK-NWSDB-59882-CW-RFQ
/ KI/18/07- Construction of
Disable Sanitation in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-08-

19
2018-10-

14
2019-
04-12

 LK-NWSDB-55012-CW-RFQ
/ RA/18/55- Construction
of Laboratory for
Welekumbura RWS scheme
in Balangoda.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 41,935.00 0.00 Canceled 2018-07-

04
2018-08-

29
2019-
02-25

 LK-NWSDB-63820-CW-RFQ
/ NE/18/36- Bore Hole
Investigation for
Sangilipalama water supply
scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,226.00 0.00 Canceled 2018-11-

04
2018-12-

30
2019-
06-28

 LK-NWSDB-63297-CW-RFQ
/ MU/17/24- Soil
Investigation - Sivanagar,
murikandy & thunukai
extension.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 16,129.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-
01-14

 LK-NWSDB-66466-CW-RFQ
/ BA/18/62- Hambawela
Sri SumanaVidyalaya
Sanitation Improvement
(School) in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-10-

15
2018-12-

10
2019-
06-08

 LK-NWSDB-66320-CW-RFQ
/ MO/18/38- Tender for
preparation of survey plans
for lands identified for
Water supply schemes in
Madulla in Monaragala
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,355.00 0.00 Canceled 2018-08-

04
2018-09-

29
2019-
03-28

 LK-NWSDB-66465-CW-RFQ
/ BA/18/61- Vidyaguna
Maha Vidyalaya Sanitation
Improvement (School) in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-10-

14
2018-12-

09
2019-
06-07

 LK-NWSDB-44705-CW-RFQ
/ BA/17/33-Rehabilitation
of Watagoda water supply
scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 36,290.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-
01-26

 LK-NWSDB-79149-CW-RFQ
/ KI/18/64- Soil
investigations for
Mayilvaganapuram RWS in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,161.00 0.00 Canceled 2019-07-

03
2019-08-

28
2020-
02-24

 LK-NWSDB-79134-CW-RFQ
/ KI/18/58- Soil
investigations for  Ithavil
RWS in Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,161.00 0.00 Canceled 2019-05-

15
2019-07-

10
2020-
01-06

 LK-NWSDB-111897-CW-
RFQ / BA/17/24-
Construction of
Gangasiripura Water Supply
Scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 21,935.00 0.00 Canceled 2019-07-

02
2019-08-

27
2020-
02-23

 LK-NWSDB-121919-CW-
RFQ / RA/19/17-
Construction of
maintenance office for
Madampe  in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,390.00 0.00 Canceled 2019-07-

15
2019-09-

09
2020-
03-07

 LK-NWSDB-63251-CW-RFQ
/ MU/17/21- Source
Investigation -
Ampalavanpokkanai, 3 RWSS
in Manthai East & extension.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 69,032.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-
01-14

 LK-NWSDB-54944-CW-RFQ
/ RA/18/27- Rehabilitation
of Thapassarakanda RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-54946-CW-RFQ
/ RA/18/31- Rehabilitation
of Gilimale Uthura RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-54951-CW-RFQ
/ RA/18/33-  Rehabilitation
of Malalana Samanala RWSS
in Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-65938-CW-RFQ
/ KE/18/28- Construction
of Kottunna extension in
Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-51616-CW-RFQ
/ KE/18/11- Construction
of balance work of Intake &
Laying of DI & Upvc pipes
/fittings in Gravity Main in
Theligama RWSS in kegalle
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 41,935.00 0.00 Canceled 2018-08-

06
2018-10-

01
2019-
03-30

 LK-NWSDB-51618-CW-RFQ
/ KE/18/12- Balance work
in land preparation in TP  &
Construction of Community
Based Organization office in
Theligama RWSS in Kegalle
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 35,483.00 0.00 Canceled 2018-09-

04
2018-10-

30
2019-
04-28

 LK-NWSDB-51619-CW-RFQ
/ KE/18/13- Construction
of Roughing filter, ground
reservoirs and pump house
in Theligama Rural Water
Supply Scheme in Kegalle
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-09-

04
2018-10-

30
2019-
04-28

 LK-NWSDB-55010-CW-RFQ
/ RA/18/54- Construction
of Laboratory for
Ambagahawaththa  RWS
scheme in Kalawana.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 41,935.00 0.00 Canceled 2018-06-

25
2018-08-

20
2019-
02-16

 LK-NWSDB-65926-CW-RFQ
/ KI/18/38- Soil
investigations
Skanthapuram in Kilinochchi
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,516.00 0.00 Canceled 2018-11-

06
2019-01-

01
2019-
06-30

 LK-NWSDB-66005-CW-RFQ
/ NE/18/28- Rehabilitation
of Water Supply pipelines &
Intake Improvements for 
Divisional Secretariat Unit-
Hanguranketha 
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,838.00 0.00 Canceled 2018-11-

18
2019-01-

13
2019-
07-12

 LK-NWSDB-66284-CW-RFQ
/ MO/18/34- Investigate
and construction of tube
well in bibilemulla GN
division in Monaragala
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-08-

04
2018-09-

29
2019-
03-28

 LK-NWSDB-78440-CW-RFQ
/ NE/18/49- Quotation for
Surveying of Nawakadadora
pressure tank Lands  in
Nuwara Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 387.00 0.00 Canceled 2019-05-

28
2019-07-

23
2020-
01-19

 LK-NWSDB-44706-CW-RFQ
/ MO/17/28-Rehabilitation
of Udarawa and Assosiate in
Monaragala Distict .
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,806.00 0.00 Canceled 2019-05-

26
2019-07-

21
2020-
01-17

 LK-NWSDB-79481-CW-RFQ
/ BA/18/95- Construction
of  Latrine in Dambana area-
Stage V  in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-
01-26

 LK-NWSDB-79145-CW-RFQ
/ KI/18/61- Soil
investigations for  Matha
kudiyiruppu RWS in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,161.00 0.00 Canceled 2019-05-

07
2019-07-

02
2019-
12-29

 LK-NWSDB-121920-CW-
RFQ / RA/19/18-
Construction of
maintenance office for
Udakanda in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,400.00 0.00 Canceled 2019-07-

15
2019-09-

09
2020-
03-07

 LK-NWSDB-44672-CW-RFQ
/ NE/18/02-Testing of
Bearing Capacity for
proposed sangilipalama
Rural Water Supply Scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,226.00 0.00 Canceled 2018-04-

05
2018-05-

31
2018-
11-27

 LK-NWSDB-54930-CW-RFQ
/ RA/18/23- Rehabilitation
of Ereporuwa Ihala RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,355.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-54952-CW-RFQ
/ RA/18/34- Rehabilitation
of Dakunu Gilimale RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-54981-CW-RFQ
/ RA/18/39- Rehabilitation
of Batakada RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,580.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-54979-CW-RFQ
/ RA/18/29- Rehabilitation
of Pupulaketiya RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 29,032.00 0.00 Canceled 2018-06-

06
2018-08-

01
2019-
01-28

 LK-NWSDB-55014-CW-RFQ
/ RA/18/56- Construction
of Laboratory for
Muwagama  RWS scheme in
Ratnapura.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 41,935.00 0.00 Canceled 2018-04-

07
2018-06-

02
2018-
11-29
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 LK-NWSDB-49160-CW-RFQ
/ KE/18/09-Preparation of
stable foundation for
Construction of flow for
weir across Hingul Oya.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 645.00 0.00 Canceled 2018-09-

04
2018-10-

30
2019-
04-28

 LK-NWSDB-79482-CW-RFQ
/ BA/18/96- Construction
of  Latrine in Dambana area-
Stage VI  in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-07-

03
2019-08-

28
2020-
02-24

 LK-NWSDB-76858-CW-RFQ
/ KE/18/63- Rehabilitation
of Deraniyagala, Maliboda
and Udabage RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-06-

11
2019-08-

06
2020-
02-02

 LK-NWSDB-102474-CW-
RFQ / KE/19/05-
Construction works
pertaining to Water Safety
Plan in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-05-

06
2019-07-

01
2019-
12-28

 LK-NWSDB-102502-CW-
RFQ / KE/19/07- Fixing of
water meters in RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-05-

08
2019-07-

03
2019-
12-30

 LK-NWSDB-55000-CW-RFQ
/ RA/18/48- Pressure
Testing and Connecting
pipe lines in Welipothayaya
RWS Scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 16,129.00 0.00 Canceled 2019-05-

26
2019-07-

21
2020-
01-17

 LK-NWSDB-79146-CW-RFQ
/ KI/18/62- Soil
investigations for
Vannerikulam RWS in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,161.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-
01-26

 LK-NWSDB-79483-CW-RFQ
/ BA/18/97- Construction
of  Latrine in Dambana area-
Stage VII  in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-07-

20
2019-09-

14
2020-
03-12

 LK-NWSDB-76942-CW-RFQ
/ KE/18/65- Rehabilitation
of Asamanakanda RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,226.00 0.00 Canceled 2019-06-

03
2019-07-

29
2020-
01-25

 LK-NWSDB-111895-CW-
RFQ / NE/18/65- Quotation
for to protect crossing of
culvert due to the pipe
laying along
Manthreethenna-
Pandithayakumbura road in
NuwaraEliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 296.00 0.00 Canceled 2019-07-

02
2019-08-

27
2020-
02-23

 LK-NWSDB-51622-CW-RFQ
/ BA/18/04- Rehabilitation
of Mirahawaththa Water
supply scheme in Badulla
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2018-03-

25
2018-05-

20
2018-
11-16

 LK-NWSDB-111898-CW-
RFQ / MO/17/29-
Rehabilitation of
Kalugahawadiya RWS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 10,322.00 0.00 Canceled 2019-07-

02
2019-08-

27
2020-
02-23

 LK-NWSDB-111891-CW-
RFQ / MO/17/30-
Rehabilitation of
Katupilagama /Prathibha,
Kiriibbanwewa/Sawashakthi,
and Koulara-North,
Janashakthi RWS in
Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-07-

01
2019-08-

26
2020-
02-22

 LK-NWSDB-38038-CW-RFB
/ MO/17/35-Rehabilitation
of Mahadamana and
Assosiated (Group 07) Rural
Water Supply Schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 80,645.00 0.00 Canceled 2019-04-

24
2019-05-

22
2019-06-

19
2019-07-

10
2019-08-

21
2020-
08-20

 LK-NWSDB-45105-CW-RFB
/ MO/18/02- Rehabilitation
of Rathugala and Associated
Rural water supply schemes
in Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 68,387.00 0.00 Canceled 2019-06-

06
2019-06-

11
2019-07-

23
2019-08-

22
2019-09-

26
2020-
03-24

 LK-NWSDB-111888-CW-
RFQ / MO/18/03-
Rehabilitation of
Egodakotagama, Inawella
and Associated Rural water
supply schemes in
Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 40,000.00 0.00 Canceled 2019-06-

25
2019-08-

20
2020-
02-16

 LK-NWSDB-45107-CW-RFB
/ MO/18/04-Rehabilitation
of Mahadamana and
Associated Rural water
supply schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 55,483.00 0.00 Canceled 2018-02-

21
2018-02-

26
2018-04-

09
2018-05-

09
2018-06-

13
2018-
12-10

 LK-NWSDB-45108-CW-RFB
/ MO/18/05- Rehabilitation
of Kotamuduna, Deepthi
and Associated Rural water
supply schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 82,580.00 0.00 Canceled 2018-02-

28
2018-03-

05
2018-04-

16
2018-05-

16
2018-06-

20
2018-
12-17

 LK-NWSDB-45109-CW-RFB
/ MO/18/06-Rehabilitation
of Galbokka and Associated
Rural water supply schemes
in Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

169,032.0
0 0.00 Canceled 2018-03-

07
2018-03-

12
2018-04-

23
2018-05-

23
2018-06-

27
2018-
12-24

 LK-NWSDB-45110-CW-RFB
/ MO/18/07-Rehabilitation
of Katupilagama, Prathibha
and Associated Rural water
supply schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

341,935.0
0 0.00 Canceled 2019-05-

07
2019-05-

12
2019-06-

23
2019-07-

23
2019-08-

27
2020-
02-23

 LK-NWSDB-45112-CW-RFB
/ MO/18/08-Rehabilitation
of Udaraawa and Associated
Rural water supply schemes
in Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

188,387.0
0 0.00 Canceled 2019-05-

16
2019-05-

21
2019-07-

02
2019-08-

01
2019-09-

05
2020-
03-03

 LK-NWSDB-45113-CW-RFB
/ MO/18/09- Rehabilitation
of Debeddekiwula and
Associated Rural water
supply schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

203,870.0
0 0.00 Canceled 2018-03-

28
2018-04-

02
2018-05-

14
2018-06-

13
2018-07-

18
2019-
01-14

 LK-NWSDB-51654-CW-RFB
/ MO/18/17- Rehabilitation
of Maellagama,
Kohukumbura,
Nugahambura and
Associated Rural water
supply schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,677.0
0 0.00 Canceled 2018-04-

06
2018-04-

11
2018-05-

23
2018-06-

22
2018-07-

27
2019-
01-23

 LK-NWSDB-82937-CW-RFQ
/ BA/18/68- Construction
of Dambana Village-
Sanitation Imporvement in
Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-
01-26

 LK-NWSDB-101267-CW-
RFQ / BA/18/08-
Rehabilitation of
Mudagamuwa Watr supply
scheme in Badulla district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 83,870.00 0.00 Canceled 2019-03-

02
2019-04-

27
2019-
10-24

 LK-NWSDB-51628-CW-RFQ
/ BA/18/08- Rehabilitation
of Mudagamuwa Watr
supply scheme in Badulla
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,709.00 0.00 Canceled 2018-03-

31
2018-05-

26
2018-
11-22

 LK-NWSDB-93963-CW-RFB
/ PMU/18/104- Supplying
and fixing of curtains and
carpets at DNCWS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,742.0
0 0.00 Canceled 2020-01-

07
2020-01-

12
2020-02-

23
2020-03-

24
2020-04-

28
2020-
10-25

 LK-NWSDB-93965-CW-RFB
/ PMU/18/105- Supplying
and fixing of Ceiling at
DNCWS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,742.0
0 0.00 Canceled 2020-01-

15
2020-01-

20
2020-03-

02
2020-04-

01
2020-05-

06
2020-
11-02

 LK-NWSDB-93966-CW-RFB
/ PMU/18/106- Supplying,
Installation, Commissioning
and Handing over air
conditioning at DNCWS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,742.0
0 0.00 Canceled 2020-01-

01
2020-01-

06
2020-02-

17
2020-03-

18
2020-04-

22
2020-
10-19

 KE/17/87 / Rehabilitation
of Kitulgala and assosiated
(Group 04) RWS Schemes in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 58,064.52 0.00 Canceled 2018-08-

01
2018-08-

29
2018-09-

26
2018-10-

17
2018-11-

28
2019-
11-28

 LK-NWSDB-44284-CW-RFB
/ KE/17/78-Construction of
Higuralakanda East RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

483,870.0
0 0.00 Canceled 2018-07-

02
2018-07-

07
2018-08-

18
2018-09-

17
2018-10-

22
2019-
04-20

 LK-NWSDB-55045-CW-RFB
/ KE/18/19- Construction
of Water Quality Testing
Laboratories in Mawela,
Undugoda , Kotiyakumbura,
Walpola, Kithulgala and
Anhettigama RWSS in
Kegalle district.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope

116,129.0
0 0.00 Canceled 2019-05-

16
2019-05-

21
2019-07-

02
2019-08-

01
2019-09-

05
2020-
03-03

 LK-NWSDB-111878-CW-
RFB / KE/18/78-
Construction of balance
pipe laying work of
distribution network in
Theligama RWSS in Kegalle
district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

161,290.0
0 0.00 Canceled 2019-05-

30
2019-06-

04
2019-07-

16
2019-08-

15
2019-09-

19
2020-
03-17

 KE/17/88 / Rehabilitation
of Ambadeniya and
assosiated (Group 05) RWS
Schemes in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 45,161.30 0.00 Canceled 2018-08-

29
2018-09-

26
2018-10-

24
2018-11-

14
2018-12-

26
2019-
12-26

 LK-NWSDB-76967-CW-RFB
/ KE/18/69- Construction
of Public Convenience
Centre in Kotiyakumbura in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,032.0
0 0.00 Canceled 2019-04-

24
2019-05-

22
2019-06-

19
2019-07-

10
2019-08-

21
2020-
08-20

 LK-NWSDB-83441-CW-RFB
/ KE/18/82- Construction
of Yatiyantota RWSS in
Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,742.0
0 0.00 Canceled 2019-04-

25
2019-04-

30
2019-06-

11
2019-07-

11
2019-08-

15
2020-
02-11

 LK-NWSDB-43447-CW-RFB
/ KE/17/77-Construction of
Higuralakanda West RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

638,709.0
0 0.00 Canceled 2019-03-

28
2019-04-

02
2019-05-

14
2019-06-

13
2019-07-

18
2020-
01-14

 LK-NWSDB-44292-CW-RFB
/ KE/17/80-Construction of
Amanawala RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

322,580.0
0 0.00 Canceled 2018-07-

26
2018-07-

31
2018-09-

11
2018-10-

11
2018-11-

15
2019-
05-14

 LK-NWSDB-44289-CW-RFB
/ KE/17/84-Construction of
Kabulumulla NWSDB
Extension.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 48,387.00 0.00 Canceled 2018-08-

30
2018-09-

04
2018-10-

16
2018-11-

15
2018-12-

20
2019-
06-18

 LK-NWSDB-67358-CW-RFB
/ KE/18/50- Construction
of Pipe line extensions from
NWSDB extensions to
Naranbedda  GND
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

161,290.0
0 0.00 Canceled 2018-10-

17
2018-11-

14
2018-12-

12
2019-01-

02
2019-02-

13
2020-
02-13

 KE/17/83 / Construction of
Yatiwala RWSS
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

354,838.0
0 0.00 Canceled 2019-05-

30
2019-06-

27
2019-07-

25
2019-08-

15
2019-09-

26
2020-
09-25

 KE/17/111 / Rehabilitation
work of Batangala and
assosiated (Group 06) RWS
Schemes in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 58,064.52 0.00 Canceled 2018-08-

30
2018-09-

27
2018-10-

25
2018-11-

15
2018-12-

27
2019-
12-27

 KE/17/75 / Construction of
Ballehela RWSS
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

309,677.0
0 0.00 Canceled 2018-08-

30
2018-09-

27
2018-10-

25
2018-11-

15
2018-12-

27
2019-
12-27

 LK-NWSDB-67359-CW-RFB
/ KE/18/51- Construction
of Pipe line extensions from
NWSDB extensions to
Kiriwandeniya  GND 
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

161,290.0
0 0.00 Canceled 2018-10-

18
2018-11-

15
2018-12-

13
2019-01-

03
2019-02-

14
2020-
02-14

 LK-NWSDB-76977-CW-RFQ
/ KE/18/71-Construction of
disable toilets in Aranayake
and Warakapola in Kegalle
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,709.00 0.00 Canceled 2018-12-

05
2019-01-

30
2019-
07-29

 LK-NWSDB-65984-CW-RFQ
/ KE/18/46- Construction
of disable toilets in
Aranayake in Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-09-

08
2018-11-

03
2019-
05-02

 LK-NWSDB-65943-CW-RFQ
/ KE/18/25- Topographical
Surveying works for a land
in Bulathkohupiotiya RWSS
in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 645.00 0.00 Canceled 2018-10-

20
2018-12-

15
2019-
06-13

 LK-NWSDB-76941-CW-RFQ
/ KE/18/64- Rehabilitation
of Kurupaththawa RWSS in
Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2019-05-

08
2019-07-

03
2019-
12-30

 LK-NWSDB-66518-CW-RFQ
/ KE/18/49- Topographical
Surveying works for lands in
Pallepelpita RWSS in Kegalle
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,710.00 0.00 Canceled 2018-10-

21
2018-12-

16
2019-
06-14

 LK-NWSDB-65950-CW-DIR
/ KE/18/36- Rehabilitation
of Undugoda RWSS Part-01
in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

16,129.00 0.00 Canceled 2018-07-
12

2018-07-
17

2018-08-
21

2019-
02-17

 LK-NWSDB-152148-CW-
RFB / BA/19/12
Construction of sanitation
facility for Schools in
Bandarawela  and Badulla
DSD areas
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 72,700.00 0.00 Canceled 2020-07-

28
2020-08-

02
2020-09-

13
2020-10-

13
2020-11-

17
2021-
02-25

 LK-NWSDB-152152-CW-
RFB / BA/19/14 -
Construction of Toilet
facility for selected School
in Welimada educational
zone Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 84,800.00 0.00 Canceled 2020-06-

30
2020-07-

05
2020-08-

16
2020-09-

15
2020-10-

20
2021-
01-28

 LK-NWSDB-152195-CW-
RFB / BA/19/32 -
Construction of latrines for
the Indigenous community
in Mahiyanaganaya (Phase -
IV)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 75,700.00 0.00 Canceled 2020-06-

25
2020-06-

30
2020-08-

11
2020-09-

10
2020-10-

15
2021-
01-23

 LK-NWSDB-152196-CW-
RFB / BA/19/33 -
Construction of latrines for
Soranatota Disable
community  in Soranatota
DSD in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

163,600.0
0 0.00

Pending
Implemen
tation

2020-07-
16

2020-07-
21

2020-09-
01

2020-10-
01

2020-11-
05

2021-
02-13

 LK-NWSDB-152204-CW-
RFB / MO/19/04 -
Rehabilitation of
siyambalanduwa Water
Supply project  in
Siyambalanduwa DS division
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

545,400.0
0

703,815.
51 Signed 2020-07-

21
2020-01-

16
2020-07-

26
2020-09-

06
2020-10-

07
2020-10-

06
2021-01-

11
2020-11-

10
2021-02-

03
2021-
05-09

 LK-NWSDB-152206-CW-
RFQ / NE/19/26 -
Construction of school
sanitation facilities in
Hanguranketha education
zone of Nuwara Eliya district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 14,500.00 0.00

Under
Implemen
tation

2020-08-
02

2020-07-
03

2020-09-
27

2021-
03-26

 LK-NWSDB-152207-CW-
RFQ / NE/19/27 -
Construction of school
sanitation facilities in
Hatton education zone of
Nuwara Eliya district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 14,500.00 11,267.6

0 Signed 2020-08-
02

2020-06-
11

2020-09-
27

2020-08-
24

2021-
03-26

 LK-NWSDB-67631-CW-RFQ
/ MU/18/50- Construction
of Mallavi Central College
School Sanitation
Improvement in Mulathivu
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 16,129.00 0.00 Canceled 2018-12-

10
2019-02-

04
2019-
08-03

 LK-NWSDB-67632-CW-RFQ
/ MU/18/51- Construction
of Yogapuram Maha
Vidiyalayam School
Sanitation Improvement in
Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 16,129.00 0.00 Canceled 2018-12-

11
2019-02-

05
2019-
08-04
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 LK-NWSDB-67633-CW-RFQ
/ MU/18/52- Construction
of Ampalaperumal GTMS
School Sanitation
Improvement in Mulathivu
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-12-

12
2019-02-

06
2019-
08-05

 LK-NWSDB-67634-CW-RFQ
/ MU/18/53- Construction
of Puthukudiyiruppu Central
College School Sanitation
Improvement in Mulathivu
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 16,129.00 0.00 Canceled 2018-12-

15
2019-02-

09
2019-
08-08

 LK-NWSDB-67636-CW-RFQ
/ MU/18/55- Construction
of  Helambawewa Primary
School Sanitation
Improvement in Mulathivu
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-12-

17
2019-02-

11
2019-
08-10

 LK-NWSDB-66583-CW-RFQ
/ BA/18/02- Rehabilitation
of Ohiyya water supply
scheme in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,354.00 0.00 Canceled 2018-08-

19
2018-10-

14
2019-
04-12

 LK-NWSDB-66436-CW-RFQ
/ BA/18/35- Rehabilitation
of  Lunuwatta Water supply
Scheme in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-09-

10
2018-11-

05
2019-
05-04

 LK-NWSDB-65977-CW-RFQ
/ KE/18/43- Construction
of Sanitation facilities at Sr.
Mary's college under School
Sanitation Program in
Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-07-

22
2018-09-

16
2019-
03-15

 LK-NWSDB-63520-CW-RFB
/ NE/18/21- Construction
of Laxapana Rural Water
Supply Scheme in
NuwaraEliya.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

519,355.0
0 0.00 Canceled 2018-10-

05
2018-10-

10
2018-11-

21
2018-12-

21
2019-01-

25
2019-
07-24

 LK-NWSDB-66438-CW-RFQ
/ BA/18/36- Rehabilitation
of  Ratamba Water supply
Scheme in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,710.00 0.00 Canceled 2018-09-

11
2018-11-

06
2019-
05-05

 LK-NWSDB-159827-CW-
RFB / BA/18/35-
Rehabilitation of Lunuwatta
Water supply Scheme in
Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

395,700.0
0

400,272.
26 Signed 2020-04-

13
2019-07-

30
2020-05-

11
2020-06-

08
2020-01-

29
2020-06-

29
2020-04-

03
2020-08-

10
2020-09-

08
2020-
12-28

 LK-NWSDB-159829-CW-
RFB / BA/18/66-
Construction of Diyathalawa
Public Convenient Centre
and Welimada Vijaya Maha
Vidyalaya Sanitation
Improvement (School) in
Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

193,940.0
0

184,535.
80

Under
Implemen
tation

2020-04-
14

2019-09-
02

2020-05-
12

2020-06-
09

2020-03-
11

2020-06-
30

2020-07-
28

2020-08-
11

2020-
12-29

 LK-NWSDB-159830-CW-
RFB / BA/18/60-
Construction of Public toilet-
Badulla Muthiyangana
Viharaya in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 78,780.00 68,186.3

6 Signed 2020-04-
21

2019-08-
01

2020-05-
19

2020-06-
16

2020-03-
11

2020-07-
07

2020-04-
28

2020-08-
18

2020-06-
22

2020-
12-26

 LK-NWSDB-159832-CW-
RFB / BA/18/08-
Rehabilitation of
Mudagamuwa Rural Water
Supply Scheme In Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

127,270.0
0

151,368.
20 Signed 2020-04-

24
2019-05-

28
2020-05-

22
2020-06-

19
2019-07-

10
2020-07-

10
2019-08-

22
2020-08-

21
2019-10-

17
2020-
12-29

 LK-NWSDB-159833-CW-
RFQ / MU/20/01- Providing
the service of a quantity
surveyor for Mulathivu
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,030.00 0.00

Pending
Implemen
tation

2020-08-
05

2020-09-
30

2021-
02-07

 LK-NWSDB-159836-CW-
RFQ / PMU/20/02 - Supply
and Delivery of chemicals
(Lot 02) for WaSSIP.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 15,000.00 0.00

Pending
Implemen
tation

2020-07-
27

2020-09-
21

2021-
01-29

 LK-NWSDB-159839-CW-
RFB / KE/18/43-
Construction of Sanitation
facilities at Sr. Mary's
college under School
Sanitation Program in
Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 55,759.00 0.00 Signed 2020-04-

30
2019-03-

05
2020-05-

28
2020-06-

25
2019-05-

23
2020-07-

16
2019-06-

26
2020-08-

27
2019-09-

12
2021-
01-14

 LK-NWSDB-159842-CW-
RFB / RA/19/42 -
Construction of Septage
Treatment Plant at
Weligepola in Rathnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

272,725.0
0 0.00

Pending
Implemen
tation

2020-07-
29

2020-08-
03

2020-09-
14

2020-10-
14

2020-11-
18

2021-
03-18

 LK-NWSDB-159845-CW-
RFQ / NE/18/21-
Supplying and Laying of
Pipes for Bridwell New
Housing Scheme in
Bogawana WSS
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 39,390.00 41,481.6

3 Signed 2020-05-
04

2019-03-
21

2020-06-
29

2019-07-
29

2020-
11-06

 LK-NWSDB-159847-CW-
RFB / NE/20/02 -
Construction of
CalsayMahaeliya  water
supply scheme Distibution
Zone in NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,727,270.
00 0.00

Pending
Implemen
tation

2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-
03-20

 LK-NWSDB-159849-CW-
RFB / KE/20/02 -
Construction of Temple
Sanitation in Aranayake DSD
in Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 72,720.00 0.00 Canceled 2020-07-

30
2020-08-

04
2020-09-

15
2020-10-

15
2020-11-

19
2021-
03-19

 LK-NWSDB-159850-CW-
RFB / KE/20/03 -
Construction of Temple
Sanitation in Rambukkana
DSD  in Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 84,840.00 0.00 Canceled 2020-07-

30
2020-08-

04
2020-09-

15
2020-10-

15
2020-11-

19
2021-
03-19

 LK-NWSDB-159853-CW-
RFB / KE/20/04 -
Construction of Temple
Sanitation in Warakapola
DSD  in Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,960.00 0.00 Canceled 2020-07-

31
2020-08-

05
2020-09-

16
2020-10-

16
2020-11-

20
2021-
03-20

 LK-NWSDB-65952-CW-RFB
/ KE/18/37- Construction
of Septage Treatment Plant
in Ruwanwella in Kegalle
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,741.0
0

388,562.
98 Signed 2018-07-

31
2019-08-

19
2018-08-

28
2018-09-

25
2019-09-

25
2018-10-

16
2019-10-

23
2018-11-

27
2019-12-

30
2019-
11-27

 LK-NWSDB-43841-CW-RFB
/ RA/17/45-Construction of
Ellawala.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,516,129.
00 0.00 Canceled 2018-03-

06
2018-03-

11
2018-04-

22
2018-05-

22
2018-06-

26
2018-
12-23

 LK-NWSDB-63850-CW-RFB
/ RA/18/63- Construction
of Endana RWSS in
Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,580,645.
00 0.00

Pending
Implemen
tation

2020-05-
03

2020-05-
08

2020-06-
19

2020-07-
19

2020-08-
23

2021-
02-19

 LK-NWSDB-83423-CW-RFB
/ KE/18/81- Construction
of Kadigamuwa RWSS in
Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

580,645.0
0 0.00

Pending
Implemen
tation

2020-07-
01

2020-07-
06

2020-08-
17

2020-09-
16

2020-10-
21

2021-
04-19

 LK-NWSDB-43259-CW-RFB
/ NE/P/45-Construction of
CalsayMahaeliya in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,903,225.
00 0.00

Pending
Implemen
tation

2018-03-
20

2018-03-
25

2018-05-
06

2018-06-
05

2018-07-
10

2019-
01-06

 LK-NWSDB-43415-CW-RFB
/ NE/P/42-Construction of
Norwood
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,612,903.
00 0.00 Canceled 2020-07-

30
2020-08-

04
2020-09-

15
2020-10-

15
2020-11-

19
2021-
05-18

 LK-NWSDB-82476-CW-RFB
/ BA/18/99- Construction
of Diyathalawa RWS in
Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,580,645.
00 0.00 Canceled 2019-04-

24
2019-04-

29
2019-06-

10
2019-07-

10
2019-08-

14
2020-
02-10

 LK-NWSDB-160105-CW-
RFB / MU/18/51 -
Construction of Disable
Sanitation   in Mulathivu
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

163,636.0
0 0.00 Canceled 2020-07-

31
2020-08-

05
2020-09-

16
2020-10-

16
2020-11-

20
2021-
05-19

 LK-NWSDB-63825-CW-RFB
/ NE/18/41- construction
of Madulla water supply
scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,032,258.
00 0.00 Canceled 2020-04-

30
2020-05-

05
2020-06-

16
2020-07-

16
2020-08-

20
2021-
02-16

 HALDUMMULLA/16/01 /
Construction of WS in
Haldumulla.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Prior Request for Bids Open - National
 

Single Stage - One
Envelope

16,100,00
0.00 0.00 Canceled 2019-04-

26
2019-05-

01
2019-06-

12
2019-07-

12
2019-08-

16
2020-
02-12

 MU/17/41 / Construction
of Public Toilet in
mullaithivu
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 58,064.52 0.00 Canceled 2020-04-

30
2020-05-

28
2020-06-

25
2020-07-

16
2020-08-

27
2021-
08-27

 LK-NWSDB-121112-CW-
RFB / KI/19/15-Improving
Water Supply for University
in Kilinochchi
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

380,000.0
0 0.00 Canceled 2020-02-

25
2019-08-

22
2020-03-

01
2020-04-

12
2020-05-

12
2020-06-

16
2020-
12-13

 LK-NWSDB-52711-CW-RFB
/ NE/18/08- Construction
of Public sanitation in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

133,548.0
0 0.00 Canceled 2018-05-

29
2018-06-

03
2018-07-

15
2018-08-

14
2018-09-

18
2019-
03-17

 LK-NWSDB-79089-CW-RFB
/ NE/18/52- Construction
of Gorandihela Water Supply
Scheme (New) in
NuwaraEliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 0.00 Canceled 2019-04-

24
2019-04-

29
2019-06-

10
2019-07-

10
2019-08-

14
2020-
02-10

 NE/17/58 / Construction of
Maldeniya(kothmale)
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

349,677.4
2 0.00 Canceled 2019-04-

24
2019-05-

22
2019-06-

19
2019-07-

10
2019-08-

21
2020-
08-20

 NE/17/56 / Construction of
Egodakanda(Walapane).
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

208,387.0
1 0.00 Canceled 2019-05-

09
2019-06-

06
2019-07-

04
2019-07-

25
2019-09-

05
2020-
09-04

 NE/17/34 / Construction of
Wijayabahukanda
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

516,129.0
0 0.00 Canceled 2019-05-

15
2019-06-

12
2019-07-

10
2019-07-

31
2019-09-

11
2020-
09-10

 NE/17/33 / Construction of
Kosgolla
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

161,290.0
0 0.00 Canceled 2019-05-

30
2019-06-

27
2019-07-

25
2019-08-

15
2019-09-

26
2020-
09-25

 NE/17/57 / Construction of
Sangilipalama(kothmale)
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,100,000.
00 0.00 Canceled 2019-05-

01
2019-05-

29
2019-06-

26
2019-07-

17
2019-08-

28
2020-
08-27

 LK-NWSDB-43843-CW-RFB
/ NE/16/44-Construction of
Pallebowala.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

258,064.0
0 0.00 Canceled 2020-05-

28
2020-06-

02
2020-07-

14
2020-08-

13
2020-09-

17
2021-
03-16

 LK-NWSDB-43413-CW-RFB
/ KE/17/76-Constriction of
Dodawaththa RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

793,548.0
0 0.00 Canceled 2020-06-

02
2020-06-

07
2020-07-

19
2020-08-

18
2020-09-

22
2021-
03-21

 LK-NWSDB-43438-CW-RFB
/ KE/17/89-Construction of
Jayawindagama RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

316,129.0
0 0.00 Canceled 2020-06-

08
2020-06-

13
2020-07-

25
2020-08-

24
2020-09-

28
2021-
03-27

 LK-NWSDB-102477-CW-
RFB / KE/19/12-
Rehabilitation of RWSS in
Deraniyagala DSD in Kegalle
district- Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

387,096.0
0 0.00

Pending
Implemen
tation

2020-06-
22

2020-07-
20

2020-08-
17

2020-09-
07

2020-10-
19

2021-
10-19

 LK-NWSDB-93925-CW-RFB
/ KE/18/83- Rehabilitation
of Undugoda and Moradana
RWSS in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 0.00

Under
Implemen
tation

2020-07-
02

2020-06-
01

2020-07-
07

2020-08-
18

2020-09-
17

2020-10-
22

2021-
04-20

 LK-NWSDB-105240-CW-
RFB / KE/19/19-
Construction of Nelundeniya
RWSS in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,741.0
0 0.00

Pending
Implemen
tation

2020-06-
16

2020-06-
21

2020-08-
02

2020-09-
01

2020-10-
06

2021-
04-04

 LK-NWSDB-105241-CW-
RFB / KE/19/20-
Construction of Panaliya
RWSS in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,741.0
0 0.00 Canceled 2020-06-

24
2020-06-

29
2020-08-

10
2020-09-

09
2020-10-

14
2021-
04-12

 LK-NWSDB-66926-CW-RFB
/ MU/18/42-  Construction
of Kokkilai Rural Water
Supply Scheme in  Mulathivu
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,290,323.
00 0.00 Canceled 2020-06-

25
2020-06-

30
2020-08-

11
2020-09-

10
2020-10-

15
2021-
04-13

 LK-NWSDB-43857-CW-RFB
/ MU/17/17-
Ampalawanpokkani RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

516,129.0
0 0.00 Canceled 2020-06-

26
2020-07-

01
2020-08-

12
2020-09-

11
2020-10-

16
2021-
04-14

 LK-NWSDB-67630-CW-RFB
/ MU/18/49- Construction
of  80 nuber of Disable
Toilets in Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

107,096.0
0 0.00

Pending
Implemen
tation

2020-06-
22

2020-06-
27

2020-08-
08

2020-09-
07

2020-10-
12

2021-
04-10

 LK-NWSDB-66931-CW-RFB
/ MU/18/46- Construction
of Public toilet in Mankulam
- Oddusuddan DS division
in Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 90,323.00 0.00 Canceled 2020-07-

10
2020-07-

15
2020-08-

26
2020-09-

25
2020-10-

30
2021-
04-28

 MU/17/11 / Thevipuram
Rural WSS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

903,225.0
0 0.00 Canceled 2020-07-

17
2020-08-

14
2020-09-

11
2020-10-

02
2020-11-

13
2021-
11-13

 LK-NWSDB-43859-CW-RFB
/ MU/17/18-Manthani east
RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

516,129.0
0 0.00 Canceled 2020-07-

24
2020-07-

29
2020-09-

09
2020-10-

09
2020-11-

13
2021-
05-12

 LK-NWSDB-43862-CW-RFB
/ MU/17/15-
Theniyankulam Rural WSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

516,129.0
0 0.00 Canceled 2020-08-

02
2020-08-

07
2020-09-

18
2020-10-

18
2020-11-

22
2021-
05-21

 MU/17/14 / Extension of
Mallavi.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,258,064.
00 0.00 Canceled 2020-07-

24
2020-08-

21
2020-09-

18
2020-10-

09
2020-11-

20
2021-
11-20

 RA/17/38 / Construction of
Niralgama RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

258,064.0
0 0.00 Canceled 2020-06-

23
2020-07-

21
2020-08-

18
2020-09-

08
2020-10-

20
2021-
10-20

 LK-NWSDB-38042-CW-RFB
/ RA/17/70-Construction of
Anadana Rural water supply
project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,419,355.
00 0.00 Canceled 2020-07-

10
2020-08-

07
2020-09-

04
2020-09-

25
2020-11-

06
2021-
11-06

 LK-NWSDB-121163-CW-
RFB / RA/19/14-
Construction of Public
Sanitation for Saman
Dewalaya in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,500.00 0.00 Canceled 2020-07-

30
2020-08-

04
2020-09-

15
2020-10-

15
2020-11-

19
2021-
05-18

 LK-NWSDB-121927-CW-
RFB / RA/19/25-
Construction of School
Sanitation for Kawanthissa
Piriwena in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,520.00 0.00 Canceled 2020-08-

02
2020-08-

07
2020-09-

18
2020-10-

18
2020-11-

22
2021-
05-21

 LK-NWSDB-53018-CW-RFB
/ RA/18/13- Construction
of Public sanitation in
Rathnapura Distict.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

193,548.0
0 0.00 Canceled 2020-07-

03
2020-07-

08
2020-08-

19
2020-09-

18
2020-10-

23
2021-
04-21

 LK-NWSDB-43854-CW-RFB
/ RA/17/40-Construction of
Sooriyakande RWS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

354,838.0
0 0.00 Canceled 2018-09-

25
2018-09-

30
2018-11-

11
2018-12-

11
2019-01-

15
2019-
07-14

 LK-NWSDB-121917-CW-
RFB / RA/19/15-
Rehabilitation of Wegapitiya
Minimuthu RWSS in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,030.0
0 0.00 Canceled 2019-07-

09
2019-07-

14
2019-08-

25
2019-09-

24
2019-10-

29
2020-
04-26

 LK-NWSDB-121165-CW-
RFB / RA/19/15-
Rehabilitation of Wegapitiya
Minimuthu RWSS in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,000.0
0 0.00 Canceled 2019-06-

27
2019-07-

02
2019-08-

13
2019-09-

12
2019-10-

17
2020-
04-14

 LK-NWSDB-45220-CW-RFB
/ RA/17/48-Rehabilitation
of Gilimale North and
assosiated RWS projects in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 37,419.00 0.00 Canceled 2018-09-

25
2018-09-

30
2018-11-

11
2018-12-

11
2019-01-

15
2019-
07-14

 LK-NWSDB-76819-CW-RFB
/ RA/18/89- Construction
of Pathakada RWSS in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

245,161.0
0 0.00 Canceled 2019-05-

30
2019-06-

27
2019-07-

25
2019-08-

15
2019-09-

26
2020-
09-25

 LK-NWSDB-76818-CW-RFB
/ RA/18/88- Construction
of Kalagahawela RWSS in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

387,097.0
0 0.00 Canceled 2019-06-

11
2019-07-

09
2019-08-

06
2019-08-

27
2019-10-

08
2020-
10-07

 LK-NWSDB-65705-CW-RFB
/ RA/18/72- Construction
of Sewer Treatment Plant in
Embilipitiya.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0 0.00 Canceled 2018-09-

12
2018-09-

17
2018-10-

29
2018-11-

28
2019-01-

02
2019-
07-01
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 RA/17/36 / Construction of
Maudella RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

258,064.0
0 0.00 Canceled 2018-08-

31
2018-09-

28
2018-10-

26
2018-11-

16
2018-12-

28
2019-
12-28

 LK-NWSDB-44278-CW-RFB
/ RA/17/28-Rehabilitation
of Niyangama and
Associated RWSS in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

145,161.0
0 0.00 Canceled 2018-11-

20
2018-11-

25
2019-01-

06
2019-02-

05
2019-03-

12
2019-
09-08

 LK-NWSDB-48087-CW-RFB
/ RA/18/11- Supply of
DI/GI pipes, fittings and
specials for Welipothayaya
RWS project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-11-

15
2018-11-

20
2019-01-

01
2019-01-

31
2019-03-

07
2019-
09-03

 LK-NWSDB-44685-CW-RFQ
/ RA/18/08-Laying of pipes
and fittings for
Welipothayaya RWS project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 51,613.00 0.00 Canceled 2018-10-

30
2018-11-

04
2018-12-

16
2019-01-

15
2019-02-

19
2019-
08-18

 LK-NWSDB-48086-CW-RFB
/ RA/18/10-Supply of PVC
pipes, fittings and specials
for Welipothayaya RWS
project
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-07-

05
2018-07-

10
2018-08-

21
2018-09-

20
2018-10-

25
2019-
04-23

 LK-NWSDB-76816-CW-RFB
/ RA/18/87- Construction
of Thorakolayaya RWSS in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,742.0
0 0.00 Canceled 2020-03-

19
2020-04-

16
2020-05-

14
2020-06-

04
2020-07-

16
2021-
07-16

 LK-NWSDB-63852-CW-RFB
/ RA/18/64- Construction
of Karawita RWSS in
Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

19,354,88
4.00 0.00 Canceled 2018-08-

01
2018-08-

06
2018-09-

17
2018-10-

17
2018-11-

21
2019-
05-20

 LK-NWSDB-38044-CW-RFB
/ RA/17/71-Construction of
Kalawana Rural water supply
project
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,322,580.
00 0.00 Canceled 2019-05-

09
2019-06-

06
2019-07-

04
2019-07-

25
2019-09-

05
2020-
09-04

 LK-NWSDB-38045-CW-RFB
/ RA/17/72-Construction of
Karawita Rural water supply
project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,290,322.
00 0.00 Canceled 2019-05-

03
2019-05-

31
2019-06-

28
2019-07-

19
2019-08-

30
2020-
08-29

 RA/17/39 / Construction of
Dippitigala RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

258,064.0
0 0.00 Canceled 2018-10-

03
2018-10-

31
2018-11-

28
2018-12-

19
2019-01-

30
2020-
01-30

 RA/17/34 / Construction of
Rakwana North RWS.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

290,322.0
0 0.00 Canceled 2018-09-

28
2018-10-

26
2018-11-

23
2018-12-

14
2019-01-

25
2020-
01-25

 LK-NWSDB-43443-CW-RFB
/ RA/17/50-Rehabilitation
of Kalthota Small Town RWS
project in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 77,419.00 0.00 Canceled 2019-05-

03
2019-05-

08
2019-06-

19
2019-07-

19
2019-08-

23
2020-
02-19

 LK-NWSDB-63853-CW-RFB
/ RA/18/65- Construction
of Kalawana  RWSS in
Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,580,645.
00 0.00 Canceled 2018-08-

01
2018-08-

06
2018-09-

17
2018-10-

17
2018-11-

21
2019-
05-20

 RA/17/46 / Rehabilitation
of Ambagahawaththa and
associated RWS projects in
Rathnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 30,967.00 0.00 Canceled 2018-09-

20
2018-10-

18
2018-11-

15
2018-12-

06
2019-01-

17
2020-
01-17

 LK-NWSDB-63867-CW-RFB
/ RA/18/66- Construction
of Ayagama  RWSS in
Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,742.0
0 0.00 Canceled 2018-10-

01
2018-10-

06
2018-11-

17
2018-12-

17
2019-01-

21
2019-
07-20

 RA/17/41 / Construction of
Doloswala.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,258,064.
00 0.00 Canceled 2019-04-

16
2019-05-

14
2019-06-

11
2019-07-

02
2019-08-

13
2020-
08-12

 LK-NWSDB-76822-CW-RFB
/ RA/18/91- Construction
of Earth Retaining Structure
for Pambahinna  WSS in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

387,096.0
0 0.00 Canceled 2019-04-

26
2019-05-

24
2019-06-

21
2019-07-

12
2019-08-

23
2020-
08-22

 LK-NWSDB-79121-CW-RFB
/ KI/18/51- Construction of
Kannagai Nagar RWS in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0 0.00 Canceled 2019-03-

20
2019-03-

25
2019-05-

06
2019-06-

05
2019-07-

10
2020-
01-06

 LK-NWSDB-63886-CW-RFB
/ KI/18/25-3- construction
of School sanitation in
Kilinochchi education zone.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 42,000.00 0.00 Canceled 2018-10-

17
2018-10-

22
2018-12-

03
2019-01-

02
2019-02-

06
2019-
08-05

 LK-NWSDB-121111-CW-
RFB / KI/19/14-
Construction of the water
treatment plant in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

960,000.0
0

1,463,05
3.76 Signed 2020-05-

01
2020-05-

27
2020-05-

06
2020-06-

17
2020-09-

02
2020-07-

17
2020-10-

14
2020-08-

21
2020-11-

16
2021-
02-17

 LK-NWSDB-63871-CW-RFB
/ KI/18/15- Construction of
Iranaitivu RWS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,193.0
0 0.00 Canceled 2018-10-

03
2018-10-

08
2018-11-

19
2018-12-

19
2019-01-

23
2019-
07-22

 KI/17/17 / Construction of
Ambalnagar.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0 0.00 Canceled 2018-11-

30
2018-12-

28
2019-01-

25
2019-02-

15
2019-03-

29
2020-
03-28

 LK-NWSDB-79127-CW-RFB
/ KI/18/54- Construction of
Tharumapuram RWS in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0 0.00 Canceled 2019-07-

16
2019-07-

21
2019-09-

01
2019-10-

01
2019-11-

05
2020-
05-03

 LK-NWSDB-79129-CW-RFB
/ KI/18/55- Construction of
Matha kudiyiruppu RWS in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0 0.00 Canceled 2019-05-

01
2019-05-

06
2019-06-

17
2019-07-

17
2019-08-

21
2020-
02-17

 LK-NWSDB-79130-CW-RFB
/ KI/18/56- Construction of
Vannerikulam RWS in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0 0.00 Canceled 2018-11-

21
2018-11-

26
2019-01-

07
2019-02-

06
2019-03-

13
2019-
09-09

 LK-NWSDB-79122-CW-RFB
/ KI/18/52- Construction of
Ithavil RWS in Kilinochchi
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0 0.00 Canceled 2019-06-

25
2019-06-

30
2019-08-

11
2019-09-

10
2019-10-

15
2020-
04-12

 LK-NWSDB-59881-CW-RFB
/ KI/18/06- Construction of
Public sanitation in
Pooneryn in Kilinochchi
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 0.00 Canceled 2020-04-

23
2020-05-

21
2020-06-

18
2020-07-

09
2020-08-

20
2021-
08-20

 LK-NWSDB-65766-CW-RFB
/ KI/18/36- Construction of
Skanthapuram RWS in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,194.0
0 0.00 Canceled 2018-10-

26
2018-10-

31
2018-12-

12
2019-01-

11
2019-02-

15
2019-
08-14

 LK-NWSDB-63874-CW-RFB
/ KI/18/17- Construction of
Nallur WSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,194.0
0 0.00 Canceled 2018-10-

05
2018-10-

10
2018-11-

21
2018-12-

21
2019-01-

25
2019-
07-24

 LK-NWSDB-79124-CW-RFB
/ KI/18/53- Construction of
Mugamalai RWS in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0 0.00 Canceled 2019-07-

22
2019-07-

27
2019-09-

07
2019-10-

07
2019-11-

11
2020-
05-09

 LK-NWSDB-79150-CW-RFB
/ KI/18/63- Construction of
Public sanitation in Pallai in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 0.00 Canceled 2019-04-

17
2019-04-

22
2019-06-

03
2019-07-

03
2019-08-

07
2020-
02-03

 LK-NWSDB-65927-CW-RFB
/ KI/18/25-1- Construction
of School sanitation in
Kilinochchi Zonal education
- Package 1
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 51,613.00 0.00 Canceled 2018-11-

02
2018-11-

07
2018-12-

19
2019-01-

18
2019-02-

22
2019-
08-21

 LK-NWSDB-54676-CW-RFB
/ KE/18/15- Construction
of Rambukkana Integrated
RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,258,065.
00 0.00 Canceled 2018-08-

29
2018-09-

03
2018-10-

15
2018-11-

14
2018-12-

19
2019-
06-17

 LK-NWSDB-60213-CW-RFQ
/ KE/18/22- Soil
Investigation for design of
DSU office in Kegalle
District.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,452.00 0.00 Canceled 2019-05-

28
2019-07-

23
2020-
01-19

 LK-NWSDB-65970-CW-RFQ
/ KE/18/39- Topographical
Surveying works for the land
for Proposed Public
Convenience Centre in
Yatiyantota, Warakapola &
Rambukkana
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,452.00 0.00 Canceled 2018-07-

25
2018-09-

19
2019-
03-18

 LK-NWSDB-65983-CW-RFQ
/ KE/18/44- Construction
of Sanitation facilities at
Kegalu Vidyalaya under
School Sanitation Program
in Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-08-

06
2018-10-

01
2019-
03-30

 LK-NWSDB-76842-CW-RFQ
/ KE/18/54- Soil
Investigation work for
Rambukkana Integrated
RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 25,806.00 0.00 Canceled 2019-05-

21
2019-07-

16
2020-
01-12

 LK-NWSDB-102470-CW-
RFQ / KE/19/01- Provision
of House connections in
RWSS in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-04-

29
2019-06-

24
2019-
12-21

 LK-NWSDB-76980-CW-RFQ
/ KE/18/73- Construction
of disable toilets in
Bulathkohupitiya, Kegalle in
Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,710.00 0.00 Canceled 2018-12-

09
2019-02-

03
2019-
08-02

 LK-NWSDB-65940-CW-DIR
/ KE/18/30- Construction
of Balance work of
Theligama RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

451,612.0
0 0.00 Canceled 2018-08-

01
2018-08-

06
2018-09-

10
2019-
03-09

 LK-NWSDB-43394-CW-RFB
/ RA/17/47-Rehabilitation
of Delwala and associated
RWS projects in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 18,709.00 0.00 Canceled 2018-10-

02
2018-10-

07
2018-11-

18
2018-12-

18
2019-01-

22
2019-
07-21

 LK-NWSDB-76827-CW-RFB
/ RA/18/92- Rehabilitation
of Padalangala RWS
Schemes in Ratnapura
District..
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

322,580.0
0 0.00 Canceled 2019-05-

01
2019-05-

29
2019-06-

26
2019-07-

17
2019-08-

28
2020-
08-27

 LK-NWSDB-44686-CW-RFQ
/ RA/18/09-Construction of
Ferrocement Tank for
Ketagalaara RWS project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-04-

04
2018-01-

25
2018-05-

30
2018-
11-26

 LK-NWSDB-55004-CW-RFQ
/ RA/18/51- Construction
of Laboratory for
Nildiyadahara RWS scheme
in Kolonna.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 41,935.00 0.00 Canceled 2018-06-

25
2018-08-

20
2019-
02-16

 LK-NWSDB-111886-CW-
RFQ / RA/18/70-
Construction of Water
Quality Testing Laboratory
for Kolonna Nildiyadahara
RWSS in Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,451.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-
01-26

 LK-NWSDB-121116-CW-
RFQ / RA/18/77-
Construction of Public
Sanitation Facilities for
Kolonna in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,000.00 0.00 Canceled 2019-07-

02
2019-08-

27
2020-
02-23

 LK-NWSDB-44282-CW-RFB
/ BA/17/18-Construction of
Mirahawaththa WSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,806,451.
00 0.00 Canceled 2019-05-

30
2019-06-

04
2019-07-

16
2019-08-

15
2019-09-

19
2020-
03-17

 LK-NWSDB-66012-CW-RFB
/ BA/18/25- Construction
of Randiyapokuna water
supply scheme in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 77,419.00 0.00 Canceled 2018-08-

23
2018-09-

20
2018-10-

18
2018-11-

08
2018-12-

20
2019-
12-20

 LK-NWSDB-66431-CW-RFB
/ BA/18/31- Construction
of Karagahawela water
supply scheme in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

141,935.0
0 0.00 Canceled 2018-08-

30
2018-09-

27
2018-10-

25
2018-11-

15
2018-12-

27
2019-
12-27

 LK-NWSDB-66442-CW-RFB
/ BA/18/40- Rehabilitataion
of Galauda - Bokanwela
Water Supply Scheme in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-09-

12
2018-10-

10
2018-11-

07
2018-11-

28
2019-01-

09
2020-
01-09

 LK-NWSDB-79471-CW-RFB
/ BA/18/86- Construction
of Sapuroda Rural Water
Supply Scheme- Phase II in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,193.0
0 0.00 Canceled 2019-06-

18
2019-06-

23
2019-08-

04
2019-09-

03
2019-10-

08
2020-
04-05

 LK-NWSDB-79472-CW-RFB
/ BA/18/87- Construction
of Thaldena Rural Water
Supply Scheme- Phase II in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

870,968.0
0 0.00 Canceled 2019-06-

18
2019-06-

23
2019-08-

04
2019-09-

03
2019-10-

08
2020-
04-05

 LK-NWSDB-79473-CW-RFB
/ BA/18/88- Construction
of Megahakiula Rural Water
Supply Scheme- Phase II in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,032,258.
00 0.00 Canceled 2019-05-

20
2019-05-

25
2019-07-

06
2019-08-

05
2019-09-

09
2020-
03-07

 LK-NWSDB-66444-CW-RFB
/ BA/18/42- Construction
of Theldeniya-Loggal Oya
Rural Water Supply Scheme
in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

193,548.0
0 0.00 Canceled 2018-09-

14
2018-10-

12
2018-11-

09
2018-11-

30
2019-01-

11
2020-
01-11

 LK-NWSDB-66446-CW-RFB
/ BA/18/44- Construction
of kiyulegedara  Rural Water
Supply Scheme in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

341,935.0
0 0.00 Canceled 2018-09-

18
2018-10-

16
2018-11-

13
2018-12-

04
2019-01-

15
2020-
01-15

 LK-NWSDB-66447-CW-RFB
/ BA/18/45- Construction
of Wasanagama Rural Water
Supply Scheme in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,032.0
0 0.00 Canceled 2018-09-

19
2018-10-

17
2018-11-

14
2018-12-

05
2019-01-

16
2020-
01-16

 LK-NWSDB-66450-CW-RFB
/ BA/18/48- Construction
of Aluthkanda  Rural Water
Supply Scheme in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,032.0
0 0.00 Canceled 2018-09-

24
2018-10-

22
2018-11-

19
2018-12-

10
2019-01-

21
2020-
01-21

 LK-NWSDB-66453-CW-RFB
/ BA/18/50- Construction
of Ulugala Rural Water
Supply Scheme in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,419,354.
00 0.00 Canceled 2018-09-

26
2018-10-

24
2018-11-

21
2018-12-

12
2019-01-

23
2020-
01-23

 LK-NWSDB-66455-CW-RFB
/ BA/18/52- Construction
of Naikadura Water supply
Scheme in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

225,806.0
0 0.00 Canceled 2018-09-

28
2018-10-

26
2018-11-

23
2018-12-

14
2019-01-

25
2020-
01-25

 LK-NWSDB-66456-CW-RFB
/ BA/18/53- Construction
of Kahatapitiya Water supply
Scheme in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

161,290.0
0 0.00 Canceled 2018-09-

21
2018-10-

19
2018-11-

16
2018-12-

07
2019-01-

18
2020-
01-18

 LK-NWSDB-66457-CW-RFB
/ BA/18/54- Construction
of Matiwalanda Water supply
Scheme in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

148,387.0
0 0.00 Canceled 2018-10-

01
2018-10-

29
2018-11-

26
2018-12-

17
2019-01-

28
2020-
01-28

 LK-NWSDB-66459-CW-RFB
/ BA/18/55- Construction
of Thatilla Water supply
Scheme in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 0.00 Canceled 2018-10-

01
2018-10-

29
2018-11-

26
2018-12-

17
2019-01-

28
2020-
01-28

 LK-NWSDB-66460-CW-RFB
/ BA/18/57- Construction
of Godamuduna -
Bokanwela Water supply
Scheme in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

141,935.0
0 0.00 Canceled 2018-10-

03
2018-10-

31
2018-11-

28
2018-12-

19
2019-01-

30
2020-
01-30

 LK-NWSDB-66461-CW-RFB
/ BA/18/58- Construction
of Labugaskalawa  Water
supply Scheme in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

193,548.0
0 0.00 Canceled 2018-10-

04
2018-11-

01
2018-11-

29
2018-12-

20
2019-01-

31
2020-
01-31

 LK-NWSDB-66462-CW-RFB
/ BA/18/59- Construction
of Thaldena Borapanwala
Water supply Scheme in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,193,548.
00 0.00 Canceled 2018-10-

05
2018-11-

02
2018-11-

30
2018-12-

21
2019-02-

01
2020-
02-01



Page 11

 LK-NWSDB-66479-CW-RFB
/ BA/18/74- Construction
of Sewerage system for
Hopton-Raindapola estate
housing schemes in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

387,096.0
0 0.00 Canceled 2018-10-

26
2018-10-

31
2018-12-

12
2019-01-

11
2019-02-

15
2019-
08-14

 LK-NWSDB-66485-CW-RFB
/ BA/18/77- Construction
of Uva paranagama
Laboratory in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

258,064.0
0 0.00 Canceled 2018-10-

31
2018-11-

05
2018-12-

17
2019-01-

16
2019-02-

20
2019-
08-19

 LK-NWSDB-66486-CW-RFB
/ BA/18/78- Construction
of Haldummulla Laboratory
in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

258,064.0
0 0.00 Canceled 2018-11-

01
2018-11-

06
2018-12-

18
2019-01-

17
2019-02-

21
2019-
08-20

 LK-NWSDB-79474-CW-RFB
/ BA/18/89- Construction
of Karandagahamada Rural
Water Supply Scheme-
Phase II in Badulla Disrtict.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,935,484.
00 0.00 Canceled 2019-06-

11
2019-06-

16
2019-07-

28
2019-08-

27
2019-10-

01
2020-
03-29

 LK-NWSDB-79475-CW-RFB
/ BA/18/90- Construction
of Wasanagama Rural Water
Supply Scheme- Phase II in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,129,032.
00 0.00 Canceled 2019-05-

15
2019-05-

20
2019-07-

01
2019-07-

31
2019-09-

04
2020-
03-02

 LK-NWSDB-79476-CW-RFB
/ BA/18/91- Construction
of Kiulegedara Rural Water
Supply Scheme- Phase II in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,064,516.
00 0.00 Canceled 2019-06-

11
2019-06-

16
2019-07-

28
2019-08-

27
2019-10-

01
2020-
03-29

 LK-NWSDB-79477-CW-RFB
/ BA/18/92- Construction
of Millabadda Rural Water
Supply Scheme- Phase II in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

516,129.0
0 0.00 Canceled 2019-07-

30
2019-08-

04
2019-09-

15
2019-10-

15
2019-11-

19
2020-
05-17

 LK-NWSDB-80304-CW-RFB
/ BA/18/98- Construction
of Meedumpitiya WSS in
Lunugala PS in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,290,323.
00 0.00 Canceled 2019-06-

11
2019-06-

16
2019-07-

28
2019-08-

27
2019-10-

01
2020-
03-29

 LK-NWSDB-66470-CW-RFQ
/ BA/18/66- Vijaya Maha
Vidyalaya Sanitation
Improvement (School) in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-10-

21
2018-12-

16
2019-
06-14

 NE/17/37 / Construction of
Sangilipalama.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

109,677.0
0 0.00 Canceled 2019-05-

22
2019-06-

19
2019-07-

17
2019-08-

07
2019-09-

18
2020-
09-17

 LK-NWSDB-101277-CW-
RFB / NE/18/64-
Construction of SeethaEliya
water supply scheme in
Nuwara Eliya
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

116,129.0
0 0.00 Canceled 2019-04-

02
2019-04-

30
2019-05-

28
2019-06-

18
2019-07-

30
2020-
07-29

 LK-NWSDB-42001-CW-DIR
/ NE/18/01-Bore-Hole
Investigation (Thalawakele
Septage Treatment Plant)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

3,871.00 0.00 Canceled 2019-04-
23

2019-04-
28

2019-06-
02

2019-
11-29

 LK-NWSDB-51650-CW-RFB
/ MO/18/15- Rehabilitation
of Monarawaana and
Associated Rural water
supply schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 69,677.00 0.00 Canceled 2018-04-

04
2018-04-

09
2018-05-

21
2018-06-

20
2018-07-

25
2019-
01-21

 LK-NWSDB-63548-CW-RFB
/ MO/18/20- Construction
of Muthukeliyawa WSS in
Badalkumbura DS Division
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,742.0
0 0.00 Canceled 2018-06-

15
2018-06-

20
2018-08-

01
2018-08-

31
2018-10-

05
2019-
04-03

 LK-NWSDB-63843-CW-RFB
/ MO/18/26- Rehabilitation
of Habarugala, Arunalu and
Associated Rural Water
Supply Schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

138,710.0
0 0.00 Canceled 2018-07-

25
2018-07-

30
2018-09-

10
2018-10-

10
2018-11-

14
2019-
05-13

 LK-NWSDB-79133-CW-RFQ
/ KI/18/57- Soil
investigations for  Kannagai
Nagar RWS in Kilinochchi
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,161.00 0.00 Canceled 2019-06-

05
2019-07-

31
2020-
01-27

 LK-NWSDB-79140-CW-RFQ
/ KI/18/59- Soil
investigations for
Mugamalai RWS in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,161.00 0.00 Canceled 2019-06-

12
2019-08-

07
2020-
02-03

 LK-NWSDB-167676-CW-
RFQ / BA/19/10 -
Rehabilitation of Millabadda
RWSS – Passara  DSD in
Badulla DSD
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

363,600.0
0 0.00

Pending
Implemen
tation

2020-06-
30

2020-06-
30

2020-06-
30

2020-06-
30

2020-06-
30

2020-
06-30

 LK-NWSDB-167677-CW-
RFB / BA/19/22 -
Construction of
Orubendiwewa Water Supply
scheme in Badulla District (
Phase -III)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

2,424,240.
00

2,323,45
6.10 Signed 2020-07-

21
2020-06-

03
2020-07-

21
2020-07-

21
2020-09-

02
2020-07-

21
2020-09-

25
2020-07-

21
2020-10-

23
2020-
07-21

 LK-NWSDB-167681-CW-
RFB / BA/20/04 -
Rehabilitation of
Kabilladowa- Galahagama
WSS in Uva paranagama DSD
in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

193,900.0
0 0.00 Canceled 2020-06-

11
2020-06-

16
2020-07-

28
2020-08-

27
2020-10-

01
2021-
01-09

 LK-NWSDB-167685-CW-
RFB / RA/19/29 -
Construction of School
Sanitation  For Kawanthissa
Piriwena in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 54,000.00 54,876.2

7 Signed 2020-07-
27

2020-11-
02

2020-08-
01

2020-09-
12

2021-01-
27

2020-10-
12

2021-02-
10

2020-11-
16

2021-02-
24

2021-
02-24

 LK-NWSDB-167721-CW-
RFB / RA/19/32 -
Rehabilitation of Rakwana
Small Town Water Supply
Scheme in Rathnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

484,800.0
0 0.00 Canceled 2020-06-

26
2020-07-

01
2020-08-

12
2020-09-

11
2020-10-

16
2021-
04-14

 LK-NWSDB-167690-CW-
RFQ / MO/19/05 -Balance
work 01 of Group 04 in
Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,000.00 41,407.6

1 Signed 2020-08-
05

2020-06-
10

2020-09-
30

2020-11-
10

2021-
03-29

 LK-NWSDB-167692-GO-
RFB / MO/20/01-
Rehabilitation Nelumwewa
Rural Water Supply Scheme
Scheme in Monaragala
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

139,300.0
0

174,404.
29 Signed 2020-07-

29
2020-05-

26
2020-07-

29
2020-07-

29
2020-08-

12
2020-07-

29
2020-09-

28
2020-07-

29
2020-12-

02
2020-
07-29

 LK-NWSDB-167694-GO-
RFB / MO/20/02 -
Rehabilitation of Mahagama
Jeewana Rural Water Supply
Scheme Scheme in
Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

248,400.0
0

298,224.
14 Signed 2020-07-

30
2020-10-

01
2020-07-

30
2020-07-

30
2020-12-

18
2020-07-

30
2021-01-

25
2020-07-

30
2021-03-

01
2020-
07-30

 LK-NWSDB-167702-CW-
RFB / NE/20/03 -
Construction of Plantation
Nuwara Eliya Region WSS
Balance Work In Nuwara
Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

212,100.0
0 0.00

Pending
Implemen
tation

2020-07-
27

2020-08-
01

2020-09-
12

2020-10-
12

2020-11-
16

2021-
03-16

 LK-NWSDB-167705-CW-
RFB / NE/20/06 -
Rehabilitation of Group
9(Kothmale ) NuwaraEliya
Rural Water Supply Scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

242,400.0
0 0.00

Pending
Implemen
tation

2020-07-
28

2020-08-
02

2020-09-
13

2020-10-
13

2020-11-
17

2021-
03-17

 LK-NWSDB-167719-CW-
RFB / NE/20/07 -
Construction of Norwood
Town water supply scheme
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

727,272.0
0 0.00 Canceled 2020-07-

28
2020-07-

28
2020-07-

28
2020-07-

28
2020-07-

28
2020-
07-28

 LK-NWSDB-167718-CW-
RFQ / NE/20/08 -
Construction of Latrine
balance work-I at Hope
Estate in NuwaraEliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 36,360.00 0.00

Pending
Implemen
tation

2020-08-
03

2020-09-
28

2021-
03-27

 LK-NWSDB-167717-CW-
RFQ / NE/20/09 -
Construction of Latrine
balance work-II at Hope
Estate in NuwaraEliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 30,300.00 0.00 Canceled 2020-08-

03
2020-09-

28
2021-
03-27

 LK-NWSDB-167720-CW-
RFB / NE/20/15 -
Construction of Norwood
Town water supply scheme
in NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

909,000.0
0 0.00 Canceled 2020-07-

30
2020-08-

04
2020-09-

15
2020-10-

15
2020-11-

19
2021-
02-27

 LK-NWSDB-167723-CW-
RFQ / KE/19/27 -Geological
investigation in
Rambukkana RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,000.00 0.00

Pending
Implemen
tation

2020-07-
13

2020-09-
07

2021-
03-06

 LK-NWSDB-167724-CW-
RFQ / KE/19/29 -
Construction of disable
toilets in Kegalle &
Bulathkohupitiya in Kegalle
district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,000.00 0.00 Canceled 2020-08-

05
2020-09-

30
2021-
03-29

 LK-NWSDB-167726-CW-
RFQ / KE/19/43 -
Construction of O & M office
for Hakbellawaka RWSS in
Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 30,300.00 34,036.3

7 Signed 2020-07-
26

2020-01-
22

2020-09-
20

2020-06-
25

2021-
03-19

 LK-NWSDB-167728-CW-
RFQ / KE/20/01 -
Constructing of a fence with
concrete fencing posts and
barbed wire strands for
Rambukkana Integrated WSS
in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,120.00 0.00

Pending
Implemen
tation

2020-08-
02

2020-09-
27

2021-
03-26

 LK-NWSDB-167733-CW-
RFB / KE/20/07-
Rehabilitration of
Warakapane-Stage-01 RWSS
in Kegalle Distict.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 90,900.00 0.00 Canceled 2020-07-

23
2020-07-

28
2020-09-

08
2020-10-

08
2020-11-

12
2021-
03-12

 LK-NWSDB-167734-CW-
RFB / KE/20/08 -
Rehabilitation of
Warakapane-Stage-02 RWSS
in Kegalle Distict
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 90,900.00 0.00 Canceled 2020-07-

30
2020-08-

04
2020-09-

15
2020-10-

15
2020-11-

19
2021-
03-19

 LK-NWSDB-167735-CW-
RFB / KE/20/09 -
Rehabilitation of  Labutuwa
RWSS in Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 90,900.00 0.00 Canceled 2020-07-

29
2020-08-

03
2020-09-

14
2020-10-

14
2020-11-

18
2021-
03-18

 LK-NWSDB-167740-CW-
RFQ / KI/19/18 -
construction of School
sanitation in Kilinochchi
education zone in
Killinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,450.00 44,056.1

2 Signed 2020-08-
05

2020-06-
23

2020-09-
30

2021-01-
01

2021-
03-29

 LK-NWSDB-167744-CW-
RFB / MU/20/02 -
Construction of Mankulam
Water Supply Scheme in
Mulathivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,950,000.
00 0.00 Canceled 2020-07-

31
2020-08-

05
2020-09-

16
2020-10-

16
2020-11-

20
2021-
05-19

 LK-NWSDB-121929-CW-
RFQ / RA/19/27-
Construction of Public
Sanitation for Chest Clinic
Hospital in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,160.00 0.00 Canceled 2019-07-

20
2019-09-

14
2020-
03-12

 LK-NWSDB-60431-CW-RFB
/ KI/18/08- Construction of
Rural Water Supply
Scheme in Kallaru in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

645,161.0
0 0.00 Canceled 2018-08-

14
2018-08-

19
2018-09-

30
2018-10-

30
2018-12-

04
2019-
06-02

 LK-NWSDB-65765-CW-RFB
/ KI/18/35- Construction of
Kiranchi RWS in Kilinochchi
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

774,194.0
0

1,231,48
2.93 Signed 2018-10-

25
2019-05-

02
2018-10-

30
2018-12-

11
2019-09-

25
2019-01-

10
2019-12-

05
2019-02-

14
2020-01-

17
2019-
08-13

 LK-NWSDB-168026-NC-
RFQ / RA/20/03-
Construction of  Sanitation
Facilities for Health
Centers/Hospital in Kiriella
in Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 41,000.00 0.00

Under
Implemen
tation

2020-05-
05

2020-06-
30

2020-
12-27

 NE/P/33 / Construction of
Dunsinane-C (North
Division).
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

567,741.0
0 0.00 Canceled 2017-08-

20
2017-09-

17
2017-10-

15
2017-11-

05
2017-12-

17
2018-
12-17

 LK-NWSDB-121064-CW-
RFQ / NE/19/11-
Construction of Latrine
Balance Work of Edinburgh
3 in Nuwara Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,300.00 0.00 Canceled 2019-07-

07
2019-09-

01
2020-
02-28

 NE/P/34 / Construction of
Strathdon B.
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

148,387.0
0

227,111.
55 Signed 2020-07-

22
2017-09-

25
2020-08-

19
2020-09-

16
2017-11-

15
2020-10-

07
2018-01-

17
2020-11-

18
2018-03-

09
2021-
11-18

 LK-NWSDB-63538-CW-RFB
/ NE/18/31- Rehabilitation
of Ambagamuwa Rural
Water Supply Scheme
(Group 5)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

290,323.0
0 0.00 Canceled 2020-07-

24
2020-07-

29
2020-09-

09
2020-10-

09
2020-11-

13
2021-
05-12

 LK-NWSDB-44280-CW-RFB
/ NE/17/32-Construction of
Kotambe.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,741.0
0 0.00 Canceled 2019-05-

18
2019-05-

23
2019-07-

04
2019-08-

03
2019-09-

07
2020-
03-05

 LK-NWSDB-65997-CW-RFQ
/ NE/18/17- Construction
of school sanitation
Facilities in Hatton
Education Zone of
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2018-10-

07
2018-12-

02
2019-
05-31

 LK-NWSDB-121066-CW-
RFQ / NE/19/12-
Construction of Caretaker
office and supplying and
laying of pipes for new
housing scheme-02 under
Bridwell water supply
scheme in Nuwara Eliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,300.00 42,714.8

4 Signed 2020-07-
21

2020-02-
26

2020-09-
15

2020-07-
30

2021-
03-14

 LK-NWSDB-80330-CW-RFQ
/ NE/18/55- Quotation for
Surveying  lands
of NuwaraEliya plantation in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 968.00 0.00 Canceled 2019-06-

05
2019-07-

31
2020-
01-27

 LK-NWSDB-65955-CW-RFQ
/ KE/18/33- Topographical
surveying for existing water
supply lines in Galigamuwa
Water Supply Scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,225.00 0.00

Pending
Implemen
tation

2020-06-
30

2020-08-
25

2021-
02-21

 LK-NWSDB-76853-CW-RFQ
/ KE/18/58- Rehabilitation
of Dedigama & Bopitiya
RWSS in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,710.00 42,615.5

9 Signed 2020-08-
05

2019-03-
21

2020-09-
30

2019-08-
09

2021-
03-29

 LK-NWSDB-76856-CW-RFQ
/ KE/18/61- Rehabilitation
of Molligoda RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,710.00 0.00 Canceled 2019-06-

02
2019-07-

28
2020-
01-24

 LK-NWSDB-65968-CW-RFQ
/ KE/18/38- Topographical
Surveying works for the land
for Proposed Septage
Treatment Plant in
Ruwanwella.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,613.00 0.00

Pending
Implemen
tation

2020-08-
05

2020-09-
30

2021-
03-29

 LK-NWSDB-102503-CW-
RFQ / KE/19/08-
Construction of balance
work of Keerihena RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2020-07-

22
2020-09-

16
2021-
03-15

 LK-NWSDB-102471-CW-
RFQ / KE/19/02-
Construction of balance
work of Katugaha RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00

Under
Implemen
tation

2020-08-
05

2020-09-
30

2021-
03-29

 LK-NWSDB-43250-CW-RFB
/ PMU/18/02-Construction
of office building in
Kilinochchi.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope

451,612.0
0 0.00 Canceled 2018-05-

29
2018-06-

03
2018-07-

15
2018-08-

14
2018-09-

18
2019-
03-17

 LK-NWSDB-66016-CW-RFB
/ BA/18/27- Rehabilitation
of Balagolla water supply
scheme in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

141,935.0
0 0.00 Canceled 2018-08-

27
2018-09-

24
2018-10-

22
2018-11-

12
2018-12-

24
2019-
12-24

 LK-NWSDB-66432-CW-RFB
/ BA/18/32- Rehabilitataion
of  Obadaella WSS in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

193,548.0
0 0.00 Canceled 2018-08-

31
2018-09-

28
2018-10-

26
2018-11-

16
2018-12-

28
2019-
12-28
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 LK-NWSDB-66439-CW-RFB
/ BA/18/37- Rehabilitaion
of Pinkumbura Water Supply
Scheme in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 0.00 Canceled 2018-09-

07
2018-10-

05
2018-11-

02
2018-11-

23
2019-01-

04
2020-
01-04

 LK-NWSDB-51648-CW-RFB
/ MO/18/13- Rehabilitation
of Kuruwamba,
Badullagammaana and
Associated Rural water
supply schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

130,968.0
0

154,199.
60 Signed 2020-06-

20
2020-06-

22
2020-06-

25
2020-08-

06
2020-09-

30
2020-09-

05
2020-11-

23
2020-10-

10
2021-01-

05
2021-
04-08

 LK-NWSDB-93924-CW-RFB
/ MO/18/43- Construction
of Septage Treatment Plant
at Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

516,129.0
0

362,227.
32 Signed 2020-07-

10
2020-04-

22
2020-07-

15
2020-08-

26
2020-08-

26
2020-09-

25
2020-09-

24
2020-10-

30
2020-11-

10
2021-
04-28

 LK-NWSDB-66019-CW-RFB
/ BA/18/29- Rehabilitation
of Madahinna  water supply
scheme in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 0.00 Canceled 2020-06-

30
2020-07-

28
2020-08-

25
2020-09-

15
2020-10-

27
2021-
10-27

 LK-NWSDB-66449-CW-RFB
/ BA/18/47- Construction
of Beragala Rural Water
Supply Scheme in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

967,741.0
0 0.00

Pending
Implemen
tation

2020-07-
21

2020-08-
18

2020-09-
15

2020-10-
06

2020-11-
17

2021-
11-17

 LK-NWSDB-66452-CW-RFB
/ BA/18/49- Construction
of Kandagolla Rural Water
Supply Scheme in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,935,484.
00 0.00 Canceled 2020-06-

25
2020-07-

23
2020-08-

20
2020-09-

10
2020-10-

22
2021-
10-22

 LK-NWSDB-67660-CW-RFB
/ BA/18/84-  Rehabilitation
of Liayangahawela in
Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 0.00 Canceled 2020-06-

22
2020-06-

27
2020-08-

08
2020-09-

07
2020-10-

12
2021-
04-10

 LK-NWSDB-59896-CW-RFB
/ BA/18/17- Rehabilitation
of Meegahahena WSS in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

335,484.0
0 0.00 Canceled 2020-06-

30
2020-07-

05
2020-08-

16
2020-09-

15
2020-10-

20
2021-
04-18

 LK-NWSDB-66458-CW-RFB
/ BA/18/56- Construction
of Godamuduna -
Bokanwela Water supply
Scheme in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

206,451.0
0 0.00 Canceled 2020-07-

08
2020-08-

05
2020-09-

02
2020-09-

23
2020-11-

04
2021-
11-04

 LK-NWSDB-51627-CW-RFQ
/ BA/18/07- Rehabilitation
Koskanuwela Water supply
scheme in Badulla district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2020-07-

04
2020-08-

29
2021-
02-25

 LK-NWSDB-43389-CW-RFB
/ BA/17/31-Rehabilitation
of Kodakumbura water
supply scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

108,870.0
0 0.00 Canceled 2020-07-

13
2020-07-

18
2020-08-

29
2020-09-

28
2020-11-

02
2021-
05-01

 LK-NWSDB-44275-CW-RFB
/ RA/17/27-Rehabilitation
of Gemunu and Associated
RWSS in Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 70,967.00 0.00 Canceled 2019-05-

16
2019-05-

21
2019-07-

02
2019-08-

01
2019-09-

05
2020-
03-03

 LK-NWSDB-65708-CW-RFQ
/ RA/18/74- Construction
of Loboratory for Masimbula
RWSS in Rtanapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 41,935.00 0.00 Canceled 2018-09-

19
2018-11-

14
2019-
05-13

 LK-NWSDB-121118-CW-
RFQ / RA/19/10-
Construction of school
sanitation of Pelmadulla
(Group 03) in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,000.00 0.00 Canceled 2019-07-

15
2019-09-

09
2020-
03-07

 LK-NWSDB-121126-CW-
RFQ / RA/19/12-
Construction of School
Sanitation of Karawita in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,000.00 0.00 Canceled 2019-07-

08
2019-09-

02
2020-
02-29

 LK-NWSDB-121918-CW-
RFQ / RA/19/16-
Construction of Public
Sanitation of Godakawela in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,260.00 0.00 Canceled 2020-08-

04
2020-09-

29
2021-
03-28

 MO/17/25 / Construction
of Ussagala WSS
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

120,967.0
0 0.00 Canceled 2019-05-

01
2019-05-

29
2019-06-

26
2019-07-

17
2019-08-

28
2020-
08-27

 LK-NWSDB-63839-CW-RFB
/ MO/18/24- Rehabilitation
of Bibilemulla Rural Water
Supply Scheme in
Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

161,290.0
0 0.00

Under
Implemen
tation

2020-05-
19

2020-05-
24

2020-07-
05

2020-08-
04

2020-09-
08

2021-
03-07

 MU/17/16 / Thunukai
Rural WSS
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

516,129.0
0 0.00 Canceled 2019-05-

02
2019-05-

30
2019-06-

27
2019-07-

18
2019-08-

29
2020-
08-28

 LK-NWSDB-80837-CW-RFQ
/ MU/18/62-   Construction
of 18 number of toilets for
Disable persons in
Maritimepattu & 
Oddusuddan DS Division in
Mullaitivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00

Pending
Implemen
tation

2020-05-
17

2020-07-
12

2021-
01-08

 LK-NWSDB-80329-CW-RFQ
/ NE/18/54- Quotation for
Surveying lands of Kothmale
wss  in Nuwara Eliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 968.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-
01-26

 LK-NWSDB-80328-CW-RFQ
/ NE/18/53- Quotation for
Surveying  lands
of Hanguranketha  WSS  in
Nuwara Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 968.00 0.00 Canceled 2019-06-

03
2019-07-

29
2020-
01-25

 LK-NWSDB-60209-CW-RFQ
/ NE/18/15- Soil
Investigation for design of
DSU office in NuwaraEliya
District.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,452.00 0.00 Canceled 2020-06-

01
2020-07-

27
2021-
01-23

 LK-NWSDB-80331-CW-RFQ
/ NE/18/56- Quotation for
Surveying lands
of Ambagamuwa  in Nuwara
Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 968.00 0.00 Canceled 2019-06-

04
2019-07-

30
2020-
01-26

 LK-NWSDB-121059-CW-
RFQ / NE/19/06-
Construction of Latrine
Balance Work of Dunsinane
2 in Nuwara Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,800.00 0.00 Canceled 2019-07-

01
2019-08-

26
2020-
02-22

 LK-NWSDB-55026-CW-RFQ
/ NE/18/09- Construction
of Laboratory for
Adikarigama Prajashakthi
RWS scheme in NuwaraEliya
district.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 19,355.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-59891-CW-RFQ
/ NE/18/12- Constructions
of Latrines for schools in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 41,935.00 28,569.1

9 Signed 2020-07-
11

2018-09-
26

2020-09-
05

2018-12-
31

2021-
03-04

 LK-NWSDB-55028-CW-RFQ
/ NE/18/10- Construction
of Laboratory for
Kothmalgama RWS scheme
in NuwaraEliya district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 19,354.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-
02-28

 LK-NWSDB-121058-CW-
RFQ / NE/19/05-
Construction of Latrine
Balance Work of Dunsinane
1 in Nuwara Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,800.00 0.00 Canceled 2019-07-

23
2019-09-

17
2020-
03-15

 LK-NWSDB-65931-CW-RFQ
/ KI/18/07-2- Construction
of Diable Sanitation facilities
in Kilinochchi District -
Package 02
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00

Pending
Implemen
tation

2020-08-
01

2020-09-
26

2021-
03-25

 LK-NWSDB-63876-CW-RFQ
/ KI/18/19- Soil
investigations in Kilinochchi
water treatment plant.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,516.00 0.00 Canceled 2018-10-

14
2018-12-

09
2019-
06-07

 LK-NWSDB-171933-CW-
RFB / BA/20/08 -
Rehabilitation of
Tennakoonwela and
Association  Rural Water
Supply Scheme in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

212,120.0
0 0.00

Pending
Implemen
tation

2020-08-
02

2020-08-
07

2020-09-
18

2020-10-
18

2020-11-
22

2021-
03-02

 LK-NWSDB-66487-CW-RFB
/ BA/18/79- Construction
of Mahiyangana Laboratory
in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

258,064.0
0 0.00 Canceled 2018-11-

02
2018-11-

07
2018-12-

19
2019-01-

18
2019-02-

22
2019-
08-21

 PMU/18/07 / Construction
of office buildings in
Badulla.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope

451,612.0
0 0.00 Canceled 2018-10-

30
2018-11-

27
2018-12-

25
2019-01-

15
2019-02-

26
2020-
02-26

 LK-NWSDB-56004-CW-RFQ
/ BA/18/16- Pipe
line extension for Unagolla
- Ripola Area in Badulla
DSD.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2020-08-

08
2020-10-

03
2021-
04-01

 LK-NWSDB-43257-CW-RFB
/ PMU/U/17/01-
Construction of Septage
Treatment Plant at
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

387,097.0
0 0.00 Canceled 2019-05-

15
2019-05-

20
2019-07-

01
2019-07-

31
2019-09-

04
2020-
03-02

 LK-NWSDB-160507-CW-
RFQ / PMU/18/64-Supply &
Delivery of Computers &
Accessories for RWS Section
in NWSDB
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 28,480.00 17,733.5

1 Signed 2020-08-
04

2019-11-
27

2020-09-
29

2020-02-
26

2021-
02-06

 LK-NWSDB-167716-CW-
RFQ / NE/20/10 -Sanitation
Improvement Project in Sri
Pada - Stage 01 in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 30,300.00 0.00 Canceled 2020-08-

05
2020-09-

30
2021-
03-29

 LK-NWSDB-175795-CW-
RFB / BA/18/95-
Construction of 100 Nos.
Latrines in Dambana area-
Stage V in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

107,000.0
0 0.00

Pending
Implemen
tation

2020-07-
21

2020-07-
26

2020-09-
06

2020-10-
06

2020-11-
10

2021-
05-09

 LK-NWSDB-175976-CW-
RFQ / RA/20/04- Land
Surveying and Preparation
of Survey plans for New
Rural Water Supply schemes
in Ratnapura District.
(Buluwana, Madampe,
Hakamuwa, Bungiriya,
Dombagammana,
Weligepola, Ellawala,
Endana, Pathakada,
Rakwana North and
Iththakanda RWSS)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 10,700.00 0.00

Under
Implemen
tation

2020-07-
28

2020-12-
08

2020-09-
22

2021-
03-21

 LK-NWSDB-175977-CW-
RFQ / NE/20/16 - Pipe
laying & providing 100
house connections for new
housing scheme in
Bogawana Division in
Bogawana Estate.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 42,400.00 57,522.1

7
Under
Implemen
tation

2020-07-
06

2021-01-
21

2020-08-
31

2021-
02-27

 LK-NWSDB-175980-CW-
RFQ / NE/20/17- Pipe
laying & providing 100
house connections for new
housing scheme in Lynsted
Division in Bogawana Estate.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 42,400.00 0.00

Pending
Implemen
tation

2020-07-
06

2020-08-
31

2021-
02-27

 LK-NWSDB-105225-CW-
DIR / PMU/19/14- Detail
Hydrological Investigation,
Construction of Productive
wells and Yield Tests in the
Districts of
Badulla,NuwaraEliya,Kegalle,
and Monaragala
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

206,451.0
0

177,285.
82 Signed 2019-11-

13
2019-06-

11
2019-11-

18
2019-06-

16
2019-12-

23
2019-07-

10
2020-
06-20

 LK-NWSDB-177266-CW-
RFB / KE/19/22-
Construction of sanitation
facilities at Kegalu
vidyalaya, Parape pirivena,
Beragala Vidyalaya &
Bodhiraja under School
Sanitation Programme in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

120,000.0
0

100,860.
54 Signed 2020-06-

12
2019-12-

06
2020-06-

17
2020-07-

29
2020-08-

13
2020-08-

28
2020-09-

25
2020-10-

02
2020-10-

13
2021-
03-31

 LK-NWSDB-177501-CW-
RFQ / KE/18/46-
Construction of disable
toilets in Aranayake in
Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 28,000.00 30,638.6

5 Signed 2020-06-
08

2019-06-
28

2020-08-
03

2019-09-
20

2021-
01-30

 LK-NWSDB-177506-CW-
RFB / KE/19/18-
Rehabilitation of RWSS in
Warakapola DSD in Kegalle
district- Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

270,000.0
0

185,731.
88 Signed 2020-06-

03
2020-10-

26
2020-07-

01
2020-07-

29
2020-12-

23
2020-08-

19
2021-02-

03
2020-09-

30
2021-03-

01
2021-
09-30

 LK-NWSDB-177525-CW-
RFB / BA/18/94-
Construction of 100 Latrines
in Dambana area- Stage IV
in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

120,000.0
0

80,071.2
4 Signed 2020-06-

17
2020-02-

06
2020-06-

22
2020-08-

03
2020-08-

20
2020-09-

02
2020-09-

14
2020-10-

07
2020-12-

21
2021-
04-05

 LK-NWSDB-144335-CW-
RFQ / KE/19/28 -
Construction of toilets in
Kalupahana Estate in
Bulathkohupitiya in Kegalle
distric
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,120.00 11,894.9

1 Signed 2020-07-
05

2020-09-
08

2020-08-
30

2020-11-
10

2021-
02-26

 LK-NWSDB-177532-CW-
RFQ / KE/20/07-
Rehabilitration of
Warakapane-Stage-01 RWSS
in Kegalle Distict.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 42,400.00 0.00

Pending
Implemen
tation

2020-06-
22

2020-08-
17

2021-
02-13

 LK-NWSDB-177533-CW-
RFQ / KE/20/09 -
Rehabilitation of Labutuwa
RWSS in Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 44,850.00 47,021.9

1 Signed 2020-06-
23

2020-07-
08

2020-08-
18

2020-09-
08

2021-
02-14

 LK-NWSDB-177545-CW-
RFB / RA/19/36 -
Construction of Sanitary
Latrine Complexes for
School,Religions Institutes &
Water Treatment Plant
Nivithigala,Balangoda,Eheliy
agoda,Sannasgama in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

250,000.0
0

224,550.
12

Under
Implemen
tation

2020-06-
03

2020-03-
25

2020-06-
08

2020-07-
20

2020-06-
25

2020-08-
19

2020-07-
28

2020-09-
23

2021-
03-22

 LK-NWSDB-177595-CW-
RFQ / PMU/18/105-
Supplying and fixing of
Ceiling at DNCWS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,060.00 428.74 Signed 2020-06-

08
2019-11-

26
2020-08-

03
2020-05-

29
2021-
01-30

 LK-NWSDB-177604-CW-
RFQ / KE/20/03 -
Construction of Temple
Sanitation in Rambukkana
DSD in Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 37,000.00 0.00

Pending
Implemen
tation

2020-06-
30

2020-08-
25

2021-
02-21

 LK-NWSDB-180465-CW-
RFQ / MU/17/24- Soil
Investigation - Sivanagar,
murikandy & thunukai
extension in Mulathivu
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 10,000.00 7,477.75 Signed 2020-06-

22
2018-04-

25
2020-08-

17
2018-08-

14
2021-
02-13

 LK-NWSDB-180468-CW-
RFB / BA/18/06-
Rehabilitation of
Piyarapadowa Water supply
scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 83,870.00 71,614.4

2 Signed 2020-06-
17

2019-01-
31

2020-06-
22

2020-08-
03

2019-03-
21

2020-09-
02

2019-05-
27

2020-10-
07

2019-07-
25

2021-
04-05

 LK-NWSDB-180475-CW-
RFQ / KE/18/39-
Topographical Surveying
works for the land for
Proposed Public
Convenience Center in
Yatiyantota, Warakapola &
Rambukkana in Kegelle
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,452.00 1,012.11 Signed 2020-06-

22
2018-07-

23
2020-08-

17
2018-08-

28
2021-
02-13

 LK-NWSDB-180479-CW-
RFQ / KE/18/49-
Topographical Surveying
works for lands in
Pallepelpita RWSS in Kegalle
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,710.00 1,349.47 Signed 2020-06-

22
2018-07-

23
2020-08-

17
2018-08-

24
2021-
02-13

 LK-NWSDB-180482-CW-
RFQ / KI/18/25-3-
construction of School
sanitation in Kilinochchi
education zone.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 42,000.00 46,167.8

3 Signed 2020-06-
22

2019-11-
05

2020-08-
17

2020-02-
19

2021-
02-13

 LK-NWSDB-180487-CW-
RFB / KE/19/29-
Construction of disabled
toilets in Kegalle &
Bulathkohupitiya in Kegalle
district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 85,000.00 0.00

Pending
Implemen
tation

2020-06-
17

2020-06-
22

2020-08-
03

2020-09-
02

2020-10-
07

2021-
04-05
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 LK-NWSDB-180894-CW-
RFQ / NE/20/18-
Construction of Strathdon
Balance Work in NuwaraEliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 44,000.00 0.00

Pending
Implemen
tation

2020-06-
24

2020-08-
19

2021-
02-15

 LK-NWSDB-180896-CW-
RFQ / NE/20/19-
Construction 0f 42- precast
latrine in Delta Estate in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 17,000.00 0.00

Pending
Implemen
tation

2020-06-
24

2020-08-
19

2021-
02-15

 LK-NWSDB-181231-CW-
RFB / Construction of
Dehigolla RWSS in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,150,000.
00 0.00

Pending
Implemen
tation

2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-
05-18

 LK-NWSDB-181342-CW-
RFB / KE/18/20-
Construction of Wandala
RWSS in Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,800.00 120,797.

23
Complete
d

2020-06-
23

2018-09-
28

2020-06-
28

2020-08-
09

2018-11-
07

2020-09-
08

2018-12-
04

2020-10-
13

2019-01-
01

2021-
04-11

 LK-NWSDB-105242-CW-
RFB / KE/19/21- Laying of
Additional Pipeline in
Galigamuwa Urban Water
Supply Scheme in Kegalle
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

2,962,000.
00 0.00

Pending
Implemen
tation

2019-08-
09

2019-08-
14

2019-09-
25

2019-10-
25

2019-11-
29

2020-
05-27

 LK-NWSDB-167703-CW-
RFB / NE/20/04 -
Rehabilitation of Group
7(Hanguranketha )
NuwaraEliya Rural Water
Supply Scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

667,000.0
0 0.00

Pending
Implemen
tation

2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-
03-20

 LK-NWSDB-177531-CW-
RFB / NE/20/10 -Sanitation
Improvement Project in Sri
Pada - Stage 01 in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

173,000.0
0 0.00

Pending
Implemen
tation

2020-06-
17

2020-06-
22

2020-08-
03

2020-09-
02

2020-10-
07

2021-
04-05

 LK-NWSDB-167704-CW-
RFB / NE/20/05 -
Rehabilitation of Group
8(Walapane) NuwaraEliya
Rural Water Supply Scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

190,000.0
0 0.00

Pending
Implemen
tation

2020-07-
28

2020-08-
02

2020-09-
13

2020-10-
13

2020-11-
17

2021-
03-17

 LK-NWSDB-152227-CW-
RFB / MU/18/50 -
Construction of School
Sanitation in Mulathivu
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

123,000.0
0 0.00

Pending
Implemen
tation

2020-07-
31

2020-08-
05

2020-09-
16

2020-10-
16

2020-11-
20

2021-
05-19

 LK-NWSDB-144321-CW-
RFB / KE/19/38 -
Rehabilitation of RWSS in
Deraniyagala DSD in Kegalle
District-Stage 03 in Kegalle
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

123,000.0
0 0.00

Pending
Implemen
tation

2020-07-
24

2020-07-
29

2020-09-
09

2020-10-
09

2020-11-
13

2021-
05-12

 LK-NWSDB-102473-CW-
RFQ / KE/19/04-
Construction of balance
work of Hakbellawaka RWSS
in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00

Pending
Implemen
tation

2019-05-
05

2019-06-
30

2019-
12-27

 LK-NWSDB-184614-CW-
RFQ / MU/20/13- Turfing
of the Embankments of
Ponds of Mullaithivu
Septage Treatment Plant
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 14,000.00 0.00

Pending
Implemen
tation

2020-07-
21

2020-09-
15

2021-
03-14

 LK-NWSDB-63539-CW-RFB
/ NE/18/32- Rehabilitation
of Group 6 NuwaraEliya
Rural Water Supply Scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

520,000.0
0 0.00

Pending
Implemen
tation

2020-07-
16

2020-07-
21

2020-09-
01

2020-10-
01

2020-11-
05

2021-
05-04

 LK-NWSDB-184702-CW-
RFQ / KI/19/15-
Construction of University
of Jaffna Water Supply
Scheme in Kilinochchi
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,500.00 8,848.85 Signed 2020-07-

22
2019-07-

08
2020-09-

16
2019-11-

22
2021-
03-15

 LK-NWSDB-185224-CW-
RFB / BA/18/67 -
Construction of Public Toilet
Lunugala Town in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 70,000.00 72,730.2

3 Signed 2020-07-
22

2018-10-
17

2020-07-
27

2020-09-
07

2019-01-
10

2020-10-
07

2019-03-
01

2020-11-
11

2019-06-
14

2021-
05-12

 LK-NWSDB-185367-CW-
RFQ / NE/20/21 -
Additional Intake
Construction for providing
100 house connections for
new housing scheme in
Lynsted Division in
Bogawana Estate.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 42,000.00 0.00

Pending
Implemen
tation

2020-07-
28

2020-09-
22

2021-
03-21

 LK-NWSDB-192205-CW-
RFQ / KE/20/16 -
Rehabilitation of Walagoda
RWSS in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 40,000.00 0.00

Pending
Implemen
tation

2020-11-
23

2021-01-
18

2021-
07-17

 LK-NWSDB-192336-CW-
RFB / KE/20/23 -
Rehabilitation of
Arukgammana RWSS in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 50,000.00 0.00

Pending
Implemen
tation

2020-11-
06

2020-11-
11

2020-12-
23

2021-01-
22

2021-02-
26

2021-
08-25

 LK-NWSDB-192343-CW-
RFB / KE/20/26 - Balance
Work of Miyanavita RWSS in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

123,500.0
0 0.00

Pending
Implemen
tation

2020-11-
13

2020-11-
18

2020-12-
30

2021-01-
29

2021-03-
05

2021-
09-01

 LK-NWSDB-193074-CW-
RFB / PMU/20/16 -
Providing House
Connections for Water
Supply & Sanitation
Improvement Project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

220,000.0
0 0.00

Pending
Implemen
tation

2020-11-
25

2020-11-
30

2021-01-
11

2021-02-
10

2021-03-
17

2021-
09-13

 LK-NWSDB-197581-CW-
RFB / KE/20/27 -
Construction of Panaliya
RWSS in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

180,000.0
0

144,346.
40 Signed 2020-11-

23
2020-10-

22
2020-11-

28
2021-01-

09
2020-12-

23
2021-02-

08
2021-01-

26
2021-03-

15
2021-02-

18
2021-
09-11

 LK-NWSDB-197610-CW-
RFQ / KI/20/04-
Construction of School
sanitation in Kilinochchi
education zone 03
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 28,000.00 0.00

Pending
Implemen
tation

2021-01-
04

2021-03-
01

2021-
08-28

 LK-NWSDB-43392-CW-RFB
/ RA/17/53-Rehabilitation
of Rakwana Town RWS
project in Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

900,000.0
0 0.00

Pending
Implemen
tation

2020-10-
20

2020-10-
25

2020-12-
06

2021-01-
05

2021-02-
09

2021-
08-08

 LK-NWSDB-198763-CW-
RFB / RA/20/08 - Laying of
Culvert crossings, new
extensions and house
connections in Buluwana
RWS scheme in Rathnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 98,000.00 0.00

Pending
Implemen
tation

2020-10-
29

2020-11-
03

2020-12-
15

2021-01-
14

2021-02-
18

2021-
08-17

 LK-NWSDB-198904-CW-
RFQ / MU/20/18 -
Construction of Production
Well in Ehetugaswewa RWSS
in Mullaitivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 11,000.00 0.00

Pending
Implemen
tation

2020-11-
03

2020-12-
29

2021-
06-27

 LK-NWSDB-199208-CW-
RFB / BA/20/16 -
Construction of
Kumarathenna, Welanvita
Rural Water Supply Scheme
in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

135,000.0
0

93,531.2
2 Signed 2020-10-

30
2020-11-

10
2020-11-

04
2020-12-

16
2021-01-

28
2021-01-

15
2021-02-

02
2021-02-

19
2021-02-

25
2021-
08-18

 LK-NWSDB-199388-CW-
RFB / NE/20/22 -
Construction of balance
work of plantation WSS in
Hatton region in Nuwara
Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

205,000.0
0 0.00

Pending
Implemen
tation

2020-11-
12

2020-11-
17

2020-12-
29

2021-01-
28

2021-03-
04

2021-
08-31

 LK-NWSDB-199390-CW-
RFB / NE/20/23 -
Construction of balance
work of Rural WSS  in
Nuwara Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

225,000.0
0 0.00

Pending
Implemen
tation

2020-11-
18

2020-11-
22

2021-01-
03

2021-02-
02

2021-03-
09

2021-
09-05

 LK-NWSDB-185532-CW-
RFB / MU/20/14 - Balance
work of Oddusuddan and
Puthukudiyiruppu Water
Supply Scheme in Mullaitivu
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

405,500.0
0 0.00

Pending
Implemen
tation

2020-08-
10

2020-08-
15

2020-09-
26

2020-10-
26

2020-11-
30

2021-
05-29

 LK-NWSDB-205429-CW-
RFB / RA/20/09 - Laying of
HDPE/DI Pipes, fittings and
specials for Pambahinna
distribution network in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

140,500.0
0 0.00

Pending
Implemen
tation

2020-12-
10

2020-12-
15

2021-01-
26

2021-02-
25

2021-04-
01

2021-
09-28

 LK-NWSDB-205430-CW-
RFB / RA/20/10 -
Construction of structures
at Pambahinna Water Supply
Scheme in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

220,000.0
0 0.00

Pending
Implemen
tation

2020-12-
14

2020-12-
19

2021-01-
30

2021-03-
01

2021-04-
05

2021-
10-02

 LK-NWSDB-205431-CW-
RFB / MU/17/12-
Thanduwan Rural WSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

193,548.0
0

659,584.
30 Signed 2020-11-

23
2018-01-

22
2020-11-

28
2021-01-

09
2019-09-

18
2021-02-

08
2019-10-

28
2021-03-

15
2020-01-

23
2021-
09-11

 LK-NWSDB-206251-CW-
RFQ / NE/20/27 -
Construction of School
Sanitation Facilities in
Kabaragala Tamil Vidyalaya-
Hanguranketha
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 10,500.00 0.00

Pending
Implemen
tation

2020-12-
14

2021-02-
08

2021-
08-07

 LK-NWSDB-206253-CW-
RFQ / NE/20/28 -
Construction of Toilet units
for Wedamulla Estate of
Sangilipalama Water Supply
Scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 15,000.00 0.00

Pending
Implemen
tation

2020-12-
23

2021-02-
17

2021-
08-16

 LK-NWSDB-206950-CW-
RFB / MU/20/19 - Supply &
Installation of Pumps of
Existing Rural WSS in
Welioya DS Division in
Mullaitivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 82,000.00 0.00

Pending
Implemen
tation

2021-01-
21

2021-01-
26

2021-03-
09

2021-04-
08

2021-05-
13

2021-
11-09

 LK-NWSDB-206957-CW-
RFB / MU/20/21 -
Rehabilitation of
Kiribbanwewa and
Janakapura WSS in Mullaitivu
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

190,000.0
0 0.00

Pending
Implemen
tation

2021-02-
10

2021-02-
15

2021-03-
29

2021-04-
28

2021-06-
02

2021-
11-29

 LK-NWSDB-208586-CW-
RFB / KI/20/07 - Balance
work of Iyyakachchi RWS in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

265,000.0
0 0.00

Pending
Implemen
tation

2021-01-
22

2021-01-
27

2021-03-
10

2021-04-
09

2021-05-
14

2021-
11-10

 LK-NWSDB-208588-CW-
RFB / KI/20/08 - Balance
work of Kalmadunagar RWS
in Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

477,000.0
0 0.00

Pending
Implemen
tation

2021-01-
29

2021-02-
03

2021-03-
17

2021-04-
16

2021-05-
21

2021-
11-17

 LK-NWSDB-212100-CW-
RFB / NE/18/31-
Rehabilitation of
Ambagamuwa Rural Water
Supply Scheme (Group 5)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

406,000.0
0 0.00

Pending
Implemen
tation

2021-01-
04

2021-01-
09

2021-02-
20

2021-03-
22

2021-04-
26

2021-
10-23

 LK-NWSDB-43848-CW-RFB
/ KE/17/68-Construction of
Deraniyagala South RWSS in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

965,000.0
0 0.00

Pending
Implemen
tation

2021-03-
30

2021-04-
04

2021-05-
16

2021-06-
15

2021-07-
20

2022-
01-16

 LK-NWSDB-159841-CW-
RFB / RA/19/41-
Construction of
School/Hospital Sanitation
Facility in Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

272,720.0
0 0.00

Pending
Implemen
tation

2020-06-
30

2020-07-
05

2020-08-
16

2020-09-
15

2020-10-
20

2021-
02-17

 LK-NWSDB-219223-CW-
RFQ / MO/21/02 -
Rehabilitation of Waradola
Water Supply Scheme in
Badalkumbura DS division
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 47,400.00 0.00

Pending
Implemen
tation

2021-04-
04

2021-05-
30

2021-
11-26

 LK-NWSDB-219257-CW-
RFB / RA/21/04 -
Construction of Balance
work of Buluwana Rural
Water Supply Scheme in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

105,500.0
0 0.00

Pending
Implemen
tation

2021-03-
31

2021-04-
05

2021-05-
17

2021-06-
16

2021-07-
21

2022-
01-17

 LK-NWSDB-219259-CW-
RFB / RA/21/05 -
Construction of Access road
for Intake premies of
Pambahinna Water Supply
Scheme at Mannawatta in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 95,000.00 0.00

Pending
Implemen
tation

2021-03-
31

2021-04-
05

2021-05-
17

2021-06-
16

2021-07-
21

2022-
01-17

 LK-NWSDB-225205-CW-
RFB / KE/21/02 -
Construction of balance
work at Pallepelpita RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

527,000.0
0 0.00

Pending
Implemen
tation

2021-04-
20

2021-04-
25

2021-06-
06

2021-07-
06

2021-08-
10

2022-
02-06

 LK-NWSDB-225618-CW-
RFB / RA/21/02 - Supply
and Installation of
Mechanical & Electrical
Balance Work  of
Dombagammana Rural
Water Supply Scheme  in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 70,000.00 0.00

Pending
Implemen
tation

2021-04-
22

2021-04-
27

2021-06-
08

2021-07-
08

2021-08-
12

2022-
02-08

 LK-NWSDB-59897-CW-RFB
/ BA/19/02 - Rehabilitation
of Mahalanda in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

944,000.0
0 0.00

Pending
Implemen
tation

2018-07-
25

2018-07-
30

2018-09-
10

2018-10-
10

2018-11-
14

2019-
05-13

 LK-NWSDB-225410-CW-
RFQ / KI/21/05 -
Construction of STP Access
Concrete Road in kilinochchi
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 40,500.00 0.00

Pending
Implemen
tation

2021-04-
18

2021-06-
13

2021-
12-10

 LK-NWSDB-225418-CW-
RFQ / KI/21/08 - Balance
work in Kiranchi RWS -
Additional Laying
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 40,500.00 0.00

Pending
Implemen
tation

2021-05-
04

2021-06-
29

2021-
12-26

 LK-NWSDB-192190-CW-
RFB / BA/20/13 -
Construction of Katawela
WSS in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,590,000.
00 0.00

Pending
Implemen
tation

2021-05-
20

2021-05-
25

2021-07-
06

2021-08-
05

2021-09-
09

2022-
03-08

 LK-NWSDB-228433-CW-
RFB / RA/21/10 -
Construction of Iththakanda
Rural Water Supply Scheme
in Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,026,500.
00 0.00

Pending
Implemen
tation

2021-05-
31

2021-06-
05

2021-07-
17

2021-08-
16

2021-09-
20

2022-
03-19

 LK-NWSDB-228526-CW-
RFQ / MU/21/04 - Balance
work of puthudiyiruppu
Water Supply Scheme in
Mullaitivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,500.00 0.00

Pending
Implemen
tation

2021-06-
05

2021-07-
31

2022-
01-27

 LK-NWSDB-167680-CW-
RFB / BA/20/03 -
Construction of public
convenient center Ella Town
in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

119,500.0
0 0.00

Pending
Implemen
tation

2021-04-
30

2021-05-
05

2021-06-
16

2021-07-
16

2021-08-
20

2021-
11-28

 LK-NWSDB-199381-CW-
RFB / BA/20/17 -
Construction of Udubadana
Water Supply Scheme in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

458,000.0
0 0.00

Pending
Implemen
tation

2021-04-
30

2021-05-
05

2021-06-
16

2021-07-
16

2021-08-
20

2022-
02-16

 LK-NWSDB-189230-CW-
RFB / BA/20/11-
Rehabilitation of Balumgala
and Association Rural Water
Supply Scheme in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

182,000.0
0 0.00

Pending
Implemen
tation

2021-04-
23

2021-04-
28

2021-06-
09

2021-07-
09

2021-08-
13

2021-
08-23

 LK-NWSDB-235246-CW-
RFB / KI/21/09 -
Construction of Balance
Work of Konavil Water
Supply Scheme in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

513,000.0
0 0.00

Pending
Implemen
tation

2021-06-
16

2021-06-
21

2021-08-
02

2021-09-
01

2021-10-
06

2022-
04-04

 LK-NWSDB-235450-CW-
RFB / KI/21/10 -
Construction of Balance
Work of Kiranchi Water
Supply Scheme in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

205,500.0
0 0.00

Pending
Implemen
tation

2021-06-
16

2021-06-
21

2021-08-
02

2021-09-
01

2021-10-
06

2022-
04-04

 LK-NWSDB-235454-CW-
RFQ / RA/21/13 - Providing
House Connections for
Pambahinna and Weligepola
Water Supply Schemes in
Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

39,000.00 0.00
Pending
Implemen
tation

2021-06-
22

2021-08-
17

2022-
02-13

 LK-NWSDB-235456-CW-
RFB / RA/21/14 -
Construction of Valve
chambers, Flowmeter
chambers and outfall
structures for pipe network
of Pambahinna WSS in
Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

231,000.0
0 0.00

Pending
Implemen
tation

2021-06-
22

2021-06-
27

2021-08-
08

2021-09-
07

2021-10-
12

2022-
04-10
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 LK-NWSDB-235457-CW-
RFB / MO/21/06 -
Construction of Balance
Work in Deliva Water Supply
Scheme in Monaragala
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

115,000.0
0 0.00

Pending
Implemen
tation

2021-06-
30

2021-07-
05

2021-08-
16

2021-09-
15

2021-10-
20

2022-
04-18

 LK-NWSDB-235458-CW-
RFQ / MU/21/05 -
Construction of New Dug
Well and Pump house in
Ehetugaswewa WSS in
Mullaitive District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

49,000.00 0.00
Pending
Implemen
tation

2021-06-
30

2021-08-
25

2022-
02-21

 LK-NWSDB-235459-CW-
RFB / MO/21/07 -
Construction of Office
Building for Monaragala
District.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

300,000.0
0 0.00

Pending
Implemen
tation

2021-06-
30

2021-07-
05

2021-08-
16

2021-09-
15

2021-10-
20

2022-
04-18

 LK-NWSDB-235460-CW-
RFB / KE/21/07 -
Construction of Office
Building for Kegalle District.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

488,000.0
0 0.00

Pending
Implemen
tation

2021-07-
01

2021-07-
06

2021-08-
17

2021-09-
16

2021-10-
21

2022-
04-19

 LK-NWSDB-235483-CW-
RFQ / BA/21/05 -
Construction of Balance of
RWSS in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

49,000.00 0.00
Pending
Implemen
tation

2021-06-
20

2021-08-
15

2022-
02-11

 LK-NWSDB-235485-CW-
RFB / BA/21/04 -
Construction of Pahalagama
Rideemaliyadda WSS in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

76,000.00 0.00
Pending
Implemen
tation

2021-06-
21

2021-06-
26

2021-08-
07

2021-09-
06

2021-10-
11

2022-
04-09

 LK-NWSDB-235957-CW-
RFB / Mu/21/06- Balanced
works of Puthukuddirruppu
and Ananthapuram WSS in
Mulativu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

487,000.0
0 0.00

Pending
Implemen
tation

2021-06-
09

2021-06-
14

2021-07-
26

2021-08-
25

2021-09-
29

2022-
03-28

 LK-NWSDB-238082-CW-
RFB / KI/21/11-
Construction of Selvernagar
Phase II
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,774,000.
00 0.00

Pending
Implemen
tation

2021-07-
31

2021-08-
05

2021-09-
16

2021-10-
16

2021-11-
20

2022-
05-19

 LK-NWSDB-238208-CW-
RFQ / KE/21/08 -
Miscellaneous works of
Galgamuwa Urban Water
Supply Scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

32,000.00 0.00
Pending
Implemen
tation

2021-08-
06

2021-10-
01

2022-
03-30

 LK-NWSDB-102478-CW-
RFB / KE/19/13-
Rehabilitation of RWSS in
Yatiyantota DSD in Kegalle
district- Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

372,000.0
0 0.00

Pending
Implemen
tation

2021-06-
15

2021-07-
13

2021-08-
10

2021-08-
31

2021-10-
12

2022-
10-12

 LK-NWSDB-167687-GO-
RFB / RA/20/01 -
Construction of Package
Treatment Plant For
Pallebadda Small Town
Water Supply Scheme in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

379,000.0
0 0.00

Pending
Implemen
tation

2020-07-
30

2020-08-
04

2020-09-
15

2020-10-
15

2020-11-
19

2021-
05-18

 LK-NWSDB-208590-CW-
RFB / MU/20/23 -
Rehabilitation of
Kalyanapura, Helambawewa
and Pandulapura WSS in
Mullaitivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

430,000.0
0 0.00

Pending
Implemen
tation

2021-01-
27

2021-02-
01

2021-03-
15

2021-04-
14

2021-05-
19

2021-
11-15

 KE/17/82 / KE/17/82 -
Construction of Basnagala
RWSS in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

847,000.0
0 0.00

Pending
Implemen
tation

2021-07-
30

2021-08-
27

2021-09-
24

2021-10-
15

2021-11-
26

2022-
11-26

 LK-NWSDB-243982-CW-
RFB / AF/BA/21/06 -
Construction of Sapuroda
Rural Water Supply Scheme
in Badulla District
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

560,000.0
0 0.00

Pending
Implemen
tation

2021-10-
04

2021-10-
09

2021-11-
20

2021-12-
20

2022-01-
24

2023-
04-19

 LK-NWSDB-243986-CW-
RFB / AF/BA/21/07 -
Construction of
Haldummulla Urban Water
Supply Scheme in Badulla
District - Phase 01.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

2,000,000.
00 0.00

Pending
Implemen
tation

2021-10-
21

2021-10-
26

2021-12-
07

2022-01-
06

2022-02-
10

2023-
08-04

 LK-NWSDB-243987-CW-
RFB / AF/BA/21/08 -
Construction of Dehigolla
Urban Rehabilitation of
Badulla District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

510,000.0
0 0.00

Pending
Implemen
tation

2021-10-
22

2021-10-
27

2021-12-
08

2022-01-
07

2022-02-
11

2023-
05-07

 LK-NWSDB-243991-CW-
RFB / AF/KI/21/12 -
Construction of
Kumarapuram Urban Water
Supply Scheme in
Kilinochchi District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

2,460,000.
00 0.00

Pending
Implemen
tation

2021-11-
25

2021-11-
30

2022-01-
11

2022-02-
10

2022-03-
17

2023-
09-08

 LK-NWSDB-243992-CW-
RFB / AF/MU/21/07-
Construction of Kokkulai
Urban Water Supply Scheme
in Mulathivu District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,250,000.
00 0.00

Pending
Implemen
tation

2021-12-
02

2021-12-
07

2022-01-
18

2022-02-
17

2022-03-
24

2023-
06-17

 LK-NWSDB-243994-CW-
RFB / AF/MU/21/08-
Construction of Extension of
Mallavi phase 1 urban Water
Supply Scheme in Mulaitivu
District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,580,000.
00 0.00

Pending
Implemen
tation

2021-12-
05

2021-12-
10

2022-01-
21

2022-02-
20

2022-03-
27

2023-
06-20

 LK-NWSDB-243993-CW-
RFB / AF/KI/21/13 -
Construction of
Uruthirapuram Urban Water
Supply Scheme in
Kilinochchi District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

2,375,000.
00 0.00

Pending
Implemen
tation

2021-11-
16

2021-11-
21

2022-01-
02

2022-02-
01

2022-03-
08

2023-
08-30

 LK-NWSDB-243995-CW-
RFB / AF/MU/21/09-
Construction of Extension of
Mallavi phase II urban Water
Supply Scheme in Mulaitivu
District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,580,000.
00 0.00

Pending
Implemen
tation

2021-12-
08

2021-12-
13

2022-01-
24

2022-02-
23

2022-03-
30

2023-
06-23

 LK-NWSDB-243997-CW-
RFB / AF/MU/21/10-
Construction of
Helabawewa  Rural Water
Supply Scheme in Mulaitivu
District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

225,000.0
0 0.00

Pending
Implemen
tation

2021-12-
12

2021-12-
17

2022-01-
28

2022-02-
27

2022-04-
03

2023-
06-27

 LK-NWSDB-243996-CW-
RFB / AF/KI/21/14 -
Construction of
Vaddakachchi Urban Water
Supply Scheme in
Kilinochchi District (Phase I).
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

2,252,000.
00 0.00

Pending
Implemen
tation

2021-10-
31

2021-11-
05

2021-12-
17

2022-01-
16

2022-02-
20

2023-
08-14

 LK-NWSDB-43442-CW-RFB
/ AF/NE/21/03-
Construction of
Meepilimana Urban Water
Supply Scheme in
NuwaraEliya District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

2,145,000.
00 0.00

Pending
Implemen
tation

2021-12-
14

2021-12-
19

2022-01-
30

2022-03-
01

2022-04-
05

2023-
06-29

 LK-NWSDB-243998-CW-
RFB / AF/KI/21/15 -
Construction of
Skanthapuram Urban Water
Supply Scheme in
Kilinochchi District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,500,000.
00 0.00

Pending
Implemen
tation

2021-11-
10

2021-11-
15

2021-12-
27

2022-01-
26

2022-03-
02

2023-
08-24

 LK-NWSDB-243999-CW-
RFB / AF/KI/21/16 -
Construction of
Vabberikulam Rural Water
Supply Scheme in
Kilinochchi District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

550,000.0
0 0.00

Pending
Implemen
tation

2021-11-
17

2021-11-
22

2022-01-
03

2022-02-
02

2022-03-
09

2023-
06-02

 LK-NWSDB-244000-CW-
RFB / AF/NE/21/04-
Construction of
Mahaweligama-Maldeniya
Rural Water Supply Scheme
in NuwaraEliya District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,500,000.
00 0.00

Pending
Implemen
tation

2021-12-
16

2021-12-
21

2022-02-
01

2022-03-
03

2022-04-
07

2023-
07-01

 LK-NWSDB-244002-CW-
RFB / AF/NE/21/05-
Construction of Warapitiya
Rural Water Supply Scheme
in NuwaraEliya District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

150,000.0
0 0.00

Pending
Implemen
tation

2021-12-
20

2021-12-
25

2022-02-
05

2022-03-
07

2022-04-
11

2023-
07-05

 LK-NWSDB-244003-CW-
RFB / AF/BA/21/09 -
Construction of Bandarawela
Septage Treatment Plant in
Badulla District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

500,000.0
0 0.00

Pending
Implemen
tation

2021-10-
29

2021-11-
03

2021-12-
15

2022-01-
14

2022-02-
18

2023-
05-14

 LK-NWSDB-244004-CW-
RFB / AF/BA/21/10 -
Construction of Badulla
Septage Treatment Plant.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

500,000.0
0 0.00

Pending
Implemen
tation

2021-10-
25

2021-10-
30

2021-12-
11

2022-01-
10

2022-02-
14

2023-
05-10

 LK-NWSDB-244005-CW-
RFB / AF/BA/21/11 -
Construction of Ella Septage
Treatment Plant in Badulla
District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

400,000.0
0 0.00

Pending
Implemen
tation

2021-10-
29

2021-11-
03

2021-12-
15

2022-01-
14

2022-02-
18

2023-
05-14

 LK-NWSDB-244006-CW-
RFB / AF/KE/21/10 -
Construction of Mawanella
Septage Treatment Plant in
Kegalle District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

500,000.0
0 0.00

Pending
Implemen
tation

2021-11-
18

2021-11-
23

2022-01-
04

2022-02-
03

2022-03-
10

2023-
06-03

 LK-NWSDB-244008-CW-
RFB / AF/KE/21/11 -
Construction of
Bulathkohupitiya Septage
Treatment Plant in Kegalle
District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

500,000.0
0 0.00

Pending
Implemen
tation

2021-11-
10

2021-11-
15

2021-12-
27

2022-01-
26

2022-03-
02

2023-
05-26

 LK-NWSDB-244016-CW-
RFB / AF/NE/21/06-
Rehabilitation of Strathspey
Janapadaya Urban Water
Supply Scheme in
NuwaraEliya District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

350,000.0
0 0.00

Pending
Implemen
tation

2021-12-
21

2021-12-
26

2022-02-
06

2022-03-
08

2022-04-
12

2023-
07-06

 LK-NWSDB-244017-CW-
RFB / AF/NE/21/07-
Construction of
Ambulanpaha Rural Water
Supply Scheme in
NuwaraEliya District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

725,000.0
0 0.00

Pending
Implemen
tation

2021-12-
27

2022-01-
01

2022-02-
12

2022-03-
14

2022-04-
18

2023-
07-12

 LK-NWSDB-244018-CW-
RFB / AF/NE/21/08-
Rehabilitation of
Nildandahinna Urban Water
Supply Shechem in
NUwaraEliya District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

600,000.0
0 0.00

Pending
Implemen
tation

2021-12-
30

2022-01-
04

2022-02-
15

2022-03-
17

2022-04-
21

2023-
07-15

 LK-NWSDB-244025-CW-
RFB / AF/RA/21/15-
Construction of Ittakanda
Rural Water Supply Scheme
in Ratnapura District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

710,000.0
0 0.00

Pending
Implemen
tation

2021-11-
02

2021-11-
07

2021-12-
19

2022-01-
18

2022-02-
22

2023-
05-18

 LK-NWSDB-244026-CW-
RFB / AF/RA/21/16-
Construction of Rakwana
North Rural Water Supply
Scheme in Ratnapura
District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

650,000.0
0 0.00

Pending
Implemen
tation

2021-11-
05

2021-11-
10

2021-12-
22

2022-01-
21

2022-02-
25

2023-
05-21

 LK-NWSDB-244029-CW-
RFB / AF/MO/21/08-
Construction of Ethimale
Urban Water Supply Scheme
in Monaragala District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

405,000.0
0 0.00

Pending
Implemen
tation

2021-11-
18

2021-11-
23

2022-01-
04

2022-02-
03

2022-03-
10

2023-
06-03

 LK-NWSDB-244031-CW-
RFB / AF/MO/21/09-
Construction of Balaharuwa
Rural Water Supply Scheme
in Monaragala District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

500,000.0
0 0.00

Pending
Implemen
tation

2021-11-
30

2021-12-
05

2022-01-
16

2022-02-
15

2022-03-
22

2023-
06-15

 LK-NWSDB-244042-CW-
RFB / AF/NE/21/09-
Construction of Septage
Treatment Plants in
NuwaraEliya District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

500,000.0
0 0.00

Pending
Implemen
tation

2021-11-
23

2021-11-
28

2022-01-
09

2022-02-
08

2022-03-
15

2023-
06-08

 LK-NWSDB-67635-CW-RFQ
/ MU/18/54- Construction
of Thimpili Primary School
Sanitation Improvement in
Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2020-05-

17
2020-07-

12
2021-
01-08

 LK-NWSDB-228523-CW-
RFB / MO/21/04 -
Construction of
Muthukeliyawa Water Supply
Scheme in Monaragala
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

847,500.0
0 0.00 Canceled 2021-05-

28
2021-06-

02
2021-07-

14
2021-08-

13
2021-09-

17
2022-
03-16

 LK-NWSDB-177514-CW-
RFB / MO/18/39-
Construction of 85 Toilet
facilities for Rathugala
Ingenious Community in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 71,000.00 0.00 Canceled 2020-06-

03
2020-06-

08
2020-07-

20
2020-08-

19
2020-09-

23
2021-
03-22

 LK-NWSDB-225211-CW-
RFQ / MO/21/03 - Supply
and Installation of Iron
Removal Unit for Mariarawa
Water Supply Scheme in
Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 25,000.00 0.00 Canceled 2021-05-

02
2021-06-

27
2021-
12-24

 LK-NWSDB-66281-CW-DIR
/ MO/18/33-Investigate
and construction of tube
well in Alupotha GN division
in Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

32,258.00 0.00 Canceled 2018-07-
30

2018-08-
04

2018-09-
08

2019-
03-07

 LK-NWSDB-43434-CW-RFB
/ BA/17/28-Construction of
Maligathanna Water Supply
Scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2020-06-

10
2020-06-

15
2020-07-

27
2020-08-

26
2020-09-

30
2021-
03-29

 LK-NWSDB-59898-CW-RFB
/ BA/18/19- Rehabilitataion
of Udapanguwa in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2020-06-

30
2020-07-

05
2020-08-

16
2020-09-

15
2020-10-

20
2021-
04-18

 LK-NWSDB-181248-CW-
RFB / BA/20/10-
Rehabilitation of  Yapamma
in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

156,300.0
0 0.00 Canceled 2020-06-

24
2020-06-

29
2020-08-

10
2020-09-

09
2020-10-

14
2020-
10-24

 LK-NWSDB-144005-CW-
RFB / BA/19/06 -
Rehabilitation of
Kahataruppa  RWSS –
Passara  DSD in Badulla DSD
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 75,000.00 0.00 Canceled 2020-07-

31
2020-08-

05
2020-09-

16
2020-10-

16
2020-11-

20
2021-
02-28

 LK-NWSDB-66435-CW-RFB
/ BA/18/34- Rehabilitation
of Warakadanda Water
supply Scheme in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 51,613.00 0.00 Canceled 2020-07-

28
2020-08-

25
2020-09-

22
2020-10-

13
2020-11-

24
2021-
11-24

 LK-NWSDB-228525-CW-
RFB / MU/21/03 -
Construction of Kokkilai
Rural Water Supply Scheme
in Mullaitivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,027,000.
00 0.00

Pending
Implemen
tation

2021-11-
04

2021-11-
09

2021-12-
21

2022-01-
20

2022-02-
24

2022-
08-23

 LK-NWSDB-196552-CW-
RFB / MU/20/17 -
Construction of elephant
fence & Access Road for the
STP at Mulathivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

217,000.0
0 0.00

Pending
Implemen
tation

2021-11-
19

2021-11-
24

2022-01-
05

2022-02-
04

2022-03-
11

2022-
09-07

 LK-NWSDB-207387-CW-
RFB / MU/20/22 - Balance
work of Mullaitivu urban
WSS in Mullaitivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

400,000.0
0 0.00

Pending
Implemen
tation

2021-11-
15

2021-11-
20

2022-01-
01

2022-01-
31

2022-03-
07

2022-
09-03

 LK-NWSDB-206952-CW-
RFB / MU/20/20 -
Rehabilitation of Nikawewa
WSS in Mullaitivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

162,500.0
0 0.00

Pending
Implemen
tation

2021-11-
25

2021-11-
30

2022-01-
11

2022-02-
10

2022-03-
17

2022-
09-13

 LK-NWSDB-246878-CW-
RFB / AF/KI/21/17 -
Construction of
Vaddakachchi Urban Water
Supply Scheme in
Kilinochchi District (Phase II)
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

2,000,000.
00 0.00

Pending
Implemen
tation

2021-12-
07

2021-12-
12

2022-01-
23

2022-02-
22

2022-03-
29

2023-
09-20

 LK-NWSDB-76821-CW-RFB
/ RA/18/90- Construction
of Public Sanitation for
Ratnapura in Ratnapura
District..
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2020-07-

24
2020-08-

21
2020-09-

18
2020-10-

09
2020-11-

20
2021-
11-20

 LK-NWSDB-159843-CW-
RFB / RA/19/43 -
Construction of Septage
Treatment Plant at
Godakawela in Rathnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 60,600.00 0.00 Canceled 2020-06-

25
2020-06-

30
2020-08-

11
2020-09-

10
2020-10-

15
2021-
02-12

 LK-NWSDB-80832-CW-RFQ
/ MU/18/58- Construction
of 20 number of toilets for
Disable persons- -stage I in
Puthukkudiyiruppu DS
Division in Mullaitivu
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2020-05-

17
2020-07-

12
2021-
01-08
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 LK-NWSDB-80835-CW-RFQ
/ MU/18/60-  Construction
of 08 number of toilets for
Disable persons in Welioya
DS Division in Mullaitivu
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2020-05-

17
2020-07-

12
2021-
01-08

 LK-NWSDB-80833-CW-RFQ
/ MU/18/59-  Construction
of 17 number of toilets for
Disable persons- stage II in
Puthukkudiyiruppu DS
Division in Mullaitivu
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2020-05-

17
2020-07-

12
2021-
01-08

 LK-NWSDB-80836-CW-RFQ
/ MU/18/61-   Construction
of 22 number of toilets for
Disable persons in
Thunukkai&Manthai East DS
Division in Mullaitivu
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,161.00 0.00 Canceled 2020-05-

17
2020-07-

12
2021-
01-08

 LK-NWSDB-246908-CW-
RFB / AF/BA/21/12 -
Construction of
Haldummulla Urban Water
Supply Scheme in Badulla
District - Phase 02
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,500,000.
00 0.00

Pending
Implemen
tation

2021-11-
24

2021-11-
29

2022-01-
10

2022-02-
09

2022-03-
16

2023-
09-07

 LK-NWSDB-246909-CW-
RFB / AF/BA/21/13 -
Construction of
Haldummulla Urban Water
Supply Scheme in Badulla
District - Phase 03
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

750,000.0
0 0.00

Pending
Implemen
tation

2021-12-
17

2021-12-
22

2022-02-
02

2022-03-
04

2022-04-
08

2023-
09-30

 LK-NWSDB-152147-CW-
RFB / BA/19/11 -
Construction of Toilet
facility for selected School
in Bandarawela educational
zone Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

63,600.00 0.00
Pending
Implemen
tation

2021-10-
07

2021-10-
12

2021-11-
23

2021-12-
23

2022-01-
27

2022-
05-07

 LK-NWSDB-44710-CW-RFB
/ BA/17/30-Rehabilitation
of Hagili Ella Water supply
scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 58,064.00 0.00 Canceled 2019-06-

06
2019-06-

11
2019-07-

23
2019-08-

22
2019-09-

26
2020-
03-24

 LK-NWSDB-152199-CW-
RFQ / BA/19/27 -Request
Fencing the Lands Proposed
for Sewerage Project at
Badulla
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

19,200.00 0.00
Pending
Implemen
tation

2021-11-
23

2022-01-
18

2022-
07-17

 LK-NWSDB-167682-CW-
RFB / BA/20/05-Balance
Civil Work of Diyathalawa
RWSS in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

727,200.0
0 0.00

Pending
Implemen
tation

2021-11-
11

2021-11-
16

2021-12-
28

2022-01-
27

2022-03-
03

2022-
06-11

 LK-NWSDB-217207-CW-
RFB / BA/21/01 - Domestic
connection supply for
Orubendiwewa WSS( 3200
Connections)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

84,500.00 0.00
Pending
Implemen
tation

2021-10-
20

2021-10-
25

2021-12-
06

2022-01-
05

2022-02-
09

2022-
08-08

 LK-NWSDB-152190-CW-
RFB / BA/19/29 -
Construction of Sepatege
treatment plants in Badulla,
Bandarawela and Ella in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,151,500.
00 0.00

Pending
Implemen
tation

2021-10-
21

2021-10-
26

2021-12-
07

2022-01-
06

2022-02-
10

2022-
05-21

 LK-NWSDB-167683-CW-
RFB / BA/20/06 -Balance
M&E Works of Diyathalawa
RWSS in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

606,000.0
0 0.00

Pending
Implemen
tation

2021-10-
28

2021-11-
02

2021-12-
14

2022-01-
13

2022-02-
17

2022-
05-28

 LK-NWSDB-167684-CW-
RFB / BA/20/07-Balance
Supply & Laying Works of
Diyathalawa RWSS in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,060,600.
00 0.00

Pending
Implemen
tation

2021-10-
21

2021-10-
26

2021-12-
07

2022-01-
06

2022-02-
10

2022-
05-21

 LK-NWSDB-66441-CW-RFB
/ BA/18/39- Rehabilitataion
of Galauda Water Supply
Scheme  in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

64,516.00 0.00
Pending
Implemen
tation

2021-10-
05

2021-11-
02

2021-11-
30

2021-12-
21

2022-02-
01

2023-
02-01

 LK-NWSDB-167678-CW-
RFB / BA/19/28 -
Construction of Public
convenient center in Badulla
Municipal area in Badulla
Town
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

272,700.0
0 0.00

Pending
Implemen
tation

2021-11-
26

2021-12-
01

2022-01-
12

2022-02-
11

2022-03-
18

2022-
06-26

 LK-NWSDB-206247-CW-
RFB / BA/20/20 -
Rehabilitation of
Uvaparanagama WSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

136,000.0
0 0.00

Pending
Implemen
tation

2021-11-
29

2021-12-
04

2022-01-
15

2022-02-
14

2022-03-
21

2022-
09-17

 LK-NWSDB-206244-CW-
RFB / BA/20/20 - Extension
of Mahiyanaganaya WSS
(Paidyathalawa Road)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

514,000.0
0 0.00

Pending
Implemen
tation

2021-11-
23

2021-11-
28

2022-01-
09

2022-02-
08

2022-03-
15

2022-
09-11

 LK-NWSDB-196251-CW-
RFB / BA/20/14 - Supply &
Delivery of 250 mm DI Pipes
for Diyathalawa Water
Supply Scheme in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

245,000.0
0 0.00

Pending
Implemen
tation

2021-11-
16

2021-11-
21

2022-01-
02

2022-02-
01

2022-03-
08

2022-
09-04

 LK-NWSDB-197606-CW-
RFB / BA/20/15 -
Construction of
Mahiyanagana Gamunupura
pipe extension
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

440,000.0
0 0.00

Pending
Implemen
tation

2021-11-
25

2021-12-
23

2022-01-
20

2022-02-
10

2022-03-
24

2022-
08-11

 LK-NWSDB-66443-CW-RFB
/ BA/18/41- Construction
of Sapuroda Rural Water
Supply Scheme in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

387,097.0
0 0.00

Pending
Implemen
tation

2021-10-
19

2021-11-
16

2021-12-
14

2022-01-
04

2022-02-
15

2023-
02-15

 LK-NWSDB-167679-CW-
RFB / BA/20/02 -
Construction of public
convenient center
Bandarawela Town in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

96,900.00 0.00
Pending
Implemen
tation

2021-10-
21

2021-10-
26

2021-12-
07

2022-01-
06

2022-02-
10

2022-
05-21

 LK-NWSDB-152191-CW-
RFB / BA/19/30 -
Construction of latrines for
the Indigenous community
in Mahiyanaganaya (Phase -
II)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

75,700.00 0.00
Pending
Implemen
tation

2021-10-
22

2021-10-
27

2021-12-
08

2022-01-
07

2022-02-
11

2022-
05-22

 LK-NWSDB-144087-CW-
RFB / BA/19/17 -
Construction of Public toilet
Passara Town in Badulla
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

90,000.00 0.00
Pending
Implemen
tation

2021-11-
18

2021-11-
23

2022-01-
04

2022-02-
03

2022-03-
10

2022-
06-18

 LK-NWSDB-43839-CW-RFB
/ BA/17/17-Construction of
Kahataruppa.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

96,774.00 0.00
Pending
Implemen
tation

2021-10-
27

2021-11-
01

2021-12-
13

2022-01-
12

2022-02-
16

2022-
08-15

 LK-NWSDB-66010-CW-RFB
/ BA/18/23- Construction
of Ambagaha oya water
supply scheme in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

129,032.0
0 0.00

Pending
Implemen
tation

2021-11-
23

2021-12-
21

2022-01-
18

2022-02-
08

2022-03-
22

2023-
03-22

 LK-NWSDB-228524-CW-
RFB / MO/21/05 -
Rehabilitation of Gamewela
Water Supply Scheme in
Badalkumbura DS Division
in Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

335,000.0
0 0.00

Pending
Implemen
tation

2021-11-
10

2021-11-
15

2021-12-
27

2022-01-
26

2022-03-
02

2022-
08-29

 LK-NWSDB-63844-CW-RFB
/ MO/18/27- Rehabilitation
of Habaraththawala and
Associated Rural Water
Supply Schemes in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

70,968.00 0.00
Pending
Implemen
tation

2021-10-
14

2021-10-
19

2021-11-
30

2021-12-
30

2022-02-
03

2022-
08-02

 LK-NWSDB-152188-CW-
RFB / BA/19/34-
Rehabilitation of
Mudagamuwa Water supply
scheme in Badulla district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

121,200.0
0 0.00 Canceled 2020-06-

19
2020-06-

24
2020-08-

05
2020-09-

04
2020-10-

09
2021-
01-17

 LK-NWSDB-208609-CW-
RFQ / MO/20/03 - Balance
work for Siyambalanduwa
muthukandiya WSS in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

49,000.00 0.00
Pending
Implemen
tation

2021-09-
28

2021-11-
23

2022-
05-22

 LK-NWSDB-185533-CW-
RFB / MU/20/15 - Balance
work of Mullaitivu Urban
Water Supply Scheme in
Mullaitivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

335,000.0
0 0.00

Pending
Implemen
tation

2021-10-
29

2021-11-
03

2021-12-
15

2022-01-
14

2022-02-
18

2022-
08-17

 LK-NWSDB-59907-CW-RFQ
/ MU/18/36-Construction
of Laboratories for
Ethugaswewa RWSS in
Mulathivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

40,000.00 0.00
Pending
Implemen
tation

2021-10-
25

2021-12-
20

2022-
06-18

 LK-NWSDB-247257-CW-
RFB / AF/KE/21/12 -
Construction of Septage
Treatment Plant in
Kurunegala
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,000,000.
00 0.00

Pending
Implemen
tation

2021-11-
30

2021-12-
05

2022-01-
16

2022-02-
15

2022-03-
22

2023-
06-15

 LK-NWSDB-66448-CW-RFB
/ BA/18/46- Construction
of Haldummulla Rural Water
Supply Scheme in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

1,935,483.
00 0.00 Canceled 2020-05-

08
2020-06-

05
2020-07-

03
2020-07-

24
2020-09-

04
2021-
09-04

 LK-NWSDB-144068-CW-
RFB / BA/19/23 -
Construction of
Haldummula  Water Supply
scheme in Badulla District (
Phase -II)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

909,000.0
0 0.00 Canceled 2020-06-

25
2020-06-

30
2020-08-

11
2020-09-

10
2020-10-

15
2021-
01-23

 LK-NWSDB-144069-CW-
RFB / BA/19/24 -
Construction of
Haldummulla Water Supply
scheme in Badulla District (
Phase -III)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

909,000.0
0 0.00 Canceled 2020-06-

19
2020-06-

24
2020-08-

05
2020-09-

04
2020-10-

09
2021-
01-17

 LK-NWSDB-156433-CW-
RFB / BA/20/01 -
Construction of
Haldummulla Water Supply
scheme in Badulla District (
Phase -IV)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

937,500.0
0 0.00 Canceled 2020-07-

22
2020-07-

27
2020-09-

07
2020-10-

07
2020-11-

11
2021-
02-19

 LK-NWSDB-152193-CW-
RFB / BA/19/31 -
Construction of latrines for
the Indigenous community
in Mahiyanaganaya (Phase -
III)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 75,700.00 0.00 Canceled 2020-06-

30
2020-07-

05
2020-08-

16
2020-09-

15
2020-10-

20
2021-
01-28

 LK-NWSDB-144063-CW-
RFB / BA/19/09 -
Rehabilitation of Eladaluwa
RWSS – Haliela   DSD in
Badulla DSD
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 59,000.00 0.00 Canceled 2020-07-

30
2020-08-

04
2020-09-

15
2020-10-

15
2020-11-

19
2021-
02-27

 LK-NWSDB-43401-CW-RFB
/ BA/17/32-Rehabilitation
of Hewanakumbura water
supply scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 76,451.00 0.00 Canceled 2020-06-

30
2020-07-

05
2020-08-

16
2020-09-

15
2020-10-

20
2021-
04-18

 LK-NWSDB-190928-CW-
RFB / BA/20/12 -
Rehabilitation of Nayabedda
Water Supply Scheme in
Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

595,000.0
0 0.00 Canceled 2020-11-

30
2020-12-

05
2021-01-

16
2021-02-

15
2021-03-

22
2021-
09-18

 LK-NWSDB-43400-CW-RFB
/ BA/17/34-Rehabilitation
of Soranathota water supply
scheme
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

315,483.0
0 0.00 Canceled 2020-07-

31
2020-08-

05
2020-09-

16
2020-10-

16
2020-11-

20
2021-
05-19

 LK-NWSDB-225332-CW-
RFQ / BA/21/03 -
Construction of Disable
toilet in Soranataota DSD in
Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 42,000.00 0.00 Canceled 2021-04-

26
2021-06-

21
2021-
12-18

 LK-NWSDB-167675-CW-
RFQ / BA/19/19 -
Construction of latrines for
Godaporuwayaya Village in
Mahiyanaganaya Phase -I in
Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 42,400.00 0.00 Canceled 2020-06-

30
2020-08-

25
2020-
12-03

 LK-NWSDB-167722-CW-
RFB / KE/19/25- SOIL
INVESTIGATION FOR
INTAKE, TREATMENT PLANT
AT RAMBUKKANA RURAL
WATER SUPPLY SCHEME IN
KEGALLE DISTRICT
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

278,700.0
0 0.00 Canceled 2020-07-

30
2020-07-

30
2020-07-

30
2020-07-

30
2020-07-

30
2020-
07-30

 LK-NWSDB-65954-CW-RFB
/ KE/18/34- Construction
of OIC office in Galigamuwa
in Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

322,580.0
0 0.00 Canceled 2020-05-

08
2020-06-

05
2020-07-

03
2020-07-

24
2020-09-

04
2021-
09-04

 LK-NWSDB-76961-CW-RFB
/ KE/18/68- Construction
of Public Convenience
Center in Galigamuwa in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

129,032.0
0 0.00 Canceled 2018-11-

23
2018-12-

21
2019-01-

18
2019-02-

08
2019-03-

22
2020-
03-21

 LK-NWSDB-60429-CW-RFQ
/ RA/18/61- Backfilling
with Imported soil for
Welipothayaya RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-08-

04
2018-09-

29
2019-
03-28

 LK-NWSDB-43264-CW-RFB
/ PMU/U/17/02-
Construction of Septage
Treatment Plants - Badulla.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2020-08-

03
2020-08-

08
2020-09-

19
2020-10-

19
2020-11-

23
2021-
05-22

 LK-NWSDB-55447-CW-RFB
/ PMU/18/29- Renovation
and refurbishment of RWS
section, NWSDB head office,
Thelawala.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 56,183.00 0.00 Canceled 2018-04-

23
2018-04-

28
2018-06-

09
2018-07-

09
2018-08-

13
2019-
02-09

 LK-NWSDB-177524-CW-
RFQ / PMU/18/106-
Supplying, Installation,
Commissioning and
Handing over air
conditioning at DNCWS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,424.00 0.00 Canceled 2020-06-

10
2020-08-

05
2021-
02-01

 LK-NWSDB-208610-CW-
RFQ / MO/20/04 - Balance
work for deliwa WSS in
Monaragala District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

49,000.00 0.00
Pending
Implemen
tation

2021-09-
01

2021-10-
27

2022-
04-25

 LK-NWSDB-63877-CW-RFQ
/ KI/18/20- Soil
investigations in Jeyapuram
in Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,516.00 0.00 Canceled 2018-10-

15
2018-12-

10
2019-
06-08

 LK-NWSDB-65932-CW-RFQ
/ KI/18/07-3- Construction
of Diable Sanitation facilities
in Kilinochchi District -
Package 03
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2020-07-

26
2020-09-

20
2021-
03-19

 LK-NWSDB-65930-CW-RFQ
/ KI/18/07-1- Construction
of Diable Sanitation facilities
in Kilinochchi District -
Package 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 23,000.00 0.00 Canceled 2020-12-

19
2021-02-

13
2021-
08-12

 LK-NWSDB-192337-CW-
RFQ / KE/20/24 -
Rehabilitation of Udugama
RWSS in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

25,000.00 0.00
Pending
Implemen
tation

2021-12-
05

2022-01-
30

2022-
07-29

 LK-NWSDB-177540-CW-
RFQ / KE/20/12-
Rehabilitation of
Imbulupussa
Yatiyanthota DIU in Kegalle
district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

44,850.00 0.00
Pending
Implemen
tation

2020-06-
08

2020-08-
03

2021-
01-30

 LK-NWSDB-192212-CW-
RFQ / KE/20/19 -
Rehabilitation of Aranayaka
Stage 02 in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

40,000.00 0.00
Pending
Implemen
tation

2021-11-
02

2021-12-
28

2022-
06-26

 LK-NWSDB-192204-CW-
RFQ / KE/20/15 -
Rehabilitation of
Maligathenna RWSS in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

40,000.00 0.00
Pending
Implemen
tation

2021-12-
06

2022-01-
31

2022-
07-30

 LK-NWSDB-225404-CW-
RFQ / KE/21/06 -
Construction of balance
work of Septage TP in
Ruwanwella in Kegalle
district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

38,500.00 0.00
Pending
Implemen
tation

2021-11-
03

2021-12-
29

2022-
06-27

 LK-NWSDB-175975-CW-
RFQ / KE/20/10-
Construction  works
pertaining to Water Safety
Plan, Provision of 3000
House connections &  Fixing
of 3000 water meters in
RWSS in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

38,000.00 0.00
Pending
Implemen
tation

2021-11-
06

2022-01-
01

2022-
06-30
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 LK-NWSDB-177606-CW-
RFQ / KE/20/02 -
Construction of Temple
Sanitation in Aranayake DSD
in Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

37,000.00 0.00
Pending
Implemen
tation

2021-11-
07

2022-01-
02

2022-
07-01

 LK-NWSDB-177607-CW-
RFQ / KE/20/04 -
Construction of Temple
Sanitation in Warakapola
DSD in Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

37,000.00 0.00
Pending
Implemen
tation

2021-11-
08

2022-01-
03

2022-
07-02

 LK-NWSDB-192334-CW-
RFQ / KE/20/21-
Rehabilitation of Athinawala
RWSS warakapola in Kegalle
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

13,000.00 0.00
Pending
Implemen
tation

2021-11-
10

2022-01-
05

2022-
07-04

 LK-NWSDB-192208-CW-
RFQ / KE/20/17 -
Rehabilitation of
Kandewaththa RWSS in
Mawanella DSD in Kegalle
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

32,000.00 0.00
Pending
Implemen
tation

2021-12-
05

2022-01-
30

2022-
07-29

 LK-NWSDB-192217-CW-
RFQ / KE/20/20 -
Rehabilitation of
Parakramagama RWSS in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

32,000.00 0.00
Pending
Implemen
tation

2021-11-
03

2021-12-
29

2022-
06-27

 LK-NWSDB-192209-CW-
RFQ / KE/20/18 -
Rehabilitation of
Ganbadasthenna RWSS in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

40,000.00 0.00
Pending
Implemen
tation

2021-10-
09

2021-12-
04

2022-
06-02

 LK-NWSDB-206616-CW-
RFQ / KE/20/32 -
Construction of additional
works at Walpola RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

41,000.00 0.00
Pending
Implemen
tation

2021-11-
22

2022-01-
17

2022-
07-16

 LK-NWSDB-177529-CW-
RFQ / KE/20/08 -
Rehabilitation of
Warakapane-Stage-02 RWSS
in Kegalle Distict
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

43,640.00 0.00
Pending
Implemen
tation

2021-11-
03

2021-12-
29

2022-
06-27

 LK-NWSDB-167730-CW-
RFB / KE/19/41 -
Construction of Pipeline
extension in Habudugala
GND in Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

606,000.0
0 0.00

Pending
Implemen
tation

2021-10-
27

2021-11-
01

2021-12-
13

2022-01-
12

2022-02-
16

2022-
06-16

 LK-NWSDB-167725-CW-
RFB / KE/19/30 -
Construction of Napawala
RWSS in Kegalle district in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

454,500.0
0 0.00

Pending
Implemen
tation

2021-11-
01

2021-11-
06

2021-12-
18

2022-01-
17

2022-02-
21

2022-
08-20

 LK-NWSDB-192341-CW-
RFB / KE/20/25 -
Rehabilitation of
Kotiyakumbura RWSS in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

100,000.0
0 0.00

Pending
Implemen
tation

2021-10-
30

2021-11-
04

2021-12-
16

2022-01-
15

2022-02-
19

2022-
08-18

 LK-NWSDB-192203-CW-
RFB / KE/20/14 -
Rehabilitation of Dunuke
Deniya RWSS in Kegalle
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

100,000.0
0 0.00

Pending
Implemen
tation

2021-11-
15

2021-11-
20

2022-01-
01

2022-01-
31

2022-03-
07

2022-
09-03

 LK-NWSDB-76846-CW-RFB
/ KE/18/55- Construction
of Kanangamuwa Integrated
RWSS in Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

967,741.0
0 0.00

Pending
Implemen
tation

2021-11-
21

2021-12-
19

2022-01-
16

2022-02-
06

2022-03-
20

2023-
03-20

 LK-NWSDB-225416-CW-
RFQ / KI/21/07 - Balance
work in Anaivilunthan RWS
(connect the Predesha sabha
Well to existing RWS)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

40,500.00 0.00
Pending
Implemen
tation

2021-12-
01

2022-01-
26

2022-
07-25

 LK-NWSDB-192201-CW-
RFB / KE/20/13 -
Rehabilitation of Algoda
RWSS in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

70,000.00 0.00
Pending
Implemen
tation

2021-10-
31

2021-11-
05

2021-12-
17

2022-01-
16

2022-02-
20

2022-
08-19

 LK-NWSDB-199572-CW-
RFB / KE/20/28 - Providing
of service connections for
Galigamuwa Urban Water
Supply Scheme in Kegalle
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

540,000.0
0 0.00

Pending
Implemen
tation

2021-11-
30

2021-12-
05

2022-01-
16

2022-02-
15

2022-03-
22

2022-
09-18

 LK-NWSDB-206183-CW-
RFB / KE/20/31 - House
connections(2000 nos) of
Galigamuwa WSS (Stage 1)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

163,000.0
0 0.00

Pending
Implemen
tation

2021-11-
22

2021-11-
27

2022-01-
08

2022-02-
07

2022-03-
14

2022-
09-10

 LK-NWSDB-144292-CW-
RFB / KE/19/31 -
Rehabilitation of RWSS in
Dehiowita DSD in Kegalle
District-Stage 02  in Kegalle
district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

170,000.0
0 0.00

Pending
Implemen
tation

2021-11-
23

2021-11-
28

2022-01-
09

2022-02-
08

2022-03-
15

2022-
09-11

 LK-NWSDB-144315-CW-
RFB / KE/19/36 -
Rehabilitation of RWSS in
Rambukkana DSD in Kegalle
District-Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

60,000.00 0.00
Pending
Implemen
tation

2021-11-
29

2021-12-
04

2022-01-
15

2022-02-
14

2022-03-
21

2022-
09-17

 LK-NWSDB-167731-CW-
RFB / KE/19/42 -
Construction of
Ruggahathennea RWSS in
Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

787,800.0
0 0.00

Pending
Implemen
tation

2021-11-
16

2021-11-
21

2022-01-
02

2022-02-
01

2022-03-
08

2022-
07-06

 LK-NWSDB-102480-CW-
RFB / KE/19/15-
Rehabilitation of RWSS in
Galigamuwa DSD in Kegalle
district- Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

129,032.0
0 0.00

Pending
Implemen
tation

2021-11-
25

2021-12-
23

2022-01-
20

2022-02-
10

2022-03-
24

2023-
03-24

 LK-NWSDB-144312-CW-
RFB / KE/19/34 -
Rehabilitation of RWSS in
Ruwanwella DSD in Kegalle
District-Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

109,000.0
0 0.00

Pending
Implemen
tation

2021-11-
30

2021-12-
05

2022-01-
16

2022-02-
15

2022-03-
22

2022-
09-18

 LK-NWSDB-144317-CW-
RFB / KE/19/37 -
Rehabilitation of RWSS in
MawanellaDSD in Kegalle
District-Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

121,000.0
0 0.00

Pending
Implemen
tation

2021-11-
29

2021-12-
04

2022-01-
15

2022-02-
14

2022-03-
21

2022-
09-17

 LK-NWSDB-167732-CW-
RFB / KE/20/06 -
Construction of alternative
pumping main in Keerihena
RWSS in Kegalle district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

90,900.00 0.00
Pending
Implemen
tation

2021-11-
30

2021-12-
05

2022-01-
16

2022-02-
15

2022-03-
22

2022-
07-20

 LK-NWSDB-102475-CW-
RFB / KE/19/10-
Rehabilitation of RWSS in
Kegalle DSD- Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

129,032.0
0 0.00

Pending
Implemen
tation

2021-11-
22

2021-12-
20

2022-01-
17

2022-02-
07

2022-03-
21

2023-
03-21

 LK-NWSDB-111877-CW-
RFB / KE/18/77-
Construction of balance
work of Treatment Plant in
Theligama RWSS in Kegalle
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

96,774.00 0.00
Pending
Implemen
tation

2021-11-
30

2021-12-
05

2022-01-
16

2022-02-
15

2022-03-
22

2022-
09-18

 LK-NWSDB-144322-CW-
RFB / KE/19/39 -
Rehabilitation of RWSS in
Bulathkohupitiya DSD in
Kegalle District-Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

151,000.0
0 0.00

Pending
Implemen
tation

2021-12-
26

2021-12-
31

2022-02-
11

2022-03-
13

2022-04-
17

2022-
10-14

 LK-NWSDB-102476-CW-
RFB / KE/19/11-
Rehabilitation of RWSS in
Aranayake DSD in Kegalle
district- Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

193,548.0
0 0.00

Pending
Implemen
tation

2021-12-
15

2022-01-
12

2022-02-
09

2022-03-
02

2022-04-
13

2023-
04-13

 LK-NWSDB-102481-CW-
RFB / KE/19/16-
Rehabilitation of RWSS in
Dehiowita DSD in Kegalle
district- Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

96,774.00 0.00
Pending
Implemen
tation

2021-11-
29

2021-12-
27

2022-01-
24

2022-02-
14

2022-03-
28

2023-
03-28

 LK-NWSDB-102482-CW-
RFB / KE/19/17-
Rehabilitation of RWSS in
Mawanella DSD in Kegalle
district- Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

129,032.0
0 0.00

Pending
Implemen
tation

2021-11-
23

2021-12-
21

2022-01-
18

2022-02-
08

2022-03-
22

2023-
03-22

 LK-NWSDB-144295-CW-
RFB / KE/19/33 -
Rehabilitation of RWSS in
Kegalle DSD in Kegalle
District-Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

60,000.00 0.00
Pending
Implemen
tation

2021-12-
03

2021-12-
08

2022-01-
19

2022-02-
18

2022-03-
25

2022-
09-21

 LK-NWSDB-144083-CW-
RFB / NE/19/24 -
Construction of Norwood
lower water supply scheme
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

909,000.0
0 0.00

Pending
Implemen
tation

2021-12-
13

2021-12-
18

2022-01-
29

2022-02-
28

2022-04-
04

2022-
10-01

 LK-NWSDB-144314-CW-
RFB / KE/19/35 -
Rehabilitation of RWSS in
Yatiyanthota DSD in Kegalle
District-Stage 02
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

194,000.0
0 0.00

Pending
Implemen
tation

2021-11-
30

2021-12-
05

2022-01-
16

2022-02-
15

2022-03-
22

2022-
09-18

 LK-NWSDB-184649-CW-
RFB / NE/20/20-
Rehabilitation of Group 10
NuwaraEliya Rural Water
Supply Schemes
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

500,000.0
0 0.00

Pending
Implemen
tation

2021-12-
23

2021-12-
28

2022-02-
08

2022-03-
10

2022-04-
14

2022-
10-11

 LK-NWSDB-83422-CW-RFB
/ KE/18/80- Construction
of Pothukoladeniya RWSS in
Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

516,129.0
0 0.00

Pending
Implemen
tation

2021-12-
31

2022-01-
05

2022-02-
16

2022-03-
18

2022-04-
22

2022-
10-19

 LK-NWSDB-65972-CW-RFB
/ KE/18/40- Construction
of Public Convenience
Center in Yatiyantota in
Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

129,032.0
0 0.00

Pending
Implemen
tation

2021-11-
30

2021-12-
28

2022-01-
25

2022-02-
15

2022-03-
29

2023-
03-29

 LK-NWSDB-225210-CW-
RFB / KE/21/05 -
Construction of balance
pipe laying work at
Theligama RWSS in kegalle
district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

220,000.0
0 0.00

Pending
Implemen
tation

2021-11-
02

2021-11-
07

2021-12-
19

2022-01-
18

2022-02-
22

2022-
08-21

 LK-NWSDB-205440-CW-
RFB / KE/20/29 - Supplying
Laying of Distribution Mains
And Provision of Service
Connections In
Bulathkohupitiya -
Alawathura Area
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

435,000.0
0 0.00

Pending
Implemen
tation

2021-12-
21

2021-12-
26

2022-02-
06

2022-03-
08

2022-04-
12

2022-
10-09

 LK-NWSDB-225215-CW-
RFQ / NE/21/02 -
Distribution zone Expansion
of Jambuthenna/Hope Water
Supply Scheme in Nuwara
Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

158,000.0
0 0.00

Pending
Implemen
tation

2022-01-
26

2022-01-
31

2022-03-
14

2022-04-
13

2022-05-
18

2022-
11-14

 LK-NWSDB-121053-CW-
RFB / KE/19/24-
Construction of Sludge
Drying Beds in RWSS in
Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,935,480.
00 0.00

Pending
Implemen
tation

2021-12-
06

2021-12-
11

2022-01-
22

2022-02-
21

2022-03-
28

2022-
09-24

 LK-NWSDB-63531-CW-RFB
/ NE/18/30- Construction
of New Peacock water
supply scheme in
NuwaraEliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,341,935.
00 0.00

Pending
Implemen
tation

2021-12-
23

2021-12-
28

2022-02-
08

2022-03-
10

2022-04-
14

2022-
10-11

 LK-NWSDB-63530-CW-RFB
/ NE/18/29- Construction
of Nayapana water supply
scheme in NuwaraEliya
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,290,323.
00 0.00

Pending
Implemen
tation

2021-12-
29

2022-01-
03

2022-02-
14

2022-03-
16

2022-04-
20

2022-
10-17

 LK-NWSDB-206603-CW-
RFQ / NE/20/37 -
Construction of New
Latrines in Delmar &
Maturata Estates in Nuwara
Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-01-
04

2022-03-
01

2022-
08-28

 LK-NWSDB-102479-CW-
RFB / KE/19/14-
Rehabilitation of RWSS in
Bulathkohupitiya DSD in
Kegalle district- Stage 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

129,032.0
0 0.00

Pending
Implemen
tation

2021-11-
30

2021-12-
28

2022-01-
25

2022-02-
15

2022-03-
29

2023-
03-29

 LK-NWSDB-206608-CW-
RFQ / NE/20/42 -
Construction of New
Latrines in Mocha & Craigie
Lea Estates in Nuwara Eliya
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2021-12-
25

2022-02-
19

2022-
08-18

 LK-NWSDB-192335-CW-
RFB / KE/20/22 -
Rehabilitation of Warakapola
Stage 02 in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

100,000.0
0 0.00

Pending
Implemen
tation

2021-11-
30

2021-12-
05

2022-01-
16

2022-02-
15

2022-03-
22

2022-
09-18

 LK-NWSDB-206612-CW-
RFQ / NE/20/46 -
Construction of New
Latrines in Strathspey &
Laxapana Estates in Nuwara
Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2021-12-
05

2022-01-
30

2022-
07-29

 LK-NWSDB-205435-CW-
RFQ / NE/20/24 -
Construction of Caretaker
office at Mathurata WSS in
Nuwara Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

14,000.00 0.00
Pending
Implemen
tation

2022-01-
02

2022-02-
27

2022-
08-26

 LK-NWSDB-206600-CW-
RFQ / NE/20/34 -
Construction of New
Latrines in Wattagoda Estate
in Nuwara Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2021-12-
20

2022-02-
14

2022-
08-13

 LK-NWSDB-206606-CW-
RFQ / NE/20/40 -
Construction of New
Latrines in Glentilt & Ferham
Estates in Nuwara Eliya
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2021-12-
26

2022-02-
20

2022-
08-19

 LK-NWSDB-206601-CW-
RFQ / NE/20/35 -
Construction of New
Latrines in Logie Estate in
Nuwara Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-01-
09

2022-03-
06

2022-
09-02

 LK-NWSDB-206611-CW-
RFQ / NE/20/45 -
Construction of New
Latrines in Loinorn &
Theresia Estates in Nuwara
Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-01-
24

2022-03-
21

2022-
09-17

 LK-NWSDB-206610-CW-
RFQ / NE/20/44 -
Construction of New
Latrines in Fordyce & Invery
Estates in Nuwara Eliya
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-01-
18

2022-03-
15

2022-
09-11

 LK-NWSDB-206607-CW-
RFQ / NE/20/41 -
Construction of New
Latrines in Hapugastenne &
Moray Estates in Nuwara
Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-01-
24

2022-03-
21

2022-
09-17

 LK-NWSDB-205693-CW-
RFQ / NE/20/25 - Water
Testing Laboratory for the
Plantation Water Supply
Schemes
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

49,000.00 0.00
Pending
Implemen
tation

2022-01-
23

2022-03-
20

2022-
09-16

 LK-NWSDB-206250-CW-
RFQ / NE/20/26 -
Construction of Toilet Units
in DS Office at
Hanguranketha & other
Institutions
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

27,500.00 0.00
Pending
Implemen
tation

2022-01-
22

2022-03-
19

2022-
09-15

 LK-NWSDB-206604-CW-
RFQ / NE/20/38 -
Construction of New
Latrines in Brownlow &
Mousakelle Estates in
Nuwara Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-01-
22

2022-03-
19

2022-
09-15

 LK-NWSDB-206613-CW-
RFQ / NE/20/47 -
Construction of New
Latrines in Wanarajah &
Troup Estates in Nuwara
Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-01-
24

2022-03-
21

2022-
09-17

 LK-NWSDB-206590-CW-
RFQ / NE/20/31 -
Construction of New
Latrines in Waltrim Estate in
Nuwara Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-01-
29

2022-03-
26

2022-
09-22

 LK-NWSDB-206592-CW-
RFQ / NE/20/33 -
Construction of New
Latrines in Ragalla &
Liddesdale Estates in
Nuwara Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-01-
28

2022-03-
25

2022-
09-21

 LK-NWSDB-206589-CW-
RFQ / NE/20/30 -
Construction of New
Latrines in Fernlands Estate
in Nuwara Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-01-
30

2022-03-
27

2022-
09-23
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 LK-NWSDB-206609-CW-
RFQ / NE/20/43 -
Construction of New
Latrines in St.Clair &
Talawakelle Estates in
Nuwara Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

28,000.00 0.00
Pending
Implemen
tation

2022-01-
26

2022-03-
23

2022-
09-19

 LK-NWSDB-206585-CW-
RFQ / NE/20/29 -
Construction of New
Latrines in Labookellie
Estate in Nuwara Eliya
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-02-
04

2022-04-
01

2022-
09-28

 LK-NWSDB-206605-CW-
RFQ / NE/20/39 -
Construction of New
Latrines in Brunswick &
Glenugie Estates in Nuwara
Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-01-
24

2022-03-
21

2022-
09-17

 LK-NWSDB-219255-CW-
RFB / RA/21/03 -
Construction of Balance
work of Hakamuwa Rural
Water Supply Scheme in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

211,000.0
0 0.00

Pending
Implemen
tation

2021-11-
30

2021-12-
05

2022-01-
16

2022-02-
15

2022-03-
22

2022-
09-18

 LK-NWSDB-185250-CW-
RFQ / RA/20/05 - Balance
work in Distribution System
of Pambahinna Water Supply
Scheme in Rathnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

49,000.00 0.00
Pending
Implemen
tation

2021-12-
05

2022-01-
30

2022-
07-29

 LK-NWSDB-206869-CW-
RFQ / RA/20/14 -
Reinstatement of
RDA/PRDA/PS roads in
Pambahinna Water Supply
Project in Rathnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

27,500.00 0.00
Pending
Implemen
tation

2021-12-
01

2022-01-
26

2022-
07-25

 LK-NWSDB-225322-CW-
RFQ / RA/21/07 - Supply
And Laying of DI Pipes,
Fittings and Specials for
Balance work of Hakamuwa
Rural Water Supply Scheme
in Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

29,000.00 0.00
Pending
Implemen
tation

2021-12-
04

2022-01-
29

2022-
07-28

 LK-NWSDB-225324-CW-
RFQ / RA/21/09 -
Construction of Civil Balance
Work of Dombagammana
Rural Water Supply Scheme
in Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

14,000.00 0.00
Pending
Implemen
tation

2021-12-
06

2022-01-
31

2022-
07-30

 LK-NWSDB-206228-CW-
RFB / RA/20/11 - Culvert
crossings and balance
works in Distribution system
in Buluwana RWS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

28,000.00 0.00
Pending
Implemen
tation

2021-12-
06

2022-01-
31

2022-
07-30

 LK-NWSDB-207424-CW-
RFQ / RA/20/16 - Partition
and AC works in Pump
houses in Pambahinna
Urban Water supply project
in Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

14,000.00 0.00
Pending
Implemen
tation

2021-12-
05

2022-01-
30

2022-
07-29

 LK-NWSDB-185253-CW-
RFQ / RA/20/06 -
Construction of Three
Generator Rooms for Raw
Water Pumping System of
Pambahinna Water Supply
Scheme in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

49,000.00 0.00
Pending
Implemen
tation

2021-12-
18

2022-02-
12

2022-
08-11

 LK-NWSDB-167688-GO-
RFQ / RA/20/02 -Providing
Balance House Connection
Work in Madampe Rural
Water Supply Scheme in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

21,200.00 0.00
Pending
Implemen
tation

2021-12-
08

2022-02-
02

2022-
08-01

 LK-NWSDB-198759-CW-
RFQ / RA/20/07 -
Renovation of Wedihitigala
kanda RWS Scheme in
Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

11,000.00 0.00
Pending
Implemen
tation

2021-12-
08

2022-02-
02

2022-
08-01

 LK-NWSDB-225320-CW-
RFQ / RA/21/06 - Supply
and Installation of
Mechanical & Electrical
Balance Work of Hakamuwa
Rural Water Supply Scheme
in Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

35,000.00 0.00
Pending
Implemen
tation

2021-12-
05

2022-01-
30

2022-
07-29

 LK-NWSDB-206870-CW-
RFQ / RA/20/15 - Balance
Pipe laying From Treatment
Plant to Yakdehiwala Site in
Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

41,000.00 0.00
Pending
Implemen
tation

2021-12-
26

2022-02-
20

2022-
08-19

 LK-NWSDB-206868-CW-
RFQ / RA/20/13 -
Reinstatements of
RDA/PRDA/PS roads in
Ambagahayaya Water Supply
Scheme in Rathnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

17,000.00 0.00
Pending
Implemen
tation

2021-12-
19

2022-02-
13

2022-
08-12

 LK-NWSDB-225323-CW-
RFQ / RA/21/08 - Laying of
PVC,HDPE & DI
Pipes,Fittings and Special
for Balance Work of
Hakamuwa Rural Water
Supply Scheme in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

35,000.00 0.00
Pending
Implemen
tation

2021-12-
11

2022-02-
05

2022-
08-04

 LK-NWSDB-206602-CW-
RFQ / NE/20/36 -
Construction of New
Latrines in Greatwestern
Estate in Nuwara Eliya
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-02-
05

2022-04-
02

2022-
09-29

 LK-NWSDB-206591-CW-
RFQ / NE/20/32 -
Construction of New
Latrines in Pedro &
Liddesdale Estates in
Nuwara Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

33,000.00 0.00
Pending
Implemen
tation

2022-01-
12

2022-03-
09

2022-
09-05

 LK-NWSDB-248996-CW-
RFB / AF/PMU/21/31 -
Construction of Septage
Treatment Plant in
Hikkaduwa.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope
process (Non
Bank-SPD)

1,000,000.
00 0.00

Pending
Implemen
tation

2021-12-
31

2022-01-
05

2022-02-
16

2022-03-
18

2022-04-
22

2023-
07-16

 LK-NWSDB-177588-CW-
RFQ / PMU/18/104-
Supplying and fixing of
curtains and carpets at
DNCWS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,400.00 0.00 Canceled 2020-06-

09
2020-08-

04
2021-
01-31

GOODS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type Method Market

Approach
Procurement

Process
Prequalificati

on (Y/N)
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-
qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific
Procurement Notice

/ Invitation
Bidding Documents

as Issued
Proposal

Submission /
Opening / Minutes

Bid Evaluation
Report and

Recommendation
for Award

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 LK-NWSDB-38113-GO-RFQ
/ PMU/17/78-Supply &
Installation of Computers &
Accessories.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 15,500.00 48,358.44 Signed 2018-02-

12
2018-02-

01
2018-05-

14
2018-05-

11
2018-11-

10

 RA/17/69 / Laying of
PVC/DI/GI pipes, fittings
and specials along Bungiriya
road in Ratnapura District.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 22,580.65 0.00 Canceled 2017-11-

24
2018-01-

26
2018-07-

25

 LK-NWSDB-39332-GO-RFQ
/ MO/17/38-Supply of
Computers and fax machine
for Rural Water Resource
Centres Monaragala, Badulla
& Ratnapura.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 17,419.00 7,003.56 Signed 2018-01-

20
2018-01-

08
2018-03-

17
2018-03-

09
2018-09-

13

 PMU/16/11 / Water Level
Indicators, EC meters and
GPS
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 38,710.00 0.00 Canceled 2018-03-

28
2018-06-

27
2019-06-

27

 PMU/17/21 / Supply &
Delivery of Gali Bowsers for
Water Supply & Sanitation
Improvement Project (Lot 1)
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 58,065.00 229,862.79 Signed 2018-03-

28
2018-06-

27
2018-01-

03
2019-06-

27

 BA/17/37 / Supply and
Delivery of Furniture for
Badulla DSU
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 38,709.00 0.00 Canceled 2018-03-

13
2018-07-

10
2019-07-

10

 KI/17/19 / Supply, Delivery
& Installation of Office
Furniture at Kilinochchi DSU
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 6,451.00 0.00 Canceled 2018-03-

07
2018-07-

04
2019-07-

04

 KE/17/92 / Supply and
Delivery of Safety
equipment for DIUs and DSU-
Kegalle
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 5,161.00 0.00 Canceled 2018-02-

13
2018-04-

10
2018-04-

24

 KE/17/56 / Supply and
Delivery of Furniture for
DSU-Kegalle, DIU
Warakapola and RWRC
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 5,161.00 3,507.70 Signed 2018-02-

11
2018-04-

08
2017-09-

11
2018-10-

05

 LK-NWSDB-39328-GO-RFQ
/ RA/17/78-Supply and
selivery of  PVC Pipes
fiitings for Niwithigala RWS.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 19,355.00 0.00 Canceled 2018-03-

17
2018-06-

09
2018-12-

06

 LK-NWSDB-43265-GO-RFB
/ PMU/16/45-Supply &
Delivery of Brand New
Mobile Lab for NWSDB
Central Laboratory.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 187,097.00 338,383.01 Signed 2018-01-

10
2017-06-

29
2018-01-

15
2018-02-

26
2017-08-

18
2018-03-

28
2017-11-

30
2018-05-

02
2018-01-

03
2018-10-

29

 LK-NWSDB-44704-GO-RFB
/ RA/17/31-Supply &
Delivery of Water Meters .
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 249,677.00 0.00 Canceled 2018-01-

19
2018-01-

24
2018-03-

07
2018-04-

06
2018-05-

11
2018-11-

07

 PMU/16/05 / Supply of
drilling Rigs for well drilling
works
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Prior Request for Bids Open -

International
 

Single Stage - One
Envelope 1,316,903.00 0.00 Canceled 2018-03-

02
2018-03-

07
2018-04-

18
2018-05-

18
2018-06-

22
2018-12-

19

 LK-NWSDB-49168-GO-RFQ
/ MO/18/10- Wireless
Microphone & Receiver
(Include 01 cable
microphone & 02 FM
microphone and tripod
Projectors screen.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 174.00 143.32 Signed 2018-04-

04
2018-05-

07
2018-05-

30
2018-06-

04
2018-11-

26

 LK-NWSDB-52162-GO-RFQ
/ PMU/18/25- Supply and
Installation of IP base PABX
based call center solution
for DNCWS and NWSDB.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 29,032.00 11,174.12 Signed 2018-03-

27
2018-05-

16
2018-05-

22
2018-06-

29
2018-11-

18

 LK-NWSDB-52171-GO-RFB
/ PMU/18/26-Supply &
Installation of Computers &
Accessories for NWSDB. (
Lot 09)
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 45,161.00 0.00

Pending
Implement
ation

2018-03-
28

2018-05-
23

2018-11-
19

 LK-NWSDB-42009-GO-RFB
/ PMU/18/10-Supply &
Delivery of Water Meters for
DSU.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Prior Request for Bids Open - National

 
Single Stage - One
Envelope 935,483.00 0.00 Canceled 2018-01-

30
2018-03-

25
2018-02-

06
2018-04-

02
2018-03-

20
2018-05-

16
2018-04-

19
2018-05-

24
2018-11-

20

 LK-NWSDB-42014-GO-RFB
/ PMU/18/11-Supply &
Delivery of Gun metal
Ferrules for DSUs.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 354,838.00 0.00 Canceled 2018-01-

30
2018-04-

19
2018-02-

06
2018-03-

20
2018-04-

19
2018-05-

24
2018-11-

20

 LK-NWSDB-42012-GO-RFQ
/ PUM/18/13-Supply &
Delivery of Range Finder
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 22,581.00 7,230.67 Signed 2018-02-

06
2018-04-

03
2018-05-

01
2018-09-

30

 LK-NWSDB-54473-GO-RFB
/ PMU/18/11-Supply &
Delivery of Gun metal
Ferrules for DSUs.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Prior Request for Bids Open - National

 
Single Stage - One
Envelope 200,000.00 0.00

Under
Implement
ation

2018-03-
20

2018-05-
03

2018-03-
25

2018-05-
17

2018-05-
06

2018-06-
28

2018-06-
05

2018-07-
10

2019-01-
06

 LK-NWSDB-59885-GO-RFB
/ PMU/18/32- Supply &
installation of Water quality
equipment in NWSDB and
DNCWS.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 322,580.00 0.00

Pending
Implement
ation

2018-08-
13

2018-08-
18

2018-09-
29

2018-10-
29

2018-12-
03

2019-06-
01

 LK-NWSDB-59889-GO-RFB
/ PMU/18/35- Supply &
installation of flow
measuring Equipment  in
NWSDB and DNCWS.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 64,516.00 0.00

Pending
Implement
ation

2018-08-
22

2018-08-
27

2018-10-
08

2018-11-
07

2018-12-
12

2019-06-
10

 LK-NWSDB-59890-GO-RFB
/ PMU/18/36- Supply &
installation of computer and
Accessories   in NWSDB and
DNCWS.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 96,774.00 0.00

Pending
Implement
ation

2018-06-
05

2018-06-
10

2018-07-
22

2018-08-
21

2018-09-
25

2019-03-
24

 LK-NWSDB-44695-GO-RFQ
/ RA/18/05-Supply &
Delivery of Furniture.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,387.00 0.00 Canceled 2018-11-

05
2018-12-

31
2019-06-

29

 LK-NWSDB-60648-GO-RFQ
/ MU/18/38- Purchasing Air
Conditioner for DSU
Mullaitivu Office - for Staff's
Common Hall.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 38,065.00 0.00 Canceled 2018-08-

07
2018-10-

02
2018-10-

16

 LK-NWSDB-60664-GO-RFB
/ PMU/17/21- Supply &
Delivary of Gali Bowsers for
Water Supply & Sanitation
Improvement Project (Lot 1)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 58,067.00 225,530.63 Completed 2018-04-

25
2017-06-

29
2018-04-

30
2018-06-

11
2017-08-

03
2018-07-

11
2017-09-

27
2018-08-

15
2018-01-

02
2019-02-

11
2018-05-

01

 PMU/17/44 / Supply &
Delivary of Computers &
Accessaries (Lot 07) for
Water Supply and Sanitation
Improvement Project.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,258.00 29,751.06 Signed 2018-06-

14
2017-11-

01
2018-09-

13
2018-03-

23
2019-09-

13

 MU/17/22 / Supply &
Delivery of Furniture for
Mulathivu DSU.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,032.00 0.00

Pending
Implement
ation

2018-08-
07

2018-11-
06

2019-11-
06

 PMU/17/57 / Supply and
Installation of Photocopy
machine for Ministry of City
Planning & Water Supply.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,935.00 1,939.74 Signed 2018-06-

27
2017-08-

29
2018-09-

26
2017-10-

25
2019-09-

26

 PMU/17/43 / Supply and
Delivery of Furniture for
PMU.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,258.00 0.00

Pending
Implement
ation

2018-03-
14

2018-06-
13

2019-06-
13

 LK-NWSDB-63288-GO-RFQ
/ KI/17/19- Supply,
Delivery & Installation of
Office Furniture at
Kilinochchi DSU
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,451.00 0.00

Under
Implement
ation

2018-05-
23

2017-10-
04

2018-07-
18

2019-01-
14

 LK-NWSDB-63293-GO-RFQ
/ BA/17/37- Supply and
Delivery of Furniture for
Badulla DSU
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 38,709.00 0.00

Pending
Implement
ation

2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63313-GO-RFQ
/ MU/18/38- Purchasing Air
Conditioner for DSU
Mullaitivu Office - for Staff's
Common Hall.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 38,065.00 3,213.17

Under
Implement
ation

2018-05-
23

2018-04-
20

2018-07-
18

2019-01-
14

 LK-NWSDB-63846-GO-RFB
/ MO/18/28- Supply of
Upvc pipes fittings and
specials for rehabilitation of
RWS Schemes
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 193,548.00 164,971.00 Completed 2018-06-

15
2018-10-

01
2018-06-

20
2018-08-

01
2018-11-

14
2018-08-

31
2019-02-

07
2018-10-

05
2019-03-

22
2019-04-

03
2019-10-

23

 LK-NWSDB-63847-GO-RFB
/ MO/18/29- Supply of DI
pipes fittings and specials
for rehabilitation of RWS
Schemes
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 29,323.00 332,078.59 Completed 2018-06-

15
2018-12-

12
2018-06-

20
2018-08-

01
2019-01-

18
2018-08-

31
2019-04-

10
2018-10-

05
2019-06-

03
2019-04-

03
2020-03-

06

 LK-NWSDB-63849-GO-RFB
/ MO/18/30- Supply of GI
pipes fittings and specials
for rehabilitation of RWS
Schemes
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 99,408.83 Signed 2018-06-

15
2019-08-

11
2018-06-

20
2018-08-

01
2019-10-

09
2018-08-

31
2020-01-

20
2018-10-

05
2020-02-

03
2019-04-

03

 PMU/17/26 / Supply &
Delivery of Water Quality
Testing Equipment for
WaSSIP.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 64,516.00 38,426.68 Signed 2018-08-

22
2017-10-

18
2018-11-

21
2018-02-

26
2019-11-

21

 LK-NWSDB-47243-GO-RFB
/ PMU/18/22-Supply &
Delivery of Furniture for
PMU.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,903.00 384.73 Completed 2018-09-

04
2018-01-

26
2018-10-

30
2018-02-

09
2019-04-

28
2018-02-

09

 LK-NWSDB-67305-GO-RFQ
/ PMU/18/65- Supply &
Delivery of Furniture for
RWS Section in NWSDB
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 36,774.00 5,487.95 Signed 2018-11-

03
2019-02-

05
2018-12-

29
2019-05-

21
2019-06-

27

 LK-NWSDB-93941-GO-RFQ
/ PMU/18/100- Providing
03 Nos of High Accureate
GPS equipments to water
Board.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 149,032.00 0.00 Canceled 2019-01-

14
2019-03-

11
2019-09-

07
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 LK-NWSDB-102486-GO-
RFQ / PMU/19/01-
Providing  of Air condition
for RWS.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,516.00 4,315.47 Completed 2019-05-

27
2019-02-

25
2019-07-

22
2019-04-

24
2020-01-

18
2019-05-

20

 LK-NWSDB-102489-GO-
RFQ / PMU/19/05-
Providing  of Computer
accessories for RWS
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,580.00 0.00

Pending
Implement
ation

2019-05-
27

2019-07-
22

2020-01-
18

 LK-NWSDB-102488-GO-
RFB / PMU/19/06-
Providing  of Water  testing
equipment for RWS
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 140,645.00 43,921.89 Signed 2019-04-

09
2019-05-

20
2019-04-

14
2019-05-

26
2019-07-

11
2019-06-

25
2019-08-

02
2019-07-

30
2019-11-

22
2020-01-

26

 LK-NWSDB-102493-GO-
RFQ / PMU/19/08-
Providing  of Measuring
Equipment  for RWS
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 10,967.00 0.00

Pending
Implement
ation

2019-04-
14

2019-06-
09

2019-12-
06

 LK-NWSDB-75602-GO-RFB
/ PMU/18/71- Supply &
Delivery of Gali Bowsers for
Water Supply & Sanitation
Improvement Project (Lot
02)
 

IDA / 56850 Component 4 - Project
Management Support Post Request for Bids Open - National

 
Single Stage - One
Envelope 400,645.00 300,101.70 Signed 2019-05-

22
2020-10-

01
2019-05-

27
2019-07-

08
2020-12-

23
2019-08-

07
2021-03-

03
2019-09-

11
2021-03-

19
2020-03-

09

 LK-NWSDB-75601-GO-RFB
/ PMU/18/34- Supply &
installation of Survey
Equipment in NWSDB and
DNCWS.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for Bids Open - National

 
Single Stage - One
Envelope 64,516.00 0.00

Pending
Implement
ation

2019-04-
25

2019-04-
30

2019-06-
11

2019-07-
11

2019-08-
15

2020-02-
11

 LK-NWSDB-80307-GO-RFB
/ PMU/18/88- Supply and
Delivery of Plumbing tools
for RWS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 61,290.00 42,507.10 Signed 2019-05-

10
2019-05-

01
2019-05-

15
2019-06-

26
2019-06-

19
2019-07-

26
2019-09-

02
2019-08-

30
2019-11-

04
2020-02-

26

 LK-NWSDB-78855-GO-RFB
/ PMU/18/85- Supply and
Delivery of Water Quality
Testing Equipment, 
Chemicals & Glass-wear for
Water Supply and Sanitation
Improvement Project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 322,581.00 282,643.70 Signed 2019-05-

02
2018-11-

30
2019-05-

07
2019-06-

18
2019-02-

21
2019-07-

18
2019-04-

10
2019-08-

22
2019-09-

24
2020-02-

18
2019-08-

15

 LK-NWSDB-76841-GO-RFQ
/ RA/18/97- Supply of
DI/GI Pipes and Fittings for
Group B in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 34,193.00 0.00 Canceled 2019-06-

25
2019-09-

24
2020-09-

23

 LK-NWSDB-42011-GO-RFB
/ PUM/18/12-Supply &
Delivery of Phones & Tablets
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 387,096.00 0.00

Pending
Implement
ation

2019-04-
03

2019-04-
10

2019-05-
22

2019-06-
21

2019-07-
26

2020-01-
22

 MU/17/23 / Supply &
Delivery of computer &
photocopy Machines.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,225.00 0.00

Pending
Implement
ation

2019-06-
06

2019-09-
05

2020-09-
04

 RA/17/66 / Supply &
Delivery of Laptop
Computer.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,451.00 0.00 Canceled 2019-07-

04
2019-10-

03
2020-10-

02

 MU/17/42 / Procurement
of computer & Lasser Printer
with necessary accessary for
new accounting soft ware &
4DIU.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,935.50 0.00

Pending
Implement
ation

2019-07-
10

2019-10-
09

2020-10-
08

 LK-NWSDB-44697-GO-RFQ
/ PMU/18/16-Supply &
Delivary of Computers &
Accessaries (Lot 9).
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 15,484.00 8,417.67

Under
Implement
ation

2018-06-
04

2021-04-
07

2018-07-
30

2019-01-
26

 LK-NWSDB-77066-GO-RFQ
/ PMU/18/12- Supply &
Delivery of Phones & Tablets
for Water Supply and
Sanitation Improvement
Project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 14,194.00 13,362.05 Completed 2019-05-

15
2018-03-

12
2019-08-

14
2018-06-

22
2020-08-

13
2018-07-

10

 LK-NWSDB-80298-GO-RFQ
/ KI/18/65- Supply and
Delivery of Laptop for
project Training Purpose in
Kilinochchi District
 

IDA / 56850 Component 3 - Sectora
Technical Assistance Post Request for

Quotations Limited
 

Single Stage - One
Envelope 968.00 587.48

Under
Implement
ation

2019-05-
14

2019-04-
04

2019-07-
09

2020-01-
05

 LK-NWSDB-77109-GO-RFQ
/ PMU/18/76- Supply &
Delivery of Phones & Tablets
for Water Supply and
Sanitation Improvement
Project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,903.00 11,887.72 Completed 2019-07-

04
2018-11-

26
2019-10-

03
2019-02-

06
2020-10-

02
2019-02-

11

 LK-NWSDB-80336-GO-RFQ
/ KE/18/75- Supply and
Delivery of Pressure Gauges
for RWSS of DSU-Kegalle.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 161.00 370.81 Signed 2019-05-

15
2018-11-

26
2019-07-

10
2019-02-

07
2020-01-

06

 LK-NWSDB-55245-GO-RFB
/ KE/18/20- Construction
of Wandala RWSS in Kegalle
district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 96,774.00 123,897.15 Completed 2019-05-

30
2018-09-

03
2019-06-

04
2019-07-

16
2018-11-

07
2019-08-

15
2018-12-

04
2019-09-

19
2019-01-

01
2020-03-

17
2019-06-

30

 LK-NWSDB-44696-GO-RFQ
/ PMU/18/15-Supply &
Delivery of Furniture for
PMU.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,903.00 4,565.23 Signed 2018-06-

25
2018-04-

03
2018-08-

20
2018-07-

20
2019-02-

16

 LK-NWSDB-117983-GO-
RFQ / PMU/16/11- Water
Level Indicators, EC meters
and GPS for Groundwater
section of NWSDB.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,903.22 12,818.06 Completed 2019-06-

09
2018-09-

20
2019-08-

04
2019-02-

12
2020-01-

31
2019-08-

16

 LK-NWSDB-121095-GO-
RFB / PMU/19/16-Providing
computers & Accessories for
the department.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 129,000.00 0.00

Pending
Implement
ation

2019-07-
18

2019-07-
23

2019-09-
03

2019-10-
03

2019-11-
07

2020-05-
05

 LK-NWSDB-121096-GO-
RFB / PMU/19/25-Providing
Tablets for WaSSIP
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,200.00 0.00

Pending
Implement
ation

2019-07-
03

2019-08-
28

2020-02-
24

 LK-NWSDB-121097-GO-
RFB / PMU/19/18-Providing
an air compressor for north
urban projects in WaSSIP
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 135,500.00 0.00

Pending
Implement
ation

2019-07-
05

2019-07-
10

2019-08-
21

2019-09-
20

2019-10-
25

2020-04-
22

 LK-NWSDB-121099-GO-
RFB / PMU/19/24-Supply of
portable turbidity meters for
WaSSIP.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 52,000.00 23,756.39 Signed 2019-06-

27
2019-12-

22
2019-07-

02
2019-08-

13
2020-01-

22
2019-09-

12
2020-02-

06
2019-10-

17
2020-07-

29
2020-04-

14

 LK-NWSDB-121108-GO-
RFB / PMU/19/17-Providing
Bako trucks for the urban
projects in WaSSIP
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 300,000.00 305,220.86 Signed 2019-07-

03
2020-02-

05
2019-07-

08
2019-08-

19
2020-06-

10
2019-09-

18
2020-08-

20
2019-10-

23
2020-12-

16
2020-04-

20

 LK-NWSDB-121114-GO-
RFB / KI/19/16-Supply &
Delivery of Office
Equipments for NWSDB
District Engineers Office in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 12,000.00 0.00

Under
Implement
ation

2019-07-
16

2019-12-
23

2019-09-
10

2020-03-
08

 LK-NWSDB-112056-GO-
RFB / PMU/17/42- Supply
of new Motorcycles (Lot 03)
for Water supply and
sanitation improvement
project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 138,709.67 106,182.54 Completed 2019-07-

21
2018-08-

01
2019-07-

26
2019-09-

06
2018-09-

12
2019-10-

06
2018-10-

30
2019-11-

10
2018-12-

11
2020-05-

08
2019-01-

10

 LK-NWSDB-144078-GO-
RFB / RA/19/37 - Supply
and Delivery of Upvc/PE
pipes and Fittings For Group
A in Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 123,000.00 0.00 Canceled 2020-07-

30
2020-08-

04
2020-09-

15
2020-10-

15
2020-11-

19
2021-05-

18

 LK-NWSDB-144234-GO-
RFQ / RA/19/38 - Supply,
Delivery & Installation of
Pumps of Rural Water
Supply Schemes Batch 1 in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 38,000.00 0.00 Canceled 2020-08-

03
2020-09-

28
2021-03-

27

 LK-NWSDB-144242-GO-
RFB / PMU/19/26 - Supply
& Delivery of Water Quality
equipment for District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 60,000.00 50,028.92 Signed 2020-07-

29
2020-07-

31
2020-08-

03
2020-09-

14
2020-09-

10
2020-10-

14
2020-12-

02
2020-11-

18
2021-01-

04
2021-05-

17

 PMU/17/27 / Supply &
Installation of Arc GIS
Software
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,258.00 0.00 Canceled 2019-06-

19
2019-09-

18
2020-09-

17

 LK-NWSDB-93927-GO-RFQ
/ KE/18/84- Supply and
Delivery of an equipment for
measuring paint thickness
of DI fittings under DSU-
Kegalle
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 968.00 0.00 Canceled 2019-01-

14
2019-03-

11
2019-09-

07

 LK-NWSDB-76834-GO-RFQ
/ RA/18/94- Supply and
Installation of M & E
Equipment for RWS Schemes
in Ratnapura District
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-05-

30
2019-08-

29
2020-08-

28

 LK-NWSDB-121931-GO-
RFQ / RA/19/20-Supply of
PVC/DI material for
Habbeliara RWSS in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,160.00 0.00 Canceled 2019-07-

21
2019-09-

15
2020-03-

13

 PMU/18/08 / Supply and
installation of prefabricated
water treatment plants for
rural WSS lot 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 180,645.00 0.00 Canceled 2018-08-

22
2018-11-

21
2019-11-

21

 LK-NWSDB-111734-CW-
RFQ / KI/18/68- Supply and
Installation of Intercom
Facility to DSU Kilinochchi in
Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,613.00 0.00 Canceled 2019-07-

03
2019-08-

28
2020-02-

24

 PMU/18/09 / Supply and
installation of RO plant for a
pilot project.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 313,419.00 0.00 Canceled 2018-06-

27
2018-09-

26
2019-09-

26

 LK-NWSDB-80310-GO-RFB
/ PMU/18/90- Supply and
Delivery of PE welding
machine for RWS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 77,419.00 0.00 Canceled 2019-05-

09
2019-05-

14
2019-06-

25
2019-07-

25
2019-08-

29
2020-02-

25

 LK-NWSDB-152156-GO-
RFB / PMU/19/39 -SUPPLY
AND DELIVERY
OF PE WELDING MACHINES
FOR WATER SUPPLY AND
SANITATION IMPROVEMENT
PROJECT
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 60,000.00 18,768.49 Signed 2020-07-

31
2019-02-

04
2020-08-

05
2020-09-

16
2020-01-

22
2020-10-

16
2020-07-

15
2020-11-

20
2020-08-

03
2021-05-

19

 LK-NWSDB-76840-GO-RFQ
/ RA/18/96- Supply of Upvc
Pipes and Fittings for Group
A in Ratnapura District
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 33,548.00 0.00 Canceled 2019-06-

06
2019-09-

05
2020-09-

04

 LK-NWSDB-78853-GO-RFB
/ PMU/18/77- Supply of
Double Cab vehicles for
Projects districts and
DNCWS(22 number)
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Prior Request for Bids Open -

International
 

Single Stage - One
Envelope 1,225,807.00 0.00 Canceled 2019-04-

25
2019-04-

30
2019-06-

11
2019-07-

11
2019-08-

15
2020-02-

11

 LK-NWSDB-159846-GO-
RFQ / NE/20/01 -
Construction of balance
work Mathurata Rural Water
Supply Scheme in Nuwara
Eliya
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 44,540.00 0.00

Under
Implement
ation

2020-08-
03

2020-07-
07

2020-09-
28

2021-03-
27

 LK-NWSDB-159852-GO-
RFQ / KE/19/44 - Supply
and Delivery of DI & uPVC
pipes, fittings and specials
for Anhettigama RWSS in
Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,450.00 51,003.30 Signed 2020-07-

26
2020-07-

31
2020-09-

20
2020-09-

22
2021-03-

19

 LK-NWSDB-101292-GO-
RFB / RA/19/01- Supply
and Delivery of Upvc Pipes
and Fittings For Group C in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 47,096.00 0.00 Canceled 2020-05-

05
2020-05-

10
2020-06-

21
2020-07-

21
2020-08-

25
2021-02-

21

 LK-NWSDB-67366-GO-RFB
/ PMU/18/64- Supply &
Delivary of Computers &
Accessaries for RWS Section
in NWSDB
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 191,484.00 0.00 Canceled 2018-10-

29
2018-11-

03
2018-12-

15
2019-01-

14
2019-02-

18
2019-08-

17

 LK-NWSDB-63818-GO-RFB
/ NE/18/38- Supplying of
Solar Power Lamps for
Plantation schemes in
NuwaraEliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 116,129.00 0.00 Canceled 2018-11-

01
2018-11-

06
2018-12-

18
2019-01-

17
2019-02-

21
2019-08-

20

 LK-NWSDB-63553-GO-RFB
/ NE/18/37- Supplying of
O&M tools for Plantation
schemes in Nuwara Eliya
District- Group 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 51,613.00 0.00 Canceled 2018-10-

31
2018-11-

05
2018-12-

17
2019-01-

16
2019-02-

20
2019-08-

19

 LK-NWSDB-101293-GO-
RFB / RA/19/02- Supply
and Delivery of DI/GI Pipes
and Fittings For Group D in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 44,741.00 0.00 Canceled 2020-06-

30
2020-07-

05
2020-08-

16
2020-09-

15
2020-10-

20
2021-04-

18

 LK-NWSDB-101294-GO-
RFB / RA/19/03- Supply
and Delivery of Pumps and
Pumps Instalations For
Group E in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 70,967.00 0.00

Pending
Implement
ation

2020-06-
23

2020-06-
28

2020-08-
09

2020-09-
08

2020-10-
13

2021-04-
11

 LK-NWSDB-121924-GO-
RFB / RA/19/21- Supply
and Laying of Pumping &
Distribution of Kalawana
Rural Water Supply Project
in Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 1,935,480.00 0.00 Canceled 2019-07-

09
2019-07-

14
2019-08-

25
2019-09-

24
2019-10-

29
2020-04-

26

 LK-NWSDB-121922-GO-
RFB / RA/19/22-Supply and
Laying of Pumping &
Distribution of
Doloswala/Karawita Rural
Water Supply Project in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 1,935,480.00 0.00 Canceled 2019-07-

11
2019-07-

16
2019-08-

27
2019-09-

26
2019-10-

31
2020-04-

28

 PMU/17/42 / Supply of
new Motorcycles (Lot 03).
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 45,161.00 0.00 Canceled 2019-05-

31
2019-08-

30
2020-08-

29

 LK-NWSDB-161993-GO-
DIR / PMU/18/51-
Providing of GIS software for
department on National
Community Water Supply.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Prior Direct Selection Direct
 

61,518.00 0.00 Under
Review

2020-02-
28

2020-03-
04

2020-04-
08

2020-10-
05

 LK-NWSDB-64931-GO-RFQ
/ PMU/18/51- Supply &
Installation of Arc GIS
Software in WaSSIP.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,600.00 0.00 Canceled 2018-06-

09
2018-08-

04
2019-01-

31

 LK-NWSDB-65988-GO-RFQ
/ KE/18/47- Supply of
Tools and equipments for
RWSS in Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-07-

07
2018-09-

01
2019-02-

28

 LK-NWSDB-65991-GO-RFQ
/ KE/18/48- Supply and
Delivery of Pressure Guages
for RWSS in Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 645.00 0.00 Canceled 2018-07-

04
2018-08-

29
2019-02-

25

 LK-NWSDB-163289-GO-
RFQ / PMU/20/04 - Supply
and delivery of pump spare
parts for Sooriyaara WSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,250.00 7,057.05 Signed 2020-08-

03
2020-05-

18
2020-09-

28
2020-07-

23
2021-03-

27

 LK-NWSDB-169322-GO-
RFQ / NE/19/25 -Supply
and Delivery of O&M Tools
for Rekitipe RWSS and
Maturata RWSS in Nuwara
Eliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,500.00 0.00

Under
Implement
ation

2020-08-
04

2020-09-
29

2021-03-
28

 LK-NWSDB-63819-GO-RFB
/ NE/18/39- Supplying of
O&M tools for RWS schemes
in Nuwara Eliya District-
Group 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 51,613.00 0.00 Canceled 2020-07-

31
2020-08-

05
2020-09-

16
2020-10-

16
2020-11-

20
2021-05-

19

 LK-NWSDB-111733-CW-
RFQ / RA/19/05- Supply
and Delivery of DI/GI Pipes
and Fittings For Group F in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2020-05-

27
2020-07-

22
2021-01-

18

 KI/17/20 / Supply &
Delivery of Desktop
Computers at Kilinochchi
DSU
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,451.00 0.00 Canceled 2019-06-

18
2019-09-

17
2020-09-

16

 BA/17/36 / Supply and
Delivery of Desktop
Computers for Badulla DSU
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,161.00 0.00 Canceled 2020-10-

29
2021-01-

28
2022-01-

28
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 LK-NWSDB-174540-GO-
RFB / PMU/18/100 - Supply
and Delivery of High
Accuracy Global Position
System for WaSSIP
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 25,000.00 24,654.28 Completed 2020-05-

21
2019-06-

28
2020-05-

26
2020-07-

07
2019-08-

06
2020-08-

06
2019-11-

15
2020-09-

10
2019-12-

19
2021-03-

09
2020-01-

22

 LK-NWSDB-177338-GO-
RFB / PMU/18/10-Supply &
Delivery of 40,000 Water
Meters for WaSSIP Districts.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 571,000.00 470,265.83 Completed 2020-06-

02
2018-02-

19
2020-06-

09
2020-07-

21
2018-05-

16
2020-08-

20
2018-07-

06
2020-09-

24
2018-12-

26
2021-03-

23
2019-04-

11

 LK-NWSDB-111736-CW-
RFQ / RA/19/04- Supply
and Delivery of uPVC,DI,GI
Pipes & Fittings for
Rehabilitation Schemes in
Rathnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,387.00 0.00 Canceled 2020-08-

03
2020-09-

28
2021-01-

06

 LK-NWSDB-184073-GO-
RFB / RA/19/04- Supply
and Delivery of Upvc/PE
pipes, Fittings, Valves &
Accessories for
Rehabilitation Schemes
Batch 01 in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 189,000.00 130,750.49

Under
Implement
ation

2020-07-
14

2020-04-
30

2020-07-
19

2020-08-
30

2020-09-
23

2020-09-
29

2020-10-
31

2020-11-
03

2021-05-
02

 LK-NWSDB-184076-GO-
RFB / RA/18/97- Supply
and Delivery of DI/GI pipes,
Fittings, Valves &
Accessories for
Rehabilitation Schemes
Batch 01 in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 139,000.00 0.00

Pending
Implement
ation

2020-07-
14

2020-07-
19

2020-08-
30

2020-09-
29

2020-11-
03

2021-05-
02

 LK-NWSDB-184630-GO-
RFQ / RA/19/01- Supply
and Delivery of PE/UPVC
pipes, Fittings, Valves &
Accessories for
Rehabilitation Schemes in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,000.00 0.00 Canceled 2020-07-

21
2020-09-

15
2021-03-

14

 LK-NWSDB-185255-GO-
RFQ / PMU/20/15 - Supply
& Delivery of 05 Nos. PE
Butt - Fusion Machines
(63mm Dia. - 160mm) for
Water Supply and Sanitation
Improvement Project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 11,800.00 0.00

Pending
Implement
ation

2020-07-
27

2020-09-
21

2021-03-
20

 LK-NWSDB-194886-GO-
RFB / PMU/20/19 - Supply
and Delivery of Generators
for NWSDB - Sabaragamuwa
Province
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 865,000.00 782,732.61 Signed 2020-11-

30
2020-12-

21
2020-12-

05
2021-01-

16
2021-03-

24
2021-02-

15
2021-07-

05
2021-03-

22
2021-08-

18
2021-09-

18

 LK-NWSDB-194884-GO-
RFB / PMU/20/18 - Supply
and Delivery of Water
Meters for WaSSIP
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 645,000.00 285,617.45

Under
Implement
ation

2020-11-
25

2021-01-
21

2020-11-
30

2021-01-
11

2021-04-
28

2021-02-
10

2021-06-
23

2021-03-
17

2021-09-
13

 LK-NWSDB-206615-GO-
RFB / PMU/20/27 - Supply
and Delivery of 40,000 Gun
Metal Ferrules for DSU's (Lot
02)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 550,000.00 0.00

Under
Implement
ation

2021-01-
04

2021-02-
03

2021-01-
09

2021-02-
20

2021-05-
19

2021-03-
22

2021-08-
06

2021-04-
26

2021-10-
23

 LK-NWSDB-225548-GO-
RFQ / PMU/21/06 - Supply
& Delivery of Office
Furniture for Department of
National Community Water
Supply.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 27,000.00 0.00

Pending
Implement
ation

2021-05-
05

2021-06-
30

2021-12-
27

 LK-NWSDB-228434-GO-
RFB / RA/21/11 - Supply
and Delivery of PE,UPVC
Pipes,Fittings and
Accessories for
Rehabilitation Schemes
Batch-02 in Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 308,500.00 0.00

Pending
Implement
ation

2021-06-
01

2021-06-
06

2021-07-
18

2021-08-
17

2021-09-
21

2022-03-
20

 LK-NWSDB-228435-GO-
RFB / RA/21/12 - Supply
and Delivery of GI Pipes and
Accessories for
Rehabilitation Schemes
Batch-02 in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 165,500.00 0.00

Pending
Implement
ation

2021-05-
28

2021-06-
02

2021-07-
14

2021-08-
13

2021-09-
17

2022-03-
16

 LK-NWSDB-225208-GO-
RFB / KE/21/03 - Supply
and Delivery of DI pipes,
fittings & specials for
Pallepelpita RWSS in Kegalle
district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 205,500.00 0.00

Pending
Implement
ation

2021-04-
12

2021-04-
17

2021-05-
29

2021-06-
28

2021-08-
02

2022-01-
29

 LK-NWSDB-235145-GO-
RFQ / PMU/21/10 - Supply,
Delivery and Installation of
Computers, Printers and
Multimedia Projector for
NWSDB
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 25,500.00 0.00

Pending
Implement
ation

2021-06-
05

2021-07-
31

2022-01-
27

 LK-NWSDB-244053-GO-
RFB / AF/PMU/21/16 -
Supply and Delivery of Gully
Emptiers (Lot 03)
 

IBRD / 92550 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 780,000.00 0.00

Pending
Implement
ation

2021-11-
25

2021-11-
30

2022-01-
11

2022-02-
10

2022-03-
17

2022-09-
13

 LK-NWSDB-244057-GO-
RFB / AF/PMU/21/17 -
Supply & Delivery of Water
Quality Testing Equipment
for Cluster labs.
 

IBRD / 92550 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 125,000.00 0.00

Pending
Implement
ation

2021-11-
19

2021-11-
24

2022-01-
05

2022-02-
04

2022-03-
11

2022-09-
07

 LK-NWSDB-152200-GO-
RFB / RA/19/40 -Supply,
Delivery & Installation of
Pumps, Chlorinators and
Bulk Meters  of Rural Water
Supply Schemes Batch 2 in
Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 121,200.00 0.00 Canceled 2020-07-

22
2020-07-

27
2020-09-

07
2020-10-

07
2020-11-

11
2021-05-

10

 LK-NWSDB-76837-GO-RFB
/ RA/18/95- Supply and
Installation of Chlorators for
RWS Schemes  in Ratnapura
District
 

IDA / 56850 Component 4 - Project
Management Support Post Request for Bids Open - National

 
Single Stage - One
Envelope 64,516.00 0.00 Canceled 2020-07-

09
2020-07-

14
2020-08-

25
2020-09-

24
2020-10-

29
2021-04-

27

 LK-NWSDB-38046-GO-RFQ
/ RA/17/73-Purchase of
office furniture for above
DIU Offices
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,806.00 0.00 Canceled 2019-06-

06
2019-09-

05
2020-09-

04

 LK-NWSDB-121930-GO-
RFQ / RA/19/19- Supply
and Fixing of Chlorinators
for DSU Ratnapura in
Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 48,400.00 0.00 Canceled 2020-06-

12
2020-08-

07
2021-02-

03

 LK-NWSDB-159835-GO-
RFQ / KI/19/21 - Supply
and Installation of solar net
metering system in DE
office Kilinochchi
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 16,360.00 0.00 Canceled 2020-08-

05
2020-09-

30
2021-02-

07

 LK-NWSDB-80308-GO-RFB
/ PMU/18/89- Supply and
Delivery of Plumbing
Equipment for RWS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 87,096.00 0.00

Pending
Implement
ation

2021-11-
24

2021-11-
29

2022-01-
10

2022-02-
09

2022-03-
16

2022-09-
12

 LK-NWSDB-206942-GO-
RFQ / PMU/20/29 - Supply
and Delivery of Plumbing
Tools and Equipment.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 30,000.00 0.00

Pending
Implement
ation

2021-11-
22

2022-01-
17

2022-07-
16

 LK-NWSDB-59886-GO-RFQ
/ PMU/18/33- Supply &
installation of Photocopy in
NWSDB and DNCWS.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 48,387.00 0.00

Pending
Implement
ation

2021-11-
29

2022-01-
24

2022-07-
23

 LK-NWSDB-102491-GO-
RFQ / PMU/19/07-
Providing  of Electrical Items
for RWS
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,032.00 0.00 Canceled 2019-04-

29
2019-06-

24
2019-12-

21

 LK-NWSDB-167738-GO-
RFQ / PMU/20/07 -Supply
delivery and installation of
chlorine dosing unit for
Lunugala WSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,600.00 0.00 Canceled 2020-07-

19
2020-09-

13
2021-03-

12

 LK-NWSDB-75850-GO-RFB
/ PMU/18/74- Supply &
Delivery of Motor bikes (Lot
04)  for Water supply and
sanitation improvement
project.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 61,935.00 0.00 Canceled 2019-05-

02
2019-05-

07
2019-06-

18
2019-07-

18
2019-08-

22
2020-02-

18

 LK-NWSDB-167736-GO-
RFQ / PMU/20/05 -Supply,
delivery, and installation of
RO Plant for Jeypuram WSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,450.00 0.00

Pending
Implement
ation

2021-12-
05

2022-01-
30

2022-07-
29

 MO/17/31 / Supply &
Delivery of furniture for
Monaragala district
implementation unit of
Water Supply & Sanitation
Improvement Project for
batch 2.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,451.00 0.00 Canceled 2019-07-

04
2019-10-

03
2020-10-

02

 LK-NWSDB-167739-GO-
RFQ / PMU/20/08 -Supply
delivery and installation of
intake pump controlling unit
for Galpaya WSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,000.00 0.00 Canceled 2020-07-

27
2020-09-

21
2021-03-

20

 LK-NWSDB-184705-GO-
RFQ / PMU/20/13- Supply
and delivery of pump spare
parts for Bandarawadiya and
Rekitipe WSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00 Canceled 2020-07-

22
2020-09-

16
2021-03-

15

 LK-NWSDB-163284-GO-
RFQ / PMU/20/03 - Supply
delivery and installation of
Water pump and panel for
Janakapura WSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 7,500.00 0.00 Canceled 2020-07-

28
2020-09-

22
2021-03-

21

 LK-NWSDB-167737-GO-
RFQ / PMU/20/06 - Supply
delivery and installation of
Solar Power system for
PudukudirippuA WSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,450.00 0.00

Pending
Implement
ation

2022-01-
05

2022-03-
02

2022-08-
29

 LK-NWSDB-184707-GO-
RFQ / PMU/20/14- Supply
of 07 number of Laptops
and 15 number of
Multimedia for M&E section
of the Department of
National Community Water
Supply
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 17,000.00 0.00

Pending
Implement
ation

2021-11-
29

2022-01-
24

2022-07-
23

 LK-NWSDB-61652-GO-RFQ
/ PMU/18/43- Supply &
Delivery of Furniture (Lot
08) for PMU.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 516.00 0.00

Pending
Implement
ation

2022-01-
24

2022-03-
21

2022-09-
17

 LK-NWSDB-102494-GO-
RFQ / PMU/19/09-
Providing  of Field
Equipments  for RWS
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 838.00 0.00 Canceled 2019-05-

05
2019-06-

30
2019-12-

27

 LK-NWSDB-67663-GO-RFQ
/ PMU/18/70- Supply of
water quality accessories
required for water quality
testing for CBOs.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,903.00 0.00

Pending
Implement
ation

2022-02-
15

2022-04-
12

2022-10-
09

 LK-NWSDB-235162-GO-
RFQ / PMU/21/11 - Supply
and Delivery of 02 Nos. of
63mm - 160mm Diameter
PE Socket fushion Welding
Machine.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,500.00 0.00

Pending
Implement
ation

2021-12-
29

2022-02-
23

2022-08-
22

 LK-NWSDB-59884-GO-RFQ
/ PMU/18/31- Supply &
installation of Server System
for the
National M&E/MIS to be 
installed  at
the Department   of 
National  Community  Water
Supply in Talawathugoda.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 37,419.00 0.00 Canceled 2018-09-

23
2018-11-

18
2019-05-

17

 PMU/17/33 / Supply &
Installation of Water GEMS
Software.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,258.00 0.00 Canceled 2019-06-

12
2019-09-

11
2020-09-

10

 LK-NWSDB-45114-GO-RFB
/ PMU/18/21- Supply and
Delivery of 02 Nos. Brand
New Truck Mounted Water
Well Drilling Rigs For
Groundwater Section.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open -
International
 

Single Stage - One
Envelope 1,304,774.00 0.00 Canceled 2018-03-

07
2018-03-

12
2018-04-

23
2018-05-

23
2018-06-

27
2018-12-

24

 LK-NWSDB-240548-GO-
RFB / PMU/18/21- Supply
and Delivery of 02 Nos.
Brand New Truck Mounted
Water Well Drilling Rigs For
Groundwater Section.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open -
International
 

Single Stage - One
Envelope 1,304,774.00 0.00

Pending
Implement
ation

2022-02-
16

2022-02-
21

2022-04-
04

2022-05-
04

2022-06-
08

2022-12-
05

 LK-NWSDB-59902-GO-RFB
/ PMU/18/37- Supply Micro
Biology Kit for Water quality
testing Lab for DSU.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for Bids Open - National

 
Single Stage - One
Envelope 16,129.00 0.00 Canceled 2018-04-

27
2018-05-

02
2018-06-

13
2018-07-

13
2018-08-

17
2019-02-

13

NON CONSULTING SERVICES
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type Method Market

Approach
Procurement

Process
Prequalificati

on (Y/N)
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-
qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific
Procurement Notice

/ Invitation
Bidding Documents

as Issued
Proposal

Submission /
Opening / Minutes

Bid Evaluation
Report and

Recommendation
for Award

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 MU/17/30 / Services of 3
MA & 1 OA for DSU  for one
year
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 16,129.00 0.00 Canceled 2017-09-

17
2017-11-

05
2018-11-

05

 MO/17/32 / Service of
Technical Officer for Civil
Works of Water Supply &
Sanitation Improvement
Project.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 3,870.00 0.00 Canceled 2017-08-

23
2017-10-

11
2018-04-

09

 NE/17/26 / Quotation for
hiring of QS Service for DSU
Nuwara Eliya (RWS)
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 2,993.00 3,125.00 Signed 2017-08-

23
2017-10-

10
2017-09-

18
2018-03-

26

 MO/17/36 / Servery and
Leveling
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 1,935.00 0.00 Canceled 2017-12-

17
2018-02-

04
2018-08-

03

 RA/17/54 / Community
facilitator Madampe
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 781.25 Signed 2017-08-

21
2017-08-

16
2017-08-

28
2017-08-

23
2017-10-

02
2017-08-

29
2018-07-

09

 RA/17/9-2 / Community
facilitator Gal-amuna
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 781.25 Signed 2017-08-

19
2017-08-

18
2017-08-

26
2017-08-

15
2017-09-

30
2017-08-

27
2018-07-

07

 RA/17/9-3 / Community
facilitator Padalangala
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 780.36 Signed 2017-08-

19
2017-09-

10
2017-08-

26
2017-09-

30
2017-10-

27
2018-07-

07

 RA/17/9-9 / Community
facilitator Andana
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 773.20 Signed 2017-08-

19
2017-09-

12
2017-08-

26
2017-09-

14
2017-09-

30
2017-09-

29
2018-07-

07

 RA/17/55 / Community
facilitator Hakamuwa
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 777.96 Signed 2017-08-

25
2017-12-

06
2017-09-

01
2017-12-

15
2017-10-

06
2017-12-

29
2018-07-

13

 RA/17/56 / Community
facilitator Niralgama
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Under
Implement
ation

2017-08-
25

2017-09-
01

2017-10-
06

2018-07-
13

 RA/17/57 / Community
facilitator Welipothayaya
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 781.50 Signed 2017-08-

25
2017-08-

14
2017-09-

01
2017-08-

16
2017-10-

06
2017-08-

29
2018-07-

13

 RA/17/58 / Community
facilitator Waraketiara
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Under
Implement
ation

2017-08-
25

2017-09-
01

2017-10-
06

2018-07-
13

 RA/17/60 / Community
facilitator Udakanda
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 667.59

Under
Implement
ation

2018-01-
03

2017-11-
01

2018-01-
10

2018-03-
15

2018-02-
14

2018-11-
21

 RA/17/61 / Community
facilitator Doloswala
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 781.25 Signed 2017-12-

15
2017-08-

14
2017-12-

22
2017-08-

18
2018-01-

26
2017-08-

28
2018-11-

02

 KE/17/65 / Topographical
Surveying works for
Dodawatta RWSS in Kegalle
District
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 7,096.00 4,764.33 Signed 2017-08-

22
2017-10-

10
2017-09-

25
2018-03-

27

 NE/17/28 / Quotation for
providing clerical and office
supportive service for DIU
Hanguranketha
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 2,735.00 2,855.29 Signed 2017-08-

27
2017-10-

15
2017-09-

12
2018-03-

31

 BA/17/39 / Services of
community Facilitator 02
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Under
Implement
ation

2017-12-
10

2017-12-
17

2018-01-
21

2018-11-
21
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 BA/17/40 / Services of
community Facilitator 03
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Under
Implement
ation

2017-12-
10

2017-12-
17

2018-01-
21

2018-11-
21

 BA/17/44 / Services of
community Facilitator 07
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Under
Implement
ation

2017-12-
15

2018-01-
12

2018-03-
16

2019-03-
16

 KI/17/30 / Topographical
surveying works for
Ambalnagar and Selvanagar
Rural Water Supply Scheme
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 6,451.00 6,424.22 Signed 2017-10-

02
2017-11-

13
2017-09-

15
2019-05-

13

 MU/17/39 / Services of 1
Engineer MA & 1 OA for
urban  for two years
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 36,774.00 0.00 Canceled 2017-12-

30
2018-02-

17
2020-02-

17

 KE/17/66 / Topographical
Surveying works for
Bellehela RWSS in Kegalle
District
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 5,806.00 4,746.50 Signed 2017-08-

24
2017-10-

12
2017-09-

21
2018-03-

29

 RA-17/67 / Supervisors for
Madampe for Three months
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,935.00 0.00

Under
Implement
ation

2017-08-
24

2017-08-
24

2017-08-
31

2017-08-
24

2017-10-
05

2018-01-
05

 LK-NWSDB-38073-NC-DIR
/ KI/17/38-Community
Facilitator for Abal Kulam
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Under
Implement
ation

2018-02-
22

2017-10-
25

2018-03-
01

2017-11-
06

2018-04-
05

2018-10-
02

 LK-NWSDB-38063-NC-DIR
/ KE/17/117-Community
Facilitator 3.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2017-12-

31
2018-01-

07
2018-02-

14
2018-08-

13

 LK-NWSDB-38201-NC-RFQ
/ PMU/17/80-Producing a
video documentary of
Sinhala street drama for 20
minute duration.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 645.00 581.11 Completed 2017-12-

05
2017-12-

08
2018-01-

30
2018-01-

05
2018-07-

29
2018-01-

12

 PMU/17/39 / Quotation for
telecast documentary video
on WaSSI in SL.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,903.00 0.00 Canceled 2018-02-

27
2018-05-

24
2019-05-

24

 PMU/17/53 / Telecasting
of Video Cartoons for
awareness
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 16,129.03 0.00 Canceled 2018-02-

14
2018-04-

04
2018-09-

18

 PMU/17/50 / Update &
Revice WaSSIP Website
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 967.74 0.00 Canceled 2018-02-

16
2018-04-

06
2018-09-

20

 NE/17/41 / Community
facilitator for
Wejayabahukanda.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-02-

20
2018-02-

27
2018-04-

03
2018-09-

30

 PMU/17/52 / Production of
Video Cartoons for
awareness
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 4,838.71 1,415.47 Signed 2018-03-

22
2018-05-

10
2017-07-

31
2018-10-

24

 PMU/17/51 / Photo-shoot
for WaSSIP Website
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 1,612.90 0.00 Canceled 2018-03-

30
2018-05-

18
2018-11-

01

 MU/17/29 / Services of5
MA & 3 OA for DIU  for one
year
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 29,032.00 0.00 Canceled 2018-03-

02
2018-04-

27
2018-10-

04

 PUM/17/40 / Quotation for
Making of documentary
video on WaSSI in SL
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-03-

01
2018-05-

26
2018-11-

22

 BA/17/47 / Surveying
works of Welimada RWS
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 77,419.00 0.00 Canceled 2018-03-

02
2018-04-

20
2019-10-

18

 KI/17/28 / Community
Facilitator for Selvanangar
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 689.46 Signed 2018-02-

15
2017-10-

25
2018-02-

22
2017-11-

06
2018-03-

29
2017-11-

20
2019-01-

27

 KI/17/29 / MA for DIU
Karachchi
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 774.00 0.00 Canceled 2018-02-

25
2018-04-

08
2019-10-

07

 BA/17/46 / Services of 2
Management Assistants
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 32,258.00 0.00 Canceled 2018-01-

27
2018-03-

17
2018-09-

14

 MU/17/40 / Services of 1
Engineering Assistant for
for two years
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 54,838.00 0.00 Canceled 2018-02-

17
2018-04-

07
2020-04-

06

 KE/17/101 / Providing the
service of a technical
assistant  for DIU-
Aranayake
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 3,548.00 0.00 Canceled 2018-03-

03
2018-04-

21
2018-10-

06

 RA/17/65 / Community
facilitator Kalawana
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 779.47 Signed 2018-03-

02
2017-10-

26
2018-03-

09
2017-11-

02
2018-04-

13
2017-11-

20
2019-01-

18

 KE/17/99 / Topographical
surveying works for
Beragala RWSS
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 4,516.00 0.00 Canceled 2018-03-

22
2018-05-

10
2018-10-

25

 NE/17/27 / Quotation for
hiring of Drafting Service for
DSU Nuwara Eliya
(Plantations)
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 2,735.00 2,846.30 Signed 2018-03-

10
2018-04-

28
2017-10-

26
2018-10-

12

 KE/17/72 / Topographical
surveying works for
Galbokka Rural Water
Supply Scheme
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 5,161.00 4,373.41 Signed 2018-03-

09
2018-04-

27
2017-12-

07
2018-10-

12

 PMU/17/62 / Procurement
of service of street drama
for promotion of Hygiene
behavior.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,387.01 3,209.28 Signed 2018-02-

19
2017-10-

20
2018-04-

23
2017-11-

30
2018-10-

20

 PMU/17/58 / Hiring
Resource Person for
workshop on report writing.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,290.33 1,250.00 Signed 2018-03-

09
2017-12-

18
2018-05-

11
2018-02-

08
2018-11-

07

 PMU/17/60 / Hiring
manager - Land Acquisition.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,516.13 1,689.08 Completed 2018-03-

05
2017-08-

07
2018-05-

07
2017-12-

04
2018-11-

03
2018-02-

05

 LK-NWSDB-38057-NC-DIR
/ RA/17/77-Community
Facilitator for Buluwana (re
designate).
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-01-

27
2018-02-

03
2018-03-

10
2019-01-

01

 LK-NWSDB-38205-NC-DIR
/ RA/17/74-community
Facilitator for Karawita from
CBO
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 778.59 Signed 2018-02-

09
2017-11-

15
2018-02-

16
2017-11-

20
2018-04-

06
2017-11-

28
2018-10-

03

 LK-NWSDB-38062-NC-DIR
/ KE/17/116-Community
Facilitator 2.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-01-

15
2018-01-

22
2018-02-

26
2018-08-

25

 LK-NWSDB-42000-NC-DIR
/ NE/18/01-Bore-Hole
Investigation (Thalawakele
Septage Treatment Plant)
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
3,871.00 0.00 Canceled 2018-01-

15
2018-01-

20
2018-02-

24
2018-08-

23

 LK-NWSDB-44675-NC-DIR
/ RA/18/02-Service of site
supervisors (batch 02).
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
12,580.00 10,463.43 Signed 2018-03-

30
2018-01-

01
2018-04-

04
2018-01-

29
2018-05-

09
2018-02-

28
2018-11-

05

 LK-NWSDB-44676-NC-DIR
/ RA/18/03-Service of site
supervisors (batch 03).
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
12,580.00 0.00

Pending
Implement
ation

2018-04-
30

2018-05-
05

2018-06-
09

2018-12-
06

 LK-NWSDB-44688-NC-RFQ
/ PMU/18/17-Sinhala Street
Drama Shows in 5 Districts.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 6,452.00 0.00 Canceled 2018-02-

06
2018-04-

03
2018-09-

30

 LK-NWSDB-44689-NC-RFQ
/ PMU/18/18-Tamil Street
Drama Shows in 3 Districts.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,871.00 0.00 Canceled 2018-02-

06
2018-04-

03
2018-09-

30

 LK-NWSDB-44692-NC-RFQ
/ PMU/18/19-Television
promotion-2D Cartoons, TV
Morning show interviews,
Radio Interviews &
Promotional TV Scrollers in
Both Language.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for Bids Open - National

 
Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-02-

01
2018-02-

06
2018-03-

20
2018-04-

19
2018-05-

24
2018-11-

20

 LK-NWSDB-44693-NC-RFQ
/ PMU/18/20-Senior
Training Officer.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,871.00 2,981.79 Signed 2018-03-

20
2018-01-

10
2018-05-

15
2018-02-

06
2018-11-

11

 LK-NWSDB-38075-NC-RFQ
/ PMU/17/63-Story Based
Video Clips with dialogues
for 30-60 Seconds
Duration, Performing by
professionals Actors/
Actresses to deliver
messages on Water
conservation, Sanitation and
hygiene issues.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,677.00 2,729.64 Signed 2018-02-

08
2017-10-

20
2018-03-

29
2017-11-

02
2018-09-

25

 LK-NWSDB-45279-NC-DIR
/ MU/18/08-Community
Facilitotor for
Pthukkudiyiruppu-01
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45294-NC-DIR
/ MU/18/09-Community
Facilitotor for
Pthukkudiyiruppu-02
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45293-NC-DIR
/ MU/18/10-Community
Facilitotor for
Pthukkudiyiruppu-03
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45288-NC-DIR
/ MU/18/14-Community
Facilitotor for Thunukkai-04
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Under
Implement
ation

2018-02-
20

2018-03-
05

2018-02-
25

2018-03-
12

2018-04-
01

2018-09-
28

 LK-NWSDB-45263-NC-DIR
/ MU/18/23-Community
Facilitotor for Maritime
pattu-01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00
Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45264-NC-DIR
/ MU/18/24-Community
Facilitotor for Maritime
pattu-02
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00
Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45266-NC-DIR
/ MU/18/26-Community
Facilitotor for Maritime
pattu-04
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00
Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45270-NC-DIR
/ MU/18/29-Community
Facilitotor for Maritime
pattu-07
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00
Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45272-NC-DIR
/ MU/18/30-Community
Facilitotor for Maritime
pattu-08
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00
Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45273-NC-DIR
/ MU/18/31-Community
Facilitotor for Maritime
pattu-09
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00
Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45277-NC-DIR
/ MU/18/32-Community
Facilitotor for Maritime
pattu-10
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00
Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45278-NC-DIR
/ MU/18/33-Community
Facilitotor for Maritime
pattu-11
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00
Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-47516-NC-DIR
/ NE/18/05-Community
Facilitator for edingburgh
Estate.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 757.10 Signed 2018-04-
12

2017-12-
29

2018-04-
17

2018-01-
02

2018-05-
22

2018-01-
12

2018-11-
18

 LK-NWSDB-47517-NC-DIR
/ NE/18/06- Community
Facilitator for Glassaugh
estate.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 625.00 Signed 2018-04-
30

2017-12-
26

2018-05-
05

2018-01-
02

2018-06-
09

2018-01-
12

2018-12-
06

 LK-NWSDB-45282-NC-DIR
/ MU/18/18-Community
Facilitotor for manthai East-
01
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 LK-NWSDB-45281-NC-DIR
/ MU/18/19-Community
Facilitotor for manthai East-
02.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 LK-NWSDB-45261-NC-DIR
/ MU/18/21-Community
Facilitotor for manthai East-
04
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

Single Stage - One
Envelope 774.00 0.00 Canceled 2018-02-

20
2018-02-

20
2018-02-

20
2018-02-

20

 LK-NWSDB-45262-NC-DIR
/ MU/18/22-Community
Facilitotor for manthai East-
05
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45280-NC-DIR
/ MU/18/20-Community
Facilitotor for manthai East-
03
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00 Canceled 2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-47705-NC-RFQ
/ NE/18/07-Quotation for
hiring of Drafting Service for
DSU Nuwra Eliya
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,252.00 2,642.34 Signed 2018-05-

05
2018-02-

20
2018-06-

30
2018-03-

01
2018-12-

27

 LK-NWSDB-51968-NC-RFQ
/ PMU/18/19-Television
promotion-2D Cartoons, TV
Morning show interviews,
Radio Interviews &
Promotional TV Scrollers in
Both Language.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 20,000.00 0.00

Pending
Implement
ation

2018-04-
04

2018-05-
30

2018-11-
26

 LK-NWSDB-53476-NC-RFQ
/ RA/18/14- Topographical
surveying works for
Kalawana RWS.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 19,355.00 0.00 Canceled 2018-04-

09
2018-06-

04
2018-12-

01

 LK-NWSDB-53478-NC-RFQ
/ RA/18/15-  Topographical
surveying works for
Ayagama RWS
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 9,677.00 0.00 Canceled 2018-04-

09
2018-06-

04
2018-12-

01

 LK-NWSDB-54669-NC-DIR
/ PMU/18/27- Production
of  a Video Documentary
about WaSSIP progress.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
10,323.00 7,884.99 Signed 2018-03-

20
2018-03-

25
2018-03-

21
2018-04-

29
2018-04-

06
2018-10-

26

 LK-NWSDB-55995-NC-DIR
/ BA/18/14- Service for
Technical Officer  for
Badulla DSU.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
3,097.00 0.00

Pending
Implement
ation

2018-04-
13

2018-04-
18

2018-05-
23

2018-11-
19

 LK-NWSDB-55996-NC-DIR
/ BA/18/15- Service for 2
Nos of  Engineering
Assistants for Badulla DSU.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
3,226.00 0.00

Pending
Implement
ation

2018-04-
16

2018-04-
21

2018-05-
26

2018-11-
22

 LK-NWSDB-59901-NC-RFQ
/ KI/18/09- Technical
Assistant for School
Sanitation , Public
Sanitation,Rain water
Harvesting & RWS sites in
Kilinochchi District.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 5,161.00 0.00 Canceled 2018-06-

01
2018-07-

20
2019-01-

16

 RA/17/64 / Community
facilitator Bungiriya
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-09-

26
2018-10-

03
2018-11-

07
2019-08-

14

 KE/17/100 / Providing the
services of EA and QS for
DSU-Kegalle
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,258.00 0.00 Canceled 2018-08-

31
2018-10-

19
2019-04-

05

 NE/17/42 / Community
facilitator for Hope waththa
in NuwaraEliya.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 753.30 Signed 2018-07-

24
2017-09-

25
2018-07-

31
2017-09-

26
2018-09-

04
2017-10-

12
2019-03-

03

 NE/P/54 / Community
facilitator for Hope
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 750.23 Signed 2018-08-

14
2017-07-

26
2018-08-

21
2017-07-

26
2018-09-

25
2017-08-

14
2019-03-

24

 KE/17/95 / Topographical
surveying works for
Hinguralakanda -West
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 5,483.00 0.00 Canceled 2018-09-

25
2018-11-

13
2019-04-

30
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 KE/17/94 / Topographical
surveying works for
Hinguralakanda-East
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 5,483.00 0.00 Canceled 2018-09-

26
2018-11-

14
2019-05-

01

 KE/17/93 / Topographical
surveying works for
Jayawindagama RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 5,483.00 0.00 Canceled 2018-08-

02
2018-09-

20
2019-03-

07

 KE/17/98 / Topographical
surveying works for Nilwala
RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 5,806.00 0.00 Canceled 2018-08-

29
2018-10-

17
2019-04-

03

 KE/17/97 / Topographical
surveying works for
Basnagala RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 6,129.00 0.00 Canceled 2018-08-

02
2018-09-

20
2019-03-

07

 KE/17/96 / Topographical
surveying works for Yatiwala
RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 5,806.00 0.00 Canceled 2018-09-

06
2018-10-

25
2019-04-

11

 LK-NWSDB-45139-NC-RFQ
/ MU/18/07-Survey plan for
District resource Center.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 322.00 0.00 Canceled 2018-09-

09
2018-11-

04
2019-05-

03

 KI/17/14 / Survey for
Krishanapuram WSS
 

IDA / 56850 Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 3,870.00 0.00 Canceled 2018-08-

16
2018-09-

27
2019-03-

28

 LK-NWSDB-48104-NC-RFQ
/ KE/18/07-Topographical
surveying works for the land
for proposed concrete tank
in Beragala RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,613.00 392.00 Signed 2018-09-

04
2018-03-

09
2018-10-

30
2018-04-

18
2019-04-

28

 MU/17/27 / Source
investigation 6 RWSS in
Maritimpattu Division
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 94,838.00 0.00 Canceled 2018-07-

05
2018-08-

23
2019-02-

06

 LK-NWSDB-54670-NC-RFQ
/ RA/18/17- Longitudinal
Section Survey in
Transmission & Distribution
Routes of Kalawana and
Ayagama RWS Schemes in
DSU Ratnapura.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 32,258.00 0.00

Pending
Implement
ation

2018-06-
25

2018-08-
20

2019-02-
16

 LK-NWSDB-60658-NC-RFQ
/ MU/18/39- Supply and
Fixing Motor Pump for
discharging water from
Artificial Pond at Thunukkai.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 3,225.00 0.00 Canceled 2018-08-

03
2018-09-

21
2019-03-

08

 LK-NWSDB-51655-NC-RFQ
/ MU/18/34- Technical
Assistant for School
Sanitation and Public
Toilet in Mullaithivu District
for 01 year.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,026.00 3,443.71 Signed 2018-04-

03
2018-02-

19
2018-05-

29
2018-02-

27
2018-11-

25

 LK-NWSDB-63253-NC-RFQ
/ BA/17/46- Services of 2
Management Assistants for
Badulla DSU.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,258.00 0.00

Pending
Implement
ation

2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63266-NC-RFQ
/ MU/17/29- Services of 5
number of  Management
Assistant & 3 number of
Office Assistant  for DIU for
one year.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 29,032.00 0.00

Pending
Implement
ation

2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63272-NC-RFQ
/ PMU/17/40- Quotation
for Making of documentary
video on WaSSIP.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 32,258.00 33,462.45 Signed 2018-05-

23
2017-08-

16
2018-07-

18
2017-09-

08
2019-01-

14

 LK-NWSDB-63274-NC-RFQ
/ MU/17/40- Services of a
Engineering Assistant for for
two years for DSU.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 54,838.00 0.00

Pending
Implement
ation

2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63280-NC-RFQ
/ MO/17/36- Servery and
Leveling in Monaragala
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,935.00 0.00

Pending
Implement
ation

2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63291-NC-RFQ
/ PMU/17/39- Quotation
for telecast documentary
video on WaSSIP.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,903.00 0.00

Pending
Implement
ation

2018-05-
23

2018-07-
18

2019-01-
14

 LK-NWSDB-63829-NC-RFQ
/ PMU/18/44- Story Based
Video Clips performing by
professionals Actors/
Actresses to deliver
messages on Water
conservation, Sanitation and
hygiene issues, With
concept development and
script Editing with music
track Sound mixing.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,677.00 0.00

Pending
Implement
ation

2018-07-
07

2018-09-
01

2019-02-
28

 LK-NWSDB-63830-NC-RFQ
/ PMU/18/45 2D
Animations Cartoons with
two dialogue of 2 characters
to deliver messages on
Water Conservation ,
Sanitation and hygiene
issues , With concept
development and script
Editing with music track
Sound mixing and Color
grading.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,452.00 3,738.56 Completed 2018-06-

20
2018-06-

26
2018-08-

15
2018-11-

13
2019-02-

11
2019-03-

26

 LK-NWSDB-63832-NC-RFQ
/ PMU/18/46- Making an
Educational Video
Documentary on School
Sanitation.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,677.00 0.00

Pending
Implement
ation

2018-11-
06

2019-01-
01

2019-06-
30

 LK-NWSDB-63833-NC-RFQ
/ PMU/18/47- Making
Promotions on World Toilet
Day -2018
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,613.00 0.00

Pending
Implement
ation

2018-10-
06

2018-12-
01

2019-05-
30

 LK-NWSDB-65615-NC-DIR
/ RA/18/68- Recruitment of
Community Facilitators in
Ratnapura District- Lot 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00
Pending
Implement
ation

2018-08-
01

2018-08-
08

2018-09-
12

2019-03-
11

 LK-NWSDB-65616-NC-DIR
/ RA/18/69- Recruitment of
Community Facilitators in
Ratnapura District-Lot 02
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00 Canceled 2018-08-
17

2018-08-
24

2018-09-
28

2019-03-
27

 LK-NWSDB-65721-NC-DIR
/ MU/18/40- Recruitment
of Community Facilitators in
Mulathivu District- Lot 01.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00
Pending
Implement
ation

2018-10-
01

2018-10-
08

2018-11-
12

2019-05-
11

 LK-NWSDB-65722-NC-DIR
/ MU/18/41- Recruitment
of Community Facilitators in
Mulathivu District-Lot 02.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00
Pending
Implement
ation

2018-11-
05

2018-11-
12

2018-12-
17

2019-06-
15

 LK-NWSDB-66938-NC-RFQ
/ PMU/18/58-Individual
Consultancy for an
Ecologist for the Aquatic
Ecological Assessment for
the Water Intake of selected
RWS in Ratnapura District
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,290.00 0.00

Pending
Implement
ation

2018-07-
18

2018-09-
12

2019-03-
11

 LK-NWSDB-67079-NC-RFQ
/ PMU/18/61- Hiring of
Resource person to conduct
a technical report wirting
session for CBO Leaders in
all 8 districts of The Project.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,290.00 0.00

Pending
Implement
ation

2018-08-
06

2018-10-
08

2019-04-
06

 LK-NWSDB-67080-NC-RFQ
/ PMU/18/62- Consultancy
for preparation of a
Participatory Management
Plan for RWS
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,290.00 0.00

Pending
Implement
ation

2018-09-
06

2018-11-
08

2019-05-
07

 LK-NWSDB-67371-NC-RFB
/ PMU/18/69- Hiring
Technical officers for RWS
Schemes
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00

Pending
Implement
ation

2018-10-
24

2018-10-
29

2018-12-
10

2019-01-
09

2019-02-
13

2019-08-
12

 LK-NWSDB-101271-NC-
RFQ / NE/18/58-
SURVEYING FOR
DISTRIBUTION AND
TRANSMISSION NETWORKS
OF GLASSAUGH ESTATE.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 387.00 1,348.80 Completed 2019-03-

11
2019-04-

29
2019-01-

17
2019-10-

14
2019-02-

16

 LK-NWSDB-101272-NC-
RFQ / NE/18/59-
SURVEYING FOR
DISTRIBUTION AND
TRANSMISSION NETWORKS
OF Hope ESTATE.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 387.00 2,336.67 Signed 2019-04-

04
2019-05-

23
2019-02-

07
2019-11-

07

 LK-NWSDB-101273-NC-
RFQ / NE/18/60-
SURVEYING FOR
DISTRIBUTION AND
TRANSMISSION NETWORKS
OF LYNSTED ESTATE.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 387.00 0.00

Pending
Implement
ation

2019-04-
03

2019-05-
22

2019-11-
06

 LK-NWSDB-101274-NC-
RFQ / NE/18/61-
SURVEYING FOR
DISTRIBUTION AND
TRANSMISSION NETWORKS
OF MOCHA.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 387.00 1,802.00 Completed 2019-04-

30
2019-06-

18
2019-01-

17
2019-12-

03
2019-02-

24

 LK-NWSDB-102505-NC-
RFQ / PMU/19/11- Printing
of lot 1 modulus for IDCB
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 25,806.00 17,561.64 Completed 2019-05-

21
2019-07-

09
2019-05-

28
2019-12-

24
2019-06-

27

 LK-NWSDB-102507-NC-
RFQ / PMU/19/12- Printing
of lot 2 moduls for IDCB
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,903.00 9,172.06 Signed 2019-05-

02
2019-06-

20
2019-08-

07
2019-12-

05

 LK-NWSDB-102508-NC-
RFQ / PMU/19/13- Printing
of lot 3 modules for IDCB
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,903.00 3,096.46 Terminate

d
2019-05-

02
2019-06-

20
2019-09-

20
2019-12-

05

 LK-NWSDB-38071-NC-RFQ
/ PMU/17/79-Procurement
of service of street drama
for promotion of Hygiene
behaviour-Tamil.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,735.00 0.00

Pending
Implement
ation

2019-04-
19

2019-06-
14

2019-12-
11

 LK-NWSDB-38086-NC-RFQ
/ PMU/17/66-Dubbing
narration in Tamil Language
, sound re- mixing and
Titling of lengthy duration
documentaries done in
Sinhala language produced
by NWSDB
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 451.00 0.00

Pending
Implement
ation

2019-05-
07

2019-07-
02

2019-12-
29

 LK-NWSDB-38090-NC-RFQ
/ PMU/17/68-Hiring
Resource Person for
Workshop on Participatory
Rural Appraisal.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,161.00 0.00

Pending
Implement
ation

2019-05-
02

2019-06-
27

2019-12-
24

 LK-NWSDB-42002-NC-DIR
/ KI/18/01-Service of a
Quantity Surveyor
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
9,677.00 0.00

Under
Implement
ation

2019-04-
30

2017-12-
29

2019-05-
05

2018-01-
08

2019-06-
09

2021-05-
29

 LK-NWSDB-42004-NC-DIR
/ KI/18/02-Service of a
Draughtsman
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
9,677.00 0.00

Under
Implement
ation

2019-05-
30

2018-01-
01

2019-06-
04

2018-01-
08

2019-07-
09

2021-06-
28

 KI/17/25 / Community
Facilitator for
Malayalapuram
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 662.07 Signed 2019-05-

09
2017-08-

30
2019-05-

16
2017-09-

15
2019-06-

20
2017-10-

25
2020-04-

19

 MU/17/32 / Services of
community Facilitator 02
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 603.02

Under
Implement
ation

2019-05-
22

2017-06-
16

2019-05-
29

2017-06-
24

2019-07-
03

2020-05-
02

 MU/17/38 / Services of
community Facilitator 08
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Under
Implement
ation

2019-04-
30

2017-03-
21

2019-05-
07

2017-03-
28

2019-06-
11

2020-04-
10

 MU/17/37 / Services of
community Facilitator 07
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Under
Implement
ation

2019-06-
26

2017-03-
08

2019-07-
03

2017-03-
15

2019-08-
07

2020-06-
06

 PMU/17/61 / Hiring
Resource Person for
Photography Training
Session.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,290.33 0.00

Pending
Implement
ation

2019-06-
18

2019-08-
20

2020-02-
16

 RA/17/62 / Community
facilitator Ellawala
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Pending
Implement
ation

2019-05-
30

2019-06-
06

2019-07-
11

2020-04-
16

 PMU/17/59 / Hiring senior
Training Officer.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,516.13 2,622.86

Under
Implement
ation

2019-07-
17

2017-08-
07

2019-09-
18

2020-03-
16

 KI/17/26 / Community
Facilitator for Krishnapuram
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Pending
Implement
ation

2019-05-
10

2019-05-
17

2019-06-
21

2020-04-
20

 KI/17/22 / Community
Facilitator for Umayalpuram
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 662.34 Signed 2019-05-

09
2017-09-

03
2019-05-

16
2017-09-

11
2019-06-

20
2018-10-

15
2020-04-

19

 KI/17/24 / Community
Facilitator for Kalmadunagar
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 645.33 Signed 2019-05-

03
2017-08-

01
2019-05-

10
2017-09-

01
2019-06-

14
2017-10-

25
2020-04-

13

 MU/17/36 / Services of
community Facilitator 06
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 662.34 Signed 2019-05-

10
2017-07-

25
2019-05-

17
2017-07-

31
2019-06-

21
2017-08-

14
2020-04-

20

 LK-NWSDB-38080-NC-RFQ
/ PMU/17/64-2D
Animations Cartons with
two dialogues of 2
characters for 30 second
duration to deliver
messages on Water
conservation, Sanitation and
hygiene issues.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,870.00 0.00

Pending
Implement
ation

2019-05-
17

2019-06-
28

2019-12-
25

 LK-NWSDB-38084-NC-RFQ
/ PMU/17/65-Dubbing
narration in Tamil Language
, sound re- mixing and
Titling of short duration
documentaries done in
Sinhala language produced
by NWSDB.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 322.00 0.00

Pending
Implement
ation

2019-06-
14

2019-08-
09

2020-02-
05

 LK-NWSDB-45290-NC-DIR
/ MU/18/13-Community
Facilitotor for Thunukkai-03
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Under
Implement
ation

2018-02-
20

2018-03-
05

2018-02-
25

2018-03-
12

2018-04-
01

2018-09-
28

 LK-NWSDB-45265-NC-DIR
/ MU/18/25-Community
Facilitotor for Maritime
pattu-03
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00
Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-45269-NC-DIR
/ MU/18/28-Community
Facilitotor for Maritime
pattu-06
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00
Pending
Implement
ation

2019-05-
09

2019-05-
14

2019-06-
18

2019-12-
15

 LK-NWSDB-45292-NC-DIR
/ MU/18/11-Community
Facilitotor for Thunukkai-01
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 662.53 Signed 2018-02-

20
2018-03-

05
2018-02-

25
2018-03-

12
2018-04-

01
2018-03-

26
2018-09-

28

 LK-NWSDB-45268-NC-DIR
/ MU/18/27-Community
Facilitotor for Maritime
pattu-05
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.00 0.00
Pending
Implement
ation

2018-02-
20

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-64948-NC-RFQ
/ PMU/18/55- Printing
supply and delivery of
operating procedures and
training manual. (Lot 02)
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 41,774.00 4,955.27 Completed 2019-05-

14
2018-09-

17
2019-07-

09
2018-12-

10
2020-01-

05
2018-12-

18

 LK-NWSDB-78919-NC-RFQ
/ PMU/18/84- Provision of
Telecommunication and
Bulk SMS services for the
Naional M&E/MIS to
beestablished at DNCWS
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 26,645.00 29,138.55 Signed 2019-05-

13
2018-11-

19
2019-07-

08
2019-05-

03
2020-01-

04

 LK-NWSDB-78918-NC-RFQ
/ PMU/18/83- Hiring of
cloud server & system
management services for
the National M&E/MIS of the
RWSS.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 45,807.00 25,137.64 Signed 2019-05-

15
2018-10-

31
2019-07-

10
2020-03-

18
2020-01-

06

 LK-NWSDB-78917-NC-RFQ
/ PMU/18/80- Providing
Service for Video Editing of
a WaSSIP Progress
documentary for PMU.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 516.00 0.00

Pending
Implement
ation

2019-05-
14

2019-07-
09

2020-01-
05
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 LK-NWSDB-82477-NC-RFQ
/ PMU/18/95- Printing of
Ferro-Cement tank
Information Manual for
NWSDB and WaSSIP staff.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,129.00 3,500.27 Signed 2019-05-

08
2019-03-

05
2019-07-

03
2019-06-

20
2019-12-

30

 LK-NWSDB-144227-NC-
RFQ / BA/19/25 -
Quotation for Hire GIS
Specialist for updating map
for RSC - Uva office in
Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,000.00 0.00

Pending
Implement
ation

2020-06-
30

2020-08-
25

2020-12-
03

 LK-NWSDB-144250-NC-
RFQ / PMU/19/27 -
Printing, supply and delivery
of WaSSIP Manuals-
Tamil(Lot 01)
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,000.00 1,482.72 Completed 2020-08-

03
2020-08-

17
2020-09-

28
2020-10-

08
2021-03-

27
2020-10-

27

 LK-NWSDB-144251-NC-
RFQ / PMU/19/33 Printing,
supply and delivery of
publicity materials for the
short code of the M&E
system at DNCWS
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,000.00 1,145.04 Signed 2020-08-

03
2019-01-

07
2020-09-

28
2020-02-

24
2021-03-

27

 KE/17/45 / Providing the
service of Community
Facilitator for Anhettigama
RWSS under DSU-Kegalle
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,225.00 0.00 Canceled 2018-08-

29
2018-09-

05
2018-10-

10
2019-07-

17

 KE/17/46 / Providing the
service of Community
Facilitator for Deraniyagala
South RWSS under DSU-
Kegalle
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,225.00 0.00 Canceled 2017-08-

19
2017-09-

16
2017-11-

18
2018-11-

18

 KE/17/47 / Providing the
service of Community
Facilitator for Miyanawita
RWSS under DSU-Kegalle.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,225.00 0.00 Canceled 2018-08-

30
2018-09-

27
2018-11-

29
2019-11-

29

 LK-NWSDB-63303-NC-RFQ
/ KE/17/93- Topographical
surveying works for
Jayawindagama RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,483.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-63247-NC-RFQ
/ KE/17/94- Topographical
surveying works for
Hinguralakanda-East.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,483.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-63314-NC-RFQ
/ KE/17/95- Topographical
surveying works for
Hinguralakanda -West
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,483.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-63325-NC-RFQ
/ KE/17/96- Topographical
surveying works for Yatiwala
RWSS
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,806.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-63249-NC-RFQ
/ KE/17/97- Topographical
surveying works for
Basnagala RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,129.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-63276-NC-RFQ
/ KE/17/98- Topographical
surveying works for Nilwala
RWSS.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,806.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-63302-NC-RFQ
/ KE/17/100- Providing the
services of Engineering
Assistant and QS for DSU-
Kegalle.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,258.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 KE/17/102 / Providing the
service of Community
Facilitator for Keerihena
RWSS under DSU-Kegalle
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,225.00 0.00 Canceled 2018-08-

01
2018-08-

08
2018-09-

12
2019-06-

19

 KE/17/103 / Providing the
service of Community
Facilitator for Pallepelpita
RWSS under DSU-Kegalle
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,225.00 0.00 Canceled 2017-09-

15
2017-09-

22
2017-10-

27
2018-08-

03

 KE/17/104 / Providing the
service of Community
Facilitator for Parape
Kanugolla RWSS under DSU-
Kegalle
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,225.00 0.00 Canceled 2018-08-

29
2018-09-

05
2018-10-

10
2019-07-

17

 KE/17/105 / Providing the
service of Community
Facilitator for Beragala RWSS
under DSU-Kegalle
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,225.00 0.00 Canceled 2018-08-

30
2018-09-

06
2018-10-

11
2019-07-

18

 KE/17/106 / Providing the
service of Community
Facilitator for Dodawatta
RWSS under DSU-Kegalle
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,225.00 0.00 Canceled 2018-07-

25
2018-08-

01
2018-09-

05
2019-06-

12

 KE/17/107 / Providing the
service of Community
Facilitator for Ballehela
RWSS under DSU-Kegalle
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,225.00 0.00 Canceled 2018-08-

01
2018-08-

08
2018-09-

12
2019-06-

19

 KE/17/108 / Providing the
service of Community
Facilitator for
Jayawindagama RWSS under
DSU-Kegalle
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,225.00 0.00 Canceled 2018-08-

30
2018-09-

06
2018-10-

11
2019-07-

18

 KE/17/109 / Providing the
service of Community
Facilitator for Hathgampola
RWSS under DSU-Kegalle
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,225.00 0.00 Canceled 2018-08-

30
2018-09-

06
2018-10-

11
2019-07-

18

 KE/17/110 / Providing the
service of Community
Facilitator for
Hinguralakanda RWSS under
DSU-Kegalle
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
1,225.00 0.00 Canceled 2018-08-

31
2018-09-

07
2018-10-

12
2019-07-

19

 LK-NWSDB-65597-NC-DIR
/ KE/18/26- Recruitment of
Community Facilitators in
Kegalle District- Lot 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00 Canceled 2018-10-
16

2018-10-
23

2018-11-
27

2019-05-
26

 LK-NWSDB-65599-NC-DIR
/ KE/18/27- Recruitment of
Community Facilitators in
Kegalle District-lot 02
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00 Canceled 2018-12-
17

2018-12-
24

2019-01-
28

2019-07-
27

 LK-NWSDB-67637-NC-RFB
/ KE/18/52- Hiring
Engineers for RWS Schemes
in Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-10-

22
2018-10-

27
2018-12-

08
2019-01-

07
2019-02-

11
2019-08-

10

 LK-NWSDB-67638-NC-RFB
/ KE/18/53-  Hiring
Engineer's Assistant for RWS
Schemes in Kegalle District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-10-

23
2018-10-

28
2018-12-

09
2019-01-

08
2019-02-

12
2019-08-

11

 LK-NWSDB-63307-NC-RFQ
/ MU/17/27- Source
investigation 6 number of
RWSS in Maritimpattu
Division.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 94,838.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-63279-NC-RFQ
/ KI/17/14- Survey for
Krishanapuram WSS in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,870.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-44678-NC-RFQ
/ KE/18/01-Topographical
surveying works for Septage
Treatment Plant in
Aranayake.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,613.00 0.00 Canceled 2019-05-

07
2019-07-

02
2019-12-

29

 LK-NWSDB-66929-NC-RFQ
/ MU/18/44- Land  Survey
for  RWSS & WSS in
Thunukkai & Manthai East
DS Division in Mulathivu
District
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,516.00 0.00 Canceled 2018-10-

31
2018-12-

26
2019-06-

24

 LK-NWSDB-67101-NC-RFQ
/ BA/18/80-Data collection
of  social servery at
Dambana Village in Badulla
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,290.00 0.00 Canceled 2018-08-

28
2018-10-

23
2019-04-

21

 LK-NWSDB-44679-NC-RFQ
/ KE/18/02-Topographical
surveying works for Septage
Treatment Plant in
Warakapola
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,613.00 0.00 Canceled 2019-05-

27
2019-07-

22
2020-01-

18

 LK-NWSDB-63323-NC-RFQ
/ KI/18/09- Technical
Assistant for School
Sanitation , Public
Sanitation,Rain water
Harvesting & RWS sites in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,161.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-101270-NC-
RFQ / NE/18/57-
SURVEYING FOR
DISTRIBUTION AND
TRANSMISSION NETWORKS
OF DUNCINANE A,B ESTATE 
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 387.00 1,780.05 Completed 2019-03-

07
2019-04-

25
2019-01-

17
2019-10-

10
2019-02-

16

 LK-NWSDB-38065-NC-DIR
/ KE/17/118-Community
Facilitator 4.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-07-

31
2018-08-

07
2018-09-

11
2019-03-

10

 LK-NWSDB-38059-NC-DIR
/ KE/17/115-Community
Facilitator 1.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-01-

18
2018-01-

25
2018-03-

01
2018-08-

28

 LK-NWSDB-152203-NC-
RFQ / RA/19/39 -Provision
of Draftsman service for
District Support Unit -
Ratnapura.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,900.00 0.00 Canceled 2020-08-

04
2020-09-

29
2021-03-

28

 LK-NWSDB-152210-NC-
RFQ / NE/19/28 -Providing
Technical Officer for
NuwaraEliya DSU
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,000.00 2,867.92 Signed 2020-08-

03
2020-06-

08
2020-09-

28
2020-06-

29
2021-03-

27

 LK-NWSDB-152212-NC-
RFQ / NE/19/30 -Providing
Quantity Servsay for
NuwaraEliya DSU
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,000.00 4,233.16 Signed 2020-08-

01
2019-11-

22
2020-09-

26
2019-12-

02
2021-03-

25

 LK-NWSDB-152214-NC-
RFQ / NE/19/31 -Providing
Quantity Servsay-II for
NuwaraEliya DSU
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,000.00 0.00

Pending
Implement
ation

2020-07-
31

2020-09-
25

2021-03-
24

 LK-NWSDB-152215-NC-
RFQ / NE/19/32 -Providing
IT Officer for NuwaraEliya
DSU
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,000.00 2,917.30 Signed 2020-08-

02
2020-07-

03
2020-09-

27
2020-07-

14
2021-03-

26

 LK-NWSDB-152218-NC-
RFQ / NE/19/33 -Providing
Draftment for NuwaraEliya
DSU
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,000.00 1,256.28

Under
Implement
ation

2020-08-
04

2020-07-
03

2020-09-
29

2021-03-
28

 LK-NWSDB-63254-NC-RFQ
/ KI/17/29- Management
Assistant  for DIU Karachchi.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 774.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-67640-NC-RFB
/ NE/18/46- Hiring
Engineer's Assistant for RWS
Schemes in NuwaraEliya
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2020-05-

27
2020-06-

01
2020-07-

13
2020-08-

12
2020-09-

16
2021-03-

15

 LK-NWSDB-64939-NC-RFQ
/ PMU/18/52- Printing
supply and delivery of
operating procedures and
training manual. (Lot 01)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 14,226.00 0.00 Canceled 2019-05-

07
2019-07-

02
2019-12-

29

 LK-NWSDB-67369-NC-RFB
/ PMU/18/67- Hiring
Engineers for RWS Schemes
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-10-

22
2018-10-

27
2018-12-

08
2019-01-

07
2019-02-

11
2019-08-

10

 LK-NWSDB-67370-NC-RFB
/ PMU/18/68- Hiring
Engineer's Assistant for RWS
Schemes
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-10-

23
2018-10-

28
2018-12-

09
2019-01-

08
2019-02-

12
2019-08-

11

 LK-NWSDB-67651-NC-RFB
/ MU/18/56- Hiring
Engineers for RWS Schemes
in Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2020-07-

17
2020-07-

22
2020-09-

02
2020-10-

02
2020-11-

06
2021-05-

05

 LK-NWSDB-67648-NC-RFB
/ RA/18/83- Hiring
Engineer's Assistant for RWS
Schemes in  Ratnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-10-

02
2018-10-

07
2018-11-

18
2018-12-

18
2019-01-

22
2019-07-

21

 LK-NWSDB-67647-NC-RFB
/ RA/18/82- Hiring
Engineers for RWS Schemes
in Ratnapura District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-10-

01
2018-10-

06
2018-11-

17
2018-12-

17
2019-01-

21
2019-07-

20

 LK-NWSDB-67649-NC-RFB
/ KI/18/49- Hiring
Engineers for RWS Schemes
in Kilinochchi District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-10-

24
2018-10-

29
2018-12-

10
2019-01-

09
2019-02-

13
2019-08-

12

 LK-NWSDB-67650-NC-RFB
/ KI/18/50- Hiring
Engineer's Assistant for RWS
Schemes in Kilinochchi
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-10-

25
2018-10-

30
2018-12-

11
2019-01-

10
2019-02-

14
2019-08-

13

 LK-NWSDB-44680-NC-RFQ
/ KE/18/03-Topographical
surveying works for the
Proposed Public
Convenience Centre in
Kegalle.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,613.00 0.00 Canceled 2019-05-

11
2019-07-

06
2020-01-

02

 KE/17/113 / Providing the
service of Community
facilitator for Galbokka
RWSS.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.20 0.00 Canceled 2018-08-

29
2018-09-

05
2018-10-

24
2019-04-

22

 KE/17/114 / Providing the
service of Community
facilitator for Hakbellawaka
RWSS
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.20 0.00 Canceled 2018-08-

30
2018-09-

06
2018-10-

25
2019-04-

23

 RA/17/59 / Community
facilitator Kapokwatte
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-08-

01
2018-08-

08
2018-09-

12
2019-06-

19

 RA/17/63 / Community
facilitator Randola
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-07-

31
2018-08-

07
2018-09-

11
2019-06-

18

 LK-NWSDB-38056-NC-DIR
/ RA/17/76-Community
Facilitator for Delwala.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-10-

31
2018-11-

07
2018-12-

12
2019-10-

05

 LK-NWSDB-44677-NC-DIR
/ RA/18/04-Community
Facilitator for Delwala RWSS.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-08-

30
2018-09-

04
2018-10-

09
2019-04-

07

 NE/17/61 / Community
Facilitator for Maldeniya
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.20 0.00 Canceled 2019-05-

14
2019-05-

21
2019-06-

25
2019-12-

24

 LK-NWSDB-65613-NC-DIR
/ MO/18/31- Recruitment
of Community Facilitators in
Monaragala District- Lot 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00 Canceled 2018-07-
16

2018-07-
23

2018-08-
27

2019-02-
23

 LK-NWSDB-65614-NC-DIR
/ MO/18/32- Recruitment
of Community Facilitators in
Monaragala District-Lot 02
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00 Canceled 2018-08-
17

2018-08-
24

2018-09-
28

2019-03-
27

 LK-NWSDB-167711-NC-
RFQ / NE/20/11 -Providing
Technical officer services-I
services for DSU-
NuwaraEliya
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,800.00 5,590.90 Signed 2020-08-

02
2020-04-

23
2020-09-

27
2020-05-

04
2021-03-

26

 LK-NWSDB-167712-NC-
RFQ / NE/20/12 -Providing
Technical officer services-II
services for DSU-
NuwaraEliya
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,800.00 5,391.87 Signed 2020-08-

02
2020-04-

23
2020-09-

27
2020-05-

04
2021-03-

26

 LK-NWSDB-167713-NC-
RFQ / NE/20/13 -Providing
Technical officer services-III
services for DSU-
NuwaraEliya
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,800.00 0.00

Pending
Implement
ation

2020-08-
02

2020-09-
27

2021-03-
26

 LK-NWSDB-167714-NC-
RFQ / NE/20/14 -Providing
Engineering Assistant
services for DSU-Nuwara
Eliya
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,400.00 6,979.84 Signed 2020-08-

04
2020-04-

23
2020-09-

29
2020-05-

04
2021-03-

28
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 LK-NWSDB-167741-CW-
RFQ / MU/20/03 -Providing
the service of a Draftmant
for Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00

Pending
Implement
ation

2020-08-
05

2020-09-
30

2021-03-
29

 LK-NWSDB-167742-NC-
RFQ / MU/20/04 -Providing
the service of a
Management Assistant for
Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00

Pending
Implement
ation

2020-08-
05

2020-09-
30

2021-03-
29

 LK-NWSDB-167743-NC-
RFQ / MU/20/05 -Providing
the service of a Accountant
Assistant  for Mulathivu
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00

Pending
Implement
ation

2020-08-
05

2020-09-
30

2021-03-
29

 LK-NWSDB-65718-NC-DIR
/ KI/18/32- Recruitment of
Community Facilitators in
Kilinochchi District- Lot 01.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00 Canceled 2018-08-
01

2018-08-
08

2018-09-
12

2019-03-
11

 LK-NWSDB-65719-NC-DIR
/ KI/18/33- Recruitment of
Community Facilitators in
Kilinochchi District-Lot 02.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00 Canceled 2018-08-
17

2018-08-
24

2018-09-
28

2019-03-
27

 LK-NWSDB-101275-NC-
RFQ / NE/18/62-
SURVEYING FOR
DISTRIBUTION AND
TRANSMISSION NETWORKS
OF STRATHDON.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 387.00 0.00 Canceled 2019-03-

27
2019-05-

15
2019-10-

30

 LK-NWSDB-82862-NC-DIR
/ KI/17/33- Services of MA
and office assistant for two
years in Kilinochchi District.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
12,903.00 0.00 Canceled 2019-05-

02
2019-05-

09
2019-06-

13
2019-12-

10

 KI/17/23 / Community
Facilitator for Elephant pass
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

08
2019-05-

15
2019-06-

19
2020-04-

18

 KI/17/27 / Community
Facilitator for the
Ambalnagar
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

02
2019-05-

09
2019-06-

13
2020-04-

12

 LK-NWSDB-44681-NC-RFQ
/ KE/18/04-Topographical
surveying works for the
Proposed Public
Convenience Centre in
Warakapola.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,613.00 0.00

Pending
Implement
ation

2020-07-
27

2020-09-
21

2021-03-
20

 KE/17/112 / Topographical
Surveying Works for Septage
Treatment Plant.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,580.65 0.00

Pending
Implement
ation

2020-08-
07

2020-10-
09

2021-04-
07

 LK-NWSDB-67643-NC-RFB
/ BA/18/82- Hiring
Engineer's Assistant for RWS
Schemes in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00

Pending
Implement
ation

2020-06-
24

2020-06-
29

2020-08-
10

2020-09-
09

2020-10-
14

2021-04-
12

 LK-NWSDB-67646-NC-RFB
/ MO/18/42- Hiring
Engineer's Assistant for RWS
Schemes in Monaragala
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-10-

26
2018-10-

31
2018-12-

12
2019-01-

11
2019-02-

15
2019-08-

14

 LK-NWSDB-67653-NC-RFB
/ MU/18/57- Hiring
Engineer's Assistant for RWS
Schemes in Mulathivu
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-10-

25
2018-10-

30
2018-12-

11
2019-01-

10
2019-02-

14
2019-08-

13

 MU/17/45 / Services of
2EAs for RWS construction
for two years
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 18,709.68 0.00 Canceled 2019-06-

18
2019-08-

20
2020-02-

16

 LK-NWSDB-66930-NC-RFQ
/ MU/18/45- Land Survey
for  RWSS  in Oddusuddan,
Maritimepattu
Puthukkudiyiruppu  &
Welioya  DS Division in
Mulathivu District
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 7,871.00 0.00 Canceled 2018-11-

03
2018-12-

29
2019-06-

27

 LK-NWSDB-63255-NC-RFQ
/ MU/17/30- Services of 3
number of Management
Assistants  & 1 number of
Office Assistant for DSU for
one year.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 16,129.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 MU/17/46 / Services of 3
Technical Officers for RWS
construction for two years
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 19,354.84 0.00 Canceled 2019-06-

02
2019-08-

04
2020-01-

31

 MU/17/43 / Services of 1
Draughtsman for DSU  for
one year.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,129.03 0.00 Canceled 2019-05-

30
2019-08-

01
2020-01-

28

 LK-NWSDB-63309-NC-RFQ
/ MU/17/39- Services of a
Engineer Management
Assistant  & a Office
Assistant for urban project
for two years.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 36,774.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 MU/17/44 / Services of 1
Draughtsm for RWS
construction for two years
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 4,516.13 0.00 Canceled 2019-06-

04
2019-08-

06
2020-02-

02

 LK-NWSDB-41995-NC-DIR
/ MU/18/03-Community
Facilitator for Mantahi East
03
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-04-

24
2019-04-

29
2019-06-

03
2019-11-

30

 LK-NWSDB-41998-NC-DIR
/ MU/18/06-Community
Facilitator for Mantahi East
06
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

09
2019-05-

14
2019-06-

18
2019-12-

15

 LK-NWSDB-41992-NC-DIR
/ MU/18/01-Community
Facilitator for Mantahi East
01
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-01-

30
2018-02-

04
2018-03-

11
2018-09-

07

 LK-NWSDB-45284-NC-DIR
/ MU/18/16-Community
Facilitotor for Oddusuddan-
02
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 LK-NWSDB-41994-NC-DIR
/ MU/18/02-Community
Facilitator for Mantahi East
02.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-04-

18
2019-04-

23
2019-05-

28
2019-11-

24

 LK-NWSDB-41996-NC-DIR
/ MU/18/04-Community
Facilitator for Mantahi East
04
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-04-

16
2019-04-

21
2019-05-

26
2019-11-

22

 MU/17/31 / Services of
community Facilitator 01
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

15
2019-05-

22
2019-06-

26
2020-04-

25

 MU/17/35 / Services of
community Facilitator 05
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

09
2019-05-

16
2019-06-

20
2020-04-

19

 LK-NWSDB-45286-NC-DIR
/ MU/18/15-Community
Facilitotor for Oddusuddan-
01
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 LK-NWSDB-45283-NC-DIR
/ MU/18/17-Community
Facilitotor for Oddusuddan-
03
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 MU/17/34 / Services of
community Facilitator 04
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

10
2019-05-

17
2019-06-

21
2020-04-

20

 LK-NWSDB-45291-NC-DIR
/ MU/18/12-Community
Facilitotor for Thunukkai-02
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-02-

20
2018-02-

25
2018-04-

01
2018-09-

28

 MU/17/33 / Services of
community Facilitator 03
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

29
2019-06-

05
2019-07-

10
2020-05-

09

 LK-NWSDB-41997-NC-DIR
/ MU/18/05-Community
Facilitator for Mantahi East
05
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-04-

24
2019-04-

29
2019-06-

03
2019-11-

30

 NE/17/30 / Quotation for
hiring of QS Service for DSU
Nuwara Eliya (Plantations)
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 2,993.00 0.00 Canceled 2019-05-

23
2019-07-

11
2019-12-

26

 LK-NWSDB-45243-NC-DIR
/ NE/18/03-Community
Facilitator for Duncinane A -
Plantation
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00

Pending
Implement
ation

2020-07-
15

2020-07-
20

2020-08-
24

2021-02-
20

 NE/P/46 / Community
facilitator for Radella Lower.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

07
2019-05-

14
2019-06-

18
2019-12-

15

 NE/17/43 / Community
facilitator for NuwaraEliya.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-03-

06
2018-03-

13
2018-04-

17
2018-10-

14

 LK-NWSDB-65602-NC-DIR
/ NE/18/44-Recruitment of
Community Facilitators in
NuwaraEliya District- Lot 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00 Canceled 2018-09-
17

2018-09-
24

2018-10-
29

2019-04-
27

 NE/17/40 / Community
facilitator for Rikillagsakada
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-04-

23
2019-04-

30
2019-06-

04
2019-12-

01

 NE/17/39 / Community
facilitator for Kottambe.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-07-

06
2018-07-

13
2018-08-

17
2019-02-

13

 NE/P/48 / Community
facilitator for Calasy.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2020-07-

28
2020-08-

04
2020-09-

08
2021-03-

07

 NE/17/66 / Community
Facilitator for Edingburgh
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.20 0.00 Canceled 2019-05-

14
2019-05-

21
2019-06-

25
2019-12-

24

 NE/17/60 / Community
Facilitator for Sangilipalama.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.20 0.00 Canceled 2020-07-

26
2020-08-

02
2020-09-

06
2021-03-

07

 NE/P/52 / Community
facilitatorfor Bogawana A
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

10
2019-05-

17
2019-06-

21
2019-12-

18

 NE/P/53 / Community
facilitator for Bogawana B
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-06-

11
2019-06-

18
2019-07-

23
2020-01-

19

 NE/P/51 / Community
facilitator for Srathdon
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2020-07-

28
2020-08-

04
2020-09-

08
2021-03-

07

 NE/17/64 / Community
Facilitator for Strathdon C
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.20 0.00 Canceled 2019-04-

25
2019-05-

02
2019-06-

06
2019-12-

05

 LK-NWSDB-65605-NC-DIR
/ NE/18/25- Recruitment of
Community Facilitators in
NuwaraEliya District-lot 02
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00 Canceled 2020-07-
30

2020-08-
06

2020-09-
10

2021-03-
09

 NE/P/49 / Community
facilitator for Dessford
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

02
2019-05-

09
2019-06-

13
2019-12-

10

 NE/P/50 / Community
facilitator for Mocha
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-04-

25
2019-05-

02
2019-06-

06
2019-12-

03

 NE/P/47 / Community
facilitator for Calasy
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2020-06-

30
2020-07-

07
2020-08-

11
2021-02-

07

 NE/17/65 / Community
Facilitator for Strathdon D
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.20 0.00 Canceled 2019-04-

24
2019-05-

01
2019-06-

05
2019-12-

04

 LK-NWSDB-45244-NC-DIR
/ NE/18/04-Community
Facilitator for Duncinane C -
Plantation.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-04-

30
2018-05-

05
2018-06-

09
2018-12-

06

 NE/17/63 / Community
Facilitator for Egodakanda.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.20 0.00 Canceled 2019-05-

09
2019-05-

16
2019-06-

20
2019-12-

19

 NE/17/62 / Community
Facilitator for Madulla
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.20 0.00 Canceled 2019-05-

29
2019-06-

05
2019-07-

10
2020-01-

08

 LK-NWSDB-171947-NC-
RFQ / MU/20/06- Providing
the service of a Quantity
Surveyor for Mulathivu
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00

Pending
Implement
ation

2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-171948-NC-
RFQ / MU/20/07- Providing
the service of an
engineering assistant (01)
for Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00

Pending
Implement
ation

2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-171949-NC-
RFQ / MU/20/08- Providing
the service of an
engineering assistant (02)
for Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00

Pending
Implement
ation

2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-171950-NC-
RFQ / MU/20/09- Providing
the service of an
engineering assistant (03)
for Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00

Pending
Implement
ation

2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-171951-NC-
RFQ / MU/20/10- Providing
the service of an
engineering assistant (04)
for Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00

Pending
Implement
ation

2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-171952-NC-
RFQ / MU/20/11- Providing
the service of an
engineering assistant (05)
for Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00

Pending
Implement
ation

2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-171953-NC-
RFQ / MU/20/12- Providing
the service of an
engineering assistant (06)
for Mulathivu District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00

Pending
Implement
ation

2020-08-
07

2020-10-
02

2021-03-
31

 LK-NWSDB-67642-NC-RFB
/ BA/18/81- Hiring
Engineers for RWS Schemes
in Badulla District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2018-10-

24
2018-10-

29
2018-12-

10
2019-01-

09
2019-02-

13
2019-08-

12

 BA/17/43 / Services of
community Facilitator 06
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

03
2019-05-

10
2019-06-

14
2020-04-

13

 BA/17/38 / Services of
community Facilitator 01
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

08
2019-05-

15
2019-06-

19
2020-04-

18

 LK-NWSDB-65610-NC-DIR
/ BA/18/22- Recruitment of
Community Facilitators in
Badulla District-Lot 02
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00 Canceled 2018-10-
04

2018-10-
11

2018-11-
15

2019-05-
14

 BA/17/42 / Services of
community Facilitator 05
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-04-

18
2019-04-

25
2019-05-

30
2020-03-

29

 BA/17/45 / Services of
community Facilitator 08
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-04-

26
2019-05-

03
2019-06-

07
2020-04-

06

 LK-NWSDB-55994-NC-DIR
/ BA/18/13-  Satiation
Survey for Indigenous
people for Bambana Village
in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

1,129.00 0.00 Canceled 2019-05-
14

2019-05-
19

2019-06-
23

2019-12-
20

 LK-NWSDB-65609-NC-DIR
/ BA/18/21- Recruitment of
Community Facilitators in
Badulla District- Lot 01
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

12,903.00 0.00 Canceled 2018-07-
02

2018-07-
09

2018-08-
13

2019-02-
09

 BA/17/41 / Services of
community Facilitator 04
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-05-

29
2019-06-

05
2019-07-

10
2020-05-

09

 LK-NWSDB-112058-NC-
RFB / PMU/19/04-
Providing the Field technical
officers/GIS officers services
for supply of Technical
offices for WaSSIP.
 

IDA / 56850 Component 3 - Sectora
Technical Assistance Post Request for Bids Open - National

 
Single Stage - One
Envelope 193,548.00 118,228.46 Signed 2019-11-

06
2019-04-

15
2019-11-

11
2019-12-

23
2019-06-

07
2020-01-

22
2019-06-

21
2020-02-

26
2019-08-

01
2020-08-

24

 LK-NWSDB-177636-NC-
RFQ / KI/18/69-
Recruitment of Management
Assistant Services for DIU
Karachchi-Kilinochchi for 2
Years
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,064.00 0.00

Under
Implement
ation

2020-06-
08

2020-08-
03

2021-01-
30
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 LK-NWSDB-177634-NC-
RFQ / MU/18/70-
Recruitment of Management
Assistant Services for
Mulathivu
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,064.00 0.00

Pending
Implement
ation

2019-11-
13

2020-01-
08

2020-07-
06

 LK-NWSDB-177627-NC-
RFQ / MU/18/69-
Recruitment of Management
Assistant Services for
Mulathivu
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 8,064.00 0.00

Pending
Implement
ation

2020-06-
08

2020-08-
03

2021-01-
30

 LK-NWSDB-177495-NC-
RFQ / KI/17/14-  Survey for
Krishanapuram WSS in
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,500.00 0.00

Pending
Implement
ation

2020-06-
08

2020-08-
03

2021-01-
30

 LK-NWSDB-177612-NC-
RFQ / PMU/19/35 -
Preparation of 04 number of
documentary videos about
O & M operations of WaSSIP
water supply schemes and
Educational short video for
Rural Water project
maintenance and
management
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 49,000.00 7,516.87 Signed 2020-08-

12
2020-09-

09
2020-10-

07
2020-11-

13
2021-04-

05

 LK-NWSDB-152211-NC-
RFQ / NE/19/29 -Providing
a Junior Technical officer for
NuwaraEliya DSU for 6
months.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,000.00 1,595.93 Signed 2020-06-

20
2019-12-

17
2020-08-

15
2019-12-

26
2021-02-

11

 LK-NWSDB-196103-NC-
RFQ / MU/20/16 -
Preparation of survey plans
for water supply schemes in
Mullaitivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,800.00 0.00

Pending
Implement
ation

2020-11-
27

2021-01-
22

2021-07-
21

 LK-NWSDB-205441-NC-
RFQ / PMU/20/25 - Printing
of D3 - Water Quality
Treatment Manual
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 12,900.00 2,587.80 Signed 2020-11-

25
2020-09-

14
2021-01-

20
2020-11-

16
2021-07-

19

 LK-NWSDB-206231-NC-
RFQ / RA/20/12 - Providing
Supervisory and Account
Assistant Services for DSU
Ratnapura.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 35,500.00 0.00

Pending
Implement
ation

2020-12-
30

2021-02-
24

2021-08-
23

 LK-NWSDB-206237-NC-
RFQ / BA/20/18 - Service
for Technical staff for
Badulla DSU ( 6 EA's and one
Draftsmen)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 11,000.00 0.00

Pending
Implement
ation

2020-12-
26

2021-02-
20

2021-08-
19

 LK-NWSDB-206239-NC-
RFQ / BA/20/19 - Service
for 2 MA and 2 Account
assistant for Badulla DSU
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 7,000.00 0.00

Pending
Implement
ation

2020-12-
19

2021-02-
13

2021-08-
12

 LK-NWSDB-207402-NC-
RFQ / PMU/20/31 - Printing
of National Standard
Drawings & BOQs
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 6,000.00 0.00

Pending
Implement
ation

2020-12-
22

2021-02-
16

2021-08-
15

 LK-NWSDB-213645-NC-
DIR / PMU/21/01 -
Procurement of Hiring of
Upgraded Cloud Server
System Management
Services for the National
M&E/MIS of the RWSS
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Direct Selection Direct

 
46,000.00 0.00

Pending
Implement
ation

2021-02-
10

2021-02-
15

2021-03-
22

2021-09-
18

 LK-NWSDB-219020-NC-
RFQ / KE/21/01 -
Environmental Service
officer for Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,300.00 0.00

Pending
Implement
ation

2021-03-
30

2021-05-
25

2021-11-
21

 LK-NWSDB-219022-NC-
RFQ / MU/21/01 -
Environmental Officer
Service for Mullaitive District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,300.00 0.00

Pending
Implement
ation

2021-03-
30

2021-05-
25

2021-11-
21

 LK-NWSDB-219027-NC-
RFQ / MO/21/01 -
Environmental Officer
Service for Monaragala
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,300.00 0.00

Pending
Implement
ation

2021-03-
30

2021-05-
25

2021-11-
21

 LK-NWSDB-219028-NC-
RFQ / BA/21/02 -
Environmental Officer
Service for Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,300.00 0.00

Pending
Implement
ation

2021-03-
30

2021-05-
25

2021-11-
21

 LK-NWSDB-219029-NC-
RFQ / NE/21/01 -
Environmental Officer
Service for Nuwara Eliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,300.00 0.00

Pending
Implement
ation

2021-03-
30

2021-05-
25

2021-11-
21

 LK-NWSDB-225596-NC-
RFQ / MU/21/02 -
Providing Engineering
Assistance Service for
District Supportive Unit
Mullaitivu
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 21,200.00 0.00

Pending
Implement
ation

2021-04-
05

2021-05-
31

2021-11-
27

 LK-NWSDB-235958-NC-
RFQ / PMU/21/13-
Providing a Draftsman
Service for  Additional
Financing.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,000.00 0.00

Pending
Implement
ation

2021-07-
25

2021-09-
19

2022-03-
18

 LK-NWSDB-63304-NC-RFQ
/ MU/18/07-Survey plan for
District resource Center.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 322.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-38054-NC-DIR
/ RA/17/75-Community
Facilitator for Ayagama.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-09-

05
2018-09-

12
2018-10-

17
2019-08-

10

 LK-NWSDB-60430-NC-DIR
/ RA/18/62- Community
Facilitatror for Ayagama
RWSS in Ratnapura District.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2018-08-

21
2018-08-

26
2018-09-

30
2019-03-

29

 LK-NWSDB-117966-NC-
RFB / PMU/18/53- Printing
of the Outputs of the
Consultancy-Working Paper-
Final Printing.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 113,806.00 0.00 Canceled 2019-06-

04
2019-06-

09
2019-07-

21
2019-08-

20
2019-09-

24
2020-03-

22

 LK-NWSDB-38095-NC-RFQ
/ PMU/17/70-Hiring
Resource Person for Social
consultancy for social
assessment of septage
treatment -Badulla.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,161.00 0.00 Canceled 2018-06-

24
2018-08-

19
2019-02-

15

 LK-NWSDB-64947-NC-RFQ
/ PMU/18/54- Printing of
the Outputs of the
Consultancy-Working Paper-
Draft.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 5,560.00 0.00 Canceled 2018-06-

24
2018-08-

19
2019-02-

15

 LK-NWSDB-66309-NC-RFQ
/ PMU/18/56- Provisioning
of Bulk & Event based SMS
services for transnational
SMSs integrated to the
portal of the DNCWS.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Request for

Quotations Limited
 

Single Stage - One
Envelope 44,516.00 0.00 Canceled 2018-07-

30
2018-09-

24
2019-03-

23

 LK-NWSDB-38092-NC-RFQ
/ PMU/17/69-Hiring
Resource Person for Social
consultancy for social
assessment of septage
treatment -Embilipitiya &
Thalawakele.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 10,322.00 0.00 Canceled 2019-05-

16
2019-07-

11
2020-01-

07

 LK-NWSDB-152223-NC-
RFQ / PMU/19/38 -
Production of an
educational Video
documentary to cover O&M
of Mathurata Water
Treatment Plant
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,000.00 0.00 Canceled 2020-08-

04
2020-09-

29
2021-03-

28

 LK-NWSDB-208584-NC-
RFQ / KI/20/05 - Providing
Environmental officer
service for Kilinochchi
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,000.00 0.00 Canceled 2020-12-

22
2021-02-

16
2021-08-

15

 LK-NWSDB-39329-NC-DIR
/ KI/17/41-Quantity
Surveyor for two years from
CBO.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
9,677.00 0.00 Canceled 2020-07-

23
2020-07-

28
2020-09-

01
2021-02-

28

 KI/17/21 / Community
Facilitator for
Thadduvankoody
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2019-04-

17
2019-04-

24
2019-05-

29
2020-03-

28

 LK-NWSDB-171944-NC-
DIR / KI/20/01 -Community
Facilitator for Ulavanoor
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.20 0.00 Canceled 2020-07-
22

2020-07-
29

2020-09-
02

2021-03-
01

 LK-NWSDB-171946-NC-
DIR / KI/20/03 -Community
Facilitator for Iyakkachchi
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.20 0.00 Canceled 2020-07-
30

2020-08-
06

2020-09-
10

2021-03-
09

 LK-NWSDB-39330-NC-DIR
/ KI/17/42-Draftsman for
two years from CBO.
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
9,677.00 0.00 Canceled 2020-06-

30
2020-07-

05
2020-08-

09
2021-02-

05

 LK-NWSDB-38200-NC-DIR
/ KI/17/39-Community
Facilitator for Iyakkachchi
 

IDA / 56850 Component 4 - Project
Management Support Post Direct Selection Direct

 
774.00 0.00 Canceled 2020-08-

04
2020-08-

11
2020-09-

29
2021-03-

28

 LK-NWSDB-171945-NC-
DIR / KI/20/02 -Community
Facilitator for Selvanagar
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Direct Selection Direct
 

774.20 0.00 Canceled 2020-07-
10

2020-07-
17

2020-08-
21

2021-02-
17

 LK-NWSDB-167729-NC-
RFQ / KE/20/05 -Providing
the Technical Services for
DSU-Kegalle
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,400.00 0.00

Pending
Implement
ation

2021-10-
29

2021-12-
24

2022-06-
22

 LK-NWSDB-225209-NC-
RFQ / KE/21/04 -
Topographical Surveying
works at Galigamuwa-
Awissawella road in
Galigamuwa WSS in Kegalle
district
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,000.00 0.00

Pending
Implement
ation

2021-11-
04

2021-12-
30

2022-06-
28

 LK-NWSDB-208585-NC-
RFQ / KI/20/06 - Providing
IT officer service for
Kilinochchi District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00

Pending
Implement
ation

2021-12-
17

2022-02-
11

2022-08-
10

 LK-NWSDB-67644-NC-RFB
/ MO/18/41- Hiring
Engineers for RWS Schemes
in Monaragala District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for Bids Open - National
 

Single Stage - One
Envelope 64,516.00 0.00 Canceled 2020-06-

21
2020-06-

26
2020-08-

07
2020-09-

06
2020-10-

11
2021-04-

09

 LK-NWSDB-219021-NC-
RFQ / RA/21/01 -
Environmental Officer
Service for Rathnapura
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,300.00 0.00

Pending
Implement
ation

2021-12-
05

2022-01-
30

2022-07-
29

 LK-NWSDB-63298-NC-RFQ
/ PMU/17/51- Photo-shoot
for WaSSIP Website.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,613.00 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-63257-NC-RFQ
/ PMU/17/50- Update & Re-
vice WaSSIP Website.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 967.74 0.00 Canceled 2018-05-

23
2018-07-

18
2019-01-

14

 LK-NWSDB-67076-NC-RFQ
/ PMU/18/59- Hiring of
Resource Person for
Technical Report Writing for
Project Staff
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 1,290.00 0.00 Canceled 2018-08-

02
2018-10-

04
2019-04-

02

 LK-NWSDB-67078-NC-RFQ
/ PMU/18/60- Hiring of
Resource Person for Follow
up session of Technical
Report Writing for Project
Staff
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 968.00 0.00 Canceled 2018-08-

03
2018-10-

05
2019-04-

03

 LK-NWSDB-38088-NC-RFQ
/ PMU/17/67-Hiring
Resource Person for
Workshop on report writing.
 

IDA / 56850 Component 4 - Project
Management Support Post Request for

Quotations Limited
 

Single Stage - One
Envelope 2,580.00 0.00 Canceled 2019-06-

05
2019-07-

31
2020-01-

27

CONSULTING FIRMS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type  Method Market

Approach
Contract Type Estimated

Amount (US$)
Actual

Amount
(US$)

Process
Status Terms of Reference Expression of

Interest Notice
Short List and Draft

Request for
Proposals

Request for
Proposals as Issued

Opening of
Technical Proposals

/ Minutes
 Evaluation of

Technical Proposal
Combined

Evaluation Report
and Draft

Negotiated Contract

Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
MUDWS/WASSIP/C/QCBS/01
/ Implementation Support
Consultancy Service
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Prior

Quality And
Cost-Based
Selection

Open -
International
 

0.00 5,274,963.39 Under Review 2016-08-
24

2016-10-
28

 PMU/QCBS/02 / Monitoring
& Evaluation consultant-
Consultancy to MIS / RWS
baseline survey of CBO wss.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Prior
Quality And
Cost-Based
Selection

Open - National
 

407,355.00 0.00 Under Review 2017-08-
28

2017-09-
04

2017-10-
27

2017-10-
11

2017-11-
10

2016-12-
06

2017-12-
10

2018-01-
23

2018-02-
13

2019-02-
13

 PMU/QCBS/04 /
Preparation of a
Comprehensive Water
Supply and Sanitation Sector
Program
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Prior
Quality And
Cost-Based
Selection

Open - National
 

56,000.00 857,035.93 Under Review 2017-09-
20

2018-12-
17

2017-09-
27

2017-11-
03

2017-12-
07

2017-12-
03

2017-09-
21

2018-01-
02

2018-09-
23

2018-02-
15

2018-12-
17

2018-03-
15

2019-01-
07

2019-03-
15

 LK-NWSDB-67662-CS-LCS
/ PMU/17/72- IEE/EA Study
for the Septage Treatment
Plant of NuwaraEliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Least Cost
Selection Open - National

 
5,161.00 0.00 Pending

Implementation
2018-06-

28
2018-07-

19
2018-09-

01
2018-09-

29
2018-10-

29
2018-12-

03
2019-01-

07
2019-07-

06

 LK-NWSDB-80840-CS-CQS
/ PMU/18/91- Consultancy
for overseas traning
programme for WaSSIP
engineers
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Prior

Consultant
Qualification
Selection

Open -
International
 

135,484.00 0.00 Under
Implementation

2018-10-
22

2018-11-
12

2018-12-
26

2019-01-
25

2019-03-
01

2019-08-
28

 LK-NWSDB-81544-CS-CQS
/ PMU/18/92- Consultancy
for overseas exposure visit
social and community
WaSSIP development staff.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Prior

Consultant
Qualification
Selection

Open -
International
 

99,870.00 0.00 Under
Implementation

2019-07-
24

2019-08-
14

2019-09-
27

2019-10-
27

2019-12-
01

2020-05-
29

 LK-NWSDB-81546-CS-CQS
/ PMU/18/93- Consultancy
for overseas Accountant
programme for WaSSIP
Accountants.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Prior

Consultant
Qualification
Selection

Open -
International
 

99,870.00 0.00 Under
Implementation

2019-07-
10

2019-07-
31

2019-09-
13

2019-10-
13

2019-11-
17

2020-05-
15

 LK-NWSDB-81549-CS-CQS
/ PMU/18/94- Consultancy
for capacity development
for NWSDB staff.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Consultant
Qualification
Selection

Open - National
 

4,516.00 14,327.04 Signed 2019-07-
09

2018-11-
18

2019-07-
30

2019-09-
12

2019-02-
07

2019-10-
12

2019-02-
28

2019-11-
16

2019-06-
19

2020-05-
14

 PMU/QCBS/05 /
Consultancy contract for the
preparation of a national
program to develop a
strategy to mitigate the
aggravating effects of
drinking water quality on
chronic kidney disease on
unknown origin (CKDu)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Prior
Quality And
Cost-Based
Selection

Open - National
 

407,355.00 0.00 Canceled 2017-08-
28

2017-09-
04

2017-10-
20

2017-10-
11

2017-10-
25

2017-11-
08

2017-11-
15

2017-12-
06

2018-12-
06

 LK-NWSDB-102485-CS-
LCS / PMU/19/03- Services
for an Individual Consultant
- Environmental Auditor
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Least Cost

Selection Open - National
 

15,483.00 5,465.79 Completed 2019-05-
03

2019-02-
19

2019-05-
24

2019-07-
07

2019-02-
26

2019-08-
04

2019-03-
05

2019-09-
03

2019-03-
10

2019-10-
08

2019-03-
29

2019-11-
12

2019-04-
01

2020-05-
10

2020-06-
10

 PMU/17/19 / Design of 06
Nr two story buildings for
06 district support units
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Consultant
Qualification
Selection

Open - National
 

41,935.00 58,581.41 Signed 2019-05-
16

2018-07-
02

2019-05-
23

2019-06-
29

2018-08-
14

2019-07-
29

2017-12-
21

2019-08-
26

2017-12-
28

2020-08-
25

 LK-NWSDB-54886-CS-LCS
/ PMU/18/28- Initial
Environmental Examination
/Environmental Assessment
Study for the Septage
Treatment Plant (STP) of Ella
in Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Least Cost
Selection Open - National

 
6,452.00 0.00 Canceled 2018-04-

16
2018-05-

07
2018-06-

20
2018-07-

18
2018-08-

17
2018-09-

21
2018-10-

26
2019-04-

24

 LK-NWSDB-177624-CS-
CQS / PMU/19/36-
Selection of the Consultant
to undertake the
Wastewater Management
and Sanitation Improvement
Project for Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Consultant
Qualification
Selection

Open - National
 

356,000.00 0.00 Pending
Implementation

2020-08-
12

2020-09-
02

2020-10-
16

2020-11-
15

2020-12-
20

2021-06-
18

 LK-NWSDB-185185-CS-
LCS / PMU/19/29 - IEE/EA
Study for the Proposed STP
Bandarawela of  Badulle
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Least Cost
Selection Open - National

 
7,000.00 0.00 Under Review 2020-07-

22
2020-06-

15
2020-08-

12
2020-09-

25
2020-10-

23
2020-11-

22
2020-12-

27
2021-01-

31
2021-07-

30

 LK-NWSDB-195986-CS-
LCS / PMU/19/28 - IEE/EA
Study for the Proposed STP-
Moonplains/Sandatenne of
Nuwaraeliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Least Cost
Selection Open - National

 
7,270.00 0.00 Pending

Implementation
2020-11-

30
2020-12-

21
2021-02-

03
2021-03-

03
2021-04-

02
2021-05-

07
2021-06-

11
2021-12-

08
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 LK-NWSDB-207398-CS-
QCBS / PMU/19/36 -
Selection of the Consultant
to undertake the
Wastewater Management
and Sanitation Improvement
Project for Badulla District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Quality And
Cost-Based
Selection

Open - National
 

356,000.00 0.00 Under
Implementation

2020-12-
01

2020-12-
09

2020-12-
22

2021-02-
04

2021-03-
04

2021-04-
03

2021-05-
08

2021-06-
12

2022-06-
12

 LK-NWSDB-240542-CS-
CQS / PMU/18/93-
Consultancy for overseas
Accountant programme for
WaSSIP Accountants.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Consultant
Qualification
Selection

Open -
International
 

99,870.00 0.00 Pending
Implementation

2021-06-
30

2021-07-
21

2021-09-
03

2021-10-
03

2021-11-
07

2022-05-
06

 LK-NWSDB-240544-CS-
CQS / PMU/18/91-
Consultancy for overseas
training programme for
WaSSIP engineers
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Consultant
Qualification
Selection

Open -
International
 

135,484.00 0.00 Pending
Implementation

2021-07-
30

2021-08-
20

2021-10-
03

2021-11-
02

2021-12-
07

2022-06-
05

 LK-NWSDB-240547-CS-
CQS / PMU/18/92-
Consultancy for overseas
exposure visit social and
community WaSSIP
development staff.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Consultant
Qualification
Selection

Open -
International
 

99,870.00 0.00 Pending
Implementation

2021-07-
30

2021-08-
20

2021-10-
03

2021-11-
02

2021-12-
07

2022-06-
05

 LK-NWSDB-244068-CS-
QCBS / AF/PMU/21/18 -
Implementation Support
Consultancy.
 

IBRD / 92550 Component 3 - Sectora
Technical Assistance Post

Quality And
Cost-Based
Selection

Open - National
 

800,000.00 0.00 Pending
Implementation

2021-11-
26

2021-12-
17

2022-01-
30

2022-02-
27

2022-03-
29

2022-05-
03

2022-06-
07

2024-06-
06

 LK-NWSDB-244070-CS-
QCBS / AF/PMU/21/19 -
Feasibility Studies on Water
Supply Source
Augmentations.
 

IBRD / 92550 Component 3 - Sectora
Technical Assistance Post

Quality And
Cost-Based
Selection

Open - National
 

60,000.00 0.00 Pending
Implementation

2021-11-
10

2021-12-
01

2022-01-
14

2022-02-
11

2022-03-
13

2022-04-
17

2022-05-
22

2022-11-
18

 LK-NWSDB-195983-CS-
LCS / PMU/20/22 -
Environment Assessment for
the Proposed STPs at Sri
Paadasthanaya in Nuwara
Eliya District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Least Cost
Selection Open - National

 
8,000.00 0.00 Canceled 2020-11-

24
2020-12-

15
2021-01-

28
2021-02-

25
2021-03-

27
2021-05-

01
2021-06-

05
2021-12-

02

 PMU/16/14 /
Environmental Assessment
for proposed septage
treatment facilities at
Monaragala & Nuwara Eliya
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Consultant
Qualification
Selection

Open - National
 

1,290.00 0.00 Canceled 2019-05-
06

2019-05-
27

2019-07-
10

2019-08-
09

2019-09-
06

2020-08-
31

 LK-NWSDB-38103-CS-CQS
/ PMU/17/72-IEE/EA Study
for the Septage Treatment
Plant of NuwaraEliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Consultant
Qualification
Selection

Open - National
 

5,161.00 0.00 Canceled 2018-01-
25

2018-02-
01

2018-03-
17

2018-03-
31

2018-04-
28

2019-04-
28

 LK-NWSDB-38105-CS-CQS
/ PMU/17/73-IEE/EA Study
for the Septage Treatment
Plant of Mullaitivu District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Consultant
Qualification
Selection

Open - National
 

5,161.00 0.00 Canceled 2019-05-
09

2019-05-
16

2019-06-
29

2019-07-
13

2019-08-
10

2020-08-
09

 LK-NWSDB-38102-CS-CQS
/ PMU/17/71-IEE/EA Study
for the Septage Treatment
Plant (STP) of  Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Consultant
Qualification
Selection

Open - National
 

5,161.00 0.00 Canceled 2019-05-
03

2019-05-
10

2019-06-
23

2019-07-
07

2019-08-
04

2020-08-
03

 LK-NWSDB-38106-CS-CQS
/ PMU/17/74-IEE/EA Study
for the Septage Treatment
Plant of Badulle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Consultant
Qualification
Selection

Open - National
 

5,161.00 0.00 Canceled 2019-05-
08

2019-05-
15

2019-06-
28

2019-07-
12

2019-08-
09

2020-08-
08

 LK-NWSDB-247765-CS-
LCS / AF/PMU/21/24 -
Consultancy for the IEE/EA
for the Proposed STP-
Hikkaduwa of Galle District
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Least Cost
Selection Open - National

 
7,500.00 0.00 Pending

Implementation
2021-11-

30
2021-12-

21
2022-02-

03
2022-03-

03
2022-04-

02
2022-05-

07
2022-06-

11
2022-12-

08

 LK-NWSDB-247766-CS-
LCS / AF/PMU/21/25 -
Consultancy for the IEE/EA
for the Proposed STP-
Sandatenne of Nuwaraeliya
District.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Least Cost
Selection Open - National

 
7,500.00 0.00 Pending

Implementation
2021-11-

18
2021-12-

09
2022-01-

22
2022-02-

19
2022-03-

21
2022-04-

25
2022-05-

30
2022-11-

26

 LK-NWSDB-159857-CS-
LCS / PMU/19/40 - Existing
condition of Rural water
sector in Monaragala district
and change of livelihood
after providing water to the
community throughWaSSIP.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Least Cost

Selection Open - National
 

18,180.00 0.00 Canceled 2020-07-
30

2020-08-
20

2020-10-
03

2020-10-
31

2020-11-
30

2021-01-
04

2021-02-
08

2021-08-
07

 LK-NWSDB-159858-CS-
LCS / PMU/19/42 - WaSSIP
intervention and the
contribution of
enhancement of livelihood
in the rural community in
Nagadeepa CBO in
Rideemaliyadda.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post Least Cost

Selection Open - National
 

18,185.00 0.00 Canceled 2020-07-
15

2020-08-
05

2020-09-
18

2020-10-
16

2020-11-
15

2020-12-
20

2021-01-
24

2021-02-
23

 LK-NWSDB-249192-CS-
LCS / AF/PMU/21/32 -
Consultancy of an IEE/EA for
the Proposed STP- Ella of
Badulle District
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post Least Cost
Selection Open - National

 
7,500.00 0.00 Pending

Implementation
2022-01-

05
2022-01-

26
2022-03-

11
2022-04-

08
2022-05-

08
2022-06-

12
2022-07-

17
2023-01-

13

INDIVIDUAL CONSULTANTS
Activity Reference No.

/ Description Loan / Credit
No. Component Review Type  Method Market

Approach
Contract Type Estimated

Amount (US$)
Actual

Amount
(US$)

Process
Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract
Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 PMU/17/46 /
Hiring/outsourcing a
Taxonomist(on consultancy
basis) for the identification
of fauna and flora in the STP
sites and the STP
surroundings
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

1,935.00 1,153.29 Signed 2017-08-
28

2017-08-
18

2017-10-
18

2017-08-
22

2017-11-
01

2017-09-
26

2017-11-
29

2017-09-
26

2018-11-
29

 PMU/17/55 / Individual
consultant for land
acquisition consultant under
water supply and sanitation
improvement project
(WaSSIP)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

22,581.00 5,826.34 Completed 2018-02-
20

2017-12-
01

2018-04-
12

2018-01-
10

2018-05-
03

2018-01-
18

2018-05-
31

2018-02-
05

2019-05-
31

2018-10-
19

 PMU/17/54 / Individual
consultant for senior
monitoring consultant
under water supply and
sanitation improvement
project (WaSSIP)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

6,452.00 5,771.08 Signed 2018-02-
28

2017-07-
28

2018-04-
20

2017-10-
24

2018-05-
04

2017-10-
26

2018-06-
01

2017-11-
10

2019-06-
01

 PMU/17/45 / Institutional
and communication
specialist
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

80,000.00 0.00 Canceled 2018-01-
30

2018-03-
22

2018-04-
05

2018-05-
03

2019-05-
03

 LK-NWSDB-42007-CS-
INDV / PMU/17/83-
Consultant to Undertake the
Project Monitoring and
Evaluation
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

8,387.00 0.00 Pending
Implementation

2018-01-
30

2018-02-
04

2018-02-
25

2018-04-
01

2018-09-
28

 LK-NWSDB-49420-CS-
INDV / PMU/18/24-
Individual consultants (Batch
2) for project
implementation under water
supply and sanitation
improvement project
(WaSSIP)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

96,774.00 30,124.37 Signed 2018-03-
28

2019-03-
24

2018-05-
16

2019-04-
20

2018-06-
06

2019-05-
01

2018-07-
11

2019-05-
22

2019-01-
07

 LK-NWSDB-48959-CS-
INDV / PMU/18/23-
Individual Consultancy for
an Ecologist for the Initial
Environment Assessment for
the Mullankavil Urban Water
Supply Scheme.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

1,290.00 0.00 Canceled 2018-03-
27

2018-05-
15

2018-06-
05

2018-07-
10

2019-01-
06

 LK-NWSDB-60035-CS-
INDV / PMU/18/38-
Providing the training of
Asset Management &
Commercial operations to
Department, NWSDB,
DNCWS, PHDT staff.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

3,871.00 0.00 Under
Implementation

2018-05-
21

2018-07-
01

2018-07-
09

2018-07-
18

2018-07-
30

2018-09-
03

2019-03-
02

 LK-NWSDB-64909-CS-
INDV / PMU/18/48-
Consultant services for
review the draft bill from
the perspective of
International best practices
in Water Services regulation.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Limited
 

4,000.00 3,095.50 Completed 2018-06-
01

2018-05-
24

2018-06-
06

2018-06-
04

2018-06-
27

2018-06-
25

2018-08-
01

2018-07-
10

2019-01-
28

2018-08-
07

 LK-NWSDB-64911-CS-
INDV / PMU/18/49-
Consultant services for
preparation of License
conditions.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Limited
 

8,000.00 0.00 Pending
Implementation

2018-06-
01

2018-06-
06

2018-06-
27

2018-08-
01

2019-01-
28

 LK-NWSDB-64912-CS-
INDV / PMU/18/50-
Consultant services for
preparation of Tariff
Formula/Methodology.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Limited
 

12,000.00 0.00 Pending
Implementation

2018-06-
01

2018-06-
06

2018-06-
27

2018-08-
01

2019-01-
28

 LK-NWSDB-66579-CS-
INDV / PMU/18/57-
Individual Consultancy for
an Ecologist for the
Environment Assessment for
the Septage Treatment Plant
of Ratnapura District
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

1,290.00 1,273.71 Signed 2018-07-
12

2019-07-
09

2018-08-
30

2019-09-
16

2018-09-
20

2019-09-
30

2018-10-
25

2019-10-
28

2019-04-
23

 LK-NWSDB-67365-CS-
INDV / PMU/18/66- The
Selection of a training
partner ofr Outbound
Tranining to Water Sector
Officials
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

19,355.00 24,219.59 Completed 2018-08-
28

2018-06-
04

2018-10-
16

2018-08-
14

2018-11-
06

2018-09-
28

2018-12-
11

2018-10-
23

2019-06-
09

2019-06-
01

 LK-NWSDB-93928-CS-
INDV / PMU/18/97-
Selection of Individual
Consultant for Land
Acquisition consultant
under WaSSIP
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

12,903.00 0.00 Pending
Implementation

2019-01-
10

2019-02-
28

2019-03-
21

2019-04-
25

2019-10-
22

 LK-NWSDB-93930-CS-
INDV / PMU/18/99-
Providing Quantity servery
for Badulla septage
treatment plant in Badulla
District.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

967.00 0.00 Pending
Implementation

2019-01-
11

2019-03-
01

2019-03-
22

2019-04-
26

2019-10-
23

 LK-NWSDB-78868-CS-
INDV / PMU/18/81- IEE/EA
Study for the Septage
Treatment Plant (STP) at
Mawanella of Kegalle Ditrict.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

7,742.00 6,591.28 Completed 2019-06-
10

2018-11-
26

2019-07-
29

2018-12-
27

2019-08-
19

2019-03-
03

2019-09-
23

2019-03-
22

2020-03-
21

2020-01-
28

 LK-NWSDB-78888-CS-
INDV / PMU/18/86-
Individual Consultant for
collection of data &
propagation of standers of
water supply schemes for
new project design.
 

IDA / 56850 Component 3 - Sectora
Technical Assistance Post

Individual
Consultant
Selection

Open
 

2,903.00 0.00 Pending
Implementation

2019-05-
23

2019-07-
11

2019-08-
01

2019-09-
05

2020-03-
03

 LK-NWSDB-79079-CS-
INDV / PMU/18/87-
Providing the Service of
Water quality management
Specialist for PMU.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

12,903.00 0.00 Pending
Implementation

2019-06-
26

2019-08-
14

2019-09-
04

2019-10-
09

2020-04-
06

 LK-NWSDB-78887-CS-
INDV / PMU/18/79-
Individual Consultant  for
preparation of initial report
for new project design.
 

IDA / 56850 Component 3 - Sectora
Technical Assistance Post

Individual
Consultant
Selection

Open
 

2,903.00 3,601.59 Under
Implementation

2019-08-
06

2018-08-
01

2019-09-
24

2019-08-
27

2019-10-
15

2018-10-
01

2019-11-
19

2020-05-
17

 LK-NWSDB-102484-CS-
INDV / PMU/18/98- Study
and recommend an
appropriate
concept/Institutional
structure for Management
of Estate water Supply
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

19,354.00 0.00 Canceled 2019-04-
30

2019-06-
18

2019-07-
09

2019-08-
13

2020-02-
09

 LK-NWSDB-39467-CS-
INDV / PMU/17/82-
Selection of a individual
consultant for the trainer
skill development of the
potential trainer.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

3,225.00 0.00 Pending
Implementation

2019-05-
02

2019-06-
20

2019-07-
11

2019-08-
15

2020-02-
11

 LK-NWSDB-38111-CS-
INDV / PMU/17/76-
Individual Consultancy for
an Ecologist for the Rapid
Aquatic Ecological
Assessment in three
selected water intakes of
the RWSs  one each in
Badulle, Ratnapura and
Monaragala.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

3,870.00 0.00 Under
Implementation

2019-04-
25

2018-05-
10

2019-06-
15

2018-06-
20

2019-06-
29

2018-07-
10

2019-07-
27

2020-07-
26

 LK-NWSDB-38108-CS-
INDV / PMU/17/75-
Individual Consultancy for
an Ecologist for the
Environment Assessment for
the Septage Treatment Plant
of Kegalle District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

1,290.00 8,244.04 Under
Implementation

2019-05-
09

2018-06-
20

2019-06-
29

2018-07-
05

2019-07-
13

2018-07-
10

2019-08-
10

2020-08-
09

 PMU/17/47 / Biodiversity
assessment( on consultancy
basis)of at least for 01 Km
downstream of the water
intake from one stream
each in a rural and estate
set up
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

1,935.00 0.00 Canceled 2019-06-
07

2019-07-
28

2019-08-
11

2019-09-
08

2020-09-
07

 PMU/17/56 / Individual
consultant for senior
training consultant under
water supply and sanitation
improvement project
(WaSSIP)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

12,903.00 1,021.11 Signed 2019-05-
22

2017-09-
01

2019-07-
12

2018-01-
10

2019-07-
26

2018-01-
11

2019-08-
23

2018-02-
01

2020-08-
22

 PMU/17/49 / Individual
consultants (Batch 1)  for
project implementation
under water supply and
sanitation improvement
project (WaSSIP)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

96,774.00 0.00 Pending
Implementation

2019-05-
16

2019-07-
06

2019-07-
20

2019-08-
17

2020-08-
16

 LK-NWSDB-60065-CS-
INDV / PMU/18/42-
Providing the service of
Water quality management
Specialist.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

12,903.00 2,956.64 Under
Implementation

2019-05-
24

2018-07-
03

2019-07-
12

2018-07-
20

2019-08-
02

2018-07-
20

2019-09-
06

2020-03-
04

 LK-NWSDB-60038-CS-
INDV / PMU/18/41-
Providing the training of
Water Supply (Head works)
to Management
Department, NWSDB,
DNCWS, PHDT staff.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

3,871.00 0.00 Pending
Implementation

2019-05-
03

2019-06-
21

2019-07-
12

2019-08-
16

2020-02-
12

 LK-NWSDB-60037-CS-
INDV / PMU/18/40-
Providing the Training of
Financial Management to
Department, NWSDB,
DNCWS, PHDT staff.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

3,871.00 3,231.02 Signed 2019-05-
30

2018-07-
15

2019-07-
18

2018-07-
24

2019-08-
08

2018-09-
03

2019-09-
12

2018-08-
13

2020-03-
10

 LK-NWSDB-60036-CS-
INDV / PMU/18/39-
Providing the training of
Business Development
operations to Department,
NWSDB, DNCWS, PHDT staff.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

4,677.00 3,851.26 Signed 2019-05-
30

2018-06-
11

2019-07-
18

2018-06-
27

2019-08-
08

2018-07-
31

2019-09-
12

2018-08-
02

2020-03-
10

 LK-NWSDB-121100-CS-
INDV / PMU/19/20-
Individual consultant for
Water Quality Management
Specialist under water
supply and sanitation
improvement project
(WaSSIP)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

12,900.00 5,337.99 Completed 2019-06-
28

2019-05-
10

2019-08-
16

2019-06-
20

2019-09-
06

2019-07-
01

2019-10-
11

2019-07-
03

2020-04-
08

2020-05-
27

 LK-NWSDB-121101-CS-
INDV / PMU/19/21-
Individual consultant for
land acquisition consultant
under water supply and
sanitation improvement
project (WaSSIP)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

1,300.00 0.00 Pending
Implementation

2019-06-
28

2019-08-
16

2019-09-
06

2019-10-
11

2020-04-
08

 LK-NWSDB-121102-CS-
INDV / PMU/19/22-IEE/EA
Study for the Septage
Treatment Plant for
Godakawela in Ratnapura
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

1,300.00 0.00 Pending
Implementation

2019-07-
02

2019-08-
20

2019-09-
10

2019-10-
15

2020-04-
12

 LK-NWSDB-121110-CS-
INDV / PMU/19/19-
Individual consultant for
senior training officer under
water supply and sanitation
improvement project
(WaSSIP)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

3,200.00 5,505.81 Signed 2019-06-
27

2019-04-
03

2019-08-
15

2019-07-
24

2019-09-
05

2019-07-
31

2019-10-
10

2019-09-
06

2020-04-
07

 LK-NWSDB-144244-CS-
INDV / PMU/19/29 - IEE/EA
Study for the Proposed STP
Bandarawela of  Badulle
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

7,000.00 0.00 Canceled 2020-06-
30

2020-08-
18

2020-09-
08

2020-10-
13

2021-04-
11

 LK-NWSDB-39466-CS-
INDV / PMU/17/81-
Selection of an individual
consultant for conducting
capacity development works
of senior staff of DNCWS.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

1,935.00 0.00 Canceled 2019-05-
31

2019-07-
19

2019-08-
09

2019-09-
13

2020-03-
11

 LK-NWSDB-83457-CS-
INDV / PMU/18/96-
Individual Consultancy to
undertake senior monitoring
consultancy .
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

6,452.00 0.00 Canceled 2019-07-
16

2019-09-
03

2019-09-
24

2019-10-
29

2020-04-
26
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 LK-NWSDB-152220-CS-
INDV / PMU/19/37 -
Individual consultant for
land acquisition consultant
under water supply and
sanitation improvement
project (WaSSIP)
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

12,000.00 0.00 Pending
Implementation

2020-07-
29

2020-09-
16

2020-10-
07

2020-11-
11

2021-05-
10

 LK-NWSDB-159873-CS-
INDV / PMU/20/01 -
Individual consultant for
Water Quality Management
Specialist under water
supply and sanitation
improvement project
(WaSSIP)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

12,120.00 5,390.03 Signed 2020-06-
30

2020-02-
03

2020-08-
18

2020-02-
21

2020-09-
08

2020-02-
24

2020-10-
13

2020-03-
02

2021-02-
20

 LK-NWSDB-54884-CS-
INDV / KE/18/16- Invitation
for Assignment of
Architectural Designing of
Public Convenience Center
for Kegalle district.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

3,226.00 0.00 Canceled 2018-08-
30

2018-09-
04

2018-09-
25

2018-10-
30

2019-04-
28

 LK-NWSDB-181244-CS-
INDV / PMU/20/10-
Individual consultant for
land acquisition consultant
under water supply and
sanitation improvement
project (WaSSIP)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

5,500.00 0.00 Pending
Implementation

2020-06-
30

2020-07-
05

2020-07-
26

2020-08-
30

2021-02-
26

 LK-NWSDB-181336-CS-
INDV / PMU/20/11-
Individual Consultancy for
Formation of a federation
for plantation community
water unit.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Limited
 

6,250.00 0.00 Pending
Implementation

2020-09-
01

2020-09-
06

2020-09-
27

2020-11-
01

2021-04-
30

 LK-NWSDB-181358-CS-
INDV / PMU/20/12-
Individual Consultant for
account assistance for
plantation community water
supply unit.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Limited
 

8,500.00 0.00 Pending
Implementation

2020-06-
23

2020-06-
28

2020-07-
19

2020-08-
23

2021-02-
19

 LK-NWSDB-194808-CS-
INDV / PMU/20/17 -
Individual consultant for
Water Quality Management
Specialist under water
supply and sanitation
improvement project
(WaSSIP)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

12,150.00 4,222.80 Signed 2020-10-
01

2020-09-
22

2020-10-
06

2020-11-
20

2020-10-
27

2020-11-
27

2020-12-
01

2020-12-
01

2021-05-
30

 LK-NWSDB-195974-CS-
INDV / PMU/20/20 -
Providing Technical
Assistance for Kilinochchi
Treatment Plant Design (Lot
01).
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

3,000.00 0.00 Under Review 2020-10-
05

2020-11-
02

2020-10-
10

2020-10-
31

2020-12-
05

2021-06-
03

 LK-NWSDB-195975-CS-
INDV / PMU/20/21 -
Providing Technical
Assistance for Kilinochchi
Treatment Plant Design (Lot
02)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

3,000.00 0.00 Pending
Implementation

2020-10-
02

2020-10-
07

2020-10-
28

2020-12-
02

2021-05-
31

 LK-NWSDB-196111-CS-
INDV / PMU/20/23 -
Providing Assistance for
Contract Management
Works.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

1,800.00 0.00 Under Review 2020-10-
08

2020-11-
02

2020-10-
13

2020-11-
03

2020-12-
08

2021-06-
06

 LK-NWSDB-198951-CS-
INDV / PMU/20/24 -
Individual consultant for
land acquisition &
communication under water
supply and sanitation
improvement project
(WaSSIP)
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

16,000.00 5,211.70 Signed 2020-10-
20

2020-10-
12

2020-10-
25

2020-11-
11

2020-11-
15

2020-11-
26

2020-12-
20

2020-12-
01

2021-06-
18

 LK-NWSDB-205691-CS-
INDV / PMU/20/26 -
Digitalization of CBO Data
and preparation of handover
document.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

2,800.00 0.00 Under Review 2020-11-
23

2021-04-
21

2020-11-
28

2020-12-
19

2021-01-
23

2021-07-
22

 LK-NWSDB-218155-CS-
INDV / PMU/21/02 - Hiring
of an Individual
Consultant/Ecologist for the
Ecological Assessment for
the proposed two Public
Convenient Centers at Sri
Paadastanya
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

850.00 0.00 Under
Implementation

2021-03-
19

2021-05-
03

2021-03-
24

2021-04-
14

2021-05-
19

2021-11-
15

 LK-NWSDB-218472-CS-
INDV / PMU/21/03 -  GIS
Mapping of Siyambalanduwa
WSS Including Consumer
Connections.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

2,800.00 0.00 Pending
Implementation

2021-03-
18

2021-03-
23

2021-04-
13

2021-05-
18

2021-11-
14

 LK-NWSDB-224680-CS-
INDV / PMU/21/04 -
Providing Assistance for
Contract Management
Works.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

5,400.00 3,935.74 Signed 2021-03-
31

2021-04-
01

2021-04-
05

2021-04-
23

2021-04-
26

2021-04-
28

2021-05-
31

2021-05-
03

2021-11-
27

 LK-NWSDB-224967-CS-
INDV / PMU/21/05 -
Providing Technical
Assistance for Consolidation
of Water Treatment Plants.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

5,400.00 0.00 Under Review 2021-03-
31

2021-04-
01

2021-04-
05

2021-04-
26

2021-05-
31

2021-11-
27

 LK-NWSDB-228425-CS-
INDV / PMU/21/07 -
Training, Communication &
Land Acquisition
Consultancy.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

25,000.00 0.00 Pending
Implementation

2021-04-
30

2021-05-
05

2021-05-
26

2021-06-
30

2021-12-
27

 LK-NWSDB-228427-CS-
INDV / PMU/21/08 -
Providing Individual
Consultant for
Hydrogeological Service.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

5,500.00 0.00 Under Review 2021-05-
13

2021-04-
22

2021-05-
18

2021-06-
08

2021-07-
13

2022-01-
09

 LK-NWSDB-228429-CS-
INDV / PMU/21/09 -
Providing Individual
Consultant for Electro-
Mechanical Specialist.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

5,500.00 0.00 Under Review 2021-05-
20

2021-04-
22

2021-05-
25

2021-06-
15

2021-07-
20

2022-01-
16

 LK-NWSDB-235487-CS-
INDV / PMU/21/12 -
Individual Consultant for
Design Works in Additional
Financing.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

4,500.00 0.00 Under
Implementation

2021-06-
16

2021-07-
02

2021-06-
21

2021-07-
12

2021-08-
16

2022-02-
12

 LK-NWSDB-240530-CS-
INDV / PMU/21/14 -
Providing Individual
Consultancy for Water
Quality Management
Specialist.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

8,000.00 0.00 Pending
Implementation

2021-07-
26

2021-07-
31

2021-08-
21

2021-09-
25

2022-03-
24

 LK-NWSDB-245478-CS-
INDV / AF/PMU/21/21 -
Technical Assistance for
setting up of a Inter Agency
Coordination Mechanism for
Ensuring Drinking Water.
 

IBRD / 92550 Component 3 - Sectora
Technical Assistance Post

Individual
Consultant
Selection

Limited
 

30,000.00 0.00 Pending
Implementation

2021-11-
26

2021-12-
01

2021-12-
22

2022-01-
26

2022-07-
25

 LK-NWSDB-245484-CS-
INDV / AF/PMU/21/22 -
WUA Federation and
Plantation Corporative
Federation Study.
 

IBRD / 92550 Component 3 - Sectora
Technical Assistance Post

Individual
Consultant
Selection

Limited
 

30,000.00 0.00 Pending
Implementation

2021-11-
25

2021-11-
30

2021-12-
21

2022-01-
25

2022-07-
24

 LK-NWSDB-78866-CS-
INDV / PMU/18/78-
Individual Consultancy for
an Ecologist for the Aquatic
Ecological Assessment for
the Karawita RWS Water
Intake in Ratnapura District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

1,290.00 0.00 Canceled 2019-07-
17

2019-09-
04

2019-09-
25

2019-10-
30

2020-04-
27

 LK-NWSDB-144246-CS-
INDV / PMU/19/31 - IEE/EA
Study for the Proposed STP
- Hatton of Nuwaraeliya
District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

7,000.00 0.00 Canceled 2020-07-
15

2020-09-
02

2020-09-
23

2020-10-
28

2021-04-
26

 LK-NWSDB-144247-CS-
INDV / PMU/19/32 -
Individual Consultant as
Ecologist for the IEE/EA
study for the Proposed STP
Bandarawela of Badulle
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

7,000.00 0.00 Canceled 2020-07-
28

2020-09-
15

2020-10-
06

2020-11-
10

2021-05-
09

 LK-NWSDB-144248-CS-
INDV / PMU/19/30 - Hiring
a persone to Investigate and
Report on the Effectiveness
of Fish Ladders/Fish
Passages constructed by
WaSSIP
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

7,000.00 0.00 Pending
Implementation

2021-11-
26

2022-01-
14

2022-02-
04

2022-03-
11

2022-09-
07

 LK-NWSDB-38112-CS-
INDV / PMU/17/77-
Individual Consultancy  for
an Ecologist for Rapid
Aquatic Ecological
Assessment in one selected
water intakes of Estate WSS
and one RWS in Nuwaraeliya
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

2,580.00 0.00 Canceled 2019-05-
10

2019-06-
14

2019-06-
28

2019-07-
26

2020-07-
25

 LK-NWSDB-159837-CS-
INDV / PMU/19/28 - IEE/EA
Study for the Proposed STP-
Moonplains/Sandatenne of
Nuwaraeliya District
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

7,270.00 0.00 Canceled 2020-06-
17

2020-08-
05

2020-08-
26

2020-09-
30

2021-02-
07

 LK-NWSDB-247762-CS-
INDV / AF/PMU/21/20 -
Individual Consultant as the
Ecologist for the IEE/EA for
the Proposed STP -
Bulathkohupitiya of Kegalle
District
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

1,000.00 0.00 Pending
Implementation

2021-11-
18

2021-11-
23

2021-12-
14

2022-01-
18

2022-07-
17

 LK-NWSDB-247764-CS-
INDV / AF/PMU/21/23 -
Individual Consultant as the
Ecologist for the IEE/EA for
the Proposed STP -
Kurunegala
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

1,000.00 0.00 Pending
Implementation

2021-11-
24

2021-11-
29

2021-12-
20

2022-01-
24

2022-07-
23

 LK-NWSDB-247800-CS-
INDV / AF/PMU/21/26 -
Individual Consultancy for
Social Assessment for the
Proposed STP in Hikkaduwa.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

2,000.00 0.00 Pending
Implementation

2021-10-
27

2021-11-
01

2021-11-
22

2021-12-
27

2022-06-
25

 LK-NWSDB-247801-CS-
INDV / AF/PMU/21/27 -
Individual Consultancy for
Social Assessment for
Proposed STP at
Bulathkohupitiya
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

2,000.00 0.00 Pending
Implementation

2021-11-
17

2021-11-
22

2021-12-
13

2022-01-
17

2022-07-
16

 LK-NWSDB-247803-CS-
INDV / AF/PMU/21/28 -
Individual Consultancy for
Social Assessment for the
Proposed STP at Kurunegala.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

2,000.00 0.00 Pending
Implementation

2021-11-
18

2021-11-
23

2021-12-
14

2022-01-
18

2022-07-
17

 LK-NWSDB-247820-CS-
INDV / AF/PMU/21/29 -
Developing Additional
Software Tool for Existing
M&E System of the DNCWS.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

5,000.00 0.00 Pending
Implementation

2021-08-
31

2021-09-
05

2021-09-
26

2021-10-
31

2022-04-
29

 LK-NWSDB-180897-CS-
INDV / PMU/20/09- IEE/EA
study for proposed STP
Badulle Town in Badulla
District.
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

7,000.00 0.00 Canceled 2020-06-
23

2020-06-
28

2020-07-
19

2020-08-
23

2021-02-
19

 PMU/17/48 / Outsourcing
the baseline water quality
analysis of Chandrika Wewa
 

IDA / 56850
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Open
 

1,935.00 0.00 Canceled 2018-02-
28

2018-04-
20

2018-05-
04

2018-06-
01

2019-06-
01

 LK-NWSDB-78916-CS-
INDV / PMU/18/82-
Architecture for M & E
Department of MCPWS.
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

645.00 0.00 Canceled 2019-08-
06

2019-09-
24

2019-10-
15

2019-11-
19

2020-05-
17

 LK-NWSDB-93931-CS-
INDV / PMU/18/101-
Architectural Service for
interior design for the office
space for Department of
DCWS
 

IDA / 56850 Component 2 – Institutional
Capacity Strengthening Post

Individual
Consultant
Selection

Open
 

1,161.00 0.00 Canceled 2019-01-
14

2019-03-
04

2019-03-
25

2019-04-
29

2019-10-
26

 LK-NWSDB-249274-CS-
INDV / AF/PMU/21/33 -
Individual Consultancy for
Development of Billing
Package for Rural Water
Supply Schemes.
 

IBRD / 92550
Component 1 - Water
supply and Sanitation
Infrastructure.

Post
Individual
Consultant
Selection

Limited
 

5,000.00 0.00 Pending
Implementation

2021-11-
25

2021-11-
30

2021-12-
21

2022-01-
25

2022-07-
24


