
Procurement Plan for Punjab RWSS (P150520)

I. General

1. Bank’s approval Date of the procurement Plan  2012
2. Date of General Procurement Notice: [October 01, 2014 ]
3. Period covered by this procurement plan: January 2020 onwards

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as per the Procurement Risk Rating of the Project:

2.
Procurement Method Prior Review 

Threshold
US$

1. ICB and LIB (Goods) Above US$ 2M
2. NCB (Goods) Above US$ 1M
3. ICB (Works) Above US$ 40 million
4. NCB (Works) Above US$ 10 million
5.  (Non-Consultant Services) Above US$ 1M

2. Prequalification for Bidders _Not applicable_ 

3. Proposed Procedures for CDD Components (as per paragraph. 
3.17 of the Guidelines: NA 

4. Reference to (if any) Project Operational/Procurement Manual: 
Project Implementation Manual for World Bank Loan Project P150520

5. Any Other Special Procurement Arrangements: 

In addition, the justification for all contracts to be issued on the basis of 
LIB, single-source or direct contracting (except for contracts less than 
US$50,000 in value) will be subject to prior review.  

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Selection  Method Prior Review 
Threshold

1. Competitive Methods  (Firms) Above US$ 1M
2. Single Source (Firms) Above US$ 500,000
3. Individual Above US$ 300,000
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2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than 
$_300,000_equivalent per contract, may comprise entirely of national 
consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.
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PROCUREMENT
PLAN India : Punjab Rural Water and Sanitation Sector Improvement Project
General Information
Country: India Bank’s Approval Date of the Original Procurement Plan: 2019-03-25

Revised Plan Date(s): (comma delineated, leave blank if none)2021-10-27
Project ID: P150520 GPN Date:
Project Name: Punjab Rural Water and Sanitation Sector Improvement Project
Loan / Credit No: IBRD / 84870
Executing Agency(ies):Division No. 3, Ludhiana

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Type
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 DWSS-W-DIV38-6337-1 /
WSS village Bhumal, Block
Sidhwan Bet, Distt. Ludhiana:
Providing inclusive Household
Water Services under
component 2A(i)  PRWSSIP.
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 6,000.00 5,040.53 Signed 2019-03-30 2019-05-25 2019-06-06 2019-11-

21

 PRWSS-W-DIV38-6342-1 /
WSS village Janetpura, Block
Sidhwan Bet, Distt. Ludhiana :
Providing inclusive Household
Water Services under
component 2A(i) of PRWSSIP.
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 1,910.00 1,555.58 Signed 2019-03-30 2019-05-25 2019-06-06 2019-11-

21

 DWSS-W-DIV38-6341-1 /
WSS village Gorsian Kadar
Baksh, Block Sidhwan Bet,
Distt. Ludhiana: Providing
inclusive Household Water
Services  under component
2A(i) of  PRWSSIP.
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 3,400.00 2,816.32 Signed 2019-03-30 2019-05-25 2019-06-06 2019-11-

21

 DWSS-W-DIV38-5914-1 /
WSS village Sheikh Daulat,
Block Sidhwan Bet, Distt.
LudhianaL:  Providing
inclusive Household Water
Services under component
2A(i) of PRWSSIP.
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 5,900.00 5,209.99 Signed 2019-03-30 2019-08-21 2019-05-25 2020-06-15 2019-11-

21

 PRWSS-W-DIV38-6347-1 /
WSS village Bhundri, Block
Sidhwan Bet, Distt. Ludhiana:
Providing inclusive Household
Water Services  under
component 2A(i) of PRWSSIP.
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,010.00 10,803.01 Signed 2019-03-30 2019-05-25 2019-07-15 2019-11-

21

 DWSS-W-DIV38-6348-1 /
WSS village Rasulpur, Block
Sidhwan Bet, Distt. Ludhiana:
Providing inclusive Household
Water Services under
component 2A(i) of  PRWSSIP.
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,800.00 11,278.88 Signed 2019-03-30 2019-05-25 2019-07-15 2019-11-

21

 PRWSS-W-DIV38-6673-1 /
WSS village Khurshaidpur,
Block Sidhwan Bet, Distt.
Ludhiana : Providing inclusive
Household Water services
through individual household
connection under component
2A(i) of  PRWSSIP
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 11,000.00 9,190.29 Signed 2019-07-20 2019-10-29 2019-08-07 2020-04-

26

 PRWSS-W-DIV38-6500-1 /
WSS  village Gorahur, Block
Sidhwan Bet, Distt. Ludhiana
Providing inclusive Household
Water Services under
component 2A (i) PRWSSIP.
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 3,100.00 2,445.85 Signed 2019-07-20 2019-10-29 2019-06-06 2020-04-

26

 DWSS-W-DIV38-6704-1 /
WSS Vill Saffipur, Block
Sidhwan Bet, District
Ludhiana: Providing &
Installing tubewell , pumping
machinery, rising main,
chlorinator, distribution pipe
line, household water
connection with water meter,
Construction of Pump
Chamber, RCC OHSR
 

IBRD / 84870 Transformation - Improved
Livability of Villages Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 39,000.00 36,289.49 Signed 2019-11-18 2020-03-23 2019-10-20 2020-09-

19

 DWSS-W-DIV38-6731-1 /
WSS Bassian Bet block
Sidhwan bet dist. Ludhiana:
Replacement of Pumping
Machinery,Control Panel &
Repair of Pump
Chamber,OHSR,Water Works,
New Water Connections,
Pipeline etc.
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 12,100.00 11,442.21 Signed 2020-02-10 2020-06-15 2020-12-02 2020-10-

13

 PRWSS-W-DIV36-7111-1 /
WSS Vill  Mandiani, Blk
Jagraon, Dist Ludhiana :
Providing Repair of Pump
Chamber, Repair of OHSR,
Water Works, Chlorination
Plant, Automated Water
Controler, House Hold Water
Connections, Distribution
System,  Sluice Valves &
Painting of  Sign Board.
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope process
(Non Bank-SPD)

15,500.00 12,992.64 Signed 2021-05-09 2021-05-31 2021-05-01 2021-09-
28
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 PRWSS-W-DIV38-9463-1 /
WSS Village Amargarh Kaler,
Block Sidhwan Bet, District
Ludhiana.Repair of Water
Works, Chlorinator, Minor
Repair & Replacement of
pipeline, Pipeline  Sluice
Valves, Brick on Edge,
Metalled Raod Cut and House
Sevice Connection .
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope process
(Non Bank-SPD)

18,000.00 15,983.77 Signed 2021-04-28 2021-06-17 2021-07-12 2021-12-
14

 DWSS-W-DIV38-9464-1 /
WSS Cheema, Block Jagraon,
District Ludhiana : Repair of
Pump Chamber, Repair of
OHSR, Repair of Water Works,
Chlorinator, Minor Repair &
Replacement of pipeline,
Automated Water Controler,
Sluice Valves Huadi, House
Sevice Connection.
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope process
(Non Bank-SPD)

15,000.00 13,264.68 Signed 2021-04-27 2021-06-16 2021-06-07 2021-12-
13

 DWSS-W-DIV38-9642-1 /
WSS Vill Madhepur Block
Sidhwan Bet, Dist. Ludhiana
Providing & Installing
tubewell, pumping machinery,
rising main, chlorinator,
distribution pipe line,
household water connection
with water meter,
Construction of Pump
Chamber, RCC OHSR. O& M
for 3 month
 

IBRD / 84870 Transformation - Improved
Livability of Villages Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope process
(Non Bank-SPD)

18,000.00 87,900.70 Signed 2021-06-03 2021-07-04 2021-05-10 2021-12-
31

 DWSS-W-DIV38-9464-
1/MALIK / WSS Vill Malik,
Block Jagraon, District
Ludhiana : Repair of Pump
Chamber, OHSR, , Minor
Repair & Replacement of
pipeline, Automated Water
Controler, Sluice Valves Huadi,
House Sevice Connection and
Removing & Refixing of
Interlocking Tiles
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope process
(Non Bank-SPD)

15,000.00 12,928.94 Signed 2021-06-04 2021-07-04 2021-06-28 2021-12-
31

 DWSS-W-DIV38-7116-1 /
WSS Vill Galib Khurd Block
Sidhwan Bet, Dist. Ludhiana.:
Replacement of Pumping
Machinery,  Repair of Pump
Chamber,  Installation of
Chlorination Plant,   New
Proposed pipeline, Laying new
Pipeline, Sluice Valves,
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope process
(Non Bank-SPD)

12,000.00 9,538.79 Signed 2021-06-07 2021-07-07 2021-06-28 2022-01-
03

 DWSS-W-DIV38-8437-1 /
WSS Village Bardeke Colony,
Block Jagraon, Dist. Ludhiana:
Providing and Installing Tube
well, Construction of Pump
Chamber, Pumping Machinery,
Chlorination Plant and CI Pipe
& special inside the pump
chamber. O & M for 3 months
.
 

IBRD / 84870 Transformation - Improved
Livability of Villages Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope process
(Non Bank-SPD)

20,000.00 0.00
Under
Implementat
ion

2021-06-07 2021-07-07 2021-11-
04

 DWSS-W-DIV38-9705-1 /
WSS Village  Akhara, Block
Jagraon, District Ludhiana:
Repair of Pump Chamber,
Repair of OHSR, Repair of
Water Works, Chlorinator,
Automated Water Controller,
Sluice Valves Huadi and House
Service Connection,  Under
PRWSSIP Component 2a
(i)./JJM
 

IBRD / 84870 Transformation - Improved
Livability of Villages Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 1
Envelope process
(Non Bank-SPD)

23,300.00 0.00
Under
Implementat
ion

2021-07-18 2021-10-16 2022-02-
13

 DWSS-W-DIV38-9730-1 /
WSS Village Hans Kalan, Block
Jagraon, District
LudhianaRepair of Pump
Chamber, Distribution of Pipe
Line and  Individual Water
Connections, Chlorinator,
Sluice Valve
 

IBRD / 84870 Inclusive Household Water
and Sanitation Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 2
Envelope process
(Non Bank-SPD)

39,000.00 0.00
Under
Implementat
ion

2021-07-19 2021-09-12 2022-03-
11

 DWSS-W-DIV38-9864-1 /
WSS Village Parjian Kalan,
Block Sidhwan Bet, Dist.
Ludhiana : Providing and
installing tubewell. Const. of
OHSR, Distribution, house
service connection, Pump
chmaber, Pumping machinery,
O & M
 

IBRD / 84870 Transformation - Improved
Livability of Villages Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 2
Envelope process
(Non Bank-SPD)

80,000.00 0.00
Pending
Implementat
ion

2021-10-01 2021-11-18 2022-05-
17

 PRWSS-W-DIV38-9763-1 /
WSS Village Bhammipura,
Block Jagraon, Distt. Ludhiana
: Prov. and Installing  PM ,
Pumping Set and accessories,
Delivery Main, Solar Panel,
Prov. and Installing
Chlorination plant,
Construction of Pump
Chamber Pipe lines, Jointing,
Cutting and Testing
 

IBRD / 84870 Transformation - Improved
Livability of Villages Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 2
Envelope process
(Non Bank-SPD)

12,000.00 0.00
Pending
Implementat
ion

2021-10-01 2021-11-18 2022-05-
17



Page 3

 DWSS-W-DIV38-9800-1 /
WSS Village Baghian Khurd,
Block Sidhwan Bet, Distt.
Ludhiana : Prov & Installation
New Tubewell , Const. of
OHSR . Capacity, Rising Main,
Distribution, House Service
Connection , Chlorinator,
Pump Chamber , Pumping
Machinery, C.I Fitting Inside
Pump
 

IBRD / 84870 Transformation - Improved
Livability of Villages Post Request for

Quotations Open - National
 

Single Stage - One
Envelope

National
Procurement
Document - 2
Envelope process
(Non Bank-SPD)

52,000.00 0.00
Pending
Implementat
ion

2021-10-01 2022-01-09 2022-07-
08

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual


