
July 9, 2010

Procurement Plan for WBADMI Project (P105311)

I. General

1. Bank’s approval Date of the procurement Plan Aug 25 2011
2. Date of General Procurement Notice: May 10 2010
3. Period covered by this procurement plan: The procurement period of project covered 

from year 1st June 2011 to 31st May 2012

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as 
stated in Appendix 1 to the Guidelines for Procurement: 

Procurement Method Prior Review Threshold
US$

Comments

1. ICB and LIB (Goods) Above 1000 000 LIB above 200 000
2. NCB (Goods) >50 000 & < 1000 000
3.  NCB (Non-Consultant Services) Do
4. ICB (Works) Above 5000 000
5. NCB (Works) Upto 5000 000
6.  National shopping < 50 000

2. Prequalification. NA

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the 
Guidelines: NA

4. Reference to (if any) Project Operational/Procurement Manual: Project is using a 
procurement manual, which is agreed with World Bank

5. Any Other Special Procurement Arrangements: Retroactive financing is applicable
 

6. Summary of the Procurement Packages planned during the first 18 months after project 
effectiveness  ( including those that are subject to retroactive financing and advanced 
procurement)

[List the Packages which require Bank’s prior review first and then the other packages]

1 2 3 4 5 6 7

Ref. 
No.

Description Estimated
Cost
US$ 

million

Packages Domest
ic 

Prefere
nce

(yes/no)

Review
by Bank

(Prior / Post)

Comments

Summary of 
the ICB 
(Works)

Nil - no - -
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Summary of 
the ICB 
(Goods)

Nil Nil

Summary of 
the NCB 
(Works)

22 150 no post 10 pkgs 
are 
through 
shopping

Summary of 
the NCB 
(Goods)

Nil All goods 
are 
through 
shopping 
(75 pkgs)

Summary of 
the ICB 
(Non-
Consultant 
Services)

Nil Nil

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated 
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection  Method Prior Review Threshold Comments
1. Competitive Methods  (Firms) Above US$ 300,000
2. Single Source (Firms) Above USD 100 000
3. Individual Above US$ 50,000

2. Short list comprising entirely of national consultants: Short list of consultants for 
services, estimated to cost less than $_500,000_equivalent per contract, may comprise 
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.

3. Any Other Special Selection Arrangements: Retroactive financing applicable
4. Consultancy Assignments with Selection Methods and Time Schedule

1 2 3 4 5 6

Ref. No. Description of 
Assignment

Estimated 
Cost
US$ 
million

Packages Review
by Bank
(Prior / 
Post)

Comments

Summary of 
number of 
contracts that 
will be let 
under QCBS

1.4 4 - All post 
review

Summary of 
number of 
contracts that 

5.5 4 Prior Two Post 
review
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will be let 
under other 
methods
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PROCUREMENT

PLAN
India : IN West Bengal Accelerated Development of Minor Irrigation

General Information

Country: India Bank’s Approval Date of the Original Procurement Plan: 2017-06-08

Revised Plan Date(s): (comma delineated, leave blank if none)2018-11-02

Project ID: P105311 GPN Date:

Project Name: IN West Bengal Accelerated Development of Minor Irrigation

Loan / Credit No: IBRD / 80900, IDA / 50140

Executing Agency(ies):West Bengal Accelerated Development of Minor Irrigation Project, DPMU - JALPAIGURI, DPMU Birbhum, DPMU, SOUTH 24 PARGANAS, DPMU Hooghly, DPMU - Darjeeling, DPMU - Coochbehar, DPMU - PASCHIM Medinipur, DPMU - PURBA MEDINIPUR, DPMU Nadia, DPMU Bardhaman, DPMU Purulia, DPMU, Howrah, SWID, DPMU - Bankura, DPMU MURSHIDABAD, DPMU - North 24 Parganas, DPMU - Malda, DPMU UTTAR Dinajpur, DPMU - Dakshin Dinajpur

WORKS

Activity Reference

No. / Description
Loan /

Credit No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalificati

on (Y/N)

Actual

Amount

(US$)

Process

Status

Draft Pre-

qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific

Procurement Notice

/ Invitation

Bidding Documents

as Issued

Proposal

Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation

for Award

Signed Contract
Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 IN-DPMU BIRBHUM-

15970-CW-RFB /

Construction of

Bhabanandapur_Gamarkun

da,

Bhabanandapur_Haripur,

Gangmuri, Kushma-

Natungram, Nutangram

Check Dam cum Weir

under WBADMI Project in

Birbhum District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

02

2017-08-

07

2017-09-

18

2017-10-

18

2017-11-

22

2018-05-

21

 IN-DPMU - SOUTH P-

16093-CW-RFB / All in

one bid for construction of

1 no Water Detention

Structures (WDS) Sub

Projects at Kailashnagar

WDS at Mouza-

Kailashnagar (J.L.-118)  ,

Block -Kultali  in the

District of South 24

Parganas under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

28

2017-07-

31

2017-08-

30

2017-09-

29

2017-10-

20

2018-01-

18

 IN-DPMU - SOUTH P-

16104-CW-RFB / All in

one Bid for Construction of

3 nos WDS Sub Projects

at  Madhukhali WDS(Jl-

170) ,  Garkhali Paschim

WDS (Jl-105) ,   Dakshin

Redokhali WDS (Jl-106),

Block -Canning I ,    in

the District of South 24

Parganas under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

28

2017-07-

31

2017-08-

30

2017-09-

29

2017-10-

20

2018-04-

18

 IN-DPMU - SOUTH P-

16106-CW-RFB / All in

one Bid for Construction of

2 nos Water Detention

Structures (WDS) Sub

Projects at  Narayangar

Dakshin WDS (Jl-81) and

Narayangar Uttar WDS

(Jl-81),  Block -Canning-I

in the District of South 24

Pgs under WBADMIP

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

28

2017-07-

31

2017-08-

30

2017-09-

29

2017-10-

20

2018-01-

18

 IN-DPMU - SOUTH P-

16107-CW-RFB / All in

one Bid for Construction of

3 nos Water Detention

Structure (WDS) Sub

Projects at  Gopalpur

Dakshin WDS(Jl-99) ,

Sundipukuria WDS(Jl-85)

, Ramamari WDS  (J.L.-

88)  ,  Block - Canning- I

in the District of South 24

Parganas under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

28

2017-07-

31

2017-08-

30

2017-09-

29

2017-10-

20

2018-04-

18

 IN-DPMU -

DARJEELING-20093-CW-

RFB / Restoration &

repair works of DPMU ,

Darjeeling office building

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

11

2017-07-

16

2017-08-

27

2017-09-

26

2017-10-

31

2018-04-

29

 IN-DPMU -

DARJEELING-20100-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 3

nos.TW(H) at (1 no.

TW(H) cluster structures

at Uttar Bansgaon Kismat

mouza, Phansidewa

G.P,Phansidewa

Block,Darjeeling  District

under WBADMIP,Name of

scheme Uttar Ban

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-07-

24

2017-07-

29

2017-09-

09

2017-10-

09

2017-11-

13

2018-05-

12

 IN-DPMU -

DARJEELING-20110-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 3

nos.TW(H) at (1 no.

TW(H) cluster structures

at Uttar Bansgaon Kismat

mouza, Phansidewa

G.P,Phansidewa

Block,Darjeeling  District

under WBADMIP,Name of

scheme Uttar Ban

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-07-

24

2017-07-

29

2017-09-

09

2017-10-

09

2017-11-

13

2018-05-

12

 IN-DPMU -

DARJEELING-20114-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 3

nos.TW(H) at (1 no.

TW(H) cluster structures

at Madhya Bansgaon

mouza, Chathat

G.P,Phansidewa

Block,Darjeeling  District

under WBADMIP,Name of

scheme Madhya Bansgaon-

VI

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-07-

24

2017-07-

29

2017-09-

09

2017-10-

09

2017-11-

13

2018-05-

12

 IN-DPMU -

DARJEELING-20116-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 3

nos.TW(H) at (1 no.

TW(H) cluster structures

at Madhya Bansgaon

mouza, Chathat

G.P,Phansidewa

Block,Darjeeling  District

under WBADMIP,Name of

scheme Madhya Bansgaon-

IX

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-07-

24

2017-07-

29

2017-09-

09

2017-10-

09

2017-11-

13

2018-05-

12

 IN-DPMU -

DARJEELING-20117-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 3

nos.TW(H) at (1 no.

TW(H) cluster structures

at Madhya Bansgaon

mouza, Chathat

G.P,Phansidewa

Block,Darjeeling  District

under WBADMIP,Name of

scheme Madhya Bansgaon-

XI

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-07-

24

2017-07-

29

2017-09-

09

2017-10-

09

2017-11-

13

2018-05-

12

 IN-DPMU -

DARJEELING-20118-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 4

nos.TW(H) at (1 no.

TW(H) cluster structures

at Madhya Bansgaon

mouza, Chathat

G.P,Phansidewa

Block,Darjeeling  District

under WBADMIP,Name of

scheme Madhya Bansgaon-

XI

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-07-

24

2017-07-

29

2017-09-

09

2017-10-

09

2017-11-

13

2018-05-

12

 IN-DPMU -

DARJEELING-21577-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 2

nos.TW(E) at (1 no. TW(E)

cluster structures at

Nipania mouza Changa

Panighata G.P,Mirik

Block,Darjeeling  District

under WBADMIP,Name of

scheme Nipania-I TW(E)

scheme

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

24

2017-07-

29

2017-09-

09

2017-10-

09

2017-11-

13

2018-05-

12

 IN-DPMU -

DARJEELING-21579-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 2

nos.TW(E) at (1 no. TW(E)

cluster structures at

Nipania mouza Changa

Panighata G.P,M irik

Block,Darjeeling  District

under WBADMIP,Name of

scheme Nipania-II TW(E)

schem

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

24

2017-07-

29

2017-09-

09

2017-10-

09

2017-11-

13

2018-05-

12

 IN-DPMU -

DARJEELING-21581-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 2

nos.TW(E) at (1 no. TW(E)

cluster structures at

Nipania mouza Changa

Panighata G.P,M irik

Block,Darjeeling  District

under WBADMIP,Name of

scheme Nipania-III TW(E)

sche

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

24

2017-07-

29

2017-09-

09

2017-10-

09

2017-11-

13

2018-05-

12

 IN-DPMU -

DARJEELING-21582-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 3

nos.TW(E) at (1 no. TW(E)

cluster structures at

Nipania mouza Changa

Panighata G.P,Mirik

Block,Darjeeling  District

under WBADMIP,Name of

scheme Nipania-IV TW(E)

scheme

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

24

2017-07-

29

2017-09-

09

2017-10-

09

2017-11-

13

2018-05-

12
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 IN-DPMU -

DARJEELING-21583-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 3

nos.TW(E) at (1 no. TW(E)

cluster structures at

Nipania mouza Changa

Panighata G.P,M irik

Block,Darjeeling  District

under WBADMIP,Name of

scheme Nipania-V TW(E)

scheme

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

24

2017-07-

29

2017-09-

09

2017-10-

09

2017-11-

13

2018-05-

12

 IN-DPMU -

DARJEELING-21584-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 3

nos.TW(E) at (1 no. TW(E)

cluster structures at

Nipania mouza Maniram

G.P,Mirik Block,Darjeeling

District under

WBADMIP,Name of

scheme Nipania-VI TW(E)

scheme

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

25

2017-07-

30

2017-09-

10

2017-10-

10

2017-11-

14

2018-05-

13

 IN-DPMU -

DARJEELING-21585-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 3

nos.TW(E) at (1 no. TW(E)

cluster structures at

Nipania mouza Maniram

G.P,Mirik Block,Darjeeling

District under

WBADMIP,Name of

scheme Nipania-VII TW(E)

scheme

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

26

2017-07-

31

2017-09-

11

2017-10-

11

2017-11-

15

2018-05-

14

 IN-DPMU -

DARJEELING-21587-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 3

nos.TW(E) at (1 no. TW(E)

cluster structures at

Nipania mouza Maniram

G.P,Mirik Block,Darjeeling

District under

WBADMIP,Name of

scheme Nipania-VIII TW(E)

scheme

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

28

2017-08-

02

2017-09-

13

2017-10-

13

2017-11-

17

2018-05-

16

 IN-DPMU -

DARJEELING-21591-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 3

nos.TW(E) at (1 no. TW(E)

cluster structures at

Nipania mouza Maniram

G.P,Mirik Block,Darjeeling

District under

WBADMIP,Name of

scheme Nipania-IX TW(E)

scheme

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

27

2017-08-

01

2017-09-

12

2017-10-

12

2017-11-

16

2018-05-

15

 IN-DPMU -

DARJEELING-21594-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 2

nos.TW(E) at (1 no. TW(E)

cluster structures at

Rangamohan mouza,

Saureni-II G.P,M irik

Block,Darjeeling  District

under WBADMIP,Name of

scheme Rangamohan-I

TW(E) schem

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

27

2017-08-

01

2017-09-

12

2017-10-

12

2017-11-

16

2018-05-

15

 IN-DPMU -

DARJEELING-21596-CW-

RFB / Construction and

installation including

supply ,electrical works

and energisation of 2

nos.TW(E) at (1 no. TW(E)

cluster structures at

Rangamohan mouza,

Saureni-II G.P,M irik

Block,Darjeeling  District

under WBADMIP,Name of

scheme Rangamohan-II

TW(E) sche

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

27

2017-08-

01

2017-09-

12

2017-10-

12

2017-11-

16

2018-05-

15

 IN-DPMU -

DARJEELING-21599-CW-

RFB / Constraction of

Elley jhora SFMI scheme

at Mirik Khasmahal

Mouza, Duptin GP in

Mirik Block,District

Darjeeling

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

26

2017-07-

31

2017-09-

11

2017-10-

11

2017-11-

15

2018-05-

14

 IN-DPMU -

DARJEELING-21600-CW-

RFB / Constraction of

Gattey jhora SFMI scheme

at Mirik Khasmahal

Mouza Pahila Gaon School

dara II GP in Mirik

Block,District Darjeeling

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

25

2017-07-

30

2017-09-

10

2017-10-

10

2017-11-

14

2018-05-

13

 IN-DPMU - JALPAIGURI-

21617-CW-RFB /

Construction & installation

of Solar power Operated

10 Nos. Tube Well

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
203,299.62 Completed

2017-07-

26

2017-07-

27

2017-09-

05

2017-09-

12

2017-09-

29

2018-03-

28

 IN-DPMU - JALPAIGURI-

21655-CW-RFB /

Construction & installation

of Solar power Operated 8

Nos. Tube Well

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
155,125.69 Completed

2017-07-

26

2017-07-

27

2017-09-

05

2017-09-

12

2017-09-

29

2018-03-

28

 IN-DPMU - JALPAIGURI-

21676-CW-RFB /

Construction & installation

of Solar power Operated 8

Nos. Tube Well

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
155,125.69 Completed

2017-07-

26

2017-07-

27

2017-09-

05

2017-09-

12

2017-09-

29

2018-03-

28

 IN-DPMU - JALPAIGURI-

21684-CW-RFB /

Construction & installation

of Solar power Operated 8

Nos. Tube Well

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
155,760.66 Completed

2017-07-

26

2017-07-

27

2017-09-

05

2017-09-

12

2017-09-

29

2018-03-

28

 IN-DPMU - JALPAIGURI-

21702-CW-RFB /

Construction & installation

of Solar power Operated 8

Nos. Tube Well

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
150,944.38 Completed

2017-07-

26

2017-07-

27

2017-09-

05

2017-09-

12

2017-09-

29

2018-03-

28

 IN-DPMU - JALPAIGURI-

21703-CW-RFB /

Construction & installation

of Solar power Operated 8

Nos. Tube Well

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-07-

26

2017-07-

27

2017-09-

05

2017-09-

12

2017-09-

29

2018-03-

28

 IN-DPMU - JALPAIGURI-

21704-CW-RFB /

Construction & installation

of Solar power Operated 8

Nos. Tube Well

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
153,222.78 Completed

2017-07-

26

2017-07-

27

2017-09-

05

2017-09-

12

2017-09-

29

2018-03-

28

 IN-DPMU - JALPAIGURI-

21705-CW-RFB /

Construction & installation

of Solar power Operated 8

Nos. Tube Well

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
152,525.27 Completed

2017-07-

26

2017-07-

27

2017-09-

05

2017-09-

12

2017-09-

29

2018-03-

28

 IN-DPMU - JALPAIGURI-

21706-CW-RFB /

Construction & installation

of Solar power Operated 4

Nos. Tube Well

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-07-

26

2017-07-

27

2017-09-

05

2017-09-

12

2017-09-

29

2018-03-

28

 IN-DPMU - JALPAIGURI-

21707-CW-RFB /

Construction & installation

of Solar power Operated 5

Nos. Tube Well

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

26

2017-07-

27

2017-09-

05

2017-09-

12

2017-09-

29

2018-03-

28

 IN-DPMU - B-23424-CW-

RFB / All in one Bid for

construction of Bhadda-I &

Bhadda-II Tube Well (11

nos) at Mouza-Bhada, J.L.-

146 Block-Ausgram-I under

WBADMI Project under

Burdwan District

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-09-

01

2017-09-

06

2017-10-

18

2017-11-

17

2017-12-

22

2018-06-

20

 IN-DPMU - B-23667-CW-

RFB / All in one Bid for

construction of Bhadda-III

& Bhadda-V Tube Well

(11 nos) at Mouza-Bhada,

J.L.-146 Block-Ausgram-I

under WBADMI Project

under Burdwan District

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

06

2017-10-

18

2017-11-

17

2017-12-

22

2018-06-

20

 IN-DPMU - B-23671-CW-

RFB / All in one Bid for

construction of Brajapur-I

& Brajapur-II Tube Well

(10nos) at Mouza-Brajapur,

J.L.-145 Block-Ausgram-I

under WBADMI Project

under Burdwan District

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

06

2017-10-

18

2017-11-

17

2017-12-

22

2018-06-

20

 IN-DPMU - B-23672-CW-

RFB / All in one Bid for

construction of Gonna-I &

Gonna-II Tube Well (13

nos) at Mouza-Gonna, J.L.-

134 Block-Ausgram-I under

WBADMI Project under

Burdwan District

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

06

2017-10-

18

2017-11-

17

2017-12-

22

2018-06-

20

 IN-DPMU - B-23673-CW-

RFB / All in one Bid for

construction of Gonna-III

&  Kayrapur-III Tube Well

(10 nos) at Mouza-Gonna,

Jadabganj J.L.-134, 150

Block-Ausgram-I under

WBADMI Project under

Burdwan District

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

06

2017-10-

18

2017-11-

17

2017-12-

22

2018-06-

20

 IN-DPMU - B-23675-CW-

RFB / All in one Bid for

construction of Kayrapur-

IV & Kayrapur-V Tube

Well (12 nos) at Mouza-

Kayrapur, J.L.150,  Block-

Ausgram-I under WBADMI

Project under Burdwan

District

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

01

2017-09-

06

2017-10-

18

2017-11-

17

2017-12-

22

2018-06-

20



Page 3

 IN-DPMU - PASCHIM-

24228-CW-RFB / Irrigation

Potential Development in

Watershed (PAS2PMWS09)

by Constructing various

Type of M.I Schemes (

Pump Dugwell,Tube

Well,WDS & CheckDam)

at Garhbeta-II Blcok

within Paschim Medinipur

District under Executive

Engineer (A-I) Midnapore

(A-I) Division

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

12

2017-09-

17

2017-10-

29

2017-11-

28

2018-01-

02

2018-07-

01

 IN-DPMU - PASCHIM-

24377-CW-RFB /

Construction Water

Detention Structure (WDS)

at Mouza- Chakla, Block-

Keshiyary, J.L No. 103

G.P- Baghasti Under

DPMU, Paschim Medinipur

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

12

2017-09-

17

2017-10-

29

2017-11-

28

2018-01-

02

2018-07-

01

 IN-DPMU BIRBHUM-

24432-CW-RFB /

Construction of Kharikabad-

I PDW, Kharikabad-II

PDW, Kharikabad-III

PDW, Kharikabad-IV PDW,

Kharikabad-V PDW,

Kharikabad-VI PDW under

WBADMI Project in

Birbhum District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

18

2017-08-

23

2017-10-

04

2017-11-

03

2017-12-

08

2018-06-

06

 IN-DPMU BIRBHUM-

24436-CW-RFB /

Construction of Kharikabad-

VII PDW, Kharikabad-VIII

PDW, Kharikabad-IX PDW,

Kharikabad-X PDW,

Kharikabad-XI PDW,

Kharikabad-XII PDW

under WBADMI Project in

Birbhum District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

18

2017-08-

23

2017-10-

04

2017-11-

03

2017-12-

08

2018-06-

06

 IN-DPMU BIRBHUM-

24439-CW-RFB /

Construction of Kharikabad-

XIII PDW, Kharikabad-XIV

PDW, Kharikabad-XV

PDW, Kharikabad-XVI

PDW, Kharikabad-XVII

PDW under WBADMI

Project in Birbhum

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2017-08-

18

2017-08-

23

2017-10-

04

2017-11-

03

2017-12-

08

2018-06-

06

 IN-DPMU - PURULIA-

25143-CW-RFB /

Construction of Pump Dug

well Ulda PDW-02 Mouza-

Ulda Block Barabazar in

the district of  Purulia

under WBADMIP

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25210-CW-RFB /

Construction of Pump dug

well Ulda PDW-03, Mouza

-Ulda, Block- barabazar

under WBADMI Project for

the year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

29

2018-05-

28

 IN-DPMU - PURULIA-

25216-CW-RFB /

Construction of Pump dug

well Ulda PDW-07, Mouza

-Ulda, Block- barabazar

under WBADMI Project for

the year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25329-CW-RFB /

Construction of Pump dug

well Ulda PDW-08, Mouza

-Ulda, Block- barabazar

under WBADMI Project for

the year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25331-CW-RFB /

Construction of Pump dug

well Kuda PDW-02, Mouza

-Kuda, Block- Manbazar-I

under WBADMI Project for

the year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25332-CW-RFB /

Construction of Pump dug

well Kuda PDW-03, Mouza

-Kuda, Block- Manbazar-I

under WBADMI Project for

the year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

22

2018-05-

21

 IN-DPMU - PURULIA-

25335-CW-RFB /

Construction of Pump dug

well Kuda PDW-04, Mouza

-Kuda, Block- Manbazar-I

under WBADMI Project for

the year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25336-CW-RFB /

Construction of Pump dug

well Kuda PDW-06, Mouza

-Kuda, Block- Manbazar-I

under WBADMI Project for

the year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25338-CW-RFB /

Construction of Pump dug

well Kuda PDW-08, Mouza

-Kuda, Block- Manbazar-I

under WBADMI Project for

the year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25339-CW-RFB /

Construction of Pump dug

well Banjora PDW-03,

Mouza -Banjora, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25340-CW-RFB /

Construction of Pump dug

well Banjora PDW-04,

Mouza -Banjora, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25341-CW-RFB /

Construction of Pump dug

well Banjora PDW-05,

Mouza -Banjora, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25342-CW-RFB /

Construction of Pump dug

well Banjora PDW-06,

Mouza -Banjora, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25343-CW-RFB /

Construction of Pump dug

well Banjora PDW-07,

Mouza -Banjora, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25344-CW-RFB /

Construction of Pump dug

well Sarishabahal PDW-03,

Mouza -Sorishabahal, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25345-CW-RFB /

Construction of Pump dug

well Sarishabahal PDW-06,

Mouza -Sorishabahal, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25346-CW-RFB /

Construction of Pump dug

well Sarishabahal PDW-07,

Mouza -Sorishabahal, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25347-CW-RFB /

Construction of Pump dug

well Sarishabahal PDW-08,

Mouza -Sorishabahal, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25348-CW-RFB /

Construction of Pump dug

well Sarishabahal PDW-09,

Mouza -Sorishabahal, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25349-CW-RFB /

Construction of Pump dug

well Dhabani PDW-02,

Mouza -Dhabani, Block-

Bandwan under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25350-CW-RFB /

Construction of Pump dug

well Dhabani PDW-03,

Mouza -Dhabani, Block-

Bandwan under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20
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 IN-DPMU - PURULIA-

25351-CW-RFB /

Construction of Pump dug

well Dhabani PDW-04,

Mouza -Dhabani, Block-

Bandwan under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25352-CW-RFB /

Construction of Pump dug

well Dhabani PDW-05,

Mouza -Dhabani, Block-

Bandwan under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25353-CW-RFB /

Construction of Pump dug

well Dhabani PDW-06,

Mouza -Dhabani, Block-

Bandwan under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25354-CW-RFB /

Construction of Pump dug

well Dhabani PDW-07,

Mouza -Dhabani, Block-

Bandwan under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25355-CW-RFB /

Construction of Pump dug

well Dhabani PDW-08,

Mouza -Dhabani, Block-

Bandwan under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25356-CW-RFB /

Construction of Pump dug

well Dhabani PDW-09,

Mouza -Dhabani, Block-

Bandwan under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25357-CW-RFB /

Construction of Pump dug

well Dhabani PDW-11,

Mouza -Dhabani, Block-

Bandwan under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25358-CW-RFB /

Construction of Pump dug

well Dhabani PDW-12,

Mouza -Dhabani, Block-

Bandwan under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25360-CW-RFB /

Construction of Pump dug

well Dhabani PDW-14,

Mouza -Dhabani, Block-

Bandwan under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25362-CW-RFB /

Construction of Water

Detention Structure

Banjora WDS-02, Mouza -

Banjora, JL No.-75, Plot

No.-951, Block- Barabazar

under WBADMI Project for

the year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
42,563.20 Signed

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25363-CW-RFB /

Construction of Water

Detention Structure

Banjora WDS-05, Mouza -

Banjora, JL No.-75, Plot

No.-745 & 746, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
25,523.79 Signed

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25364-CW-RFB /

Construction of Water

Detention Structure

Banjora WDS-06, Mouza -

Banjora, JL No.-75, Plot

No.-599, Block- Barabazar

under WBADMI Project for

the year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
23,889.00 Signed

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25365-CW-RFB /

Construction of Water

Detention Structure

Banjora WDS-07, Mouza -

Banjora, JL No.-75, Plot

No.-88, 89 & 90, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
36,432.97 Signed

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25366-CW-RFB /

Construction of Water

Detention Structure Kuda

WDS-01, Mouza -Kuda, JL

No.-15, Plot No.-500, Block-

Manbazar-I under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
18,847.61 Signed

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25367-CW-RFB /

Construction of Water

Detention Structure

Mahilidih WDS-02, Mouza

-Mahilidih, JL No.-10, Plot

No.-413 to 416 & 252, 253

Block- Manbazar-I under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
44,126.66 Signed

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25368-CW-RFB /

Construction of Water

Detention Structure

Krishnanagar WDS-02,

Mouza -Krishnanagar, JL

No.-46, Plot No.-1003,

Block- Manbazar-I under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
28,553.98 Signed

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25371-CW-RFB /

Construction of Water

Detention Structure

Krishnanagar WDS-05,

Mouza -Krishnanagar, JL

No.-46, Plot No.-286, Block-

Manbazar-I under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
32,950.97 Signed

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25372-CW-RFB /

Construction of Water

Detention Structure

Hullung WDS-01, Mouza -

Hullung, JL No.-29, Plot

No.-341, 350 & 351, Block-

Manbazar-I under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
28,773.96 Signed

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25383-CW-RFB /

Construction of Solar

Pump dug well Hatinda

PDW-01, Mouza -Hatinda,

Block- Joypur  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25384-CW-RFB /

Construction of Solar

Pump dug well Shyampur

PDW-01, Mouza -Chargali,

Block- Purulia-II  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25385-CW-RFB /

Construction of Solar

Pump dug well Manipur

PDW-01, Mouza -Manipur,

Block- Purulia-II  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25386-CW-RFB /

Construction of Solar

Pump dug well Dumdumi

PDW-01, Mouza -

Dumdumi, Block- Purulia-

II  under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25387-CW-RFB /

Construction of Solar

Pump dug well Raghabpur

PDW-01, Mouza -

Raghabpur, Block- Purulia-

II  under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25388-CW-RFB /

Construction of Solar

Pump dug well Pirargarya

PDW-01, Mouza -

Pirargarya, Block- Purulia-

II  under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25389-CW-RFB /

Construction of Solar

Pump dug well Bagdadih

PDW-01, Mouza -Bagdadih,

Block- Purulia-I  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25390-CW-RFB /

Construction of Solar

Pump dug well Kuchung

PDW-02, Mouza -Kuchung,

Block- Puncha  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20
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 IN-DPMU - PURULIA-

25391-CW-RFB /

Construction of Solar

Pump dug well Chandra

PDW-02, Mouza -Chandra,

Block- Puncha  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25392-CW-RFB /

Construction of Solar

Pump dug well Chandra

PDW-01, Mouza -Chandra,

Block- Puncha  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25403-CW-RFB /

Construction of Solar

Pump dug well Anara

PDW-IV, Mouza -Anara,

Block- Para  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25404-CW-RFB /

Construction of Solar

Pump dug well Anara

PDW-III, Mouza -Anara,

Block- Para  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25405-CW-RFB /

Construction of Solar

Pump dug well Anara

PDW-II, Mouza -Anara,

Block- Para  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25406-CW-RFB /

Construction of Solar

Pump dug well Anara

PDW-I, Mouza -Anara,

Block- Para  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25408-CW-RFB /

Construction of Solar

Pump dug well Chautala

PDW-I, Mouza -Chautala,

Block- Para  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25409-CW-RFB /

Construction of Solar

Pump dug well Udaypur

PDW-I, Mouza -Udaypur,

Block- Joypur  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25410-CW-RFB /

Construction of Solar

Pump dug well Hatinada

PDW-III, Mouza -Hatinada,

Block- Joypur  under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

25411-CW-RFB /

Construction of Solar

Pump dug well Hatinada

PDW-II, Mouza -Hatinada,

Block- Joypur under

WBADMI Project for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-08-

18

2017-08-

23

2017-09-

25

2017-10-

18

2017-11-

21

2018-05-

20

 IN-DPMU - PURULIA-

26034-CW-RFB /

Construction of Chinese

carp hatchery with supply

of input for operational at

Mouza- Joyramdi, Jl No.-

178, Plot-163 under

WBADMI Project

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

28

2017-08-

30

2017-09-

15

2017-09-

22

2017-10-

13

2017-11-

13

 IN-DPMU BIRBHUM-

26848-CW-RFB /

Construction of Charicha_1,

Charicha_2, Charicha_3

Check Dam cum Weir &

Allied Works at Mouza-

Raspur, Block-Mohammad

Bazar in Birbhum District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

13

2017-09-

18

2017-10-

30

2017-11-

29

2018-01-

03

2018-07-

02

 IN-DPMU BIRBHUM-

26849-CW-RFB /

Construction of

Kharikabad_1,

Kharikabad_2,

Kharikabad_3 Check Dam

cum Weir & Allied Works

at Mouza-Kharikabad,

Block-Khayrasole in

Birbhum District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

13

2017-09-

18

2017-10-

30

2017-11-

29

2018-01-

03

2018-07-

02

 IN-DPMU - JALPAIGURI-

21685-CW-RFB /

Construction & installation

of Solar power Operated 8

Nos. Tube Well

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

26

2017-07-

27

2017-09-

05

2017-09-

12

2017-09-

29

2018-03-

28

 IN-DPMU - SOUTH P-

27419-CW-RFB / All in

one bid for construction of

1 no Water Detention

Structures (WDS) Sub

Projects at Gordaha WDS

at Mouza-Gordaha (J.L.-

133) & Nabagram (J.L.-

135) , Block -Baruipur in

the District of South 24

Parganas under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

13

2017-10-

18

2017-11-

29

2017-12-

29

2018-02-

02

2018-08-

01

 IN-DPMU - SOUTH P-

27425-CW-RFB / All in

one Bid for Construction of

3 nos Water Detention

Structure (WDS) Sub

Projects at Gopalpur Purba

WDS(Jl-99) , Dharmatala

WDS(Jl-96) Block -

Canning- I and  Purba

Tentulberia WDS (J.L.-120)

Block- Kultali in the

District of South 24

Parganas .

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

13

2017-10-

18

2017-11-

29

2017-12-

29

2018-02-

02

2018-08-

01

 IN-DPMU - SOUTH P-

27432-CW-RFB / All in

one Bid for Construction of

3 nos Water Detention

Structure (WDS) Sub

Projects at Kulaghurani

Uttar WDS(Jl-98) ,

Kulaghurani Purba WDS(Jl-

98) , Kulaghurani Paschim

WDS (J.L.-98) , Block -

Canning- I in the District

of South 24 Parganas

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

13

2017-10-

18

2017-11-

29

2017-12-

29

2018-02-

02

2018-08-

01

 IN-DPMU - SOUTH P-

27434-CW-RFB / All in

one Bid for Construction of

3 nos Water Detention

Structure (WDS) Sub

Projects at Tentulberia

Purba WDS(Jl-91) ,

Tentulberia Paschim

WDS(Jl-91) , Badukalu

WDS (J.L.-103) , Block -

Canning- I in the District

of South 24 Parganas

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

13

2017-10-

18

2017-11-

29

2017-12-

29

2018-02-

02

2018-08-

01

 IN-DPMU - SOUTH P-

27437-CW-RFB / All in

one Bid for Construction of

3 nos Water Detention

Structure (WDS) Sub

Projects at Teurhat

WDS(Jl-95) , Beledahari

WDS(Jl-96) , Block -

Baruipur and Dutta Babur

Abad WDS (J.L.-97) Block-

Canning-I  in the District

of South 24 Parganas

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

13

2017-10-

18

2017-11-

29

2017-12-

29

2018-02-

02

2018-08-

01

 IN-DPMU - SOUTH P-

27438-CW-RFB / All in

one Bid for Construction of

2 nos Water Detention

Structure (WDS) Sub

Projects at Sudhanshupur

WDS(Jl-101) , Satjelia

WDS(Jl-97) , Block -

Gosaba in the District of

South 24 Parganas

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

13

2017-10-

18

2017-11-

17

2017-12-

02

2017-12-

30

2018-06-

28

 IN-DPMU - PASCHIM-

28193-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PAS2PMWS02 Phase-I ) by

constructing various types

of M.I schemes ( Pump

dug well (solar),Tube Well

(solar), Check Dam, WDS)

at Keshiary block within

Paschim Medinipur

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

20

2017-09-

25

2017-11-

06

2017-12-

06

2018-01-

10

2018-07-

09

 IN-DPMU - PASCHIM-

28196-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PAS2PMWS02 Phase-II )

by constructing various

types of M.I schemes (

Pump dug well (solar),

WDS) at Keshiary block

within Paschim Medinipur

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

20

2017-09-

25

2017-11-

06

2017-12-

06

2018-01-

10

2018-07-

09

 IN-DPMU - PASCHIM-

28212-CW-RFB /

Construction Water

Detention Structure (WDS)

at  Block- Keshiyary

Within the district

Paschim Medinipur.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

20

2017-09-

25

2017-11-

06

2017-12-

06

2018-01-

10

2018-07-

09
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 IN-DPMU - PASCHIM-

28266-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PAS5PMWS06 ) by

constructing various types

of M.I schemes ( Pump

dug well (solar),Drip

irrigation system for Pump

dug well, Check Dam) at

Binpur-I block within

Paschim Medinipur

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

22

2017-09-

27

2017-11-

08

2017-12-

08

2018-01-

12

2018-07-

11

 IN-DPMU - PASCHIM-

28429-CW-RFB / Irrigation

potential Development in

Micro Watershed(

PAS2PMWS01 &

PAS6PMMWS13 ) by

constructing various types

of M.I schemes ( Pump

dug well (solar),Drip

irrigation system for Pump

dug well, Tube Well) at

Binpur-II block within

Paschim Medinipur

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

22

2017-09-

27

2017-11-

08

2017-12-

08

2018-01-

12

2018-07-

11

 IN-DPMU - PASCHIM-

28443-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PASPMWS02 ) by

constructing various types

of M.I schemes ( Pump

dug well (solar),Drip

irrigation system for Pump

dug well, Check Dam) at

Jamboni block within

Paschim Medinipur

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

22

2017-09-

27

2017-11-

08

2017-12-

08

2018-01-

12

2018-07-

11

 IN-DPMU - PASCHIM-

28445-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PASPMWS02 Kharampara

) by constructing  M.I

schemes ( Pump dug well

(solar)) at Jmboni block

within Paschim Medinipur

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

22

2017-09-

27

2017-11-

08

2017-12-

08

2018-01-

12

2018-07-

11

 IN-DPMU - PASCHIM-

28447-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PASPMWS02 Chawlishole )

by constructing various

types of M.I schemes (

Pump dug well (solar),Drip

irrigation system for Pump

dug well, WDS) at

Jamboni block within

Paschim Medinipur

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

22

2017-09-

27

2017-11-

08

2017-12-

08

2018-01-

12

2018-07-

11

 IN-DPMU - PASCHIM-

28470-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PASPMWS12 ) by

constructing various types

of M.I schemes ( Pump

dug well (solar),Drip

irrigation system for Pump

dug well,TW,WDS, Check

Dam) at Midnapore Sadar

block within Paschim

Medinipur District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

22

2017-09-

27

2017-11-

08

2017-12-

08

2018-01-

12

2018-07-

11

 IN-DPMU - PASCHIM-

28474-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PAS2PMWS07 ) by

constructing various types

of M.I schemes ( Pump

dug well (solar),Drip

irrigation system for Pump

dug well,TW,WDS, Check

Dam) at Binpur-I block

within Paschim Medinipur

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

22

2017-09-

27

2017-11-

08

2017-12-

08

2018-01-

12

2018-07-

11

 IN-DPMU - PASCHIM-

28477-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PAS2PMWS07

SARASBEDIA ) by

constructing various types

of M.I schemes ( Pump

dug well (solar),Drip

irrigation system for Pump

dug well,TW, WDS) at

Binpur-I block within

Paschim Medinipur

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

22

2017-09-

27

2017-11-

08

2017-12-

08

2018-01-

12

2018-07-

11

 IN-DPMU - PASCHIM-

28479-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PASMWS02 ) by

constructing  M.I schemes

( Pump dug well (solar))

at Jamboni block within

Paschim Medinipur

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

22

2017-09-

27

2017-11-

08

2017-12-

08

2018-01-

12

2018-07-

11

 IN-DPMU - PASCHIM-

28480-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PAS2PMWS01 ) by

constructing various types

of M.I schemes ( Pump

dug well (solar),Drip

irrigation system for Pump

dug well, Check

Dam,TW,WDS) at Binpur-

II block within Paschim

Medinipur District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

22

2017-09-

27

2017-11-

08

2017-12-

08

2018-01-

12

2018-07-

11

 IN-DPMU - PASCHIM-

28482-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PAS5PMWS07

KANKRADARA ) by

constructing various types

of M.I schemes ( Pump

dug well (solar),Drip

irrigation system for Pump

dug well, TW,WDS) at

Binpur-I block within

Paschim Medinipur

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

22

2017-09-

27

2017-11-

08

2017-12-

08

2018-01-

12

2018-07-

11

 IN-DPMU - PASCHIM-

28533-CW-RFB / Irrigation

potential Development in

Micro Watershed (

PAS2PMWS07 TASARARA

) by constructing various

types of M.I schemes (

Pump dug well (solar),Drip

irrigation system for Pump

dug well, TW,WDS) at

Midnapore Sadar block

within Paschim Medinipur

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

22

2017-09-

27

2017-11-

08

2017-12-

08

2018-01-

12

2018-07-

11

 IN-DPMU BIRBHUM-

32483-CW-RFB /

Construction of Surul_1,

Surul_2, Surul_3, Surul_4

Pump Dug Well (Solar) at

Mouza- Surul, Block-

Bolpur-Sriniketan in

Birbhum District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

17

2017-10-

22

2017-12-

03

2018-01-

02

2018-02-

06

2018-08-

05

 IN-DPMU BIRBHUM-

32486-CW-RFB /

Construction of Surul_5,

Surul_6, Surul_7 Pump

Dug Well (Solar) at Mouza-

Surul, Block- Bolpur-

Sriniketan in Birbhum

District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

17

2017-10-

22

2017-12-

03

2018-01-

02

2018-02-

06

2018-08-

05

 IN-DPMU - B-33558-CW-

RFB / All in one Bid for

construction of Bolpur-I &

Bolpur-II Tube Well (10

nos) at Mouza-Bahadurpur,

J.L.131,  Block-Ausgram-II

under WBADMI Project

under Burdwan District

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

26

2017-10-

31

2017-12-

12

2018-01-

11

2018-02-

15

2018-08-

14

 IN-DPMU - B-33562-CW-

RFB / All in one Bid for

construction of Bolpur-III

& Bolpur-IV Tube Well (10

nos) at Mouza-Bahadurpur,

J.L.131,  Block-Ausgram-II

under WBADMI Project

under Burdwan District

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

26

2017-10-

31

2017-12-

12

2018-01-

11

2018-02-

15

2018-08-

14

 IN-DPMU - B-33564-CW-

RFB / All in one Bid for

construction of Kalaijhuti-I

&  Kalaijhuti-II Tube Well

(10 nos) at Mouza-

Kalaijhuti, J.L.138,  Block-

Ausgram-II under

WBADMI Project under

Burdwan District

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

26

2017-10-

31

2017-12-

12

2018-01-

11

2018-02-

15

2018-08-

14

 IN-DPMU - B-33567-CW-

RFB / All in one Bid for

construction of Paharpur-I

&  Paharpur-II Tube Well

(12nos) at Mouza- Eral,

J.L.130,  Block-Ausgram-II

under WBADMI Project

under Burdwan District

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

26

2017-10-

31

2017-12-

12

2018-01-

11

2018-02-

15

2018-08-

14

 IN-DPMU - B-33568-CW-

RFB / All in one Bid for

construction of Suili-I &

Suili-II Tube Well (8 nos)

at Mouza- Suili, J.L.139,

Block-Ausgram-II under

WBADMI Project under

Burdwan District

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-10-

26

2017-10-

31

2017-12-

12

2018-01-

11

2018-02-

15

2018-08-

14

 IN-DPMU - PM-39675-CW-

RFB / New WDS

construction for irrigation

potential development in

the district of Purba

Medinipur.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-12-

15

2017-12-

20

2018-01-

31

2018-03-

02

2018-04-

06

2018-10-

03

 IN-DPMU - PASCHIM-

40471-CW-RFB /

Construction of NEW WDS

AT GOPIBALLAVPUR-II &

SANKRAIL BLOCK IN

THE DISTRICT OF

JHARGRAM UNDER

DPMU PASCHIM

MEDINIPUR

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-12-

29

2018-01-

03

2018-02-

14

2018-03-

16

2018-04-

20

2018-10-

17
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 IN-DPMU BIRBHUM-

40626-CW-RFB /

Construction of Raspur I,

Raspur II, Raspur III,

Raspur IV, Raspur V,

Raspur VI, Raspur VII,

Raspur VIII, Raspur IX

Pump Dug Well at Mouza-

Charicha-Raspur, JL No-

101, Block- Md. Bazar in

Birbhum District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

03

2018-01-

08

2018-02-

19

2018-03-

21

2018-04-

25

2018-10-

22

 IN-DPMU BIRBHUM-

40670-CW-RFB /

Construction of Chandpur

I, Chandpur II, Chandpur

III, Chandpur IV,

Chandpur V, Chandpur VI,

Dalimba I, Dalimba II,

Dalimba III, Dalimba IV

Pump Dug Well at Mouza-

Chandpur, Dalimba, Block-

Rampurhat-I, Murarai-I in

Birbhum District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

03

2018-01-

08

2018-02-

19

2018-03-

21

2018-04-

25

2018-10-

22

 IN-DPMU BIRBHUM-

40684-CW-RFB /

Construction of Kamarpara

I, Kamarpara II,

Ramnagar I, Ramnagar II,

Ramnagar III, Ramnagar

IV, Benuria I, Benuria II,

Benuria III Pump Dug

Well at Mouza-

Kamarpara, Ramnagar,

Benuria Block-Illambazar,

Bolpur-Sriniketan  in

Birbhum District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

03

2018-01-

08

2018-02-

19

2018-03-

21

2018-04-

25

2018-10-

22

 IN-DPMU BIRBHUM-

40786-CW-RFB /

Construction of Surul

Check Dam 1, Surul

Check Dam 2, Mahidapur

Check Dam 2  at Mouza-

Surul, Mahidapur, Block-

Bolpur-Sriniketan  in

Birbhum District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

03

2018-01-

08

2018-02-

19

2018-03-

21

2018-04-

25

2018-10-

22

 IN-DPMU - NADIA-40991-

CW-RFB / WORK FOR

CONSTRUCTION OF

WATER HARVESTING

STRUCTURE  AT

CHAKGOBINDAPUR,

HATGOBINDAPUR-1 & 2

, BHARATPUR AT NADIA

DISTRICT UNDER

WBADMIP

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-12-

29

2018-01-

02

2018-02-

01

2018-02-

03

2018-02-

11

2018-03-

23

 IN-DPMU - NADIA-40999-

CW-RFB / WORK FOR

CONSTRUCTION OF

WATER HARVESTING

STRUCTURE  AT

CHOTO CHANDGHAR,

BARACHANDGHAR I & II

AT NADIA DISTRICT

UNDER WBADMIP

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-12-

29

2018-01-

02

2018-02-

01

2018-02-

03

2018-02-

11

2018-03-

23

 IN-DPMU - NADIA-41000-

CW-RFB / WORK FOR

CONSTRUCTION OF

WATER HARVESTING

STRUCTURE  AT

SABAIPUR ,

CHANDANPUR I & II

AND JAGANNATHPUR

AT NADIA DISTRICT

UNDER WBADMIP

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2017-12-

29

2018-01-

02

2018-02-

01

2018-02-

03

2018-02-

11

2018-03-

23

 IN-SWID-42804-CW-RFQ /

Construction of protection

work including washing

cleaning of 100 numbers of

Permanent Hydrograph

Station in the Districts of

South Bengal under

WBADMIP.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-01-

19

2018-03-

20

2018-09-

21

 IN-SWID-42806-CW-RFQ /

Construction of protection

work including washing

cleaning of 100 numbers of

Permanent Hydrograph

Station in the Districts of

North Bengal under

WBADMIP.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-01-

19

2018-03-

16

2018-06-

14

 IN-DPMU - PASCHIM-

44012-CW-RFB / Irrigation

potential developmentin

Watershed

Juardhara(PAS6PMWS07)

by constructing various

type of MI schemes(

PDW,WDS) at Binpur-II

block within Paschim

Medinipur District under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-04-

16

2018-05-

21

2018-11-

17

 IN-DPMU - PASCHIM-

44027-CW-RFB / Irrigation

Potential development in

watershed Bagla-Daishanda

by constructing various

type of schemes

(PDW,WDS) AT

NARAYANGRAH block

within Paschim Medinipur

under WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-04-

16

2018-05-

21

2018-11-

17

 IN-DPMU - PASCHIM-

44030-CW-RFB / Irrigation

Potential development in

watershed Jabla by

constructing various type

of schemes (PDW,WDS) at

Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-04-

16

2018-05-

21

2018-11-

17

 IN-DPMU - PASCHIM-

44035-CW-RFB / Irrigation

Potential development in

watershed Dadra by

constructing various type

of schemes (PDW,WDS) AT

Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-04-

16

2018-05-

21

2018-11-

17

 IN-DPMU - PASCHIM-

44041-CW-RFB / Irrigation

Potential development in

watershed Loyada by

constructing various type

of schemes (PDW,WDS) AT

Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-04-

16

2018-05-

21

2018-11-

17

 IN-DPMU - PASCHIM-

44126-CW-RFB / Irrigation

Potential development in

watershed Amlasole &

Amjharna by constructing

various type of MI

schemes (PDW,WDS) at

Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-04-

16

2018-05-

21

2018-11-

17

 IN-DPMU - PASCHIM-

44131-CW-RFB / Irrigation

Potential development in

watershed Kankrajhor by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-04-

16

2018-05-

21

2018-11-

17

 IN-DPMU - PASCHIM-

44134-CW-RFB / Irrigation

Potential development in

watershed Kodalboni by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-04-

16

2018-05-

21

2018-11-

17

 IN-DPMU - PASCHIM-

44135-CW-RFB / Irrigation

Potential development in

watershed Barogahira by

constructing various type

of MI schemes (PDW,WDS)

at Jhargram block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-04-

16

2018-05-

21

2018-11-

17

 IN-DPMU - PASCHIM-

44136-CW-RFB / Irrigation

Potential development in

watershed Sagarbhanga by

constructing various type

of MI schemes (PDW,WDS)

at Jhargram block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-04-

16

2018-05-

21

2018-11-

17

 IN-DPMU - PASCHIM-

44137-CW-RFB / Irrigation

Potential development in

watershed Indkhara by

constructing various type

of MI schemes (PDW,WDS)

at Jhargram block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-01-

29

2018-02-

03

2018-03-

17

2018-04-

16

2018-05-

21

2018-11-

17

 IN-DPMU - PURULIA-

33448-CW-RFB /

Construction of Water

Detention Structure

Banjora WDS 8, Mouza -

Banjora, Block - Barabazar

, in Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
27,609.90 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

32581-CW-RFB /

Construction of Water

Detention Structure

Banjora WDS-3, Mouza-

Banjora, Block- barabazar

in the district of Purulia

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
25,630.22 Signed

2017-10-

31

2017-11-

05

2017-12-

17

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33909-CW-RFB /

Construction of Water

Detention Structure

Jasodih WDS 1, Mouza -

Jasodih, Block -

Balarampur, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
33,935.67 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24
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 IN-DPMU - PURULIA-

33910-CW-RFB /

Construction of Water

Detention Structure

Jasodih WDS 2, Mouza -

Jasodih, Block -

Balarampur, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
123,547.20 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33923-CW-RFB /

Construction of Water

Detention Structure Haridi

WDS 8, Mouza - Haridi,

Block - Manbazar II, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
38,023.80 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

32580-CW-RFB /

Construction of Water

Detention Structure Ulda

WDS-3, Mouza-Ulda, Block-

barabazar in the district of

Purulia

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
23,183.60 Signed

2017-10-

31

2017-11-

05

2017-12-

17

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

32343-CW-RFB /

Construction of Water

Detention Structure

Gitinglahar WDS-I, Mouza

-Gitinglahar, Block-

Balrampur under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
39,345.30 Signed

2017-10-

31

2017-11-

05

2017-12-

17

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33449-CW-RFB /

Construction of Water

Detention Structure Loto

WDS 1, Mouza - Loto,

Block - Manbazar 1, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
47,057.28 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33455-CW-RFB /

Construction of Water

Detention Structure Karma

WDS 1, Mouza - Karma,

Block - Balarampur, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
40,463.46 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33958-CW-RFB /

Construction of Water

Detention Structure

(Jadublabra WDS), Mouza

- Goyalberia, Block -

Santuri, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33646-CW-RFB /

Construction of Water

Detention Structure

Salghati WDS - I, Mouza -

Salghati, Block -

Barabazar, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
27,674.26 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33654-CW-RFB /

Construction of Water

Detention Structure

Gosaidih WDS 1, Mouza -

Gosaidih, Block -

Barabazar, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
25,600.26 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33655-CW-RFB /

Construction of Water

Detention Structure

Gosaidih WDS 2, Mouza -

Gosaidih, Block -

Barabazar, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
30,592.22 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33656-CW-RFB /

Construction of Water

Detention Structure

Gosaidih WDS 4, Mouza -

Gosaidih, Block -

Barabazar, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
17,191.76 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33657-CW-RFB /

Construction of Water

Detention Structure

Raiddih WDS 2, Mouza -

Raiddih, Block -

Barabazar, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
57,898.48 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33667-CW-RFB /

Construction of Water

Detention Structure

JaragoraWDS 6, Mouza -

Jaragora, Block -

Manbazar 2, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
15,767.63 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33675-CW-RFB /

Construction of Water

Detention Structure

Gokulnagar WDS 3, Mouza

- Gokulnagar, Block -

Barabazar, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
31,405.60 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33316-CW-RFB /

Construction of Water

Detention Structure

Sorisabahal WDS-1, Mouza

- Sorisabahal, Block-

Barabazar in the district

of Purulia Under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
24,111.70 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

34423-CW-RFB /

Construction of Water

Detention Structure

(Kiribera WDS -2), Mouza

- Kiribera, Block - Jhalda

1 in Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

34424-CW-RFB /

Construction of Water

Detention Structure

(Kiribera WDS -3), Mouza

- Kiribera, Block - Jhalda

1 in Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

34430-CW-RFB /

Construction of Water

Detention Structure

(Sutabai WDS), Mouza -

Sutabai, Block - Kashipur

in Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33903-CW-RFB /

Construction of Water

Detention Structure

Bankudih WDS 1, Mouza -

Bankudih, Block -

Balarampur, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
41,580.30 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33911-CW-RFB /

Construction of Water

Detention Structure

Susunia WDS 1, Mouza -

Susunia, Block - Manbazar

II, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
17,662.40 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33912-CW-RFB /

Construction of Water

Detention Structure

Susunia WDS 3, Mouza -

Susunia, Block - Manbazar

II, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
31,191.26 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33913-CW-RFB /

Construction of Water

Detention Structure

Purdaha WDS 1, Mouza -

Purdaha, Block - Manbazar

II, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
20,930.82 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33914-CW-RFB /

Construction of Water

Detention Structure

Purdaha WDS 2, Mouza -

Purdaha, Block - Manbazar

II, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
21,546.20 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33915-CW-RFB /

Construction of Water

Detention Structure

Purdaha WDS 3, Mouza -

Purdaha, Block - Manbazar

II, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
23,878.53 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33916-CW-RFB /

Construction of Water

Detention Structure Haridi

WDS 1, Mouza - Haridi,

Block - Manbazar II, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
50,159.76 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24
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 IN-DPMU - PURULIA-

33917-CW-RFB /

Construction of Water

Detention Structure Haridi

WDS 2, Mouza - Haridi,

Block - Manbazar II, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
34,785.35 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33918-CW-RFB /

Construction of Water

Detention Structure Haridi

WDS 3, Mouza - Haridi,

Block - Manbazar II, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
26,848.95 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33919-CW-RFB /

Construction of Water

Detention Structure Haridi

WDS 4, Mouza - Haridi,

Block - Manbazar II, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
14,806.47 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33920-CW-RFB /

Construction of Water

Detention Structure Haridi

WDS 5, Mouza - Haridi,

Block - Manbazar II, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
24,464.39 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33921-CW-RFB /

Construction of Water

Detention Structure Haridi

WDS 6, Mouza - Haridi,

Block - Manbazar II, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
39,969.71 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33922-CW-RFB /

Construction of Water

Detention Structure Haridi

WDS 7, Mouza - Haridi,

Block - Manbazar II, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
38,303.68 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33924-CW-RFB /

Construction of Water

Detention Structure

Chandanpur WDS 1,

Mouza - Chandanpur ,

Block - Manbazar II, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
17,381.72 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33926-CW-RFB /

Construction of Water

Detention Structure

Gohaldanga WDS 1, Mouza

- Gohaldanga, Block -

Balarampur, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
210,037.28 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

34553-CW-RFB /

Construction of Water

Detention Structure

(Harada WDS 1), Mouza -

Harada, Block - Arsha in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

34554-CW-RFB /

Construction of Water

Detention Structure (Polpol

WDS 1), Mouza - Polpol ,

Block - Arsha in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

34555-CW-RFB /

Construction of Water

Detention Structure (Polpol

WDS 2), Mouza - Polpol,

Block - Arsha in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

34556-CW-RFB /

Construction of Water

Detention Structure (Rugri

WDS 1), Mouza - Rugri ,

Block - Arsha in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

34557-CW-RFB /

Construction of Water

Detention Structure

(Kadampur WDS 1),

Mouza - Kadampur , Block

- Arsha in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

34558-CW-RFB /

Construction of Water

Detention Structure

(Karandih WDS 1), Mouza

- Karandih, Block - Arsha

in Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33658-CW-RFB /

Construction of Water

Detention Structure

Raghunathpur  WDS 1,

Mouza Raghunathpur,

Block - Manbazar 2, in

Purulia District under

WBADMI Project

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
27,262.75 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33659-CW-RFB /

Construction of Water

Detention Structure

Raghunathpur  WDS 2,

Mouza Raghunathpur,

Block - Manbazar 2, in

Purulia District under

WBADMI Project

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
49,050.07 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33661-CW-RFB /

Construction of Water

Detention Structure

Jambedi  WDS 1, Mouza -

Jambedi, Block - Manbazar

2, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
16,305.64 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33662-CW-RFB /

Construction of Water

Detention Structure

Jambedi  WDS 2, Mouza -

Jambedi, Block - Manbazar

2, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
27,628.66 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33663-CW-RFB /

Construction of Water

Detention Structure

Dhabani WDS 1, Mouza -

Dhabani, Block - Manbazar

2, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
11,668.15 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33664-CW-RFB /

Construction of Water

Detention Structure

Dhabani WDS 2, Mouza -

Dhabani, Block - Manbazar

2, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
33,550.90 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33665-CW-RFB /

Construction of Water

Detention Structure

JaragoraWDS 1, Mouza -

Jaragora, Block -

Manbazar 2, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
35,676.93 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33666-CW-RFB /

Construction of Water

Detention Structure

Jaragora WDS 3, Mouza -

Jaragora, Block -

Manbazar 2, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
32,026.04 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33668-CW-RFB /

Construction of Water

Detention Structure

Murgadi WDS 1, Mouza -

Murgadi, Block - Manbazar

2, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
26,981.25 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33669-CW-RFB /

Construction of Water

Detention Structure

Radhamohanpur WDS 2,

Mouza - Radhamohanpur,

Block - Manbazar 2, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
39,331.60 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24
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 IN-DPMU - PURULIA-

33670-CW-RFB /

Construction of Water

Detention Structure

Radhamohanpur WDS 3,

Mouza - Radhamohanpur,

Block - Manbazar 2, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
32,098.47 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33671-CW-RFB /

Construction of Water

Detention Structure

Radhamohanpur WDS 4,

Mouza - Radhamohanpur,

Block - Manbazar 2, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
31,928.11 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33672-CW-RFB /

Construction of Water

Detention Structure

Radhamohanpur WDS 6,

Mouza - Radhamohanpur,

Block - Manbazar 2, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
37,093.81 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33673-CW-RFB /

Construction of Water

Detention Structure

Gokulnagar WDS 1, Mouza

- Gokulnagar, Block -

Barabazar, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
11,484.98 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33674-CW-RFB /

Construction of Water

Detention Structure

Gokulnagar WDS 2, Mouza

- Gokulnagar, Block -

Barabazar, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
17,688.03 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33676-CW-RFB /

Construction of Water

Detention Structure

Gokulnagar WDS 6, Mouza

- Gokulnagar, Block -

Barabazar, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
12,377.00 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33678-CW-RFB /

Construction of Water

Detention Structure Karma

WDS 2, Mouza - Karma,

Block - Balarampur, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
54,457.61 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33679-CW-RFB /

Construction of Water

Detention Structure Karma

WDS 3, Mouza - Karma,

Block - Balarampur, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
52,655.32 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33680-CW-RFB /

Construction of Water

Detention Structure Dava

WDS 1, Mouza - Dava ,

Block - Balarampur, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
102,008.76 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33681-CW-RFB /

Construction of Water

Detention Structure Dava

WDS 2, Mouza - Dava ,

Block - Balarampur, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
94,049.60 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33436-CW-RFB /

Construction of Water

Detention Structure

Krishnanagar WDS 1,

Mouza - Krishananagar,

Block - Manbazar 1, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
16,127.18 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33437-CW-RFB /

Construction of Water

Detention Structure

Krishnanagar WDS 6,

Mouza - Krishananagar,

Block - Manbazar 1, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
20,047.42 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33438-CW-RFB /

Construction of Water

Detention Structure

Amakoncha WDS 1, Mouza

- Amakoncha, Block -

Manbazar 1, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
19,983.30 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33439-CW-RFB /

Construction of Water

Detention Structure Sijadih

WDS 1, Mouza - Sijadih,

Block - Manbazar 1, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
19,183.04 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33440-CW-RFB /

Construction of Water

Detention Structure Sijadih

WDS 2, Mouza - Sijadih,

Block - Manbazar 1, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
34,322.94 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33441-CW-RFB /

Construction of Water

Detention Structure Sijadih

WDS 4, Mouza - Sijadih,

Block - Manbazar 1, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
19,228.66 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33443-CW-RFB /

Construction of Water

Detention Structure Sijadih

WDS 5, Mouza - Sijadih,

Block - Manbazar 1, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
15,256.04 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33444-CW-RFB /

Construction of Water

Detention Structure

Jangidiri WDS 2, Mouza -

Jangidiri, Block -

Manbazar 1, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
16,570.66 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33445-CW-RFB /

Construction of Water

Detention Structure

Jangidiri WDS 4, Mouza -

Jangidiri, Block -

Manbazar 1, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
10,613.44 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33446-CW-RFB /

Construction of Water

Detention Structure

Jangidiri WDS 8, Mouza -

Jangidiri, Block -

Manbazar 1, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
23,747.29 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33447-CW-RFB /

Construction of Water

Detention Structure

Banjora WDS 4, Mouza -

Banjora, Block - Barabazar

, in Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
31,001.32 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33967-CW-RFB /

Construction of Water

Detention Structure

(Malancha Asta WDS),

Mouza - Malancha , Block

- Kashipur, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33972-CW-RFB /

Construction of Water

Detention Structure (Chelia

I WDS), Mouza - Chelia ,

Block - Kashipur, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33973-CW-RFB /

Construction of Water

Detention Structure (Chelia

II WDS), Mouza - Chelia ,

Block - Kashipur, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24
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 IN-DPMU - PURULIA-

33974-CW-RFB /

Construction of Water

Detention Structure

(Mazarmura WDS), Mouza

- Mazarmura , Block -

Kashipur, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33976-CW-RFB /

Construction of Water

Detention Structure

(Khanna WDS), Mouza -

Anandapur, Block -

Neturia, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33977-CW-RFB /

Construction of Water

Detention Structure

(Metyalsahar WDS), Mouza

- Metyalsahar , Block -

Raghunathpur, in Purulia

District under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33979-CW-RFB /

Construction of Water

Detention Structure

(Mahatomara WDS 2),

Mouza - Mahatomara ,

Block - Jhalda 1, in

Purulia District under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33319-CW-RFB /

Construction of Water

Detention Structure,

Lakrahonda WDS-1, Mouza

- Lakrahonda, Block-

barabazar in the district of

Purulia Under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
13,006.29 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

33285-CW-RFB /

Construction of Water

Detention Structure

Chotosagen WDS 1, Mouza-

Chotosagen, Block-

Manbazar 1 in the district

of Purulia

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
38,828.88 Signed

2017-11-

01

2017-11-

06

2017-12-

18

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

36114-CW-RFB /

Construction of Water

Detention Structure

Dhelatbamu WDS-I, Mouza

-Dhelatbamu, Block-

Barabazar under WBADMI

Project for the year 2017-

18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
42,530.40 Signed

2017-11-

10

2017-11-

10

2017-12-

22

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

36132-CW-RFB /

Construction of water

detention structure

Haludbani WDS-01, mouza-

Haludbani, Block-Bundwan

under WBADMIP for the

year 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
17,809.98 Signed

2017-11-

10

2017-11-

10

2017-12-

22

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

36134-CW-RFB /

Construction of water

detention structure

Gokulnagar  WDS-07,

mouza-Gokulnagar , Block-

Barabazar under

WBADMIP for the year

2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
16,397.21 Signed

2017-11-

10

2017-11-

10

2017-12-

22

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

36171-CW-RFB /

Construction of Water

Detention structure

Gokulnagar WDS-09,

Mouza- Gokulnagar, Block-

Barabazar in Purulia

District under WBADMIP

for the year 2017-18.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
10,498.06 Signed

2017-11-

24

2017-11-

24

2018-01-

05

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

36172-CW-RFB /

Construction of Water

Detention structure

Jaragora WDS-07, Mouza-

Jaragora, Block- Manbazar-

II in Purulia District

under WBADMIP

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
13,738.87 Signed

2017-11-

24

2017-11-

24

2018-01-

05

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PURULIA-

36117-CW-RFB /

Construction of Water

Detention Structure Raidih

WDS-01, Mouza-Raidih,

Block-Barabazar under

WBADMI project for ther

yera 2017-18

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
35,794.18 Signed

2017-11-

10

2017-11-

10

2017-12-

22

2018-02-

19

2018-03-

26

2018-06-

24

 IN-DPMU - PASCHIM-

46826-CW-RFB / Irrigation

Potential development in

watershed Dakai by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46840-CW-RFB / Irrigation

Potential development in

watershed Sagarbhanga &

Hariadhara by constructing

various type of MI

schemes (PDW,WDS) at

Jhargram block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46844-CW-RFB / Irrigation

Potential development in

watershed KHARAGPUR I

& II by constructing

various type of MI

schemes (WDS) at

Kharagpur-I block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46863-CW-RFB / Irrigation

Potential development in

watershed Sakhabhanga by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46870-CW-RFB / Irrigation

Potential development in

watershed Khasjangal by

constructing various type

of MI schemes (PDW,WDS)

at Jhargram block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46874-CW-RFB / Irrigation

Potential development in

watershed Patharchakri by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46879-CW-RFB / Irrigation

Potential development in

watershed Dhatmul by

constructing various type

of MI schemes (PDW,WDS)

at Jhargram block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46885-CW-RFB / Irrigation

Potential development in

watershed Sankarboni by

constructing various type

of MI schemes (PDW,WDS)

at Jhargram block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46890-CW-RFB / Irrigation

Potential development in

watershed Dahatmul by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46892-CW-RFB / Irrigation

Potential development in

watershed Sitapur by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46897-CW-RFB / Irrigation

Potential development in

watershed Joybandhi by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46899-CW-RFB / Irrigation

Potential development in

watershed Madhupur by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28
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 IN-DPMU - PASCHIM-

46901-CW-RFB / Irrigation

Potential development in

watershed

CHUTIYABHUDRI

DUBLAKONA by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46905-CW-RFB / Irrigation

Potential development in

watershed Dadra by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46914-CW-RFB / Irrigation

Potential development in

watershed Dakai by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - PASCHIM-

46915-CW-RFB / Irrigation

Potential development in

watershed SITAPUR by

constructing various type

of MI schemes (PDW,WDS)

at Binpur-II block within

Paschim Medinipur under

WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-02-

09

2018-02-

14

2018-03-

28

2018-04-

27

2018-06-

01

2018-11-

28

 IN-DPMU - BANKURA-

55074-CW-RFB /

Construction of Surface

Flow Minor lrrigation

Scheme Lapuriya SFMIS ,

Mouza - Lapuriya , Block

- Bankura II.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55085-CW-RFB /

Construction of Surface

Flow Minor lrrigation

Scheme Ukradihi SFMIS ,

Mouza - Karonjora , Block

- Bankura II.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55087-CW-RFB /

Construction of Water

Detention Structure

Keshiara WDS , Mouza -

Keshiara, Block - G.ghati.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55095-CW-RFB /

Construction of Water

Detention Structure Adhuri

Al WDS , Mouza - Adhuri,

Block - Saltora.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55103-CW-RFB /

Construction of Water

Detention Structure

Ekchala WDS 1 , Mouza -

Ekchala, Block - G.ghati.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55130-CW-RFB /

Construction of Water

Detention Structure

Dhansimul WDS , Mouza -

Dhansimul, Block -

Bankura II.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55135-CW-RFB /

Construction of Water

Detention Structure

Bhaktabundh WDS ,

Mouza - Bhaktabundh,

Block - Block - G.ghati

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55136-CW-RFB /

Construction of Water

Detention Structure

Banskopa WDS, Mouza-

Banskopa , Block -

Taldangra.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55137-CW-RFB /

Construction of Water

Detention Structure

Pathordoba WDS , Mouza-

Pathordoba, Block -

Simlapal.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55139-CW-RFB /

Construction of Water

Detention Structure

Kadmagarh WDS , Mouza

- Kadmagarh, Block -

Raipur.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55140-CW-RFB /

Construction of Water

Detention Structure

Dhengasimul WDS ,

Mouza -Dhengasimul, Block

- Taldangra.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55143-CW-RFB /

Construction of Water

Detention Structure

Nachna WDS , Mouza -

Narahampur, Block -

Taldangra.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55146-CW-RFB /

Construction of Surface

Flow Minor lrrigation

Scheme Bankata SFMIS ,

Mouza - Bankata, Block -

Khatra.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55150-CW-RFB /

Construction of Water

Detention Structure

Niamatpur -7 WDS ,

Mouza - Niamatpur, Block

- Indpur.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55151-CW-RFB /

Construction of Water

Detention Structure

Niamatpur(Mohanapara)-6

WDS , Mouza -

Niamatpur(Mohanapara),

Block - Indpur.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55154-CW-RFB /

Construction of Water

Detention Structure

Sindurpeti-1 WDS , Mouza

- Sindurpeti, Block -

Khatra.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55157-CW-RFB /

Construction of Water

Detention Structure

Niamatpur -2 WDS ,

Mouza - Niamatpur, Block

- Indpur.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55158-CW-RFB /

Construction of Water

Detention Structure

Niamatpur -3 WDS ,

Mouza - Niamatpur, Block

- Indpur.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55160-CW-RFB /

Construction of Water

Detention Structure

Niamatpur -4 WDS ,

Mouza - Niamatpur, Block

- Indpur.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55161-CW-RFB /

Construction of Water

Detention Structure

Niamatpur -1 WDS ,

Mouza - Niamatpur, Block

- Indpur.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55164-CW-RFB /

Construction of Water

Detention Structure

Kenboni WDS , Mouza -

Kenboni, Block - Bankura

II.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - BANKURA-

55170-CW-RFB /

Construction of Water

Detention Structure

Bhalukathol, Mouza -

Bhalukathol, Block -

G.ghati.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-03-

21

2018-03-

26

2018-05-

07

2018-06-

06

2018-07-

11

2019-01-

07

 IN-DPMU - PASCHIM-

59916-CW-RFB /

Construction of new WDS

at Nichubankinala mouza

in the district of

Jhargram.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-05-

10

2018-05-

15

2018-06-

26

2018-07-

26

2018-08-

30

2019-02-

26

 IN-DPMU - PASCHIM-

59918-CW-RFB /

Construction of new WDS

at KASHIA mouza in the

district of Jhargram.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-05-

10

2018-05-

15

2018-06-

26

2018-07-

26

2018-08-

30

2019-02-

26
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 IN-DPMU - PASCHIM-

59922-CW-RFB /

Construction of new WDS

at KASHIA mouza in the

District of Jhargram

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-05-

10

2018-05-

15

2018-06-

26

2018-07-

26

2018-08-

30

2019-02-

26

 IN-DPMU - PASCHIM-

59925-CW-RFB /

Construction of new WDS

at SINGDHUI mouza in

the District of Jhargram.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-05-

10

2018-05-

15

2018-06-

26

2018-07-

26

2018-08-

30

2019-02-

26

 IN-DPMU - PASCHIM-

59927-CW-RFB /

Construction of new WDS

at SINGDHUI mouza in

the District of Jhargram.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-05-

22

2018-05-

27

2018-07-

08

2018-08-

07

2018-09-

11

2019-03-

10

 IN-DPMU - PASCHIM-

59931-CW-RFB /

Construction of new WDS

at SINGDHUI mouza in

the District of Jhargram.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-05-

10

2018-05-

15

2018-06-

26

2018-07-

26

2018-08-

30

2019-02-

26

 IN-DPMU - PASCHIM-

59933-CW-RFB /

Construction of new WDS

at BISWANATHPUR

mouza in the District of

Jhargram

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-05-

10

2018-05-

15

2018-06-

26

2018-07-

26

2018-08-

30

2019-02-

26

 IN-DPMU - PURULIA-

64446-CW-RFQ /

Topographical survey of

proposed reservoir/

irrigation tank/SFMIS/WDS

preparation of  34 Nos.

DPRs of WDS in the

district of Purulia und

WBADMIP

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

03

2018-07-

29

2018-08-

28

 IN-DPMU - BANKURA-

64820-CW-RFB /

Construction of Water

Detention Structure

Nachna 1 WDS , Mouza -

Nachna , Block -

Taldangra.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - BANKURA-

65359-CW-RFB /

Construction of Water

Detention Structure

Jagatpur  WDS , Mouza -

Narottampur, Block -

Taldangra.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - BANKURA-

65360-CW-RFB /

Construction of Water

Detention Structure

Nachna 2 WDS , Mouza -

Nachna, Block - Taldangra.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - BANKURA-

65363-CW-RFB /

Construction of Water

Detention Structure

Namadudhiyadoba WDS ,

Mouza -

Namadudhiyadoba, Block -

Simlapal.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - BANKURA-

65364-CW-RFB /

Construction of Water

Detention Structure

Kadmagarh 2 WDS ,

Mouza - Kadmagarh, Block

- Raipur

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - BANKURA-

65366-CW-RFB /

Construction of Water

Detention Structure

Kansachora WDS , Mouza

-  Kansachora, Block -

Simlapal.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - BANKURA-

65369-CW-RFB /

Construction of Water

Detention Structure

Pathardoba 2 WDS ,

Mouza -  Pathardoba,

Block - Simlapal.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - BANKURA-

65395-CW-RFB /

Construction of Water

Detention Structure

Harialgera 1 WDS ,

Mouza - Narottampur,

Block - Taldangra.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - BANKURA-

65397-CW-RFB /

Construction of Water

Detention Structure

Pukhuria 1 WDS , Mouza

- Pukhuria, Block -

Raipur.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - BANKURA-

65399-CW-RFB /

Construction of Water

Detention Structure

Purnapani baro tung 1

WDS , Mouza - Purnapani

baro tung, Block -

Ranibundh.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - PASCHIM-

65557-CW-RFB /

CONSTRUCTION OF 4

NOS NEW WDS AT

MOUZA BANMALIPUR

BLOCK SALBONI IN THE

DISTRICT OF PASCHIM

MEDINIPUR UNDER

MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08

 IN-DPMU - PASCHIM-

65559-CW-RFB /

CONSTRUCTION OF 5

NOS NEW WDS AT

MOUZA MIRGA BLOCK

SALBONI IN THE

DISTRICT OF PASCHIM

MEDINIPUR UNDER

MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08

 IN-DPMU - PASCHIM-

65561-CW-RFB /

CONSTRUCTION OF 4

NOS NEW WDS AT

MOUZA MAHISAMURA

BLOCK KESHIARY IN

THE DISTRICT OF

PASCHIM MEDINIPUR

UNDER MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08

 IN-DPMU - BANKURA-

65564-CW-RFB /

Construction of Water

Detention Structure

Gobindasol 1 WDS ,

Mouza - Gobindasol, Block

- Ranibundh.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - PASCHIM-

65565-CW-RFB /

CONSTRUCTION OF 2

NOS NEW WDS AT

MOUZA AMBI BLOCK

KESHIARY IN THE

DISTRICT OF PASCHIM

MEDINIPUR UNDER

MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08

 IN-DPMU - PASCHIM-

65568-CW-RFB /

CONSTRUCTION OF 3

NOS NEW WDS AT

MOUZA ANANDANAGAR

& THUNGI BLOCK

SALBONI IN THE

DISTRICT OF PASCHIM

MEDINIPUR UNDER

MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08

 IN-DPMU - PASCHIM-

65569-CW-RFB /

CONSTRUCTION OF 3

NOS NEW WDS AT

MOUZA BRINANDAPUR ,

CHOTODAINMARI  ,

RANBNIA   BLOCK

KESHIARY IN THE

DISTRICT OF PASCHIM

MEDINIPUR UNDER

MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08

 IN-DPMU - PASCHIM-

65571-CW-RFB /

CONSTRUCTION OF 2

NOS NEW WDS AT

MOUZA AMRATARYA

BLOCK KESHIARY IN

THE DISTRICT OF

PASCHIM MEDINIPUR

UNDER MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08

 IN-DPMU - PASCHIM-

65577-CW-RFB /

CONSTRUCTION OF 3

NOS NEW WDS AT

MOUZA AMRATARYA

BLOCK KESHIARY IN

THE DISTRICT OF

PASCHIM MEDINIPUR

UNDER MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08

 IN-DPMU - PASCHIM-

65589-CW-RFB /

CONSTRUCTION OF 2

NOS NEW WDS AT

MOUZA AMRATARYA

BLOCK KESHIARY IN

THE DISTRICT OF

PASCHIM MEDINIPUR

UNDER MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08
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 IN-DPMU - PASCHIM-

65592-CW-RFB /

CONSTRUCTION OF 3

NOS NEW WDS AT

MOUZA BARIDA BLOCK

KESHIARY IN THE

DISTRICT OF PASCHIM

MEDINIPUR UNDER

MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08

 IN-DPMU - PASCHIM-

65603-CW-RFB /

CONSTRUCTION OF 2

NOS NEW WDS AT

MOUZA BARIDA BLOCK

KESHIARY IN THE

DISTRICT OF PASCHIM

MEDINIPUR UNDER

MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08

 IN-DPMU - PASCHIM-

65606-CW-RFB /

CONSTRUCTION OF 4

NOS NEW WDS AT

MOUZA BARIDA BLOCK

KESHIARY IN THE

DISTRICT OF PASCHIM

MEDINIPUR UNDER

MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08

 IN-DPMU - PASCHIM-

65612-CW-RFB /

CONSTRUCTION OF 1

NO NEW WDS AT

MOUZA BARIDA BLOCK

KESHIARY IN THE

DISTRICT OF PASCHIM

MEDINIPUR UNDER

MIDNAPORE (AI)

DIVISION.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-08-

06

2018-09-

05

2018-10-

10

2019-04-

08

 IN-DPMU - BANKURA-

65738-CW-RFB /

Construction of Water

Detention Structure LEP-

AM WDS , Mouza - LEP-

AM , Block - Ranibundh.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - BANKURA-

65740-CW-RFB /

Construction of Water

Detention Structure

Khejuria WDS , Mouza -

Khejuria , Block -

Ranibundh.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - BANKURA-

65742-CW-RFB /

Construction of Water

Detention Structure

Purnapani chhota tung

WDS , Mouza - Purnapani

chhota tung, Block -

Ranibundh.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - BANKURA-

65745-CW-RFB /

Construction of Water

Detention Structure

Harialgera 2 WDS ,

Mouza - Narottampur,

Block - Taldangra.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

19

2018-06-

24

2018-08-

05

2018-09-

04

2018-10-

09

2019-04-

07

 IN-DPMU - PASCHIM-

66614-CW-RFB /

CONSTRUCTION OF 10

NOS NEW  WDS AT

BLOCK NAYAGRAM &

SANKRAIL  IN THE

DISTRICT OF

JHARGRAM.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-06-

21

2018-06-

26

2018-08-

07

2018-09-

06

2018-10-

11

2019-04-

09

 IN-DPMU - PASCHIM-

69305-CW-RFB /

CONSTRUCTION OF 2

NEW WDS AT MOUZA

RAJPARA & KANTASOLE

UNDER BINPUR-II IN

THE DISTRICT OF

JHARGRAM UNDER

DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69309-CW-RFB /

CONSTRUCTION OF 2

NEW WDS AT MOUZA

BHURSATORA UNDER

BINPUR-II IN THE

DISTRICT OF JHARGRAM

UNDER DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69312-CW-RFB /

CONSTRUCTION OF 2

NEW WDS AT MOUZA

JAMUI UNDER BINPUR-

II IN THE DISTRICT OF

JHARGRAM UNDER

DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69325-CW-RFB /

CONSTRUCTION OF 3

NOS NEW WDS AT

MOUZA CHAKADOBA

UNDER BINPUR-II IN

THE DISTRICT OF

JHARGRAM UNDER

DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69327-CW-RFB /

CONSTRUCTION OF 3

NOS NEW WDS AT

MOUZA KESHMAR

UNDER BINPUR-II IN

THE DISTRICT OF

JHARGRAM UNDER

DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69329-CW-RFB /

CONSTRUCTION OF 4

NOS NEW WDS AT

MOUZA SARISABASA ,

SARENGASULI &

AMLATORA UNDER

BINPUR-II IN THE

DISTRICT OF JHARGRAM

UNDER DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69333-CW-RFB /

CONSTRUCTION OF 2

NOS NEW WDS AT

MOUZA BANSHPAHARI

UNDER BINPUR-II IN

THE DISTRICT OF

JHARGRAM UNDER

DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69337-CW-RFB /

CONSTRUCTION OF 1

NO NEW WDS AT

MOUZA BAGGHARA

UNDER MIDNAPORE

SADAR BLOCK IN THE

DISTRICT OF PASCHIM

MEDINIPUR UNDER

DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69340-CW-RFB /

CONSTRUCTION OF 1

NO CHECK DAM AT

MOUZA KANTASOLE

UNDER BINPUR-II IN

THE DISTRICT OF

JHARGRAM UNDER

DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69342-CW-RFB /

CONSTRUCTION OF 1

NO CHECK DAM AT

MOUZA JOYBANDHI

UNDER JHARGRAM

BLOCK IN THE

DISTRICT OF JHARGRAM

UNDER DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69346-CW-RFB /

CONSTRUCTION OF 1

NO CHECK DAM AT

MOUZA DAHATMUL

UNDER JHARGRAM IN

THE DISTRICT OF

JHARGRAM UNDER

DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69350-CW-RFB /

CONSTRUCTION OF 1

NO CHECK DAM AT

MOUZA RAJPARA

UNDER JHARGRAM

BLOCK IN THE

DISTRICT OF JHARGRAM

UNDER DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69353-CW-RFB /

Construction of one no

Check Dam at Mouza

Dahatmul under Jhargram

Block in the district of

Jhargram under DPMU

Paschim Medinipur

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69539-CW-RFB /

CONSTRUCTION OF 1

NO CHECK DAM AT

MOUZA DAHATMUL

UNDER JHARGRAM

BLOCK IN THE

DISTRICT OF JHARGRAM

UNDER DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06
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 IN-DPMU - PASCHIM-

69541-CW-RFB /

CONSTRUCTION OF 1

NO CHECK DAM AT

MOUZA MAHATOBANDH

UNDER BINPUR-II IN

THE DISTRICT OF

JHARGRAM UNDER

DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - PASCHIM-

69544-CW-RFB /

CONSTRUCTION OF 1

NO CHECK DAM AT

MOUZA JOYBANDHI

UNDER JHARGRAM

BLOCK IN THE

DISTRICT OF JHARGRAM

UNDER DPMU PASCHIM

MEDINIPUR.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-07-

23

2018-09-

03

2018-10-

03

2018-11-

07

2019-05-

06

 IN-DPMU - JALPAIGURI-

74070-CW-RFQ /

Construction & Installation

of Permanent Desi magur

hatchery shed  in different

WUA in different blocks of

DPMU, Jalpaiguri under

WBADMI Project

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

21

2018-09-

25

2018-10-

25

 IN-DPMU - PURULIA-

76102-CW-RFB /

Construction of Water

Detention Structure

Hullung WDS 2, Mouza -

Hullung, Block - Manbazar

I, in Purulia District

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76103-CW-RFB /

Construction of Water

Detention Structure Bari

WDS 3, Mouza - Bari,

Block - Manbazar I, in

Purulia District under

WBADMI Project for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76104-CW-RFB /

Construction of Water

Detention Structure

Majhihira WDS 1, Mouza -

Majhihira, Block -

Manbazar I, in Purulia

District under WBADMI

Project for the year 2018-

19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76106-CW-RFB /

Construction of Water

Detention Structure

Baliguma WDS 4, Mouza -

Baliguma, Block -

Manbazar I, in Purulia

District under WBADMI

Project for the year 2018-

19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76107-CW-RFB /

Construction of Water

Detention Structure Bamni

WDS 1, Mouza - Chokya

Bhabanipur, Block -

Manbazar I, in Purulia

District under WBADMI

Project for the year 2018-

19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76108-CW-RFB /

Construction of Water

Detention Structure Bari

WDS 2, Mouza - Bari,

Block - Manbazar I, in

Purulia District under

WBADMI Project for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76110-CW-RFB /

Construction of Water

Detention Structure

Majhihira WDS 2, Mouza -

Majhihira, Block -

Manbazar I, in Purulia

District under WBADMI

Project for the year 2018-

19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76111-CW-RFB /

Construction of Water

Detention Structure Tukya

WDS 5, Mouza - Tukya,

Block - Manbazar I, in

Purulia District under

WBADMI Project for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76112-CW-RFB /

Construction of Water

Detention Structure Bamni

WDS 2, Mouza - Chokya

Bhabanipur, Block -

Manbazar I, in Purulia

District under WBADMI

Project for the year 2018-

19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76113-CW-RFB /

Construction of Water

Detention Structure Tukya

WDS 2, Mouza - Tukya,

Block - Manbazar I, in

Purulia District under

WBADMI Project for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76114-CW-RFB /

Construction of Water

Detention Structure

Baliguma WDS 2, Mouza -

Baliguma, Block -

Manbazar I, in Purulia

District under WBADMI

Project for the year 2018-

19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76130-CW-RFB /

Construction of Water

Detention Structure

Jangidiri WDS 12, Mouza

- Jangidiri, Block -

Manbazar I, in Purulia

District under WBADMI

Project for the year 2018-

19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76134-CW-RFB /

Construction of Water

Detention Structure

Baliguma WDS 5, Mouza -

Baliguma, Block -

Manbazar I, in Purulia

District under WBADMI

Project for the year 2018-

19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76135-CW-RFB /

Construction of Water

Detention Structure Tukya

WDS 3, Mouza - Tukya,

Block - Manbazar I, in

Purulia District under

WBADMI Project for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76136-CW-RFB /

Construction of Water

Detention Structure Tukya

WDS 1, Mouza - Tukya,

Block - Manbazar I, in

Purulia District under

WBADMI Project for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76137-CW-RFB /

Construction of Water

Detention Structure

Jangidiri WDS 10, Mouza

- Jangidiri, Block -

Manbazar I, in Purulia

District under WBADMI

Project for the year 2018-

19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76138-CW-RFB /

Construction of Water

Detention Structure Tukya

WDS 4, Mouza - Tukya,

Block - Manbazar I, in

Purulia District under

WBADMI Project for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - PURULIA-

76139-CW-RFB /

Construction of Water

Detention Structure Kesya

WDS 1, Mouza - Kesya,

Block - Manbazar I, in

Purulia District under

WBADMI Project for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-09-

12

2018-09-

14

2018-10-

29

2018-12-

31

2019-02-

04

2019-05-

05

 IN-DPMU - B-76308-CW-

RFB / All in one Bid for

construction of Bhadda-I &

Bhadda-II Tube Well (11

nos) at Mouza-Bhada, J.L.-

146 Block-Ausgram-I under

WBADMI Project under

Burdwan District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

30

2018-09-

04

2018-10-

16

2018-11-

15

2018-12-

20

2019-06-

18

 IN-DPMU BIRBHUM-

76348-CW-RFB /

Construction of Masonary

Dug Well at Khedamara I,

Khedamara II, Khedamara

III, Khedamara IV,

Khedamara V, Khedamara

VI, Khedamara

VII,Khedamara VIII of

Rampurhat I Block in

Birbhum District.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

10

2018-09-

15

2018-10-

27

2018-11-

26

2018-12-

31

2019-06-

29
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 IN-DPMU - PASCHIM-

78207-CW-RFB /

Construction of 06 nos

new WDS at Mouza

Laboni block Binpur-II in

the district of jhargram

under DPMU paschim

Mednipur, WBADMIP

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

28

2018-10-

03

2018-11-

14

2018-12-

14

2019-01-

18

2019-07-

17

 IN-DPMU BIRBHUM-

78504-CW-RFB /

Construction of

Gobindachak WDS - I and

Gobindachak WDS - II &

Tabadumra WDS, Mouza -

Gobindachak &

Tabadumra, Block -

Rajnagar, JL No - 23, 24

under DPMU, Birbhum.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

10

2018-10-

15

2018-11-

26

2018-12-

26

2019-01-

30

2019-07-

29

 IN-DPMU - M-78915-CW-

RFB / Excavation of

Komarpur Water Detention

Structure (WDS) including

construction outlet

structure &  Laying WTA

with procurement of

materials at Mouza -

Komarpur , J.L.- 273 in

Block Habibpur under

WBADMI Project in the

District of Malda.

 

IBRD / 80900 Prior
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

25

2018-11-

06

2019-01-

19

2019-02-

23

2019-08-

22

 IN-DPMU - M-78922-CW-

RFB / Excavation of

Patharbanpur Water

Detention Structure (WDS)

including construction

outlet structure &  Laying

WTA with procurement of

materials at Mouza -

Patharbanpur , J.L.- 267

in Block Habibpur under

WBADMI Project in the

District of Malda.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

25

2018-11-

06

2019-01-

19

2019-02-

23

2019-08-

22

 IN-DPMU - M-78923-CW-

RFB / Excavation of

Chechaichandi &

Khasharipur WDS

including construction

outlet structure &  Laying

WTA with procurement of

materials at Mouza -

Chechaichandi, J.L.- 244 &

Khasharipur, J.L.- 287 in

Block Habibpur under

WBADMI Project in the

District of Malda.

 

IBRD / 80900 Prior
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

25

2018-11-

06

2019-01-

19

2019-02-

23

2019-08-

22

 IN-DPMU - M-78925-CW-

RFB / Excavation of

Joteharicharan - I & II

Water Detention Structure

(WDS) including

construction outlet

structure &  Laying WTA

with procurement of

materials at Mouza -

Joteharicharan , J.L.- 43

in Block Bamangola under

WBADMI Project in the

District of Malda

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

25

2018-11-

06

2019-01-

19

2019-02-

23

2019-08-

22

 IN-DPMU - M-78927-CW-

RFB / Excavation of

Perapur - I & II Water

Detention Structure (WDS)

including construction

outlet structure &  Laying

WTA with procurement of

materials at Mouza -

Perapur, J.L.- 42 in Block

Habibpur under WBADMI

Project in the District of

Malda.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

25

2018-11-

06

2019-01-

19

2019-02-

23

2019-08-

22

 IN-DPMU - M-78930-CW-

RFB / Excavation of

Sankail &

Harishchandrapur WDS

including construction

outlet structure &  Laying

WTA with procurement of

materials at Mouza -

Sankail, J.L.- 166 &

Harishchandrapur, J.L.- 83

in Block Habibpur under

WBADMI Project in the

District of Malda.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

25

2018-11-

06

2019-01-

19

2019-02-

23

2019-08-

22

 IN-DPMU - M-78938-CW-

RFB / Excavation of

Binodpur & Rajarampur -

II WDS including

construction outlet

structure &  Laying WTA

with procurement of

materials at Mouza -

Binodpur, J.L.- 44 &

Rajarampur, J.L.- 28 in

Block Habibpur under

WBADMI Project in the

District of Malda.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

25

2018-11-

06

2019-01-

19

2019-02-

23

2019-08-

22

 IN-DPMU - M-78944-CW-

RFB / Excavation of

Malancha & Nepalpur

WDS including construction

outlet structure &  Laying

WTA with procurement of

materials at Mouza -

Malancha, J.L.- 125 &

Nepalpur, J.L.- 127 in

Block Bamangola under

WBADMI Project in the

District of Malda.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

25

2018-11-

06

2019-01-

19

2019-02-

23

2019-08-

22

 IN-DPMU - M-78945-CW-

RFB / Excavation of

Baman Kandar - I & II

Water Detention Structure

(WDS) including

construction outlet

structure &  Laying WTA

with procurement of

materials at Mouza -

Baman Kandar, J.L.- 118

in Block Bamangola under

WBADMI Project in the

District of Malda.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

25

2018-11-

06

2019-01-

19

2019-02-

23

2019-08-

22

 IN-DPMU - M-78947-CW-

RFB / Excavation of

Mahadebpur & Madhabpur

WDS including construction

outlet structure &  Laying

WTA with procurement of

materials at Mouza -

Mahadebpur, J.L.- 119 &

Madhabpur, J.L.- 82 in

Block Bamangola under

WBADMI Project in the

District of Malda.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Pending

Implement

ation

2018-09-

20

2018-09-

25

2018-11-

06

2019-01-

19

2019-02-

23

2019-08-

22

 IN-DPMU - JALPAIGURI-

79530-CW-RFQ /

Construction & Installation

including Painting etc of

RCC Display Board for

"Fruit Tree Plantation

Programme" under

Horticulture Development

in Kharif season'2018 of

different WUA in Different

Block of DPMU, Jalpaiguri

under WBADMI Project

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

25

2018-10-

23

2018-12-

07

 IN-DPMU - PURULIA-

79665-CW-RFB /

Construction of Water

Detention Structure

Budwan WDS 5, Mouza-

Budwan, Jl No-71, Plot No-

2102, Block- Barabazar in

the district of Purulia

under WBADMIP for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79671-CW-RFB /

Construction of Water

Detention Structure

Dhelatbamu WDS 2,

Mouza-  Dhelatbamu, Jl

No-57, Plot No- 14, Block-

Barabazar in the district

of Purulia under

WBADMIP for the year

2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79684-CW-RFB /

Construction of Water

Detention Structure

Dhelatbamu WDS 5,

Mouza-  Dhelatbamu, Jl

No-57, Plot No- 4,5 Block-

Barabazar in the district

of Purulia under

WBADMIP for the year

2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79686-CW-RFB /

Construction of Water

Detention Structure

Puriara WDS 2, Mouza-

Dhelatbamu, Jl No-52, Plot

No- 4903, Block-

Barabazar in the district

of Purulia under

WBADMIP for the year

2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79692-CW-RFB /

Construction of Water

Detention Structure

Sarisabahal WDS 3, Mouza-

Sarisabahal, Jl No-28, Plot

No- 2352,2354 Block-

Barabazar in the district

of Purulia under

WBADMIP for the year

2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79694-CW-RFB /

Construction of Water

Detention Structure

Gosaidihi WDS 6, Mouza-

Gosaidihi, Jl No-56, Plot

No- 33,34 Block-

Barabazar in the district

of Purulia under

WBADMIP for the year

2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27
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 IN-DPMU - PURULIA-

79695-CW-RFB /

Construction of Water

Detention Structure Raidihi

WDS 3, Mouza-  Raidihi,

Jl No-55, Plot No- 1119,

Block- Barabazar in the

district of Purulia under

WBADMIP for the year

2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79701-CW-RFB /

Construction of Water

Detention Structure Raidihi

WDS 5, Mouza-  Raidihi,

Jl No-55, Plot No- 152,

158 Block- Barabazar in

the district of Purulia

under WBADMIP for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79704-CW-RFB /

Construction of Water

Detention Structure

Dhabani WDS 1, Mouza-

Dhabani, Jl No- 1, Plot

No- 1042, 1043 Block-

Bundwan in the district of

Purulia under WBADMIP

for the year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79706-CW-RFB /

Construction of Water

Detention Structure Saga

Supurdihi WDS 1, Mouza-

Saga, Jl No- 12, Plot No-

831, 833, 834 Block-

Bundwan in the district of

Purulia under WBADMIP

for the year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79708-CW-RFB /

Construction of Water

Detention Structure Saga

Supurdihi WDS 3, Mouza-

Saga, Jl No- 12, Plot No-

913, Block- Bundwan in

the district of Purulia

under WBADMIP for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79715-CW-RFB /

Construction of Water

Detention Structure

Baliguma WDS 3, Mouza-

Baliguma, Jl No- 11, Plot

No- 797, Block- Manbazar-

I in the district of Purulia

under WBADMIP for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79722-CW-RFB /

Construction of Water

Detention Structure Deoli

WDS, Mouza- Deoli, Jl No-

84, Plot No- 4338, Block-

Hura in the district of

Purulia under WBADMIP

for the year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79726-CW-RFB /

Construction of Water

Detention Structure

Dhabani WDS, Mouza-

Dhabani, Jl No- 105, Plot

No- 301, 302 Block- Hura

in the district of Purulia

under WBADMIP for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79728-CW-RFB /

Construction of Water

Detention Structure

Kesabpur WDS, Mouza-

Kesabpur, Jl No- 78, Plot

No- 2615, Block- Hura in

the district of Purulia

under WBADMIP for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79729-CW-RFB /

Construction of Water

Detention Structure

Motipur WDS, Mouza-

Motipur, Jl No- 90, Plot

No- 3557, 3564 Block-

Hura in the district of

Purulia under WBADMIP

for the year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PURULIA-

79730-CW-RFB /

Construction of Water

Detention Structure

Parashya WDS, Mouza-

Parashya, Jl No- 116, Plot

No- 6098, Block- Hura in

the district of Purulia

under WBADMIP for the

year 2018-19.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-10-

12

2018-10-

12

2018-11-

20

2019-01-

22

2019-02-

26

2019-05-

27

 IN-DPMU - PASCHIM-

85130-CW-RFB /

construction of 8 nos. new

Water Detentation

Structure (WDS) scheme

located Sankrail  Block,

in the District of

Jhargram under WBADMI

Project

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

07

2018-11-

12

2018-12-

24

2019-01-

23

2019-02-

27

2019-08-

26

GOODS

Activity Reference

No. / Description
Loan /

Credit No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalificati

on (Y/N)

Actual

Amount

(US$)

Process

Status

Draft Pre-

qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific

Procurement Notice

/ Invitation

Bidding Documents

as Issued

Proposal

Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation

for Award

Signed Contract
Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 WBR no 14 /

procurement of Geophysical

Portable Logger Unit

 

IBRD / 80900 Prior Direct Selection Direct

 

234,600.00 Signed

 WBR No. 12 [ARC-GIS] /

Procurement of ARC-GIS

for SWID

 

IBRD / 80900 Prior Direct Selection Direct

 

275,372.90 Signed

 WBR No 17 ARC GIS for

SPMU / Procurement of

Arc GIS Server for SPMU

 

IBRD / 80900 Prior Direct Selection Direct

 

67,820.37 Signed

 WBR 18 [ERDAS

Imagine] / Procurement of

ERDAS Imagine

Professional Software

under WBADMIP through

Direct Contracting basis in

view of strengthening

SPMU and SWID

 

IBRD / 80900 Prior Direct Selection Direct

 

95,981.58 Signed

 WBR 27 / procurement of

Arc GIS Software for

Directorate of Agriculture

under WBADMIP

 

IDA / 50140 Prior Direct Selection Direct

 

217,055.73 Signed

 WBR 29 / procurement of

Arc GIS Software for

SWID under WBADMIP

 

IDA / 50140 Prior Direct Selection Direct

 

169,770.41 Signed

 WBR # 30 / procurement

of Arc GIS Software for

DPMUs under WBADMIP

 

IDA / 50140 Prior Direct Selection Direct

 

182,431.91 Signed

 IN-WBADMIP-12964-GO-

DIR / Procurement of

Autodesk AutoCAD Civil

3D(Latest Version) by

Direct Selection Method

 

IDA / 50140 Post Direct Selection Direct

 

15,170.74 Completed
2017-04-

17

2017-04-

18

2017-05-

12

2017-11-

08

 IN-WBADMIP-13306-GO-

DIR / Training cum

Experience Sharing

Workshops of WUA's on

26th April 2017 at Vedic

Village Spa Resort for

World bank Mission Visit,

2017

 

IDA / 50140 Post Direct Selection Direct

 

4,593.35 Completed
2017-04-

20

2017-04-

20

2017-04-

25

2017-04-

26

 IN-WBADMIP-13311-GO-

DIR / Training cum

Experience Sharing

Workshops of WUA's on

27th April 2017 at Vedic

Village Spa Resort for

World bank Mission Visit,

2017

 

IDA / 50140 Post Direct Selection Direct

 

3,824.33 Completed
2017-04-

20

2017-04-

20

2017-04-

26

2017-04-

27

 IN-DPMU - JALPAIGURI-

15355-GO-RFQ /

Procurement of Computer

(1 NOS.) & computer

Peripherals & Internet

Connection for the

Regional Chemical &

Hydro logical Laboratory

in Jalpaiguri,SWID under

WBADMIP

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,598.66 Completed

2017-05-

18

2017-06-

05

2017-12-

02

 IN-DPMU - HOOGHLY-

16438-GO-RFQ / Supply

and Installation of 3

(Three) Numbers of Laptop

, 1 (One ) number of

Water Filter cum Purifier

, and 1 (One) number of

Water Cooler  for the

office of DPMU Hooghly ,

WBADMI Project .

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,789.01 Signed

2017-07-

08

2017-09-

02

2018-03-

01

 IN-DPMU - HOOGHLY-

16455-GO-RFQ / Supply of

crop wise seeds under

"Agricultural programme

during kharif-2017" for

DPMU Hooghly under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
224.76 Completed

2017-07-

10

2017-08-

15

2017-09-

14



Page 18

 IN-DPMU -

DARJEELING-16669-GO-

RFQ / Supply of

Agricultural input items of

Implementation of

Demonstrats centre

programme under ASS

Agriculture & Horticulture

during Kharif 2017 under

Darjeeling

DPMU,WBADMIP

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

05

2017-06-

29

2017-12-

26

 IN-DPMU - C-16868-GO-

RFQ / Procurement of

Seed and fertilizer for

Agriculture Purpose in the

district of Cooch Behar

under WBADMIP.

 

IDA / 50140 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

06

2017-06-

22

2017-12-

19

 IN-DPMU - PASCHIM-

17236-GO-RFQ /

PROCUREMENT OF

SUPPLY OF SEEDS,

FERTILIZER (N.P.K),

MICRO NUTRIENTS  DC

DISPLAY BOARDS &

CARRYING COST OF DC

INPUTS FROM DPMU TO

WUA LEVEL  FOR

DEMONSTRATION

CENTRE DURING

KHARIF 2017-18 UNDER

WBADMIP

 

IDA / 50140 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

12

2017-07-

03

2017-12-

30

 IN-DPMU - PASCHIM-

18042-GO-RFB /

PROCUREMENT OF

DIFFERENT

VEGETABLES SEEDS &

FERTILIZER FOR

HORTICULTURE

DEMONSTRATION

CENTRE DURING

KHARIF 2017 UNDER

WBADMIP, DPMU

PASCHIM MEDINIPUR

 

IDA / 50140 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

14

2017-06-

17

2017-06-

28

2017-06-

29

2017-07-

03

2017-12-

30

 IN-DPMU - PM-18502-GO-

DIR / Supply of Fertilizer

for conducting horticulture

DC in Kharif 2017-18 in

district Purba Medinipur

under WBADMI Project.

 

IDA / 50140 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2017-06-

19

2017-06-

27

2017-08-

08

2018-02-

05

 IN-DPMU - PM-18533-GO-

DIR / Supply of fertilizers

for conducting Agriculture

DC in Kariff 2017 in the

District Purba Medinipur

under WBADMIP.

 

IDA / 50140 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2017-06-

19

2017-06-

24

2017-07-

29

2018-01-

25

 IN-DPMU - PM-18537-GO-

RFQ / Supply of seeds for

conducting Horticulture DC

in Khariff 2017 in the

District Purba Medinipur

under WBADMIP.

 

IDA / 50140 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

24

2017-08-

19

2018-02-

15

 IN-DPMU -

DARJEELING-18608-GO-

RFQ / Supply of Fish

fingerlings, Fish feed ,

other fishery inputs and

stationary items for

Training field exposure

visit , for implementation

of fishery DC etc.

programe under ASS

(Fishery) during 2017-18

under DPMU, Darjeeling,

WBADMIP.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-06-

26

2017-08-

21

2018-02-

17

 IN-DPMU -

DARJEELING-20096-GO-

RFQ / Supply of Fishery

inputs like Fish Fry, Fish

Feed, Medicine etc.

fingerling production

through SHG   under ASS

activities (Fishery) DPMU,

Darjeeling ,WBADMI

Project during 2017-18.

(Rearing fry to fingersings)

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

16

2017-09-

10

2018-03-

09

 IN-DPMU - NADIA-23048-

GO-RFQ / SUPPLY OF

FISH FINGERLINGS,

FERTILIZERS, FISH

FEED, MEDICINES FOR

FISHERIES 01(ONE) NOS

D.C. AND 10(TEN) NOS

MASS PRODUCTION/

MARKET ORIENTED

APPROCH OF

JAGANNATHPUR MOUZA

AT THE DISTRICT OF

NADIA UNDER

WBADMIP FOR THE

YEAR OF 2017-18

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

31

2017-08-

18

2017-10-

17

 IN-DPMU - NADIA-23134-

GO-RFQ / SUPPLY OF

FISH FINGERLINGS,

FERTILIZERS, FISH

FEED, MEDICINES FOR

FISHERIES 02 (TWO)

NOS D.C. AND

03(THREE) NOS MASS

PRODUCTION/ MARKET

ORIENTED APPROACH

OF  CHANDANPUR AND

KARKARIA MOUZA AT

THE DISTRICT OF

NADIA UNDER

WBADMIP FOR THE

YEAR OF 2017-18

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

31

2017-08-

18

2017-10-

17

 IN-DPMU - NADIA-23135-

GO-RFQ / SUPPLY OF

FISH FINGERLINGS,

FERTILIZERS, FISH

FEED, MEDICINES FOR

FISHERIES 02 (TWO)

NOS D.C. AND

07(SEVEN) NOS MASS

PRODUCTION/ MARKET

ORIENTED APPROACH

OF  RUKUNPUR AND

TEORKHALI MOUZA AT

THE DISTRICT OF

NADIA UNDER

WBADMIP FOR THE

YEAR OF 2017-18

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

31

2017-08-

18

2017-10-

17

 IN-DPMU - NADIA-23139-

GO-RFQ / SUPPLY OF

FISH DRAGNET FOR

05(FIVE) NOS D.C. OF

JAGANNATHPUR,

RUKUNPUR,

CHANDANPUR,

TEORKHALI AND

KAKKARIA MOUZA AT

THE DISTRICT OF

NADIA UNDER

WBADMIP FOR THE

YEAR OF 2017-18

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-07-

31

2017-08-

18

2017-10-

17

 IN-DPMU - JALPAIGURI-

24108-GO-RFQ /

Procurement of

Instruments and reagents

for

testing for regional

chemical and Hydrological

Laboratory in jalpaiguri,

SWID under WBADMIP

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
13,996.53 Completed

2017-08-

16

2017-10-

11

2018-04-

09

 IN-DPMU - PASCHIM-

24422-GO-RFQ / Supply of

goods for Farmers Field

School,Farmers Field

Day,exposure visit to be

facilitated under ASS-Agri.

across the Paschim

Medinipur District In Unit

Package Wise As-On-

Demand basis under

WBADMI Project

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

18

2017-09-

08

2018-03-

31

 IN-DPMU - NADIA-25531-

GO-RFQ / SUPPLY OF

COMPOSIT FISH

CULTURE, FERTILIZERS,

FISH FEED, MEDICINES

FOR FISHERIES 01

(ONE) NOS D.C.  IN

SEVERAL MOUZA AT

THE DISTRICT OF

NADIA UNDER

WBADMIP FOR THE

YEAR OF 2017-18

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-09-

12

2017-11-

11

 IN-DPMU - NADIA-25532-

GO-RFQ / SUPPLY OF

PANGUS MONO

CULTURE, FERTILIZERS,

FISH FEED, MEDICINES

FOR FISHERIES 01

(ONE) NOS D.C.  IN

SEVERAL MOUZA AT

THE DISTRICT OF

NADIA UNDER

WBADMIP FOR THE

YEAR OF 2017-18

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-09-

12

2017-11-

11

 IN-DPMU - NADIA-25533-

GO-RFQ / SUPPLY OF

GIANT PRAWN,

FERTILIZERS, FISH

FEED, MEDICINES FOR

FISHERIES 01 (ONE)

NOS D.C.  IN SEVERAL

MOUZA AT THE

DISTRICT OF NADIA

UNDER WBADMIP FOR

THE YEAR OF 2017-18

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-09-

12

2017-11-

11

 IN-DPMU - NADIA-25534-

GO-RFQ / SUPPLY OF

GIANT PRAWN,

FERTILIZERS, FISH

FEED, MEDICINES FOR

FISHERIES 01 (ONE)

NOS D.C.  IN SEVERAL

MOUZA AT THE

DISTRICT OF NADIA

UNDER WBADMIP FOR

THE YEAR OF 2017-18

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-09-

12

2017-11-

11

 IN-DPMU - NADIA-25536-

GO-RFQ / SUPPLY OF

FISH DRAGNET FOR

04(FOUR) NOS D.C. OF

SEVERAL MOUZA AT

THE DISTRICT OF

NADIA UNDER

WBADMIP FOR THE

YEAR OF 2017-18

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-09-

12

2017-11-

11
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 IN-DPMU - NADIA-25537-

GO-RFQ / SUPPLY OF

80(EIGHTY )NOS

HORTICULTURE D.C

SEEDS,

FERTILIZERS,BANNERS,

SEED TREATMENT ,

TRANSPORTATION

INCLUDING LOADING

AND UNLOADING COST

FOR RABI SEASON AT

VARIOUS WUA

LOCATIONS IN THE

DISTRICT OF NADIA

UNDER WBADMIP FOR

THE YEAR OF 2017-18

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-09-

12

2017-11-

11

 IN-DPMU - NADIA-25539-

GO-RFQ / SUPPLY OF

250( TWO HUNDRED

FIFTY) NOS

AGRICULTURE  D.C

SEEDS,

FERTILIZERS,BANNERS,

SEED TREATMENT ,

TRANSPORTATION

INCLUDING LOADING

AND UNLOADING COST

FOR RABI SEASON AT

VARIOUS WUA

LOCATIONS IN THE

DISTRICT OF NADIA

UNDER WBADMIP FOR

THE YEAR OF 2017-1

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-08-

24

2017-09-

12

2017-11-

11

 IN-DPMU - NADIA-14420-

GO-RFQ / NOTICE

INVITING QUOTATIONS

FOR THE WORK OF

SUPPLY OF DIFFERENT

FISHERIES EQUIPMENT,

TRAINING MATERIALS,

STATIONARY ETC. FOR

FISHERIES D.C. AND

MARKET BASED INPUT

UNDER A.S.S.-

FISHERIES COMPONENT

UNDER WBADMIP,

NADIA DISTRICT FOR

THE YEAR OF 2017-2018

 

IDA / 50140 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00 Canceled

2017-05-

11

2017-05-

29

2017-06-

28

 IN-WBADMIP-25655-GO-

RFB / Supply of 5 ( Five

) numbers of Differential

Global Positioning System

(DGPS) Machine for SPMU

and 4 PUP Districts

DPMUs under WBADMI

Project

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

One Envelope
121,501.52 Completed

2017-08-

30

2017-09-

04

2017-10-

16

2017-11-

15

2017-12-

20

2018-06-

18

 IN-DPMU - PURULIA-

26005-GO-RFQ / Supply of

Inputs to the FMPG

(Fisheries Mass Production

Group) for the purpose of

fisheries mass production

at Bara Bundh Mouza-

Swarupdi in manbazar-I

Block.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,764.88 Signed

2017-08-

30

2017-09-

15

2017-09-

22

 IN-DPMU - PURULIA-

26006-GO-RFQ / Supply of

Inputs to the FMPG

(Fisheries mass production

Group) for the purpose of

fisheries mass production

at Durlab Bundh, Block-

Barabazar

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,359.52 Signed

2017-08-

30

2017-09-

15

2017-09-

22

 IN-DPMU - PURULIA-

26008-GO-RFQ / Supply of

Inputs to the FMPG

(Fisheries mass production

Group) for the purpose of

fisheries mass production

at Hesaldi Bundh, Nitujara

Bundh & Salgambara

Bundh, Block- Baghmundi

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,031.62 Signed

2017-08-

30

2017-09-

15

2017-09-

22

 IN-DPMU - PURULIA-

26010-GO-RFQ / Supply of

Inputs to the FMPG

(Fisheries mass production

Group) for the purpose of

fisheries mass production

at Sasandhara Bundh,

Bandarjabra Bundh & Jore

Bundh, Block- Baghmundi

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,995.83 Signed

2017-08-

30

2017-09-

15

2017-09-

22

 IN-DPMU - PURULIA-

26015-GO-RFQ / Supply of

Inputs to the women

beneficiaries of FIG

(Fisheries Interest Group)

for the purpose of cage

culture activity in project

area.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,388.10 Signed

2017-08-

30

2017-09-

15

2017-09-

22

 IN-DPMU - B-26229-GO-

RFQ / Procurement of

Water Management Tool

set including Evaporimeter

for the Water Users

Association (93 nos.) in

Burdwan District

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2017-09-

04

2017-10-

30

2018-04-

28

 IN-DPMU - HOWRAH-

22962-GO-DIR / Supply of

Horticulture Inputs  and

etc for Kharif 2017 of

Howrah District under

WBADMIP

 

IBRD / 80900 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2017-08-

18

2017-08-

23

2017-09-

28

2018-03-

27

 IN-DPMU - HOWRAH-

22963-GO-DIR / Supply of

Agriculture  Inputs and

etc for Kharif 2017  of

Howrah District under

WBADMIP

 

IBRD / 80900 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2017-08-

18

2017-08-

23

2017-09-

28

2018-03-

27

 IN-DPMU - PURULIA-

26000-GO-RFQ / Supply of

Inputs to the FMPG

(Fisheries Mass Production

Group) for the purpose of

fisheries mass production

at Thakur Sayer Bundh in

Kashipur Block.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,607.10 Signed

2017-08-

30

2017-09-

15

2017-09-

22

 IN-SWID-42798-GO-RFB /

Installation of Rain Gauge

at different existing

locations in lieu of defunct

Rain Gauge Station under

the jurisdiction of EE (AI)

, SWID Divn.-II, Burdwan.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-01-

15

2018-01-

20

2018-03-

02

2018-05-

16

2018-06-

20

2018-07-

20

 IN-SWID-42801-GO-RFB /

Procurement of 124 nos.

DWLRs with Telemetry for

P-Tubes including supply,

Installations, testing ,

commissioning cost to

SWID under WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-01-

15

2018-01-

19

2018-03-

02

2018-05-

16

2018-06-

20

2018-09-

18

 IN-SWID-42802-GO-RFB /

Procurement of 100 nos.

DWLRs with Telemetry for

P-Tubes including supply,

Installations, testing ,

commissioning cost to

SWID under WBADMIP.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-01-

15

2018-01-

19

2018-03-

02

2018-05-

16

2018-06-

20

2018-09-

18

 IN-DPMU - PURULIA-

38232-GO-RFQ / Supply of

Computer, Printer, UPS at

DPMU, Purulia under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,643.07 Signed

2018-02-

21

2018-03-

29

2018-04-

06

 IN-WBADMIP-51951-GO-

RFB / Supply of 10 ( Ten

) numbers of Differential

Global Positioning System

(DGPS) Machine for

Different Districts DPMUs

under WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
214,561.44 Signed

2018-03-

02

2018-03-

07

2018-04-

18

2018-06-

28

2018-08-

02

2019-01-

29

 IN-WBADMIP-61950-GO-

DIR / Procurement of

STAAD Solution (Latest

Version ) by Single Source

Selection method under

WBADMI Project.

 

IBRD / 80900 Post Direct Selection Direct

 

13,983.31 Signed
2018-05-

08

2018-05-

14

2018-06-

19

2018-12-

16

 IN-WBADMIP-61953-GO-

DIR / Procurement of

ArcGIS Desktop Extension-

3D Analyst (Latest Version

) by Single Source

Selection method under

WBADMI Project.

 

IBRD / 80900 Post Direct Selection Direct

 

10,552.20

Under

Implement

ation

2018-05-

08

2018-05-

14

2018-06-

19

2018-12-

16

 IN-SWID-62217-GO-RFQ /

Procurement of Chemicals,

Field Kits, Glass wares,

Instruments and

Accessories required for

Chemical Analysis of

Water Samples at

Chemical & Hydrological

Laboratory(DCHL),

Burdwan, Malda under

SWID in connection with

WBADMIP

 

IDA / 50140 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Under

Implement

ation

2018-05-

30

2018-07-

25

2019-01-

21

 IN-WBADMIP-65949-GO-

RFB / Supply and

Installation of 35 ( thirty

five ) numbers of

Differential Global

Positioning System (DGPS)

Machine for different

DPMUs/ Divisions of

WRIDD including PUP

Districts under WBADMI

Project

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-06-

08

2018-06-

13

2018-07-

25

2018-10-

08

2018-11-

12

2019-05-

11

 IN-WBADMIP-65953-GO-

DIR / Engagement of a

reputed Nursery for

supplying the various

plants on waste

land/upland development in

the different districts areas

Bankura, Purulia,

Jhargram, Pas. Midnapore,

Birbhum etc. of West

Bengal as Horticulture

activities under WBADMI

project on S

 

IBRD / 80900 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2018-06-

08

2018-06-

13

2018-07-

18

2019-01-

14

 IN-WBADMIP-67388-GO-

DIR / Procurement of

Agricultural Implements

during 2018-19 under

WBADMI Project.

 

IBRD / 80900 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2018-06-

20

2018-06-

25

2018-07-

30

2019-01-

26
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 IN-WBADMIP-68065-GO-

RFQ / Engagement of a

reputed Organic Manure

Supplier for supplying

Vermi-compost and Neem

cake for plantation in

waste land intervention in

the Purulia District area

as Horticulture activities

under WBADMI Project as

per lowest quotation basis.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

02

2018-08-

27

2019-02-

25

 IN-WBADMIP-68067-GO-

RFQ / Engagement of a

reputed Organic Manure

Supplier for supplying

Vermi-compost and Neem

cake for plantation in

waste land intervention in

the Paschim Medinipur

District area as

Horticulture activities

under WBADMI Project as

per lowest quotation basis.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

02

2018-08-

27

2019-02-

25

 IN-WBADMIP-68068-GO-

RFQ / Engagement of a

reputed Organic Manure

Supplier for supplying

Vermi-compost and Neem

cake for plantation in

waste land intervention in

the Birbhum District area

as Horticulture activities

under WBADMI Project as

per lowest quotation basis.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

02

2018-08-

27

2019-02-

25

 IN-WBADMIP-68069-GO-

RFQ / Engagement of a

reputed Organic Manure

Supplier for supplying

Vermi-compost and Neem

cake for plantation in

waste land intervention in

the Bankura District area

as Horticulture activities

under WBADMI Project as

per lowest quotation basis.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

02

2018-08-

27

2019-02-

25

 IN-WBADMIP-68090-GO-

DIR / Engagement of a

reputed manufacturer for

supplying the Micro-

Nutrient Fertilizer (Zinc

Plus) for plantation crops

in the different district

areas of Bankura, Purulia,

Paschim Midnapore,

Bhirbhum etc of West

Bengal under WBADMI

Project on SSS basis.

 

IBRD / 80900 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2018-06-

27

2018-07-

02

2018-08-

06

2019-02-

04

 IN-DPMU -

MURSHIDABAD-68375-GO-

RFB / Supply and delivery

of Vegetable seeds for the

purpose of implementation

of "Demonstration center

Program"under Hoticulture

activity during kharif-2018.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

14

2018-11-

18

2018-12-

09

 IN-DPMU - JALPAIGURI-

69142-GO-RFQ / Supply,

Provide Extent Service,

Hire Charges etc. for

Capacity Building Event

Management Activities

(Cluster Level & Workshop

at DPMU team on

Particular Theme etc.)

under Institutional

Development in different

WUA in different blocks of

DPMU, Jalpaiguri

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

13

2018-08-

15

2019-03-

13

 IN-DPMU - JALPAIGURI-

69146-GO-RFQ / Supply,

Provide Extent Service,

Hire Charges etc. for

Capacity Building Event

Management Activities

(Exposure visit within the

Jalpaiguri district& Inter

District Exposure Visit

etc.) under Institutional

Development in different

WUA in different blocks of

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

13

2018-08-

15

2019-03-

13

 IN-DPMU - JALPAIGURI-

69147-GO-RFQ / Supply,

Provide Extent Service,

Hire Charges etc. for

Capacity Building Event

Management Activities

(WUA Level Training &

WRDD/DPMU

staff/Panchayat Members of

Polygon area capacity

Building Workshop etc.)

under Institutional

Development in different

WUA i

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

13

2018-08-

15

2019-03-

13

 IN-DPMU - JALPAIGURI-

69148-GO-RFQ / Supply of

Developing Training &

Publicity Materials (IEC)

for Capacity Building

Management Activities

under Institutional

Development in different

WUA in different blocks of

DPMU, Jalpaiguri under

WBADMI Project

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

13

2018-08-

15

2019-03-

13

 IN-DPMU - JALPAIGURI-

69149-GO-RFQ / Supply

Provide Extent Service,

Hire Charges etc  for

Exposure Visit within the

Jalpaiguri district & colour

both side printed Leaf Let

for ASS Activities under

Agriculture Development in

different WUA in different

blocks of DPMU,

Jalpaiguri under WBADMI

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

13

2018-08-

15

2019-03-

13

 IN-DPMU - JALPAIGURI-

69151-GO-RFQ / Supply,

Provide Extent Service,

Hire Charges etc. for ASS

Activities Demonstration

Related (Workshop within

Jalpaiguri District & FFS,

FFD, Cluster Level

Training etc.) under

Agriculture Development in

different WUA in different

blocks of DPMU,

Jalpaiguri

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

13

2018-08-

15

2019-03-

13

 IN-WBADMIP-69314-GO-

RFQ / Engagement of a

reputed Organic Manure

Supplier for supplying

Vermi-compost for

plantation in waste land

intervention in the Purulia

District area as

Horticulture activities

under WBADMI Project as

per lowest quotation basis.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

17

2018-09-

11

2019-03-

11

 IN-DPMU - HOOGHLY-

70347-GO-RFQ / Supply

and installation of Desktop

Monitor, UPS & Pen Drive

for the Office of the

DPMU Hooghly under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

24

2018-09-

18

2019-03-

18

 IN-DPMU - PURULIA-

71241-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Gosai

Bundh, Natun Bundh &

Chaitan Sayer Bundh and

Supply of Inputs to the

FIG for fisheries

demonstration in Anti

Bundh & Choto Ghorer

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,309.87 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71244-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Mahato

Bundh, Gora Bundh &

Chanda Goria Bundh in

Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,350.14 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71245-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Mudihar Bundh & Bara

Pukur Bundh in Purulia

District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71248-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Majhpahari Bara Jore

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71250-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Thakur

Bundh & Nayan Bundh in

Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,604.84 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71251-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Vanga

Bundh & Majhi Bundh in

Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,838.84 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71262-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Dumur

Bundh,  in Purulia

District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,950.52 Signed

2018-08-

05

2018-08-

21

2018-08-

28
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 IN-DPMU - PURULIA-

71263-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Burir

Bundh, Choin Bundh  in

Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71264-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Matkam Goria , Balichara

Bundh,Gur Bundh,Adhar

Bundh,Upar Bundh &

Tumba Dari  in Purulia

District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,788.11 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71269-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Hatisura Bundh& Bastardi

Bara Bundh  in Purulia

District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,778.19 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71272-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Sutabai

Bara Bundh in Purulia

District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71275-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Bhatuikend Bara Bundh,

in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71278-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Tatultola Bara Bundh in

Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71280-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Hir

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,221.82 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71281-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Ramapada Goria, Kendu

Bundh, Tuyu Bundh, Tudu

Bundh, Gokulnagar WDS-1

& Gokulnagar WDS-7  in

Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,831.32 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71285-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Uppar

Bundh, Malidih WDS-2

Bundh, Mahato Bundh &

Laya Goria Bundh in

Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,597.69 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71290-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Haludbani pukur Bundh,

Haridi WDS-3 Bundh,

Haridihi WDS-8,

Jambediya WDS-1,

Jaragora WDS-1, Murgadih

WDS-1  & Namo Bundh

in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,510.48 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71292-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Purdaha WDS-3 Bundh,

Purdaha WDS-1,

Radhamohanpur WDS-3

Bundh & Radhamohanpur

WDS-6 Bundh in Purulia

District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,246.93 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71295-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Jambediya WDS-2 Bundh

& Raghunathpur WDS-1

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,884.82 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71299-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Susunia WDS-3 Bundh,

Susunia WDS-1 Bundh,

Bhakta Bundh, Natun

Bundh, Naran Bundh &

Natun Bundh in Purulia

District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,860.48 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71302-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Lal

Bundh and Supply of

Inputs to the FIG for

fisheries demonstration in

Pendra Bundh in Purulia

District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,322.64 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71305-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Kalfulia, Dhiridadi ,

Karkacha, Turgu Dhara &

Bara Kocha Bundh and

Supply of Inputs to the

FIG for fisheries

demonstration in Pakar

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
2,087.91 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71308-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Shambu Goria Bundh &

Sayer Bundh in Purulia

District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
1,880.41 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71310-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Lipsi,

Chatra Gorai, Ralidarha,

Surajharna, Adal, Shimul

Goria, Darir, Mahalghutu

& Bhanga Hir Bundh in

Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,300.32 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71313-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Aharbera, Jamnala,

Dhaniram, Porogora,

Shimuljhara & Kud Goria

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,100.68 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71319-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Chagalkandi Bundh in

Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,089.51 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71323-GO-RFQ / Supply of

Inputs to the FIG for

fisheries demonstration in

Kamarhir Bundh in

Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,608.92 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71324-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Chaitan Goria Bundh  &

Diwan Bundh in Purulia

District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,117.74 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71326-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Hura

Bundh  and Supply of

Inputs to the FIG for

fisheries demonstration in

Bamun Bundh in Purulia

District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,572.57 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71329-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Ahar

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71332-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Dumdumi Bundh in

Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,991.43 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71334-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at

Galinda Bundh & Saheb

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

05

2018-08-

21

2018-08-

28
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 IN-DPMU - PURULIA-

71337-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Tubku

Bundh & Natun Bundh in

Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,678.93 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71340-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Sayer

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71341-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Choika

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
5,128.34 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71343-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Mahul

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
3,079.84 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71345-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Jagat

Goria Bundh, Bhutlaha

Bundh & Jamuna Bundh

in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,537.52 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71348-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Bara

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,766.64 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71350-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Asur

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
6,316.39 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - PURULIA-

71353-GO-RFQ / Supply of

Inputs to the FMPG for

the purpose of fisheries

mass production at Dubai

Bundh in Purulia District.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

05

2018-08-

21

2018-08-

28

 IN-WBADMIP-71375-GO-

RFB / Procurement of

Agriculture Implements for

different districts in the

year 2018-19 under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Bids
Open - National

 

Single Stage -

Two Envelope
0.00

Under

Implement

ation

2018-07-

25

2018-07-

30

2018-09-

10

2018-11-

26

2018-12-

31

2019-07-

01

 IN-DPMU - PURULIA-

71380-GO-RFQ / Supply of

Inputs to the women

members of Self Help

Group (SHG)/ Water users

Association (WUA) for the

purpose of spawn to

fingerling production in

various Districts of

Purulia.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
4,646.52 Signed

2018-08-

05

2018-08-

21

2018-08-

28

 IN-DPMU - JALPAIGURI-

74071-GO-RFQ / Supply of

saplings  for

implementation of

Demonstration Center

for"Fruit Tree Plantation

Programme" under

Horticulture  Development

in Kharif season'2018 of

different WUA in

Dhupguri block of DPMU,

Jalpaiguri under WBADMI

Project

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

21

2018-10-

16

2019-04-

14

 IN-DPMU - JALPAIGURI-

74072-GO-RFQ / Supply of

saplings  for

implementation of

Demonstration Center

for"Fruit Tree Plantation

Programme" under

Horticulture  Development

in Kharif season'2018 of

different WUA in Matiali

block of DPMU, Jalpaiguri

under WBADMI Project

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

21

2018-09-

25

2018-10-

10

 IN-DPMU - JALPAIGURI-

74073-GO-RFQ / Supply of

saplings  for

implementation of

Demonstration Center for

"Fruit Tree Plantation

Programme" under

Horticulture  Development

in Kharif season'2018 of

different WUA in

Maynaguri block of DPMU,

Jalpaiguri under WBADMI

Project

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

21

2018-09-

25

2018-10-

10

 IN-DPMU - JALPAIGURI-

74076-GO-RFQ / Supply of

saplings  for

implementation of

Demonstration Center

for"Fruit Tree Plantation

Programme" under

Horticulture  Development

in Kharif season'2018 of

different WUA in Falakata

block of DPMU, Jalpaiguri

under WBADMI Project

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

21

2018-09-

25

2018-10-

10

 IN-DPMU - JALPAIGURI-

74077-GO-RFQ / Supply of

saplings  for

implementation of

Demonstration Center for

"Fruit Tree Plantation

Programme" under

Horticulture  Development

in Kharif season'2018 of

different WUA in Mal

block of DPMU, Jalpaiguri

under WBADMI Project

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

21

2018-09-

25

2018-10-

10

 IN-DPMU - NP-74740-GO-

RFQ / Capacity building

activities under

Institutional Development

for FY:2018-19 for DPMU

N 24 PGS

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-08-

29

2018-10-

24

2019-04-

22

 IN-DPMU BIRBHUM-

75421-GO-RFQ / Supply

for Demonstration on

Deshi magur, Singhi, Koi

and Tangra  and

Demonstration on Monosex

Tilapia Culture under

fishery component of

WBADMI Project Under

Birbhum District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

04

2018-10-

30

2019-04-

28

 IN-DPMU BIRBHUM-

75430-GO-RFQ / Supply

for Demonstration on

Polyculture- IMC with

deshi magur &

Demonstration on Bhetki

and Chital culture under

fishery component of

WBADMI Project for

effective fisheries

development activities

Under Birbhum District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

04

2018-10-

30

2019-04-

28

 IN-DPMU BIRBHUM-

76364-GO-RFQ /

Agriculture  Training

(Farmers Training, FFS,

FFD and Expo- Visit

within district) in Birbhum

District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

22

2018-11-

17

2019-05-

16

 IN-DPMU BIRBHUM-

76365-GO-RFQ /

Horticulture  Training

(Farmers Training, FFS,

FFD and Expo- Visit

within district) in Birbhum

District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

22

2018-11-

17

2019-05-

16

 IN-DPMU BIRBHUM-

76366-GO-RFQ / Workshop

at DPMU Level on Team

Building & Communication,

Register Maintenance and

Rabi Cultivation in

Birbhum District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

22

2018-11-

17

2019-05-

16

 IN-DPMU BIRBHUM-

76367-GO-RFQ / Training

on Institutional

Strenghthening, Annual

Action Plan, Budget

Preparation, Water

Management, Water

Distribution, Crop Planning

etc in Birbhum District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

22

2018-11-

17

2019-05-

16

 IN-DPMU BIRBHUM-

76371-GO-RFQ /

Demonstration on Fresh

water Prawn with selected

Indian Major Carp Culture

and Mass Production on

Fresh water Giant Prawn

with selected Indian Major

Carp at Sangri &

Talpukur project village in

Birbhum District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

15

2018-11-

10

2019-05-

09

 IN-DPMU BIRBHUM-

76373-GO-RFQ / 2 nos of

Demonstration on Pangus

(Monoculture) at Raspur &

Purana Project Village of

Mohammad Bazar Block in

Birbhum District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

15

2018-11-

10

2019-05-

09

 IN-WBADMIP-77100-GO-

DIR / Engagement of a

reputed nursery for

supplying the various

plants in the different

districts of Darjeeling,

Uttar Dinajpur, Dakshin

Dinajpur, Malda, Howrah ,

S24 Pgs, Nadia, Hooghly

and Murshidabad as

Horticulture activities

under WBADMIP on SSS

basis .

 

IBRD / 80900 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2018-09-

06

2018-09-

11

2018-10-

16

2019-04-

14
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 IN-WBADMIP-77102-GO-

RFQ / Engagement of a

reputed Organic Manure

Supplier for supplying

Vermi-compost for

plantation in waste land

intervention in the

Howrah,Hooghly,Nadia and

S24 Pgs district areas as

Horticulture activities

under WBADMI Project as

per lowest quotatation

basis.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

11

2018-11-

06

2019-05-

05

 IN-WBADMIP-77140-GO-

DIR / Approval for

funding11 ( elevan )

numbers of SOLAR

Operated Portable Pump -

motor Sets (of 1HP/2

HP)on pilot basis by

SPMU in association with

Local Agency (M.Dhara

&Brothers) using  different

Check Dam Sites in

Bankura/Purulia/Paschim

Medinipur of WBADMIP

 

IBRD / 80900 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2018-09-

06

2018-09-

11

2018-10-

16

2019-04-

15

 IN-DPMU - PASCHIM-

78454-GO-RFP / Planning

for Demonstration

Programme in Cluster

Mode during Rabi 2018-

2019 under Agriculture

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

09

2018-12-

04

2019-06-

02

 IN-DPMU - NP-75292-GO-

RFQ / Banana Plantation

& Papaya Plantation

under ASS Horticulture for

Kharif 2018 -19 for

DPMU Barasat North 24

PGS

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

02

2018-10-

28

2019-04-

26

 IN-DPMU BIRBHUM-

78625-GO-RFQ / Proactive

disclosure through wall

painting regarding

institutional issues and

ASS activities under

capacity building activities.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

15

2018-12-

10

2019-06-

08

 IN-DPMU BIRBHUM-

78633-GO-RFQ / Village

Level Training Programme

under capacity Building

Process in respect of

WBADMI Project of

Birbhum.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

15

2018-12-

10

2019-06-

08

 IN-DPMU BIRBHUM-

78850-GO-RFQ / To

provide Fish feed for Mass

Production on IMC with

Deshimagur at Malkura

Project village and IMC

fingerling on mass

production on IMC at

Binuria project village of

Bolpur Block  under

fishery compof WBADMI

Project of Birbhum

District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

15

2018-12-

10

2019-06-

08

 IN-DPMU BIRBHUM-

78852-GO-RFQ / Supply to

distribute fish feed and

prophylactics for Mass

Production on IMC at

Binuria Project village of

Bolpur Block under fishery

component of WBADMI

Project for effective

fisheries Development

activities Under Birbhum

District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

15

2018-12-

10

2019-06-

08

 IN-DPMU BIRBHUM-

78854-GO-RFQ / Supply to

implement 1 no. of mass

production of monosex

tilapia at Anandnagar

Project village of

Mohammad Bazar Block

under fishery component of

WBADMI Project for

effective fisheries

Development  activities

Under Birbhum District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

15

2018-12-

10

2019-06-

08

 IN-DPMU BIRBHUM-

78857-GO-RFQ / Supply to

implement Mass Production

on IMC with Deshimagur

at Malkura  Project village

of Rajnagar, Block under

fishery component of

WBADMI Project for

effective fisheries

Development  activities

Under Birbhum District

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

15

2018-12-

10

2019-06-

08

 IN-DPMU BIRBHUM-

78859-GO-RFQ / Supply

implement 1 no. of mass

production of monosex

tilapia at Demurtita

Project village of

Mohammad Bazar Block

under fishery component of

WBADMI Project for

effective fisheries

development activities

Under Birbhum District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

15

2018-12-

10

2019-06-

08

 IN-DPMU BIRBHUM-

78860-GO-RFQ / Supply to

implement 3 nos. of Mass

Production on IMC at

Perul and Padampur

Project village of Rajnagar

Block &Raspur Project

village of Mohammad

Bazar Block under fishery

component of WBADMI

Project of Birbhum

District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

15

2018-12-

10

2019-06-

08

 IN-DPMU BIRBHUM-

78861-GO-RFQ / Supply to

implement Mass Production

on IMC with Deshimagur

at Malkura Project  village

of Rajnagar, Block under

fishery component of

WBADMI Project for

effective fisheries

development activities

Under Birbhum District.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

15

2018-12-

10

2019-06-

08

 IN-DPMU - DINAJPUR-

78921-GO-RFQ /

Procurement of  Seed -

Mustard ( Hybrid) for

Agriculture Support

Services (ASS- Agriculture)

under DPMU- Uttar

Dinajpur

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

05

2018-12-

31

2019-06-

29

 IN-DPMU - DINAJPUR-

78934-GO-RFQ /

Procurement of  Seed -

Maize for Agriculture

Support Services (ASS-

Agriculture) under DPMU-

Uttar Dinajpur

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

05

2018-12-

31

2019-06-

29

 IN-DPMU - DINAJPUR-

78936-GO-RFQ /

Procurement of  Seed -

Lentil for Agriculture

Support Services (ASS-

Agriculture) under DPMU-

Uttar Dinajpur

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

05

2018-12-

31

2019-06-

29

 IN-DPMU - DINAJPUR-

79398-GO-RFQ /

Procurement of Organic

Manure (PSB)  for

Agriculture Support

Services (ASS- Agriculture)

under DPMU- Uttar

Dinajpur

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

05

2018-12-

31

2019-06-

29

 IN-DPMU - DINAJPUR-

79401-GO-RFQ /

Procurement of Vermi

Compost for Agriculture

Support Services (ASS-

Agriculture) under DPMU-

Uttar Dinajpur

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

05

2018-12-

31

2019-06-

29

 IN-DPMU - NP-79409-GO-

RFQ / Supplying seeds

and bio-inputs for

Demonstration programme

in cluster mode during

Rabi under Agriculture

for Fy: 2018 -19 for

DPMU Barasat North 24

PGS

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

01

2018-11-

26

2019-05-

25

 IN-DPMU - JALPAIGURI-

79513-GO-RFQ / Supply

Provide Extent Service,

Hire Charges etc  for

Horticulture Training of

Kharif Season'2018 under

Horticulture Development

in different WUA in

different blocks of DPMU,

Jalpaiguri under WBADMI

Project

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

25

2018-11-

04

2019-03-

14

 IN-DPMU - JALPAIGURI-

79514-GO-RFQ / Supply

Provide Extent Service,

Hire Charges etc  for

Horticulture Training of

Rabi Season'2018 under

Horticulture Development

in different WUA in

different blocks of DPMU,

Jalpaiguri under WBADMI

Project

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

25

2018-11-

04

2019-03-

14

 IN-DPMU - JALPAIGURI-

79524-GO-RFQ / Supply of

Fish Fingerlings (IMC &

Chital), Feed, prophylactics

etc. Inputs & Impart

Training throughout the

season for the Purpose of

Mass Production of Carps

in Maynaguri & Mal

blocks at site of DPMU,

Jalpaiguri under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

25

2018-10-

30

2019-02-

27
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 IN-DPMU - JALPAIGURI-

79528-GO-RFQ / Supply of

Fish Fingerlings (IMC &

Chital), Feed, prophylactics

etc. Inputs for the Purpose

of Mass Production of

Carps in APD-1 &

Falakata blocks at site of

DPMU, Jalpaiguri under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

25

2018-10-

30

2019-02-

27

 IN-DPMU - JALPAIGURI-

79522-GO-RFQ / Supply of

Fish Fingerlings (IMC &

Chital), Feed, prophylactics

etc. Inputs for the Purpose

of Mass Production of

Carps in Falakata &

Dhupguri blocks at

different site of DPMU,

Jalpaiguri under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-09-

25

2018-10-

30

2019-02-

27

 IN-DPMU - DAKSHIN

DINAJ-79874-GO-RFQ /

Procurement for Mustard

Seed for Demonestration

Programme in Cluster

Mode during Rabi 2018-19

Under ASS-Agriculture.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

05

2018-12-

31

2019-06-

29

 IN-DPMU - DAKSHIN

DINAJ-79884-GO-RFQ /

Procurement for Maize

Seed for Demonestration

Programme in Cluster

mode during Rabi 2018-19

Under ASS-Agriculture

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

05

2018-12-

31

2019-06-

29

 IN-DPMU - DAKSHIN

DINAJ-79885-GO-RFQ /

Procurement for Lentil

Seed for Demonestration

Programme in Cluster

Mode during Rabi 2018-19

Under ASS-Agriculture.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

05

2018-12-

31

2019-06-

29

 IN-DPMU - DAKSHIN

DINAJ-79892-GO-RFQ /

Procurement for Vermi

Copmpost for

Demonstration Programme

in Cluster Mode during

Rabi 2018-19 Under ASS-

Agriculture.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-11-

05

2018-12-

31

2019-06-

29

 IN-DPMU-

MURSHIDABAD-8 / Supply

and delivery of VERMI-

COMPOST for the purpose

of implementation of "Fruit

tree plantation programme"

under Horticulture activity

during kharif-2018

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

14

2018-11-

18

2018-12-

09

 IN-WBADMIP-81605-GO-

DIR / Approval for

funding15 (Fifteen)

numbers of SOLAR

Operated Portable Pump -

motor Sets (of 1HP/2

HP)on pilot basis by

SPMU in association with

Local Agency (M.Dhara

&Brothers) using different

Check Dam Sites in

Bankura/Purulia/Paschim

Medinipur of WBADMIP

 

IBRD / 80900 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2018-10-

11

2018-10-

29

2018-12-

03

2019-06-

03

 IN-WBADMIP-81609-GO-

DIR / Engagement of

NSCL for procurement of

Pulse Seeds like Lentil &

Green Gram and WBSSCL

for procurement of Pulse

Seeds like Bengal Gram &

Lathyrus through Direct

Selection under WBADMI

Project.

 

IBRD / 80900 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2018-10-

11

2018-10-

29

2018-12-

03

2019-06-

03

 IN-DPMU - NADIA-85112-

GO-RFQ / procurement of

seed treatment (Hillizum) ,

vermicompost, banners etc

for the purpose of

Agriculture Paddy seed

distribution during Rabi

season under DPMU,Nadia.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

31

2018-11-

22

2018-12-

22

 IN-DPMU - NADIA-85119-

GO-RFQ / procurement of

seed treatment (Hillizum) ,

vermicompost, PSB banners

etc for the purpose of

Agriculture Mustard seed

distribution during Rabi

season under DPMU,Nadia.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

31

2018-11-

22

2018-12-

22

 IN-DPMU - NADIA-85122-

GO-RFQ / procurement of

seed treatment (Hillizum) ,

vermicompost, PSB,

Rhizobium culture ,

banners etc for the

purpose of Agriculture

Lentil seed distribution

during Rabi season under

DPMU,Nadia.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

31

2018-11-

22

2018-12-

22

 IN-DPMU - NADIA-85127-

GO-RFQ / procurement of

seed treatment (Hillizum) ,

vermicompost, PSB,

banners etc for the

purpose of Agriculture

Black cumin seed

distribution during Rabi

season under DPMU,Nadia.

 

IBRD / 80900 Post
Request for

Quotations
Open - National

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

31

2018-11-

22

2018-12-

22

NON CONSULTING SERVICES

Activity Reference

No. / Description
Loan /

Credit No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalificati

on (Y/N)

Actual

Amount

(US$)

Process

Status

Draft Pre-

qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific

Procurement Notice

/ Invitation

Bidding Documents

as Issued

Proposal

Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation

for Award

Signed Contract
Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 IN-WBADMIP-26365-NC-

DIR / Supply and

Installation of Internet

Connectivity with Video

conferencing System for

WBADMI Project in SPMU

and in 18 Different

Districts DPMUs offices

under WBADMIP

 

IBRD / 80900 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2017-08-

28

2017-09-

04

2017-10-

09

2019-12-

30

 IN-WBADMIP-26953-NC-

DIR / Direct contracting

for Exhibition expenses

and Participation in the

Exhibition for "Skoch

Award, 2017" & receiving

"Skoch Order-of-Merit"

Award at Constitution

Club of India,Rafi Marg,

New Delhi on 8th

September to 9th

September, 2017.

 

IBRD / 80900 Post Direct Selection Direct

 

6,891.95 Completed
2017-09-

04

2017-09-

06

2017-09-

07

2017-09-

22

 IN-WBADMIP-46047-NC-

DIR / Experience sharing

workshop with WUAs in

presence of World Bank-

WBADMIP on 12.02.2018

at RAASMANCH in

SWABHUMI, The Heritage

Plaza , Kolkata.

 

IBRD / 80900 Post Direct Selection Direct

 

7,734.50 Completed
2018-01-

25

2018-01-

30

2018-02-

13

2018-08-

13

 IN-WBADMIP-46049-NC-

DIR / Experience sharing

workshop with World Bank

and Way forward -

WBADMIP on 13.02.2018

at RAASMANCH in

SWABHUMI, The Heritage

Plaza , Kolkata.

 

IBRD / 80900 Post Direct Selection Direct

 

3,492.10 Completed
2018-01-

25

2018-01-

30

2018-02-

13

2018-08-

12

 IN-WBADMIP-46050-NC-

DIR / Procurement for

Mission visit for the

"Progress Review workshop

with World Bank -

WBADMIP on 14.02.2018

at RAASMANCH in

SWABHUMI, The Heritage

Plaza , Kolkata.

 

IBRD / 80900 Post Direct Selection Direct

 

2,236.64 Completed
2018-01-

25

2018-01-

30

2018-02-

13

2018-08-

13

 IN-WBADMIP-65945-NC-

DIR / Direct contracting

for Exhibition expenses

and Participation in the

Exhibition for "Skoch

Award, 2018" & receiving

"Skoch Order-of-Merit"

Award at Constitution

Club of India, Rafi Marg,

New Delhi on 21st  June

to 23rd June, 2018.

 

IBRD / 80900 Post Direct Selection Direct

 

0.00

Pending

Implement

ation

2018-06-

08

2018-06-

13

2018-07-

18

2019-01-

14

 IN-WBADMIP-68198-NC-

RFQ / Engagement of a

reputed Transport Agency

for Transporting different

species of plants and

organic manures from

Arambagh , Hooghly to

different district areas of

West Bengal where

plantation program has

already been taken up

under WBADMIP.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

03

2018-08-

28

2019-02-

25

 IN-WBADMIP-69588-NC-

RFQ / Consulting Services

as Documentation Agency

(DA) for Development &

Implementation of

Communication &

Documentation Strategy in

Zone -1 (Malda, Uttar

Dinajpur, Dakhkhin

Dinajpur, Jalpaiguri ,

Darjeeling , Coochbehar

DPMUs ) under the

WBADMI Project.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-09-

12

2019-03-

11
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 IN-WBADMIP-69590-NC-

RFQ / Consulting Services

as Documentation Agency

(DA) for Development &

Implementation of

Communication &

Documentation Strategy in

Zone -2 (Hooghly,

Burdwan, Birbhum and

Purulia DPMUs ) under

WBADMI Project.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-09-

12

2019-03-

11

 IN-WBADMIP-69591-NC-

RFQ / Consulting Services

as Documentation Agency

(DA) for Development &

Implementation of

Communication &

Documentation Strategy in

Zone -3 (Howrah, East

Medinipur, West

Medinipur, Bankura

DPMUs ) under WBADMI

Project.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-09-

12

2019-03-

11

 IN-WBADMIP-69593-NC-

RFQ / Consulting Services

as Documentation Agency

(DA) for Development &

Implementation of

Communication &

Documentation Strategy in

Zone -1 (North and South

24 Parganas , Nadia,

Murshidabad DPMUs )

under the WBADMI

Project.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-07-

18

2018-09-

12

2019-03-

11

 IN-WBADMIP-80359-NC-

RFQ / Engagement of a

reputed Transport Agency

for Transporting different

species of plants  from

Arambagh , Hooghly to

different district areas of

Hooghly,Malda,Howrah,Nadi

a,Murshidabad,S24Pgs

where plantation program

has already been taken up

under WBADMIP.

 

IBRD / 80900 Post
Request for

Quotations
Limited

 

Single Stage -

One Envelope
0.00

Pending

Implement

ation

2018-10-

09

2018-12-

19

2019-06-

17

CONSULTING FIRMS
Activity Reference

No. / Description
Loan /

Credit No.
Component Review Type  Method

Market

Approach

Contract Type
Actual

Amount

(US$)

Process

Status
Terms of Reference

Expression of

Interest Notice

Short List and

Draft Request for

Proposals

Request for

Proposals as

Issued

Opening of

Technical Proposals

/ Minutes

 Evaluation of

Technical Proposal

Combined

Evaluation Report

and Draft

Negotiated

Contract

Signed Contract
Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

1/WBADMI/consultancy/201

5-16 / Third party QAQC

of construction works for

implementation of surface

water of minor Irrigation

under WB ADMI project

 

IBRD / 80900 Prior

Quality And

Cost-Based

Selection

Open -

International

 

1,287,231.85 Signed

 IN-WBADMIP-25659-CS-

CQS / Hiring of

Consulting Services for

Development &

Implementation of

Communication &

Documentation Strategy for

the WBADMI Project by

CQS Procedure.

 

IBRD / 80900 Post

Consultant

Qualification

Selection

Open - National

 

0.00
Pending

Implementation
2017-08-30

2017-09-

20

2017-11-

01

2017-12-

01

2018-01-

05

2018-07-

04

 IN-WBADMIP-35335-CS-

QCBS / Consultancy

Services for Aerial LiDAR

Survey as Pilot-1 in

different Blocks of PUP

Districts under West

Bengal Accelerated

Development of Minor

Irrigation Project

(WBADMIP).

 

IBRD / 80900 Post

Quality And

Cost-Based

Selection

Open - National

 

0.00
Pending

Implementation
2017-11-03

2017-11-

03

2017-12-

18

2018-01-

15

2018-02-

14

2018-03-

21

2018-04-

25

2018-10-

22

 IN-WBADMIP-60040-CS-

QCBS / Consultancy

Services for Project

Management for

construction of WRI&DD

Office Building/(s) at

Saltlake Sector -V, Kolkata

under WBADMI Project.

 

IBRD / 80900 Post

Quality And

Cost-Based

Selection

Open - National

 

0.00
Under

Implementation
2018-04-20

2018-05-

11

2018-07-

26

2018-08-

23

2018-09-

20

2018-11-

15

2019-01-

03

2019-12-

31

 IN-WBADMIP-60041-CS-

QCBS / Consultancy

Services for Planning,

detailed Drawings and

periodical supervision etc.

for construction of

WRI&DD Office Building

at Saltlake Sector -V,

Kolkata under WBADMI

Project.

 

IBRD / 80900 Post

Quality And

Cost-Based

Selection

Open - National

 

0.00
Under

Implementation
2018-04-20

2018-05-

04

2018-06-

26

2018-07-

30

2018-08-

31

2018-10-

05

2018-11-

09

2019-12-

31

INDIVIDUAL CONSULTANTS


