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Nigeria Erosion  and Watershed Management Project (P124905)

WESTERN AND CENTRAL AFRICA | Nigeria | Environment, Natural Resources & the Blue Economy Global Practice  |
IBRD/IDA | Investment Project Financing | FY 2012 | Seq No: 20 | ARCHIVED on 29-Jun-2022 | ISR51134 |

Implementing Agencies: Federal Ministry of Finance

Key Dates

Key Project Dates

Bank Approval Date: 08-May-2012 Effectiveness Date: 16-Sep-2013

Planned Mid Term Review Date: 25-Jan-2016 Actual Mid-Term Review Date: 25-Jan-2016

Original Closing Date: 30-Jun-2020 Revised Closing Date: 30-Jun-2022

pdoTable

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To reduce vulnerability to soil erosion in targeted sub-watersheds.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Component 1: Erosion and Watershed Management Infrastructure Investments:(Cost $659.20 M)
Component 2: Erosion and Watershed Management Institutions and Information Services:(Cost $74.99 M)
Component 3: Climate Change Response:(Cost $50.38 M)
Component 4: Project Management:(Cost $124.02 M)

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Satisfactory Satisfactory

Overall Implementation Progress (IP) Moderately Satisfactory Satisfactory

Overall Risk Rating Moderate Moderate

Implementation Status and Key Decisions
 

All Project Result Framework indicators are met; some exceeded and  disbursement from the World Bank Project Portal is 99%. The Project 
pioneered a new approach for integrated watershed management that addresses key priorities of the Federal Government of Nigeria (FGN) around 
sustainable landscape restoration, climate change responses, and institutional strengthening for watershed management. NEWMAP demonstrated 
proof-of-concept  by (a) successfully implementing at scale, a new and holistic, integrated approach for community-based landscape restoration, 
addressing climate change issues in Nigeria, while supporting alternative livelihoods; (b) pioneering innovative technology including spatial analysis 
for Resettlement Action Plan (RAP) preparation, implementation, monitoring and grievance resolution, geospatial technology (remote sensing from 
satellites and drones) for Project implementation and monitoring, and 360-degree cameras for planning, implementation and monitoring and 
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evaluation; and (c)  building individual and institutional capacity to continue such innovative and effective approaches beyond Project closure (new 
policies, guidelines, manuals and agencies, apart from trainings provided to government and non-governmental staff).
Key highlights include:
 

 All Project Result Framework indicators met, some exceeded. 86 out of 103 civil works at gully erosion sites have been completed.
 Almost complete disbursement: The Project had disbursed 99%. As per Bank records, the outstanding DA balances (combined for all the 

IDA Credits 51050, 62770, and 62780) are about US$43.5  million of disbursed funds. The team continues to work with the client to 
ensure that all expenses are documented on time.

 RAPs have been completed for all sites and more than 99% of 9,523 PAPs compensated.
  1156 out of 1162 (99%) of GRS/GRM complaints have been resolved.
 Land prices in erosion-prone areas have increased post NEWMAP intervention: in Katsina State, for instance, from ₦ 300,000/ha to ₦ 3 

million/ha.
 Over 27, 000.00 ha of degraded land reclaimed.
 More than 12.5 million direct and indirect beneficiaries as houses, hospitals, schools, roads and water pipelines have been saved from 

erosion damage at more than 103 sites across States, around 1.8 million have received training and advisory services, over 9,523 people 
have been safely re-located and compensated, around 35,000 have been provided with alternative livelihoods, while several others have 
benefitted from innovative technology demonstrations (e.g., solar meat processing, fuel-efficient cookstoves).

 Erosion and Watershed Management Agencies: As part of the sustainability and exit strategy for NEWMAP, eight (8) States namely: 
Enugu; Anambra; Katsina; Kogi; Delta; Sokoto; Edo; and Kano have established agencies for erosion, watershed and climate change 
management to sustain NEWMAP’s activities. These agencies have been established by State legislation and have a dedicated budget 
line from the respective State government and will thus ensure that the capacity and knowledge gained through NEWMAP will remain in 
the States. Several States such as Edo, Anambra, Kogi, Katsina are already serving as the technical hub and advisors to their State 
governments on climate change, erosion and watershed management.

 Support to the country to participate in international fora. The Project provided support to  Department of Climate Change (DCC) and 
relevant MDAs to participate in international fora such as UNFCCC Conferences, CoPs etc. for knowledge exchange and partnership that 
would further strengthen the climate change agenda in Nigeria.  The Project also supported climate change Mitigation by developing the 
Nationally Appropriate Mitigation Actions Document (NAMAs). The support also among other things enhanced the process that led to 
Nigeria being the 1st African Country and 3rd in the world to issue Sovereign Green bond.

 Sovereign Green Bonds of Nigeria.  One of Nigeria’s landmark achievements since the signing of the Paris Agreement was the successful 
issuance of Africa’s first sovereign Green Bond (USD 30 million) in December 2017. The World Bank (through NEWMAP) provided 
financial and technical support - including technical assistance which brought global knowledge and experience with bonds, financing of 
the underpinning studies, stakeholder’s consultation, and production of the prospectus. In signing the Paris Climate Agreement in 
September 2016, President Buhari committed Nigeria to reducing greenhouse gas emissions unconditionally by 20 percent and 
conditionally by 45 percent, targets that are now articulated in the Nationally Determined Contributions (NDCs)[1]. Beyond these targets, 
Nigeria’s broader aim is to build a climate resilient society across the country’s diverse landscapes. The proceeds of the Green Bond sales 
are financing selected carbon-efficient Projects mostly in the energy and forestry sectors, creating thousands of new jobs, greening the 
economy, and reducing carbon emission and deforestation. The first Green Bond of USD 30 million was oversubscribed and a second 
Green Bond was issued (USD 40 million).[2] and these currently support Project across five sectors (Agriculture, Power/Energy, 
Transport, Water, and Environment) linked to the Economic Recovery and Growth Plan (ERGP) and the NDCs. The Green Bond program 
contributes to Program 47 of Nigeria’s ERGP, striving to build a climate resilient economy. In addition to the targeted environmental 
impacts, other benefits will include job creation: a total of 20,000 direct jobs, 32,000 indirect jobs and positive impacts for around 4 million 
people. These progress and achievements demonstrate collective leadership and partnership by the government and stakeholders, a 
sense of urgency in resolving climate issues, active private sector participation, as well as transparency and credibility of the process.

 National Space Research and Development Agency (NASRDA).  The Project facilitated the signing of bilateral MoU between the 
government of Nigeria and the Government of India for knowledge transfer on geospatial and earth observation technology between the 
Indian Space Research Organization (ISRO) and the Nigeria Space Agency (NASRDA).

 Environmental Impact Assessment (EIA) Department. The Project supported the Federal Ministry of Environment to develop two EIA 
Guidelines to improve technical effectiveness of the EIA process.  The guidelines are designed to help improve the EIA process for 
erosion, watershed and climate change related programs nationally.  In addition, the Project also provided support by equipping the 
department with  geospatial tools as part of the EIA review process and the geospatially enhanced archiving and digitization process 
helped reduce the time taken to approve EIAs from around 180 to less than 90 days.  The department also benefitted from trainings on 
Environmentally Sustainable Tools in the UK and USA.

 National Centers of Excellence. The University of Lagos (UNILAG), Federal University of Technology, Owerri (FUTO, Imo State), and 
Kano State University of Science and Technology, (KUST, Wudil) are now National Centers of Excellence, having been supported by 
NEWMAP in various ways. While UNILAG will serve as platform for knowledge dissemination on environmental sustainability and social 
inclusion (E&S) in Africa, FUTO and KUST will provide opportunities for cutting edge research in soil management, erosion control, 
Hydromet systems, GIS mapping as well as watershed management in Nigeria.

 Nigeria Meteorological Agency (NIMET), Nigeria Hydrological Services Agency (NIHSA) and other River Basin Development 
Authorities.  NEWMAP installed 116 hydrological and meteorological (Hydromet) stations and Automated Flood Early Warning Systems 
(AFEWS) across the country (well above the target of 100). These stations are generating data for flood forecast and rainfall prediction to 
NIHSA, NIMET and other River Basin Development Authorities in the areas of disaster risk management around potential flooding events. 
All installed Hydromet stations are providing data that are being used to in weather and flood forecasts, the resulting increase in the 
density of weather stations is improving the efficiency and effectiveness of forecasts made by NIHSA, NIMET and other River Basin 



The World Bank Implementation Status & Results Report
Nigeria Erosion  and Watershed Management Project (P124905)

6/29/2022 Page 3 of 12

Public Disclosure Copy

Development Authorities under the Federal Ministry of Water Resources. Apart from absorbing the cost of the equipment, NEWMAP has 
also provided capacity building services to these institutions. In addition to the Monthly Digest Bulletin generated by the Federal University 
of Technology, Owerri, Imo State, students at the University of Calabar, Cross River State, are also utilizing the data for their doctorate 
research.

 Department of Erosion, Flood and Coastal Zone Management of Federal Ministry of Environment has been strengthened by the Project 
through upgrading the Geographic Information System (GIS) Lab.  The upgrade has improved data generation, accuracy and reliability of 
data. The lab provides evidence-based data for decision making related to erosion risks and flood management.

 Department of Climate Change. The support also includes ensuring the participation of Nigeria in several climate change international 
forums, besides capacity enhancement, advisory services and financing of the underpinning studies, stakeholder’s consultation, and 
production of the prospectus towards the issuance of Africa’s first sovereign Green Bond in 2017 and a second issuance in 2019, all of 
which has strengthened Nigeria’s climate resilience efforts.

 State Stormwater Management. Two Stormwater Master Plans were developed in the States of Anambra and Ebonyi in addition to the 
existing Stormwater Master Plan in Edo State.  These plans will serve as a guiding principle to the States to manage urban flooding, high 
rainfall intensities and run-off.

 Support to State-level MDAs.  In addition to the national institutional strengthening, NEWMAP provided specific support to several State-
level MDAs including the Ministry of Environment, Ministry of Works, Ministry of Lands, Ministry of Finance, State Emergency 
Management Agency (SEMA), State Waste Management Authority (SWAMA), State Physical Planning Board (SPPB), Capital Territory 
Development Authority (CTDA), Ministry of International Donor Cooperation, Ministry of Lands and Survey, Ministry of Urban 
Development, Ministry of Works, Housing and Transport, Forestry Commission, State Planning Commission, Water Resources, Ministry of 
Agriculture, River-Basin Development Authorities, and the Ministry of Justice (as part of the Grievance Redress Committee).

 Strengthening State and Local Governments for Operations and Maintenance (O&M).  As part of post Project O&M and oversight, to 
encourage ownership and ensure post-Project sustainability of investment, NEWMAP helped States to deepen collaboration with relevant 
LGA representatives in the implementation of O&M activities, to better foster understanding of the Project within LGAs. Since States via 
LGAs are responsible for post-Project O&M and oversight (as part of Project design), Liaison Officers drawn from the LGA offices have 
been involved in NEWMAP activities such as erosion control works and community sensitization.

 South-South Knowledge Exchange (SSKE). A trust fund from the China-World Bank Group Trust Fund, facilitated South-South Knowledge 
Exchange.  The Trust Fund supported important knowledge sharing and learning between China, India and Nigeria while also 
complimenting the outcomes of NEWMAP.The key achievements under the SSKE are:

 High-level knowledge sharing and cooperation with Nigeria on geospatial applications and Decision Support System tools for watershed 
management, infrastructure, and agriculture.

 Study tours of Nigerian counterparts to China facilitated by NEWMAP and the China Irrigation and Drainage Development Center (CIDDC) 
in June 2018 for 30 Nigerian officials. The study tour focused on climate change and climate smart agriculture and involved officials from 
both the NEWMAP Project and the FADAMA agriculture Projects in Nigeria.  The knowledge gained led to NEWMAP developing the 
National Guidance Manual for Climate Change Agenda.

 International Geospatial Conference held in Nigeria in  October 2017, involving specialists from Washington DC, China, India and Nigeria. 
More than 300 Nigerian officials and technical experts participated in the conference, which set the tone for the bilateral cooperation and 
the MoU between India and Nigeria on geospatial technology transfer.

 Study visit to Washington DC: A group of 15 NEWMAP counterparts visited Washington DC in November 2018 to study how the DC 
Council is using innovative policies and incentives to reduce surface run-off in the city.  This information was directly applicable to 
NEWMAP States dealing with major gullies in urban and peri-urban areas. The study tour included a full-day workshop in the World Bank 
to share experience from other regions.

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance -- Substantial Substantial 

Macroeconomic -- Moderate Moderate 

Sector Strategies and Policies -- Moderate Moderate 

Technical Design of Project or Program -- Moderate Moderate 
Institutional Capacity for Implementation and 
Sustainability -- Low Low 

Fiduciary -- Moderate Moderate 
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Environment and Social -- Moderate Moderate 

Stakeholders -- Moderate Moderate 

Other -- Moderate Moderate 

Overall -- Moderate Moderate 

Results

PDO Indicators by Objectives / Outcomes

To reduce vulnerability to soil erosion in targeted sub-watersheds.
IN01131464

►Targeted gully complexes and other erosion sites treated with 100% of planned measures for targeted sub-watersheds (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 56.00 85.00 55.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (154.5%).  The indicator measures the number of targeted gully complexes and other erosion 
sites that have been fully restored using an integrated approach including bioremediation, and where the 
erosion has been stabilized as a consequence.  The target for this indicator was revised during the 2019 
AF from 30 to 55. Each gully erosion site was identified by the local communities to the State which hired 
an engineering design firm to study it in detail and prepare detailed plans for remediation. These plans 
were vetted by the FPMU for quality control and once cleared, sent to the Bank’s engineering team for 
their review.  A Bill of Engineering Material and Evaluation (BEME) was then prepared for all Bank or IDA-
approved designs, now considered bankable. The state then appointed a firm to implement the work and 
another to supervise the work, all under the guidance of the SPMUs. Progress was monitored regularly 
and reported to the Bank till completion of the civil work. 85 sites are completed.

IN01131465

►Targeted gully complexes and other erosion sites with reduced severity level after treatment (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 82.00 102.00 55.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (184%). The indicator measures the number of targeted gully complexes and other erosion 
sites where the planned work has reached at least 50% completion. The percentage of completion is 
calculated using a weighted average of the work detailed in the BEME, detailed for every civil work 
(specifying all work components at the site). All work components (e.g., drains, culverts, siphons, 
bioremediation) are measured and field-level progress worked out as a percentage to the total work effort 
required, weighted by the share of the work in the total budget, and a weighted average is worked out. 
Bioremediation is also included and calculated based on % area completed.  Erosion at all sites are 
classified as Catastrophic, Severe, Moderate, and Low, and thus, any site that has reached 50% of 
completion will have reduced in severity from catastrophic (i.e., causing deaths and loss of infrastructure, 
etc.) to at least Moderate, while 80-100% means that the erosion on that site has been stabilized. Only 
Urualla site in Imo have not achieved this status due to political economy in the state.

IN01131581

►Area under bio-remediation in targeted sub-watersheds (Hectare(Ha), Custom)

Baseline Actual (Previous) Actual (Current) End Target
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Value 0.00 1,928.10 2,164.02 400.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (541%).  This indicator measures the area under bioremediation, a ‘soft’ measure that 
complements the ‘hard’ engineering solution (e.g., reno mattresses, gabions, drainage lines, etc.). 
Bioremediation involves planting grasses and trees to stabilize erosion in the gully erosion site and is an 
important measure to make the engineering solution ‘climate smart’ – and has contributed hugely to the 
GHG emission reductions achieved under NEWMAP. This combination of hard and soft measures is one 
of the innovations implemented under NEWMAP.

IN01131582

►Land area under sustainable landscape management practices (Hectare(Ha), Corporate)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 23,829.00 27,592.86 400.00

Date 08-May-2012 10-Sep-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (6683%): Under NEWMAP, bioremediation, afforestation etc. was carried out in close 
coordination with the local community, which not only reported the problem and requested support to 
address the problem but was also closely involved in the solution. NEWMAP created a Bioremediation 
Manual, specific to different areas in Nigeria, which guided the community-led watershed management 
process. Thus, community members helped analyze the tree and grass species at each site, chose 
indigenous, sustainable and viable species (avoiding alien species that cause environmental problems), 
raised and planted the seedlings and planting (often as a NEWMAP livelihood activity, against payment), 
and monitored their survival and development. The total area in ha accounts for total AoI.

IN01131583

►Net Greenhouse Emissions (tones CO2 annually) (Tons/year, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 149,554.31 -2,411.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (6203%): A detailed GHG inventory was conducted for NEWMAP in accordance with 
UNFCCC and IPCC guidelines and, being the first of its kind, is reviewed by the Federal Ministry of 
Environment as a prototype for future nation-wide application. This analysis showed that NEWMAP had 
annual GHG emission reductions of 149,554 tonnes of CO2 equivalent (CO2 e) per year (i.e., -149,554 
CO2 e). This annual emission reduction is from afforestation (-198,908 CO2 e) and energy savings by 
using solar power (-93,284 CO2 e), which offset the GHG emissions from civil construction work for gully 
restoration (142,618 CO2 e) – which is much lower than normal due to bioremediation and other 
measures adopted during civil work.

Intermediate Results Indicators by Components

Component 3: Climate Change Response
IN01131586

►Technical reports/ guidelines on promoting low carbon development or enhancing climate resilience completed (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 7.00 7.00 7.00
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Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

(100 %). 7 reports completed on promoting low carbon development or enhancing climate resilience (i) 
NAMAS Report (National Appropriate Mitigation Actions on Climate Change)  which provides a 
framework for developing actions, policies or projects for promoting a low carbon trajectory  (ii) Off-Grid 
Solar Power Feasibility Study Report, providing clear technical, financial, economic, social and 
environmental guidelines on grid-connected solar power generation in green fields or co-generation with 
existing power generators. This will help in promoting low carbon development (iii) Climate data 
Management System Report, a technical report was developed, providing options for a World 
Meteorological Organization (WMO) standard for collaborative mechanism of data sharing amongst all 
MDAs that have relevant data. This support guided NIMET in retrofitting and upgrading their Climate Data 
management and information sharing System. (iv) Baseline Survey of Clean Cook Stoves - NEWMAP 
noted the menace of deforestation and tree felling, and their role in exacerbating climate change, flooding 
and erosion. Nigerians, especially in rural communities depend much on fuel wood as a source of energy. 
The baseline was done in the seven mover states to establish worst areas and types of stoves that would 
be most acceptable in those areas. This led to the distribution of about 10,769 different types of fuel-
efficient cook stoves accompanied with education and awareness creation. (v) Report for installation of 
Low Carbon Bakery in Jigawa State, reduced the dependence on firewood for the production of bread, 
which is always on high demand especially in Jigawa State (vi) LPG as a Low Carbon alternative to 
Firewood and Kerosene, provides comprehensive framework looking at the value chains from LPG 
production to consumption, which when implemented by government, will move the country away from 
dependence on firewood and kerosene as household sources of fuel. It is noteworthy that the Framework 
has been approved for implementation by the Federal Ministry of Petroleum Resources, which received 
an intervention facility of up to 250 billion Naira from the Central Bank of Nigeria. (vii) Green Bond 
Impact Report, which enabled investments & capital raising for green projects in helping to meet 
Nigeria’s NDC targets of 20% emission reduction by 2030.
These guidelines have strengthened Nigeria’s policy and institutional framework towards promoting low 
carbon emission.
 

IN01131590

►Climate adaptation /low carbon demonstration projects completed (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 42.00 42.00 10.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (420 %). NEWMAP has implemented 42 climate demonstration Projects, surpassing the 
target of 10 demonstration Projects. Implementing the carbon demonstration projects has strengthened 
Nigeria’s capability for climate action in line with reducing carbon emissions which is a core aspect of the 
NDCs and Paris Agreement.

IN01131593

►Development and Issuing of Green Bond Phases (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 2.00 2.00 1.00

Date 27-Jun-2018 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments: One of Nigeria’s landmark achievements since the signing of the Paris Agreement was the successful 
issuance of Africa’s first sovereign Green Bond (USD 30 million) in December 2017. The World Bank 
(through NEWMAP) provided financial and technical support - including technical assistance which 
brought global knowledge and experience with bonds, financing of the underpinning studies, stakeholder’s 
consultation, and production of the prospectus. In signing the Paris Climate Agreement in September 
2016, President Buhari committed Nigeria to reducing greenhouse gas emissions unconditionally by 20 
percent and conditionally by 45 percent, targets that are now articulated in the Nationally Determined 
Contributions (NDCs). Beyond these targets, Nigeria’s broader aim is to build a climate resilient society 
across the country’s diverse landscapes. The proceeds of the Green Bond sales are financing selected 
carbon-efficient projects mostly in the energy and forestry sectors, creating thousands of new jobs, 
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greening the economy, and reducing carbon emission and deforestation. The first Green Bond of USD 30 
million was oversubscribed and a second Green Bond was issued (USD 40 million) and these currently 
support project across five sectors (Agriculture, Power/Energy, Transport, Water, and Environment) linked 
to the Economic Recovery and Growth Plan (ERGP) and the NDCs. The Green Bond program contributes 
to Program 47 of Nigeria’s ERGP, striving to build a climate resilient economy. In addition to the targeted 
environmental impacts, other benefits will include job creation: a total of 20,000 direct jobs, 32,000 indirect 
jobs and positive impacts for around 4 million people. These progress and achievements demonstrate 
collective leadership and partnership by the government and stakeholders, a sense of urgency in 
resolving climate issues, active private sector participation, as well as transparency and credibility of the 
process.
 
 
 

Component 4: Project Management
IN01131587

►Reports produced on project progress at federal and state levels (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 22.00 24.00 18.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:
24 States including the FPMU are submitting progress reports. 
 

Component 2: Erosion and Watershed Management Institutions and Information Services
IN01131585

►Spatial Knowledge Management Information System on erosion and watersheds operational (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 1.00 1.00 1.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (100%). An MIS exists at the Federal which has a Spatial management Information 
System.  Current users of the MIS include FPMU and SPMUs as well as Federal Government 
stakeholders from the Federal Ministry of Environment (Department of Erosion, Flood and Coastal Zone 
Management). Features of the MIS is that it is an automated web-based System; can easily sort, analyze 
and report information using a dashboard mechanism. Importantly, the MIS is integrated with a GIS 
feature where activities can be tracked spatially. Other features include audit and monitoring capability 
where user activities are tracked within the System for transparency. After the closure of NEWMAP, the 
System will be owned and managed by the Federal Ministry of Environment and migrated into the 
ACReSAL MIS for  watershed management.

IN01131589

►Upgraded and newly installed stations providing data for integrated catchment planning (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 107.00 116.00 100.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments: ACHIEVED (116 %). The 116 stations have been installed across Anambra, Cros River, Imo, Gombe, 
Abia, Nasarawa, Plateau, Kogi, Delta, Sokoto and Kano States add density to the existing system and 
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thus improved the precision of the forecasts of the MDAs mandated to provide guidance on weather 
impacts (e.g., Nigerian Hydrological Services, which does flood forecasting, and NIMET, which provides 
weather forecasts). NIMET, for instance, produces Weather Outlook to provide weather-related 
information to relevant federal and state MDAs (e.g., transport, agriculture, environment, etc.), which is 
also translated into local languages for radio. NHA produces an annual Flood Outlook for Nigeria 
regarding flood forecasts (high, medium and low) and precautions to be taken. By adding to the density of 
the Nigerian weather station network, NEWMAP has  added to the accuracy of these forecasts.

IN01131592
►City storm water master plans developed which are informed by climate projections of increased rainfall intensity and risk assessments 
(Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 1.00 3.00 3.00 3.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (100 %).    While Edo already had a Stormwater Master Plan (SWMP) at project start, 
SWMPs were also developed in two other states (Ebonyi and Anambra) as part of the Exit Strategy - to 
strengthen institutional capacity to plan and implement measures to manage erosion, watersheds, 
disaster risk, and climate impact and stormwater and flooding. The 8 agencies for Erosion and Watershed 
Management established will guide future activities on stormwater management. These SWMPs are 
informed by climate projections of increased rainfall intensity and by climate risk assessments, including 
the consideration of 100-year return period floods and maximum levels of rainfall over 100-years in 
hydraulic modeling (HEC Suite), and of a 20% increase in discharge diameter in drainage designs.

IN01131595
►EIA guidelines developed for targeted investment types that affect erosion (road cross drainage, urban water supply and drainage) 
(Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 2.00 2.00 1.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (200 %).  Two national EIA thematic guidelines have been developed to improve 
effectiveness of the Environmental Assessment process. The target has been surpassed.   The two 
national EIA Guidelines will further strengthen the country’s process in managing watershed and erosion 
related intervention, programs and projects from a climate change and watershed management lens.

IN01131597

►National Centers of Excellence in erosion control established, operational and functional (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 2.00 3.00 3.00

Date 27-Jun-2018 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (100 %). The Project has supported  3 National Centres of Excellence (NCEs) at the Federal 
University of Technology, Owerri (FUTO) in Imo State,  the University of Lagos (UNILAG), Lagos State, 
and the Kano State University of Science and Technology, Wudil. All NCEs are registered with University 
Commission of Nigeria, the regulatory body within the Nigerian University system, and are designed to 
be  operationally self-sustaining through student fees and corporate sponsorship. These NCEs  help 
promote innovations and capacity building around HydroMet, E&S management and  GIS and will support 
research and knowledge opportunities within Nigeria and Africa.

IN01131598

►States with improved erosion risk mapping (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target
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Value 0.00 19.00 19.00 19.00

Date 27-Jun-2018 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (100 %). Improved erosion risk mapping has been carried out in 19 States (Abia, Anambra, 
Cross River, Edo, Enugu, Ebonyi, Imo, Akwa Ibom, Delta, Kogi, Plateau, Kano, Sokoto, Ondo, Katsina, 
Gombe, Ekiti, Niger and Borno) as part of  NEWMAP’s national-level prototype for erosion control 
activities elsewhere in Nigeria. Erosion risk mapping involves aerial mapping and GIS-based identification 
of erosion prone and flooding/inundation prone areas and the specification of mitigation measures to 
address the resulting problems. Carrying out its own GIS mapping of erosion risk mapping ensures that 
each state has a clear understanding of the erosion risk and mitigation measures.

IN01131599

►Community Interest Group collecting municipal solid waste in project intervention areas (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 54.00 54.00 50.00

Date 27-Jun-2018 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (108 %).  The 54 CIGs established are part of the O&M aspect of the Project. The CIGs are 
responsible for waste management around the intervention areas.  While some states have established 
their agencies, some states are still in the process. For states with already established agencies, the 
agency will work with the CIG post-closure. For states without agencies, the O&M responsibility lies with 
the state government  mostly the ministry of environment  via the LGAs.

Component 1: Erosion and Watershed Management Infrastructure Investments
IN01131584

►Targeted land treated for erosion with selected measures in targeted sub-watersheds (Hectare(Ha), Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 23,829.00 27,529.86 20,000.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (137.6 %). While successful gully erosion control can affect the entire (sub-) watershed, the 
targeted land treated for erosion was restricted to the Area of Interest (AoI) defined for each project 
site.  GIS-based AoIs were estimated by taking the coordinates of each site within the watershed and 
considering all project work done on the site (e.g., civil works, bioremediation, livelihood, etc.).

IN01131588
►Participatory sub-watershed Management plans developed under the project for targeted erosion affected sub-watersheds (Number, 
Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 59.00 65.00 38.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (171.05 %): NEWMAP invested in a detailed process to help states develop participatory sub-
watershed (or catchment) management plans (CMPs) for each gully erosion sites. The process started 
with participatory Problem Identification (e.g., type of land degradation - deforestation, loss in soil fertility, 
gully erosion, flooding, etc.) and, once the local community identified the problem and expressed an 
desire to resolve it, a Stakeholder Engagement is carried out to solicit community suggestions, which is 
supplemented by detailed Catchment Analysis across the Lower, Upper and Middle catchments and in 
terms of sub micro-watersheds, to understand the technical dimensions of the issue (e.g., topo surveys, 
soil analysis, water balance, hydrological survey, population densities etc.). This forms the basis of the 
CMP, which covers all activities to be carried out in the catchment, including the Investment Plan, 
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livelihood support activities, training and capacity building, etc. Training goes beyond livelihood support 
activities and includes water harvesting, O&M of civil works, bio-engineering techniques (to identify sheet 
or gully erosion at early stage), and innovative technologies (e.g., solar bore holes, drip irrigation, solar 
panel installation and maintenance) and afforestation (e.g., raising of seedlings, and vetiver grass), and 
gender-based violence and occupational health. CMPs thus cover various aspects and are complex to 
create, manage and monitor.

IN01131591
►People receiving project-supported advisory support services in integrated land/water management practices, planning, and/or monitoring 
under the Project (of which 40% female) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 185,058.00 1,827,885.00 90,000.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (2031%): While NEWMAP has more than 12 million indirect beneficiaries (including those who 
use roads, pipelines and other infrastructure that were saved from erosion in the watershed), direct 
beneficiaries of NEWMAP resettlement, livelihood support and capacity building are more than 1.8 million 
(300,000 female). While Community Interest Groups (CIGs) provided alternate livelihoods (e.g., to people 
whose earlier activities may have been contributing to soil erosion like sand mining, or to help maintain 
constructed structures by keeping solid waste from clogging drains and water channels) and built 
capacities (e.g., in value chains), NEWMAP also supported afforestation  (e.g., the use of new seedlings 
and equipment, tree planting) and innovative climate-friendly technologies (e.g., solar-powered cook 
stoves, boreholes, drip irrigation, etc.) – to promote climate adaptation and mitigation. In addition, 
NEWMAP’s ‘advisory services’ ranged from providing information and training on Hydromet systems, 
training in water harvesting, organizing visits by MDA who have come to site to give expert advice 
(through talk shows and practical sessions). And providing advice on resettlement (to people who have 
benefitted from RAPs); building the capacity of students from schools, universities and interns (e.g., in 
ground water monitoring, tree planting, waste management and erosion control). These do not include 
participants of international study tours to NEWMAP (e.g., Zimbabwe) or the South-South Knowledge 
Exchange.

IN01131594

►Households benefitting from livelihoods enhancement activities under the Project (of which 40% female) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 25,491.00 25,895.00 12,000.00

Date 08-May-2012 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments:

ACHIEVED (215.8%). 25,895 households have benefitted from livelihood enhancement activities 
surpassing the target of 12,000. The livelihood activities implemented are categorized into CIG 
implementation (4,532 households), cookstove distribution (8,199 households) and SCCF implementation 
(13,164 households). Beneficiaries of CIGs have benefitted from sub-grants and are into businesses such 
as livestock farming, tailoring, plant nurseries, gabion box welding, block molding, renting of chairs and 
canopy (done by physically challenged), palm oil production and processing, trading etc. Through the 
SCCF and GEF, the project also piloted climate change demonstration initiatives by constructing and 
installing solar-powered meat dryers and fuel-efficient kilns (for making kilishi, a local delicacy), solar-
powered boreholes (with drip irrigation) etc.

IN01131596
►Packages with detailed design for treatment of gully complexes and erosion sites in targeted subwatersheds prepared under the project 
that have received WBG No-Objection but not financed by NEWMAP (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 51.00 61.00 30.00

Date 27-Jun-2018 20-Dec-2021 20-Jun-2022 30-Jun-2022

Comments: ACHIEVED (203.3%). A total of 61 designs have received the WBG No-objection but have not been 
financed by NEWMAP. The cleared designs are part of the TA to participating states. A typical design 
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review could range from 6 months to 2 years and thus, through this process, NEWMAP has built the 
required capacity and skills to design a climate proof engineering solution for erosion and watershed 
management.  Since these designs are eligible for implementation, this TA will help to reduce time when 
funding is available for their implementation.

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed

P124905 IDA-51050 Effective USD 500.00 500.00 0.00 450.68 0.00  100%  

P124905 IDA-62770 Effective USD 300.00 300.00 0.00 286.85 1.00  100%  

P124905 IDA-62780 Effective USD 100.00 100.00 0.00 98.18 1.82   98%  

P126549 TF-12434 Closed USD 3.96 3.68 0.28 3.68 0.00  100%  

P126549 TF-12435 Closed USD 4.63 4.56 0.07 4.56 0.00  100%  

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P124905 IDA-51050 Effective 08-May-2012 16-Apr-2013 16-Sep-2013 30-Jun-2020 30-Jun-2022 

P124905 IDA-62770 Effective 27-Jun-2018 12-Feb-2019 27-May-2019 30-Jun-2021 30-Jun-2022 

P124905 IDA-62780 Effective 27-Jun-2018 12-Feb-2019 27-May-2019 30-Jun-2021 30-Jun-2022 

P126549 TF-12434 Closed 16-Apr-2013 16-Apr-2013 16-Apr-2013 30-Jun-2020 30-Jun-2020 

P126549 TF-12435 Closed 16-Apr-2013 16-Apr-2013 16-Apr-2013 30-Jun-2020 30-Jun-2020 

Cumulative Disbursements
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Restructuring History

Level 2 Approved on 27-Apr-2018 ,Level 2 Approved on 29-Jun-2021

Related Project(s)

P126549-Nigeria Erosion and Watershed Management Project ,P164082-Nigeria Erosion and Watershed Management Project (NEWMAP) - 
Additional Financing


